PUBLIC BUILDING COMMISSION OF CHICAGO PROFESSIONAL CONSULTANT CHANGE IN SCOPE OF SERVICE AMENDMENT NO. 5

Project Name:	Harold Washington College Renovation	Date: April 11, 2006 (Board Approval)
Project Location:	30 E. Lake Street, Chicago	Project Number: C1308
Owner Agency:	City Colleges of Chicago	Agreement PS Number: PS545
(signature not require Owner Agency Sig Project Services:	ed – only required for user-directed changes) nature, Title & Date Owner's Representative	Commission Contact: Vanessa Hightower
This change, when signed by the Consultant, approved by the Board, and duly executed by the PBCC, constitutes Amendment No. 5 to the Agreement referenced above. All other terms and conditions remain unchanged.		
Consultant Name: Phone Number: Contact Name: Michael J. Witte OFFICIAL SEATONS/flant Signature, Title & Date NOREEN M CRAIG NOTARY PUBLIC - STATE OF ILLNOIS My commission expires Ob/Ob/Of CHANGE IN SCOPE OF SERVICE: - The Owner's Representative will provide additional/continuing services beyond the contract completion date of November 30, 2005. The Completion Date of Services is revised to May 31, 2006. COMPENSATION - The Owners Representative's fee is increased by \$34,736.00 on the basis of time-card billing. Budget Code: TOTAL: \$34,736.00		
 The circumstances necessitating this change were not reasonably foreseeable when the Agreement was signed, or The change is germane to the original Agreement as signed, or The change is in the best interest of the PBCC and authorized by laws. 		
APPROVAL Once Commission Co	Weglia 5/10/06 ntagt Date Mai	naging Architect Date
Director of Copis	July 5/18/eg 2	ector of Procurement Date Date Cretary of the PBCQtr Required) Date
Chairman of the PBCO (chequired) Date		