

**PUBLIC BUILDING COMMISSION OF CHICAGO
PROFESSIONAL CONSULTANT
CHANGE IN SCOPE OF SERVICE
AMENDMENT AGREEMENT NO. 1**

Project Name: Engine 121 Fire Station Date: October 3, 2005 (Board Approval)
 Project Location: 1700-52 West 95th Street, Chicago Project Number: To Be Determined
 Owner Agency: City of Chicago Fire Department Agreement PS Number: PS595

(not required – required for user-directed changes)
 Owner Agency Signature, Title & Date
 Project Services: Architect of Record

Project Manager: Christian McNamee

This change, when signed by the Consultant, approved by the Board, and duly executed by the PBCC, constitutes Amendment No. 1 to the Agreement referenced above. All other terms and conditions remain unchanged.

Consultant Name: DLR Group
 Phone Number: (312) 382-9980
 Contact Name: Corey Wieseman
 Consultant Signature, Title & Date: [Signature] PRESIDENT 10/20/05

County of Cook

State of IL (Seal of Notary)

Notary Public [Signature]

Subscribed and sworn to before me
 OFFICIAL SEAL
 EVA JANKOWSKI
 NOTARY PUBLIC - STATE OF ILLINOIS
 MY COMMISSION EXPIRES 07/13/09
 this 20th day of October, 2005
 My commission expires 07/13/09

CHANGE IN SCOPE OF SERVICE:

- There is no change in scope of service. This amendment represents a negotiated increase in fee to cover the increase in the Consultant's billing rates that occurred between the date (2002) of the original Agreement and the date (2005) of actual expenditure of time on the project.

COMPENSATION

- The Architect's fee is increased by a lump sum amount of \$20,000.00.

Budget Code:

TOTAL: \$20,000.00

1. The circumstances necessitating this change were not reasonably foreseeable when the Agreement was signed, or
 2. The change is germane to the original Agreement as signed, or
 3. The change is in the best interest of the PBCC and authorized by laws.

APPROVAL

<u>[Signature]</u> Project Manager	<u>10/24/05</u> Date	<u>[Signature]</u> Managing Architect	<u>10/20/05</u> Date
<u>[Signature]</u> Director of Construction	<u>11/13/05</u> Date	<u>[Signature]</u> Director of Procurement	<u>11/13/05</u> Date
<u>[Signature]</u> Executive Director	<u>11/7/05</u> Date	<u>[Signature]</u> Secretary of the PBCC (If Required)	<u>11/7/05</u> Date
<u>[Signature]</u> Chairman of the PBCC (If Required)	<u>11/7/05</u> Date		

AMENDMENT 6

Project/Contract Number	Fire Engine 121
Consultant	DLR Group
	PS-595FS
Project Construction Cost	\$5,800,000
Original Fee	\$212,000
Current Fee	\$212,000
Amendment Requested	\$20,000.00
General Contractor	TBD
Project Manager	Christian McNamee

Reason for the Amendment

This amendment represents a negotiated compromised settlement to cover the increase of the consultant's billing rates that occurred between the date of the original agreement (2002) and the date of their actual expenditure of time on the project (2005).

DLR wage increase from 2002 to 2005

Original Fee of \$212,000
times CPI-W of 11.9% = \$25,228
Negotiated to \$20,000



October 19, 2005

Richard J. Daley Center
50 West Washington
Room 200
Chicago, Illinois 60602
(312) 744-3090
(312) 744-8005 Fax
www.pbccchicago.com

Corey Wieseman
DLR Group
222 South Riverside Plaza, Suite 2220
Chicago, Illinois 60606

BOARD OF COMMISSIONERS

Chairman
RICHARD M. DALEY
Mayor
City of Chicago

Treasurer
BISHOP ARTHUR BRAZIER
Pastor
Apostolic Church of God

ADELA CEPEDA
President
A.C. Advisory, Inc.

DR. ROBERT B. DONALDSON II
Forest Preserve District of Cook County

MARÍA SALDAÑA
President

Chicago Park District
CYNTHIA M. SANTOS
Commissioner
Metropolitan Water
Reclamation District

SAMUEL WM. SAX
Chairman
Financial Relations, Inc.

MICHAEL W. SCOTT
President
Chicago Board of Education

JOHN H. STROGER, JR.
President
Board of Commissioners
of Cook County

DON TURNER
President Emeritus
Chicago Federation of Labor

Executive Director
MONTEL M. GAYLES

Assistant Treasurer
JOHN E. WILSON
John E. Wilson, Ltd.
Certified Public Accountants

Secretary
EDGRICK C. JOHNSON

Assistant Secretary
JOE HARMENING


**Re: Amendment No. One Made Part of the Professional Service
Agreement PS 595 – Architect of Record for Fire Station Engine 121**

Dear Mr. Wieseman:

Attached is Amendment One to the captioned Agreement. Please return both copies of the signed and notarized amendment to my attention at your earliest convenience. Upon acceptance of the amendment by the PBC, a fully executed copy will be returned to you.

If you have any questions or require additional clarification, please feel free to contact me at telephone number (312) 744-9266.

Sincerely,


Cedric D. Seay
Contract Administrator

DLR Grp PS595 A1 cvrtr.doc

**PUBLIC BUILDING COMMISSION OF CHICAGO
 PROFESSIONAL CONSULTANT
 CHANGE IN SCOPE OF SERVICE
 AMENDMENT AGREEMENT NO. 1**

Project Name: Engine 121 Fire Station **Date:** October 3, 2005 (Board Approval)
Project Location: 1700-52 West 95th Street, Chicago **Project Number:** To Be Determined
Owner Agency: City of Chicago Fire Department **Agreement PS Number:** PS595
(not required – required for user-directed changes)
Owner Agency Signature, Title & Date
Project Services: Architect of Record **Project Manager:** Christian McNamee

This change, when signed by the Consultant, approved by the Board, and duly executed by the PBCC, constitutes Amendment No. 1 to the Agreement referenced above. All other terms and conditions remain unchanged.

Consultant Name: DLR Group _____
Phone Number: (312) 382-9980 _____
Contact Name: Corey Wieseman **Consultant Signature, Title & Date**

County of _____ **Subscribed and sworn to before me**
State of _____ (Seal of Notary) **this** ____ **day of** _____, 2005
Notary Public _____ **My commission expires** _____

CHANGE IN SCOPE OF SERVICE:

- There is no change in scope of service. This amendment represents a negotiated increase in fee to cover the increase in the Consultant's billing rates that occurred between the date (2002) of the original Agreement and the date (2005) of actual expenditure of time on the project.

COMPENSATION

- The Architect's fee is increased by a lump sum amount of \$20,000.00.

Budget Code:

TOTAL: \$20,000.00

1. The circumstances necessitating this change were not reasonably foreseeable when the Agreement was signed, or
 2. The change is germane to the original Agreement as signed, or
 3. The change is in the best interest of the PBCC and authorized by laws.

APPROVAL

Project Manager	Date	Managing Architect	Date
Director of Construction	Date	Director of Procurement	Date
Executive Director	Date	Secretary of the PBCC (If Required)	Date
Chairman of the PBCC (If Required)		Date	