


PUBLIC BUILDING COMMISSION OF CHICAGO (PBC)
PROFESSIONAL CONSULTANT
CHANGE IN SCOPE OF SERVICE
AMENDMENT NO. 3

Project Name: Engine 121 Fire Station Date: March 13, 2007 (Board Approval)
Project Location: 1700-52 West 95th Street, Chicago Project Number:
Owner Agency: City of Chicago Fire Department Agreement PS Number: PS595-
(not required - required for user-directed changes)
Owner Agency Signature, Title & Date
Project Services: Architect of Record (AOR) Portfolio Manager: James Gallagher

This change, when signed by the Consultant, approved by the Board, and duly executed by the PBC, constitutes Amendment No. 3 to the Agreement referenced above. All other terms and conditions remain unchanged.

Consultant Name: DLR Group
Phone Number: (312) 382-9980
Contact Name: Corey Wieseman
Consultant Signature, Title & Date: [Signature], PRESIDENT 3/15/07

County of Cook
State of IL (Seal of Notary)
Notary Public [Signature]



Subscribed and sworn to before me
on the 15th day of March, 2007
My commission expires 7/13/09

CHANGE IN SCOPE OF SERVICE:

The AOR will provide the additional services of design revisions in connection with mandates by City Planning & Development Department and the City Department of Transportation. The AOR will provide design revisions in connection with the medians on 95th Street. In addition, incorporation of "Lessons Learned", enhanced site observation for a 9-week construction schedule extension, and administering LEED™ (Silver rating) are added to the AOR's Scope of Services.

COMPENSATION

The AOR's fee is increased as follows:

Table with 2 columns: Description and Amount. Rows include Revisions (City Planning & Development) \$12,400.00, Revisions (City Dept. of Transportation) \$ 2,460.00, Revisions (95th Street medians) \$ 2,480.00, Incorporation of Lessons Learned \$10,925.00, Site Observation \$20,400.00, LEED™ \$ 5,800.00.

Budget Code:

TOTAL: \$54,465.00

- X 1. The circumstances necessitating this change were not reasonably foreseeable when the Agreement was signed, or
2. The change is germane to the original Agreement as signed, or
X 3. The change is in the best interest of the PBC and authorized by laws.

APPROVAL

Approval signatures and dates for Portfolio Manager (3-20-07), Managing Architect (3/21/07), Director of Construction (3/21/07), Director of Procurement (3/21/07), Executive Director (3/21/07), Secretary of the PBC (3/22/07), and Chairman of the PBC.

OFFICIAL SEAL
EVA JANKOWSKI
NOTARY PUBLIC - STATE OF ILLINOIS
MY COMMISSION EXPIRES 06/12/08

February 1, 2007

Jim Gallagher
City of Chicago Public Building Commission
Richard J. Daley Center
Room 200
Chicago, Illinois 60602

222 South Riverside Plaza
Suite 2220
Chicago, IL 60606

tel 312/382-9980
fax 312/382-9985
chicago@dlrgroup.com
www.dlrgroup.com

Re: PBC CFD Engine Company 121
PBC Contract: PS-595FS

Dear Jim,

As requested in our discussions, DLR Group is requesting additional services in the lump sum amount of \$54,465.00 (fifty-four thousand four hundred sixty-five) due to the following changes in scope for Engine Company 121:


1. Revisions mandated by MOPD	\$12,400.00
2. Revisions mandated by CDOT	\$2,460.00
3. Revisions to medians on 95 th Street	\$2,480.00
4. Owner changes issued as "Lessons Learned"	\$10,925.00
5. Site observation for nine week construction schedule extension	\$20,400.00
6. LEED scope for "Silver" rated building	\$5,800.00

Should you need any additional information for the execution of this adjustment, please contact me directly.


We look forward to the successful completion of the new Engine Company 121 Station.

Sincerely

DLR Group



Corey Wieseman, AIA
Principal in the Firm



Cc: File, 22-02111-00.10.1

From: Cedric Seay
To: Wieseman, Corey
Date: 3/15/2007 3:25 PM
Subject: PS 595 - Architect of Record - Engine 121 - Amendment #3
Attachments: dlr group Fire Eng 121 PS595 A3.pdf; dlr group Eng 121 PS595 A3 cvrltr.pdf

CC: GALLAGHER, JAMES
Mr. Wiseman,

Attached are .pdf files of a cover letter and Amendment #3 to the Agreement referenced in the subject line above. Print 2 originals of the amendment, and return both copies of the signed and notarized amendment to my attention at your earliest convenience. Upon acceptance of the amendment by the PBC, a fully executed copy will be returned to you.

If you have any questions or require additional clarification, please feel free to contact me at (312) 744-9266.

cds

Cedric D. Seay
Contract Administrator
Public Building Commission of Chicago
Richard J. Daley Center
50 W. Washington, Room 200
Chicago IL 60602
Ph. 312.744.9266



Richard J. Daley Center
50 West Washington
Room 200
Chicago, Illinois 60602
(312)744-3090
Fax (312)744-8005
www.pbcchicago.com

BOARD OF COMMISSIONERS

Chairman
RICHARD M. DALEY
Mayor
City of Chicago

Treasurer
BISHOP ARTHUR BRAZIER
Pastor
Apostolic Church of God
ADELA CEPEDA
President
A.C. Advisory, Inc.

DR. ROBERT B. DONALDSON II
Forest Preserve District of Cook
County

MARÍA SALDAÑA
President
Chicago Park District

CYNTHIA M. SANTOS
Commissioner
Metropolitan Water
Reclamation District

SAMUEL WM. SAX
Chairman
Financial Relations, Inc.

RUFUS WILLIAMS
President
Chicago Board of Education

TODD STROGER
President
Board of Commissioners
of Cook County

GERALD M. SULLIVAN
City of Chicago

Executive Director
MONTEL M. GAYLES

Assistant Treasurer
JOHN E. WILSON
John E. Wilson, Ltd.
Certified Public Accountants

Secretary
EDGRICK C. JOHNSON

Assistant Secretary
JOSEPH HARMENING

March 15, 2007

Corey Wieseman
DLR Group
222 South Riverside Plaza, Suite 2220
Chicago, Illinois 60606

**Re: Amendment No. Three Made Part of the Professional
Service Agreement PS 595 - Architect of Record for
Engine 121 Fire Station**

Dear Mr. Wieseman:

Enclosed is Amendment Three to the captioned Agreement. Please return both copies of the signed and notarized amendment to my attention at your earliest convenience. Upon acceptance of the amendment by the PBC, a fully executed copy will be returned to you.

If you have any questions or require additional clarification, please feel free to contact me at (312) 744-9266.

Sincerely,

Cedric D. Seay
Contract Administrator

**PUBLIC BUILDING COMMISSION OF CHICAGO (PBC)
 PROFESSIONAL CONSULTANT
 CHANGE IN SCOPE OF SERVICE
 AMENDMENT NO. 3**

Project Name: Engine 121 Fire Station **Date:** March 13, 2007 (Board Approval)
Project Location: 1700-52 West 95th Street, Chicago **Project Number:** _____
Owner Agency: City of Chicago Fire Department **Agreement PS Number:** PS595-_____
 (not required – required for user-directed changes)
Owner Agency Signature, Title & Date
Project Services: Architect of Record (AOR) **Portfolio Manager:** James Gallagher

This change, when signed by the Consultant, approved by the Board, and duly executed by the PBC, constitutes Amendment No. 3 to the Agreement referenced above. All other terms and conditions remain unchanged.

Consultant Name: DLR Group
Phone Number: (312) 382-9980
Contact Name: Corey Wieseman **Consultant Signature, Title & Date** _____

County of _____ **Subscribed and sworn to before me**
State of _____ (Seal of Notary) **this** ____ **day of** _____, 200__
Notary Public _____ **My commission expires** _____

CHANGE IN SCOPE OF SERVICE:

The AOR will provide the additional services of design revisions in connection with mandates by City Planning & Development Department and the City Department of Transportation. The AOR will provide design revisions in connection with the medians on 95th Street. In addition, incorporation of "Lessons Learned", enhanced site observation for a 9-week construction schedule extension, and administering LEED™ (Silver rating) are added to the AOR's Scope of Services.

COMPENSATION

The AOR's fee is increased as follows:

Revisions (City Planning & Development)	\$12,400.00 (lump sum)
Revisions (City Dept. of Transportation)	\$ 2,460.00 (lump sum)
Revisions (95 th Street medians)	\$ 2,480.00 (lump sum)
Incorporation of Lessons Learned	\$10,925.00 (lump sum)
Site Observation	\$20,400.00 (lump sum)
LEED™	\$ 5,800.00 (lump sum)

Budget Code:

TOTAL: \$54,465.00

1. The circumstances necessitating this change were not reasonably foreseeable when the Agreement was signed, or
 2. The change is germane to the original Agreement as signed, or
 3. The change is in the best interest of the PBC and authorized by laws.

APPROVAL

Portfolio Manager	Date	Managing Architect	Date
Director of Construction	Date	Director of Procurement	Date
Executive Director	Date	Secretary of the PBC (If Required)	Date
Chairman of the PBC (If Required)		Date	

**PUBLIC BUILDING COMMISSION OF CHICAGO (PBC)
PROFESSIONAL CONSULTANT
CHANGE IN SCOPE OF SERVICE
AMENDMENT NO. 3**

OK
DRAFT

Project Name: Engine 121 Fire Station Date: March 13, 2007 (Board Approval)
 Project Location: 1700-52 West 95th Street, Chicago Project Number: _____
 Owner Agency: City of Chicago Fire Department Agreement PS Number: PS595-_____
 (not required – required for user-directed changes)
 Owner Agency Signature, Title & Date
 Project Services: Architect of Record (AOR) Portfolio Manager: James Gallagher

This change, when signed by the Consultant, approved by the Board, and duly executed by the PBCC, constitutes Amendment No. 3 to the Agreement referenced above. All other terms and conditions remain unchanged.

Consultant Name: DLR Group
 Phone Number: (312) 382-9980
 Contact Name: Corey Wieseman Consultant Signature, Title & Date _____

County of _____ Subscribed and sworn to before me
 State of _____ (Seal of Notary) this ____ day of _____, 200__
 Notary Public _____ My commission expires _____

CHANGE IN SCOPE OF SERVICE:

The AOR will provide the additional services of design revisions in connection with mandates by City Planning & Development Department and the City Department of Transportation. The AOR will provide design revisions in connection with the medians on 95th Street. In addition, incorporation of "Lessons Learned", enhanced site observation for a 9-week construction schedule extension, and administering LEED™ (Silver rating) are added to the AOR's Scope of Services.

COMPENSATION

The AOR's fee is increased as follows:

Revisions (City Planning & Development)	\$12,400.00 (lump sum)
Revisions (City Dept. of Transportation)	\$ 2,460.00 (lump sum)
Revisions (95 th Street medians)	\$ 2,480.00 (lump sum)
Incorporation of Lessons Learned	\$10,925.00 (lump sum)
Site Observation	\$20,400.00 (lump sum)
LEED™	\$ 5,800.00 (lump sum)

Budget Code:

TOTAL: \$54,465.00

1. The circumstances necessitating this change were not reasonably foreseeable when the Agreement was signed, or
 2. The change is germane to the original Agreement as signed, or
 3. The change is in the best interest of the PBCC and authorized by laws.

APPROVAL

Portfolio Manager	Date	Managing Architect	Date
Director of Construction	Date	Director of Procurement	Date
Executive Director	Date	Secretary of the PBCC (If Required)	Date
Chairman of the PBCC (If Required)		Date	