

**PUBLIC BUILDING COMMISSION OF CHICAGO (PBC)  
PROFESSIONAL CONSULTANT  
CHANGE IN SCOPE OF SERVICE  
AMENDMENT NO. 1**

Project Name: LAN/Desktop Support Services for the PBC Date: December 12, 2006 (Board Approval)  
 Project Location: 50 W. Washington, Room 200, Chicago Project Number: 0530  
 Owner Agency: Public Building Commission of Chicago Agreement PS Number: PS743 - 002

*(signature not required -- only required for owner-directed changes)*

Owner Agency Signature, Title & Date  
 Project Services: Consultant

IT Manager: Ben Campney


This change, when signed by the Consultant, approved by the Board, and duly executed by the PBC, constitutes Amendment No. 1 to the Agreement referenced above. All other terms and conditions remain unchanged.

Consultant Name: Unisys Corporation  
 Phone Number: (312) 742-3675  
 Contact Name: Frank Robles

*Steven J. Shalla CONTRACTS MGR 1/17/07*  
 Consultant Signature, Title & Date

County of Cook

State of IL (Seal of Notary)

Notary Public *Carolyn A. Gothard*  


Subscribed and sworn to before me  
 this 17<sup>th</sup> day of January, 2007  
 My commission expires 01/10/2010

**CHANGE IN SCOPE OF SERVICE:**

The Consultant's services are extended 24 months from December 1, 2006 to December 1, 2008. A "seat" count of sixty-four (64) is assumed, and may be adjusted as directed by the PBC. Any adjustments to the "seat" assumption will modify compensation per the terms of the original Agreement.

**COMPENSATION**

Consultant's compensation is on a monthly basis. The Consultant's fee is increased by a not-to-exceed amount of \$107,151.36.

**TOTAL: \$107,151.36**

- 1. The circumstances necessitating this change were not reasonably foreseeable when the Agreement was signed, or
- 2. The change is germane to the original Agreement as signed, or
- 3. The change is in the best interest of the PBC and authorized by laws.

**APPROVAL**

<i>[Signature]</i> IT Manager	<i>1/22/07</i> Date	NOT APPLICABLE Managing Architect	 Date
NOT APPLICABLE Director of Construction	 Date	<i>[Signature]</i> Director of Procurement	<i>1/21/07</i> Date
<i>[Signature]</i> Executive Director	<i>1/22/07</i> Date	<i>[Signature]</i> Secretary of the PBC (if Required)	<i>1/22/07</i> Date
<i>[Signature]</i> Chairman of the PBC (if Required)	 Date		



**AMENDMENT SUBMITTAL FORM**

<b>DATE SUBMITTED:</b>	<b>11/21/06</b>
<b>TO:</b>	<b>Montel Gayles Executive Director</b>
<b>FROM:</b>	<b>Ben Campney</b>
<b>AMENDMENT FOR BOARD MEETING DATE:</b>	<b>12/12/06</b>

<b>PROJECT</b>	<b>CONSULTANT (Indicate AOR, OR, etc.)</b>	<b>PS NO.</b>	<b>REASON FOR PROPOSED AMENDMENT</b>	<b>AMOUNT OF THIS AMENDMENT</b>	<b>TERM EXTENSION (If Required)</b>
<b>PBC Adminstr ation (0530)</b>	<b>Unisys (Desktop/ LAN Support)</b>	<b>PS743</b>	<b>Extension of the existing Desktop/LAN Support services contract to December 1, 2008 which matches the dates of the City of Chicago contract at the current rate of \$4,464.64 per month.</b>	<b>\$107,151.36</b>	<b>24 months</b>

**Please be sure to provide Mary Pat Witry and Cedric Seay with a copy of the Amendment Proposal.**

*For Administrative Use*

- |                                   |          |           |            |
|-----------------------------------|----------|-----------|------------|
| 1. Original Proposal Attached     | _____ No | _____ Yes | _____ Date |
| 2. Date Received                  | _____    |           |            |
| 3. Original Consultant's Fee      | _____    |           |            |
| 4. Previously Approved Amendments | _____    |           |            |

**City of Chicago**  
*Department of Business and Information Services*



And

**UNISYS**  
Imagine it. Done.

**Network and Desktop Services  
Team Chicago**



**Statement of Work  
For  
Public Building Commission LAN / Desktop Support  
Change Control – Extend Service End Date**

*Control Number 264  
Friday, November 03, 2006*

**Schedule E: Change Control Form**

Requested By: Ben Campney

Date: 11/2/06

Description of change request:

To Extend Contract Service End date -  
The Services to be provided as described in the attached Statement of Work dated 01-13-04. Services  
Start Date commences upon date of signature  
Services End Date - 01-December-2008

Benefits of the change:

Impact on the project: None

Schedule Changes: None

Cost Changes:

**Client Funding Strip:**

**City Project Administrator Approval:**

**Date:**

**Unisys Project Manager Approval:**

**Date:**

# Potential Change Orders

Detailed, Grouped by Status

**General Admin. Expense** Project # GAE000  
 50 West Washington Tel: Fax:

**No Status Assigned**

**PCO #: PS743-002** 11/9/2006 Amendment 1

Category	Reason	Reference	COR Number	PCCO Number
PBCC Directed				

Notes	Task Name	Revenue Code
Extension of LAN/Desktop Support Contract to December 1, 2008.		

**Summary:**

Requested Days:	Budget:	Estimate	Proposed	Approved	Applied
0	0	0	0	0	0
Approved Days: 0	Cost: 107,151	107,151	107,151	0	107,151

**Itemized Details:**

General Description	Quote Due	Quote Rec'd	Allocation	Estimated	Proposed	Approved	Applied
001 - UNISYS - GAE000 / 00-49-12-517510	11/16/2006			0	0	0	0
Extension of LAN/Desktop Support Contract to December 1, 2008.				107,151	107,151	0	107,151
			Budget: No Alloc				
			Cost: No Alloc				

**V. Pricing**

The pricing for the services described in this Statement of Work are subject to the terms and conditions of contract #T8-91528-04-01 between Unisys and the City of Chicago. The total charge for the services in this statement of work is outlined in Attachment "A" as **\$4,464.64 will be billed monthly. Assumes a seat count of 64 @ \$69.76/seat.**

**VI. Change Management Process**

The Unisys Change Management process must be followed in order to recognize, control and communicate change to SOW. Team members cannot independently make changes to the project scope. Instead, a documented order form should describe the proposed changed and anticipate any impact on the scope, schedule and costs. The Change Control form to be utilized for this process is given in Schedule E.



Richard J. Daley Center  
50 West Washington  
Room 200  
Chicago, Illinois 60602  
(312)744-3090  
Fax (312)744-8005  
www.pbcchicago.com

**BOARD OF COMMISSIONERS**

Chairman  
RICHARD M. DALEY  
Mayor  
City of Chicago

Treasurer  
BISHOP ARTHUR BRAZIER  
Pastor  
Apostolic Church of God

ADELA CEPEDA  
President  
A.C. Advisory, Inc.

DR. ROBERT B. DONALDSON II  
Forest Preserve District of Cook  
County

MARÍA SALDAÑA  
President  
Chicago Park District

CYNTHIA M. SANTOS  
Commissioner  
Metropolitan Water  
Reclamation District

SAMUEL WM. SAX  
Chairman  
Financial Relations, Inc.

MICHAEL W. SCOTT  
President  
Chicago Board of Education

JOHN H. STROGER, JR.  
President  
Board of Commissioners  
of Cook County

GERALD M. SULLIVAN  
City of Chicago

Executive Director  
MONTEL M. GAYLES

Assistant Treasurer  
JOHN E. WILSON  
John E. Wilson, Ltd.  
Certified Public Accountants

Secretary  
EDGRICK C. JOHNSON

Assistant Secretary  
JOSEPH HARMENING

January 8, 2007

Frank Robles  
Unisys Corporation  
50 W. Washington, Suite LL12  
Chicago, Illinois 60602

**Re: Amendment No. One Made Part of the Professional  
Service Agreement PS 743 - LAN/Desktop Support  
Services for PBC**

Dear Mr. Robles:

Enclosed is Amendment One to the captioned Agreement. Please return both copies signed by an authorized representative of Unisys and notarized to my attention at your earliest convenience. Upon acceptance of the amendment by the PBC, a fully executed copy will be returned to you.

If you have any questions or require additional clarification, please feel free to contact me at (312) 744-9266.

Sincerely,



Cedric D. Seay  
Contract Administrator

**PUBLIC BUILDING COMMISSION OF CHICAGO (PBC)  
 PROFESSIONAL CONSULTANT  
 CHANGE IN SCOPE OF SERVICE  
 AMENDMENT NO. 1**

Project Name: LAN/Desktop Support Services for the PBC Date: December 12, 2006 (Board Approval)  
 Project Location: 50 W. Washington, Room 200, Chicago Project Number: 0530  
 Owner Agency: Public Building Commission of Chicago Agreement PS Number: PS743 - 002

*(signature not required – only required for owner-directed changes)*

Owner Agency Signature, Title & Date  
 Project Services: Consultant

IT Manager: Ben Campney

This change, when signed by the Consultant, approved by the Board, and duly executed by the PBC, constitutes **Amendment No. 1** to the Agreement referenced above. All other terms and conditions remain unchanged.

Consultant Name: Unisys Corporation  
 Phone Number: (312) 742-3675  
 Contact Name: Frank Robles

\_\_\_\_\_  
 Consultant Signature, Title & Date

County of \_\_\_\_\_

Subscribed and sworn to before me

State of \_\_\_\_\_ (Seal of Notary)

this \_\_\_\_ day of \_\_\_\_\_, 200\_\_

Notary Public \_\_\_\_\_

My commission expires \_\_\_\_\_

**CHANGE IN SCOPE OF SERVICE:**

The Consultant's services are extended 24 months from December 1, 2006 to December 1, 2008. A "seat" count of sixty-four (64) is assumed, and may be adjusted as directed by the PBC. Any adjustments to the "seat" assumption will modify compensation per the terms of the original Agreement.

**COMPENSATION**

Consultant's compensation is on a monthly basis. The Consultant's fee is increased by a not-to-exceed amount of \$107,151.36.

**TOTAL: \$107,151.36**

1. The circumstances necessitating this change were not reasonably foreseeable when the Agreement was signed, or  
 2. The change is germane to the original Agreement as signed, or  
 3. The change is in the best interest of the PBC and authorized by laws.

**APPROVAL**

<b>NOT APPLICABLE</b>			
IT Manager	Date	Managing Architect	Date
<b>NOT APPLICABLE</b>			
Director of Construction	Date	Director of Procurement	Date
<b>NOT APPLICABLE</b>			
Executive Director	Date	Secretary of the PBC (If Required)	Date
<b>NOT APPLICABLE</b>			
	Chairman of the PBC (If Required)		Date