

**PUBLIC BUILDING COMMISSION OF CHICAGO  
PROFESSIONAL CONSULTANT  
CHANGE IN SCOPE OF SERVICE  
AMENDMENT NO. 4**

Project Name: The New Kennedy-King College Date: February 14, 2006 (Board Approval)  
 Project Location: 63<sup>rd</sup> and Halsted Streets Project Number: JC 013  
 Owner Agency: City Colleges of Chicago Agreement PS Number: PS377

(signature not required – only required for user-directed changes)  
 Owner Agency Signature, Title & Date Project Services: Architect of Record Portfolio Manager: Ray Giderof

This change, when signed by the Consultant, approved by the Board, and duly executed by the PBCC, constitutes Amendment No. 4 to the Agreement referenced above. All other terms and conditions remain unchanged.


Consultant Name: Kennedy-King Architects, LLC  
 Phone Number: (312) 835-0225; (312) 663-0225 x14  
 Contact Name: Christopher Lee

*AKC 3.17.06*  
 Consultant Signature, Title & Date

County of COOK

State of IL (Seal of Notary)

Notary Public *Janice V. Gricus*



Subscribed and sworn to before me  
 this 17<sup>th</sup> day of MARCH, 2006  
 My commission expires 5/8/09

**CHANGE IN SCOPE OF SERVICE:**

The Consultant will provide additional services. The additional services involve eliminating the energy cogeneration system design. These services involve replacing the energy cogeneration system design with a centralized, conventional power plant system design. This system re-design pertaining to Buildings "U", "V", "W", and "Y" will include: preparation of all necessary mechanical, electrical, and plumbing modifications; preparation of all required revisions to electrical services entrances; full coordination and development of a Sequences of Operation Plan; full coordination of all cross discipline requirements; preparation of all necessary Proposed Change Order documentation; and preparation of all necessary drawings for permitting.

**COMPENSATION**

The Consultant's fee is increased by a not-to-exceed amount of \$86,250.00.

Budget Code:

**TOTAL: \$86,250.00**

- 1. The circumstances necessitating this change were not reasonably foreseeable when the Agreement was signed, or
- 2. The change is germane to the original Agreement as signed, or
- 3. The change is in the best interest of the PBCC and authorized by laws.

**APPROVAL**

<i>[Signature]</i>	<u>3/22/06</u>	<i>[Signature]</i>	<u>3/22/06</u>
Portfolio Manager	Date	Managing Architect	Date
<i>[Signature]</i>	<u>3.22.06</u>	<i>[Signature]</i>	<u>3/22/06</u>
Director of Construction	Date	Director of Procurement	Date
<i>[Signature]</i>	<u>3/22/06</u>	<i>[Signature]</i>	<u>3/22/06</u>
Executive Director	Date	Secretary of the PBCC (If Required)	Date
<i>[Signature]</i>	<u>3/22/06</u>	<i>[Signature]</i>	<u>3/22/06</u>
Chairman of the PBCC (If Required)	Date		