

**PUBLIC BUILDING COMMISSION OF CHICAGO (PBC)
PROFESSIONAL CONSULTANT
CHANGE IN SCOPE OF SERVICE
AMENDMENT NO. 2**

Project Name: Engine 70 Fire Station Date: May 8, 2007 (Board Approval)

Project Location: 5960 – 6040 N. Clark Street, Chicago Project Number: FS-005

Owner Agency: City of Chicago Fire Department Agreement PS Number: PS814 - 011

(signature not required – only required for owner-directed changes)

Owner Agency Signature, Title & Date
Project Services: Architect of Record (AOR) Authorized Commission Representative: James Gallagher

This change, when signed by the Consultant, approved by the Board, and duly executed by the PBC, constitutes **Amendment No. 2** to the Agreement referenced above. All other terms and conditions remain unchanged.

Consultant Name: ~~Beverly Latoza Studio Ltd.~~ **James J. Latoza**
 Phone Number: (312) 367-7000
 Contact Name: ~~Michelle Williams~~ **James J. Latoza** Consultant Signature, Title & Date
 County of Cook NOTARY PUBLIC, STATE OF ILLINOIS
 State of IL (Seal of Notary) MY COMMISSION EXPIRES 3/14/2008
 Notary Public: [Signature] Subscribed and sworn to before me
 this 10 day of May, 2007
 My commission expires 3.14.08

CHANGE IN SCOPE OF SERVICE:

The AOR will provide additional services. The AOR will modify sidewalk ramps to comply with CDOT requirements; incorporate changes requested by MOPD that were in addition to the previous "Lessons Learned"; modify medians along Clark Street to accommodate CFD vehicles; incorporate revised kitchen/laundry equipment; switch the locations of the Pump Room and Watch Tower; provide miscellaneous design and rendering revisions including configuration of trash enclosure, changes to exterior materials, and revisions to the alley and landscape; and coordinate irrigation consultant to comply with LEED™ credit WE.1 Efficient Landscaping.

COMPENSATION

The AOR's fee is increased by a lump sum amount of \$28,203.00.

TOTAL: \$28,203.00

- 1. The circumstances necessitating this change were not reasonably foreseeable when the Agreement was signed, or
- 2. The change is germane to the original Agreement as signed, or
- 3. The change is in the best interest of the PBC and authorized by laws.

APPROVAL

[Signature] 5-15-07 Date [Signature] 5/11/07 Date
 Authorized Commission Representative Date Managing Architect Date

[Signature] 5/11/07 Date [Signature] 5/11/07 Date
 Director of Construction Date Director of Procurement Date

[Signature] 5/11/07 Date [Signature] 5/11/07 Date
 Executive Director Date Secretary of the PBC (if Required) Date

[Signature] Chairman of the PBC (if Required) Date