

**PUBLIC BUILDING COMMISSION OF CHICAGO  
PROFESSIONAL CONSULTANT  
CHANGE IN SCOPE OF SERVICE  
AMENDMENT NO. 26**

Project Name: Little Village High School Date: February 14, 2006 (Board Approval)  
 Project Location: 3126 S. Kostner Ave., Chicago Project Number: C1304  
 Owner Agency: Chicago Public Schools Agreement PS Number: PS633


(signature not required – only required for user-directed changes)  
 Owner Agency Signature, Title & Date  
 Project Services: Architect of Record


Portfolio Manager: Julie Chamlin

This change, when signed by the Consultant, approved by the Board, and duly executed by the PBCC, constitutes Amendment No. 26 to the Agreement referenced above. All other terms and conditions remain unchanged.

Consultant Name: Gonzalez Partners  
 Phone Number: (312) 458-1200  
 Contact Name: W. Sun Yoo

  
 PRINCIPAL, 317106  
 Consultant Signature, Title & Date

County of COOK  
 State of IL (Seal of Notary)  
 Notary Public 



Subscribed and sworn to before me  
 this 17 day of MARCH, 2006  
 My commission expires \_\_\_\_\_

**CHANGE IN SCOPE OF SERVICE:**

- The Consultant will provide additional services. The Consultant will: track and document the completion of outstanding QDRs; review of bulletins, and proposals; review and negotiate change order amounts; review all guarantees, warranties, operating and maintenance manuals, and punch-list items; monitor environmental systems commissioning, and prepare and issue final Project Close-out documentation. The duration of these additional services is from February 1, 2006 to April 30, 2006.

**COMPENSATION**








- The Consultant's fee is increased by a not-to-exceed amount of \$156,010.00.

Budget Code:

**TOTAL: \$156,010.00**

1. The circumstances necessitating this change were not reasonably foreseeable when the Agreement was signed, or  
 2. The change is germane to the original Agreement as signed, or  
 3. The change is in the best interest of the PBCC and authorized by laws.

**APPROVAL**

	<u>5/21/06</u>		<u>3/20/06</u>
Portfolio Manager	Date	Managing Architect	Date
	<u>3/30/06</u>		<u>3/20/06</u>
Director of Construction	Date	Director of Procurement	Date
	<u>3/1/06</u>		<u>3/20/06</u>
Executive Director	Date	Secretary of the PBCC (If Required)	Date
	<u>3/20/06</u>		
Chairman of the PBCC (If Required)	Date		