

**PUBLIC BUILDING COMMISSION OF CHICAGO
PROFESSIONAL CONSULTANT
CHANGE IN SCOPE OF SERVICE
AMENDMENT NO. 28**

Project Name: Little Village High School
Project Location: 3126 S. Kostner Ave., Chicago
Owner Agency: Chicago Public Schools

Date: July 11, 2006 (pending Board Approval)
Project Number: C1304
Agreement PS Number: PS633

(signature not required – only required for user-directed changes)

Owner Agency Signature, Title & Date
Project Services: Architect of Record


Portfolio Manager: Julie Chamlin

This change, when signed by the Consultant, approved by the Board, and duly executed by the PBCC, constitutes Amendment No. 28 to the Agreement referenced above. All other terms and conditions remain unchanged.

Consultant Name: Gonzalez Partners
Phone Number: (312) 458-1200
Contact Name: W. Sun Yoo

[Signature] **PRINCIPAL 6/29/06**
Consultant Signature, Title & Date

County of COOK
State of IL (Seal of Notary)



Subscribed and sworn to before me
 this 29th day of JUNE, 2006
 My commission expires 9-13-08

Notary Public *[Signature]*

CHANGE IN SCOPE OF SERVICE:

- This amendment provides for a time extension. The Consultant will provide additional services. The Consultant will continue to: track and document the completion of outstanding QDRs; review of bulletins, and proposals; review and negotiate change order amounts; review all guarantees, warranties, operating and maintenance manuals, and punch-list items; monitor environmental systems commissioning, and prepare and issue final Project Close-out documentation. These additional services are continued from the previously approved Amendment #27. The duration of the services of this amendment is until August 31, 2006. Additionally, those funds made available and not used under Amendments #26 or #27, are made available for Amendment #28.

COMPENSATION

- This amendment represents no increase in fee.

Budget Code:

TOTAL: \$0.00

1. The circumstances necessitating this change were not reasonably foreseeable when the Agreement was signed, or
 2. The change is germane to the original Agreement as signed, or
 3. The change is in the best interest of the PBCC and authorized by laws.

APPROVAL

Portfolio Manager

Date

Managing Architect

Date

Director of Construction

Date

Director of Procurement

Date

Executive Director

Date

Secretary of the PBCC (if Required)

Date

Chairman of the PBCC (if Required)

Date

[Signatures and dates for all approval roles]