

**PUBLIC BUILDING COMMISSION OF CHICAGO (PBC)
TARGET MARKET CONTRACT
CONTRACT MODIFICATION C1487- A1
MODIFICATION NUMBER 1**

Project Name: Michael Reese Hospital Complex
Project Services: Temporary Fencing
Project Location: 2929 South Ellis Avenue, Chicago
Owner Agency: City of Chicago


Modification C1487-A1 Approval Date:
November 10, 2009
Contract 1487 Approval Date:
July 14, 2009
Project Number: 04100
Project Manager: John Latoza

This change, when signed by the Vendor, approved by the Board, and duly executed by the PBC, constitutes Modification No. 1 to the Agreement referenced above. All other terms and conditions remain unchanged.

Vendor Name: Pan Oceanic Engineering Co., Inc.
Phone Number: (773) 601-8408
Contact Name: Greg Riemer

[Signature] President 11/18/09
 Vendor Signature, Title & Date

County of Cook
 State of IL (Seal of Notary)
 Notary Public *[Signature]*



Subscribed and sworn to before me
 this 18th day of Nov., 2009
 My commission expires _____

MODIFICATION IN SCOPE:

The estimated quantities are increased as stated below:

1. Addition of 4,000 LF of 8' high chain link fencing so that the estimated quantity in the contract is increased from 6,000 LF to 10,000 LF
2. Addition of 4,000 LF of 8' high windscreen so that the estimated quantity in the contract is increased from 6,000 LF to 10,000 LF
3. Addition of 4,000 LF of 36" high silt fencing so that the estimated quantity in the contract is increased from 6,000 LF to 10,000 LF
4. Addition of two vehicular gates so that the estimated quantity in the contract is increased from 6 gates to 8 gates.
5. Add Fence repair line item to contract with an estimated quantity of 40 hours of repairs for the duration of the project

COMPENSATION

At the same unit prices in the contract, not to exceed the amount of \$138,000.00

1. The circumstances necessitating this change were not reasonably foreseeable when the Agreement was signed, or
 2. The change is germane to the original Agreement as signed, or
 3. The change is in the best interest of the PBC and authorized by laws.

APPROVAL

[Signature] 11/25/09 *[Signature]* 11-25-09
 Director of Development Date Director of Procurement Date

[Signature] 11/25/09 *[Signature]* 12-8-09
 Executive Director Date Secretary of the PBC (If Required) Date

[Signature]
 Chairman of the PBC Date

Approved as to form and legality
[Signature]
 Neal & Leroy, LLC Date: 11/16/09



PAN-OCEANIC

ENGINEERING CO., INC.

October 29, 2009

To: Clarence A. Carson
Assistant Project Manager
Public Building Commission of Chicago
Richard J. Daley Center
Room 200
Chicago, IL 60602

Re: Proposal – Michael Reese Hospital Project

Dear Mr. Carson,

Pan-Oceanic Engineering Co., Inc. pleased to submit our proposal for above referenced project. Details of scope of listed below.

Scope of Work

8' High Chain Link Fencing, Furnish & Install – 4,000 L.F. @ \$20.25.....	\$81,000.00
8' High Chain Link Windscreen 4,000 L.F. @ \$5.50.....	\$22,000.00
36" High Silt Fencing 4,000 L.F. @ \$2.50.....	\$10,000.00
Fence Repairs 40 hrs @ \$500.00.....	\$20,000.00
Gate, Furnish & Install, 2 Each @ \$2,500.....	\$5,000.00
Total.....	\$138,000.00

Thanks for providing us the opportunity to submit our proposal. Pan-Oceanic Engineering Co., Inc. is looking forward to work with PBC. If you have any question, feel free to contact us.

Sincerely Your,

Jerry Cuthbertson Jr.
Pan-Oceanic Engineering Co., Inc.







8501 West Higgins Road, Suite 630 Chicago, Illinois 60631 tel 773.601.8408 fax 773.601.8409

EXCAVATION • SITE UTILITIES • ASPHALT PAVING • CONCRETE WORK

www.panoceanicinc.com

CITY DEPARTMENT COORDINATION

LEGEND

-  Fence Boundaries
-  Tunnel
-  Tunnel Access
-  Fence Boundaries(Barbed Wire)
-  Jersey Barriers
-  Site Trailer
-  Emergency Response Waiting Location
-  Site Map Location

NOTES

- ① Construction entrance posted with security.
- ② EMS & CPD locked entrance.

AWARDED TO:

-  Brandenburg
-  Heneghan

