

**FOURTH AMENDMENT
ARCHITECT OF RECORD SERVICES
GATEWAY HARBOR & 31ST STREET HARBOR
CONTRACT NUMBER PS 1643**

THIS FOURTH AMENDMENT AGREEMENT is made and entered into as of the 14th day of June, 2011, and shall be deemed and taken as forming a part of the Agreement for Architect of Record Services for Gateway Harbor & 31st Street Harbor ("Agreement") by and between the **PUBLIC BUILDING COMMISSION OF CHICAGO**, a municipal corporation of the State of Illinois ("Commission") and **AECOM TECHNICAL SERVICES, INC.** ("Consultant") dated July 14, 2009 with the like operation and effect as if the same were incorporated therein.

WITNESSETH:

WHEREAS, the Commission and Consultant have heretofore entered into an Agreement dated the 14th day of July, 2009, wherein the Consultant is to provide Architect of Record Services for the Chicago Park District; and

WHEREAS, the Commission and Consultant now desire to amend the Agreement to include Additional Services performed and associated compensation due to Consultant;

NOW THEREFORE, in consideration of the provisions and conditions set forth in the Agreement and herein, the parties hereto mutually agree to amend the Agreement as hereinafter set forth.

It is agreed by and between the parties hereto that the sole modification of, changes in, and amendments to the Agreement pursuant to this Amendment are as follows:

TERMS

1. Recitals

THE ABOVE RECITALS ARE EXPRESSLY INCORPORATED IN AND MADE A PART OF THE AMENDMENT AGREEMENT AS THOUGH FULLY SET FORTH HEREIN.

2. Schedule A - Scope of Services is amended to include the following Additional Services required for 31st Harbor Program to perform Architect of Record services.

2.1. Design Change to the 31st St. Harbor – Consultant will modify the design to incorporate the following:

2.1.1. Provide additional engineering services associated with the reconstruction of the site sanitary sewer.

The scope of the aforementioned services are detailed in Attachment A to this Amendment 4.

3. Schedule D – Compensation of Architect

Section I. Architect's Fee is revised as follows:

3.1 The Commission shall pay the Consultant a timecard not to exceed fee amount of \$20,451.00 for the satisfactory performance of the Additional Services outlined in Item 2.1.

Execution of this Amendment by the Consultant is duly authorized by the Consultant, and the signature(s) of each person signing on behalf of the Consultant have been made with the complete and full authority to commit the Consultant to all terms and conditions of this Amendment.

All capitalized terms not defined herein shall have the meaning ascribed to them in the Agreement. Except as and to the extent that the terms of the Agreement are amended and modified herein, all terms of the Agreement shall remain in force and effect.

(Signature Page follows)

ARCHITECT OF RECORD SERVICES
GATEWAY HARBOR AND 31ST STREET HARBOR - PS1643-A4
PROJECT NO. 11110

IN WITNESS WHEREOF, the parties hereto have agreed and executed this Amendment No. 4.

PUBLIC BUILDING COMMISSION
OF CHICAGO

BY: Ral Emanuel Date: _____
Chairman

ATTEST:

BY: [Signature] Date: 10/24/11
Secretary ARCHITECT

AECOM TECHNICAL SERVICES, INC.

By: Meaghan Hart Date: 9-12-11
Vice President

AFFIX CORPORATE
SEAL, IF ANY, HERE

County of: DuPage
State of: Illinois

Subscribed and sworn to before me by Michelle Inouye and Deborah Loid
on behalf of Consultant this 12th day of September 2011.

Diane M. Kalinowski
Notary Public

My Commission expires: 11/12/2013

(SEAL OF NOTARY)



Approved as to form and legality

[Signature] Date: 10/13/11
Neal & Leroy, LLC

**ATTACHMENT A
SCOPE OF WORK – GATEWAY HARBOR
ARCHITECT OF RECORD SERVICES
GATEWAY HARBOR and 31ST STREET HARBOR – PS1643-A3
PROJECT NO. 11110**

(CONSULTANT'S SCOPE OF SERVICE FOLLOWS THIS PAGE)



February 4, 2011

Mike Witte
Senior Project Manager
Public Building Commission of Chicago
50 West Washington, 2nd floor
Chicago, IL 60602

RE: Additional Services for 31st Street Harbor

Dear Mr. Witte:

Based on McHugh's video results of televising of the existing sanitary sewer system, Primera Engineering provided review and recommendations as it relates to the harbor development in the attached document dated 9/22/10. Per your 10/4/10 email, attached, we proceeded to prepare a Bulletin for sewer replacement. Please find below our additional scope of work for the modification of documents to reflect the proposed changes to the site sanitary sewer design including revisions and additions to the Civil drawings:

- Preparation of engineering plan and profile drawings for the removal of approximately 2200 linear feet of existing sanitary sewer (10" to 21" diameter) and replacement within the existing route with new sanitary sewer (12" to 24" diameter). Sewer will be rerouted only as necessary to coordinate with existing and proposed work and to minimize demolition of existing trees
- Engineer assistance associated with City of Chicago DWM and MWRD permitting (including up to three meetings)
- Engineering Construction Administration services (including up to five visits) associated with sanitary sewer construction, in accordance with the existing Primera contract

and

- Project management related to Bulletin preparation and up to one AECOM site visit during construction (Michelle Inouye - 6 hours at \$50 x 2.89 multiplier = \$867.00)

The detailed hourly breakdown for Primera's engineering services is attached. The total proposed fee compensation for the additional services described above is Twenty Thousand Four-Hundred Fifty-One Dollars and no/100 (\$20,451.00).

Thank you for your consideration of this proposal. If the proposal meets with your approval, please let us know next steps in the process. If you would like to discuss it in greater detail, please contact Michelle Inouye at (312) 373-6515 or michelle.inouye@aecom.com.

Sincerely,

Meghan Harte
Vice President

cc: Michelle Inouye

03-04-02-04-06 PRP_AECOM_MH_AddtServices31stStHarbor_20110204