

**AMENDMENT ONE
CONSTRUCTION MANAGEMENT RISK (CMAR) SERVICES
PROSSER CAREER ACADEMY RENOVATIONS
CONTRACT NUMBER PS3025F**

This Amendment to Agreement Number **PS3025F** ("**Amendment**") is entered into as of September 4, 2019 by and between the **Public Building Commission of Chicago**, a municipal corporation organized and operating under the Constitution of the State of Illinois and having its principal office at Room 200, Richard J. Daley Center, 50 West Washington Street, Chicago, Illinois 60602 ("**Commission**"), and **Bulley & Andrews, LLC** with offices located at 1755 West Armitage Avenue, Chicago, Illinois ("**BA**" or "**Construction Manager**") and hereby amends the Agreement for the Prosser Career Academy Renovations (the "**Agreement**") dated February 13, 2019, between the Commission and the Construction Manager as further set forth herein. Collectively, PBC and BA or Construction Manager are referred to herein as the "**Parties**."

RECITALS

WHEREAS, the Commission, on behalf of the Chicago Public Schools ("**CPS**"), has undertaken the renovation, rehabilitation, improvement, and construction of the Prosser Career Academy Renovations (the "**Project**") located at 2148 North Long Avenue, Chicago, Illinois; and

WHEREAS, the Commission requires certain construction manager services ("**Services**") described in this Agreement for the Project; and

WHEREAS, at its annual meeting on October 1, 2018, the Board of Commissioners of the Public Building Commission of Chicago (PBC Board) approved a partial undertaking for the Project; and

WHEREAS, at its regular meeting on February 13, 2019, the PBC Board approved the appointment of BA to be the Construction Manager for the Project; and

WHEREAS, the Commission approved an Initial Guaranteed Maximum Price ("**GMP**") of \$11,300,000 with BA for the Project; and

WHEREAS, the Commission and Construction Manager desire to amend the Agreement to establish a revised GMP in the amount of \$12,550,000 (including the \$11,300,000 previously approved) as provided in this Amendment that is within the amount that has been authorized by the PBC Board for the Project; and;

**AMENDMENT ONE
CONSTRUCTION MANAGEMENT RISK (CMAR) SERVICES
PROSSER CAREER ACADEMY RENOVATIONS
CONTRACT NUMBER PS3025F**

NOW THEREFORE, in exchange for good and valuable consideration, the receipt and sufficiency of which is hereby acknowledged by the Commission and Construction Manager, the Parties hereby agree to amend the Agreement and establish the Project GMP as follows:

AMENDMENT

I. TERMS AND CONDITIONS

The recitals set forth are hereby incorporated in and made a part of the Agreement.

II. COMPENSATION

DELETE the form in Exhibit H of the Agreement "Initial Guaranteed Maximum Project Cost" and **REPLACE** with the "Partial Guaranteed Maximum Project Cost"

(Remainder of the page is intentionally left blank)

PARTIAL GUARANTEED MAXIMUM PROJECT COST

Bulley & Andrews

Prosser Career Academy Renovations - PS3025F

DESCRIPTION	COST
1. General Conditions	<u>\$482,195.00</u>
2. Payment and Performance Bond & Insurance	
Payment and Performance Bond	\$77,121.62
Insurance	\$262,212.85
	<u>\$339,334.47</u>
3. Construction (A+B)	
A. Pre-Construction Services	<u>\$100,000.00</u>
B. Cost of the Work	
Cost of Construction (General Requirements + Cost of Construction)	<u>\$10,229,569.86*</u>
Site Work Allowance	\$10,000.00
Gypsum Roof Deck Allowance	\$50,000.00
CCTV Allowance	\$100,000.00
Environmental Allowance	\$50,000.00
CM's Contingency	\$425,000.00*
Commission's Contingency	\$450,000.00
C. Allowances and Contingencies TOTAL	<u>\$1,085,000.00*</u>
TOTAL Cost of the Work (Pre-Construction, Cost of Construction + Allowances + CM Contingency + Commission's Contingency) (A+B+C)	<u>\$11,414,569.86*</u>
*Changes in Cost of Work from the Initial GMP	<u>\$11,414,569.86</u>
4. Construction Manager's Fee (percentage of the total value of line 3)	<u>2.75%</u>
	<u>\$313,900.67</u>
The Guaranteed Maximum Project Cost Proposal will be the added values of Lines 1 + 2 + 3 + 4	<u>\$12,550,000</u>

¹ Unused portions of all dollars including contingencies and allowances will be returned to the Project's budget and ultimately, the User Agency (CPS)

Signature: 

Date: 9/13/19

AMENDMENT ONE
CONSTRUCTION MANAGEMENT RISK (CMAR) SERVICES
PROSSER CAREER ACADEMY RENOVATIONS
CONTRACT NUMBER PS3025F

IN WITNESS WHEREOF, the parties hereto have agreed and executed this Amendment 1.

ATTEST:
PUBLIC BUILDING COMMISSION OF CHICAGO




Mayor Lori E. Lightfoot
Chairman



Lori Ann Lypson
Secretary

Date: 9/23/19

Approved as to form and legality:



Neal & Leroy, LLC

Date: 9.20.19

CONSTRUCTION MANAGER:

Bulley & Andrews, LLC



President or Authorized Designee

9/13/19

Date

AFFIX CORPORATE
SEAL, IF ANY, HERE

County of COOK
State of ILLINOIS

Subscribed and sworn to me this 13TH day of SEPTEMBER, 2019.



Notary Public

My Commission expires: 5.31.22
(SEAL OF NOTARY)

