

**AMENDMENT THREE**  
**CONSTRUCTION MANAGEMENT RISK (CMAR) SERVICES**  
**KENWOOD ACADEMY HIGH SCHOOL RENOVATIONS**  
**CONTRACT NUMBER PS3025C**

This Amendment to Agreement Number **PS3025C** (“**Amendment**”) is entered into as of November 17, 2021 by and between the **Public Building Commission of Chicago**, a municipal corporation organized and operating under the Constitution of the State of Illinois and having its principal office at Room 200, Richard J. Daley Center, 50 West Washington Street, Chicago, Illinois 60602 (“**Commission**”), and **Gilbane Building Company** with offices located at 8550 West Bryn Mawr Avenue, Suite 500, Chicago, Illinois (“**Gilbane**” or “**Construction Manager**”) and hereby amends the Agreement for the Kenwood Academy High School (the “**Agreement**”) dated February 13, 2019, between the Commission and the Construction Manager as further set forth herein. Collectively, PBC and Gilbane or Construction Manager are referred to herein as the “**Parties**.”

**RECITALS**

**WHEREAS**, the Commission, on behalf of the Chicago Public Schools (“**CPS**”), has undertaken the renovation, rehabilitation, improvement, and construction of the Kenwood Academy High School (the “**Project**”) located at 5015 South Blackstone Avenue, Chicago, Illinois; and

**WHEREAS**, the Commission requires certain construction manager services (“**Services**”) described in this Agreement for the Project; and

**WHEREAS**, at its annual meeting on October 1, 2018, the Board of Commissioners of the Public Building Commission of Chicago (PBC Board) approved a partial undertaking for the Project; and

**WHEREAS**, at its regular meeting on February 13, 2019, the PBC Board approved the appointment of Gilbane to be the Construction Manager for the Project; and

**WHEREAS**, the Commission approved an Initial Guaranteed Maximum Price (“**GMP**”) of \$3,800,000 with Gilbane for the Project; and

**WHEREAS**, the Commission approved a Partial Guaranteed Maximum Price (“**GMP**”) of \$10,760,000 with Gilbane for the Project; and

**WHEREAS**, the Commission approved an Interim Guaranteed Maximum Price (“**GMP**”) of \$11,434,000 with Gilbane for the Project; and

**WHEREAS**, the Commission and Construction Manager desire to amend the Agreement to establish a revised GMP in the amount of **\$11,981,175** (including the \$11,434,000 previously approved) as provided in this Amendment that is within the amount that has been authorized by the PBC Board for the Project; and;

**AMENDMENT THREE  
CONSTRUCTION MANAGEMENT RISK (CMAR) SERVICES  
KENWOOD ACADEMY HIGH SCHOOL RENOVATIONS  
CONTRACT NUMBER PS3025C**

**NOW THEREFORE**, in exchange for good and valuable consideration, the receipt and sufficiency of which is hereby acknowledged by the Commission and Construction Manager, the Parties hereby agree to amend the Agreement and establish the Project GMP as follows:

**AMENDMENT**

**I. TERMS AND CONDITIONS**

The recitals set forth are hereby incorporated in and made a part of the Agreement.

**II. COMPENSATION**


**DELETE** the form in Exhibit H of the Agreement "Interim Guaranteed Maximum Project Cost" and **REPLACE** with the "Amendment Three Guaranteed Maximum Project Cost"

*(Remainder of the page is intentionally left blank)*

**GUARANTEED MAXIMUM PROJECT COST**  
**Kenwood Academy High School Renovations - PS3025C**  
**Gilbane Building Company**  
**Amendment Three**

DESCRIPTION	COST
1. General Conditions	<b><u>\$1,425,674.45</u></b>
2. Payment and Performance Bond & Insurance	<b><u>\$194,570.00</u></b>
Payment and Performance Bond	\$71,841.00
Insurance	\$122,729.00
3. Construction (A+B)	
A. Pre-Construction Services	<u>\$171,170.00</u>
B. Cost of the Work	
Cost of Construction (General Requirements + Cost of Construction)	<u>\$8,390,486.44</u>
Environmental Allowance	\$170,108.54
Roof Deck Allowance	\$4,673.90
CM's Contingency	\$300,000.00
Commission's Contingency	\$950,000.20
C. Allowances and Contingencies TOTAL	<u>\$1,424,782.64</u>
TOTAL Cost of the Work (Pre-Construction, Cost of Construction + Allowances + CM Contingency + Commission's Contingency) (A+B+C)	<u>\$9,986,439.08</u>
4. Construction Manager's Fee (percentage of the total value of line 3)	<u>3.75%</u>
The Guaranteed Maximum Project Cost Proposal will be the added values of Lines 1 + 2 + 3 + 4	<b><u>\$11,981,175</u></b>

<sup>1</sup> Unused portions of all contingencies and allowances will be returned to the Project's budget and ultimately, the User Agency (CPS)

Signature: 

Date: December 6, 2021

**AMENDMENT THREE  
CONSTRUCTION MANAGEMENT RISK (CMAR) SERVICES  
KENWOOD ACADEMY HIGH SCHOOL RENOVATIONS  
CONTRACT NUMBER PS3025C**

IN WITNESS WHEREOF, the parties hereto have agreed and executed this Amendment 3.

**ATTEST:  
PUBLIC BUILDING COMMISSION OF CHICAGO**

*Luis E. Sifont*  
Chairman

*Cariya E. Juch*  
Secretary

Date: 12.15.2021

**Approved as to form and legality:**

*Anne L. Zredl*  
Neal & Leroy, LLC

Date: 12/14/2021

**CONSTRUCTION MANAGER:**

Gilbane Building Company

*Kenneth A. King*  
President or Authorized Designee

11/30/2021  
Date

**AFFIX CORPORATE  
SEAL, IF ANY, HERE**

County of COOK  
State of ILLINOIS

Construction Managers subscribed and sworn to me this 30 day of November, 2021.

*Michelle McClendon*  
Notary Public Signature

My Commission expires: 02/14/2024  
(SEAL OF NOTARY)

