'PUBLIC BUILDING COMMISSION OF CHICAGO
PROFESSIONAL CONSULTANT
CHANGE IN SCOPE OF SERVICE
AMENDMENT AGREEMENT NO. 4

Project Name: Claremont Academy (formetly Anderson Date:  April 11, 2006 (Board Approval)
Community Academy)
Project Location: 6315 S. Claremont, Chicago Project Number: C1235R
Owner Agency:  Chlcago Public Schools Agreement PS Number:  PS582
ignature not re rad — requirad irected chan
Owner Agency Signature, Titie & Date _
Project Services:  Architect of Record Project Manager: Julie Chamiin

This change, when signed by the Consultant, approved by the Board, and duly executed by the PBCC, constitutes
Amendment No. 4 to the Agreement referenced above. All other terms and conditions remain unchanged.

Consultant Name: -Schroeder Murchie Niemiec , '
Gazda-Auskalnis Architects, Lid. | _ . _ 4’ ol
Phone Numbet: {312) 829-3355 SLAANAA, a 7

Contact Name: Jack Murchie -

County of CCOK
state of -EL  (Seal of Notary) | _ , 2006
wambllc_mm% L _Mymmmissionexpims 3-—6’3603

CHANGE IN SCOPE OF SERVICE: _ : :
- The Architect of Record will provide additional services of construction administration from September 30, 2004 to June
30, 2005. The scope of services includes attendance at site meetings, review & approval of corrective work, site
observations, review of buletins, and settlement of disputes.
COMPENSATION
- The Architect of Record’s fee is increased by a lump sum amount of $15,626.00.

" Budget Code:

TOTAL: $15,626.00

X 1.'The circumstances necessltating this change wers not reasonably foresesable when the Agreement was signed, or
2. The change is germnane to the original Agreement as signed, or
._ 3. The change is in the best interest of the PBCC and authorized by laws.

Project Manager




