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PUBLIC BUILDING COMMISSION OF CHICAGO
MINUTES OF THE REGULAR MEETING OF THE
BOARD OF COMMISSIONERS HELD ON JUNE 10, 2008

The regular meeting of the Board of Commissioners of the Public Building
Commission of Chicago was held at the Board Meeting Room, 2nd Floor, Richard J.
Daley Center on June 10, 2008 at 2:30 P.M.

The following Commissioners were present:

Richard M. Daley, Chairman
Arthur M. Brazier

Gery J. Chico

Robert B. Donaldson
Benjamin Reyes

Cynthia M. Santos

Samuel Wm. Sax

Gerald M. Sullivan

Rufus Williams

The following Commissioners were absent:

Adela Cepeda
Todd H. Stroger

Also present were:

Erin Lavin Cabonargi

Alvarez
Bannister
Bell
Burton
Campney
Cushing
Conbe
Davis
Erkenswick
Ekaitis
Fredd
Garrett
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Gould
Griggs
Hall
Harney
Haymaker
Hightower
Holt

Jack
Jackson
Johnson
Kutas
Later
Mann
Martinez
McGraw
McNabb
Mecks
Milhouse
Minor
Mullaney
Neal
O’Deen
Q’Reilly
Otto
Plezbert
Purcell
Reyes
Rodriguez
Rubin
Ruffin
Salley
Smith
Spieles
Stein

. Torres

Varnava
Vujovic
Wilson
Winters




The reading of the minutes of the May 13, 2008 mecting, which had previously

been distributed, was dispensed with and upon motion duly made and seconded the

minutes of said meeting were unanimously approved.

Next, Commissioner Santos presented a report regarding the Administrative

Operations (AO) meeting held on June 5, 2008 which is summarized as follows:

*

Field Orders and Proposed Change Orders — Field Orders were issued for Beverly
Branch Library; Fire Station Engine Companies 18, 70, 102 and 121; Gale
Community Center; and the South Water Purification Plant. The AQ Committee
accepted the report recommending approval of change orders for Gale Community
Center, $62,463.00; Fire Station Engine Company 121, $89,962.00; South Water
Purification Plant, $109,981.00; Fire Station Engine Company 18, $0 (time extension
only); and Fire Station Engine Company 70, $48,688.80.

Report on Specialty Consultants — The AO Committee accepted the Notice of
Awards report to the following specialty consultants: ALTA survey services for
Southeast Area High School and Brighton Park II Area Elementary School;
Construction Material Testing services for Southwest Vehicle Maintenance Facility,
Mark T. Skinner Elementary School, and Beverly Branch Library; Phase I
Environmental Site Assessments for Dunning Area Library and Fire Station Engine
Company 16; and Phase 11 Environmental Site Assessments for Belmont Cragin Area
Elementary School and Jones College Prep.

Report on Proposed Revisions to PBC Construction Contract Documents — The
Executive director advised the AO Committee of a request by the City Colleges of
Chicago that PBC adopt a bid incentive program that encourages the use of City
Colleges’ construction technology students and graduates. The Executive Director
also reported on a possible revision of PBC contract documents that would require
that bidders commit to use local subcontractors on construction contracts awarded by
the PBC. The Executive Director also reported that the bids received for the Belmont
Cragin Area Elementary School, deferred at the May Board meeting, expired thereby
requiring a re-bid of the project. The project was re-bid with a local subcontractor
requirement which resulted in a low bid that was $99,408 higher than the bid
presented at the May Board meeting. The higher bid price includes $118,000 for
acceleration required to hold the August 2009 completion date.

Report on Proposed Professional Services Appointment — The AO Committee
accepted the report recommending approval of a contract with Holland & Knight LLP
to provide development and negotiation services with regard to an energy
performance contract for the Daley Center.




+ Report by Legal Counsel — The AO Committee was advised by Legal Counsel that a
Procurement Law training program, including Ethics rules for procurement, was
being developed for use in mandatory PBC staff training. An executive level version
of the Procurement Law and Ethics training will be made available for board
members,

+ Report on Proposed Amendments to Professional Services Agreements - The AO
' Committee concurred with the recommendation to approve amendments to
professional services agreements as summarized in the Proposed Professional
Services Amendment Report attached as Exhibit “A™.

The report of the Administrative Operations Committee was accepted.

Following consideration of the Administrative Operations Committee report, and
upon motion duly made and seconded, the following resolution was adopted by the Board

of Commissioners:
RESOLUTION NO. 7185

BE IT RESOLVED by the Board of Commissioners of the Public
Building Commission of Chicago that the Executive Director is hereby
authorized to issue amendments to Professional Services Agreements for
various projects in the amounts indicated on the document entitled
“Proposed Professional Services Amendment Report to the Administrative
Operations Committee” and attached to the minutes of this meeting as
Exhibit “A”.

Commissioners voting in the affirmative:

Richard M. Daley, Arthur M. Brazier, Gery J. Chico,
Robert B. Donaldson, Benjamin Reyes, Cynthia M. Santos,
Samuel Wm. Sax, Gerald M. Sullivan, Rufus Williams — 9

Commissioners voting in the negative:

None

The Executive Director then called upon Paul Spieles, Director of Development,
to present to the Board of Commissioners for consideration of approval proposed Change
Orders to various contracts not requiring an increase to the project budgets marked

Exhibit “B”. After discussion and consideration, and upon motion duly made and

seconded, the following resolution was adopted:




RESOLUTION NO. 7186

BE IT RESOLVED by the Board of Commissioners of the Public
Building Commission of Chicago that the Executive Director is hereby
authorized to issue Change Orders to contracts for various projects in the
amounts indicated on the document entitled “Change Orders” and attached
to the minutes of this meeting and marked Exhibit “B”,

Commissioners voting in the affirmative:

Richard M. Daley, Arthur M. Brazier, Gery J. Chico,
Robert B. Donaldson, Benjamin Reyes, Cynthia M. Santos,
Samuel Wm. Sax, Gerald M. Sullivan, Rufus Williams — 9

Commissioners voting in the negative:

None

The next item presented to the Commissioners was the Notice of Awards report.
There were 17 items included on the notice of contracts awarded since the previous board
meeting that were under $25,000. The report was accepted and a copy of this report is
attached hereto as Exhibit “C”.

The Executive Director next presented to the Commissioners the Notice of
Awards made to Specialty Consultants for various PBC projects. There were 9 items
included on the notice of contracts awarded to specialty consultants since the previous
board meeting. The report was accepted and a copy of this report is attached hereto as
Exhibit “D”.

‘The Board of Commissioners was next presented with consideration of approval
of the appointment of Holland & Knight LLP to provide legal services representing the
Public Building Commission to enter into an Energy Performance Contract with an
energy service company (ESCO) for the Richard J. Daley Center. After discussion and
consideration, and upon motion duly made and seconded, the following resolution was
adopted.

RESOLUTION NQO. 7187

BE IT RESOLVED that the Board of Commissioners of the Public
Building Commission of Chicago does hereby approve the appointment of
Holland & Knight LLP to provide legal services, representing the Public
Building Commission to enter into an Encrgy Performance Contract with




an energy service company for the Richard J. Daley Center for a fec not-
to-exceed $32,155.

Commissioners voting in the affirmative:

Richard M. Daley, Arthur M. Brazier, Gery J. Chico,
Robert B. Donaldson, Benjamin Reyes, Cynthia M. Santos,
Samuel Wm. Sax, Gerald M. Sullivan, Rufus Williams — 9

Commissioners voting in the negative:

None

Next, the Executive Director presented to the Board of Commissioners for
consideration of approval the 2008 prevailing wage rates for various trades on public
construction projects as determined by the Illinois Department of Labor for Cook County,
Illinois. After discussion and consideration, and upon motion duly made and seconded,
the following resolution was adopted:

RESOLUTION NO. 7188

WHEREAS, the Public Building Commission of Chicago
(“Commission”} is a body corporate and politic organized and existing
under and by virtue of An Act to authorize the creation of public building
commissions and to define their rights, powers and duties, approved July
5, 1955 as amended; and

WHEREAS, the Commission is authorized and empowered to
enter inio contracts for the construction, alteration, improvement, repair,
enlargement or demolition of buildings, facilitics and improvements for
use by governmental agencies in the furnishing of essential governmental
services; and

WHEREAS, pursuant to the Prevailing Wage Act of the State of
Mlinois, as amended (820 ILCS 130/1-12, et. seq.) (the “Act”), the
determination of the prevailing rate of wages, as defined in said Act, for
laborers, mechanics and other workers performing work on public
construction projects must be made on an annual basis; and

WHEREAS, it is necessary and desirable, and in the interests of
the public, that the Public Building Commission accept the determination
of the Cook County, Illinois prevailing wage rates for projects undertaken
by the Commission as determined by the Illinois Department of Labor
(IDOL)




NOW, THEREFORE, BE IT ORDAINED by the Board of
Commissioners as follows:

Section 1. The foregoing recitals are incorporated herein by
reference.

Section 2. To the extent and as required by the Act, the general
prevailing rate of wages for various trades performing construction work
on projects undertaken by the Commission is hereby determined to be the
same as the prevailing rate of wages for construction work in Cook
County for June 2008 as determined by IDOL, a copy of such
determination being attached hereto as Exhibit “D” and incorporated
herein by reference.

Section 3. The Executive Director, upon advice of Legal Counsel,
is hereby authorized and directed to file a certified copy of this resolution
with the Secretary of State, Index Division and undertake such further
actions as may be required in order to comply with the requirements of the
Act,

Section 4. This resolution shall be effective immediately upon the
passage thereof.

Commissioners voting in the affirmative:

Richard M, Daley, Arthur M. Brazier, Gery J. Chico,
Robert B. Donaldson, Benjamin Reyes, Cynthia M. Santos,
Samuel Wm. Sax, Gerald M. Sullivan, Rufus Williams — 9

Commissioners voting in the negative:

None

Next, the Bxecutive Director presented to the Board of Commissioners for

consideration of approval a request by the City Colleges of Chicago to adopt the City of
Chicago’s Bid Incentive and Apprentice Utilization Program. After discussion and

consideration and ypon motion duly made and seconded, the following resolution was

adopted.

RESOLUTION NO. 7189

BE IT RESOLVED that the Board of Commissioners of the Public
Building Commission of Chicago does hereby approve the request by the
City Colleges of Chicago to adopt the City’s Bid Incentive and Apprentice



Utilization Program for projects undertaken by the -Public Building
Commission.

NOW, THEREFORE, BE IT FURTHER RESOLVED that the
Executive Director is hereby authorized and directed to undertake any and
all actions and to issue, upon approval by legal counsel as to form and
legality, such amendments to the Commission’s standard construction
documents as may be necessary and appropriate in order to implement this
resolution. :

Comnissioners voting in the affirmative:

Richard M. Daley, Arthur M. Brazier, Gery J. Chico,
Robert B. Donaldson, Benjamin Reyes, Cynthia M. Santos,
Samuel Wm. Sax, Gerald M. Sullivan, Rufus Williams — 9

Commissioners voting in the negative:

None

Thereupon the Executive Director reported on the receipt of bids for Contract No.
1472R, New Construction Work for Belmont Cragin Arca Elementary School project
located at 2231 N. Central Avenue, Chicago, Iilinois. After discussion and consideration
and upon motion duly made and seconded, the following resolution was adopted:

RESQLUTION NO. 7190

WHEREAS, pursuant to bid solicitations from duly pre-qualified
general construction firms, the Public Building Commission of Chicago
received the following base bids for Contract No. 1472R, New
Construction Work for Belmont Cragin Area Elementary School project
located at 2231 N. Central Avenue, copies of which bids and contract
documents are on file with the Commission:

Bidder Base Bid Award Criteria
Sollitt/Brown & Momen Joint Venture $26,964,000.00 $25,912,404.00
FH Paschen/SN Nielsen & _ $27.192,000.00 $26,147,827.00

Associates, L1.C

Walsh Construction Company $27,463,289.00 $26,606,434.00

; and




WHEREAS, the bid of Sollitt/Brown & Momen Joint Venture was
the lowest responsible bid meeting the technical specifications received by
the Commission for the furnishing and performance of the work; and

WHEREAS, as a part of its bid proposal, Sollitt/Brown & Momen
Joint Venture has advised the Commission that the surety on the
performance and payment bond to be supplied in the form set forth in the
contract documents will be Travelers Casualty and Surety Company of
America, a corporate surety authorized to do business under the laws of
the State of Illinois; and

WHEREAS, the staff of the Commission has recommended that
Contract No. 1472R be awarded to Sollitt/Brown & Momen Joint Venture,
and Travelers Casualty and Surety Company of America, proposed surety
on the performance .and payment bond, be accepted and approved by the
Comumission.

NOW, THEREFORE, BE IT RESOLVED that the Board of
Commissioners of the Public Building Commission of Chicago hereby
awards to Sollitt/Brown & Momen Joint Venture, Contract No. 1472R,
New Construction Work for Belmont Cragin Area Elementary School
project pursuant to the terms thereof for the base contract price of

Base Bid $26,964,000,00
Alternate 1 +118.000.00
Total Contract Price  $27,082,000,00

27,082,000.00 and authorizes and directs the appropriate officers of the
Public Building Commission of Chicago to take such action as may be
required or advisable to consummate the award and to execute the
contract.

BE IT FURTHER RESOLVED that the Public Building
Commission of Chicago does hereby approve a performance and payment
bond to be supplied in the form set forth in the contract documents
comprising Contract No. 1472R, subject to the completion and delivery to
the Commission of said form of bond by Sollitt/Brown & Momen Joint
Venture, as principal, and Travelers Casualty and Surety Company of
America, as surety, in the principal amount of $27,082,000.00, and the
Chairman is hereby authorized and directed to signify approval by the
Commission of the fully executed bond.

Commissioners voting in the affirmative:

Richard M. Daley, Arthur M. Brazier, Gery J. Chico,
Robert B. Donaldson, Benjamin Reyes, Cynthia M. Santos,
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Samuel Wm. Sax, Gerald M. Sullivan, Rufus Williams — 9

Commissioners voting in the negative:

None

The next item presented to the Board of Commissioners for consideration of
approval was a request from the Chicago Public Library for the Public Building
Commission to provide planning and formulation services associated with upgrades to
the existing Information Technology (IT) Systems at the Sulzer Regional Library located
at 4455 N. Lincoln Avenue, Chicago, Hlinois for a fee not-to-exceed $75,000. After
discussion and consideration, and upon motion duly made and s.econded, the following

resolution was adopted.
RESOLUTION NO. 7191

BE IT RESOLVED that the Board of Commissioners of the Public
Building Commission of Chicago does hereby approve the request to
provide planning and formulation services associated with upgrades to the
existing Information Technology (IT) Systems at the Sulzer Regional
Library on behalf of the Chicago Public Library for a fee not-to-exceed
$75,000.

BE IT FURTHER RESOLVED that the Executive Director is
hereby authorized and directed to undertake any and all actions and to
execute, upon approval by legal counsel as to form and legality, such
documents as may be necessary and appropriate in order to implement this
resolution.

Commissioners voting in the affirmative:

Richard M. Daley, Arthur M. Brazier, Gery J. Chico,
Robert B, Donaldson, Benjamin Reyes, Cynthia M. Santos,
Samuel Wm. Sax, Gerald M. Sullivan, Rufus Williams — 9

Commissioners voting in the negative:

None

Next the Executive Director presented to the Board of Commissioners for

consideration of approval a request from the Chicago Public Library for the Public

Building Commission to provide planning and formulation services associated with
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upgrades to the existing Information Technology (IT) Systems at the Woodson Regional
Library located at 9525 S. Halsted Street, Chicago, Illinois for a fee not-to-exceed
$75,000. After discussion and consideration, and upon motion duly made and seconded,
the following resolution was adopted.

| RESOLUTION NO. 7192

BE IT RESOLVED that the Board of Commissioners of the Public
Building Commission of Chicago does hereby approve the request to
provide planning and formulation services associated with upgrades to the
existing Information Technology (IT) Systems at the Woodson Regional
Library on behalf of the Chicago Public Library for a fee not-to-exceed
$75,000.

BE IT FURTHER RESOLVED that the Executive Director is
hereby authorized and directed to undertake any and all actions and to
execute, upon approval by legal counsel as to form and legality, such
documents as may be necessary and appropriate in order to implement this
resolution.

Commissioners voting in the affirmative:

Richard M. Daley, Arthur M. Brazier, Gery J. Chico,
Robert B. Donaldson, Benjamin Reyes, Cynthia M. Santos,
Samuel Wm. Sax, Gerald M. Sullivan, Rufus Williams — 9

Commissioners voting in the negative:

None

The Board of Commissioners was next presented with consideration of approval
to award contract PS1340, Fire Station Engine Company 18 located at 1360 S. Blue
Island Avenue in the amount of $37,461.17 and PS1348, Fire Station Engine Company
70 located at 6030 N. Clark Street in the amount of $28,646.00 to Corporate Express to
provide furniture, fixtures and equipment (FF&E) in both locations. After discussion and
consideration, and upon motion duly made and seconded, the following resolution was
adopted.

RESOLUTION NO. 7193

BE IT RESOLVED that the Board of Commissioners of the Public
Building Commission of Chicage does hereby approve contract PS1340,
for FF&E at Engine Company 18 in the amount of $37,461.17 and PS1348
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for FF&E at Engine Company 70 in the amount of $28,646.00 to
Corporate Express.

BE IT FURTHER RESOLVED that the Executive Director is
hereby authorized and directed to undertake any and all actions and to
execute, upon approval by legal counsel as to form and legality, such
documents as may be necessary and appropriate in order to implement this
resolution. :

Commissioners voting in the affirmative:

Richard M. Daley, Arthur M. Brazier, Gery J. Chico,
Robert B. Donaldson, Benjamin Reyes, Cynthia M. Santos,
Samuel Wm. Sax, Gerald M. Sullivan, Rufus Williams — 9

Commissioners voting in the negative:

None

There being no further business to come before the meeting, the meeting was
adjourned.

Secretary

APPROVED:

Chairman
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PUBLIC BUILDING COMMISSION OF CHICAGO
CHANGE ORDER
Gale Community Center
1420 W. Howard
June 10, 2008

FHP Tectonics dib/a FH Paschen
&SN Nielsen Associates

8725 W. Higgins Road, Sulte 200
Chicago, lllinois 60631

CHNG

ORDR
NUM

008

008

Qo8

008

cos

006

Q06

- . _______________________________________________________________________________________________________________ _

BULL
NUM

1336-19R

1336-20

1338-21

1336-22

1336-24

1338-25

1336-26R

1336-28

1336-29

1336-31

1336-32

1336-34

1338-38

CONTRACT NUMBER 1336

ORIGINAL CONTRACT PRICE
APPROVED CHANGE ORDERS

$5,964,00.00
$557,819.68

ADJUSTED CONTRACT PRICE TO DATE

The use of stainless staal angles used as limestone shalf ledges to support the
limestone panels and incorporating the proper anchorage to the inner wythe of CMU
block back-up.

Error er Omiagion.

Provide scuppers and exterior downspouls for the roof drainage system at the
Mezzanine roof lavei.
Error or Omission.

Provide waterpreof membrane as part of the aluminum soffit assembly.
Error or Omission,

Provide two masonry chases to conceal the piping for the Siamese fire connaction to
the exterior of the building.
Error or Omigsion.

Modify materal for masonry cavity closure panel from stainless steel to galvanized
steel with no loss of funclionality or quality.
Other - Owner Banafit.

Provide S air transfer grilles with fire dampers within celling plenum and 1 grille at the
Lobby.

Error or Omigsian.

Encase tha stesl angle croas bracing and columns in the Gymnasium with masonry
block to a specified elevation from the gym floor and cap off the cavity to prevent balis
from falling behind the steel bracing.

Ercor or Omission.

Revise automatic battery operated flush valves to manual operatad valves for the
plumbing fixtures for the building.
Client Directed Change.

Revise curtain wall framing and associated assemblies around the room beam that

- extends west of column line B/7.

Error or Omission.

Cut the bottom flange off of two heams, one at the Northwest comer of the gym and
one at the Northeast corner of the gym.
Error or Omission.

Relocate all vertical stesl supporis associated with the Kalwall system to align with the
vertical mullions in the system,

Error or Omission.

Modify fight fixtures over East and Wast canopies from recessed style to surface mount
style.

Error or Omission.

Add automatic door operator to door 100A.
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$6,521,819.68

$15,791.00

$3.233.00

$3,245.00

$2,005.00

{$1.,855.00)

$2,095.00

$15,088.00

($3,504.00)

$4,146.00

$1,303.00

$6,253.00

$934.00

$4,205.00




Error or Omission.

006 1336-38 Core drill through the axisting foundation wall to make storm and sanitary sewer $2,991.00
connections in Howard Street.
Differing Site Conditions.

| 006 1336-39 Install Variable Fraquency Drives for the Al Handling CUnits Nos. 3 and 4 and AHU $2,392.00

retumn air section of the air distribution system.
Error ar Omission.

006 1336-42 Provide a wireless controfter that provides proper funcliona! interface between the £3,141.00
Gymnasium's scoreboard and basketball shot clock.
Ervor or Omission.
TOTAL CHANGE ADDITION $62,463.00
ADJUSTED CONTRACT PRICE AFTER APPROVAL $6,584,282,62

All interested parties are hereby notified that the Change Qrder isied above shall apply to Contract No. 1338
heretofore issued by the Public Buiiding Commission,

All parties shall apply the change as indicated above.
Resolution Number 7186

Changes as specified above authorized for the Public Building Commigsion of Chicago

L}%By slidot LA

Executive Director
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PUBLIC BUILDING COMMISSION OF CHICAGO

CHANGE ORDER
Engine Company 121
1724 W. 95" Street
June 10, 2008

Pacific Construction Services

4700 N. Ravenswood, Suite B

Chicago, IL 80640

CHNG BULL CONTRACT NUMBER 1337

ORDR NUM ORIGINAL CONTRACT PRICE $7,193,700.00

NUM APPROVED CHANGE ORDERS $2,031,646.00

ADJUSTED CONTRACT PRICE TO DATE $9,225.345.00

o1z 1337-63 Delete radic eguipment identified in Bulletin # 63 dated 3/31/08. {$6,230.00)
Client Directad Change.

p12 1337-73 Add drip pan above communications rack in Communications Room, $2.870.00
Error or Omission.

012 1337-75 Modity CMU to accommodate Range blower motor and provide stainless stesl liner for $1,923.00
mator enclosurs.
Error or Omissiorn.

012 1337-76 Replace kitchen faucet per Bullstin 76 dated §16/08. $1,343.00
Error or Omission.

012 1337-77 Disconnect and cap natural gas line neer ceiling, and remove ignition circuit from the $2,918.00
circuit for the pressure washer,
Error or Omission.

012 1337-78 Modify bus shelter pad from 18 foot length to 40 foot isngth. $1,579.00
Client Diracted Change.

2 1337-80 Provide blowdown valving to new Fire Station Lawn Hydrant system, add RPZ for $2,398.00
Pressure Washer.
Error or Omission.

012 1337-81 Provide pressure relief valve to load side of pressure regulator, $6,497.00
Error or Omission.

012 1337-82 Extend generator exhaust pipe per Bulletin 82 dated 5/21/08. $6,100.00
Error or Omigsion.

012 1337-83 Provide a 60amp circuit breaker to subfeed pane! ELP per Bulletin 83 dabed $/21/08. $2,087.00
Error gr Omigsion,
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012 1337-84 Provide tie-in for city fire alarm tie box per Bulletin 84 dated 5/21/08. $3,809.00
Client Directed Change.

012 1337-144a  Provide revisions ta the alley per Bulletin 14a dated 2/27/08. $62,661.00
5 Client Directed Change.
|
TOTAL CHANGE ADDITION $80,962.00
ADJUSTED CONTRACT PRICE AFTER APPROVAL $9,315,308.00

Al interested parties are hereby notified that the Change Onder listed above shall apply to Contract No. 1337
hergtofore issuad by the Public Building Commission.

All parties shall apply the change as indicated above.
Resolution Number 7186

Changes as specmed above authorized for the Public Building Commisgion of Chicago by,

AL g

\»——f”’ Rev?(vej By Executive Director
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PUBLIC BUILDING COMMISSION OF CHICAGO
CHANGE ORDER
South Water Purification Plant Chilorine Improvements
3300 East Cheltenham Place

June 10, 2008
The Gaorge Sollitt Construction Company
790 North Central Avenue
Wood Dale, IL 80194
CHNG BULL CONTRACT NUMBER 1339

|
|
i ORDR NUM ORIGINAL CONTRACT PRICE $47,987,000.00

NUM APPROVED CHANGE ORDERS $21, 373.00
ADJUSTED CONTRACT PRICE TO DATE $48,008,373.00
006 13381 Implement changes per comments made during OUC and DCAP Plan Review. . $76,561.00

Other — Permit Review.

(He) 1139-11 Revise the routing of three condults from irterior to undenground between the Chemicat $0.00
Buiking and the new Chiorina Building.
Client Directed Change.

006 1338-12 Implement the revisions to Contract Drawings A3, A23, A30, A37, A3S, A40, A43 $14,143.00
forwarded on April 4, 2007. The revised drawings accompanied responses to RF) Nes.
26 and 32.
Error or Omission.

006 1339-15 1) Increase the size of underground plumbing p-traps to minimum 2 inch; ($12,784.00)

2) Change the material of underground plumping piping and fittings shown on Drawing
P2 to be "PPP" or *Folypropylensa Pipa” to “Cast-iron Soit Pipe.”

Ergr or Omission.

008 1339-19 40-day time extension assoclated with delaye in obtaining the Building Permit. $0.00
Error or Omission.

006 1338-23 Revisa cerfain elements of the CCTV and Access Control Systemns: $29,061.00

CCTV:
- Change cameras from 22X Zoom PTZ to 23X Zoom PTZ,
Use Strass Crote potas with ornamental am in black finish,
Change West Parking t.ot camera to a Pole Mounted Camera (Stress Crete pofe)
per Detail 1 {to avoid telescoping lights on existing pole).
Access Cont :
- Add wiring and local annunciators for Exterior Doors 111-1, 112-1, and 122-1

006 1339-27 27- day time extension associated with delays in obtaining the Sewer Permit. $0.00
Client Directed Change. :

The Revised Substantial Completion Date iz November 4, 2009,

TOTAL CHANGE ADDITION $109,981.00

ADJUSTED CONTRACT PRICE AFTER APPROVAL $48,118,354.00

All interested parties are hereby notified that the Change Order listed above shalf apply to Contract No. 1339
hergtofore lkeued by the Public Building Commission.

All parties shall apply the change as indicated above.
. 7186
Resolution Number

Changes 'é{%‘.p #ied zhove authorized for the Public Building Commiss; ghicago by!

i “htiy
‘MRevFéw?(ﬂBy

Executive Diractor
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PUBLIC BUILDING COMMISSION OF CHICAGO
CHANGE ORDER
Engine Company 18
1360 8. Blue Isiand
June 10, 2008

The Lombard Company

4245 West 123" Street

Alsip, IL 60803

CHNG BULL CONTRACT NUMBER 1453

ORDR NUM ORIGINAL CONTRACT PRICE $9,330,000.00

NUM APPROVED CHANGE ORDERS $ 195640.00

ADJUSTED CONTRACT PRICE TO DATE $9,525,640.00

003 1453-23C 22-day time extension related to delays associated with the Site Civil work and with the %0.00
g:gb:r% r:‘?;fmtiom and subsequent ceifling work due to the electrical inspection,

The Revised Substantial Completion Date i3 June 19, 2008.

TOTAL CHANGE ADDITION $0.00

ADJUSTED CONTRACT PRICE AFTER APPROVAL $9,525,640.00

All interestad partiss are hersby notified that the Change Order listed above shall apply to Contract No. 1453
heretofore issued by tha Puhblic Bullding Commigsion,

All parties shall apply the change as indicated above.
Resolution Number 7186

Changes as specified above authorized for the Public Building Commission of Chicago by:

N
N ZB(’% e loy

Reviéwjd By Executive Director
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PUBLIC BUILDING COMMISSION OF CHICAGO
CHANGE ORDER
Engine Company 70
€030 N. Clark Street
June 10, 2008

Castle Construction Corporation
3062 W. 167" Street
Markham, lllinois 60428

BULL CONTRACT NUMBER 1484

CHNG

ORDR
NUM

002

002

Q02

coz

002

NUM ORIGINAL CONTRACT PRICE $9,326,035.00
APPROVED CHANGE ORDERS $ 82,223.19
ADJUSTED CONTRACT PRICE TO DATE $9,408,258.19

1454-17 Revise parking area pavement from 8" concrete on 6" CA-6 base coarse, to asphalt ($18,179.52)
(2.5" surface/1.5"bindes) on 8" CA-§ base coarse.
Client Directed Change.

1454-24 Remove additional USTs discovered during site excavation activities, beyond $42,082.00
allowances identified on R-011.
Differing Site Conditions.

1454-25 Provide modifications to roof insulation per Bulistin 25 dated 3/22/08, $9,150.32
Errer or Omission.

1454-29 Madify truck fill layout per Bulletin 28 dated 3/22/08, $15,638.00
Client Directed Change.

1454-35 55-day time extension related to delays associated with the solar panet $0.00
mechanical/plumbing systems design revisions, including revisions to the heat
exchanger.
Errar or Omission.
The Revised Substantial Completion Date is July 9, 2008.
TOTAL CHANGE ADDITION $48,688.80
ADJUSTED CONTRACT PRICE AFTER APPROVAL $9,456,946.99

Al interested parties are hereby notified that the Change Order listed sbove shall apply to Contract No. 1454
herstofare issued by the Public Building Commission.

All parties shall apply the change as indicated above.
Resolution Number

Changes as specified above authorized for the Public Building Commjssian of Chigago by:

;,Z&S& Gl oy

7186

o

Executive Director
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