Public Building Commission of Chicago
> Contractor Payment Information

Project: Engine Company 102

Contract Number: 1457

General Contractor: Burling Builders, Inc.
Payment Application: 008

Amount Paid: $878,715.05

Date of Payment to General Contractor: 9/9/2008

Amounts of Payments to Subcontractors are listed on following
Contractor’s Sworn Statement.



Tishman Construction Corporation of Illinois

One South Wacker Drive, Suite 2300
Chicago, lllinois 60606

LETTER OF TRANSMITTAL
Phone No.: (312) 577-2332

Date: | August7, 2008

RE: Engine Co. 102

Fax No.: (312) 577-2370
To: Name: Joe Zurad
Company: Public Building Commission of Chicago
Address: 50 W. Washington Street, Room 200, Chicago, IL 60602
Via: ] U.S.Mail [] Overnight Service KMessenger
Materials: X Enclosed [ ] Under Separate Cover
Transmitted for: [ ] Approval X Uselinformation
[l Comment [] Per your request
No. Material Description
Copies Dated

7/31/08

Engine Co. 102 Payment Request No. 8

Remarks:

Distribution:

From:

Lori Zielinski

g:\forms'tmsmit.doc




Public Building Commission of Chicago

Engine Co. 102 — Contract No. 1457
Contractor Eighth Payment Checklist

PBC Transmittal Date: 8/7/08

Payment Application No: 8
EXHIBIT 5

[ The required documents are ATTACHED { Five (5) signed payment packages w/decs in order listed}:

Q PBC Exhibit “Q” Status Report of MBE/WBE Subcontractor Payments Date Verified: 8/7/08
[ PBC Exhibit ‘N’-Payment Request Form/Schedule of Values (sheet 1) Date Vertfied: 8/7/08
O PBC Exhibit *N’-Payment Request Form/Change Order (sheet 2) Date Verified: 8/7/08
J PBC Exhibit *N’-Payment Request Form/Summary of Estimate Sheets (sheet 3) Date Verified: 8/7/08
O PBC Exhibit ‘N-Payment Request Ferm/Contingency (sheet 4) Date Verified: 8/7/08
J PBC Exhibit ‘A’*-Centractor’s Sworn Statement and Affidavit for Partial Payment

Date Verified: 8/7/08
Q PBC Exhibit ‘B’-Contractor’s Waiver of Lien for Partial Payment Date Verified: 8/7/08
O PBC Exhibit ‘O’-Contractor’s Certified Payrolt (submitted to PBC for submittal to Labor Compliance) -

Date Verified:
O PBC Exhibit *‘C’-Sabcontractor’s Sworn Statement and Affidavit for Partial Payment

Date Verified:
3 PBC Exhibit ‘D’-Subcontractor’s Waiver of Lien for Part. Pay 157 Tier Date Verified:
O PBC Revised Bid Schedules for Payment (If Applicable) Date Verified:
O PBC Contractors Recapitulation Form Date Verified:

[ The following Required documents have been VERIFIED:

O Contractor Payment Checklist
O Copies of Utility (City Water Tap, Storm/Sewer, etc...) Permits from Governing Authorities
Date Verified:
0 Monthly Progress Report Date Verified:
0O Monthly Updated Cost Loaded Construction Schedule and Narrative (Included in Monthly Progress Report)
(submitted/approved) Date Verified:
O Potential delays —impact on schedule {Included in Monthly Progress Report) Date Verified:
O List/Directory of Sub-Contractors {Included in Monthly Progress Reporf) Date Verified:
O Daily Construction Logs (Included in Monthly Progress Report) Date Verified:
O 90 Day Projected Cash Flow (included in Monthly Progress Report) Date Verified:
O Field Order Log (included in Monthly Progress Report) Date Verified:
O Change Order Log (included in Monthly Progress Report) Date Verified: 8/7/08
(0 Submittal Log (included in Monthly Progress Report) Date Verified: 8/7/08
QO RFI Log (included in Monthly Progress Reporf) Date Verified: 8/7/08
O Quality Control Activity Log/Reports (Included in Monthly Progress Report) Date Verified:
O Monthly Progress Photos (included in Monthly Progress Report) Date Verified; 8/7/08
O LEED Monthly Progress Report Date Verified: 8/7/08
0O Payment Calculations (Approved Pencil Draw; Correct and Line Items Reconciled with Approved Schedule of
Values) Date Verified: 8/7/08
O Other: (i.e.; stored material or equipment rental invoices)

T concur that the items and/or documents referenced and dated above have been verified and/or submitted in accordance with

PBCC Books | thru 3 under General Conditions/Diyision 1-General Requir cifications Sections.
: fo -~

Tishman Construction Corporation 8/7/08

Owmer’s Representative S~ Sighatlite | = Date



ECEIVE

AUG 0 5 2008
PUBLIC BUILDING COMMISSION OF CHICAGO TISHMAN CONSTRUCTION
EXHIBIT S CORPORATION OF ILLINOIS

CERTIFICATYE OF ARCHITECT - ENGINEER
Date: 7/31/08

Project: Enging Company 102
Monthly Estimate No.: §

For the Period: 7/1/08 wo 7/31/08
Contract No.: 1457

To: Public Building Commission of Chicago

In accordance with Resohmon No. , adopted by the Public Building Commission of Chicagoon, _ relaung to the

$ Revenue Bonds issued by the Public Building Commission of Chicago for the financing of this project (and all terms used
herein shall have the same meaning as in said Resolution}, | hereby certify to the Commission and to its Trustee, that:

1. Obligatons-m-the-amournrs-stated-herein-have-been-incurred-by-the
Commission and that each rem thereof 1s 2 proper charge against the Construction
Account and has not been pad; and

2. No amount hereby approved for paymet upon any contract will, when added to all
amounts previously paid upon such contract, exceed 90% of current estimares
approved by the Architect - Engineer until the aggregare amount of payments
withheld equals 5% of the Contract Price {said retained funds being pavable as set
forth in said Resolution).

THE CONTRACTOR: Buriing Builders, Inc.
44 W. 60" Street Chicago, IL 60621

FOR: Engine Company 102
Is-now-entitled-to-the-sum-of: $878,715.05

ORIGINAL CONTRACT PRICE $8,790,000.00
ADDITIONS $0.00
DEDUCTIONS $0.00
NET ADDITION OR DEDUCTION $0.00
ADJUSTED CONTRACT PRICE $8,790,000.00
TOTAL AMOUNT EARNED $6.597,237.55
TOTAL RETENTION Bt yDbioon: ¢ pwia $659,723.75

a) Reserve Withheld @ 10% dﬁfmégmmmuliam&d, <ot any
but Not to Exceed 5% of CORNALF PRI SUSOMTOL T 916 2¢ apc:.
b) Liens and Other \?Vi!;hholdiggg'%‘M RN %k Beoge o ’-";‘I‘:':i@p:i?:::?@:
¢) Liguidated Damages Withh@c?; - ' :
TOTAL PAID TO DATE (IncMé¥Wis Paymerty~——-£5,037.643.80..
Counre: spe -~
LESS: AMOUNT PREVIOU$k¥ PAJP R §§i058i798'7§m. _—

AMOUNT DUE THIS PAYW; T 3 (o [ S

R T R
Aﬁ%r

- -

AT ARG,

i




Public Building

Commission of Chicago

Exhibit N
PAYMENT REQUEST FORM
Monthiy Estimate No: 8 Date:  7/31/08
For the Period 7/1/08 to 7/31/08 Shest 1 of 4
Contract No: 1457
To: PUBLIC BUILDING COMMISSION OF CHICAGO
For Work on Account of: Engine Company 102
- CONTRACT CURRENT ESTIMATE TOTAL ESTIMATE TC DATE
ITEM SUBCONTRACTOR DESCRIPTION PRICE % %
NO. _ DONE AMOUNT DONE AMOUNT
Excavation
1 Tecnica Congrete Removal $30,000.00 0% 13% $4.000.00
2 Tecnica Locate & Remove UST's $30,808.00 0% 0%
3 Tecnica Waste Characterization $500.00 D% 100%| §£500.00
4 Tecnica Site Demalition $25,930.00 0% 69% $17,965.00)
5 Tecnica Install Erosion Control $2,325.00, 0% 100%, $2,325.00
8 Tecnica Remove Contaminated Water $37,000.00 0% 0%|
7 Techica Excavate for Parking Lot $12,000.00) 0% 100% $12,000.00
g Tecnica Excavate for Alley $57,377.00 35% $20,000.00 35% $2(,000.00
2] Tecnica Building Excavation (Main Bldg.} $146,295.00 0% 100% $146,295.00
10 |Tecnica Building Excavation {(Apparatus Bay} $113,318.00 0% $00% $113,318.00
11 |Tecnica Backfill Foundation $65,000.00 0% 100%; $65 000.00
12 [Tecnica Backfill Stone Base for 306G $100,057.00 0% 100%| $100.057.00
13 |Tecnica Backfill Curbs & Parking Lot $20,000.00 25% $5,000.000  100% $20.000.00
14 {Tecnica Fine Grading $8,000.00, 100% $8,000.001  100% $8,000.00
15 [Tecnica Backfil Alley $48,018.00, 0%| 31% $15,000.00
16 |Tecnica Fing Grade Alley $4,000.00 0% D%,
17 |[Tecnica Bond $14,220.00 0% 100%| $14,220.00
18 Site Utilities
18 |Big Johns Storm Sewer/Sanitary Sewer $107,700.00 0% 100% $107,700.004
20 {Big .Johns Water $72,300.00 0% 100% $72,300.00
21 Big Johns CCO #5 - Paving Fees $1,093.33 0% 100% $1,093.33
22 |Big Johns CCO #2 - Bulietin 5a $6.671.00] 0% 100% $6,671.00
23 |Big Johns CCO #1 - Bulletin #8 {$20,750.00) 0% 100%: {20,750.00
24 |Big Johns CCO #3 - Bulletin #8 $440.00 0% 100%, $440.00
25 |1st American Fence and Gate $45,000.00 0% 0%
26 |F. Garcia Landscaping $41,000.00 0% 0%,
27 |Burling Builders, Inc. Site and Street Equipment $7,000.00 0%, 0%,
28 |National Concrete Corp. |Concrete Paving $207,670.00 30% $63,000.00 30% $63,000.00
29 Structural Concrete
30 [Brewer Concrete Const. [Pour Footings {main building) $52,491.00 0% 100% $52,491.00
31 |Brewer Concrete Const. {Pour Foundation Walls {main bidg} $78.736.00 0% 100% $78,736.00
32 |Brewer Concrete Const. |Pour Footings (apparatus bay) $31.000.00 0% 100% $31,000.00
33 [Brewer Concrete Const. [Pour Foundation Walls {apparatus bay) $32,000.00 0% 100% $32,000.00
34 |Brewer Concrete Const. |Install insulation at foundation $2,475.00 0% 100% $2,475.00
35 |Brewer Concrete Const. |[Pour SOG {main building) $41,841.00 0% 100% $41,841.,00)
368 jBrewer Congrete Const. |Pour SOG (apparatus bay) $46,204.00 0% 100%! $46,204.00
37 iBrewer Concrete Const. [Pour Concrete Slab - Penthouse $13,338.00 0% 100%) $13,338.004
38 |Brewer Concrete Const. (CCO #1 - Bulletin #68 $7,820.00! 0% 100% $7,820.00
38 Masonry
40 |Garth/Larmeoe Joint Vent |Mohilization/Bond $30,000.00 (% 100% $30,000.00
41 |GarthiLarmeo Joint Vent |Install Exterior CMU Wails-West $55,500.001 0% 100% $55,500.00
42 |Garth/Larmco Joint Vent JMaterial Exterior CMU Wails-West $85,500.00 0% 100% $95,500.00
43 jGarth/Larmco Joint Vent tinstalf Exterior CMU Walls-North $15,500.00 0% 100% $15,500.00
44 (Ganth/Larmco Jaint Vent |Material Exterior CMU Walls-North $26,500.00 0% 100% $26,500.00
45 |Garth/Larmco Joint Vent |install Exterior CMU Walls-East $57 500.00 0%| 100% $57,500.00
45 |Garth/Larmco Joint Vent |Material Exterior CMU Walls-East $07 .500.00 0% $00% $97,500.00
47  |Garth/Larmco Joint Vent |Install Exterior CMU Walls-South $16,500.00! 0% 100%: $16,500.00
48 |Garth/Larmco Joint Vent |Material Exterior CMU Walls-Saouth $28.500.001 0% 100%)| $28,500.00
49 |GarthfLarmco Joinf Vent fInstall Brick Veneer-West $161,000.00 0% 100% $161,000.00

'n?\.‘ -



CURRENT ESTIMATE TOTAL ESTIMATE TO DATE

eml  SUBCONTRACTOR DESCRIPTION Rbiend) % %

NO. DONE AMOUNT DONE AMOUNT
50  tGarth/Larmco Joint Vent | Install Brick Veneer-North $53,000.00 0%, 100% $53,000.00
51 |Garth/l.armco Joint Vent |install Brick Veneer-East $164,000.00 0% 100%, $164,000.00
52 |Garth/larmco Joint Vent |Install Brick Veneer-South $56,000.00 0% 100%| $56,000.00
53 |Garth/Larmco Joint Vent lInstali Interior Masonry $272,000.00, 0% 100% $272,000.00
54 |Garth/Larmco Jaoint Vent {Install Apparatus Bay West Wall $16.,000.00 0% 100% $16,000.00
55 IGarth/Larmco Joint Vent |Material Apparatus Bay West Wall $30,000.00 0%, 100% $30,000.00
58 }Garth/Larmco Joint Vent |install Masonry Screen Walls $30,000.00 0% 100%. $30,000.008
57 |Garth/Larmco Joint Vent [Install Anti-Graffiti Coating $21,000.00 0% 0%
58 |Garh/Larmeo Joint Vent |CCO#1-Winter Conditions $20,452.00) 0% 100%) $20,452.00
59  |Garth/Larmco Joint Vent CCO#E3-Winter Conditions $12,727.00 0% 100% $12,727.00
50 |Garth/Larmco Joint Vent | CCO#4-Winter Conditions $4,838.00 0% 100% $4,838.00
51 Structural Steel
62 |Carlo Steel Submit Joist Drawings $5,580.00 0% 100% $5,590.00
63 [Cario Steel Drawings and Calcs $17.000.00, 0% 100% $17,000.00
64 |Carlo Stesl Submit Deck Drawings $9,002.00 0% 100%, $9.002.00
65 |Carlo Steel Submit Misc Metal Drawings. $5,800.00 0% 100%) $5,800.00
86 |Caro Steel Fab Cellular Steel Roof Deck $24,125.00 0% 100% $24,125.00
67 jCarlo Steel Fab Structural Steel $210,806.00 0% 100% $210,806.00
68 [Carlo Steel Fab Stee! Deck $11,883.00 0%)| 100% $11,833.00
68 |Carlo Stesl Fab Steel Joists & Girders $22,360.00 0% 100% $22.360.00
70 |Carlo Steel Erect Steel Columns $8,956.00, 0% 100%, $8,856.00
71 ICarlo Steel install Penthouse Steef $9,269.00 0% 100%, $9,269.00
72 [Carlo Steel tnstall Roof Joist & Girders Upper Roof $21,234.00 0% 100% $21,234.00
73 |Carlo Steet Install Decking-Penthouse $2,341.00 0%)| 100% $2,341.00
74 |Carlo Sieel Install Cellular Decking-Upper Roof $3.586.00, 0% 100% $3,586.00
75 |Carlo Steel Install Misc. Steel {App Bay) $52,200.00 0% 73% $38.200.00
76 |Carlo Steel instail Roof Joist & Girders Low Roof $9,875.00 0% 100% $9,875.00
77 1Carlo Steel Install Arch. Exposed Structural Steel §21,174.00 0% 100%) $21,174.00
78 Carlo Stee! Install Celiutar Roof Deck Low Roof $3,289.00 0%i 100%) $3,289.00
79 |Great Lakes Stesl Turnout Gear Room Racks $10,600.00 100%| $10,600.000  100% $10,600.00
80 |EZ Shelving Systems 5.8. Shelving $15,476.00! 0% 0%
81 |Burling Builders, inc. Firestopping 55,000.00) 0% 100% $£5,000.00
82 (Tuschal Shop Drawings/Engingering $4,000.00 100% 54,000,000 100% $4,000.00
83 |Tuschal Metal Fascia-Material §77,700.00 0% 0%
84 |Tuschal Metal Fascia-Labor $77,700.00 0% 0%
85 Roofing
86 |Anderson & Shah Roofing Material - American Hydrotech $105,000.00 0% 80% $84,000.00
87 |Anderson & Shah Roofing Labor & Misc. Material $134,053.00] 0% 75% $100,500.00
88 |Anderson & Shah Roofing Material - Northocoast $20,000.00 0% 100% $20,000.00
89 Anderson & Shah Supervision $40,000.00 0% 70% $28,000.00
90 iAndersan & Shah Insurance $15,000.00 0% 100% $15,000.00
91 |Anderson & Shah Roefing Materal - Green Grid $50,000.00 0%; 0%
82  [Triumph Sealant and Caulking $15,360.00 49% $7,500.00 49%) $7.500.00
93 ILaForce Sieel Door and Frames $71,377.00) 0% 100%| $71,377.00
94 |LaForce CCO#1-Door Frames $5,403.00] 0% 100% $5,403.00
95 {Anagnos Overhead Doors $50,786.00 0% 100% $50,786.00,
96 |US Glass & Arch, Aluminum Storefront\Windows $211,150.00 50% $105,000.00 50% $105,000.00
97 Carpentry
98 |Diaz Interior Contractors |Drywali Framing - 1st Floor $15,000.00, 33%, $5,000.00] 100% $15,000.00
99 |Diaz Interior Contractors |Instzall Sheathing & Insulation $2G,000.00 0% T00% $20,000.00
100 [Diaz interior Contractors |Install Mansard Framing $40,000.00 0% 100% $40,000.00
101 |Diaz Interior Contractors Rock/Tape Drywall - 1st Fioor $18,621.00 69% $12,500.00 90% $16.194.00
102 [DBiaz imtenor Contraciors |install Exierior Door Frames $5,000.00 0% 100% $5,000.00
103 |Diaz Interior Contractors |install interior Door Frames $13,000.00 0% 100% $13.000.00
104 |Diaz Interior Contractors [Install Blocking @ Roof $5,000.00 0% 100% $5,000.00
105 Diaz interior Contractors |Instalt Access Doors $5.000.00 50%| $2,500.00 50% $2,500.00
106 [Diaz interior Contractors |Install Doors - Penthouse $2,000.00 0% 0%

107 |Diaz interior Contractors {install Fire Ext. & Cabinets $5,000.00 0% 0%

108 |Diaz Interior Contractors |Install Visual Display Boards - 1st Floor $500.00 0% 0%

108 |Diaz Interior Contractors |install Projection Screens $500.00 0% 0%




CURRENT ESTIMATE TOTAL ESTIMATE TO DATE
ITEM SUBCONTRACTOR DESCRIPTION cc:;g.;m % %
by BONE AMOUNT DONE AMOUNT
110 |Diaz Interior Coniractors |Install Int. Arch Woodwork $10.,000.00 0% 0%
111 |Diaz Interior Contractors [Install Doors - 1st Floor 510.000.00 0% 95% $9,500.00,
112 |Diaz Interior Contractors | Install Door Hardware $10,000.00 0%)| 0%
113 [Diaz Interior Contractors |Install Toilet & Bath Accessories $15,000.00 0% 0%
114 |Diaz Interior Contraciors |install Acoustical Ceiling Grid & Tile $15,000.00 50% $7,500.00 50% $7.500.004
115 iCity Coftage Group Ceramic Tile $5,600.00 0% 0%
116 | City Cottage Group Epoxy Terrazzo $109,280.00 69% $75,300.00 90% $98,350.00
117 | City Cottage Group Resilient Floor Tile $2,700.00 0% 0%
118 |City Cottage Group Athletic Flooring $4,800.00 % %
119 |Continental Painting Painting $33,932.00 20%, $6,800.00 20% $6,800.00
120 }Spring Moon Signage $8,720.00 0% 0%
121 |Burling Builders, Inc. Fire Extinguishers $2,634.00 0% 0%
122 |Burling Builders, Inc. Rugs and Mats $1,300.00 100% $1,300.00]  100% $1,300.00
123 [Burling Builders, Inc. Display Boards 51,000.00 0% 0%
124 |Burling Builders, Inc. Toilet & Bath Accessories $0.643.00 0% 0%
125 1Burling Builders, Inc. Toilet part. Metal $6,670.00 0% 0%
128 ;City Cottage Group Commercial Kitchen $115,250.00 4% $5.000.00 4% $5.000.00
127 |C&H Flag Pole $7,120.00 0% 9% $650.00
128 |Indoff Lockers $31,000.00 0% 0%
129 |G&L - Lauvers $67.000.00 80% $53,500.00 80% $53,500.00
130 [City Cottage Group Hose Drying Cabinets $58,800.00 0% 0%
131 [National Lift Manlift $6,175.00 0% 0%
132 [Burling Builders, (nc. Projection Screen $350.00 0% 0%
132 [Burling Builders, Inc. Waste Compactors $6,500.00 0%)| 0%
134 |Sievert Electric Interior Hoist $9,300.00 0% 100% $9.300.00
135 |Westwood Enterprises | Arch. Wood Work $30,092.00 0%| 0%
136 |TBD Window Treatment $7,038.00 0% 0%
137 Plumbing
138 [Norman Mechanical Underground $110,000.00 0% 1030% $110,000.00
139 |Norman Mechanical Backfill UG $3,000.00 0% 100% £3,000.00
140 |Norman Mechanical 1st L Rough $103,000.00 0% 100%| $103,000.00
141 |Norman Mechanical Equipment $20,000.00 50% $10,000.00] 100%) $20,000.00
142 |Norman Mechanical Pumps $27,000.00 37% $10,000.00]  100% $27.,000.00
143 |Norman Mechanical Insulation $40 500.00 0% 4% £30,000.00
144 Narman Mechanical Pressure Washer $4,750.00 0% 0%
1453 |Norman Mechanicat 1st FL Fixtures $42.000.00 0% 24% $10,000.00
148 |Norman Mechanical Flat Piate $20,000.00 0% 0%
147 |Norman Mechanical Sotar Equipment $29,500.00 49% $14.500.00f 100% $29,500.00
148 |Norman Mechanical RPZ $2,350.00 0% 100% $2,350.00
149 jNorman Mechanical CCO#1-Piumbing Bond $6,500.00 0% 100% $6,500.00
150 HVAC
151 |[RAM Mechanical Bond 511,619.07 0% 100% $11,612.07]
152 |RAM Mechanical RAM Shop Fabricated Materiai $69,850.22 15% $10.492.53] 100% $70,159.30
153 |RAM Mechanical Sheet Metal Rough $74,296.12 25% $18,573.51] 100% $74,296.12
154 |RAM Mechanicai Sheet Metal Trim $12,988.17 10% $1,300.00 35% $4.547.00
155 JRAM Mechanical Piping Rough $63,914.01 14% $8,761.21; 100% $63,914.01
1568 1RAM Mechanical Piping Trim $31,688.31 75% $23.774.31] 100% $31.699.31
157 |RAM Mechanical Roof Curbs & Flashings $3.420.74 0%: 100% $3,420.741
158 |RAM Mechanical Eguipment Set/Assembly $338,049.99 0% 100% $338,040.99
158 |RAM Mechanical Supervision $20,654.87 13%)| $2,700.00 90%) $18,594.88
160 |RAM Mechanical Shop & As-Built Drawings $7,091.31 0% 7% $6,129.71
161 |RAM Mechanicat Misc. Sub Contractors $2,061.61 12% $247.67] 100% $2,061.681
162 |RAM Machanical Temperature Controls $156,899.08 32% $50,000.00, 37% $58,258.00
163 [RAM Mechanical Temperature Control Engineering $8.257.85 0% 100% $8,257.85
164 |RAM Mechanical Test, Balance, & Starfup $22 677.75 0% 0% $0.0Q
165 |RAM Mechanical Insulation $32,404.92 100% $32,404.82) 100% h32.404.92
166 |RAM Mechanical CCO #1 - Bulietin #38 $35,775.00 0% 100% $35,775.00
167 [RAM Mechanical CCO #4 - AHU-15torage $1,035.00 0% 100%, $1,035.00
168 Electrical
168 [M Squared Termp. Service $10,000.00 0% 100%) $10,000.00,




CONTRACT CURRENT ESTIMATE TOTAL ESTIMATE TO DATE

ITEM SUBCONTRACTOR DESCRIPTION PRICE % %

NO. DONE AMOUNT DONE AMOUNT

170 |M Squared Install Underground Site Lighting Conduit $20,000.00 50% $10.000.000 100% $20,000.00
171 {M Squared Install Site Utilities $44,992.00, 0%| 100%, $44,992.004
172 |M Squared Rough-in Underground Elecirical $15,000.00 0% 100% $15.000.00]
173 |M Squared Rough~in In-slab Electrical $15,000.00 0% 100% $15,000.00
174 [M Squared Rough-in Penthouse Slab Electrical $5,000.00 0% 100% $5.000.00
175 (M Sguared install EM Generator $48,380.00 0% 100% $48,390.00
176 [M Squared EM Generator & ATS Material $66,610.00 0% 100% $66,610.00
177 |M Squared |Rougt-in Electrical $40,000.00, 25% $10,000.000  100% $40,000.00
178 M Squared Install Cable Tray $7,500.00 100%, $7,500.00 100% $7.500.00
179 [M Squared Furish Cable Tray $32,500.00 0% 100% $32,500.00
180 [M Squared Pull site Lighting Wire $15,000.00 0% 0%i

181 [M Squared instali ATS $15,048.00 0% 100%) $15.048.00
182 |M Sguared install Site Lighting Poles & Fixtures $35.000.00 0% 0%

183 |M Squared Install Switchboard $20,000.00 0% 100%, $30,000.00
184 |M Squared Install Panelboards $18,000.00 0% 100% $18.000.00
185 {M Squared Rough-in Electrical-penthouse $12,000.00 25%, $3.000.00| 100% $12,000.00
186 [M Squared Pull Wire 1st Floor $60,000.00 75%,| $45,000.00 75% $45,000.00
187 [M Squared Pull Wire Penthouse $10,000.00 75% $7,500.00 75% $7,500.00
188 |M Sguared’ Prefunctional Test Electrical Systemns $5,000.00 0% 0%

188 [M Squared Test EM Generator $5,000.00 0% 0%j

190 jiM Squared Instalt Communication Conduit $43.000.00 10% $4,500.00f  100%) $45,000.00
181 {M Squared Install lighting fixtures-penthouse $2,000.00 (% 0%

192 |M Squared Install Motors $11,500.00 0%, 0%

193 [M Sguared Install Lighting Conirol Systems $15,000.00 0%, 0%

194 [M Squared install Lighting Fixiures-tst Floor $35,000.00 0%| 100% $35,000.00
195 [M Squared Electrical Trim $8,000.00 0% 0%

196 |M Squared Electrical Trim Penthouse $2,000.00 0% 1%

197 |M Squared CCO #3 - Buliefin #9 $28.209.96 0% 100% $28,208.96
198 Low Voltage

189 |Applied Communications  !\V/D Labor $15,724.00 0% 0%:

200 |Applied Communications  IPBX $800.00 0% 0%
201 |Applied Communications |Radio Labor $640.00 0% Q%)
202 |Applied Communications |CATV Labor $10,405.00 0% 0%
203 |Applied Communications  |CCTV Labor $5.480.00 0% 0%
204 |Applied Communications  |Public Address Labor $8.080.00 0% 0%
205 tApplied Communications  |Fire Alarm Labor $9,041.00, 0% 0%
206 {Applied Communications  Waker Bell Labor $3.200.00 0% 0%

207 |Applied Communications  1Clock System Labor $10,772.00 0% 0%
208 |Applied Communications  {Audio Visual Labor $8,560.00 25% $2,140.00 25% $2,140.00
209 [Applied Communications | Submittals $6,800.00 50% $3.444.001 100% $6,8588.00
210 |Applied Communications _ |Shop Drawings $6,500.00 100%, $6,880.001 100% $6,590.00
211 |Applied Communications  |V/D Material $14,800.00 0%) 0%:
212 [Applied Communications  |PBX Materia! $18,897.00 100%, $18,897.80] 100%) $18.897.80
213 |Applied Communications  !Radio Material $39.024.00 0% 0%
214 |Applied Communications  |CATV Material $2,000.00 0% 0%

215 [Applied Communications  |CCTV Material $28,512.00 100% $29,512.00] 100% $20.512.00
216 |Applied Comrunications  |Public Address Material $6,002.00 100% $6,002.00] 100% $6.002.00
217 |Applied Communications  |Fire Alarm Material $10,012.00 % 0%
218 |Appiied Communications  1Waker Bell Material 53.108.00 0% 0%
218 jAppiied Communications  1Ciock System Materiaf $3.413.00 100%) $3,413.000 100% $3,413.00
220 |Applied Communications | Audio Visual Material $61,449.00, 100%| $61.449.000 100% $61,448.00
221 Misc. Excavation & Concrete
222 [Burling Builders, Inc. Site Electrical Excavation & Duct Bank $26,000.00 62% $16,000.00]  100%; $26,000.00
225 |Burling Builders, Inc. Concrete Retaining Wall $138.365.00 20% $27,638.00 70% $97.318.00
224 |JE. Manzi Scheduling Consuliant $20.000.00 1% $225.00 81% 516,203.81
225 [Sieben Energy L.E.E.D. Consultant $26,000.00 0% 96% $24,960.00
226 iNational Survey Site Survey $16,720.00 15% $2,485.00 89% $14,879.50
227 |Burling Builders, Inc. PBC Change Order Contingency $133.374.00 0% 0%
228 |Burling Builders, Inc. CCO#HSA - Atley Utility $4,126.00 0% 100% $4,126.00
229 [Burling Builders, Inc. CCO#6 - Epoxy Rehar $469.00 0% 100% $469.00




CURRENT ESTIMATE TOTAL ESTIMATE TO DATE

ITEM SUBCONTRACTOR BESCRIPTION CO:JIE::CT % %
Mo, DONE AMOUNT DONE AMOUNT
230 |Burling Builders, Inc. CCO#B - Water Service Revisions $26.00 0% 100% $26.00
231 |Buriing Builders, inc. | CCO#® - Gas Booster $3,830.04 0% 100% $3,835.04]
232 |Burling Builders, inc. | General Requirements $343,505.67 11% $30,500.00]  75%|  $259,344.00)
233 IBurling Builders, Inc, Insurance $114,270.00 0% 100%|  $114,270.00)
234 |Buriing Builders, Inc. _ IBond $69,590.00 0% 100% $69,5080.00
235 |Burling Builders, Inc. __ |Overhead & Fee $835,050.00 1% $96,000.00]  75%|  $630,431.50

$8,790,000.00 % $976.,350.0 75%| $6,597.237.55|
TOTAL THIS SHEET: '




Public Building Commission of Chicago

Exhibit N
PAYMENT REQUEST FORM
Monthly Estimate Mo: 8 Date: 7131708
Faor the Period 711108 to 7131/08 Sheet 2 of 4

Contract No: 1457

To: PUBLIC BUILDING COMMISSION OF CHICAGO
For Work on Account of. Engine Company 102

TTEM CURRENT ESTIMATE TOTAL ESTIMATE TO DATE
NG, DESCRIPTION CONTRACT PRICE o, %,
DONE AMOUNT DONE AMOUNT

$68.790,000.00 11% $976.350.0 75%) 36,597,237 &5
TOTAL NET DEBIT OR CREDIT




Public Building Commission of Chicago

Exhibit N
PAYMENT REQUEST FORM
Monthly Estimate No: 8 Date: 7/31/08
For the Period _ 7/1/08 to F/31/08 Sheet 3 of 4
Contract No: 1457
Tag: PUBLIC BUILDING COMMISSION OF CHICAGO
Far Work on Account of: Engine Company 102
MATERIAL STORED - PREVIOUS ESTIMATE NO {8 )
MATERIAL
ITEMNO| DELIVERED | QUANTITY UNIT UNIT PRICE AMOUNT 50% AMOUNT
THIS PERIOD
TOTAL DELIVERED THIS PERIOD
MATERIAL
ITEMNO.| DELIVERED | QUANTITY LINIT LINIT PRICE AMOUNT 50% AMOUNT
THIS PERIOD

TOTAL USED THIS PERIOD)|

DEBIT OR CREDIT THIS PERIQD|

MATERIAL STORED - THIS ESTIMATE




SUMMARY OF ESTIMATE SHEETS

Monthly Estimate No:
For the Period
Contract No:

Exhiblt N
8 Date: 7131/08
7/1/08 to 7/31/08 Sheet: 4of4
1457

Englne Company 102

To: PUBLIC BUILDING COMMISSION OF CHICAGO
For Waork ot Account of;

1 I 3
TOTAL TOTAL
DESCRIPTION CONTRACT CURRENT ESTIMATE
ESTIMATE ESTIMATE TC DATE
T |Sheet No. 1 $8,790,000.000 T676,350.09 $6,507.237 55|
2
3
4
5
6 FTotaf Awarded Cantract Amount SS,?QO,UO0.0E{
7 FAwarded Contract Amounts Completed M
8 |Adg: Total Authorized Changes - Sheet No. $0.00 50.00] $0.00
9 |Add: Materials Stored - Sheet No, $0.00%
10 [Total Approved Value & Amounts Earned %.?QO‘ODU,OEW
11 [Deduct: Current Reserve Adjustmeant -$487 635,00 J
12 |Dsduct: Total Resarve To Date {Column 3) 5562.088.7:
13 jDeduct: Current Liguidated Damages (Line 25)
14 [Deduct. Total Liquidated Damages (Line 23)
15 | Total Paid To Date - including this estimate $5,058.798.75]
16 |Daduct: Totaf Earned To Date (Line 10, Cel. 3) $6.59?.23?.5§
17 [Nat Amount Open on Contract 2,182 TB2.4
18 |MET CURRENT PAYMENT SE78,715.08
RESERVE COMPUTATION Cument Resarve | Frovious Reserve J Total Reserve Withhetd
19 jPercantage Computation - 10% Reserve” F97.635.00 $562,088.7 $650.723 75
20 fPercentage Computation - 5% Reserve™ § 5
21 | Total Resserve Withheld $ b
*Note: Column 1 is computed at the rate of 10% for all monthly estimates up to 50% of comract,
LIQUIDATED DAMAGES COMPUTATION
23 | Total Ligutdated Damages to Date Days F0.00
24 1Deduct: Amount Previously Withheld @
25 JCURRENT LIQUIDATED DAMAGES 46204 50.0
Starting Date: Py Totat Time Used Drays i

Name of Ggnira

A TATY



STATE OF  Hiinais}

County of Cook Jas.

Pubic Building Gommission of Chicago

Exhibit A

CONTRACTOR'S SWORN STATEMENT AND AFFIDEVIT FOR PARTIAL PAYIMENT

Contract §1457

Pay Application &
TIN/2008

THE AFFIANT, heing first duly sworn, an oath deposes and says that she s Vica President - Finace of Burling Builders, Inc., 44 W, 60th Street, Chicago, IL 60621, 888-224-3294 and duly autherized to make
this Affidavit in behalf of said comoration and for himself individually; tat he is well acquired with the fagts herein st fonh and that said corpteation is the contracior with the Public Building Commission of Chicage

Owner, under Caniract No. _ 1457

dated the Alth day of __July 2007 for Enging Company 102, 740 N, Clark Str

“That, the following stalements are made far the ofp

uniar the terms of said Contracy;

ing a parfal payment

£878,715.05

* thal the werk for which payment is requested has been completed, ftee and ¢lear of any and all ¢laims, lieng, charges, and expenses of any kind or nature whalsoever and full compliance with the Contract Decurmer
and the requirements of said Qwmer under them;

*thiat for the pruposes of said Cantract, Ihe fllowing persons have baen contracied with, and hayve I

1 qr prep

“thit the respachve amqunts set forth epposite their names is the full amount of money due and > each of them respectively,
*thal this statement is a full, frue, and complets statement af all such persons and of the full amaunt now dug and the amount heretafore paid to 2ach of (hem for such labor, materials. egquipment, suppliss and service:
furnished or prepared by each of them o or on account of said work slated:

supplies and services for, and have done labar an 52d impraverent;

TOTAL LESS LESSNET
NET DUE THIS BALANCE TO
NAME AND ADDRESS TYPFE OF WORK CONTRACT | TOTALWORK | RETENTION | ppevioysiy
EANDAD {INCLUDING | COMPLETE | (NCLUDING PAID PERIOD BECOME DUE
CO=§I! CURRENT}
Tecnica + 1612 West Fulion St.
Chicags. IL Extavation ?23.5‘38.00\ 536,680.00 53,068.00; 45511200 29,700.00 230.126.00
Blg Johns-3303 W. Roosgvett Rd.
Westchester, IL B0154 Site Utilites 16745433 167, 454.33 16,745.43 150, 708.90 0.00 1674543
1st American - Fences and Gates 45,000.00 .00 1.00 0.0 Q.00 45,000.00
F. Garcia Landscaping - P.O Box
572 Barrington, IL 60011 L anscaping 41.000.00 0.0 400 o.00 Q.00 41,000.00
Burling Bullders, Inc.- 44 W, 60th
St Chicage, IL Sile and Slreet Equipment 7.000.00 0.001 0.4 2.00 0.00 7040000
Hational Concrete Conp. + BE0 Kenl
Circle Bartiet, IL 601403 Cement Paving 207 6700 53.000.00 §.300.00 0.0 56,700.00 150,5870.00
Brewer Concrete Const. - 3432 5.
Motmal Chicago, IL Structural Conerete 305.905.00 305.905.00 30,590.50 275,314.50 0.00 30.580.50
GarthiLarmen Joint Venture -
20004 Blackstone Ave. Lynwaod, IL [Masanny 1,264 017.00 1.243,017.00 124.301.70] 1118715 30 .00 145 361.70
Carlo Steel - 2100 E. 87th S1.
Chitago L Structural Stesl 438,500.00 424 450.00 42,445 00 382.005.0d £.00 56,445 00
Great Lakes Stael - 7500 W, 85th
St Bridgeview, IL 60455 Tumnout Gear Room Racks 10,500.00 10.600.00 106000 0.00 9,540.00 1,060,060
EZ Shelving System - 5528
Weriant Drive Merdam, K5 66203 |55 Shehing 15 476.00 4.4 0.0 0.00 0.00 15,476.00
Surling Buitders, Inc.- 44 W lth
51 Chicage, IL Firestopping 5,000 00 5,000.00 500.00 4,500.00 L0 500.00
Tuschal - 15W70] ¥t Street Bur
Ridge, IL 60527 héetal Fascia 169.400.00 4.000.00 A00.00 .00 3.600.00 155,800.00
Anderson & Shah - 23904 County
Farm Road Joliel, IL Fanfing 364 05300 247 500.00 JATIRA0)  axaTe0 00 0.00 141,303.00
Triumph - 13822 South 82nd Ave.
Mokena, IL 60443 Selants and Caufking 15,360.00 7,500.00 750.00 0.00 £,750.00 A.6110.00
La Force - 280 Corparate Wood
Parkway Yernan Hills, L Steel Doors and Frames 76.780.00 76, 78000 7.676.00 £9.102.00 2.00 757800
Anagnos Door Co. - 7600 South
Archer Rd. Justice. L 60458 Overhead Doors 500, 786.00 50.746.00 5.078.60 45 70740 0.00 5,078.60
US Giags & Arch, -5404 5.
Wilmetis Ave. Daning, IL Alaminum Starefrontiintows 211,150.00 105.000.00 10,500.00 0.00 94 500.00 116,650.00
Diaz Interior Contractors- 501 Ead
Rd. Shorewood, IL Carpentry 189,021.00 133,694.00 13,369.40 95,574.60 24,750.00 68,696.40
City Cottage Group-2307 5.
Vifabash Chicagy, IL Ceramic Tile 5,600.00 0.00 0.00 0.0 .00 5506000
City Cottage Group-2907 5.
Wabash Chicage, IL Epoxy Temarzo 109.280.00 98.350.00 9.235.00 20,745.00 £7,770.00 20.765.00
City Cottage Group-2007 5.
Wabash Chicage It Resilient Flegr Tile 270000 0w .00 0.00 0.00 2,700.00
City Cottage Group-2907 3,
Wabash Chizago IL Athketic Flgaring 4.500.08 200 0.00 rop 0.00 4.500.00
Continental Painting - 2255 5.
Wabash Chicage, IL Painting 13,932.1H G.800.00 H80.00 0.0 £,120.00 2781200
Spring Moan - Signare 872000 0.00 ¢.00 0.00 0.00 8.720.00

Page 1



TOTAL LESS LESS NET
CONTRACT | TOTALWORK | RETENTION NET BUE THIS BALANCE TO
NAME AND ADDRE: TYPE OF WORK PREVIQUSLY
- (NCLUDING | COMPLETE | (NCLUDING |~ wpy PERIOD | BECOME DUE
C.O.'Sl CHRRENT!

Burling Builders, Inc.- 44 W, £0th

81 Chicann L Firg Extinguishers 2,634.00 400 0.00 .00 0.00 2634.00
Burling Builders, inc.- 44 ¥, 60th

5t Chicann, IL Fugs and Mats 1,300.00 1,300.00 130.00 4.00 1,170.00 131.00
Burling Builders, Inc.- 44 Y. 6k

St Chicago, 1L Display Boards 100000 000 .00 0.00 0.00 1,000.00
Burling Builders, Inc.- 44 W. 5

St Chicage, IL Toilet and Bath Accessones 9.643.00 0.00 0.00 0.00 a.00 0.643.00
Burling Buitders, inc.- 4 W 50ih

St Chicage, tL Toalet pat, Metal 6,670.00 .00 0.0 0.00 .00 67000
City Cottage Group-2907 5.

Wabash Chicago, IL LCommerical Kitshen 11525000 5.000.00 S0 000 4.50H.00 119,750.04
C&H - Fiag Pale 71200 650.00 B5.04 58500 0.00 653500
Indoff - 30824 Carcleod Crive

Genoa, IL 6135 Lockers 31.000.00 0.00 Q.00 0.00 0.0 31.000.00
[GBL Associates, Inc - 3155 Ues

Plaings Ave., Ste.#125 Des Plaines,

IL EI018 Louvers 67,000.00 §3.500.00 5,350.00 .00 48,150.00 18 £50.00
City Cotlage Group-2907 5.

Wabash Chicago, IL Hose Drying Cabinets 58.800.00 .00 000 .00 0.00 S8.800.00
Mational Lift « 3333 ML Prospect

Rd. Franklin Pask_IL 60131 |Mhandift 17500 0.00 0.00 0.0 000 617500
BurNing Builders, Inc.- 44 W.

St. Chicage, Il Projection Sereen 350.00 0.00 0.00 0.00 0.00 350.00
Burling Buildars, Ing.- 44 W. E0ih

5t. Chicago, IL Waste Compactors 6,500.00 0.4 .00 0.00 0.00 6.500 00
Sievert Electric - 1220 South

Hannah Ave. Forast Park IL 60130 | Interior Hoist 9,200 00 9 300.00 930.60 & 370.00 109 530 00
[Westwood Enterpses « 57

Westwood Square Indian Head

Park, IL 60525 Arch. Wood Work 30,092.00 0.00 0.00 0.08 .00 30,092.00
TBD Windaw Treatmenls 703800 0.40 000 0.00 Q.00 7.038.00
Hormah Methanical - 3850

Insustrial Ave. Ralling Meadows I |Plumbing A06 60000 341.350.00 13500 276,165.00 M,050.00 101 38500
RAM Mechanical - 226 8. Waslg

Drive Cargl Seam, [L HVAD 893 695.00 760,222 51 7600228 550.771.52 133.428.74 20943474
M Squared - 78 Ash Stresl Chicago

Heights, IL IEIecm'caI 656,749.96 4§40, 749.96 54 07500 407, 924.06 78,750.00 170.075.00
Apphied Communications - 345 W,

Irving Park #d. Rosells, iL Low oitage 275 606.00 135191.40 1351818 3 095.60 114,573.11 1561.833.29
Buriing Builders, Inc.- 44 W, §0th

St Chitaga, IL Site Eleetrival Exeavte & Duct Bank 26.000.00 26,000.00 2600.00 900000 14.400.00 2 AH.00
Burling Builders, Inc_- 44 i/, 60th

34 Chicago 1L Concrete Retaining Wall 139.365.00 47.318.00 3.731.80 62.712.00 24.874.20 S1.778.80
J.E. Manzi - 826 Busse Highway

Park Ridge, IL Scheduling Consultant 20,000.00 16.200.81 9.0 15578 31 22500 57865.19
Sieban Energy - 332 N. Michigan

Aye Chicage IL L.EED. Consultant 2600000 24,960.60 G.00 24,560.00 0.00 1,040.00
Naticnal Survay-30 South Michigan

Ave., Chicagg, IL 60603 Site Survey 16,720.00 14,874 50 L.00 12,384.50 2,485.00 1.8340.50
Burling Builders, Inc.- 44 W. §0th

&1 Chinago, IL FBC Change Crder Contingency 133,.374.00 0.00 0.060 0.0 800 131.374.00
Burling Builders, Inc.- 44 W. 6th

S1 Chieage 1L COORSR, - Alley Ltiity 4.126.00 A 126.00 41 2.@ 371340 n.og 412.60
Burling Builders, Inc.- 44 W, 60th

St Chicggo, IL CCO#oA - Epoxy Rebar 465.00 469.00 46.90 42210 0.00 453
Burking Builders, Inc.- 44 W, 60th

St. Chicago, HL COCuE - Water Service Revisions 26,00 26.00 260 23.40 0.00 260
Burling Bullders, Inc.- §4 W, 60th

St. Chicage, IL CCO#Y - Gas Booster 3.535.04 3.038.04 38380 345514 0.00 233.90
Burling Bullders, Inc.- 44 W. £0ih

St Chicaga, L Gereral Requirments 341.505.67 25934400 31.538.73 102 526.27 35,273.00 115,700.40
Burlfing Builders, Inc.- 44 W, §0th

St Chigage, IL Insurancs 114.270.00 114,270.00 11427040 10284300 0.0¢ 11,427.00
Burling Builders, inc.- 44 1y, §0th
S1_Chicago, IL {Bend 60.590.00 50,590,000 6.959.00 62,61 .00 0.00 6,959.04

Fage 2
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TOTAL LESS LESSNET
CONTRACT | TOTALWORK | RETENTION PREVIQUSLY NET DUE THS BALANCE TO

NAME AND ADDRESS TYPE OF WORK,
{INCLUDING COMPLETE [INCLUTING PAID PERIOD BECOME DUE
€05} CURRENT)

Burling Buikders, Inc.- 44 . 60th
St Chicage, IL Qveshead § Fee 435 05000 §30.431.50 43043.15 450,988.35 B6,400.00 267 661.65
TOTAL 8,740,.000.00 6.59?.‘22?.55 659,72375; 5.058,798.75 878, 715.05 2,852,486.20
AMT OF DRIGINAL CONTRACT $8.790,000.0 TOTAL AMOUNT REQUESTED £6.597.237.55]
EXTRAS TO CONTRACT 0.0 LESS t0% RETAINED 365073375
FOTAL CONTRACT AND EXTRAS $8.7890,000.0 NET AMGLUNT EARNED £5.937.513.80]
CREDTS TR CONTRACT $0.00 AMOUNT OF PREVIOLES PAYMEMTS | 55058 708.75
ADJUETED TOTAL CONTRACT $3.790,000 00 AMOUNT DUE THIS PAYMENT $878.715.05

BALANCE TQ BECOME DUE 52 852 48620

The provisions should not be construed as confeming any rights hereunder for the benefits of Subcontractors, supphiers, workers or employees, nor as enfarging or altering the application or effiect of existing lieh laws.

Centractors certifies
* tnat Ip the best of its knowledoa, infarmaten and belied, the wark is in accordance with the Contract Dogurmenis,
* ihat suppligrs of materials, senices, labor and all Subcontr. fncluding all signi therecf) are being curnently paid,

* that the amount of the payments applied for are justified.
* ihat the YWaiver of Lign are submétted herewith by affanl for aMant and each of the afovesaid persons, are rug, comact, and genving;
* thatl sach and every lien was delivered uncendiignally;
* that there is no claim either legal or equitable to defeat the validity of any of said Waivers of Lien:
* thal said Waivers af Lien include suth Waivers of Liea from all Subcontractors, suppliers of malerials or other agenits acting on behalf of affiant in connection with the Wark o arising oul of the Wiork; and
* that 5o far as affiant has knowdedge or infmation, the said Vaivers of Lien include all the labor and malerials fr which a claim could be mare and for which a fein cauld be filed;
* Ihat aeither the partial payment iov any pa thereol has been assigned,
* Ihiat said Contractor hgrein expressly affirms that should it a0 any $me appear that nay illegal or excess paywments have heen
o oh behall of the PUBLIC BUILIDING COMMISSION OF CHICAGO, the said Contracter will repay on
demand tg the PUBLJC BUILDING CUMMISSION QF CHICAGD the amount or amounts 5o paig; ang

{Typed name of above signature}

Subscribed and sworn to before me this 3181 day of July 2008

QFF;CIAL SEAL"
} K'SHARMEL 4. BROWN
l oqu Fublic - State of iinois
”mﬁnmmsnon Exmres 12/22/08

Ak g
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PUBLIC BUILDING COMMISSION OF CHICAGO
EXHIBIT B

CONTRACTOR'S WAIVER OF LIEN FOR PARTIAL PAYMENT

STATE OF ILLINOIS }
} 58S
COUNTY OF COOK }

TO ALL WHOM IT MAY CONCERN:

WHEREAS, Burling Buiiders, Inc., an Hlinois corporation, has been employed by the PUBLIC
BUILDING COMMISSION OF CHICAGQ, as Owner, under Confract No. __ 1457 dated the  10th day
of July 2007, to provide General Contracting Services{describe nature of work)

for {Designate Project and Location)

Engine Company 102

7340 N. Clark Street

Chicago, illinois 60626

That the undersigned, for and in consideration of a partial payment of

$  878715.05

on the adjusted contract price of

5 8,790,000.00

and other good and valuable considerations, the receipt is acknowledged, the undersigned waives and release any
and all flien, or ciaim, or right of lien under the Statutes of the State of lllinois relating to Mechanics' Liens, on account
of labor or materials, or both, furnished by the undersigned to the extent of that part of the aforesaid work for which

pariial payment is requested.

IN WITNESS, the undersigned has caused its corporate seal to be hersunto affixed and these presents to be signed

by its Vice Presidernt - Finance and attested by its
Secretary on this 31st day of_July 2008 pursuant to authority given by the
President of said Corporation.
{SEAL)

A | . M / ZM/
% C Walker
- Title \/ ice Presu:ient — Finance

Johy/G'rrzadas'

Secretary or Assistant Secretary



PUBLIC BUIL.DING COMMISSION OF CHICAGO
EXHIBIT Q

STATUS REPORT OF MBE/WBE {SUB) CONTRACT PAYMENTS

(1 0f2)

Name of Project Engine Company 102

Monthiy Estimate No: 8
Date 7/31/08
STATE OF ILLINOIS }
188
COUNTY OF COOK }

In connection with the above-captioned contract:
| DECLARE AND AFFIRM that |

Kim C. Walker

Contract Number

PBCC Project No.

1457

{Name of Affiant}

am the

Vice President

- Finance

representative of

(Tite)

Burling Builders, Inc,

whose address is

{Name of Company)

44 w. 60t Street Chicago, IL 60621 (888) 224-3204 Fax (888) 224-3297

and duly authorized

and that the following Minority and Women Business Enterprises have been contracted with, and have furnished, or
are furnishing and preparing materiais for, and have done or are doing labor on the above-captioned contract; that
there is due and to become due them, respectively, the amounts set opposite their names for materiats or {abor as
stated; and that this is a full, true, and complete statement of all such MBEs/WBEs and of the amounts paid, due,

and io become due to them:

Amount of [Total Previous] Amount This Balance To
MBE/MWBE Name Contract For Contract Requests Request Complete
Carlo Steel Structural Steel $438,50C.00] $382,005.00 $0.00 $56,495.00
M Sqguared Electrical Work $628,540.00 $407,924.96 $78.750.00] $141,865.04
Aluminum Store
US Glass&Arch. Front Windows $211,150.00 $0.00 $94,600.00f $116,650.00
Tecnica Excavation $723,938.00 $455,112.00 $29,700.00] $239,126.00
Diaz Interior Contractors Carpentry $189,021.00 $95,574.60 £24,750.00 $68,696.40
Continental Painting Painting $33,832.00 $0.00 $6,120.00 $27,812.00
Garth/Larmce Joint Venture |Masonry $1.259,179.00f $1,118,715.30 $0.00| §140,463.70
Luise, Inc. $20,800.00 $2,081.72 $4,069.62 $14,848.66
Anagnos QOverhead Doors $50,786.00 $0.00 $0.00 $50,786.00
Flooring/Ceramic
Tite/Hose Drying
City Cottage Group Cabinets $296,430.00 $20,745.00 $72,270.00| $203,415.00
TOTALS $3,852,276.00] $2,482,158.58 $310.159.62| $1,059,957.80




EXHIBIT Q
STATUS REPORT OF MBE/WBE {SUB) CONTRACT PAYMENTS (2 of 2)

| DO SOLEMNLY DECLARE AND AFFIRM UNDER THE PENALTIES OF PERJURY THAT THE CONTENTS OF
THE FOREGOING DOCUMENT ARE TRUE AND CORRECT, AND THAT | AM AUTHORIZED, ON BEHALF OF
THE ABOVE FIRM, TO MAKE THIS AFFIDAVIT.

(Afﬂ'a? Kim C. Whlket="

7/31/08
{Date)
On this 31ist day of July 2008,
hefore me, K'Sharmel Brown , the undersigned officer, personally appeared
Kim C. Walker , known to me o be the person described in the foregoing

Affidavit and acknowledged that he (she) executed the same in the capacity therein stated and for the purposes
therein contained.

in witness thereof, | hereunto set my hand and official seal.

/ /§ [ 5 )

/
Notary Pulilic et
Commission Expires: /Z/Z Z/p g

(Seal)

"QFFICIAL SEAL"
K'SHARMEL J. BROW
Notary Public - State of ifiinois
My Commission Expires: 12/22/08

A - gy




