Public Building Commission of Chicago
% Contractor Payment Information

Project: 2013 School Investment Program - Project 6
Contract Number: PS1968

Design Builder: Paschen/Milhouse JV

Payment Application: #1

Amount Paid: $714,474.25

Date of Payment to General Contractor: 6/26/13

The posting of all or any portion of a contractor’s payment
application on the PBC’s website is done solely for the purpose of
providing information to subcontractors with respect the amount the
contractor has requested as payment for its subcontractors on the
posted portion of the payment application. The posting of this
information is provided for in the PBC’s Standard Terms and
Conditions for Construction Contracts Section 16.09 entitled, Prompt
Payment to Subcontractors. The PBC makes no representations or
warranties with respect to any of the information provided by
contractors on the contractors’ payment applications. If you are a
subcontractor, and have any questions regarding the information on a
posted payment application, you should contact the general
contractor.

Follow this project on Twitter @PBCChi #SIP



Paschen / Milhouse, J.V.

5515 N. East River Road
Chicago, IL 60656

SOLD TO:

Public Building Commission

50 W. Washington St., Room 200
Chicago, IL 60602

CPS 2013 School Investment Program
Design-Build

INVOICE NUMBER
INVOICE DATE

Contract No.

INVOICE

Project No. |6

2438-001
6/3/2013

PS1968

incorporated in a future invoice.

**|Note that General Conditions costs incurred to date by the Design Builder will be

ITEM DESCRIPTION COST AMOUNT
1 Mobilization Lump Sum per 5/31/13 notice $ 454,000.00 | $  454,000.00
2 Designer Costs Accrued thru 5/31/13: S = b8 -
Wallin Gomez Architects S 18,778.35| S 18,778.35
SWWB $ 184,631.03 | 184,631.03
llekis Associates S 93,372.29 | $ 93,372.29

"
s SUBTOTAL| $ 750,781.67
N TAX
Paschen/Milhouse, J.V. '
$750,781.67
PAY THIS
THANK YOU FOR YOUR BUSINESS AMOUNT




CPS 2013 SIP - Mobilization Lump Sum Invoicing

Mobilization
Initial GMP % of Project  Lump Sum (5%
of Initial GMP)

Project
Number

Facility

i Facility Name Facility Type

18290 Hughes, Charles Welcoming School 6 $863,952 9.52% $43,237.02

18330 Johnson _ Welcoming School 6 $337.439 3.72% $16,887.34

18645 Lawndale 0S4 Renovations 6 $1,359,047 14.98% $68,014.35
| 18520 Sumner ___ Welcoming School 6 $6,511,286
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ILEKIS ASSOCIATES

Architects + Planners

205 Wesl Wacker Drive
Suile 730

Chicago. lllinois 50806
T 312.419.0008

F 312.899.0985

www.ilekis.com

Invoice No.: 1307-04-01
Date: May 31, 2013

Client: Larry Mix
F.H. Paschen, S.N. Nielsen
5515 N. East River Rd.
Chicago, IL. 60656

Project: Hughes Elementary School, Design Build
4247 W. 15" St.
Summer Improvement Program
Public Building Commission

Amount Due: $38.032.28

Scope and Budget date May 21, 2013, Hughes Elementary School.

$776,169 x Architectural and Engineering Fee is 8% = $62,093.52

Total Services to date is 61.25% of fee due is $38,032.28.

Completed to date is 64.75% Construction Documents
Schematic Design: Complete (15% of fee) - $9,314.03
Design Development: Complete (20% of fee) - $12,418.70
Construction Documents: 75% Complete (35% of fee) - $16.299.55

$38,032.28

Please call us if you have any questions.

Sincerely,

Alphofise A. Ilekis

1:Public Building Commission\201341307-04 Charles Hughes School - DBnvoicesinvoice 01

060413 .doc 1




ILEKIS ASSOCIATES

Architec!s + Planncrs

205 West Wacker Drive
Suile 730

Chicago, lllinois 60806
T 312.418.0009

F 312,899.0965

v liekis.com

Invoice No.:  1307-01-01
Date: May 31, 2013

Client: Larry Mix
F.H. Paschen, S.N. Nielsen
5515 N. East River Rd.
Chicago, IL. 60656

Project: Lawndale Elementary School, Design Build
3500 & 3444 W. Douglas Blvd.
Summer Improvement Program
Public Building Commission

Amount Due: $55.340.01
Scope and Budget date May 13, 2013, Lawndale Elementary School. $1,220,960 x

Architectural and Engineering Fee is 7% = $85,467.20
Total Services to date is 64.75% of fee due is $55,339.

Completed to date is 64.75% Construction Documents

Schematic Design: Complete (15% of fee) - $12,820.08
Design Development: Complete (20% of fee) - $17,093.44
Construction Documents: 85% Complete (35% of fee) - $25.426.49

$55,340.01

Pleasc call us if you have any questions.

Sincerely,

phot

e Ly

J:APublic Building Commissioni201341307-01 Lawndale Elementary School - DBy nvoicesinvoice 01
060413 .doc |
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SWWB LTD,, Architects

June 3, 2013

F.H. Paschen/Millhouse Joint Venture
5515 N. East River Road

Chicago, IL 60656

Atten: Larry Mix

Invoice # 13-263A-1-Rev2

RE:  Sumner Elementary School 4320 W. 5" Avenue, Chicago, Il 60624

Work from May 13, 2013 thru June 3, 2013 - Design Development

1, Sumner Elementary School Project Scope $5,849,695.00
Total Base Fee: $365,606.00 b g
Schematic Design (15%) $54,840.90 100% complete $54,840.90

*  Field measuring, coordination, base drawings complete. Field measuring of specialty classrooms
tollet roams in the Annex.
Design Development (20%) $73,121.20 80% complete $65,809.08
= Specialty Classrooms layout not complete. Main Bldg. Elevator layout and design complete.
Construction Document (35%) $127,962.10  50% complete $63,981.05
= 50% (14% of total) MPE Engineering Complete that included 80% of the Annex Fire Alarm
system;
= 90% (18% of the total) Exterior Scope Work complete that included all of the Annex masonry
repairs and roof work; specifications for masonry, roof.
= 35% (18% of the total) Interior Scope Work complete that included the Annex LULA plans and
sections, Main Bldg. Fire Vestibule design, specifications for LULA, Elevator, Lift, Doors,
Hardware Schedule.

Construction Administration (25%) $91,401.50 0% complete
Close Out (5%) $18,280.30 0% complete
Amount Due prior to Draft Rev #4 $184,631.03

Please note that prior to June 3, 2013, our Design Team was directed to proceed @ “full speed” until
otherwise directed.

Thank you.

SWWB LTD., Architects | 4640 North Francisco Avenue | Chicago, lllinols 80625 | p.312.236.0528 | .312.564.4016
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Wallin = Gomez
ARCRHITELSLTS LTED

711 South Dearborn Street, Suite 606, Chicaga, illinois 60605
T:312.427.4702 | F: 312.427.6611

Invoice No: 13066A

Date: May 31, 2013

Client: Larry Mix
F.H. Paschen, S.N. Nielsen
5515 N. East River Road
Chicago, IL 60656

Project: Johnson Elementary School, Design Build

Summer Improvement Program
Public Building Commission

Amount Due

$18,778.35

Scope and Budget date May 14, 2013, Johnson Elementary School.
$375,567.00 x Architectural and Engineering Fee is10% = $37,556.70

12l
el i 2! =LAk b g e I R v N

Completed to date 60% Construction Documents

- Schematic Design: Complete (15% of Fee)

- Design Development: Complete (20% of Fee)

- Construction Documents: 50% complete (35% of Fee)

Please call us if you have any questions.

Wallin/Gomez Architects Ltd



