
Public Building Commission of Chicago 
Contractor Payment Information 

 
 

 

Project: 2013 School Investment Program – Project 1 

Contract Number: PS1963 

Design Builder: IHC Construction Companies, LLC 

Payment Application: #1 

Amount Paid: $2,836,628.06 

Date of Payment to General Contractor: 8/1/13 

 The posting of all or any portion of a contractor’s payment 
application on the PBC’s website is done solely for the purpose of 
providing information to subcontractors with respect the amount the 
contractor has requested as payment for its subcontractors on the 
posted portion of the payment application.  The posting of this 
information is provided for in the PBC’s Standard Terms and 
Conditions for Construction Contracts Section 16.09 entitled, Prompt 
Payment to Subcontractors.  The PBC makes no representations or 
warranties with respect to any of the information provided by 
contractors on the contractors’ payment applications.  If you are a 
subcontractor, and have any questions regarding the information on a 
posted payment application, you should contact the general 
contractor. 

 

Follow this project on Twitter @PBCChi #SIP 
 



Project No. 1- Pay Request #2 July,2013 Name  Budget  Brennemann
18060 

 Brentano
18605 

 Chappell
18100 

 McCutcheon 
and Branch

18380 

 McPherson
18390 

 Schurz
18880 

 Senn
18815 

 Stockton
18510 

 Taft
18825  Total  Prev Paid  Balance 

Description Subcontractor Name Cost Current Billing Current Billing Current Billing Current Billing Current Billing Current Billing Current Billing Current Billing Current Billing Current Billing Cost To be Billed
Furniture Relocation 2870 KED 89,500.00$               5,483.31$                      6,760.80$              2,704.32$           5,863.96$                  4,711.43$               676.08$              10,228.58$         6,475.68$           2,704.32$           45,608.48$            43,891.52$               
Demolition 1730 KED 375,831.00$             2,704.32$              4,361.87$           7,066.19$              368,764.81$             

-$                      -$                          
Sitework 12,500.00$               -$                      12,500.00$               
Concrete 61,750.00$               -$                      61,750.00$               

-$                      -$                          
Epoxy Crack Repair 92,250.00$               -$                      92,250.00$               
Masonry 525,465.00$             -$                      525,465.00$             

-$                      -$                          
Masonry Patching 50,000.00$               -$                      50,000.00$               
Steam Clean Walls 15,000.00$               -$                      15,000.00$               
Metals 45,000.00$               -$                      45,000.00$               
Wood, Plastics & Composites (Carpentry) 370,210.00$             -$                      370,210.00$             

-$                      -$                          
Roofing MW Powell 698,410.00$             4,133.00$                      9,808.00$              12,980.00$         44,533.00$                81,112.00$             152,566.00$          545,844.00$             
Column Covers 66,600.00$               -$                      66,600.00$               
Sealants 66,000.00$               -$                      66,000.00$               
Doors/Frames/Hardware KED 137,813.00$             -$                      137,813.00$             
Curtainwall/Windows/Glazing Lakeshore Glass 95,640.00$               -$                      95,640.00$               
Automatic Door Opener 4,995.00$                 -$                      4,995.00$                 

Window Guards
Jensen Window 

Corporation 50,000.00$               -$                      50,000.00$               

Finishes -$                         -$                      -$                          
     VCT & Resilient Flooring 306,804.00$             -$                      306,804.00$             
     Ceilings Just Rite Acoustics 175,807.00$             -$                      175,807.00$             
     Painting Durango 292,500.00$             -$                      292,500.00$             

National 71,130.00$               4,480.00$           24,256.00$         28,736.00$            42,394.00$               
Uptown 229,400.00$             -$                      229,400.00$             

     Drywall 77,120.00$               -$                      77,120.00$               
     Plaster 114,500.00$             -$                      114,500.00$             
     Ceramic Tile DTI 252,900.00$             -$                      252,900.00$             

-$                      -$                          
     Wood Flooring Floors, Inc 34,720.00$               -$                      34,720.00$               
     Marker Boards & Skins Claridge Products 150,072.00$             -$                      150,072.00$             

-$                      -$                          
Specialties -$                         -$                      -$                          
     Lockers 1,500.00$                 -$                      1,500.00$                 
     Signage 16,000.00$               -$                      16,000.00$               

     Toilet Partitions and Accessories Construction Specialties 40,778.00$               -$                      40,778.00$               

Equipment (Kitchen) Boelter 32,000.00$               -$                      32,000.00$               
Furnishings -$                         -$                      -$                          
     New Science Casework Carroll Seating 1,054,838.00$          38,303.00$         91,228.50$         64,963.50$         194,495.00$          860,343.00$             
     New Casework Carroll Seating 5,000.00$                 -$                      5,000.00$                 
     Shades 87,695.00$               -$                      87,695.00$               
     Auditorium Seating Carroll Seating 9,673.00$                 1,934.50$           1,934.50$              7,738.50$                 
     Projection Screens & Appliances 25,400.00$               -$                      25,400.00$               
Conveying Equipment -$                      -$                          
     Lifts DME Elevators & Lifts 24,900.00$               -$                      24,900.00$               
Fire Suppression Profasts, Inc. 58,500.00$               -$                      58,500.00$               
Plumbing Bruckner 569,700.00$             58,300.00$            26,200.00$             80,100.00$         164,600.00$          405,100.00$             

DeFranco 507,052.00$             13,060.00$         106,500.00$       21,000.00$         140,560.00$          366,492.00$             
Caldwell 311,741.00$             -$                      311,741.00$             

HVAC RJ Olmen 615,204.00$             16,976.35$                    73,372.00$            11,018.25$                18,427.50$             15,197.75$         58,132.00$         7,219.50$           46,353.25$         246,696.60$          368,507.40$             
     Unit Ventilators -$                         -$                      -$                          
     Air Handling Units -$                         -$                      -$                          
     Exhaust Fans -$                         -$                      -$                          
Electrical Candor 2,653,821.00$          118,358.83$                  229,198.40$          162,149.54$       165,230.92$              327,109.05$           53,234.94$         224,586.80$       151,837.04$       64,620.10$         1,496,325.62$       1,157,495.38$          
     IPAD Charging -$                          -$                      -$                          
     IPAD Low Voltage/WiFi -$                         -$                      -$                          
     Window Air Conditioning -$                         -$                      -$                          
     Emergency Battery Units -$                         -$                      -$                          
     Fire Alarm -$                      -$                          
Additional Overtime 130,000.00$             -$                      130,000.00$             
Additional Allowances - List all trade 
allowances below as applicable. Also, list in 
this section any overtime/premium time 
allowances included in subcontract 
agreements

-$                         -$                      -$                          

Environmental (Abatement) Original Allowance 504,986.00$             -$                      504,986.00$             
Hyde Park 295,014.00$             45,589.00$                    31,290.80$                111,643.40$       188,523.20$          106,490.80$             
Technica -$                         -$                      -$                          

Permits $10,000 -$                         -$                      -$                          
Building Engineer Overtime $95,000 -$                         -$                      -$                          
Structural Engineer for McCutcheon $14,000 14,000.00$               -$                      14,000.00$               
Column repair @ Branch $32,000 32,000.00$               -$                      32,000.00$               
Shades & Ceiling @ McCutcheon $12,000 12,000.00$               -$                      12,000.00$               
MOD/COG @ McCutcheon $45,000 45,000.00$               -$                      45,000.00$               
ECSE non-blended @ McCutcheon $45,000 45,000.00$               -$                      45,000.00$               
Uni-sex Toilet @ McCutcheon $30,000 30,000.00$               -$                      30,000.00$               
Patch interior curb @ Brennemann $10,000 10,000.00$               -$                      10,000.00$               
Replace damaged siding @ Brennemann $15,000 15,000.00$               -$                      15,000.00$               
Fire Alarm @ Stockton CPC $6,000 6,000.00$                 -$                      6,000.00$                 
Re-align partitions @ McCutcheon Branch $4,000 4,000.00$                 -$                      4,000.00$                 
Re-build 50' of curb @ McCutcheon Branch $2,250 2,250.00$                 -$                      2,250.00$                 
Replace damaged soffit & fascia @ 
McCutcheon Branch $77,500 77,500.00$               -$                      77,500.00$               

Repairs @ McPherson Auditorium $55,000 55,000.00$               -$                      55,000.00$               
RETENTION ON SUBCONTRACTORS @ 
10% -$                         (18,505.72)$                   (37,067.84)$           (19,266.95)$        (25,207.30)$               (45,284.86)$            (10,673.57)$        (45,404.73)$        (40,339.04)$        (19,693.69)$        (261,443.69)$        261,443.69$             

Sub Total - Cost of Construction 11,753,469.00$        172,034.77$                  343,075.68$          176,106.91$       232,729.63$              412,275.13$           96,738.20$         423,233.02$       369,527.08$       179,947.49$       2,405,667.90$       -$                    9,347,801.10$          
-$                          
-$                          

Design Fees $1,060,260 1,060,260.00$          47,034.69$                    38,217.66$            50,178.61$         63,268.54$                51,850.74$             16,942.84$         41,121.55$         50,621.37$         16,865.60$         376,101.60$          179,768.80$       504,389.60$             
General Liability & Builder's Risk Insurance In GC's -$                         -$                      -$                    -$                          
General Conditions $2,377,492 2,377,492.00$          22,536.31$                    30,403.85$            14,262.24$         29,486.73$                36,221.99$             16,066.37$         44,294.04$         34,701.34$         20,406.19$         248,379.06$          -$                    2,129,112.94$          
Performance and Payment Bond In GC's -$                      -$                    -$                          

-$                          
(A) Total Cost of the Work 15,191,221.00$        241,605.78$                  411,697.18$          240,547.76$       325,484.91$              500,347.85$           129,747.41$       508,648.61$       454,849.79$       217,219.28$       3,030,148.56$       179,768.80$       11,981,303.64$        

-$                          
-$                          

(B) Contract Contingency (3.5% of A) 531,692.50$             -$                               -$                       -$                    -$                           -$                        -$                    -$                    -$                    -$                    -$                      -$                    531,692.50$             
Design Builders Fee (4% of A + B) 628,916.50$             13,356.50$                    18,283.25$            9,873.25$           18,825.75$                24,054.75$             15,204.00$         22,602.50$         21,210.25$         13,819.25$         157,229.50$          -$                    471,687.00$             
Design Builder's Overhead $557,055 557,000.00$             11,829.16$                    16,192.52$            8,744.22$           16,672.99$                21,304.04$             13,465.39$         20,017.86$         18,784.82$         12,238.99$         139,250.00$          -$                    417,750.00$             
CPS/Commission Contingency (3% of A) 290,260.00$             -$                      -$                    290,260.00$             
IHC Mobilization RETENTION (51,332.07)$                   (65,276.42)$           (23,619.11)$        (67,448.98)$               (84,246.84)$            (26,434.21)$        (76,724.27)$        (55,545.65)$        (39,372.45)$        (490,000.00)$        490,000.00$       -$                          
Total Final GMP Price Breakdown 17,199,090.00$        215,459.37$                  380,896.54$          235,546.12$       293,534.67$              461,459.80$           131,982.59$       474,544.70$       439,299.20$       203,905.07$       2,836,628.06$       669,768.80$       13,692,693.14$        

-$                    
Total GMP Price Per School PR2 17,199,090.00$ 215,459.37$           380,896.54$     235,546.12$  293,534.67$       461,459.80$     131,982.59$  474,544.70$  439,299.20$  203,905.07$  2,836,628.06$ 669,768.80$  13,692,693.14$  

0.08495                  0.11628            0.06280         0.11973               0.15299            0.09670         0.14375         0.13490         0.08789         



PUBLIC BUILDING COMMISSION OF CHICAGO
EXHTBIT S

CERTIFICATE OF ARCHITECT . ENGINEER

DATE 7t26t201t

PROJECT: Prolsct # 1

Pay Application No.: 2
For the Period:
Contract No.:

to 711112013

In accordance with Resolution No.-, adopted by the Public Building Gommission of Ghicago on_,relating to the $_Revenue Bonds
issued by the Public Building Gommission of Chicago for the financing of this project (and all terms usod herain shall have the same meaning as in said
Resolution), I horeby certify to ths Commission and to its Trust€e, that:

1. Obligations in lhe amounts stated herein havE bEen incuned by the Commisslon and that each item ther€of is a proper charg€ against th€
Construction Account and has not been paid; and

2. No amount hereby approvecl for payment upon any contract will, when added to all amounts previously paid upon such contract, sxca€d g0%

of cunenl estimates approved by the Architect - Engineer until the aggregate amount of payments withheld equals 5% of the Contract Price
retained funds forth in said

THE CONTMCTOR: IHC Constructlon Companlee, LLG

1500 Exocuw€ Drlvg Elgln, lL€0i23

FOR: SIP #1

ls now entltled to the sum of: $ 2,836,628.06

ORIGINAL CONTRACTOR PRICE

ADDITIONS

DEDUCTIONS

NET ADD]TION OR DEDUCTION

ADJUSTED CONTRACT PRICE 317.199.090.00

TOTAL AMOUNT EARNED

TOTAL RETENTION

g

$

3,767,840.57

261.443.69
a) Reserve Wthheld @ 10rh of Total Amount Eamed,

but Not to Exceed 5% of Contract Price
b) Lisns and Oth€r Wthholding

c) Liquidated Damages \Mthheld

TOTAL PAID TO DATE (lnclude thle Pryment)

LESS: AMOUNT PREVIOUSLY PAID

AMOUNT DUE TH]S PAYMENT

Archltect Enolnoer:

signatur€, date

$ 261,443.69
$-

9-
3,506,396.88

669.



PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBIT B

Project Name Brenneman CONTRACTOR IHC Date July 11, 2013
PBC Project # 18060

Job Location

Owner Public Building Commission Of Chicago

that the following statements are made for the purpose of procuring a partial payment of $___________________________________  under the terms of said Contract;

CSI Designation Subcontractor Name & 
Address Type of Work Original contract 

amount Change Orders Adjusted Contract 
Amt % Complete Previous Current Total to date Retainage Net Previous Billing Net Amount Due Remaining to Bill

Mobilization 51,332.09 51,332.09 100% 51,332.09 51,332.09 0.00 51,332.09 0.00 0.00

Performance Bond 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Cert. of Insurance 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Builder's Risk 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

IHC GC Design Fee 17,665.00 17,665.00 0% 0.00 0.00 0.00 0.00 0.00 17,665.00

Legat Architects 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Brook Architecture 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Onyx Architects 37,976.00 37,976.00 75% 0.00 28,400.00 28,400.00 0.00 0.00 28,400.00 9,576.00

Rubinos & Mesia 2,000.00 2,000.00 95% 1,351.92 546.91 1,898.83 0.00 1,351.92 546.91 101.17

TEM, Inc, 8,523.00 8,523.00 8% 649.51 649.51 0.00 649.51 0.00 7,873.49

 Interstate Roof System 3,000.00 1,850.00 4,850.00 100% 0.00 4,850.00 4,850.00 0.00 0.00 4,850.00 0.00

E.A.I. 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Candor Electric 14,511.00 4,349.00 18,860.00 65% 3,582.77 8,676.24 12,259.01 0.00 3,582.77 8,676.24 6,600.99

RJ Olmen 2,346.00 2,346.00 100% 1,984.46 361.54 2,346.00 0.00 1,984.46 361.54 0.00

Bruckner Plumbing 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

DeFranco Plumbing 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Caldwell Plumbing 4,200.00 4,200.00 100% 0.00 4,200.00 4,200.00 0.00 0.00 4,200.00 0.00

0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

SUBTOTAL page1 141,553.09 6,199.00 147,752.09 72% 58,900.75 47,034.69 105,935.44 0.00 58,900.75 47,034.69 41,816.65

CSI Designation Subcontractor Name & 
Address Type of Work Original contract 

amount Change Orders Adjusted Contract 
Amt % Complete Previous Current Total to date Retainage Net Previous Billing Net Amount Due Remaining to Bill

0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

KED Furniture Relocation 10,000.00 10,000.00 55% 0.00 5,483.31 5,483.31 0.00 0.00 5,483.31 4,516.69

KED Demolition 25,000.00 25,000.00 0% 0.00 0.00 0.00 0.00 0.00 25,000.00

Sitework 0.00 0.00 0.00 0.00 0.00

Concrete 0.00 0.00 0.00 0.00 0.00

Epoxy Crack Repair 59,750.00 59,750.00 0.00 0.00 0.00 59,750.00

Masonry 13,760.00 13,760.00 0.00 0.00 0.00 13,760.00

Masonry Patching 0.00 0.00 0.00 0.00 0.00

Steam Clean Walls 0.00 0.00 0.00 0.00 0.00

Metals 0.00 0.00 0.00 0.00 0.00

Wood, Plastice & Com  39,426.00 39,426.00 0.00 0.00 0.00 39,426.00

MW Powell Roofing 51,660.00 51,660.00 8% 0.00 4,133.00 4,133.00 413.30 0.00 3,719.70 47,940.30

Column Covers 0.00 0.00 0.00 0.00 0.00

Sealants 56,000.00 56,000.00 0.00 0.00 0.00 56,000.00

KED Doors/Frames/Hardwa  9,870.00 9,870.00 0% 0.00 0.00 0.00 0.00 0.00 9,870.00

Lakeshore Glass Curtainwall/Window G 24,740.00 24,740.00 0% 0.00 0.00 0.00 0.00 0.00 24,740.00

Automatic Door Opener 0.00 0.00 0.00 0.00 0.00

Jensen Window Co Window Guards 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

VCT & Resilient Floori 34,760.00 34,760.00 0% 0.00 0.00 0.00 0.00 0.00 34,760.00

Just Rite Acoustics Ceilings 22,000.00 22,000.00 0% 0.00 0.00 0.00 0.00 0.00 22,000.00

Durango Painting 38,500.00 38,500.00 0% 0.00 0.00 0.00 0.00 0.00 38,500.00

National Painting 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Uptown Painting 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Drywall 25,000.00 25,000.00 0% 0.00 0.00 0.00 0.00 0.00 25,000.00

Plaster 5,000.00 5,000.00 0% 0.00 0.00 0.00 0.00 0.00 5,000.00

DTI Ceramic tile 26,550.00 26,550.00 0% 0.00 0.00 0.00 0.00 0.00 26,550.00

Floors, Inc. Wood Flooring 28,420.00 28,420.00 0% 0.00 0.00 0.00 0.00 0.00 28,420.00

Claridge Products Marker Boards & Skins 11,117.00 11,117.00 0% 0.00 0.00 0.00 0.00 0.00 11,117.00

Lockers 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Signage 1,000.00 1,000.00 0% 0.00 0.00 0.00 0.00 0.00 1,000.00

Construction SpeciaToilet Partitions/Accessories 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Boelter Equipment(Kitchen) 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Carroll Seating New Science Casework 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Carroll Seating Casework 5,000.00 5,000.00 0% 0.00 0.00 0.00 0.00 5,000.00

Carroll Seating Auditorium Seating 0.00 0% 0.00 0.00 0.00 0.00 0.00

Shades 0.00 0% 0.00 0.00 0.00 0.00

Projection Screens & Appl 0.00 0% 0.00 0.00 0.00 0.00

DME Elevators Lifts 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Profasts Fire Suppression 0.00 0% 0.00 0.00 0.00 0.00 0.00

Bruckner Plumbing 0.00 0% 0.00 0.00 0.00 0.00 0.00

DeFranco Plumbing 0.00 0% 0.00 0.00 0.00 0.00 0.00

Caldwell Plumbing 56,106.00 56,106.00 0% 0.00 0.00 0.00 0.00 56,106.00

RJ Olmen HVAC 42,335.00 42,335.00 40% 0.00 16,976.35 16,976.35 1,697.64 0.00 15,278.72 27,056.29

0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Candor Electrical 290,159.00 290,159.00 41% 0.00 118,358.83 118,358.83 11,835.88 0.00 106,522.95 183,636.05

IHC Additional Overtime 10,000.00 10,000.00 0.00 0.00 0.00 0.00 10,000.00

Hyde Park Environmental abatem 88,889.00 88,889.00 51% 0.00 45,589.00 45,589.00 4,558.90 41,030.10 47,858.90

Technica Environmental abatement 0.00 0% 0.00 0.00 0.00 0.00

Structural Engineer for McCutcheon 0.00 0% 0.00 0.00 0.00 0.00

Column repair @ Branch 0.00 0% 0.00 0.00 0.00 0.00

Shades & Ceiling @ McCutcheon 0.00 0% 0.00 0.00 0.00 0.00

MOD/COG @ McCutcheon 0.00 0% 0.00 0.00 0.00 0.00

ECSE non-blended @ McCutcheon 0.00 0% 0.00 0.00 0.00

Uni-sex Toilet @ McCutcheon 0.00 0% 0.00 0.00 0.00

Patch interior curb @ B 10,000.00 10,000.00 0% 0.00 0.00 10,000.00

Replace damaged sid   15,000.00 15,000.00 0% 0.00 0.00 15,000.00

Fire Alarm @ Stockton CPC 0.00 0% 0.00 0.00 0.00

Re-align partitions @ McCutcheon Branch 0.00 0% 0.00 0.00 0.00

Re-build 50' of curb @ McCutcheon Branch 0.00 0% 0.00 0.00 0.00

Replace damaged soffit & fascia @ McCutcheon Branch 0.00 0% 0.00 0.00 0.00

Repairs @ McPherson Auditorium 0.00 0.00 0.00 0.00

0.00 0% 0.00 0.00 0.00 0.00

IHC General Condition 199,993.98 199,993.98 11% 0.00 22,536.31 22,536.31 22,536.31 177,457.67

Contract Contingency 45,159.00 (1,850.00) 43,309.00 0% 0.00 0.00 0.00 43,309.00

Design Builders Fee 53,417.00 53,417.00 25% 0.00 13,356.50 13,356.50 13,356.50 40,060.50

Design Builders Overh 58,374.00 58,374.00 20% 0.00 11,829.16 11,829.16 11,829.16 46,544.84

CPS/Commission Con 31,260.00 31,260.00 0% 0.00 0.00 0.00 31,260.00

IHC Mobilization Reten (51,332.07) (51,332.07) 100% 0.00 -51,332.07 -51,332.07 0.00 -51,332.07 0.00

sitework allowance 0.00 0% 0.00 0.00 0.00 0.00 0.00

contingency 0.00 0% 0.00 0.00 0.00 0.00 0.00

SUBTOTAL page2 1,336,913.91 (1,850.00) 1,335,063.91 14% 0.00 186,930.39 186,930.39 18,505.72 0.00 168,424.67 1,166,639.24

subtotal page 1 141,553.09 6,199.00 147,752.09 72% 58,900.75 47,034.69 105,935.44 0.00 58,900.75 47,034.69 41,816.65
subtotal page 2 1,336,913.91 (1,850.00) 1,335,063.91 14% 0.00 186,930.39 186,930.39 18,505.72 0.00 168,424.67 1,166,639.24
TOTAL 1,478,467.00 4,349.00 1,482,816.00 20% 58,900.75 233,965.08 292,865.83 18,505.72 58,900.75 215,459.36 1,208,455.89

That the work for which payment is requested has been completed, free and clear of any and all claims, liens, charges, and expenses of any kind or nature whatsoever, and in full 
compliance with the contract documents and the requirements of said Owner under them.  That for the purposes of said contract, the following persons have been contracted with, 
and have furnished or prepared materials, equipment, supplies, and services for, and having done labor on said improvement. That the respective amounts set forth opposite their 
names is the full amount of money due and to become due to each of them respectively. That this statement is a full, true, and complete statement of all such persons and of the full 
amount now due and the amount heretofore paid to each of them for such labor, materials, equipment, supplies, and services, furnished or prepared by each of them to or on 
account of said work, as stated:

--------Work Completed--------

--------Work Completed--------

CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT (1 of )

STATE OF ILLINOIS     }          SS

APPLICATION FOR PAYMENT  # 2

COUNTY OF       }

The affiant, being first duly sworn on oath, deposes and says that he/she is CFO, of IHC Construction Companies, LLC an Illinois corporation, and duly authorized to make this Affidavit in behalf of said 
corporation, and individually; that he/she is well acquainted with the facts herein set forth and that said corporation is the Contractor with the PUBLIC BUILDING COMMISSION OF CHICAGO, Owner, 
under Contract No. _____ dated the ___ day of ____, 20__, for the following project:



School Name

PUBLIC BUILDING COMMISSION OF CHIGAGO

Brenneman Facility # 18060

EXHIBIT B

CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT (page _of _)

Contractor certifies that to lhe best of its knowledge, informatiol atrd beliet thc work is in accordancc wilh the Contract Documeots; that supplierr of
materials, services, labor and all Subcontractors (including all significant sublevels thereoD ar€ being currcntly paid, and that the amou ofthe payments
applied for are justilied. These provisions should not be construed as confening any rights hereunder for the b€nefit of Suboontractors, suppli€rg workers
or employees, nor as enlarging or altering the application or effect ofexistiug lien laws.

That lhe Waivers oflien and submitted herewith by alliant and each ofthe aforesaid persons, ar€ true, conect, and genuine; that €ach and every Waive! of
Lien was delivered unconditionally; that there is no claim either legal or equitable to defeat the validity of a]ty of said Waivers of Lien! that said Waivers
of Lien include such Waivers of Lien from all Subcontactors, suppliers of material or other agents acthg on b€half of affiant in connection with the work
or arising out ofthe Work; and that so far as alliant has knowledge or information, th€ said Waivers oflien include all the labor and material for which a

claim could be made and for which a lien could be filed.

That neither the partial payment nor ally part thereofhas been assigEd.

That said Cortractor herein expressly aftirms that should it at any time appear that any illegal or excess paymen8 have been made to said Contractor by or
on behalf of the PUBLIC BUILDING COMMISSION OF CHICAGO, the said Contacbr will repay on demand to the PUBLIC BUILDING
COMMISSION OF CHICAGO the amount or smounts so paid; and if any lien remains unsatisfied after all paymenb arc made, the Conbactor shall
refurd to the PIJBLIC BUILDING COMMISSION OF CHICAGO all moneys tlnt the latter may be compelled to pay in dischorging such o lien
including all costs and a reasonable attomey's f€e,

h
Title: Chief Financial Officer

Subscribed and sworn to before me this I lth day of July, 2013.

e \^4\4o1-
Mv Commissi

AMOUNT OF ORIGINAL
CONTRACT $1,478,467.00 TOTAL AMOUNT REQUESTED $292,865.83

EXTRAS TO CONTRACT $4,349.00 LESS 10% RETAINED $18,505.72

OTAL CONTRACT AND EXTRAI $1,482,816.00 NET AMOUNT EARNED $274,360.11

CREDITS TO CONTRACT $0.00
AMOUNT OF PREVIOUS

PAYMENTS $58,900.75

ADJUSTED GONTRACT PRICE $1,482,816.00 AMOUNT DUE THIS PAYMENT $215,459.36

BALANCE TO COMPLETE $1,208,455.89

Name: A/lan L.Orosz
Title: Chief Financial

r2/2?t20r6

OFFICIAL SEAL
LYNN A MORAN

NO-TARY PuBLtc _ STATE OF |LLINOIS
MY COMMISSION EXPIRE S.T2i2i6



PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBIT B

Project Name Bretano CONTRACTOR IHC Date July 11, 2013
PBC Project # 18605

Job Location

Owner Public Building Commission Of Chicago

that the following statements are made for the purpose of procuring a partial payment of $___________________________________  under the terms of said Contract;

CSI Designation Subcontractor Name & 
Address Type of Work

Original contract 
amount Change Orders Adjusted Contract 

Amt % Complete Previous Current Total to date Retainage Net Previous Billing Net Amount Due Remaining to Bill

Mobilization 65,276.42 65,276.42 100% 65,276.42 65,276.42 0.00 65,276.42 0.00 0.00

Performance Bond 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Cert. of Insurance 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00

Builder's Risk 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00

IHC GC Design Fee 24,473.00 24,473.00 0% 0.00 0.00 0.00 0.00 24,473.00

Legat Architects 39,000.00 39,000.00 73% 12,168.05 16,411.75 28,579.80 12,168.05 16,411.75 10,420.20

Brook Architecture 0.00 0% 0.00 0.00 0.00 0.00 0.00

Onyx Architects 0.00 0% 0.00 0.00 0.00 0.00 0.00

Rubinos & Mesia 3,000.00 3,000.00 85% 1,719.17 820.37 2,539.54 1,719.17 820.37 460.46

TEM, Inc, 11,808.00 11,808.00 7% 825.95 825.95 825.95 0.00 10,982.05

Interstate Roof System 3,000.00 3,000.00 82% 0.00 2,450.00 2,450.00 0.00 2,450.00 550.00

E.A.I. 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00

0.00 0% 0.00 0.00 0.00 0.00 0.00

Candor Electric 20,103.00 1,611.00 21,714.00 65% 4,556.03 9,558.07 14,114.10 4,556.03 9,558.07 7,599.90

RJ Olmen 10,028.00 10,028.00 100% 2,523.53 7,504.47 10,028.00 2,523.53 7,504.47 0.00

Bruckner Plumbing 12,000.00 12,000.00 100% 10,527.00 1,473.00 12,000.00 10,527.00 1,473.00 0.00

DeFranco Plumbing 0.00 0% 0.00 0.00 0.00 0.00 0.00

Caldwell Plumbing 0.00 0% 0.00 0.00 0.00 0.00 0.00

0.00 0% 0.00 0.00 0.00 0.00 0.00

0.00 0% 0.00 0.00 0.00 0.00 0.00

SUBTOTAL page1 188,688.42 1,611.00 190,299.42 71% 97,596.15 38,217.66 135,813.81 0.00 97,596.15 38,217.66 54,485.61

CSI Designation Subcontractor Name & 
Address Type of Work

Original contract 
amount Change Orders Adjusted Contract 

Amt % Complete Previous Current Total to date Retainage Net Previous Billing Net Amount Due Remaining to Bill

0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

KED Furniture Relocation 10,000.00 10,000.00 68% 0.00 6,760.80 6,760.80 0.00 0.00 6,760.80 3,239.20

KED Demolition 5,000.00 5,000.00 54% 0.00 2,704.32 2,704.32 0.00 0.00 2,704.32 2,295.68

Sitework 0.00 0.00 0.00 0.00 0.00

Concrete 5,000.00 5,000.00 0.00 0.00 0.00 5,000.00

Epoxy Crack Repair 0.00 0.00 0.00 0.00 0.00

Masonry 9,680.00 9,680.00 0.00 0.00 0.00 9,680.00

Masonry Patching 0.00 0.00 0.00 0.00 0.00

Steam Clean Walls 0.00 0.00 0.00 0.00 0.00

Metals 0.00 0.00 0.00 0.00 0.00

Wood, Plastice & Com  53,820.00 53,820.00 0.00 0.00 0.00 53,820.00

MW Powell Roofing 122,600.00 122,600.00 8% 0.00 9,808.00 9,808.00 980.80 0.00 8,827.20 113,772.80

Column Covers 0.00 0.00 0.00 0.00 0.00 0.00

Sealants 0.00 0.00 0.00 0.00 0.00 0.00

KED Doors/Frames/Hardwa  1,785.00 1,785.00 0% 0.00 0.00 0.00 0.00 0.00 1,785.00

Lakeshore Glass Curtainwall/Window G 500.00 500.00 0% 0.00 0.00 0.00 0.00 0.00 500.00

Automatic Door Opene 0.00 0.00 0.00 0.00 0.00 0.00

Jensen Window CoWindow Guards 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

VCT & Resilient Floori 1,000.00 1,000.00 0% 0.00 0.00 0.00 0.00 0.00 1,000.00

Just Rite Acoustics Ceilings 1,000.00 1,000.00 0% 0.00 0.00 0.00 0.00 0.00 1,000.00

Durango Painting 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

National Painting 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Uptown Painting 185,200.00 185,200.00 0% 0.00 0.00 0.00 0.00 0.00 185,200.00

Drywall 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00
Plaster 22,000.00 22,000.00 0% 0.00 0.00 0.00 0.00 0.00 22,000.00

DTI Ceramic tile 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00
Floors, Inc. Wood Flooring 6,300.00 6,300.00 0% 0.00 0.00 0.00 0.00 0.00 6,300.00

Claridge Products Marker Boards & Skin 19,200.00 19,200.00 0% 0.00 0.00 0.00 0.00 0.00 19,200.00

Lockers 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Signage 1,000.00 1,000.00 0% 0.00 0.00 0.00 0.00 0.00 1,000.00

Construction Speci Toilet Partitions/Acces 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Boelter Equipment(Kitchen) 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Carroll Seating New Science Casewo 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Carroll Seating Casework 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00

Carroll Seating Auditorium Seating 0.00 0% 0.00 0.00 0.00 0.00 0.00

Shades 18,000.00 18,000.00 0% 0.00 0.00 0.00 18,000.00

Projection Screens & Appl 0.00 0% 0.00 0.00 0.00 0.00

DME Elevators Lifts 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Profasts Fire Suppression 58,500.00 58,500.00 0% 0.00 0.00 0.00 58,500.00

Bruckner Plumbing 239,500.00 239,500.00 24% 58,300.00 58,300.00 5,830.00 52,470.00 187,030.00

DeFranco Plumbing 0.00 0.00 0% 0.00 0.00 0.00 0.00

Caldwell Plumbing 0.00 0% 0.00 0.00 0.00 0.00

RJ Olmen HVAC 182,972.00 182,972.00 40% 0.00 73,372.00 73,372.00 7,337.20 0.00 66,034.80 116,937.20

0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Candor Electrical 334,060.00 334,060.00 69% 0.00 229,198.40 229,198.40 22,919.84 0.00 206,278.56 127,781.44

IHC Additional Overtime 10,000.00 10,000.00 0.00 0.00 10,000.00

Hyde Park Environmental abatem 88,889.00 88,889.00 0% 0.00 0.00 88,889.00

Technica Environmental abatement 0.00 0% 0.00 0.00 0.00

Structural Engineer for McCutcheon 0.00 0% 0.00 0.00 0.00

Column repair @ Branch 0.00 0% 0.00 0.00 0.00

Shades & Ceiling @ McCutcheon 0.00 0% 0.00 0.00 0.00

MOD/COG @ McCutcheon 0.00 0% 0.00 0.00 0.00

ECSE non-blended @ McCutcheon 0.00 0% 0.00 0.00 0.00

Uni-sex Toilet @ McCutcheon 0.00 0% 0.00 0.00 0.00

Patch interior curb @ Brennemann 0.00 0% 0.00 0.00 0.00

Replace damaged siding @ Brennemann 0.00 0% 0.00 0.00 0.00

Fire Alarm @ Stockton CPC 0.00 0% 0.00 0.00 0.00

Re-align partitions @ McCutcheon Branch 0.00 0% 0.00 0.00 0.00

Re-build 50' of curb @ McCutcheon Branch 0.00 0% 0.00 0.00 0.00

Replace damaged soffit & fascia @ McCutcheon Branch 0.00 0% 0.00 0.00 0.00

Repairs @ McPherson Auditorium 0.00 0.00 0.00 0.00

0.00 0% 0.00 0.00 0.00

IHC General Condition 277,069.00 277,069.00 11% 30,403.85 30,403.85 30,403.85 246,665.15

Contract Contingency 62,177.00 62,177.00 0% 0.00 0.00 62,177.00

Design Builders Fee 73,547.00 73,547.00 25% 18,283.25 18,283.25 18,283.25 55,263.75

Design Builders Overh 74,192.00 74,192.00 22% 16,192.52 16,192.52 16,192.52 57,999.48

CPS/Commission Con 35,370.00 35,370.00 0% 0.00 0.00 35,370.00

IHC Mobilization Reten (65,276.42) (65,276.42) 100% 0.00 (65,276.42) (65,276.42) 0.00 (65,276.42) 0.00

sitework allowance 0.00 0% 0.00 0.00 0.00 0.00 0.00

contingency 0.00 0% 0.00 0.00 0.00 0.00 0.00

SUBTOTAL page2 1,833,084.58 0.00 1,833,084.58 21% 0.00 379,746.72 379,746.72 37,067.84 0.00 342,678.88 1,490,405.70

subtotal page 1 188,688.42 1,611.00 190,299.42 71% 97,596.15 38,217.66 135,813.81 0.00 97,596.15 38,217.66 54,485.61
subtotal page 2 1,833,084.58 0.00 1,833,084.58 21% 0.00 379,746.72 379,746.72 37,067.84 0.00 342,678.88 1,490,405.70
TOTAL 2,021,773.00 1,611.00 2,023,384.00 25% 97,596.15 417,964.38 515,560.53 37,067.84 97,596.15 380,896.54 1,544,891.31

CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT (1 of )

APPLICATION FOR PAYMENT  # 2

STATE OF ILLINOIS     }          SS
COUNTY OF       }

The affiant, being first duly sworn on oath, deposes and says that he/she is CFO, of IHC Construction Companies, LLC an Illinois corporation, and duly authorized to make this Affidavit in behalf of said 
corporation, and individually; that he/she is well acquainted with the facts herein set forth and that said corporation is the Contractor with the PUBLIC BUILDING COMMISSION OF CHICAGO, Owner, 
under Contract No. _____ dated the ___ day of ____, 20__, for the following project:

That the work for which payment is requested has been completed, free and clear of any and all claims, liens, charges, and expenses of any kind or nature whatsoever, and in full 
compliance with the contract documents and the requirements of said Owner under them.  That for the purposes of said contract, the following persons have been contracted with, 
and have furnished or prepared materials, equipment, supplies, and services for, and having done labor on said improvement. That the respective amounts set forth opposite their 
names is the full amount of money due and to become due to each of them respectively. That this statement is a full, true, and complete statement of all such persons and of the full 
amount now due and the amount heretofore paid to each of them for such labor, materials, equipment, supplies, and services, furnished or prepared by each of them to or on account 
of said work, as stated:

--------Work Completed--------

--------Work Completed--------



PUBLIC BUILDING COMMISSION OF CHICAGO

School Name Bretano Facility # 18605

EXHIBIT B

CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT (page _of J

Contraotor certifies that to the best of its knowledge, information and belief, the work is in ac,cordanc€ with the Contract Dooumerts; that supplien of
materials, services, Iabor and all Subcontactors (including all significsnt sublevels th€rcoo are b€ing cunently pai4 and that the amount ofthe payments
applied for are justified. These provisions should not b€ construed as oonfening any rights hereulder for the benefit of Subcontractors, suppliers, workers
or employees, nor as enlarging or altering the application or effect of existing lien laws.

That the Waivers oflicn and submitted her€with by afliant and each ofthe aforesaid persons, arc true, cor€ct, and g€nuine; that each and every Waiver of
Lien was dclivered unconditionally; that there is no claim either legal or equitable to defeat the validity of any ofsaid Waivers oflien; that said Waivers
of Lien include such Waiven of Lien from all Subcontractors, supplie$ of matcrial or olher agents acting on behalf of alliant in connection wilh the work
or arising out ofthe Work; and lhat so far as affiant has knowledge or information, the said Waivers oflien include all the labor and material for which a
claim could bc made and for which a lien could be filed.

That neither the partial payment nor any part thereofhas been assigned.

That said Contractor herein expressly allirms that should it at sny time appear rhat any illegal or excess paymenls have been made to said Contractor by or
on behalf of the PUBLIC BUILDING COMMISSION OF CHICAGO, the said Contlaotor will repay on demand to the PUBLIC BUILDING
COMMISSION OF CHICAGO the amount or amounts so paid; and if any lien rcmains unsatisfied after all payments a.e made, the Contracto. shall
refund to the PUBLIC BUILDING COMMISSION OF CHICAGO all moneys lhat the latter may be compelled to pay in discharging such a lien
includine all costs and a reasoDable attomev's fe€,

Subscribed and sworn to before me this I lth day of July,2013.

AMOUNT OF ORIGINAL
CONTRACT $2,021,773.00 TOTAL AMOUNT REQUESTED $515,560.53

EXTRAS TO CONTRACT $1,611.00 LESS 10% RETAINED $37,067.84

OTAL CONTRACT AND EXTRAI $2,023,384.00 NET AMOUNT EARNED $478,492.69

CREDITS TO CONTRACT $0.00
AMOUNT OF PREVIOUS

PAYMENTS $97,596.15

ADJUSTED CONTRACT PRICE $2,023,384.00 AMOUNT DUE THIS PAYMENT $380,896.54

BALANCE TO COMPLETE $1,544,891.31

Naru6: Alan L. Orosz
Title: Chief Financial Officer

My Commission expiresi 12122/2016

,OFFICAL SEA'-
-ffJgJJiffffiM,LLNO'S
gly:lo,i,GiFe"J;riti,ri



PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBIT B

Project Name Chappell CONTRACTOR IHC Date July 11, 2013
PBC Project # 18100

Job Location

Owner Public Building Commission Of Chicago

that the following statements are made for the purpose of procuring a partial payment of $___________________________________  under the terms of said Contract;

CSI Designation Subcontractor Name & 
Address Type of Work

Original contract 
amount Change Orders Adjusted Contract 

Amt % Complete Previous Current Total to date Retainage Net Previous Billing Net Amount Due Remaining to Bill

Mobilization 23,619.11 23,619.11 100% 23,619.11 23,619.11 23,619.11 0.00 0.00

Performance Bond 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00

Cert. of Insurance 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00

Builder's Risk 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00

IHC GC Design Fee 11,965.00 11,965.00 0% 0.00 0.00 0.00 0.00 11,965.00

Legat Architects 0.00 0% 0.00 0.00 0.00 0.00 0.00

Brook Architecture 60,650.00 60,650.00 65% 8,509.88 30,997.00 39,506.88 8,509.88 30,997.00 21,143.12

Onyx Architects 0.00 0% 0.00 0.00 0.00 0.00 0.00

Rubinos & Mesia 6,000.00 6,000.00 38% 622.05 1,640.73 2,262.78 622.05 1,640.73 3,737.22

TEM, Inc, 5,773.00 5,773.00 5% 298.85 298.85 298.85 0.00 5,474.15

Interstate Roof System 3,000.00 3,000.00 82% 0.00 2,450.00 2,450.00 0.00 2,450.00 550.00

E.A.I. 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00

0.00 0% 0.00 0.00 0.00 0.00 0.00

Candor Electric 9,828.00 10,042.00 19,870.00 65% 1,648.52 11,266.98 12,915.50 1,648.52 11,266.98 6,954.50

RJ Olmen 4,737.00 4,737.00 100% 913.10 3,823.90 4,737.00 913.10 3,823.90 0.00

Bruckner Plumbing 0.00 0% 0.00 0.00 0.00 0.00 0.00

DeFranco Plumbing 3,800.00 3,800.00 84% 3,188.08 3,188.08 3,188.08 0.00 611.92

Caldwell Plumbing 0.00 0% 0.00 0.00 0.00 0.00 0.00

0.00 0% 0.00 0.00 0.00 0.00 0.00

0.00 0% 0.00 0.00 0.00 0.00 0.00

SUBTOTAL page1 129,372.11 10,042.00 139,414.11 64% 38,799.59 50,178.61 88,978.20 0.00 38,799.59 50,178.61 50,435.91

CSI Designation Subcontractor Name & 
Address Type of Work

Original contract 
amount Change Orders Adjusted Contract 

Amt % Complete Previous Current Total to date Retainage Net Previous Billing Net Amount Due Remaining to Bill

0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

KED Furniture Relocation 2,000.00 2,000.00 135% 0.00 2,704.32 2,704.32 0.00 0.00 2,704.32 (704.32)

KED Demolition 1,613.00 1,613.00 0% 0.00 0.00 0.00 0.00 0.00 1,613.00

Sitework 0.00 0.00 0.00 0.00 0.00

Concrete 0.00 0.00 0.00 0.00 0.00 0.00

Epoxy Crack Repair 0.00 0.00 0.00 0.00 0.00

Masonry 97,708.00 97,708.00 0.00 0.00 0.00 97,708.00

Masonry Patching 0.00 0.00 0.00 0.00 0.00

Steam Clean Walls 0.00 0.00 0.00 0.00 0.00

Metals 5,000.00 5,000.00 0.00 0.00 0.00 5,000.00

Wood, Plastice & Com  800.00 800.00 0.00 0.00 0.00 800.00

MW Powell Roofing 162,250.00 162,250.00 8% 0.00 12,980.00 12,980.00 1,298.00 0.00 11,682.00 150,568.00

Column Covers 0.00 0.00 0.00 0.00 0.00

Sealants 0.00 0.00 0.00 0.00 0.00

KED Doors/Frames/Hardware/Demo/Furniture Relo 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Lakeshore Glass Curtainwall/Window Glazing 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Automatic Door Opener 0.00 0.00 0.00 0.00 0.00

Jensen Window CoWindow Guards 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

VCT & Resilient Flooring 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Just Rite Acoustics Ceilings 1,000.00 1,000.00 0% 0.00 0.00 0.00 0.00 0.00 1,000.00

Durango Painting 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

National Painting 9,130.00 9,130.00 49% 0.00 4,480.00 4,480.00 448.00 0.00 4,032.00 5,098.00

Uptown Painting 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Drywall 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Plaster 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

DTI Ceramic tile 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Floors, Inc. Wood Flooring 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Claridge Products Marker Boards & Skins 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Lockers 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Signage 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Construction Speci Toilet Partitions/Accessories 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Boelter Equipment(Kitchen) 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Carroll Seating New Science Casework 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Carroll Seating Casework 0.00 0% 0.00 0.00 0.00 0.00 0.00

Carroll Seating Auditorium Seating 0.00 0% 0.00 0.00 0.00 0.00 0.00

Shades 8,000.00 8,000.00 0% 0.00 0.00 0.00 8,000.00

Projection Screens & Appl 0.00 0% 0.00 0.00 0.00 0.00

DME Elevators Lifts 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Profasts Fire Suppression 0.00 0% 0.00 0.00 0.00 0.00

Bruckner Plumbing 0.00 0% 0.00 0.00 0.00 0.00

DeFranco Plumbing 27,625.00 27,625.00 47% 13,060.00 13,060.00 1,306.00 11,754.00 15,871.00

Caldwell Plumbing 0.00 0% 0.00 0.00 0.00 0.00

RJ Olmen HVAC 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Candor Electrical 305,699.00 305,699.00 53% 0.00 162,149.54 162,149.54 16,214.95 0.00 145,934.59 159,764.41

IHC Additional Overtime 5,000.00 5,000.00 0.00 0.00 5,000.00

Hyde Park Environmental abatem 88,889.00 88,889.00 0% 0.00 0.00 88,889.00

Technica Environmental abatement 0.00 0% 0.00 0.00 0.00

Structural Engineer for McCutcheon 0.00 0% 0.00 0.00 0.00

Column repair @ Branch 0.00 0% 0.00 0.00 0.00

Shades & Ceiling @ McCutcheon 0.00 0% 0.00 0.00 0.00

MOD/COG @ McCutcheon 0.00 0% 0.00 0.00 0.00

ECSE non-blended @ McCutcheon 0.00 0% 0.00 0.00 0.00

Uni-sex Toilet @ McCutcheon 0.00 0% 0.00 0.00 0.00

Patch interior curb @ Brennemann 0.00 0% 0.00 0.00 0.00

Replace damaged siding @ Brennemann 0.00 0% 0.00 0.00 0.00

Fire Alarm @ Stockton CPC 0.00 0% 0.00 0.00 0.00

Re-align partitions @ McCutcheon Branch 0.00 0% 0.00 0.00 0.00

Re-build 50' of curb @ McCutcheon Branch 0.00 0% 0.00 0.00 0.00

Replace damaged soffit & fascia @ McCutcheon Branch 0.00 0% 0.00 0.00 0.00

Repairs @ McPherson Auditorium 0.00 0.00 0.00 0.00

0.00 0% 0.00 0.00 0.00

IHC General Condition 135,461.00 135,461.00 11% 14,262.24 14,262.24 14,262.24 121,198.76

Contract Contingency 33,457.00 33,457.00 0% 0.00 0.00 33,457.00

Design Builders Fee 39,575.00 39,575.00 25% 9,873.25 9,873.25 9,873.25 29,701.75

Design Builders Overh 26,847.00 26,847.00 33% 8,744.22 8,744.22 8,744.22 18,102.78

CPS/Commission Con 17,600.00 17,600.00 0% 0.00 0.00 17,600.00

IHC Mobilization Reten (23,619.11) (23,619.11) 100% 0.00 (23,619.11) (23,619.11) 0.00 (23,619.11) 0.00

sitework allowance 0.00 0% 0.00 0.00 0.00 0.00 0.00

contingency 0.00 0% 0.00 0.00 0.00 0.00 0.00

SUBTOTAL page2 944,034.89 0.00 944,034.89 22% 0.00 204,634.46 204,634.46 19,266.95 0.00 185,367.51 758,667.38

subtotal page 1 129,372.11 10,042.00 139,414.11 64% 38,799.59 50,178.61 88,978.20 0.00 38,799.59 50,178.61 50,435.91
subtotal page 2 944,034.89 0.00 944,034.89 22% 0.00 204,634.46 204,634.46 19,266.95 0.00 185,367.51 758,667.38
TOTAL 1,073,407.00 10,042.00 1,083,449.00 27% 38,799.59 254,813.07 293,612.66 19,266.95 38,799.59 235,546.12 809,103.29

CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT (1 of )

APPLICATION FOR PAYMENT  # 2

STATE OF ILLINOIS     }          SS
COUNTY OF       }

The affiant, being first duly sworn on oath, deposes and says that he/she is CFO, of IHC Construction Companies, LLC an Illinois corporation, and duly authorized to make this Affidavit in behalf of said 
corporation, and individually; that he/she is well acquainted with the facts herein set forth and that said corporation is the Contractor with the PUBLIC BUILDING COMMISSION OF CHICAGO, Owner, 
under Contract No. _____ dated the ___ day of ____, 20__, for the following project:

That the work for which payment is requested has been completed, free and clear of any and all claims, liens, charges, and expenses of any kind or nature whatsoever, and in full 
compliance with the contract documents and the requirements of said Owner under them.  That for the purposes of said contract, the following persons have been contracted with, 
and have furnished or prepared materials, equipment, supplies, and services for, and having done labor on said improvement. That the respective amounts set forth opposite their 
names is the full amount of money due and to become due to each of them respectively. That this statement is a full, true, and complete statement of all such persons and of the full 
amount now due and the amount heretofore paid to each of them for such labor, materials, equipment, supplies, and services, furnished or prepared by each of them to or on account 
of said work, as stated:

--------Work Completed--------

--------Work Completed--------



I

PUBLIC BUILDING COMMISSION OF CHICAGO

School Name Chappell Facility # 18100

EXHIBIT B

CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT (page _of _)

Contractor certifies that to lhc best of its knowledge, information and belief, the lrork is in accordanc-e with the Contrast Doauments; that suppliers of
materials, services, labor and all Subcontractors (including all significant sublevels thereo0 are beiog currently paid, and that the amount ofthe payments

applied for are justified. These provisions should not be construcd as confening any righb hergunder for the benefit of Subcontractors, suppliers, workers
or employees, nor as enlarging or altering the application or effect of€xisting lien laws.

That the Waivers oflien and subditted herewirh by afliant and each ofthe aforesaid persons, sr€ true, conect, and g€nuine; that each and every Waiver of
Lien was delivered unconditionally; that there is no claim either legal or equitable to defeat the validity of any of said Waivers of Lien; that said Waivers
of Lien include such Wsivers ofLien ftom all Subcontactors, suppliers of material or other agents acting on behalf of affiant iD connectiol with the wo*
o! arisilg out of the Work; and that so far as alfiant has knowledge or infomation, the said Waivers of Lien include all tlrc labor and material for which a
claim could be made and for which a lien could be filed.

That neither the pafiial payment nor any part thereofhas b€en assigned.

That said Cotrbactor herein cxpressly affirms that should it at any time appeor that any illegal or excess palments have been made to said Contactor by or
on behalf of the PUBLIC BUILDING COMMISSION OF CHICAGO, thc said Contrsctor will repay on demand to the PUBLIC BUILDING
COMMISSION OF CHICAGO the amount or amounts so paid; and if any lien remains unsatisfied after all payments are made, the Contracto! shall
.efund to the PUBLIC BUILDING COMMISSION OF CHICAGO 6ll moneys that the latter may be compelled to pay in discbarging such a lien
includine all costs ard a reosonable attomey's f€e,

SPn +af
Name: Alan L. Orosz \
Title: Chief Financial Officer

Subscribed and sworn to before me this I lth day of July, 2013.

/)

$6^r.^- o \4/-,."-^-
Notarv Priblic
My Commission expire s: 12/22/?016

OFFICIAL SEAL
LYNN A MORAN

N.o_T.tY PUBLTC - STATE OF tLLtNOts
MY coMMtsstoN ExptREs 1iii.2tii

AMOUNT OF ORIGINAL
CONTRACT $1,073,407.00 TOTAL AMOUNT REQUESTED $293,612.66

EXTRAS TO CONTRACT $10,042.00 LESS 10% RETAINED $19,266.95

OTAL CONTRACT AND EXTRAI $1,083,449.00 NET AMOUNT EARNED $274,345.71

CREDITS TO CONTRACT $0.00
AMOUNT OF PREVIOUS

PAYMENTS $38,799.59

ADJUSTED CONTRACT PRIGE $1,083,449.00 AMOUNT DUE THIS PAYMENT $235,546.12

BALANCE TO COMPLETE $809,103.29



PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBIT B

Project Name McCutcheon & Branch CONTRACTOR IHC Date July 11, 2013
PBC Project # 18380

Job Location

Owner Public Building Commission Of Chicago

that the following statements are made for the purpose of procuring a partial payment of $___________________________________  under the terms of said Contract;

CSI Designation Subcontractor Name & 
Address Type of Work

Original contract 
amount Change Orders Adjusted Contract 

Amt % Complete Previous Current Total to date Retainage Net Previous Billing Net Amount Due Remaining to Bill

Mobilization 67,448.98 0.00 67,448.98 100% 67,448.98 67,448.98 0.00 67,448.98 0.00 0.00

Performance Bond 0.00 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Cert. of Insurance 0.00 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Builder's Risk 0.00 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

IHC GC Design Fee 24,472.00 24,472.00 0% 0.00 0.00 0.00 0.00 24,472.00

Legat Architects 0.00 0% 0.00 0.00 0.00 0.00 0.00

Brook Architecture 76,150.00 76,150.00 66% 8,209.67 41,768.06 49,977.73 8,209.67 41,768.06 26,172.27

Onyx Architects 0.00 0% 0.00 0.00 0.00 0.00 0.00

Rubinos & Mesia 12,000.00 12,000.00 42% 1,776.39 3,281.46 5,057.85 1,776.39 3,281.46 6,942.15

TEM, Inc, 11,807.00 11,807.00 7% 853.44 853.44 853.44 0.00 10,953.56

Interstate Roof System 3,000.00 3,000.00 82% 0.00 2,450.00 2,450.00 0.00 2,450.00 550.00

E.A.I. 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00

0.00 0% 0.00 0.00 0.00 0.00 0.00

Candor Electric 20,102.00 146.00 20,248.00 65% 4,707.66 8,453.54 13,161.20 4,707.66 8,453.54 7,086.80

RJ Olmen 1,523.00 1,523.00 100% 2,607.52 (1,084.52) 1,523.00 2,607.52 (1,084.52) 0.00

Bruckner Plumbing 0.00 0% 0.00 0.00 0.00 0.00 0.00

DeFranco Plumbing 0.00 0% 0.00 0.00 0.00 0.00 0.00

Caldwell Plumbing 8,400.00 8,400.00 100% 0.00 8,400.00 8,400.00 0.00 8,400.00 0.00

0.00 0% 0.00 0.00 0.00 0.00 0.00

0.00 0% 0.00 0.00 0.00 0.00 0.00

SUBTOTAL page1 224,902.98 146.00 225,048.98 66% 85,603.66 63,268.54 148,872.20 0.00 85,603.66 63,268.54 76,176.78

CSI Designation Subcontractor Name & 
Address Type of Work

Original contract 
amount Change Orders Adjusted Contract 

Amt % Complete Previous Current Total to date Retainage Net Previous Billing Net Amount Due Remaining to Bill

0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

KED Furniture Relocation 20,000.00 20,000.00 29% 0.00 5,863.96 5,863.96 0.00 5,863.96 14,136.04

KED Demolition 15,218.00 15,218.00 0% 0.00 0.00 0.00 0.00 15,218.00

Sitework 0.00 0.00 0.00 0.00 0.00

Concrete 12,250.00 12,250.00 0.00 0.00 0.00 12,250.00

Epoxy Crack Repair 32,500.00 32,500.00 0.00 0.00 0.00 32,500.00

Masonry 25,000.00 25,000.00 0.00 0.00 0.00 25,000.00

Masonry Patching 0.00 0.00 0.00 0.00 0.00

Steam Clean Walls 0.00 0.00 0.00 0.00 0.00

Metals 0.00 0.00 0.00 0.00 0.00

Wood, Plastice & Com  31,000.00 31,000.00 0.00 0.00 0.00 31,000.00

MW Powell Roofing 136,750.00 136,750.00 33% 0.00 44,533.00 44,533.00 4,453.30 0.00 40,079.70 96,670.30

Column Covers 66,600.00 66,600.00 0.00 0.00 0.00 66,600.00

Sealants 0.00 0.00 0.00 0.00 0.00

KED Doors/Frames/Hardwa  8,715.00 8,715.00 0% 0.00 0.00 0.00 0.00 0.00 8,715.00

Lakeshore Glass Curtainwall/Window G 66,400.00 66,400.00 0% 0.00 0.00 0.00 0.00 0.00 66,400.00

Automatic Door Opener 0.00 0.00 0.00 0.00 0.00

Jensen Window CoWindow Guards 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

VCT & Resilient Floori 55,000.00 55,000.00 0% 0.00 0.00 0.00 0.00 0.00 55,000.00

Just Rite Acoustics Ceilings 34,368.00 34,368.00 0% 0.00 0.00 0.00 0.00 0.00 34,368.00

Durango Painting 53,000.00 53,000.00 0% 0.00 0.00 0.00 0.00 0.00 53,000.00

National Painting 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Uptown Painting 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Drywall 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Plaster 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

DTI Ceramic tile 17,400.00 17,400.00 0% 0.00 0.00 0.00 0.00 0.00 17,400.00

Floors, Inc. Wood Flooring 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Claridge Products Marker Boards & Skin 9,579.00 9,579.00 0% 0.00 0.00 0.00 0.00 0.00 9,579.00

Lockers 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Signage 2,500.00 2,500.00 0% 0.00 0.00 0.00 0.00 0.00 2,500.00

Construction Speci Toilet Partitions/Acces 800.00 800.00 0% 0.00 0.00 0.00 0.00 0.00 800.00

Boelter Equipment(Kitchen) 32,000.00 32,000.00 0% 0.00 0.00 0.00 0.00 0.00 32,000.00

Carroll Seating New Science Casewo 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Carroll Seating Casework 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00

Carroll Seating Auditorium Seating 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00

Shades 9,195.00 9,195.00 0% 0.00 0.00 0.00 9,195.00

Projection Screens & Appl 0.00 0% 0.00 0.00 0.00 0.00

DME Elevators Lifts 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Profasts Fire Suppression 0.00 0% 0.00 0.00 0.00 0.00

Bruckner Plumbing 0.00 0% 0.00 0.00 0.00 0.00

DeFranco Plumbing 0.00 0% 0.00 0.00 0.00 0.00

Caldwell Plumbing 54,000.00 54,000.00 0% 0.00 0.00 0.00 54,000.00

RJ Olmen HVAC 27,477.00 27,477.00 40% 0.00 11,018.25 11,018.25 1,101.83 0.00 9,916.43 17,560.58

0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Candor Electrical 311,502.00 311,502.00 53% 0.00 165,230.92 165,230.92 16,523.09 0.00 148,707.83 162,794.17

IHC Additional Overtime 20,000.00 20,000.00 0.00 0.00 0.00 20,000.00

Hyde Park Environmental abatem 88,889.00 88,889.00 35% 31,290.80 31,290.80 3,129.08 28,161.72 60,727.28

Technica Environmental abatement 0.00 0% 0.00 0.00 0.00 0.00

Structural Engineer for 14,000.00 14,000.00 0% 0.00 0.00 14,000.00

Column repair @ Bran 32,000.00 32,000.00 0% 0.00 0.00 32,000.00

Shades & Ceiling @ M 12,000.00 12,000.00 0% 0.00 0.00 12,000.00

MOD/COG @ McCutc 45,000.00 45,000.00 0% 0.00 0.00 45,000.00

ECSE non-blended @ 45,000.00 45,000.00 0% 0.00 0.00 45,000.00

Uni-sex Toilet @ McCu 30,000.00 30,000.00 0% 0.00 0.00 30,000.00

Patch interior curb @ Brennemann 0.00 0% 0.00 0.00 0.00

Replace damaged siding @ Brennemann 0.00 0% 0.00 0.00 0.00

Fire Alarm @ Stockton CPC 0.00 0% 0.00 0.00 0.00

Re-align partitions @ M  4,000.00 4,000.00 0% 0.00 0.00 4,000.00

Re-build 50' of curb @  2,250.00 2,250.00 0% 0.00 0.00 2,250.00

Replace damaged soff      77,500.00 77,500.00 0% 0.00 0.00 77,500.00

Repairs @ McPherson Auditorium 0.00 0.00 0.00 0.00

0.00 0% 0.00 0.00 0.00

IHC General Condition 277,057.00 277,057.00 11% 29,486.73 29,486.73 29,486.73 247,570.27

Contract Contingency 63,924.00 63,924.00 0% 0.00 0.00 63,924.00

Design Builders Fee 75,613.00 75,613.00 25% 18,825.75 18,825.75 18,825.75 56,787.25

Design Builders Overh 76,699.00 76,699.00 22% 16,672.99 16,672.99 16,672.99 60,026.01

CPS/Commission Con 46,163.00 46,163.00 0% 0.00 0.00 46,163.00

IHC Mobilization Reten (67,448.98) (67,448.98) 100% 0.00 (67,448.98) (67,448.98) 0.00 (67,448.98) 0.00

sitework allowance 0.00 0% 0.00 0.00 0.00 0.00 0.00

contingency 0.00 0% 0.00 0.00 0.00 0.00 0.00

SUBTOTAL page2 1,863,900.02 0.00 1,863,900.02 14% 0.00 255,473.42 255,473.42 25,207.30 0.00 230,266.12 1,633,633.90

subtotal page 1 224,902.98 146.00 225,048.98 66% 85,603.66 63,268.54 148,872.20 0.00 85,603.66 63,268.54 76,176.78
subtotal page 2 1,863,900.02 0.00 1,863,900.02 14% 0.00 255,473.42 255,473.42 25,207.30 0.00 230,266.12 1,633,633.90
TOTAL 2,088,803.00 146.00 2,088,949.00 19% 85,603.66 318,741.96 404,345.62 25,207.30 85,603.66 293,534.66 1,709,810.68

CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT (1 of )

APPLICATION FOR PAYMENT  # 2

STATE OF ILLINOIS     }          SS
COUNTY OF       }

The affiant, being first duly sworn on oath, deposes and says that he/she is CFO, of IHC Construction Companies, LLC an Illinois corporation, and duly authorized to make this Affidavit in behalf of said 
corporation, and individually; that he/she is well acquainted with the facts herein set forth and that said corporation is the Contractor with the PUBLIC BUILDING COMMISSION OF CHICAGO, Owner, 
under Contract No. _____ dated the ___ day of ____, 20__, for the following project:

That the work for which payment is requested has been completed, free and clear of any and all claims, liens, charges, and expenses of any kind or nature whatsoever, and in full 
compliance with the contract documents and the requirements of said Owner under them.  That for the purposes of said contract, the following persons have been contracted with, 
and have furnished or prepared materials, equipment, supplies, and services for, and having done labor on said improvement. That the respective amounts set forth opposite their 
names is the full amount of money due and to become due to each of them respectively. That this statement is a full, true, and complete statement of all such persons and of the full 
amount now due and the amount heretofore paid to each of them for such labor, materials, equipment, supplies, and services, furnished or prepared by each of them to or on account 
of said work, as stated:

--------Work Completed--------

--------Work Completed--------



PUBLIC BUILDING COMMISSION OF CHICAGO

School Name McCutcheon & Branch Facility # 18380

EXHIBIT B

CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT (page _of _)

Contractor certifies that to the b€st of its knowledge, information ond bclicf, the work is in acrcordance \a,ith the Contract Documelb; thot suppliers of
materials, services, labor and all Subcontractors (including all significant sublevels thereoD are being curently paid, and that the amount of the payments
applied for are justified. These provisions should not be constiued as confening any rights hereunder for the benefit of Subconhactors, suppliers, workers
or employees, nor as enlargiog or altering the application or effect of existing lien laws.

That the Waivers oflien atrd submitted herEwith by affiad and each ofthe aforesaid persons, ar€ true, con€€t, ard genuine; that each and every Waiver of
Lien was delivered unconditionally; that thet€ is no claim either legsl or €quitable to defest the validity ofany ofsaid Waivers oflien; that said Waivers
of Lien include such Waivcrs of Lien from all Subcontractors, suppliers ofmaterial or other agedts actiry on behalf of affiant in connection with the work
or arising out ofthe Work; and that so far as alfiant has knowlcdge or infomation, the said Wai!'ers oflien includ€ all the labor and material for which a
claim could be made and for which a lien could b€ filed.

That neither the partial payment nor any part ther€ofhas been assigned.

Thst said Contractor herein expressly affirms that sltould it at any time app€ar that any illegsl or e,rc€ss payments have b€€n made to said Contractor by or
on behalf of rhe PUBLIC BUILDING COMMSSION OF CHICAGO, the said Contractor will repay on demand to the PUBLIC BIJILDING
COMMISSION OF CHICAGO the amount or amounts so paid; and if any lien rcmains unsatisfied after all payments are m6de, the Contractor shall
refund to the PUBLIC BUILDING COMMISSION OF CHICACO all moneys that the latter may be comp€lled to pay in dischalging such a lien

including all costs and a reasonable attomey's fee.

Subscribed and sworn to before me this l lth day of July,{$,

My Commission expires: 12122/2016

OFFICIAL SEAL
LYNN A MORAN

N.O^T.tly puBr lc - STATE OF rlltNols
MY coMMlsstoN ExptRE S,jiizi;

AMOUNT OF ORIGINAL
CONTRACT $2,088,803.00 TOTAL AMOUNT REQUESTED $404,345.62

EXTRAS TO CONTRACT $146.00 LESS 10% RETAINED $25,207.30

OTAL CONTRACT AND EXTRA] $2,088,949.00 NET AMOUNT EARNED $379,138.32

CREDITS TO CONTRACT $0.00
AMOUNT OF PREVIOUS

PAYMENTS $85,603.66

ADJUSTED CONTRACT PRICE $2,088,949.00 AMOUNT DUE THIS PAYMENT $293,534.66

BALANCE TO COMPLETE $1,709,910.69

Name: Alan L. Orosz
Title: Chief Financial Officer



PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBIT B

Project Name Mcpherson CONTRACTOR IHC Date July 11, 2013
PBC Project # 18390

Job Location

Owner Public Building Commission Of Chicago

that the following statements are made for the purpose of procuring a partial payment of $___________________________________  under the terms of said Contract;

CSI Designation Subcontractor Name & 
Address Type of Work

Original contract 
amount Change Orders Adjusted Contract 

Amt % Complete Previous Current Total to date Retainage Net Previous Billing Net Amount Due Remaining to Bill

Mobilization 84,246.83 84,246.83 100% 84,246.83 84,246.83 0.00 84,246.83 0.00 0.00

Performance Bond 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00

Cert. of Insurance 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00

Builder's Risk 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00

IHC GC Design Fee 32,630.00 32,630.00 0% 0.00 0.00 0.00 0.00 32,630.00

Legat Architects 81,545.00 81,545.00 61% 15,704.29 34,315.70 50,019.99 15,704.29 34,315.70 31,525.01

Brook Architecture 0.00 0% 0.00 0.00 0.00 0.00 0.00

Onyx Architects 0.00 0% 0.00 0.00 0.00 0.00 0.00

Rubinos & Mesia 3,600.00 3,600.00 89% 2,218.79 984.44 3,203.23 2,218.79 984.44 396.77

TEM, Inc, 15,743.00 15,743.00 7% 1,065.98 1,065.98 1,065.98 0.00 14,677.02

Interstate Roof System 3,000.00 3,000.00 82% 0.00 2,450.00 2,450.00 0.00 2,450.00 550.00

E.A.I. 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00

0.00 0% 0.00 0.00 0.00 0.00 0.00

Candor Electric 26,803.00 1,461.00 28,264.00 65% 5,880.09 12,491.51 18,371.60 5,880.09 12,491.51 9,892.40

RJ Olmen 2,546.00 2,546.00 100% 3,256.91 (710.91) 2,546.00 3,256.91 (710.91) 0.00

Bruckner Plumbing 4,600.00 4,600.00 100% 2,280.00 2,320.00 4,600.00 2,280.00 2,320.00 0.00

DeFranco Plumbing 0.00 0% 0.00 0.00 0.00 0.00 0.00

Caldwell Plumbing 0.00 0% 0.00 0.00 0.00 0.00 0.00

0.00 0% 0.00 0.00 0.00 0.00 0.00

0.00 0% 0.00 0.00 0.00 0.00 0.00

SUBTOTAL page1 254,713.83 1,461.00 256,174.83 65% 114,652.89 51,850.74 166,503.63 0.00 114,652.89 51,850.74 89,671.20

CSI Designation Subcontractor Name & 
Address Type of Work

Original contract 
amount Change Orders Adjusted Contract 

Amt % Complete Previous Current Total to date Retainage Net Previous Billing Net Amount Due Remaining to Bill

0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

KED Furniture Relocation 15,000.00 15,000.00 31% 0.00 4,711.43 4,711.43 0.00 0.00 4,711.43 10,288.57

KED Demolition 76,000.00 76,000.00 0% 0.00 0.00 0.00 0.00 0.00 76,000.00

Sitework 0.00 0.00 0.00 0.00 0.00

Concrete 8,000.00 8,000.00 0.00 0.00 0.00 8,000.00

Epoxy Crack Repair 0.00 0.00 0.00 0.00 0.00

Masonry 241,549.00 241,549.00 0.00 0.00 0.00 241,549.00

Masonry Patching 10,000.00 10,000.00 0.00 0.00 0.00 10,000.00

Steam Clean Walls 15,000.00 15,000.00 0.00 0.00 0.00 15,000.00

Metals 5,000.00 5,000.00 0.00 0.00 0.00 5,000.00

Wood, Plastice & Com  61,105.00 61,105.00 0.00 0.00 0.00 61,105.00

MW Powell Roofing 212,650.00 212,650.00 38% 0.00 81,112.00 81,112.00 8,111.20 0.00 73,000.80 139,649.20

Column Covers 0.00 0.00 0.00 0.00 0.00 0.00

Sealants 10,000.00 10,000.00 0.00 0.00 0.00 10,000.00

KED Doors/Frames/Hardwa  5,618.00 5,618.00 0% 0.00 0.00 0.00 0.00 0.00 5,618.00

Lakeshore Glass Curtainwall/Window G 2,000.00 2,000.00 0% 0.00 0.00 0.00 0.00 0.00 2,000.00

Automatic Door Opene 0.00 0.00 0.00 0.00 0.00 0.00

Jensen Window CoWindow Guards 50,000.00 50,000.00 0% 0.00 0.00 0.00 0.00 0.00 50,000.00

VCT & Resilient Floori 34,525.00 34,525.00 0% 0.00 0.00 0.00 0.00 0.00 34,525.00

Just Rite Acoustics Ceilings 35,825.00 35,825.00 0% 0.00 0.00 0.00 0.00 0.00 35,825.00

Durango Painting 201,000.00 201,000.00 0% 0.00 0.00 0.00 0.00 0.00 201,000.00

National Painting 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Uptown Painting 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Drywall 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Plaster 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

DTI Ceramic tile 37,050.00 37,050.00 0% 0.00 0.00 0.00 0.00 0.00 37,050.00

Floors, Inc. Wood Flooring 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Claridge Products Marker Boards & Skin 16,163.00 16,163.00 0% 0.00 0.00 0.00 0.00 0.00 16,163.00

Lockers 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Signage 1,000.00 1,000.00 0% 0.00 0.00 0.00 0.00 0.00 1,000.00

Construction Speci Toilet Partitions/Acces 1,850.00 1,850.00 0% 0.00 0.00 0.00 0.00 0.00 1,850.00

Boelter Equipment(Kitchen) 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Carroll Seating New Science Casewo 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Carroll Seating Casework 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00

Carroll Seating Auditorium Seating 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00

Shades 14,500.00 14,500.00 0% 0.00 0.00 0.00 14,500.00

Projection Screens & Appl 0.00 0% 0.00 0.00 0.00 0.00

DME Elevators Lifts 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Profasts Fire Suppression 0.00 0% 0.00 0.00 0.00 0.00

Bruckner Plumbing 86,600.00 86,600.00 30% 26,200.00 26,200.00 2,620.00 23,580.00 63,020.00

DeFranco Plumbing 0.00 0% 0.00 0.00 0.00 0.00

Caldwell Plumbing 0.00 0% 0.00 0.00 0.00 0.00

RJ Olmen HVAC 45,954.00 45,954.00 40% 0.00 18,427.50 18,427.50 1,842.75 0.00 16,584.75 29,369.25

0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Candor Electrical 434,835.00 434,835.00 75% 0.00 327,109.05 327,109.05 32,710.91 0.00 294,398.15 140,436.86

IHC Additional Overtime 10,000.00 10,000.00 0.00 0.00 0.00 10,000.00

Hyde Park Environmental abatem 88,889.00 88,889.00 0% 0.00 0.00 0.00 0.00 88,889.00

Technica Environmental abatement 0.00 0% 0.00 0.00 0.00 0.00 0.00

Structural Engineer for McCutcheon 0.00 0% 0.00 0.00 0.00

Column repair @ Branch 0.00 0% 0.00 0.00 0.00

Shades & Ceiling @ McCutcheon 0.00 0% 0.00 0.00 0.00

MOD/COG @ McCutcheon 0.00 0% 0.00 0.00 0.00

ECSE non-blended @ McCutcheon 0.00 0% 0.00 0.00 0.00

Uni-sex Toilet @ McCutcheon 0.00 0% 0.00 0.00 0.00

Patch interior curb @ Brennemann 0.00 0% 0.00 0.00 0.00

Replace damaged siding @ Brennemann 0.00 0% 0.00 0.00 0.00

Fire Alarm @ Stockton CPC 0.00 0% 0.00 0.00 0.00

Re-align partitions @ McCutcheon Branch 0.00 0% 0.00 0.00 0.00

Re-build 50' of curb @ McCutcheon Branch 0.00 0% 0.00 0.00 0.00

Replace damaged soffit & fascia @ McCutcheon Branch 0.00 0% 0.00 0.00 0.00

Repairs @ McPherson 55,000.00 55,000.00 0.00 0.00 55,000.00

0.00 0% 0.00 0.00 0.00

IHC General Condition 369,415.00 369,415.00 10% 36,221.99 36,221.99 36,221.99 333,193.01

Contract Contingency 81,025.00 81,025.00 0% 0.00 0.00 81,025.00

Design Builders Fee 95,841.00 95,841.00 25% 24,054.75 24,054.75 24,054.75 71,786.25

Design Builders Overh 95,748.00 95,748.00 22% 21,304.04 21,304.04 21,304.04 74,443.96

CPS/Commission Con 49,095.00 49,095.00 0% 0.00 0.00 49,095.00

IHC Mobilization Reten (84,246.83) (84,246.83) 100% 0.00 (84,246.84) (84,246.84) 0.00 (84,246.84) 0.01

sitework allowance 0.00 0% 0.00 0.00 0.00 0.00 0.00

contingency 0.00 0% 0.00 0.00 0.00 0.00 0.00

SUBTOTAL page2 2,381,990.17 0.00 2,381,990.17 19% 0.00 454,893.92 454,893.92 45,284.86 0.00 409,609.07 1,972,381.11

subtotal page 1 254,713.83 1,461.00 256,174.83 65% 114,652.89 51,850.74 166,503.63 0.00 114,652.89 51,850.74 89,671.20
subtotal page 2 2,381,990.17 0.00 2,381,990.17 19% 0.00 454,893.92 454,893.92 45,284.86 0.00 409,609.07 1,972,381.11
TOTAL 2,636,704.00 1,461.00 2,638,165.00 24% 114,652.89 506,744.66 621,397.55 45,284.86 114,652.89 461,459.81 2,062,052.31

CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT (1 of )

APPLICATION FOR PAYMENT  # 2

STATE OF ILLINOIS     }          SS
COUNTY OF       }

The affiant, being first duly sworn on oath, deposes and says that he/she is CFO, of IHC Construction Companies, LLC an Illinois corporation, and duly authorized to make this Affidavit in behalf of said 
corporation, and individually; that he/she is well acquainted with the facts herein set forth and that said corporation is the Contractor with the PUBLIC BUILDING COMMISSION OF CHICAGO, Owner, 
under Contract No. _____ dated the ___ day of ____, 20__, for the following project:

That the work for which payment is requested has been completed, free and clear of any and all claims, liens, charges, and expenses of any kind or nature whatsoever, and in full 
compliance with the contract documents and the requirements of said Owner under them.  That for the purposes of said contract, the following persons have been contracted with, 
and have furnished or prepared materials, equipment, supplies, and services for, and having done labor on said improvement. That the respective amounts set forth opposite their 
names is the full amount of money due and to become due to each of them respectively. That this statement is a full, true, and complete statement of all such persons and of the full 
amount now due and the amount heretofore paid to each of them for such labor, materials, equipment, supplies, and services, furnished or prepared by each of them to or on account 
of said work, as stated:

--------Work Completed--------

--------Work Completed--------



PUBLIC BUILDING GOMMISSION OF CHICAGO

School Name Mcpherson Facility # 18390

EXHIBIT B

CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT (page _of _)

Contractor certifies that to the best of its knowledge, information altd belief, the work is in accordance with the Contract Documents; that suppliers of
materials, services, labor and all Subcontssctors (including all signifioatrt sublevels thereoD ale being currently paid, and that the amount ofthe psyments
applied for arejustified. These provisions should rlot be oonshued as oonferring any rights hereunder for the benefit of Subcontraetors, suppliers, workers
or employees, nor as cnlarging or altering tie appliaation or effect ofexisting lien laws.

That the Waive$ ofLien and submitted h€lewith by alliant and each ofthe aforesaid persons, are true, c,orrect and genuine; thal each ard every Waiver of
Lien was delivered unconditionalll that therc is no olaim either legal or equitable to defeat the validity ofany ofsaid Waivers oflien; that said Waivers
of Lien inolude such Waivers of Lien from all Subcontractors, suppliers of mat€rial or other agents acting on behalf of affiant in gonnection with the work
or arising out ofthe Work; and that so far as alfiant has knowledge or information, the said Waivers of Lien include all the labor and material for which a
claim could be made snd for which e lien could be filed.

That neithq the partial paymenl rlor auy part thereofhas been assi$ed.

That said Contractor herein expressly affirms that should it at atry time appear that any illegal or exc€ss paym€nts have been made to said Conbactor by or
on behalf of the PUBLIC BUILDING COMMISSION OF CHICAGO, lhe said Contractor will repay on demand to the PUBLIC BIJILDINC
COMMISSION OF CHICAGO the amount or amounts so paid; and if any licn remains unsatisfied after all paymeflts are made, the Contnclor shall
retund to lhe PUBLIC BUILDING COMMISSION OF CHICAGO all mon€ys that the latier may be compelled to pay in discharging such a lien
includins all costs and a reasonable attomev's fee.

Name: Alan L. Orosz
Title: Chief Financial Officer

Subscribed and sworn to before me this l lth day of July, 2013.

OFFICIAL SEAL
LYNN A MORAN

NOTARY PUBLIC.STATE OF ILLINOIS
MY COMMISSTON EXPIRE S:12t22t i6

AMOUNT OF ORIGINAL
CONTRACT $2,636,704.00 TOTAL AMOUNT REQUESTED $621,397.55

EXTRAS TO CONTRACT $1,461.00 LESS 1O% RETAINED $45,284.86

'OTAL CONTRACT AND EXTRAI $2,638,165.00 NET AMOUNT EARNED $576,112.70

CREDITS TO CONTRACT $0.00
AMOUNT OF PREVIOUS

PAYMENTS $114,652.89

ADJUSTED CONTRACT PRICE $2,638,165.00 AMOUNT DUE THIS PAYMENT $461,459.81

BALANCE TO COMPLETE $2,062,052.31

My Commission expires: 12/27/2016



PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBIT B

Project Name Senn CONTRACTOR IHC Date July 11, 2013
PBC Project # 18815

Job Location

Owner Public Building Commission Of Chicago

that the following statements are made for the purpose of procuring a partial payment of $___________________________________  under the terms of said Contract;

CSI Designation Subcontractor Name & 
Address Type of Work

Original contract 
amount Change Orders Adjusted Contract 

Amt % Complete Previous Current Total to date Retainage Net Previous Billing Net Amount Due Remaining to Bill

Mobilization 76,724.26 76,724.26 100% 76,724.26 76,724.26 0.00 76,724.26 0.00 0.00

Performance Bond 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Cert. of Insurance 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00

Builder's Risk 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00

IHC GC Design Fee 35,282.00 35,282.00 0% 0.00 0.00 0.00 0.00 35,282.00

Legat Architects 42,545.00 42,545.00 76% 14,302.02 17,903.54 32,205.56 14,302.02 17,903.54 10,339.44

Brook Architecture 0.00 0% 0.00 0.00 0.00 0.00 0.00

Onyx Architects 0.00 0% 0.00 0.00 0.00 0.00 0.00

Rubinos & Mesia 2,200.00 2,200.00 119% 2,020.67 601.60 2,622.27 2,020.67 601.60 (422.27)

TEM, Inc, 17,023.00 17,023.00 6% 970.80 970.80 970.80 0.00 16,052.20

Interstate Roof Systems 0.00 0% 0.00 0.00 0.00 0.00 0.00

E.A.I. 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00

0.00 0% 0.00 0.00 0.00 0.00 0.00

Candor Electric 28,981.00 (1,814.00) 27,167.00 65% 5,355.04 12,303.51 17,658.55 5,355.04 12,303.51 9,508.45

RJ Olmen 8,032.00 8,032.00 100% 2,966.10 5,065.90 8,032.00 2,966.10 5,065.90 0.00

Bruckner Plumbing 12,800.00 12,800.00 100% 7,553.00 5,247.00 12,800.00 7,553.00 5,247.00 0.00

DeFranco Plumbing 0.00 0% 0.00 0.00 0.00 0.00 0.00

Caldwell Plumbing 0.00 0% 0.00 0.00 0.00 0.00 0.00

0.00 0% 0.00 0.00 0.00 0.00 0.00

0.00 0% 0.00 0.00 0.00 0.00 0.00

SUBTOTAL page1 223,587.26 (1,814.00) 221,773.26 68% 109,891.89 41,121.55 151,013.44 0.00 109,891.89 41,121.55 70,759.82

CSI Designation Subcontractor Name & 
Address Type of Work

Original contract 
amount Change Orders Adjusted Contract 

Amt % Complete Previous Current Total to date Retainage Net Previous Billing Net Amount Due Remaining to Bill

0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

KED Furniture Relocation 7,500.00 7,500.00 136% 0.00 10,228.58 10,228.58 0.00 0.00 10,228.58 (2,728.58)

KED Demolition 60,000.00 60,000.00 7% 0.00 4,361.87 4,361.87 0.00 0.00 4,361.87 55,638.13

Sitework 0.00 0.00 0.00 0.00 0.00

Concrete 2,000.00 2,000.00 0.00 0.00 0.00 2,000.00

Epoxy Crack Repair 0.00 0.00 0.00 0.00 0.00 0.00

Masonry 0.00 0.00 0.00 0.00 0.00 0.00

Masonry Patching 10,000.00 10,000.00 0.00 0.00 0.00 10,000.00

Steam Clean Walls 0.00 0.00 0.00 0.00 0.00 0.00

Metals 0.00 0.00 0.00 0.00 0.00 0.00

Wood, Plastice & Com  83,634.00 83,634.00 0.00 0.00 0.00 83,634.00

MW Powell Roofing 5,000.00 5,000.00 0% 0.00 0.00 0.00 0.00 0.00 5,000.00

Column Covers 0.00 0.00 0.00 0.00 0.00 0.00

Sealants 0.00 0.00 0.00 0.00 0.00 0.00

KED Doors/Frames/Hardwa  12,731.00 12,731.00 0% 0.00 0.00 0.00 0.00 0.00 12,731.00

Lakeshore Glass Curtainwall/Window G 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Automatic Door Opene 0.00 0.00 0.00 0.00 0.00 0.00

Jensen Window CoWindow Guards 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

VCT & Resilient Floori 89,019.00 89,019.00 0% 0.00 0.00 0.00 0.00 0.00 89,019.00

Just Rite Acoustics Ceilings 43,264.00 43,264.00 0% 0.00 0.00 0.00 0.00 0.00 43,264.00

Durango Painting 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

National Painting 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Uptown Painting 20,600.00 20,600.00 0% 0.00 0.00 0.00 0.00 0.00 20,600.00

Drywall 15,120.00 15,120.00 0% 0.00 0.00 0.00 0.00 0.00 15,120.00

Plaster 30,000.00 30,000.00 0% 0.00 0.00 0.00 0.00 0.00 30,000.00

DTI Ceramic tile 6,150.00 6,150.00 0% 0.00 0.00 0.00 0.00 0.00 6,150.00

Floors, Inc. Wood Flooring 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Claridge Products Marker Boards & Skin 38,688.00 38,688.00 0% 0.00 0.00 0.00 0.00 0.00 38,688.00

Lockers 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Signage 2,500.00 2,500.00 0% 0.00 0.00 0.00 0.00 0.00 2,500.00

Construction Speci Toilet Partitions/Acces 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Boelter Equipment(Kitchen) 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Carroll Seating New Science Casewo 565,245.00 565,245.00 16% 0.00 91,228.50 91,228.50 9,122.85 0.00 82,105.65 483,139.35

Carroll Seating Casework 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00

Carroll Seating Auditorium Seating 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00

Shades 11,000.00 11,000.00 0% 0.00 0.00 0.00 11,000.00

Projection Screens & A 11,200.00 11,200.00 0% 0.00 0.00 0.00 11,200.00

DME Elevators Lifts 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Profasts Fire Suppression 0.00 0.00 0% 0.00 0.00 0.00 0.00

Bruckner Plumbing 243,600.00 243,600.00 33% 80,100.00 80,100.00 8,010.00 72,090.00 171,510.00

DeFranco Plumbing 0.00 0% 0.00 0.00 0.00 0.00

Caldwell Plumbing 0.00 0% 0.00 0.00 0.00 0.00

RJ Olmen HVAC 144,968.00 144,968.00 40% 0.00 58,132.00 58,132.00 5,813.20 0.00 52,318.80 92,649.20

0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Candor Electrical 417,950.00 417,950.00 54% 0.00 224,586.80 224,586.80 22,458.68 0.00 202,128.12 215,821.88

IHC Additional Overtime 25,000.00 25,000.00 0.00 0.00 0.00 25,000.00

Hyde Park Environmental abatem 88,889.00 88,889.00 0% 0.00 0.00 0.00 88,889.00

Technica Environmental abatement 0.00 0% 0.00 0.00 0.00 0.00

Structural Engineer for McCutcheon 0.00 0% 0.00 0.00 0.00

Column repair @ Branch 0.00 0% 0.00 0.00 0.00

Shades & Ceiling @ McCutcheon 0.00 0% 0.00 0.00 0.00

MOD/COG @ McCutcheon 0.00 0% 0.00 0.00 0.00

ECSE non-blended @ McCutcheon 0.00 0% 0.00 0.00 0.00

Uni-sex Toilet @ McCutcheon 0.00 0% 0.00 0.00 0.00

Patch interior curb @ Brennemann 0.00 0% 0.00 0.00 0.00

Replace damaged siding @ Brennemann 0.00 0% 0.00 0.00 0.00

Fire Alarm @ Stockton CPC 0.00 0% 0.00 0.00 0.00

Re-align partitions @ McCutcheon Branch 0.00 0% 0.00 0.00 0.00

Re-build 50' of curb @ McCutcheon Branch 0.00 0% 0.00 0.00 0.00

Replace damaged soffit & fascia @ McCutcheon Branch 0.00 0% 0.00 0.00 0.00

Repairs @ McPherson Auditorium 0.00 0.00 0.00 0.00

0.00 0% 0.00 0.00 0.00

IHC General Condition 180,475.00 180,475.00 25% 44,294.04 44,294.04 44,294.04 136,180.96

Contract Contingency 79,149.00 79,149.00 0% 0.00 0.00 79,149.00

Design Builders Fee 93,622.00 93,622.00 24% 22,602.50 22,602.50 22,602.50 71,019.50

Design Builders Overh 30,022.00 30,022.00 67% 20,017.86 20,017.86 20,017.86 10,004.14

CPS/Commission Con 14,323.00 14,323.00 0% 0.00 0.00 14,323.00

IHC Mobilization Reten (76,724.26) (76,724.26) 100% 0.00 (76,724.27) (76,724.27) 0.00 (76,724.27) 0.01

sitework allowance 0.00 0% 0.00 0.00 0.00 0.00 0.00

contingency 0.00 0% 0.00 0.00 0.00 0.00 0.00

SUBTOTAL page2 2,254,924.74 0.00 2,254,924.74 21% 0.00 478,827.88 478,827.88 45,404.73 0.00 433,423.15 1,821,501.59

subtotal page 1 223,587.26 (1,814.00) 221,773.26 68% 109,891.89 41,121.55 151,013.44 0.00 109,891.89 41,121.55 70,759.82
subtotal page 2 2,254,924.74 0.00 2,254,924.74 21% 0.00 478,827.88 478,827.88 45,404.73 0.00 433,423.15 1,821,501.59
TOTAL 2,478,512.00 (1,814.00) 2,476,698.00 25% 109,891.89 519,949.43 629,841.32 45,404.73 109,891.89 474,544.70 1,892,261.41

--------Work Completed--------

--------Work Completed--------

COUNTY OF       }

The affiant, being first duly sworn on oath, deposes and says that he/she is CFO, of IHC Construction Companies, LLC an Illinois corporation, and duly authorized to make this Affidavit in behalf of said 
corporation, and individually; that he/she is well acquainted with the facts herein set forth and that said corporation is the Contractor with the PUBLIC BUILDING COMMISSION OF CHICAGO, Owner, 
under Contract No. _____ dated the ___ day of ____, 20__, for the following project:

That the work for which payment is requested has been completed, free and clear of any and all claims, liens, charges, and expenses of any kind or nature whatsoever, and in full 
compliance with the contract documents and the requirements of said Owner under them.  That for the purposes of said contract, the following persons have been contracted with, 
and have furnished or prepared materials, equipment, supplies, and services for, and having done labor on said improvement. That the respective amounts set forth opposite their 
names is the full amount of money due and to become due to each of them respectively. That this statement is a full, true, and complete statement of all such persons and of the full 
amount now due and the amount heretofore paid to each of them for such labor, materials, equipment, supplies, and services, furnished or prepared by each of them to or on account 
of said work, as stated:

CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT (1 of )

APPLICATION FOR PAYMENT  # 2

STATE OF ILLINOIS     }          SS



PUBLIC BUILDING COMMISSION OF CHICAGO

School Name Senn Facility #

EXHIBIT B

18815

Contractor certifies that to the best of its knowledge, ilformation and belief, the work is in accordance with the Contract Documents; that suppliers of
ma&rials, services, lalor and all Subcontractors (including all significant sublevels thercof) are being currently paid, and that the amount ofthe payments

applied fo! are justified. Thcse provisions should trot be conshued as corfening any rights hercunder fo. the bercfit of Subcontracto.s, suppliers, workels
or employees, nor as enlarging or altering the application or effect ofexisting lien laws.

That the Waivers of Lien and submitted herewith by affraot and each ofthe aforesaid persons, arc true, correct, and genuinc; that each and every Waivet of
Lien was delivered unconditionally; that there is no claim either legal or equitable to defeat the vslidity ofony ofsaid Waivers oflien; that said Waivers
oflien includc such Waivers ofLien ftom all Subcoltracto6, supplicrs ofmateriel or othgr ag€nts acting on behalfof afliant in conneotion with the work
or arising out ofthe Worlg and that $o far as affiant has knowledge or information, the said Waivers ofli€n include all the labor and matcrial for which a
claim could be made and for which a lien could be filed.

That neither thc partial payment nor atry part thereofhas been assigned.

That said Contractor hereitr exprcssly affirms that should it at any time appear that any illegal or €xcess payments have been made to said Contracto. by or
on behalf of the PUBLIC BIJILDING COMMISSION OF CHICAGO, the said Contractor will repsy on demand to the PUBLIC BUILDING
COMMISSION OF CHICAGO the amouot or amounts so paid; and ifany lien remains uns isfied 8fter all payments ale made, the Contraotor shall
refund to the PUBLIC BUILDING COMMISSION OF CHICAGO all moneys that the latter may be compelled to pay in dbohaqi4 such a lien
including all costs and a reasonable ottomey's fee.

Subscribed and sworn to before me this l lth day of July, 2013.

CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT (page _of J
AMOUNT OF ORIGINAL

CONTRACT $2,478,512.00 TOTAL AMOUNT REQUESTED $629,841.32

EXTRAS TO CONTRACT ($1,814.00) LESS 10% RETAINED $45,404.73

OTAL CONTRACT AND EXTRAI $2,476,698.00 NET AMOUNT EARNED $584,436.59

CREDITS TO CONTRACT $0.00
AMOUNT OF PREVIOUS

PAYMENTS $109,891.89

ADJUSTED CONTRACT PRICE $2,476,698.00 AMOUNT DUE THIS PAYMENT $474,544.70

BALANCE TO COMPLETE $1,892,261.41

Name: Alan L. Orosz
Title: Chief Financial Officer

My Commission expires: 12/2212016

OFFICIAL SEAL

NOTARYII},IOll?$fl

flry'fi,Ystih?s'fi ,'J,!l!]fl 
,



PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBIT B

Project Name Stockton CONTRACTOR IHC Date July 11, 2013
PBC Project # 18510

Job Location

Owner Public Building Commission Of Chicago

that the following statements are made for the purpose of procuring a partial payment of $___________________________________  under the terms of said Contract;

CSI Designation Subcontractor Name & 
Address Type of Work

Original contract 
amount Change Orders Adjusted Contract 

Amt % Complete Previous Current Total to date Retainage Net Previous Billing Net Amount Due Remaining to Bill

Mobilization 55,545.66 55,545.66 100% 55,545.66 55,545.66 0.00 55,545.66 0.00 0.00

Performance Bond 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Cert. of Insurance 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00

Builder's Risk 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00

IHC GC Design Fee 29,233.00 29,233.00 0% 0.00 0.00 0.00 0.00 29,233.00

Legat Architects 0.00 0% 0.00 0.00 0.00 0.00 0.00

Brook Architecture 0.00 0% 0.00 0.00 0.00 0.00 0.00

Onyx Architects 47,052.00 47,052.00 88% 0.00 41,400.00 41,400.00 0.00 41,400.00 5,652.00

Rubinos & Mesia 9,500.00 9,500.00 43% 1,462.89 2,597.83 4,060.72 1,462.89 2,597.83 5,439.28

TEM, Inc, 14,104.00 14,104.00 5% 702.82 702.82 702.82 0.00 13,401.18

Interstate Roof Systems 0.00 0% 0.00 0.00 0.00 0.00 0.00

E.A.I. 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00

0.00 0% 0.00 0.00 0.00 0.00 0.00

Candor Electric 24,012.00 (6,057.00) 17,955.00 65% 3,876.86 7,793.89 11,670.75 3,876.86 7,793.89 6,284.25

RJ Olmen 997.00 997.00 98% 2,147.35 (1,170.35) 977.00 2,147.35 (1,170.35) 20.00

Bruckner Plumbing 0.00 0% 0.00 0.00 0.00 0.00 0.00

DeFranco Plumbing 6,900.00 6,900.00 109% 7,497.48 7,497.48 7,497.48 0.00 (597.48)

Caldwell Plumbing 0.00 0% 0.00 0.00 0.00 0.00 0.00

0.00 0% 0.00 0.00 0.00 0.00 0.00

0.00 0% 0.00 0.00 0.00 0.00 0.00

SUBTOTAL page1 187,343.66 (6,057.00) 181,286.66 67% 71,233.06 50,621.37 121,854.43 0.00 71,233.06 50,621.37 59,432.23

CSI Designation Subcontractor Name & 
Address Type of Work

Original contract 
amount Change Orders Adjusted Contract 

Amt % Complete Previous Current Total to date Retainage Net Previous Billing Net Amount Due Remaining to Bill

0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

KED Furniture Relocation 108,000.00 108,000.00 6% 0.00 6,475.68 6,475.68 0.00 0.00 6,475.68 101,524.32

KED Demolition 15,000.00 15,000.00 0% 0.00 0.00 0.00 0.00 0.00 15,000.00

Sitework 12,500.00 12,500.00 0.00 0.00 0.00 12,500.00

Concrete 30,000.00 30,000.00 0.00 0.00 0.00 30,000.00

Epoxy Crack Repair 0.00 0.00 0.00 0.00 0.00

Masonry 137,768.00 137,768.00 0.00 0.00 0.00 137,768.00

Masonry Patching 20,000.00 20,000.00 0.00 0.00 0.00 20,000.00

Steam Clean Walls 0.00 0.00 0.00 0.00 0.00 0.00

Metals 35,000.00 35,000.00 0.00 0.00 0.00 35,000.00

Wood, Plastice & Com  56,675.00 56,675.00 0.00 0.00 0.00 56,675.00

MW Powell Roofing 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Column Covers 0.00 0.00 0.00 0.00 0.00 0.00

Sealants 0.00 0.00 0.00 0.00 0.00 0.00

KED Doors/Frames/Hardwa  85,943.00 85,943.00 0% 0.00 0.00 0.00 0.00 0.00 85,943.00

Lakeshore Glass Curtainwall/Window Glazing 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Automatic Door Opene 4,995.00 4,995.00 0.00 0.00 0.00 4,995.00

Jensen Window CoWindow Guards 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

VCT & Resilient Floori 26,000.00 26,000.00 0% 0.00 0.00 0.00 0.00 0.00 26,000.00

Just Rite Acoustics Ceilings 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Durango Painting 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

National Painting 62,000.00 62,000.00 39% 0.00 24,256.00 24,256.00 2,425.60 0.00 21,830.40 40,169.60

Uptown Painting 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Drywall 20,000.00 20,000.00 0% 0.00 0.00 0.00 0.00 0.00 20,000.00

Plaster 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

DTI Ceramic tile 155,500.00 155,500.00 0% 0.00 0.00 0.00 0.00 0.00 155,500.00

Floors, Inc. Wood Flooring 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Claridge Products Marker Boards & Skin 6,025.00 6,025.00 0% 0.00 0.00 0.00 0.00 0.00 6,025.00

Lockers 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Signage 5,000.00 5,000.00 0% 0.00 0.00 0.00 0.00 0.00 5,000.00

Construction Speci Toilet Partitions/Acces 38,128.00 38,128.00 0% 0.00 0.00 0.00 0.00 0.00 38,128.00

Boelter Equipment(Kitchen) 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Carroll Seating New Science Casewo 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Carroll Seating Casework 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00

Carroll Seating Auditorium Seating 9,672.00 9,672.00 20% 0.00 1,934.50 1,934.50 193.45 1,741.05 7,930.95

Shades 21,000.00 21,000.00 0% 0.00 0.00 0.00 21,000.00

Projection Screens & Appl 0.00 0% 0.00 0.00 0.00 0.00

DME Elevators Lifts 24,900.00 24,900.00 0% 0.00 0.00 0.00 0.00 0.00 24,900.00

Profasts Fire Suppression 0.00 0% 0.00 0.00 0.00 0.00

Bruckner Plumbing 0.00 0% 0.00 0.00 0.00 0.00

DeFranco Plumbing 321,822.00 321,822.00 33% 106,500.00 106,500.00 10,650.00 95,850.00 225,972.00

Caldwell Plumbing 0.00 0% 0.00 0.00 0.00 0.00

RJ Olmen HVAC 18,003.00 18,003.00 40% 0.00 7,219.50 7,219.50 721.95 0.00 6,497.55 11,505.45

0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Candor Electrical 276,224.00 276,224.00 55% 0.00 151,837.04 151,837.04 15,183.70 0.00 136,653.34 139,570.66

IHC Additional Overtime 10,000.00 10,000.00 0.00 0.00 0.00 10,000.00

Hyde Park Environmental abatem 88,889.00 88,889.00 126% 111,643.40 111,643.40 11,164.34 100,479.06 (11,590.06)

Technica Environmental abatement 0.00 0% 0.00 0.00 0.00 0.00

Structural Engineer for McCutcheon 0.00 0% 0.00 0.00 0.00

Column repair @ Branch 0.00 0% 0.00 0.00 0.00

Shades & Ceiling @ McCutcheon 0.00 0% 0.00 0.00 0.00

MOD/COG @ McCutcheon 0.00 0% 0.00 0.00 0.00

ECSE non-blended @ McCutcheon 0.00 0% 0.00 0.00 0.00

Uni-sex Toilet @ McCutcheon 0.00 0% 0.00 0.00 0.00

Patch interior curb @ Brennemann 0.00 0% 0.00 0.00 0.00

Replace damaged siding @ Brennemann 0.00 0% 0.00 0.00 0.00

Fire Alarm @ Stockton 6,000.00 6,000.00 0% 0.00 0.00 6,000.00

Re-align partitions @ McCutcheon Branch 0.00 0% 0.00 0.00 0.00

Re-build 50' of curb @ McCutcheon Branch 0.00 0% 0.00 0.00 0.00

Replace damaged soffit & fascia @ McCutcheon Branch 0.00 0% 0.00 0.00 0.00

Repairs @ McPherson Auditorium 0.00 0.00 0.00 0.00

0.00 0% 0.00 0.00 0.00

IHC General Condition 330,953.00 330,953.00 10% 34,701.34 34,701.34 34,701.34 296,251.66

Contract Contingency 72,023.00 72,023.00 0% 0.00 0.00 72,023.00

Design Builders Fee 85,193.00 85,193.00 25% 21,210.25 21,210.25 21,210.25 63,982.75

Design Builders Overh 63,108.00 63,108.00 30% 18,784.82 18,784.82 18,784.82 44,323.18

CPS/Commission Con 33,543.00 33,543.00 0% 0.00 0.00 33,543.00

IHC Mobilization Reten (55,545.66) (55,545.66) 100% 0.00 (55,545.65) (55,545.65) 0.00 (55,545.65) (0.01)

sitework allowance 0.00 0% 0.00 0.00 0.00 0.00 0.00

contingency 0.00 0% 0.00 0.00 0.00 0.00 0.00

SUBTOTAL page2 2,124,318.34 0.00 2,124,318.34 20% 0.00 429,016.88 429,016.88 40,339.04 0.00 388,677.84 1,735,640.50

subtotal page 1 187,343.66 (6,057.00) 181,286.66 67% 71,233.06 50,621.37 121,854.43 0.00 71,233.06 50,621.37 59,432.23
subtotal page 2 2,124,318.34 0.00 2,124,318.34 20% 0.00 429,016.88 429,016.88 40,339.04 0.00 388,677.84 1,735,640.50
TOTAL 2,311,662.00 (6,057.00) 2,305,605.00 24% 71,233.06 479,638.25 550,871.31 40,339.04 71,233.06 439,299.21 1,795,072.73

--------Work Completed--------

--------Work Completed--------

COUNTY OF       }

The affiant, being first duly sworn on oath, deposes and says that he/she is CFO, of IHC Construction Companies, LLC an Illinois corporation, and duly authorized to make this Affidavit in behalf of said 
corporation, and individually; that he/she is well acquainted with the facts herein set forth and that said corporation is the Contractor with the PUBLIC BUILDING COMMISSION OF CHICAGO, Owner, 
under Contract No. _____ dated the ___ day of ____, 20__, for the following project:

That the work for which payment is requested has been completed, free and clear of any and all claims, liens, charges, and expenses of any kind or nature whatsoever, and in full 
compliance with the contract documents and the requirements of said Owner under them.  That for the purposes of said contract, the following persons have been contracted with, 
and have furnished or prepared materials, equipment, supplies, and services for, and having done labor on said improvement. That the respective amounts set forth opposite their 
names is the full amount of money due and to become due to each of them respectively. That this statement is a full, true, and complete statement of all such persons and of the full 
amount now due and the amount heretofore paid to each of them for such labor, materials, equipment, supplies, and services, furnished or prepared by each of them to or on account 
of said work, as stated:

CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT (1 of )

APPLICATION FOR PAYMENT  # 2

STATE OF ILLINOIS     }          SS



School Name

PUBLIC BUILDING COMMISSION OF CHICAGO

Stockton Facility # 18510

EXHIBIT B

CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT (page _of _)

Conhacto. certifies that to the bcst of its knowledge, information and b€lieq the work is in accordance with the Contract Documents; that suppliers of
materials, serviceg labor aod all Subcont aotors (inoluding all significant sublevels thereof) ar€ being ouredly pai4 and thst the amourf ofthc payments

applied for are justified. These provisions should not be construed as confening any rights hereunder for the benefit of Subcontractors, suppliers, workers
or employces, nor as cnlarging or altering the application or elfect ofexisting lien laws,

That the Waivers oflien and submitted herewith by afliad and each ofthe aforesaid persons, arc true, con€ct, and genuine; that each and every Waiver of
Lien was delivered uncooditionally; that there is ao claim either legal or €quitable to def€at the validity ofany ofsaid Waivers oflien; that said Vaivers
oflien inglude such Waivers oflien from all Subcontractors, suppliers ofmaterial or other ag€nts acting on b€halfof 8lfiant in connection with th€ work
or arising out ofthe Work; and that so far as alliant has knowledge or information, the said Waivers oflien include all the labor and material for which a
claim could be made and for which a lien could be filed.

That neither the partial paym€nt nor any part thercofhos been assigned.

That said Contractor herein expressly aflirms th.t should it at any tim€ app€ar thst any illegsl or excess payments have been made to said Contractor by or
on behalf of the PUBLIC BUILDINC COMMISSION OF CHICACO, the said Contractor will repay on demard to the PUBLIC BUILDING
COMMISSION OF CHICAGO dre amount or amounts so paid; and if any lien remains unsatisfied affer all payments are made, the Contractor shall

refund to the PUBLIC BUILDING COMMISSION OF CHICAGO all moneys that the latter moy be oompelled to pay in discharging such a lien
including all costs and a reasonable attomey's fee.

Title: Chief Financial Officer

Subscribed and swom to before me this l lth day of July, 2013.

r'!'!'rtrvnv^\, ". . b,/\r'

OFFICIAL SEAL
LYNN A MOMN

NOTARY PUBLIC. STATE OF ILLINOIS
MY COMMISSION EXPIRES 12122116

AMOUNT OF ORIGINAL
CONTRACT $2,311,662.00 TOTAL AMOUNT REQUESTED $550,871.31

EXTRAS TO CONTRACT ($6,057.00) LESS 10% RETAINED $40,339.04

OTAL CONTRACT AND EXTR.AI $2,305,605.00 NET AMOUNT EARNED $510,532.27

CREDITS TO CONTRACT $0.00
AMOUNT OF PREVIOUS

PAYMENTS $71,233.06

ADJUSTED CONTRACT PRICE $2,305,605.00 AMOUNT DUE THIS PAYMENT $439,299.21

BALANCE TO COMPLETE il,795,072.73

Narte: Alan L. Orosz

My Commission expiresi 12122/2016



PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBIT B

Project Name Shurz CONTRACTOR IHC Date July 11, 2013
PBC Project # 18880

Job Location

Owner Public Building Commission Of Chicago

that the following statements are made for the purpose of procuring a partial payment of $___________________________________  under the terms of said Contract;

CSI Designation Subcontractor Name & 
Address Type of Work

Original contract 
amount Change Orders Adjusted Contract 

Amt % Complete Previous Current Total to date Retainage Net Previous Billing Net Amount Due Remaining to Bill

Mobilization 26,434.21 26,434.21 100% 26,434.21 26,434.21 0.00 26,434.21 0.00 0.00

Performance Bond 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Cert. of Insurance 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00

Builder's Risk 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00

IHC GC Design Fee 15,941.00 15,941.00 0% 0.00 0.00 0.00 0.00 15,941.00

Legat Architects 17,727.00 17,727.00 70% 4,927.55 7,459.77 12,387.32 4,927.55 7,459.77 5,339.68

Brook Architecture 0.00 0% 0.00 0.00 0.00 0.00 0.00

Onyx Architects 0.00 0% 0.00 0.00 0.00 0.00 0.00

Rubinos & Mesia 2,400.00 2,400.00 56% 696.19 656.29 1,352.48 696.19 656.29 1,047.52

TEM, Inc, 7,691.00 7,691.00 4% 334.47 334.47 334.47 0.00 7,356.53

Interstate Roof Systems 0.00 0% 0.00 0.00 0.00 0.00 0.00

E.A.I. 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00

0.00 0% 0.00 0.00 0.00 0.00 0.00

Candor Electric 13,094.00 (4,796.00) 8,298.00 65% 1,845.00 3,548.70 5,393.70 1,845.00 3,548.70 2,904.30

RJ Olmen 2,100.00 2,100.00 100% 1,021.92 1,078.08 2,100.00 1,021.92 1,078.08 0.00

Bruckner Plumbing 0.00 0% 0.00 0.00 0.00 0.00 0.00

DeFranco Plumbing 0.00 0% 0.00 0.00 0.00 0.00 0.00

Caldwell Plumbing 4,200.00 4,200.00 100% 0.00 4,200.00 4,200.00 0.00 4,200.00 0.00

0.00 0% 0.00 0.00 0.00 0.00 0.00

0.00 0% 0.00 0.00 0.00 0.00 0.00

SUBTOTAL page1 89,587.21 (4,796.00) 84,791.21 62% 35,259.34 16,942.84 52,202.18 0.00 35,259.34 16,942.84 32,589.03

CSI Designation Subcontractor Name & 
Address Type of Work

Original contract 
amount Change Orders Adjusted Contract 

Amt % Complete Previous Current Total to date Retainage Net Previous Billing Net Amount Due Remaining to Bill

0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

KED Furniture Relocation 5,000.00 5,000.00 14% 0.00 678.08 676.08 0.00 676.08 4,323.92

KED Demolition 45,000.00 45,000.00 0% 0.00 0.00 0.00 0.00 45,000.00

Sitework 0.00 0.00 0.00 0.00 0.00 0.00

Concrete 2,000.00 2,000.00 0.00 0.00 0.00 2,000.00

Epoxy Crack Repair 0.00 0.00 0.00 0.00 0.00 0.00

Masonry 0.00 0.00 0.00 0.00 0.00 0.00

Masonry Patching 5,000.00 5,000.00 0.00 0.00 0.00 5,000.00

Steam Clean Walls 0.00 0.00 0.00 0.00 0.00 0.00

Metals 0.00 0.00 0.00 0.00 0.00 0.00

Wood, Plastice & Com  17,000.00 17,000.00 0.00 0.00 0.00 17,000.00

MW Powell Roofing 5,000.00 5,000.00 0% 0.00 0.00 0.00 0.00 0.00 5,000.00

Column Covers 0.00 0.00 0.00 0.00 0.00 0.00

Sealants 0.00 0.00 0.00 0.00 0.00 0.00

KED Doors/Frames/Hardwa  7,875.00 7,875.00 0% 0.00 0.00 0.00 0.00 0.00 7,875.00

Lakeshore Glass Curtainwall/Window G 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Automatic Door Opene 0.00 0.00 0.00 0.00 0.00 0.00

Jensen Window CoWindow Guards 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

VCT & Resilient Floori 29,000.00 29,000.00 0% 0.00 0.00 0.00 0.00 0.00 29,000.00

Just Rite Acoustics Ceilings 19,875.00 19,875.00 0% 0.00 0.00 0.00 0.00 0.00 19,875.00

Durango Painting 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

National Painting 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Uptown Painting 16,000.00 16,000.00 0% 0.00 0.00 0.00 0.00 0.00 16,000.00

Drywall 8,500.00 8,500.00 0% 0.00 0.00 0.00 0.00 0.00 8,500.00

Plaster 50,000.00 50,000.00 0% 0.00 0.00 0.00 0.00 0.00 50,000.00

DTI Ceramic tile 6,150.00 6,150.00 0% 0.00 0.00 0.00 0.00 0.00 6,150.00

Floors, Inc. Wood Flooring 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Claridge Products Marker Boards & Skin 18,700.00 18,700.00 0% 0.00 0.00 0.00 0.00 0.00 18,700.00

Lockers 1,500.00 1,500.00 0% 0.00 0.00 0.00 0.00 0.00 1,500.00

Signage 1,500.00 1,500.00 0% 0.00 0.00 0.00 0.00 0.00 1,500.00

Construction Speci Toilet Partitions/Acces 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Boelter Equipment(Kitchen) 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Carroll Seating New Science Casewo 194,387.00 194,387.00 20% 0.00 38,303.00 38,303.00 3,830.30 0.00 34,472.70 159,914.30

Carroll Seating Casework 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00

Carroll Seating Auditorium Seating 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00

Shades 3,000.00 3,000.00 0% 0.00 0.00 0.00 3,000.00

Projection Screens & A 6,100.00 6,100.00 0% 0.00 0.00 0.00 6,100.00

DME Elevators Lifts 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Profasts Fire Suppression 0.00 0% 0.00 0.00 0.00 0.00

Bruckner Plumbing 0.00 0% 0.00 0.00 0.00 0.00

DeFranco Plumbing 0.00 0% 0.00 0.00 0.00 0.00

Caldwell Plumbing 201,635.00 201,635.00 0% 0.00 0.00 0.00 201,635.00

RJ Olmen HVAC 37,900.00 37,900.00 40% 0.00 15,197.75 15,197.75 1,519.78 0.00 13,677.98 24,222.03

0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Candor Electrical 127,662.00 127,662.00 42% 0.00 53,234.94 53,234.94 5,323.49 0.00 47,911.45 79,750.55

IHC Additional Overtime 20,000.00 20,000.00 0.00 0.00 0.00 20,000.00

Hyde Park Environmental abatem 88,889.00 88,889.00 0% 0.00 0.00 0.00 88,889.00

Technica Environmental abatement 0.00 0% 0.00 0.00 0.00 0.00

Structural Engineer for McCutcheon 0.00 0% 0.00 0.00 0.00

Column repair @ Branch 0.00 0% 0.00 0.00 0.00

Shades & Ceiling @ McCutcheon 0.00 0% 0.00 0.00 0.00

MOD/COG @ McCutcheon 0.00 0% 0.00 0.00 0.00

ECSE non-blended @ McCutcheon 0.00 0% 0.00 0.00 0.00

Uni-sex Toilet @ McCutcheon 0.00 0% 0.00 0.00 0.00

Patch interior curb @ Brennemann 0.00 0% 0.00 0.00 0.00

Replace damaged siding @ Brennemann 0.00 0% 0.00 0.00 0.00

Fire Alarm @ Stockton CPC 0.00 0% 0.00 0.00 0.00

Re-align partitions @ McCutcheon Branch 0.00 0% 0.00 0.00 0.00

Re-build 50' of curb @ McCutcheon Branch 0.00 0% 0.00 0.00 0.00

Replace damaged soffit & fascia @ McCutcheon Branch 0.00 0% 0.00 0.00 0.00

Repairs @ McPherson Auditorium 0.00 0.00 0.00 0.00

0.00 0% 0.00 0.00 0.00

IHC General Condition 399,438.00 399,438.00 4% 16,066.37 16,066.37 16,066.37 383,371.63

Contract Contingency 48,309.00 48,309.00 0% 0.00 0.00 48,309.00

Design Builders Fee 57,143.00 57,143.00 27% 15,204.00 15,204.00 15,204.00 41,939.00

Design Builders Overh 87,226.00 87,226.00 15% 13,465.39 13,465.39 13,465.39 73,760.61

CPS/Commission Con 41,573.00 41,573.00 0% 0.00 0.00 41,573.00

IHC Mobilization Reten (26,434.21) (26,434.21) 100% 0.00 (26,434.21) (26,434.21) 0.00 (26,434.21) 0.00

sitework allowance 0.00 0% 0.00 0.00 0.00 0.00 0.00

contingency 0.00 0% 0.00 0.00 0.00 0.00 0.00

SUBTOTAL page2 1,524,927.79 0.00 1,524,927.79 8% 0.00 125,715.32 125,713.32 10,673.57 0.00 115,039.75 1,409,888.04

subtotal page 1 89,587.21 (4,796.00) 84,791.21 62% 35,259.34 16,942.84 52,202.18 0.00 35,259.34 16,942.84 32,589.03
subtotal page 2 1,524,927.79 0.00 1,524,927.79 8% 0.00 125,715.32 125,713.32 10,673.57 0.00 115,039.75 1,409,888.04
TOTAL 1,614,515.00 (4,796.00) 1,609,719.00 11% 35,259.34 142,658.16 177,915.50 10,673.57 35,259.34 131,982.59 1,442,477.07

--------Work Completed--------

--------Work Completed--------

COUNTY OF       }

The affiant, being first duly sworn on oath, deposes and says that he/she is CFO, of IHC Construction Companies, LLC an Illinois corporation, and duly authorized to make this Affidavit in behalf of said 
corporation, and individually; that he/she is well acquainted with the facts herein set forth and that said corporation is the Contractor with the PUBLIC BUILDING COMMISSION OF CHICAGO, Owner, 
under Contract No. _____ dated the ___ day of ____, 20__, for the following project:

That the work for which payment is requested has been completed, free and clear of any and all claims, liens, charges, and expenses of any kind or nature whatsoever, and in full 
compliance with the contract documents and the requirements of said Owner under them.  That for the purposes of said contract, the following persons have been contracted with, 
and have furnished or prepared materials, equipment, supplies, and services for, and having done labor on said improvement. That the respective amounts set forth opposite their 
names is the full amount of money due and to become due to each of them respectively. That this statement is a full, true, and complete statement of all such persons and of the full 
amount now due and the amount heretofore paid to each of them for such labor, materials, equipment, supplies, and services, furnished or prepared by each of them to or on account 
of said work, as stated:

CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT (1 of )

APPLICATION FOR PAYMENT  # 2

STATE OF ILLINOIS     }          SS



PUBLIC BUILDING COMMISSION OF CHICAGO

School Name Shun Facility # 18880

EXHIBIT B

CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT (page _of _)

Contracto. o€rtifies that to the best of its knowledge, information atrd belicf, the work is in accordancc with dre Contract Docum€nts; that suppli€rs of
materials, services, labor and all Subcontractors (including all significant sublevels thereof) are being cunently paid, and that the arnount ofthe palments
applied for are jusified. These provisions should not be co$trued as conferring any rights hereunder for the benefit ofsubcontractors, suppliers, workeF
or employees, nor as enlarging or altering the application or clTcct of€xisting lien laws.

That the Waivers oflien and submitted herewith by slfia and €ach ofthe aforqlaid personq sre ttue, con€ct and genuine; that each and every Waiver of
Lien was delivered unconditionally; that therc is no claim either legal or equitable to defeat the validity of any of said Waivers of Lien; that said Waivers
ofLien include such Waivers ofLien from all Subcontractors, suppliers ofmaterial or other agen$ acting on behafofaffia in connection with the work
or arising out ofthe Work and that so far as affiant has knowledge o! information, the said Waivers oflien include all the labor and matelial for which a

claim could be made and for which a lien muld be filed.

That neither the partial payment nor any part thcreofhas been assigned.

That said Contractot herein expressly allirms that should it at any time appear that a$y illegal or excess payments have be€n made to said Cootractor by or
on behalf of lhe PUBLIC BUILDING COMMISSION OF CHICAGO, the said Contractor will repay on dematrd to the PUBLIC BUILDING
COMMISSION OF CHICAGO the amourt or amouds so paid; and if any lien rcmains unsatisfied after all payments are made, the Contractor shall
refund to the PUBLIC BUILDINC COMMISSION OF CHICAGO all moneys that the latter may b€ oomp€lled to pay in discharging such a lien
includine all costs alld a reasonable attomeys f€e.

day of July, 2013.

AMOUNT OF ORIGINAL
CONTRACT $1,614,515.00 TOTAL AMOUNT REQUESTED $177,9{5.50

EXTRAS TO CONTRACT ($4,ZSS.OO; LESS 10% RETAINED $10,673.57

OTAL CONTRACT AND EXTRAI $1,609,719.00 NET AMOUNT EARNED $167,241.93

CREDITS TO CONTRACT $0.00
AMOUNT OF PREVIOUS

PAYMENTS $35,259.34

ADJUSTED CONTRACT PRICE $1,609,719.00 AMOUNT DUE THIS PAYMENT $131,982.59

BALANCE TO COMPLETE i1,u2,477.07

Nailre: Alan L. Orosz
Title: Chief Financial Officer

and sworn to before me this 1lth

My Commission expire s: 12122/2016

OFFICIAL SEAL
LYNN A MORAN

N.OJllI PuELtc-srATE OF tLLtNOrs
MY COMMISSION EXPIRE Sii.Ai6



PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBIT B

Project Name Taft CONTRACTOR IHC Date July 11, 2013
PBC Project # 18825

Job Location

Owner Public Building Commission Of Chicago

that the following statements are made for the purpose of procuring a partial payment of $___________________________________  under the terms of said Contract;

CSI Designation Subcontractor Name & 
Address Type of Work

Original contract 
amount Change Orders Adjusted Contract 

Amt % Complete Previous Current Total to date Retainage Net Previous Billing Net Amount Due Remaining to Bill

Mobilization 39,372.44 39,372.44 100% 39,372.44 39,372.44 0.00 39,372.44 0.00 0.00

Performance Bond 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Cert. of Insurance 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00

Builder's Risk 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00

IHC GC Design Fee 18,340.00 18,340.00 0% 0.00 0.00 0.00 0.00 18,340.00

Legat Architects 14,182.00 14,182.00 94% 7,339.34 5,967.99 13,307.33 7,339.34 5,967.99 874.67

Brook Architecture 0.00 0% 0.00 0.00 0.00 0.00 0.00

Onyx Architects 0.00 0% 0.00 0.00 0.00 0.00 0.00

Rubinos & Mesia 3,000.00 3,000.00 62% 1,036.94 820.37 1,857.31 1,036.94 820.37 1,142.69

TEM, Inc, 8,848.00 8,848.00 6% 498.18 498.18 498.18 0.00 8,349.82

Interstate Roof Systems 0.00 0% 0.00 0.00 0.00 0.00 0.00

E.A.I. 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00

0.00 0% 0.00 0.00 0.00 0.00 0.00

Candor Electric 15,064.00 (4,942.00) 10,122.00 78% 2,748.04 5,194.36 7,942.40 2,748.04 5,194.36 2,179.60

RJ Olmen 6,405.00 6,405.00 100% 1,522.11 4,882.89 6,405.00 1,522.11 4,882.89 0.00

Bruckner Plumbing 0.00 0% 0.00 0.00 0.00 0.00 0.00

DeFranco Plumbing 5,300.00 5,300.00 100% 5,314.44 5,314.44 5,314.44 0.00 (14.44)

Caldwell Plumbing 0.00 0% 0.00 0.00 0.00 0.00 0.00

0.00 0% 0.00 0.00 0.00 0.00 0.00

0.00 0% 0.00 0.00 0.00 0.00 0.00

SUBTOTAL page1 110,511.44 (4,942.00) 105,569.44 71% 57,831.49 16,865.61 74,697.10 0.00 57,831.49 16,865.61 30,872.34

CSI Designation Subcontractor Name & 
Address Type of Work

Original contract 
amount Change Orders Adjusted Contract 

Amt % Complete Previous Current Total to date Retainage Net Previous Billing Net Amount Due Remaining to Bill

0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

KED Furniture Relocation 5,000.00 5,000.00 54% 0.00 2,704.32 2,704.32 0.00 0.00 2,704.32 2,295.68

KED Demolition 40,000.00 40,000.00 0% 0.00 0.00 0.00 0.00 0.00 40,000.00

Sitework 0.00 0.00 0.00 0.00 0.00 0.00

Concrete 2,500.00 2,500.00 0.00 0.00 0.00 2,500.00

Epoxy Crack Repair 0.00 0.00 0.00 0.00 0.00 0.00

Masonry 0.00 0.00 0.00 0.00 0.00 0.00

Masonry Patching 5,000.00 5,000.00 0.00 0.00 0.00 5,000.00

Steam Clean Walls 0.00 0.00 0.00 0.00 0.00 0.00

Metals 0.00 0.00 0.00 0.00 0.00 0.00

Wood, Plastice & Com  26,750.00 26,750.00 0.00 0.00 0.00 26,750.00

MW Powell Roofing 2,500.00 2,500.00 0% 0.00 0.00 0.00 0.00 0.00 2,500.00

Column Covers 0.00 0.00 0.00 0.00 0.00 0.00

Sealants 0.00 0.00 0.00 0.00 0.00 0.00

KED Doors/Frames/Hardwa  5,276.00 5,276.00 0% 0.00 0.00 0.00 0.00 0.00 5,276.00

Lakeshore Glass Curtainwall/Window G 2,000.00 2,000.00 0% 0.00 0.00 0.00 0.00 0.00 2,000.00

Automatic Door Opene 0.00 0.00 0.00 0.00 0.00 0.00

Jensen Window CoWindow Guards 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

VCT & Resilient Floori 37,500.00 37,500.00 0% 0.00 0.00 0.00 0.00 0.00 37,500.00

Just Rite Acoustics Ceilings 18,475.00 18,475.00 0% 0.00 0.00 0.00 0.00 0.00 18,475.00

Durango Painting 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

National Painting 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Uptown Painting 7,600.00 7,600.00 0% 0.00 0.00 0.00 0.00 0.00 7,600.00

Drywall 8,500.00 8,500.00 0% 0.00 0.00 0.00 0.00 0.00 8,500.00

Plaster 7,500.00 7,500.00 0% 0.00 0.00 0.00 0.00 0.00 7,500.00

DTI Ceramic tile 4,100.00 4,100.00 0% 0.00 0.00 0.00 0.00 0.00 4,100.00

Floors, Inc. Wood Flooring 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Claridge Products Marker Boards & Skin 30,600.00 30,600.00 0% 0.00 0.00 0.00 0.00 0.00 30,600.00

Lockers 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Signage 1,500.00 1,500.00 0% 0.00 0.00 0.00 0.00 0.00 1,500.00

Construction Speci Toilet Partitions/Acces 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Boelter Equipment(Kitchen) 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Carroll Seating New Science Casewo 295,206.00 295,206.00 22% 0.00 64,963.50 64,963.50 6,496.35 0.00 58,467.15 236,738.85

Carroll Seating Casework 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00

Carroll Seating Auditorium Seating 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00

Shades 3,000.00 3,000.00 0% 0.00 0.00 0.00 3,000.00

Projection Screens & A 8,100.00 8,100.00 0% 0.00 0.00 0.00 8,100.00

DME Elevators Lifts 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Profasts Fire Suppression 0.00 0.00 0% 0.00 0.00 0.00 0.00

Bruckner Plumbing 0.00 0% 0.00 0.00 0.00 0.00

DeFranco Plumbing 157,605.00 157,605.00 13% 21,000.00 21,000.00 2,100.00 18,900.00 138,705.00

Caldwell Plumbing 0.00 0% 0.00 0.00 0.00 0.00

RJ Olmen HVAC 115,595.00 115,595.00 40% 0.00 46,353.25 46,353.25 4,635.33 0.00 41,717.93 73,877.08

0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00

Candor Electrical 155,730.00 155,730.00 41% 0.00 64,620.10 64,620.10 6,462.01 0.00 58,158.09 97,571.91

IHC Additional Overtime 20,000.00 20,000.00 0.00 0.00 0.00 20,000.00

Hyde Park Environmental abatem 88,889.00 88,889.00 0% 0.00 0.00 0.00 88,889.00

Technica Environmental abatement 0.00 0% 0.00 0.00 0.00 0.00

Structural Engineer for McCutcheon 0.00 0% 0.00 0.00 0.00

Column repair @ Branch 0.00 0% 0.00 0.00 0.00

Shades & Ceiling @ McCutcheon 0.00 0% 0.00 0.00 0.00

MOD/COG @ McCutcheon 0.00 0% 0.00 0.00 0.00

ECSE non-blended @ McCutcheon 0.00 0% 0.00 0.00 0.00

Uni-sex Toilet @ McCutcheon 0.00 0% 0.00 0.00 0.00

Patch interior curb @ Brennemann 0.00 0% 0.00 0.00 0.00

Replace damaged siding @ Brennemann 0.00 0% 0.00 0.00 0.00

Fire Alarm @ Stockton CPC 0.00 0% 0.00 0.00 0.00

Re-align partitions @ McCutcheon Branch 0.00 0% 0.00 0.00 0.00

Re-build 50' of curb @ McCutcheon Branch 0.00 0% 0.00 0.00 0.00

Replace damaged soffit & fascia @ McCutcheon Branch 0.00 0% 0.00 0.00 0.00

Repairs @ McPherson Auditorium 0.00 0.00 0.00 0.00

0.00 0% 0.00 0.00 0.00

IHC General Condition 207,629.00 207,629.00 10% 20,406.19 20,406.19 20,406.19 187,222.81

Contract Contingency 46,469.00 46,469.00 0% 0.00 0.00 46,469.00

Design Builders Fee 54,967.00 54,967.00 25% 13,819.25 13,819.25 13,819.25 41,147.75

Design Builders Overh 44,783.00 44,783.00 27% 12,238.99 12,238.99 12,238.99 32,544.01

CPS/Commission Con 21,334.00 21,334.00 0% 0.00 0.00 21,334.00

IHC Mobilization Reten (39,372.44) (39,372.44) 100% 0.00 (39,372.45) (39,372.45) 0.00 (39,372.45) 0.01

sitework allowance 0.00 0% 0.00 0.00 0.00 0.00 0.00

contingency 0.00 0% 0.00 0.00 0.00 0.00 0.00

SUBTOTAL page2 1,384,735.56 0.00 1,384,735.56 15% 0.00 206,733.15 206,733.15 19,693.69 0.00 187,039.47 1,197,696.10

subtotal page 1 110,511.44 (4,942.00) 105,569.44 71% 57,831.49 16,865.61 74,697.10 0.00 57,831.49 16,865.61 30,872.34
subtotal page 2 1,384,735.56 0.00 1,384,735.56 15% 0.00 206,733.15 206,733.15 19,693.69 0.00 187,039.47 1,197,696.10
TOTAL 1,495,247.00 (4,942.00) 1,490,305.00 19% 57,831.49 223,598.76 281,430.25 19,693.69 57,831.49 203,905.08 1,228,568.44

--------Work Completed--------

--------Work Completed--------

COUNTY OF       }

The affiant, being first duly sworn on oath, deposes and says that he/she is CFO, of IHC Construction Companies, LLC an Illinois corporation, and duly authorized to make this Affidavit in behalf of said 
corporation, and individually; that he/she is well acquainted with the facts herein set forth and that said corporation is the Contractor with the PUBLIC BUILDING COMMISSION OF CHICAGO, Owner, 
under Contract No. _____ dated the ___ day of ____, 20__, for the following project:

That the work for which payment is requested has been completed, free and clear of any and all claims, liens, charges, and expenses of any kind or nature whatsoever, and in full 
compliance with the contract documents and the requirements of said Owner under them.  That for the purposes of said contract, the following persons have been contracted with, 
and have furnished or prepared materials, equipment, supplies, and services for, and having done labor on said improvement. That the respective amounts set forth opposite their 
names is the full amount of money due and to become due to each of them respectively. That this statement is a full, true, and complete statement of all such persons and of the full 
amount now due and the amount heretofore paid to each of them for such labor, materials, equipment, supplies, and services, furnished or prepared by each of them to or on account 
of said work, as stated:

CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT (1 of )

APPLICATION FOR PAYMENT  # 2

STATE OF ILLINOIS     }          SS



PUBLIC BUILDING COMMISSION OF CHICAGO

School Name Taft Facility # 18825

EXHIBIT B

CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT (page _of _)

Contractor certifies that to the best of its knowledge, information and belie{ the urork is in accordanc€ with the Contract Documents; that supplieF of
materials, services, labor alld all Suboortraotors (including all significant sublevels thereof) a.e b€ing cu.rently paid, and that the amount ofthe payments
applied for arc justified. These provisions should not b€ constsued as confcrring any rights hereunder for thc bcnefit ofsubconfiactorg suppliers, workers
or employees, nor as enlarging or altering the application or effcct of existing lien laws.

That thc Waivers oflicn and submitted herewith by afiiant and eaah ofthe aforesaid persons, are trug, conect, and ggnuine; that each and every Waiver of
Lien *as delivered uncooditionally; that there is no claim either legal or equitable to defest lhe validity of ary of said Waivers of Lien; that said Waivers
ofLien inolude such Waivers oflien from all Subcontractors, suppliers ofmatcrial or othcr age[ts acting on behalfofaffiant in connegtion with the work
or arisirg out of the Wo*; atrd that so far as sffiant has krcwledge or infomatiorL the ssid Waivers of LiEn include &ll the l or and msterial for which a
claim could be made and for which a lien could be f1led.

That neither the paltial payment nor any part thereof has been assigned.

That said Contractor herein expressly aflims that should it at any time appear that any illegal or excess payments have been made to said Contractor by or
on behalf of the PUBLIC BUILDING COMMISSION OF CHICAGO, thc said Contracto! will repay on demand to lhe PUBLIC BUILDING
COMMISSION OF CHICAGO the amount or anounts so peid; and if any lien remains unsatisfied affer all paymcnts arc made, the Contractor shall
retund to the PUBLIC BUILDING COMMISSION OF CHICAGO all moneys that the latter may b€ compelled to pay in discharging such a lien
including all costs and a reasonable attomey's fee.

Title: Chief Financial Officer

Subscri and sworn to before me this I lth day of July, 2013.

OFFICIAL SEAL
LYNN A MORAN

NO,TARY PUBLIC - STATE OF ILLINOIS
MY COMMISSION EXPIRE S.IiIZZ1A

AMOUNT OF ORIGINAL
CONTRACT $1,495,247.00 TOTAL AMOUNT REQUESTED $281,430.25

EXTRAS TO CONTRACT ($4,942.00) LESS 10% RETAINED $19,693.69

OTAL CONTRACT AND EXTRAI $1,490,305.00 NET AMOUNT EARNED $261,736.57

CREDITS TO CONTRACT $0.00
AMOUNT OF PREVIOUS

PAYMENTS
$57,831.49

ADJUSTED CONTRACT PRICE $1,490,305.00 AMOUNT DUE THIS PAYMENT $203,905.08

BALANCE TO COMPLETE $1,228,568.44

Alan L. Orosz

My Commission expires Lll22l20l6



PUBLIG BUILDING COMMISSION OF GHICAGO

EXHIBIT O
STATUS REPORT OF MBEMBE (SUB) CONTRACT PAYMENTS (2 oI2l

I DO SOLEMNLY DECLARE AND AFFIRM IJNDER TI{E PENALTIES OF PERIURY T}IAT THE CONTENTS
OF THE FOREGOING DOCUMENT ARE TRUE AND CORRECT, AND THAT I AM AUTHORZED. ON
BE}IALF OF T}IE ABOVE FIRM. TO MAKE THIS AFFIDAVIT.

7 t11 t2013
Date

On this llth day of July ,2013. before me, Alan L. Orosz, the undersigned offrcer, personally appeared at

, Illinois, known to me to be the person described in the foregoing Affrdavit and acknowledged that he (she) executed the
same in the capacity therein stated and for the purposes therein contained.

In witness thereoi I hereunto set my hand and official seal.

Commission Expires (t-. t>-lL

OFFICIAL SEAL
LYNN A MORAN

NOTARY PUBLIC.STATE OF ILLTNOIS

MY COMMISSION EXPIRES 12N2N6



PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBIT

STATEOF IIIINOIS }
lss

corrNTYoFcooK )

CONTRACTOR'S WAIVER OF LIEN FOR PARTIAL PAYMENT

TO ALL WHOM IT MAY CONCBR,N:

WHBBnAq,.EICOon*ildi@€o4!.Di.!,.[Lc,tr$ioe odtofafoD] b bd.qlofrld by fiqnlBEtc BUtr D|NG COfffb$ON OP GUCAbO, s Owrr.,
undcrconrtratNo, ____:_dai!d,tu Ffpft ,20 -', !o CO|,IPLEIION

lor

sIP #l
STREET AIIDRESS
cHtcAGo, ILIJNOfft, ZIP CODE

NOW, THBRBFORq KNOW YE, lhat tte undeEigned, for rnd in c.nsid.r.tioi ofa p6rtid plyment of

$',
on the adjusted contract price of

$

2,836,628.06

17,199,090.00

and other good srd vrluablc cor|liderations, fhe r€ceipt whGreofis lraGry lcknowl€dgd, dF rtrdersigFd doca hcEby lrriva dxd rlersa rny ard all lie[ or chim, or
right of lien under the Statutcs of Olc Stata of lllinois rclating to Mcchrnios' Lirns, on account of labor or materia.k, or bo6, fimish€d by the undcrsiFrd to fie
odcr ofrtrat part ofthe aforcsaid work for wfiich p.rtial p|lrr€It i! rc$& d.

IN Wm.lESS WHERFOR drc |mdcrligned hrs caus€d i$ coryorate serl b be hercunto affixad ard lhcaa prclants !o be sig|cd by ils Presidant and afi4ted b iB
Alan L. Orosz, Secretary on this I lth day of July ,2013, pursuant to authority given by the of said Corporation.

(sEAL)

ATTEST:

IHC Consruction Companies, LLC

@4^p.)
Alan L. orosz 

- 

\ -"t r-* 
(

Asecretary



Brook Architecture Inc.

2325 S Michigan

Suite 300
Chicago, lL 60616

312-528-0890

IHC Construction

1500 Executive Drive

Elgin, lL 60123

Billing Period 06/01/2013 through 06/30/2013

lnvoice number

Date

Project 1307-l

Prior
Billed

Total
Billed

Remaining
Percent

Current
Billed

Contract
Amount

Percent
Complete RemDescription

Design

Observation

Close Out

39,422-50

15,162.50

6,065.00

100.00

0.00

0.00

9,456.50

0.00

0.00

39,422.50

0.00

0.00

0.00

1 5,162.50

6,065.00

0.00

100.00

100.00

30,966.00

0.00

0.00

Total 60,650.00 65.00 8.456.50 39,422.50 21,227.50 35.00 30,966.00

Reimbursables

Reimbursables

Travel

Aging Summary

lnvoice Number

Units Rate
Billed

Amount

3'1.00

Invoicero,r, [Gol

lnvoice Date Outsta Current Over 30 Over 60 Over 90 Over 120

1307-01

130742

Approved by:

0610412013 8,509.88- 8,509.88

o6t2st2o13 <56@3o'\ ao,ggz.oo . ..

Totat 39,506.88 39,506.88 0.00 0.00 0'00 0-00

IHC Construction

Page 1

lnvoice date 06/281201 3fnvoice number 1307-02



Brook Architecture Inc.

2325 S Michigan

Suite 300

Chicago, lL 60616

31 2-528-0890

IHC Construction
1500 Executive Drive

Elgin, lL 60123

Billing Period 06/01/2013 through 06/30/2013

lnvoice number

Date

Project 1308;

1308-02
0612812013

Prior
Billed

Total
Billed

Remaining
Percent

Current
Billed

Contract
Amount

Percent
Complete Remaini

Descri

Design

Obseruation

Close Out

49,497.50

19,037.50

7,615.00

100.00

0.00

0.00

7,830.50

0.00

0.00

49,497.50

0.00

0.00

0.00

19,037.50

7,615.00

0.00

100.00

100.00

41,667.00

0.00

0.00

Total 76,150.00 65.00 7,830.50 49,497.50 26.652.50 35.00 41.667.00

Reimbursables

Reimbursables

Travel

Miles

Aging Summary

lnvoice Number

1308-01

1308-02

Approved by:

lnvoice Date

0610412013

0612812013

Total

Rate
Billed

AmountUnits

66.30

Reimbursables subtotal

Current Over 30 Over 60

63.60

37.46

101.06

8,209.67

41,768.06

49,977.73 0.00 0.00 0.00

Invoice ,o,u' l- *,^*il

Over 90 Over 120

0.00

IHC Construction
Page 1

lnvoice date 06/281201 3
lnvoice number 1308-02



503 W. 26TH STREET

cHlcAGO, lL 60616Telephon e 3121 842-1 020

Fax 3121842-2043

IHC Construction ComPanies, LLC

1500 Executive Drive

Elgin, IL 60123

erreNfION: JAI{ES MoDONOUGH

Plumhing

TIIVOTCE DATE

fNVOlCe]-lo. 612812013
PBC - CPS

6l3.4O.REVISED
BRENTANO, McPIIERSON & SENN SCHOOLS

PLUMBING DESIGN WORK

for WE 6128113

-

Inruureuo scgool, I

ig'@IHC office

Field measwe & review

In-house design

CAD drawing time

-ien @ IHC office

Field measure & review

In-house design

CAD drawing time

-

lstrNN scl{ool- |

@ IHC office

Field measure & review

In-house design

CAD drawing time

hrs. x
hrs. x
hrs. x

13.9 hrs. x

hrs. x
8.0 hrs. x

7.7 hrs. x
5.0 hrs. x

hrs. x
hrs. x

21.0 hrs. x

27.0 hrs. x

$114.03

$114.03

$114.03

$10s.76

$114.03

$114.03

$ 1 14.03

$105.76

$114.03

$114.03

$114.03

$105.76

$o

$0

$0

$0

$912

$878

$529

$0

$0

$2,395

CURRENT PAYMENT DUE $9,038
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Candor Electric, Inc,
7825 S. Claremont Ave.
Chicago, lL 60620
Phone: (773) 778-2626
Fax: (773) 778-0032

cusr IHC Construction
1500 Executive Drive
Elgin, lL 60123

pRoJ PBC School Investment Design
1500 Executive Drive
Elgin, lL 60123

INVOICE NO

36031

ACCOUNTNO ' PROJ NUMBER APPI-ICATION INVOICE DATE TERMS PAGE

lHc500 2 612512013 Net 30 1

ORIGINAL CONTRACT SUM ....172,498.00
NET CHANGE BY CHANGE ORDERS.. .....0.00
CONTRACT SUM TO DATE .... .172,498.00
TOTAL COMPLETED AND STORED TO DATE ...112,123.70
RETAINAGE ......0.00
TOTAL EARNED LESS RETAINAGE .....112,123.70
LESS PREVIOUS CERTIFICATES FOR PAYMENT. ....34,200.00
SALES TAX .......0.00
CURRENT PAYMENT DUE ... 77,923.70

BALANCE TO FINISH, PLUS RETAINAGE ....60,374.30

Design Fee

Previously
Billed Current Due Remaining

Brennemann s18,860.00 ,sv't'l S3,zEg.gO 5g,stg.zo $G,601.oo

Brentano s2L,7L4.OO 7s5t9l 54,305.06 $9,909.0+ $2,s99.90
Chappell Stg,gzo.oo 164/ s-$3,939.57 s8,975.93 s6,954.50
McCutcheon $20,2a8.00 lpt tt sq,ot+.3s Sg,t+6.8s s7,og6.g0
McPherson s28,254.00 !66.r o1 SS,eOg.ZS 5tz,l6t.Bs $9,892.40

Schurz $8,298.00 uli. " $1,545.1g $g,z+9.5t $2,90+.30

Senn s27,L67.00 gt r\,4 S5,396.t5 SLz,zlz.qo 5g,sog.+s

Stockton $17,955.00 1r *& 53,5S9.22 58,ttt.o3 $6,zga.2s
Taft 510,122.00 6 r+) r{ s2,006.90 $q,5lz.qo $3,5+2.20

Totals |ttz,+98.00 s34,2oo.oo $77,923.70 $oo,gz+.go



INVOICE NO

36032Candor Electric, Inc.
7825 S. Claremont Ave.
Chicago, lL 60620
Phone: (773) 778-2626
Fax: (773) 778-0032

cusr IHC Construction
1500 Executive Drive
Elgin, lL 60123

pRoJ PBC School Reinvestment
Project Number 1

Various Chicago Public Schools

ACCOUNT NO PROJ NUMBER APPLICATION INVOICE DATE .TERMS PAGE

tHC500 1 6t25t2013 Net 30 1

oRtGtNAL CONTRACT SUM. .-....-2,653,791 .00

NET CHANGE BY CHANGE ORDERS.. .....0.00

CoNTRACT SUM TO DATE..... ..2,653,791 .00

TOTAL COMPLETED AND STORED TO DATE 1,496,325.62
RETAINAGE ....... .....0.00

TOTAL EARNED LESS RETAINAGE ..1,346,693.06

LESS PREVIOUS CERTIFICATES FOR PAYMENT. ......0.00

SALES TAX .......0.00

CURRENT PAYMENT DUE ....1,346,693.06

BALANCE TO FINISH, PLUS RETAINAGE 1,307,097.94

Page I of2
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Interstate Roof Systems Consultants, lnc.

1275 Davis Road, Suite 132
Elgin, lL 60123-1304
Phone: 847-695-1460

BillTo

Mr. James McDonough
IHC Construction Companies
1500 Executive Drive
Elgin lL 60123

Invoice
Date Invoice #

7 t3t2013 2838

P.O. No. Terms Project Invoice Status

Net 30 Finaf

Quantity Description Rate Amount

Roof Consulting Services for Chicago Public Building
Commission through June 30, 2013 at the following
property:

Conduct infrared moisture scan (lMS) of the existing
thermoplastic roof areas on Brenneman Elementary
School.

2,400.00 2,400.00

Thank you for your business! Please note 30 day terms. Total $2,4oo.oo

Thunks fbt' heing a valued client! limnil:
In |br,rlirscilrc.conr

\vww.lrsctnc.g()nl



Interstate Roof Systems Consultants,

1275 Davis Road, Suite 132
Elgin, f L 60123-1304
Phone: 847-695-1460

Inc. lnvoice
Date Invoice #

7 t3t2013 2837

BillTo

Mr. James McDonough
IHC Construction Companies
11500 Executive Drive
Elgin lL 60123

P.O. No. Terms Project Invoice Slatus

Net 30 1823-13 Chicago.. Final

Quantity Description Rale Amounl

1

1

1

1

1

Roof Consulting Services through June 30, 2018 for the
Chicago Public Building Commission and the following
properties:

Brenneman Elementary School
Brentano Math & Science Academy
Chappell Elementary School
McCutcheon Elementary School
McPherson Elementary School

0.00

2,450.00
2,450.00
2,450.00
2,450.00
2,450.00

0.00

2,450.00
2,450.00
2,450.00
2,450.00
2.450 00

Thank you for your business! Please note 30 day terms. Total $12,2s0.00

Thanksfot'heing u valued clicnt! Emnil:
InforrDirscinc.u0m

rvw\v. I r.sct nc.c()lll
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LTEGATARCHITECI-S

Mr. Tim Bickert
IHC ConstrucUon Companies LLC

1500 Executive Drive

Elgin lL 60123

2013 PBC School lmprovements
Contract Number PS1963

Professional Services: June 1. 20'!3 throuqh June 30. 2013

Fee'
Total Fee

Phase

Construction Documents

Construction Ad m inistration /
Gloseout

Outstanding Involces
Number
0042734
Total

Bllllngs to date
Fee
Labor
Totals

195,000.00

Percent Percent
of Fee Fee Cornplete

70.00 136,500.00 100.00

30.00 58,500.00 0.00

susloinobility perforrnonce design

June 27,2013
Project No: 213039.00
lnvoice No: 0042839

Earned

136,500.00

0.00

136,500.00

u,441.25

82,058.75

Total Earned

Previous Fee Billing

Cunent Fee Bilfing

Total Fee 82,058.75

/--\/\,\
{ $oe,ost.rs 

}

\___/
Date

6t3t13

Balance

#,441.25
54,U1.25

Current
82,058.75

0.00
82,058.75

Total this invoice

Total
82,058.75
#,M1.25

136,500.00

Prior

Please Rernit Checks to: Legat Architecb 24 North Chapel Street Waukegan, lL 60085.

CHICAGO CRYSTAL I"AKE MOTINE OAK BROOK WAUKEGAN

24 Norrh Chopel Streef Woukegon, lllinois 60085-4107 TelS
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INVOICE

June 6,2013

Attn: James McDonough
iHC Construction
1500 Executive Drive
Elgin, IL 60123

Re: PBC CPS School Investment Program Project Package I

Joseph Brennemann Elementary School

4251N. Clarendon
Chicago, IL 60613

Joseph Stockton Elernentary School

4420 N. Beacon
Chicago, Illinois 60664

Invoice 13009-4

Joseph Brenneman School

. Field surveying existing conditions and scope of work docutments

r Preparation and presentation of Scope of Work drawings

95hrs@ $100.00/hr= $ 9'500'00

Joseph Stockton School

. Field surveying existing conditions and scope of work docurnents

. Preparation and presentation of Scope of Work drawings 
I

l79hrs@$t00'00/hr: \K Sl?'900'00
\\

Total Amount Due

Prepared by:

Victor E. Simpkins
ONYX Architectural Services, Inc-

^ff A dr $27'4oo'oo

(' \' ,/
\\, /

,4 ll
010#1-,

T50N.FRANKLINSUITE#207'CHTCAGO,IL60654
PHONE: (312) 787 -27 48 ' FAX: (3 12) 787 -2857

E M A I L : V S I M P K I N S @ O N v X C H I C A G O ' C O M

ARCHITECTURAL SERVTCES REND



Alclritectural
Set'viccs lnc.

IJYVOICE

July 5, 2013

Attn: James McDonough
IHC Construction
1500 Executive Drive
Elgin, IL 6A123

Re: PBC CPS School Investment Program Project Package

Joseph Brennemann Elementary School

4251 N. Clarendon
Chicago, IL 60613

Joseph Stockton Elementary Schooi

4420 N. Beacon

Prepared by: O \

Vr-n" E dt"I---
Victor E. Simpkins v

ONYX Architectural Sen'ices, Inc-

750 N. FRANKLIN SUITE #207'CHICAGO, IL 60654
P H O N E: (3 12) 7 87 -27 48 ' FAX: (31 2) 7 87 '28s7

EMAIL: VSIMPKINS@ONYXCHICAGO.COM

Invoice 13009-8

$18,900.00

$23"500.00

$42,400.00

Chicago, Illinois 60664

TECTURAL SERVICES DERED

Joseph Brenneman School

. Working Drawings for PBC Design Review

. Working Drawings for Bid & Permit

189hrs @ $100.00ihr:

Joseph Stockton School

o Working Drawirrgs for PBC Design Review
r Working Drawings for Bid & Permit

235lrrs (4 $I00.00/hr:

Total Amount Due



CUSI r IEC COf,STRUCIION CO., LIIC

15OO EIECUTIIIA DRIVB

ELGIN IL 60123

FROM: R. J. OLl.{El{ COI.{PAIY

32OO West Lake Ave.

Glenviery, IL 60026-1291

JOA DESCRTPTIOH:

JOB: IHC: PBC - BREN$EMAN

ARCEIIECE: fAC COIIEIRUCTION CO., LtC

I5OO EXECUIII/E DRIVE

APPLTSLTION trO: 2

PERIOD ENDITG t O7/3Alt3

CONTRACT NO:

CO}|TRAC$ DATE:

CIIilIGE ORDERS

ADDIITOTS DEDUCTIOXS oRrcrNAt conrRlcr AIqoUNf. '. -. s

r0rtL CEnIIGE ORITER AIt{OWr. .... - -. .. $

[C}TAI. CONTR.f,CT INCLI'DINC CCATGE ORDERS. ... ... .. $

SI{OI'III COT(PLETED TO DATE.

RETAINAGE - 1O.OOI OF IIORK COMPLEIED.

lO.OOt OF STORED MATERIAI,

COMPLE1IED SO DAIIE LESS RETAINAGE. .

PREVIOUA A}'IOT'NT AILLED.

SAI,ES TRJ(...

CURRENT AIITOUIiTT DUE. . .

A!,IOUNT REMAINTHG.

44,681 . OO

.oo

44,681.0O

19, 322.35

L,697.64

17,624.71

1,98{l . {6
.oo

15, 640.25

27 ,056.29

PREVIOUS TTITAL

$

$

$

$

TOTALS TT' DATE .00 | .oo I

NET AI{OI'T{T .oo I

-----CURRENT-----

Number

Tbe undereigued Contractor certifiee that ta tho boet of
thc Contractot't knowledgc r infornatioa and bcllafrthe work

covered by tbls aPplisation for Payment hac beeo coo;rletad

in accordaoce with the Conttact docurtents. fhat all anountr

have beeo paid by tbe Contrlctor for urork whlcb previous

Certifl,catc for Palments ttero isaued and gayueDts rscetvcd

fron thc olrraer, and that current palment lbown hareln, ia non due.

State oft II.LINoIS

Eubccribrd aad Sworu to BEFORE me ot:

tbr' llL DAy oF JUU1 , JO 13

CONTNACTOR!

ARCEITECE'S CERTIFICNTB FOR PnIMENT

Iu accordaace wltb the contract docuneDts, based upor jgbsite

obscrvatioo gnd the data codprising the above applicatlon' the

Architect certif,ics to tbe Ohtner that to th€ best of the Archltect'8

knowledge, iaforrtatiou and belief tbe work bac progreoted ag indieated

and thc ability of the work is in accordaace sitb thc contract docun€nt6

aud the contractor ir satitled to payneat of, ttre tmoust certlfied-

R. r. oLr,rElr couPArrr o *", ff lt,l,,
GLEHVTET{, TIJ,IHOIS 60026

No*Rr PuBr.rc! [U^dr{" 0...8Q.a}04

ottctAt sEAt
CAROIVN A BIAKER

Iofury fuUfc, Strfa of llftnois
My Commrgston Eptreo tziatli

ARCBITECI:

BI!

Ihie Certificate ie Ndl NEGCrIABLB. Tlre amouat tbat

ls certlfLed is PAYIBI,E ONLI BO |rAE COETRICIr{IR oane

bereiu.
IusurancearPa!'deotr and Acceptance of Patrn€nts are

witbin prejudice to aay righte of the omlBR or the

cottsRActoR uader thls contraet.



JoD tl$.sr 6ota llcr ?!c - lrtNutrall al4tltorttlo lo.t 2 !.ttod ltdr Otl31/13 t'gt r|!b'! z

?rotrqt I r ltvotcr bG t a69l tu!! o?/to/rl

------ldt cqotf---- c€q[.!.d
t !t-r..l

lchaahrlrd r!.vtorr ttl. atot d !o !.l!DcG R.hlr.g!
It.r r|.ssttttr.! ot ro Y.llr. ,NDllc6tto! lidod X.t rl.t D't' I to lhltl

I t.J. CD / E tar 2,!aa.oo t,taa.aa lal.sa .oo lr3aa'oo lm 'oo 'oo

z i.ir. qrct / rrtor 27,9{l.OO .OO 9,77g.3t/ , .oo 9,?t9.35 !5 18,16:'55 97t'9rl

t r.ir, d.M / urnu! ra,39a.oo .oo 7,ttl.oo / .oo t,tt?.oo !o ?,!97.00 719.70

i'ob t!ot.t' .1,6.1.00 l'98...6 l?,!J?.8' .oo 19,322.!5 .3 2''!50.65 1,.9?.t.



UST: I8C CONSTRUCTIOIf CO. ' I'lE

I5OO EXECUTTVE DRIVE

ELGITT IL 60123

ROM: R. J. OLMEI CO}|PANI

32OO West Lako Av€.

Glenview. IL 60026-1291

OB DESCRIPTION;

JOB: INC: PBC - BRBMTANO

ARCflITECT: rEC COI{STRUCTIOI{ CO., LI,c

15OO EXECUII\'E DRIVE

APPLICAIIOIT ltO: I

PERIOD EtrDING : 07 /3O/L3

COHARACT NO:

CONIRACT DAIEc

CEANGA ORDERS

I

-------------l

ADDIrIONS I DEDUCTIOHS

PREVIOUS TOTAI,

-----;;;;--------'---- --- ; I

-------------tl
NumberDatelll

lll
l'l
lrl
lll
lll

t_.-.__________l
I1OrALS $O DA'E I .oo | .oo I

}IET AHOUNT | .oo I

ORICTFtrJ, COIITRACT AHOUIII.

TCI4TAL CAANGB ORDER, AI'()UNT.

TCI|TAL CONIRACT IICLT'DIIIO CEANGE ORDBRS

A.MOUNT COIT'TPLETED TO DATE.

RETAINAGE - 1O.OOT.OF WORK COMPLETED.

rO.OOt OF STORED HATERIAL

COMPLATBD EO DATE LESS RTTAINACE. '

PREVIOUS Ar,|OT'NT BILI,ED.

sAI,Bs TAx...
CURR.ENT AilOUNT DT'E. . .

AI{OI'I{T REI"iATNIHG.

s

s

I

193,000, oo

.00

193 , 00O. OO

83 , 1100. 0o 
'/,

7,337.2O r'

75,052.80

a.- r- (-t
,^ 5 4_5{

,00

..rqlo{t*€ 7 1 stf-,n
-+f6f,'heq

.oo .o0

s

s

5

$

The underaigned Contractor certifies that to the best of

the contractorrE knowledEe , infornation and bellef'the work

covered by tbis application for Palment has been conpleted

in accordance wltb tbe contract documants. Tbat all areounts

trave been paid by the Contractor for work which previous

Certificate for PaimeDtt wsre iegued aod PalrneDts received

fromttreol,Der.andthatcurrentPayEentshol'Dberein,lsnorrduc.

stat€ of! ILLrNors

Subscrl,bed and Sworn to BEFORE ne on

ttrir \\fL DAr oF J[Ltl, aOl3

CONERACCOR3 R. r. or,r.{EN coMpAry "^*, 
t1\tt\r3

GLENvrEw, rr,tJrllors 60025

IRCBITECT'8 CERTIFICATE FOR PAII|IEITT

rn accordaace with tbe contract docunents' based upon jobeite

observation aad the data cornprlsing the above application. the

ArchitectgertifiestotbcOwaertbsttothebeetoftheArcbit€ct.8

knowledge, infornatloo and belief the work ha8 Progreseed as indlcated

aod tbe ability of tbe work ls ln accordauce with the contract docunente

and the coBtractor is eotitled to payoent of tbe Amount certified'

HorARr PuELrc: [o^DL"{.^ a b\bxn

ARCHIIECTI

DY!

DATE:

This Certificate is NOT NECOTIABI'E' Ihe amount that

is certifled ls PAYABLB oNr,Y ro tEE coNTRAcl'loR Dar8e

herein.
InguraDces'Paynsnt. and Acceptance of Palrments ar€

nithin prejudice to any righta of the OHNER or tbe

CONERAClIOR under this contract'

OFFIOAL SEAT

ceiriivlr A BTAKER.. 
- ^,-

Noio-ilRibll":.T19{"lTtr!Noiqry *-,":t1'} 
r zlOt r20l 5

My @mmlgslon ^^^.^r\r\r\r\n



rob turb€rr 6055 IfCt PBC - lnEINIlf,O

'roJ€ct | :

tppll,catto! lfo. r I
Iavoice Xunber : 4690

Perlod Fronr I I
!hnr: 0t/30/f3

Pag€ tlunbBr Z

--- ---IfrORE @I|PLE![ED- --- Coqrlltrd
& Storsd
lfo

Dat€Dcscrlptioo of Horls

Schcdulcd grovious

Talue Alryll.cattoa

Tbis stor€d

Perlod xaterltl
lalance RetaiDagc

to Fiaisb

I
2

3

n.,I. ou|Er / DESrOlt

N.J. OIJ|Ef, / I.REOR

n.at. orJGr / t|l3BRrff.

itob Totale

-----:;;;;;;l',i:# 
JSH#r-.!lY.''''v\.)--.1'/

120,?60,00 .oo 12,256.A0 a/
62,2t2.80 .oo 3l,Lo6-oo /

r93,OOO.OO .oo _!Lltg*r'-

ffi tog,tt,47

.oo l0,oe8.0o

.oo {2r256.OO

.oo 3r,to6.oo

.oo 83,eOO.OO

t/

.o0 .oo

?8r{91.O0 {,226.50

3l,lo5.oo 3,llo.60
1O9,600.O0 7,337.2O

100

35

50

{t



CUET: ItlC COHATRUCIIOE CO. . r.tE

1500 EXECrIfrva DRIVE

EI,GIII IL 60123

FROMr R. J. OLIIEH COl.{Pnfif,

32OO west Lake Ave.

Glenview, IL 50026-1291

JOB DASCRIPIION:

JOB: IECI CEAPPELL

ARCAIIFCET InC COiISIRUCIIOII CO.. LLC

15OO EXECIITIVB DRIVE

APPLIelrIOtt lfO: 2

PERIOD ENDITTG z 07 / 30/ L3

COTftsRACT TIO:

CONTR.trCT DATE:

CEANGB ORDERS

PREVTOUS $O1IAL

4,737 .00

.oo

4.737.OO

rl ,737 . OO

.00

,41 ,73?.0o

913.10

.o0

3,823.90

.00

aDDrrroNs I DEDUCIIONS

I

.oo | .oo

ORIGIITAI, COHTRf,CT AMOUNI. .. .. 9

TOTAI, CBATIOB ORDER A|,TOUNT. . . .. .... . 9

1IoTAL COilIRTCT IXCLUI'ING CEAXCE ORDARS. . ....... $

ET,|oUNI COMPT.ETED SO DAIE

REIAIIIAGE .oot oF woRl( coMPLerBD..

.OOt OF STORED IiT'TERIAL

COI{PLETED TO DATE LESE RETAIIIAGE. .

PR.EVIOUS AI,IOI'NT BILLED.

SALES rAX...
cunntNT ll.touNT DUE. . .

ll{OT,l|I REI.TAINIUG.

-----CURRBNT-----

Funber

I
$

$

s

I totnr.S ro DAaE I .oo I .00

}IET AI,IOT'NT .00 I

Th6 underotgned Contractor q€rtlflea that to the best of

tbe Cootractor'3 knowledge , Luformation and beliefrthe work

covcrcd by thia aPPlication for Paynert bas beeo conplttad

in accordarce with the Coutract docuaeatc' Bbat all amouuts

have been paid by the Coatractor for worl whicb prevtous

Certl,flcate for Payneots vrerc lsBued and payrtentc recel'ved

fron the Ctrrtrer, and that curr€nt Palm€ot lhor,rn hereln, ir now due.

Subscribed and glroru to BEFORE ne on

trria l2.\L oev onJ$rf . ADt3

6tate of: II.LINOIS

CONIRACIOR:

ARCIIITECI' 6 CERTIFICAIE FOR PAYMSTTT

In accordance witb tbe sontrEct docunentg, baaed upo! jobsits

obgervatioB arrd th€ data coopriring th€ abov€ applicationr the

lrchitect certifiee to the OI*Der that to tbe beet of tbe Architect's

knowledge, laformation and bclief the nork has Progreated ac indicatcd

and lhe abilitf. of tbc work Lr in accordance ritb tbc contract docunsnts

and the contractor ie entitlcd to payaneot of tbe Jtoouot certifled.

R. r. ort{En cof{PArrr **,-t\tz\tl
cLEtntrBlr, rLLrnors 60026

ARCFITECT:

BTt

lhl,g Ccrtificate ia NOll IIECCIIASLB. llhe anouut that

is certtfied ie pAIIBLE OHII Fo rEE CoNlnAcmR nane

hereiu.
Iasuranccs'Palalentl aad AccePtancg of Pal'|!€nta arc

uitbin prejudice to any rights of the OHNBR or the

COtrrRAgmR under this cootract.

ExPronloAt sEAt

cniiilw Aq^rc. F,

No|g; hrlil", fu of llllnoir

Mycommlsd{cndJ*:H



itarb lud.rr aom rtcr crltltG,L tDltcatr.d ro. t 2 tarloa rtur otltlrl3 trg. l!|b'r f
?sojEt t r tlDlca |!tq t l?tl !t!!! 0tlto/13

'-----nURE COIIPIEEED---- eoqtlcted
& Etored

Ecbrdul€d Previour lbl3 Storcd 5o Balasce

It€m Dercrilrtloo of ttorh Value lpgllcatloa Perlod tlaterlal Drte t to Flnigh
Retahage

I R.J. OI.r{EU / DESIS

Job 80trle
4.?37.OO 913.10 3f823.9O .OO {'?3?'00 roo 'o0 '00
0,7!?.00 913.ro 3,823.90 .OO C'?37-OO IOO 'oo '0o



CUSIII IBC COIIS:IRUCIIOH CO., Y-rg

15OO EIECUEIVB DRTVB

EI,EIH IL 50123

FROM: R. it. OLtlElt C(}t.tPAlfY

3200 west Lake Ave.

Gleoview, IL 60026-1291

\'OB DESCRIPTTON:

JOBr IBCI PBC XCCUSC$EOH

ABCf,ITECIT ltrC CONSIRUCIIOII CO.' LtrC

I5OO EXECTXDIVE DRIVE

APPLICf,TION NO! 2

PERIOD ENDTNG t 07 /tO/13

COI|TRACT NOt

CONTRI T DAfE;

CEA}IGE ORDERS

PREVIOUS TCTIAI

AI'DITIONS DEDUcaroNs I

I

.00 |.00

ORTGINAL CONIRACI A.II{OUNT.

SOTAL CEANGE ORDER N,IOUNT.

SOTIL CONTNACI ITICLUDING CEANGE ORDERS.

AI,ITOI'NT COMPLETED TO DATS.

RETAIIIAGE - IO.OOI OF WORK COUPI,ETED.

IO.OOI OF sTORED MATERTIL

COilPLETED TO DATE LESS RETAINAGE..

PRBUIOUS AI,TOUNI BII,LED.

8ALE6 rAX,..
CUARENT AXOUIII DI.'E...

At[Ot NT RErt[f,IHrfG.

I
$

s

s

I
$

$

29 , 000. 00

.00

29. O00. OO

lz ts4l .25

1, 10t. 83

11. {39.42

2,6O't.52

.00

8,831.90

t7 ,5 60.58

lOtrALS !O DATE .00 | .oo I

nEE Al.{OUfr .oo I

-----CURRENT-----

Nunber D6ta

The uDderligned contractor certlfie6 that to the beet of

tb€ contractorra knowledgc , iDf,ornatlon and bellefrthe work

covered by thls appllcatton for Paynent hae beea complcted

in accordancs wlth tbe coutraet docutrcotc. That all anouats

bave becn paid by thc contractor f,or r"ork rtbicb previous

certificats for PayroDts were lsau.d and Payn nts received

from the or6er, and tbat currsnt paylent 5h0lt[ herein, is oot'r duc.

gtate of: rr,&

Subgcribed and S!,torn to BEFORE rle on

tria [Jp unr orJ$;t.JoD

CONTRACIOR: R. r. otr{Eu coMPArw uArer -llfZ\f}
Gr.EtryIEW, rr.r rflorg 50026

ARCErIECI'S CARAIFICITE FOR FI${ENT

In accordance ritb the cootract docunente, baaed upoo jobsite

observatlon aDd tbe data conprlsing thc above application. the

Architect certifiss to tbc omer that to the best of the lrchitect'8

knowledgel iofornatlon rnd bellef tbe worh har progreered ae lndicated

and tho abitity of ths work ll ln accordance wltb tbe contract docurneatr

and the contracEor is eatitled to palment of thc loouut certified.

rqmRY eUBLrc, todr{r a. 6l4J(91

ARCTIITECI:

BY:

fhir Ccrtificate is l|Of HEGOIIA^BLE' fhe anount that

ig cortified is PITAELE oFl'I lO IEE COHTRAC1IOR name

berein.
IEsurancea.Payacnt, aBd AecePtance of PayEcnts ar€

within prejudice to aly rights of the Ot{llER or tbe

CiOI*rRACSOR under tbis contract'

offlcLAt sEAt
CAROTYN A EIAIGR

Nffi rY nJbllc, Sisb sf l!!!P.E^-
MyGo#tlmlon Etrtt€f l2l0t lnl6



I

itob rEd.sr aOTt tEr tlc tcsl'lErlo r|N|t&.ttur ro,r t t €lod trct o?/ltllt Lgr. tr$.a 2

rtor*t | ! IlDioa ndar ! 4103 ttrur 0?/!0/l!

-----rtll colzac!t---- eq'fG.d
a ltd.A

r6.dct.d Elcrl'oo. ti. atolrd !a bl|l|€. Ltrl!.q.
rto Datc.ttrtl4 ot ftat Yrt!. rt'gunrtlor t tlod r.tcl|l D.t. t to tlnl.l

I R.J. OrJ{En / DESIGr|

2 n,.J. OLI|EX / I.I,DOR

3 R.J. ott{Eil / rmenrer.
ilob ![otals

1,523.OO 2,60/7,52 l,O8{.52- .OO l'523.OO log .oo .oo

l8rl35.Oo .OO 6,317.15 .oo 5,3{?.e5 15 L1,787.75 63O.t3

9,342.00 .oo {16?l.00 .oo 4,671.00 5(} 0'671.00 457" lO

29,OOO"OO 2t5O7.52 9,933.?3 .OO l2r5ll.25 C3 16'458.75 1'l0l.8t



CUSf,r IEC COllSTRUgflOt| CO., LLC

15OO Ef,ECTXTIVE DRIVE

ELCII IL 60123

FROM: R. J. OL}IEH COI{PAIIY

32OO W€st Lake Ave.

Glenview, IL 60026-1291

JOB DESCRIPIIOI!

JOBr IHCr PBC- It{CPEBnsot{

ARCEITECTT IEC COTSTRUCTION co. ' LLc

1500 BxBclxlrnB DRrnE

APPLICATIOiT l|Ot 2

PERIOD ENDTNG t O7/30ll3

COHTRACT NO:

COUfRACT DAfEr

CSANGE OR"DERS

;;;;-;-;;;,;;;--i
rl

PREVIOUS TOEAL .oo I
.oo I

-----CURRENT-----

Nunbqr Date

ll
tl
rl
ll
ll

i mtnr.s ro DArE I .00 | .oo I

I NET AI.TOUNT I .oo I

Thq undargigaed Cootrastor certifies that to the boet of

tbe contractor'3 knowledge , lnfornatloa and belief,the work

covered by tbis application for pal'nent hag been complctcd

in accordaocc w:[th ths contract documentr. tbat all arnountg

havebeenpaidbytbeContractorforworkwhicbprevioue
certificate for Paynents wsrs I'reued and Dtlmsrtr received

frontheo}'[rr'andtbatcurreBtPBynentsbowaberein,isao}'dug.

oRrGrl{AL CoHTRACT Ar,{otlf,t. ' "' $

TOfu,caAtlGEORDERAltottNr- "'''"" $

TOIAL COI{IRACT INCLUDING CHAXGE ORDERS. .... .. .. $

AT4OUHT COMPLEIED T<' DAEE. .. .. $

8ETATNIGE - lo.ooc oF l{oRt( CoMPLETBD. """"' s

rO.OOt OF SSORED I,TAIERIAL

CCII,TPLETED TO DATE LBSS RETAIHAGE.. .. .. .. ' $

PRRVIOUSAT.{OUNTBILLED. '..'.. $

SALES Enx... ""' S

cuRRalrTN.{OLTNTDI,E... "'''"' s

Ar.rornrf REMATNTNG. """ I

ll
tl
ll
ll

48, 5O0. Oo

.oo

48, 5O0. O0

20,9?3.50

L,842 ,75

19,130.?5

3, 255. 9 I
.oo

15,8?3.84

29,369.25

State ofr ILLUTOIS

Subcqribcd and Swpra to BEFORE tls on

tnir llTl DAY oF JOLL{, &ot3

COilllRT,CTOR: R. J. or.rr{Eu coxprry Drrg,-lllY.Lh3

GI,E!ilYIgIf , IIJJIFOTS 60026

AN,CITITECT'S CERrIFICATE FOR PAYI'IEI{T

In accordance rritb tbe contract docuaente, baced upon Jobtite

observationaadth.dataconpriolngtheaboveapplicatl'oo,the
trrchitect eertiflee to the owrer ttrat to the bsst of the Archlt€ct's

knotrladge, inforuation aod bell'ef the roork bar progregeed ae indicated

and the ability of tbe nork ia ia accordaace witb the coatract docunsnts

and th€ cortractor ig entitled to palment of tbe lltouot certlfied'

nmARY PuBr,rc:tn d-{* c^-91frfu4

ARCEITECT:

BT:

This Certlflcate ls N(x! $EGOTIABLE' The artouot that

is certified is PAIADLE ONLY fO THE COilTR'ACIOR natre

herein.
f[surroesarPatmcBt' and Acceptauce of Payne[t6 are

withi! prejudice to any rlEhts of the OlfltER or the

COHIRASIOR under tblc contract'

OFFICIAT SEAL

CATIOLYN A BI.AIGR

ht nd rrrbti".sto..la {JTllloH
w HHliHIi-i-Pt* t t/:l 1'::



'tob llulbort 6057 I[Cr PBC- fiCPlEnEOn

Project I r

&ppllcatloD ilo. t 2

lnvoice flurber r 4?10

Perlod Fror O?/31/13 Page nunhr 2

' llhnr 07/30/13

------rcRtr csrPLarBD---- coqrleted
t Storod

TO

Dato

Balsrrcc

to Finieh
Bctal,nags

DcscriDtion of llork
$chpduled Pr€vlous

Value tlrylication
:ttts Storcd
period tlaterial

I
2

3

B.i'. OLTE|| / DEgIGil

a.it. orfiEr / l.rson

R.'. CLIIBtr / Nf,TBTTL

Job !Botalg

2,5{6.OO I,e56.91
3O,33O.OO .OO

15"62C"OO .oo

48r5OO.OO 3,256.91

ro,5rs.so t/ t
?,812.OO ./

17 r 716.59

.00 z,5i16.(Nl rOO

.oo 10,615.50 35

.oo 7,812.00 50

.oo 10,973.50 ll3

.oo .oo

19,?14.50 I,06t.55
?,8lt.oo 78r,20

27,5l5.5O 1,812.?5



CUSI: IEC COI|STRUCTIOI| CO. , Lr.C

1500 EXECUTTVE DRIVE

ET,GTH IL 60123

FROX: n. J. OLI{EI COMPAIII

32OO Hcst l,ake lve.
Gleovi,ew, IL 60026-1291

JOB DESCRIPTION:

.fOB: IEC: PEC - SCIiURZ

IaCBITECT: IEC COilSTRUCTION CO., LI,C

I5OO EXECT'TIVE DRIVE

A.PPLICAIION tlot 2

PBRIOD Et{DInG z 07 l3Olt3

CONTRACT NO:

COtfTRlCl DAIB: I /

CEAI{CE OR.DER,S

| | rDDrtroxs I DlDttcltot|a | 6tcrtd. otltrAct lttoltt{!. . . . . . . . . . ' . - . . . . . . . ' . . . . . . . . t ao,ooo.oo

I I | | roErl clrto! oRDBR lltoulll....'... I .00

I prEvroua lolll. | ,oo | -oo I to.tr! cortilcr rlc&uDuc cEll(E orDEnl..... '..,...... I loiooo.oo

I -----cuRRENr----- | I AxotNr coMpLErED To DtrE. .... $ 17,297 -75

I RETATNACE - 1O.OOt OF lloRK COMPLETED .... $ 1,519.?8

I ro.oot oF sroRED I{ATERTAL

I cor,rpLEEED ro DAIE LES6 REIATNAGE.. ....... $ L5,77?'91

I

I PREltlouS At{ouxr BTLLED. I 1,021 -92

I SALES rAx. ....... $ .oo

I cnRRENr AltottNT DuE... . -.... -. $ 14,755-os

I nxounr REMArNrNG..... .. -..... $ 24,222,03

I nurnber Date I

I mTAr,s ro DArE | .oo | .oo I

I ner r$ouNr | .oo I

The undersigned Coutractor certlfles that to the best of
thc Contractor's koowledge , lnfornation and bslief,the work

covered by this appllcation for Palment hae beea conpleted

io aecordance wlth tha Contract docunents. Ihet all amounts

have beeo paid by the Contractor for rtork which previoue

Certificate for PayoeatE were igsued and Payn€nta received
from tlre owBer, aad that curreDt Pay[ent ghowa bereln, 1r norr due.

State of,: IILII|OIS
SubscrLb€d aod Suprn to BEFORE ma oD

rbis llL DAr oF JOLq, JOt3

u*r: r.lf rr\ra

rforARr pnBLrc: tA*tr,\-.\ G.wLjL/l

DAIEr

oFFlclAt sEAL
CAROTITII A BIAIGR

lfofqry RrHlc, $ob of llllnois
My Commhdon EtPlres l2l0l/20l5

COHIRAdEOE: R. J. OLt{Ell COI{PA!|I

cl,ErwrEt{, rl,l.rNors 60026

ARCHTTECT'S CERIIFICATE FOR PAIMENT

IE aceordaace rrlth the cootract docunents' baa€d upon Jobslte

observatioa aad the data comprieiag tbe above applicatioa' the

arclft€ct c.!tlfl.. to tlr. ori.! tht to lh. b..t of tl. rtchlt.ct'. lt:
k!ovl.ds., l, oEetlor rnl b.U.l tb. volk h!3 P!o$.tr.d .. htllcrt€d
.!a tl. .btllty ot tb. !.orr t5 Io rc@!d|!c! ,Ith tle coltr.ct ttoc6.nt. rhir c-ltttlc.te i. F! raoo?rrarl. itb€ tDult tt't

ie certifiod is PAIAELB OXL! TO TllE CO!|ERAGIC'R name

hcrcin.
I[surqdcearPaylr€Dtr add Acc6Ptaacg of Pay8snta gre

within preJudice to any righte of the OI|NER or the

COHTRACIiOR under tbls cootract.

TRCEITECTT

and tbe Contractor is entitled to payrent of tb6 Atrount Certified.



tob ft6.rt aott tlcr Elc - acrtlt tlE[.tcatto ro.r , laltoil rt-, otl3lrrt Dago ftrb.t 2

k tlct I r llYols. ||t[brr ! 1596 tttlt 07/30/13

----l@ CttttLt|tE--- CoqtLt d

t ltoE a
td.|tuLd tr.tilor. lttl' ltosra tb tl|l.tc. r.trb.El.

rli D..crlDtto! ot Lort vdoo rfDtr,crtlo E tl'od !|t !t.r !.C. i to lltlrl

t a.ir. q,lct / DEatof z,1oo.oo !,021.t2 l,o?a.o8 .oo ,,loo.oo loo .oo .oo

2 r.it. 4ro. / trror 2!,or5.oo .oo e,1.55.25r'// 'oo e,?53.15 33 la.2!t'75 a?3.t3

t r.it, orlEt / rrrErrr. la,tt5.oo .oo 6,aa2.5o t .oo 6,a4jr.5o to a'aa2.so aaa.25

tob rotalr ao,oo.m !,ott't, ta,2t5.t3 .oo lt"9?.?5 at 2a.7oll-a5 l'tlt.7l



3USt: ICC CONS.IIROCIfOI| CO. ' 
IJ.'C

I5OO EXECUjIIVE DRIVB

ELGTN IL 50123

FRO!.|: R. J. OLI.{EN COHPAtrI

32OO vleet Lake Ave.

Glenvienr, IL 60026-1291

IoB DESCRIPTION!

JOB: rEC: PBC EBNI|

ARCEIIECT: ISC COTSTRUCIION CO.. IJ.C

1500 ErEculrvE DRrltE

APPLfC.ATION xO: 2

PERIoD ENDINC z O7 /3O/13

COHTRACI NO!

COHIRACT DATE:

CSTNCE OruERS

-----CUXREI'IT-----

Numb€r Date

I HET AITOUT|:I I .oo I

ORIGIIIAI/ COIIIRACT AI,IOT'NE.

IrOllAL CBANGA ORDBR Al{OItNl.

rOTAI. COXTRACI IICLUDING CBAI{GE ONDERS.

A}{OUXI COI.TPLETED TO DATE.

REIINIHAGE - .OOt OF T'ORK COMPLETED.

.OOt OF STORED },(AfER'AI,

COHPLETED TO DATE I.ESs RETAIII,AGE. .

PREVIOUS TXOUTI! BILLED.

snl.Es TAX...

cuRREtfr u.{ouNl DttE. . .

AI'{OUNT REMAIrINO.

PREVIOUS TdIAL

ADDITIONS DEDUCTIOHS I

I

.oo I.oo

$

s

s

$

$

$

$

153, OOO,0O

-oo

153.0O0.00

66,16{.0O

.00

66,164,O0

2,966. lO

.oo

63,197.90

86,836.O0

Tb€ underalgned ContEactor certlflet tbat to the best of

the Contractor's koorrledge , info::uatl'on aud belicfrthc work

covered by thls appllcatlon for payment has beea conpleted

Ln accordance witb the Cootract do'cuneots. That all anountt

have bsen paid by tbl Contractor for r*ork which prevlous

Certiflcat€ for FaImeDt! ltere lasurd aud Pai/nente rGcrlved

froro the olilasr, aud tbat currsnt payoeat ahown hercin, ir nov duc.

gtats ofr ILLfNOIS

Subecrlbed and Sworn to BEPORB nro oo

tbrs ILTI DAr oF J(}t t{, eOlS

CONTRAC$OR:

TRCHITECT'S CBRTTFTCATE TOR PTIMENT

In accordance fr,th the contaact docunentel based upon jobeite

observatiou and tbe data couprising tbe above application, tbe

Architcct csrtiflea to tb€ oteler tbat to the bost of the Archltect'e

knowledge, tnformatlon arrd bcllef tbe reork bae progrereed as indLcated

and the ability of tbe rrork iE In accordaucc with tbe sontrast docur€dts

and the Contractor ls entitled to payoent of the lnouut Certified.

R. J. OLI.IEN COIIPANI

GLENVIEY| , rl,l,lNors 60026

**'1ltzlr3

NCxrARv p,rErrrc: cur*t r^ cI Bfln-kfrI

ARCHITECI:

BY:

Ebie Certlfl.cate is NOI I{EG0IIABLE. Th€ anount t'hat

Is cerElfied I's PtrAsLa ONLI E<t TEB COITRACIOR traro

berein.
Inaura[cas,payaolt, and Acceptance of Paynents are

wlthtn prejrfdice to aay rigbtc of the OwrER or thc

CoNAReCtOR under thie contract.

orHctAt sEAl,
CAROTYNA ilA|(m

Nobry tubl|c, Sbb ot llllnolr
My Commisslon Epltps lzl0ll?Jl$



Jsb trunberr 5075 tECr FBC SElfll

Project I r

ASplicatioa tl,o. t 2

Inrnice h6er r 4701

Peris'il trBmr OI|ZLILS Page Nuber 2

'l!hn: 0?/30/f3

------rdoBf oolpta!ED---- C6Irl.tGd
t Stored
!!o

Date

Balatrc€

to liairh
R€talBage

Descrlgtion of worh

Scbeduhd Frevious

Yelue Appltcattoa
This Storcd

Period l.laterl,al

I
2

3

n.it. olflEf, / DESrGt

n.J. olr|Bf / lraoR
R.J. OIJIBU / liitlBnlnl
itob Totalr

9,032.00 2,966.10 5,O55.90 t
95,630.00 .OO $t4ef..OA / r/
{9,t88.OO .oo 7,4161{.00 /

r53,OOO.0O 2.966.1O 63,197.90

.00

.oo

.oo

.oo

8,O32.0O lOO

33,a88.OO 35

20,6{{.00 50

56,l6a.OO {3

.00

62, t92.OO

30, 6{{.0o
86,836.00

.oo

.oo

.o0

.oo



CUSI: IEC CONATRUCIION CO., LI,C

ISOO Ef,ECI''IIVE DRIVE

EKiIN II. 50123

FROM: R. J. OLI{AN C(D,IPA$Y

32OO weet lrake Ave.

GlenvLew, IL 50026-f291

.'OB DESCRIPTION:

JOB: IEC: PBC - SEOCICIION

ARCAITECI: IEC COHSTRUCIIOU CO. ' LLC

I5OO BXECUTIVE DRIVE

APPLICAIIION M): 2

PERTOD ENDTHC t 07l30ll3

COtrTRACT T{O:

COI|IERACI DASE:

CEAXGE ORDERS

ADDITIOUS DEDUqTION6 onrcrnAl, cotrtntcr Axouilr. -... $

torAtcr{ArrcEoRDERlr,tollNtr. ....'-.-- $

I.ofAL CON1DRAqI IilCLUDING CEIISCE ORDER,S. ..... ... $

A!{OInrf col.lPr,HrED m DerE.

NEfAIHAGE - lO.OOt OF WORTC COI,TPLETED

lO.OOt OF STORED I,IAIERIAL

COHPLAfED TC} DATB LE88 REIAIHACE..

PREVIOUS A}tr'UNT BII,I,ED.

SAI.BS TAX...

CI'RRENT AXOUNT DT'E. . .

Al.{OU}ll REI{AI lf I rfc.

l8 r 98O. OO

.00

18.980. OO

I, 196 .50

72L.95

7,474.55

2 tL47 .35

.00

5,327 .20

1 1, 5O5. e5

PREVIOUS TqTAL

$

$

s

$

TOTILS TO DATE .oo I .00 |

NET AI.TOT'NT .00 I

-----cuRaEUT-----

Nunber Date

Thc undersigoed coDtractor certifles that to the best of

the Contractgr'8 knowledge , lnfornatlsn and bellqfrthe work

covored by thie altplicatioo for Paldent ba8 b.oo cooPlctod

ia accordance rtrith th6 contrrct docunont6. rhat all arnouotg

bave been pald by tb€ contractor for rsork whlch prevlouE

certificate for Payn€Dtr were igaued and payaeuta recaived

frOnr the Outu€r, and tbat Current paynent tholtn bareia, I'g nor'r due'

CONTRACIIOR: n. J. oIJ,rE[ coxpAlrl

cLEtrvrEt{, TLLTNOIS 60026

oo*", J\rilt}

ARCEIITEC:!'A CERTIFIG.f,TB FOR PIII.IBHII

In accordanc€ rdith tbe contract docunents, based upoa Jobelte

observatlos and the data conprieing the above applicatlon, the

Archltcct ctrtifiet to the Owner that to the best of tbe Archltect'a

kno$l€dEc. infornatioa and bclief the qtork har progresaed ae indic'ted

atrd the abillty of the r'ork Ls ln accordaace rdth the cootract docurents

and the cootractor is eotitled to paSleut of the lnoust csrtiftcd.

Statc ofr TLLIBOIS

gubscribed and 3r'roro to BEPORE me on

rhi6 IZL DAr oF JtlrY. J.Dt3

rfolAnv puBrrro t[^dr{" 0 - B0d-k/l

ARCETTECTI

EIr

Th.ts CertLficate ig NOI IE@TIABLE' Tbe amount that

ls certified is PAIAEI,a otrLi EO rnB CoNIRAcIoR nane

herain.
IDiuraacerrPaya€[t. and lcceptancg of Payaenta are

wlthln prejudice to any rigbts of the omlER or the

COlIfneCnOR uoder thir contract.

otFlcht sEAt
CAROTYN A EI.AKER

Nofqrv Rrbllc, Siste 9fll|j!:o.l:
Myilffitrinron exOr€s l2lol lfrrl



Job frd.r. 6O?t tlcr tDc - ffocl!(| fDd&atLn lo.t 2 !.stod lrdt grlll/l! l|g€ &!h.r 2

lrotrct I r t!Elo]! 16.! ! ll05 lhltrt 0tl!O/13

-._-Frr co|olttrrD---- cl..|r.t a
r at@..

ltct ld.a tlrrlolr ttlr 3tot.a to !.tucc r.t lrya
tt- D..c!1t|tt6 ot |lolt Y.lu. {Dtlc.tlo tctolt tl|taltd D.t I to tlltt!

I R.J. OIJ{EF / D3stcr
2 R.at. o[flEr / r.rDon

3 R,it, orJEu / riaERtil,
ilob Totale

97?.OO 2,14?.35 1.1?0.35- , .00 9??-oo loo .oo .oo

tr,Bco.oo .oo t,1.5a.oo // .oo o,ti8.oo 3s | '722.oo a15.8o
t

6,12l.00 .OO 3,061.50 / .OO l,Ofl.5q 50 3,O51.5O 306.15

I8,98O.OO 2,1{7.35 6roe9.t5 .OO 0,195.50 {3 !o,?93.5o ?2t.95



CUST: IEC COI{AIRUCTIOI| CO. . IJLC

15OO BXECUIrIVE DRII'E

ELGIN IL 60123

FROI{: R. J. OIJ'{EN COT,IPASI

32OO west Lak€ Ave.

Glenview, IL 60026-1291

JOB DESCRIP8IOIIt

JOB: IEC: PEC - TAFT SCnOOL

ARCIIITECI: IEC CONSTRUCTION CO., LLC

15OO BXECUTI\TE DRIVE

AFPI.ICATIOF NO: 2

PERIOD BNDIIIG z O7 /3O/LJ

COtrTRACT NO:

COHTRACT DATE:

CEAI|CE ORDERS

ADDITIONS DEDUCTTOLS I

I

.00 |

ORIOINAL CONTRACT AIIOUNT.

SOTEL CEANGE ORDER AI.IOT'UI.

FOTRL COI|TRACT IHCLUDIHG CEATIGE ORDERS.

NflOI'NT CO.IPLETED TO DAIE.

RETAINACE - IO.OOI OF WORK COUPLETED.

IO.OOS OF STORED I'!,ATERIAL

COHPI,AABD !C} DATE LESS REIAINAGE..

PREVTOUS AI.IC}I'NT BII,LED.

sAL88 rAJ(...

CURREIfI AI.{OUXT DI'E.. .

THOUIIT REI'{AINIHG.

s

$

$

122 , OO0.0O

.00

122. O0O. oO

52,738.25

{,635.33

48 , tzz.92

I,522.|L
-oo

45,600.81

7 3, 877.09

PREVIOUS IIiOTTL .00

-----clrRRsNl----- tl
tl
rl
ll

Nunber

$

$

$

I

I rornr,s rto DATE I .oo | .0o I

NEE II|IOUNT .00 |

the uudersigaed Contractor cartifies that to thc bcet of

the coutractor'a knouledge , lnfornatLon and bellafrtbe uork

covered by thir aPPlicatlon tor payEeut bas been cotlPlctad

in accordanec with ths contract docunents. lhat all anounts

have been gaid by tbe Contractor for work wbich previous

certif.tcat€ for Payn€rts rrere Lesued anit Paim.lts r€celved

frou the o$ro€r, and that surreBt Palmcrt tbottD hersilr lr uqw duc.

CONER.trC|I{,R: R. J. OLI,IEI| COMPIIIY

GLETIVIEI| , II,I,INOIS 60026

Drrnr -f lfa\rg

ARCHTTECT'S CEREIFIG.f,TE FOR PJ|YMEHT

Io accordance rtith th6 cootract docu.nents, baead upon jobeite

observation and tho data conprieJ,ng tbe above applicationr the

Arcbiteet certifi€s to tbe Owdcr that to the bast of the lrchitcct'e

knor.rledge, infomatioq snd belief the nork hae progressed as lndLcated

and th€ ablltty of the work ic io sccordaoce with tha contract docuocntr

and thc contractor Ls entitled to Payuent of tbc l|nount certified.

stete ofr ILLIlloIs
Subecribed aad Srrorn to BEFORB tlQ on

rhrg \zu DAs oFJ$Uq, aot?

DATE:

this Certificate is N(}t HEG{}|IIIBLE' Tbe anouot tbat

ir certifled is PTIAELE OHLI fO filE COI|TRACTOR nane

hereln.
InsurancesrFaynentl aad Acceptaoce of Pafmc[ts are

wl,thio prejudice to any rights of the owDrER or the

CONTRf,cEoR under thla coutrsct.

No,-'r P,BLrc: tn*ur^ o- g[n]'I

ARCEITECT:

BIt

OffIqAt SEAL

CAROI.YN A BIAKER
tfdqy hrH|c, $to|e of llllnois

My Comml$lon Elgtles t2l01 l?fr6



itob t!*.rr ao78 ttct tlc - trF! scloo6 rl|t|lro*lr ro.i 2 t'sL' Ert otlll/l! ?'gr ld'( 2

korGet | | Ilvolc. fi.r r tTtm ta! O/30/l!

------lB Coltt|!t!o--- cdttl.t'd
, at't.ri

loh.atrl.d t!.tlo{t tnt. ltos.al tb lxtl"c' rtidt'g!

tt5 D.tcrtr*Lo ot ior|. v.t!. 4 tc.tld t lloal r|.ttlLl D't' t to rbltl

I t.it. drct / Erar a.aot.oo l'!22.11 a,aa2.a9 'oo 5.'cl'oo loo 'm 'oo

2 r.it. 4,.tr / ttl{n ?a'ltt.oo .Oa 2''1Ot '2t ./ / 'OO 26'?0l'29 3l {9'591'?!l z''?o'33

3 a.r. d.t6a / nrrrt& !9,!OO.OO .OO lg'a5O.OO / .OO tg,asO.OO 50 l9'650'm l.!6t'O0

tob !ot.l. rrl'lr(to.ql l":2'tt 5l't!5.1' 'oo 52'?!t't5 
'! '9'2'l'?5 

l''!t't3



Rubinos & Mesia Engineers,
200 South Michigan Avenue, Suite 1500
Chicago, lL 60604-2482
Tel: 31 2-870€600 F ax: 312-341 -2659

Mr. James Mcdonough, AIA LEED AP
IHC Construction ComPanies, LLC
1500 Executive Drive
Elgin, lL 60123

Project lD:
Project Name:

Client ProjecUT.O.
Client ContracUP.O.
Client Specification

tl

lnvorGe

R052713:
PBC- CPS 2013 Summer School
lmprovements

lnc.

lnvoice Date

Jul 1,2013

Billing From

Jun 01 ,2013

Page 1 of 1

Invoice Num

R05271$02

Billing To

Jun 28, 2013

Name Classificatlon Task
Billing
Rate

Hours
Spent Total

Eli Petrova Sr. Structural Engineer B id/Construction Document $l10.00 6.50 $71s.00

Henry Jelen Project Engineer Bid/Construction Document $l15.00 60.00 $6,900.00

Rafik Artoonian Engineer B i d/Constnrction Document $85.00 51.00 $4,335.00

Labor This Invoice
Labor Previously Billed
Labor Billed to Date

Sub-Consultants/Vendors Th is lnvoice

Sub-Consultants/Vendors Previously Billed
Sub-ConsultantsA/endors Billed to Date

Direct Costs This Invoice

Direct Costs PreviouslY Billed
Direct Costs Billed to Date

$l1,950.00
$12,905.00
$24,855.00

s0.00

$0.00

Total This Invoice $t 1,950.000

Total Previously Billed
Total Bitled to Date
Contract Amount
Amount Remaining

99.42%
s12,905.00
$24,855.00
$25,000.00

s145.00
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