Public Building Commission of Chicago
Contractor Payment Information

Project: Lake View High School Renovation Project
Contract Number: 1553

General Contractor: Friedler Construction Company.
Payment Application: #7

Amount Paid: $27,065.30

Date of Payment to General Contractor: 4/19/14

The posting of all or any portion of a contractor’s payment
application on the PBC’s website is done solely for the purpose of
providing information to subcontractors with respect the amount the
contractor has requested as payment for its subcontractors on the
posted portion of the payment application. The posting of this
information is provided for in the PBC’s Standard Terms and
Conditions for Construction Contracts Section 16.09 entitled, Prompt
Payment to Subcontractors. The PBC makes no representations or
warranties with respect to any of the information provided by
contractors on the contractors’ payment applications. If you are a
subcontractor, and have any questions regarding the information on a
posted payment application, you should contact the general
contractor.

Follow this project on Twitter @PBCChi #LVHS
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PUBLIC BUILHNG COMMISSION OF CHICAGD
EXHIBIT §
CERTIFICATE OF ARCHITECT - ENGINEER

DATE: 2M82014

PRQJECT: Lake View High School

Pay Application No.: 7

For the Ferod: 111/0214 o 21452014
Contract No.: 1553

To: PUBLIC BUILDING COMMISSION OF CHICAGO
In accordance with Resolution No . adopted by the Public Building Commission of Chicago on relating to the § Reaverme Bonds issued by the
Pubkc Building Commission of Chicage for the financing of this project (and al terms used herein shall have the same meaning s in said Resolution), | hersby cardify 1o the
Commission and to its Trustes, thal
1. Obligations in the amounts stated hergin have been i d by the: Commission and that @ach item theredf is a proper charge against the Conslruction Account
and has not been paid; and
2. No amount hereby approved for payment upon any contract will, when added to all amounts previously paid upon such contract, exceed 90% of cument
estimates approved by the Architect - Enginaer uniil the aggregate amaunt of payments withheld equals 5% of the Contract Price (said retained funds being
payable a5 set forth in said Resolution).

THE CONTRACTOR: Friedler Construction Co, 2525 N Elston Ave, Suite D240, Chicage, L 60547

FOR: Lake View High School

I3 now entitied to the sum of: $27.068.30

ORIGINAL CONTRACTOR PRICE $5,956,800

ADDITIONS 300.000.00
DEDUCTIONS -
NET ADDITION OR DEDUCTION 300.000.00
ADJUSTED CONTRACT PRICE 6.258,800.00
TOTAL AMOUNT EARNED 3 6,148,011.43
TOTAL RETENTION 3 184 380.34

a) Reserve Withheld @ 3% of Total Amount Eamed, A 184,380.34
by tiens and Other Withholding -
<) Liquidated Damages Withheld _ -

TOTAL PAID TO DATE (Includs this Paymaent) 5 5963,631 08

$ 5.934 56579
AMOUNT DUE THI$ PAYMENT 5 28,065.30
appproved by:

Architect! neer:

sighalure, date




PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBIT A
CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT (4 of 4)
AMOUNT OF ORIGINAL
CONTRACT $5,956€,800.00 TOTAL AMOUNT REQUESTED $6,146,011.423
EXTRAS TO CONTRACT $300,000.00 LESS 3% RETAINED +$184,380.34
'OTAL CONTRACT AND EXTRAS $6,266,800.00 NET AMOUNT EARNED $5,961,631.09
AMOUNT OF PREVIOUS
CREDITS TO CONTRACT $0.00 PAYMENTS $5,934,565.79
ADJUSTED CONTRACT PRICE $6,256,800.00 AMOUNT DUE THIS PAYMENT $27,065.30
BALANCE TO COMPLETE $295,168.91

Contractor certifies that to the best of its knowledge, information and belief, the work is in accordance with the Contract Documents; that suppliers of
materials, services, labor and all Subcontractors {including all significant sublevels thereof) are being currently paid, and that the amount of the payments
applicd for are justified. These provisions should not be construed as conferring any rights hereunder for the benefit of Subcontractors, suppliers, workers
ot employees, nor as enlarging or altering the application or effect of existing lien laws.

That the Waivers of Lien and submitted herewith by affiant and each of the aforesaid persons, are true, correct, and genuine; that cach and every Waiver of
Lien was delivered unconditionally; that there is no claim either legal or equitable to defeat the validity of any of said Waivers of Lien; that said Waivers
of Lien include such Waivers of Lien from all Subcontractors, suppliers of material or other agents acting on behalf of affiant in connection with the work
or arising out of the Work; and that so far as affiant has knowledge or information, the said Waivers of Lien include all the labor and material for which a
¢claim could be made and for which a lien could be filed.

That neither the partial payment not any part thereof has been assigned.

That said Contractor herein expressly affirms that should it at any time appear that any illegal or excess payments have been made to said Contractor by or
on behalf of the PUBLIC BUILDING COMMISSION OF CHICAGO, the said Contractor will repay on demand to the PUBLIC BUILDING
COMMISSION OF CHICAGO the amount or amounts so paid; and if any lien remains unsatisfied after all payments are made, the Contractor shall
refund to the PUBLIC BUILDING COMMISSION OF CHICAGO all moneys that the latter may be compelled to pay in discharging such a lien
including all costs and a reasonable attorney's fee,

V%;@e;fé_&

Erie Fﬂcdler
President

-~

Subscribed and sworn to before me this 18 day of February, 2014,

HEATHER A. WEIDMANN

o) OFFICIAL SEAL

i Notary Public, State of Hlinois

} My Commission Expires
August 16, 2017




PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBIT B
CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR FARTIAL PAYMENT (1 of )
Project Name Lake View High School IER CONTRACTOR Friedler Contruction Co Date
PBC Project # 2013-458211-ICR. 2525 N Elston Av
Chicago, IL 80647
Job Location 4015 N Ashland Ay
Owner Public Building Commission Of Chicago [EPPLICATION FOR FAYMENT #7 1

STATE OF LLINGOIS ) 85

COUNTY OF COOK. )

The affianl, being first duly swom on oath, deposes and says that hedshe is Eric Friedler, of Friedler Construction Co., an llinols corporation, and duly authorized to make this Affidavit in behalf of said corporation, and
irndividually. thal befshe is well acquainled with the tacts hergin set farth and that said corporation is the C ar with the PUBLIC BUILDING COMMISSION OF CHICAGO, Owner, under Contract No. C1552 daled
the 9th day of April, 2013, for the following project:

Lake View HighSchool ICR

that the following statements are made for the purpase of procuring 3 panial payment of § 3 27.065.31 umder the rerms of said Contracr,

Theat the wark for which payment is requested has been compleled, free and clear of any and all claims, liens, charges, and expenses of any kind or nature whatsoever, and in full compliance
with the contract documents and the requirements of sald Qwner under them, That for the purposes of said contract, the following persons have been contracted with, and have furnished or
prepared materials, equipment, supplies, and sarvices for, and having done labor on said improvement. That the respactive amounts set forth opposite their names is the full amount of
maney dus and 1o become due to each of them respeciively. That this statemenl is a full, Inue, and complete statamant of all such parsons and of the full amount now due and the amount
herstofore paid to each of tham for such labor, materials, equipment, supplies, and sarvices, fumished or prepared by each of them ta or on account of said wark, as stated:

Work Completed——

St Designation Subrontracts Name & AckTas Type of Work °"’:“'°°'“°’ Change Orders "“"‘"’:ﬂm % Gomplete Previous. Curent Total to date ; net previous biling et amount due remaining to bl
ASC Insuiahion & Fireproofing
807 Church Rd, Elgin IL 80123 |spray ficeproofing | $ 27.000.00 $  27.00000 100%) $ 2700000 | § - |% 2700000[% 810008 2619000 | 8 - |3 £810.00
Ascher Brolhers
3033 W Fleicher, Chicage, IL |painting & plaster | $ 39000000 |$ 889438 |$ 3962854.30 100%| 5 30689438 |3 - |% 39689438 |8 1190883 |5 384.087.55 | § {0.00)| $ 11,806.93
|BETON Construction
5087 N Eiston, Chicago, IL Y $ 15500000 |$ 2276021 |3% 1777601 100%| % 177.760.21 | 8 - |§ 17776021 |$ 533281 (% 17242740 | 8 00018 5.332.81
Caidwall Plumoing
821 Childs St, Wheaton, IL |plumbing $ 50412200 |$ 2902876 |§ 53315076 100%| 3 52650476 |$ 456600 |§ 53215076 |8 1590452 |8 51272722 | % 4,420.02 | $ 15.994 52 |
Camol Sang
2015 Lunt, EIk Grove Vill, IL |laboratory casewk | $ 67500000 |$ 601265 [ $ 68101265 100%| 8 881012653 - |% 68101265 |¢% 2043038 | 8 660.562.27 | § 0.00 |3 20.430.38
Conrad Decor =
72-184 Narth Shore St,
Thousand Paims, Ca window $ 21,330.00 § 2139000 100%] $ 21,33000 | $ - |$ 23w00|8 639905 2069010 (3 - 13 633.90
Denk & Rocha
104 Gateway, Bensenwille, IL  |carpentry $ 11580000 | % 192500 [$ 11692500 100%|$ 11692500 | § - |% 11692500 |% 3507.75)% 113.417.25 | § - |8 3.507.75
DR BRI =
2255 Church Rd, Aurora, IL [alactric $ 50550000 |$ 26657 |$ 50676657 100%| % 51530751 |% 1145006 |$ 52676657 [$ 1580200 % 499.646.28 | § 1111529 | $ 15,803.00
[Friedier Construction
2525 N Elston, Chicago, I |interior woodwk | $ 30,000.00 $  30,000.00 100%)| $ 30,000.00 | & - |% 3000000|% ©0000|$% 2510000 | - 18 $00.00
Bl L v aveite
2525 N Elston, Chicago, IL roofing 3 4,200.00 $ 4,200.00 100%| $ 420000 | $ - |8 4200008 12600 (% 4074.00 | $ - I3 126.00
Friedier Consrucion
2525 N Elston, Chicage, IL Ioilet compartmis | $ 16,100.00 § 1610000 100%| $ 16.100.00 | $ - |8 18100008 48300(5 15617.00 | $ - 18 453.00
Friedler C-onsirucuon
2525 N Elston, Chicago, IL projectors $ 17.000.00 3 17.000.00 100%| $ 1700000 | $ - |$ 1700000|8 51000[$ 1649000 | $ - Is 510.00
Friedier Consmucion
2525 N Elston, Chicago, Il |window treatment | $ 21,670.00 §$ 67000 100%| $ 2167000 | ¢ - |s 2gr000|8 850108 21.mo90 (s - Is §50.10
Frisaier Cansirucion
2525 N Elston, Chicago, IL  |wheelchair lifts $ 20,000.00 $ 2000000 100%| $ 2000000 | - |$§ 2000000|% 60000|8$ 1940000 | $ - | 600.00




GE0E 3 TsEEnan
3130 N Elston, Chicago, IL tile floaring $ 27094000 $  270,840.00 100%| $  270,840.00 | $ - |§ 27094000 |% 8128.20 252 811.80 - 8,128.20
Jade Carpentry
8575 N Avondale, Chgo, 1L |auditorium seating | $ 100.000.00 $  100.000.00 100%| §  100,000.00 | § - |$ 10000000|% 300000 97 000.00 - 3,000.00
[USE Companes
3890 Enterprisg Ct, Aurcra, IL |demo & abat (% 69900000 |§ 3563903 |3 73463902 100%| $ 734630903 (% - |$ 73463903 |5 2203017 712,599.85 £0.00% 22.02947
5
20730 N Rand, Palafine, IL gwimmingpools | $ 32500000 |3 1182188 |$ 33662188 100%(E  INM971e0 3 485000 | $ 33682185 |5 1010466 32201272 4,704.50 10104 66
@ L.oncrats
800 Lee St, Des Plaines, IL [concrete $ 15250000 | $ 114500 | $ 153,6845.00 100%|3 15364500 | § - |% 15384500|3 460935 149.035.65 - 4.609.35
Otis Construction
111 W Jackson, Chicago, IL  |drywall $ 23650000 |% 92105 |$ 24573105 100%|$  246731.05 | 8 - |3 2457M05|8 737193 236.359.12 (0.00) 7.371.93
Penn Services
800 E Nortrwest Hwy,
Palating, IL signaga $ 26,000.00 § 2500000 100%| $ 25.00000 | § - |$ 2500000|$ 75000 24.250.00 - 750.00
Frecisicn Metais
526§_N 124th, Mitwaukes, Wi |doors, frms, hdw | § 12710500 | 3 (815.00)] 3 126,286.00 102%| 8 12818400 | § - |% 120818400 |% 384552 124,338 48 3 1.947.52
Lu-Bar, Inc
4149 W 188th, Oak Forest, IL [HVAC $ BBOO0000|$ 1177267 |$ 67177267 100%| 3 67177267 | $ - |8 B71,77267 |$ 2015318 651.519.49 {0.60) 20.153.18
Romera Stesi
1300 W Main, Mekase Pk, IL  |melal fabrication |$ 15200000 |$ 294600 | $  155.546.00 100%|$ 15594600 | § - |$ 155946.00|3% 467338 151,267.62 - 4678.28
Underiang Architaciural =
20318 W Tormence,
Lyrwoad, IL glazing $ 1700000 | § 487900 [§  21.879.00 100%| § 1700000 | § 4879.00 |3 2187900 |$ 65637 16.490.00 4.732.63 85637
SUBTOTAL page1 $ 5260757.00 |5 146370320 | $ 5432.470.20 100%| $ 540861414 | §  25754.06 | $ 5434.368.20 | $163.081.08 5,2465,355.71 24.981,44 161,133.05




— —Work Completed——
€Sl Desigraton it Type of wark Q‘@:m“““ Ghange Orders mmc“'““ % Complete Previois Curent Tota to date retwinage el previous biling et amount due remaining to bl
Friedler Consiruction
fﬁ%NEmchiﬂ;IQD. L |genaral conditions | 7340000 | % 16533899 |8% £973899 100%)| § 28810137 | & 163762 |$¢ 89738939 (3 269217 8545833 | & 158848 | $ 2,692£
2525 N Elston, Chicago, IL bord & insurance | $ 028,600.00 $  92,500.00 100%| #9,600.00 | § - |$ 89600003 258300 8691200 | ¢ - |s 2688.00
Friediar Consiruction
2625 N Elston, Chicage, IL__|fes $ 652503300 0$ 727124 |$ 53230424 100%)5 53179355 | $ 51069 | § 53230424 [ 15960.13 515839.75 | § 49537 | 8 15.969.13
0
4]
0
0
1]
0
0
0
o
0
0
o
0
g
o
0
a
0
a
sitework allowance 0
continasncy $ 30000000 | $ (187.31343) | $ 11266657 0% 3 112.686.57
|SUBTOTAL page? 3 S88.033.00 | $ (163703200| § 924.329.80 G6%| 8 70949492 | & 214821 | § 71164323 | § 2134930 688,21008 | & 208386 | % 13403587
sublotsl page 1 3 526876700 $ 16370320 § 5.432,470.20 100% § 540661414 § 2575406 §$ 543436820 $163.031.05 524635571 $ 2498144 § 161,133.05
subiotal page 2 5 988,033.00 § (163.703.20) § 82432880 86% 3 70949482 % ZA4831 & 71164323 $ 2134830 ©88,21008 § 208386 % 134,035.87
[foTAL $  6,256,800.00 0_§ 6,256,800.00 95%] S 5,115,100.06 §  27,902.37 & 5,146,011.43 _§ 184,380.34 5,934,565.78 S 27,065.30 S 295,166.01 |




