Public Building Commission of Chicago
Contractor Payment Information

Project: Lake View High School Renovation Project
Contract Number: 1553

General Contractor: Friedler Construction Company.
Payment Application: #8

Amount Paid: $211,875.32

Date of Payment to General Contractor: 6/9/14

The posting of all or any portion of a contractor’s payment
application on the PBC’s website is done solely for the purpose of
providing information to subcontractors with respect the amount the
contractor has requested as payment for its subcontractors on the
posted portion of the payment application. The posting of this
information is provided for in the PBC’s Standard Terms and
Conditions for Construction Contracts Section 16.09 entitled, Prompt
Payment to Subcontractors. The PBC makes no representations or
warranties with respect to any of the information provided by
contractors on the contractors’ payment applications. If you are a
subcontractor, and have any questions regarding the information on a
posted payment application, you should contact the general
contractor.

Follow this project on Twitter @PBCChi #LVHS
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PUBLIC BUILDING COMMISSION OF CHICAGD
EXHIBIT S
CERTIFICATE OF ARCHITECT - ENGINEER

DATE: 252014

PROJECT: Lake View High School

Pay Application No.: ]

For the Perlod: 211512014 ] 42112014
Contract Ho.: C1552

To: PUBLIC BUHLDING COMMISSION OF CHICAGO

In accordance with Rescltion Mo, dopted by the Public Bullding Commission of Chicage on refating to the § Revenue Bonds issued by the

Public Building Commission of Chicago for the financing of this project {(and all terms used herein shall have the same meaning as in said Resolution), § heraby certify to the
Commission and to its Trustes, that:

1, Obkgations in the amounts stated herein have been incurred by e Commission and that each item thereof is a proper charge against the Construction Account
and has not been paid; and

2. Mo amaunl hereby approved for payment upon any contract will, when added to all amounts praviousty paid upon such comtract, exceed 90% of current

aslimates approved by the Architect - Enginear until the aggregate amount of payments withhetd equals 5% of the Cantract Price (said retained funds being
payable as set forth in said Resolution)

THE CONTRACTOR: Friedler Construction Co, 2625 N Elston Ave, Suite D240, Chicago, IL 60647

FOR:  Lake View High Sctwool

15 now entlthed to the sum of: $211,876.32

ORIGINAL CONTRACTOR PRICE $5.956.800
ADDITIONS 300.000.00
DEDUCTIONS =
NET ADINTION OR DEDUCTION 300,000 .00
ADJUSTED CONTRACT PRICE £,256,800.00
TOTAL AMOUNT EARNED 3 6,185,506.41
TOTAL RETENTION £ 12,000.00
4l Reserve Withheld @ 3% of Total Amount Eamed, i 12, 000.00
b1 Lisns and Other Withholding i -
<) Liquidated Damages Withheld i -
TOTAL PAID TO DATE @nclude this Payment) k] 6.173.506.41
$ 5,961.631.08
AMOUNT DUE THIS PAYMENT 5 211,875.32

appproved
Architect/ Engineer:

signature, date



PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBIT A
CONTRACTOR’S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT (4 of 4)
AMOUNT OF ORIGINAL
CONTRACT $5,956,800.00 TOTAL AMOUNT REQUESTED $6,185,508.41
EXTRAS TO CONTRACT $300,000.00 LESS RETAINED -$12,000.00
[OTAL CONTRACT AND EXTRAS $6,256,800.00 NET AMOUNT EARNED $6,173,506.41
AMOUNT OF PREVIOUS
CREDITS TO CONTRACT $0.00 PAYMENTS $5,961,631.09
ADJUSTED CONTRACT PRICE $6,256,800.00 AMOUNT DUE THIS PAYMENT $211,875.32
BALANCE TO COMPLETE $83,203.59

Contractor certifies that to the best of its knowledge, information and belief, the work is in accordance with the Contract Documents; that suppliers of
materials, services, labor and all Subcontractors (including all significant sublevels thereof) are being currently paid, and that the amount of the payments
applied for are justified. These provisions should not be construed as conferring any rights hereunder for the benefit of Subcontractors, suppliers, workers
or employees, nor as enlarging or altering the application or effect of existing lien laws.

That the Waivers of Lien and submitted herewith by affiant and each of the aforesaid persons, are true, correct, and genwine; that each and every Waiver of
Lien was delivered unconditionally; that there is no claim ¢ither legal or equitable to defeat the validity of any of said Waivers of Lien; that said Waivers
of Lien include such Waivers of Lien from all Subcontractors, suppliers of material or other agents acting on behalf of affiant in connection with the work
or arising out of the Work; and that so far as affiant has knowledge or information, the said Waivers of Lien include all the labor and material for which a

claim could be made and for which a lien could be filed,
That neither the partial payment nor any part thereof has been assigned.

That said Contractor herein expressly affirms that should it at any time appear that any illegal or excess payments have been made to said Contractor by or
on behalf of the PUBLIC BUILDING COMMISSION OF CHICAGO, the said Contractor will repay on demand to the PUBLIC BUILDING
COMMISSION OF CHICAGO the amount or amounts so paid; and if any lien remains unsatisfied after all payments are made, the Contractor shall
refund to the PUBLIC BUILDING COMMISSION OF CHICAGO all moneys that the latter may be compelled to pay in discharging such a lien
including all costs and a reasonable attorney’s fee.

I rig Friedler

President

Subscribed and sworn to before me this 23 day of April, 2014,

st (. Watchnarw

Notary Public
My Commission expires: r—

HEATHER A, WEIDMANN
OFFICIAL SEAL
Notary Public, State of I|linois
My Commission Expires
August 16, 2017




PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBITB
CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT (1 of )

[Froject Name Lake View High School ICR CONTRACTOR Friedler Contruction Co Date 412312014
PEC Project $201345211-CR 2525 N Elston Av
Chicago, L 60647
Job Location 4015 N Ashland Av.
Owrier Public Building Commission OFf Chicage [AFPLICATION FOR PAYMENT #8 1
STATEOF ILLINCIS ) 35
COUNTY OF COOK )
The affiant, being first duly swom on oath, deposes and says thal he/she is Eric Friedier, of Friedler Construction Co., an llinvis comporation, and duly autharized to make this Affidavit in behalf of said corporation, and
individually; that hesshe is well acquaintad with the facts herein set forth and that said corporation is the Contractar with the PUBLIC BUILDING COMMISSION OF CHICAGO, Qwner, under Corrract No. C1553 dated
the Oth day of April, 2013, for the following project:
u,..wk.. - .,.,._. © h .A..._ -
that the follwing siataments arc mads For the parpase of pencuning a partal poyment of 1 g311, 875,32 under the terms of s2id Contract;
That the work for which payment is requested has been completed, free and clear of any and ali claims, liens, charges, and expenses of any kind or nalure whatsoever, and in full compliance
with Ehe coniract documents and the requiremenis of said Cwner under them. That for the purposes of said contract, the following persons have been contracted with, and have fumished or
prepared materials, equipment. supplies, and services for, and having dong labor on said improvement. Thal the respective amounts sel forth opposite their nameas is the full amount of
money due and to become due 10 each of Ihem respectively. That this statement is a full, tnue, and completa statement of all such persons and of the full amount now due and the amount
heretofore paid to ach of them for such labor, materials, equipment, supplies, and services, fumished o prepared by each of them to or on account of said work, as stated:
‘Work Compilstag—
csID Name & Addiress Type of Wrk R Change Orders ktn.hiooisa % Complete Pravious Gurent Totel bo dals retamnage et previous biling et amount dve ramalring 1o b¥

ASC Insulgtion & Fireprooiing
607 Church Rd, Elgin IL 80123 |spray fireproofing | § 27.000.00 §  27.000.00 100%)| § 27.000.00 | § - § 700000 | % - % 26180.00 | § 81000 | §
Asiiher romers
_momw W Fletcher, Chicago, IL |painting & plaster [ $  390,00000 | $ 583435 | § 39689438 100%($ 396824033 |8 - $ 396589438 | % - $ 354.987.55 | § 11,906.82 | $
BETON Construction
5037 M Efston, Chicago, IL masonry 5 155000.00 | § 2276021 | § 177 V6021 100% ] $ 177.760.21 $ 17776021 17242740 [ 8 5.332.81
Caldwedl Plumbing
821 Childs 8t, Wheaton, IL plumbing $ 50442200 |% 2902876 |% 53315076 100%) §  533.150.76 $ 53315076 1,000.00 51715624 | $ 14.994 52 1.000.00
Carroll Sealing
2015 Lunt, Elk Grove Vill, IL  |iaboratory casewk | § 675,000.00 | 5012585 | $ 681,01285 100%| § 581,012.65 - $ 69101265 £6058227 | 8 20,430.38
Coniract Decor
¥2-184 Morth Shore St,
Thousand Palms, Ca window treaiment | § 21,330.00 $ 2133000 100%| 21,330.00 $ 2133000 2069010 | § 635.90
Denk & Roche
104 Gateway, Bensemville, Il |carpentry 3 115.800.00 | § 112500 [ §  116,825.00 100%] §  116.925.00 § 11592500 11341725 | $ 3.507.75
UM Ciechic
22585 Church Re, Awrara, IL |electric § 50550000 |% 2204357 | § 52754357 100%| 3 526,766.57 77700 | § 527 54357 1,000.00 510.9683.57 | § 15,580.00 1.000.00
Frigdier Construclion
2525 N Elston, Chicago, I |interior woodwk | 3 30,000.00 $  30,00000 100%| $ 30,000.00 $  30.000.00 2010000 | § 900.00
Freaier COnsiacion
2525 N Elston, Chicage, IL roafing ] 4,200.00 $ 4,200.00 100%| § 4,200.00 % 4.200.00 407400 | $ 126.00
Friedier Conswucion
2525 N Elstan, Chicago, IL toilet compartmis | $ 16,100.00 $  16.100.00 100%)] $ 16,100.00 3 1510000 1561700 | $ 483.00
Friedier Constuciion
2526 N Elslon, Chicago, IL projectors % 17,000.00 $  17,000.00 100%] $ 17.000.00 $ 1700000 15.480.00 | § 510.00 -
Friedler Construction
2525 N Elston, Chicago, IL windaw treatmant | $ 21,670.00 $ 2167000 100%| & 2167000 $  21,670.00 = 2101990 [ § 650.10 ~
Fieoier CONSIUCHTN
2525 N Elstan, Chicage, IL wheelchair lifts ] 20,000.00 $  20.000.00 100%| $ 20,000.00 $  20,00000 19,400.00 | § 800.00 -




[EEEg e
3130 M Elston, Chicago, IL tile flooring $  270,940.00 $ 27094000 100%| § 27094000 | § $ 270,94000 | & 262.811.80 | § 812820 [ &
Tade Carpentry —
B575 N Avondale, Chgo, IL  |auditorium seating | $  100.000.00 $  100,000.00 100%| $  100.000.00 | 3 $ 10000000 | % 97.000.00 | § 200000 | 8 -
Luse ﬂﬂﬂﬂmj_mu
2990 Enterprise Ct, Aurord, IL |demo & ab $ 69500000 |3 3563903 |$ 73463003 100%|§ 73463303 |3 $ 7363903 |3 71259096 [ 8 2203917 | $ -
—|Maverck PGols =
20730 N Rand, Palatine, IL ingpools | $ 32500000 |3 3571768 |3 36071788 100%| % 33682189 |3 2380600 |3F 35071788 |8 32671722 8 3400065 | $
Hatcia Concrete
B0O Lee St, Des Plaines, IL  [concrate $ 15250000 | % 1,145.00 | $  153,645.00 100%] % 15364500 | § $ 15364500 | § 14903565 | § 4609353
Otis Consirociion =
111 W Jackson, Chicago, IL  [drywah $ 23650000 |3  9231.05|% 24573105 100%|% 24573105 | § § 24572105 |% 23835912 | $ 737183 |5
Penn Services
800 E Nortrwest Hwy,
Palatine, IL signage 3 25,000.00 § 2500000 100%| $ 25,000.00 | & $ 2500000 (8% 2425000 | $ 75000 | $
Frecision IWears =
5265 N 124th, Milwsukee, Wi |doors, frms, hdw | $ 127,10500 | § (81900)| §  126,286.00 100%|$ 12628600 | 8 $ 12628600 | $ 12433845 | § 1,947.52 | §
LUu-Bar, me
4149 W 166th, Oak Forest, IL |HVAC $ 665000000 |85 1177267 |$& 67177267 100%| 3 67177267 | & $ 67177267 | 8 65161949 | § 2015318 | %
|Romero Steel
1300 W Maln, Melrose Pi, IL | metal febrication |4 15300000 |$  7.389.00 | $ 160.382.00 W00%| 5 15594600 | 5 444300 |$ 16039900 | 8 151,26762 | & 912128 [ %
Urkdanand Architectural
20318 W Tomence,
1 d, IL olazing $ 1700000 |$ 487900 |%  21.879.00 1000 $ 21.875.00 | 8 $ 21879008 222263 |8 65637 | $
SUBTOTAL paget $ 526976700 |5 19281920 | $ 5461,566.20 100%| $ 543247020 |$  29116.00 | $ 546158620 | $  2.000.00 527133715 | 8 18924905 | $ 2,000.00




——Work Completed——

nm_nini__s—l Yo (T Ty of Work i Ghange Orders Eiﬂ._ma..un % Complete Previous Curent Totel 1o date ratainage et previous blling et amount dve remaiing to bl
Fredier Consiruction
wmnmzm_was. Chicago, Il lgeneral conditions | $ 7340000 | $ 2686601 | §  100,266.01 100%|$ 8073890 [§  10527.02 |8 10026601 |3 $ 87.04582 | $ 1321919 | § {0.00)
2525 N Elston, Chicago, IL |bond & insurance [ $ 89.600.00 § 8960000 100%| % 89,500.00 | § $ 8960000 | & ) 8691200 | $ 265800 | § =
[Friedier Construction
2525 N Elston, Chicago. IL___|jee $ 52503300|$% 902120|$ 53405420 100%|$ 55230424 |§ 174996 |$ 534.054.20 | $ 10.000.00 | § 51633512 | $ 7.719.08 | § 10.000.00
0
Y]
0
0
0
0
0
0
0
0
0
7]
0
0
0
Q
0
¢
0
sitework allowsnoce 0
contingency $  300.00000 | § (228.70341)|$  71.29659 0% 3 71.296.50
SUBTOTAL page? $ 08803300 |$ (19281620)|5  795.216.80 91%|$ 711423 ls 12276988 72392021 |% 10000008 69029394 | § 2362627 | 8 81,296.59
subtotal page 1 $ 526876700 $ 19281920 $ 5461586.20 100% $ 543247020 $ 2911600 $5461,58620 § 200000 § 527133715 § 18824905 § 2,000.00
subltotal page 2 $ 98803300 3 (19281620) § 78521680 91% § 71164323 § 1227698 $ 72392021 § 1000000 % 690,283 84 $ 2382627 § $1,296.58
[FoTAL S 6,256,500, 5,256,803.00 GO%| § 6,144,113.43 _§  41,392.98 _§ 6,185,506.41 5 12,000.00 S 5,561,631.08 §  211,875.32 § 83,296,585 |




