
Public Building Commission of Chicago 
Contractor Payment Information 

 
 

 

Project: 2013 School Investment Program – Project 1 

Contract Number: PS1963 

Design Builder: IHC Construction Companies, LLC 

Payment Application: #7 Final 

Amount Paid: $3,445.00 

Date of Payment to General Contractor: 12/23/14 

 The posting of all or any portion of a contractor’s payment 
application on the PBC’s website is done solely for the purpose of 
providing information to subcontractors with respect the amount the 
contractor has requested as payment for its subcontractors on the 
posted portion of the payment application.  The posting of this 
information is provided for in the PBC’s Standard Terms and 
Conditions for Construction Contracts Section 16.09 entitled, Prompt 
Payment to Subcontractors.  The PBC makes no representations or 
warranties with respect to any of the information provided by 
contractors on the contractors’ payment applications.  If you are a 
subcontractor, and have any questions regarding the information on a 
posted payment application, you should contact the general 
contractor. 

 

Follow this project on Twitter @PBCChi #SIP 
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Project No. 1- Pay Request #7 to 8/25/14 Name  Budget  Brennemann
18060 

 Brentano
18605 

 Chappell
18100 

 McCutcheon 
and Branch

18380 

 McPherson
18390 

 Schurz
18880 

 Senn
18815 

 Stockton
18510 

 Taft
18825  Total  Prev Paid  Balance 

Description Subcontractor Name Cost Current Billing Current Billing Current Billing Current Billing Current Billing Current Billing Current Billing Current Billing Current Billing Current Billing Cost To be Billed
Furniture Relocation 2870 KED 77,576.49$                -$                         77,576.49$              -$                         
Demolition 1730 KED  260,886.03$             -$                         260,886.03$            -$                         
Demolition IHC  4,139.52$                  -$                         4,139.52$                -$                         
Demolition King Cut 1,300.00$                  -$                         1,300.00$                -$                         

Midwest Fence 3,984.00$                  -$                         3,984.00$                -$                         
Cobra Concrete Cutting 1,215.00$                  -$                         1,215.00$                -$                         

Core-Vette Concrete Coring & S 1,215.00$                  -$                         1,215.00$                -$                         
Demolition 1731 Hyde Park 57,904.28$                -$                         57,904.28$              -$                         
Sitework Hard Rock 7,535.00$                  -$                         7,535.00$                -$                         

International Hauling 624.20$                     -$                         624.20$                   -$                         
Pavment Systems 1,275.00$                  -$                         1,275.00$                -$                         

-$                           -$                         -$                         -$                         
Column repair @ Branch T Squared 29,610.41$                -$                         29,610.41$              -$                         

Weiland Welding 2,000.00$                  -$                         2,000.00$                -$                         
Epoxy Crack Repair Fibrwrap 92,250.00$                -$                         92,250.00$              -$                         
Masonry MBB 191,671.00$             -$                         191,671.00$            -$                         

Iwanski Pyzik 169,253.00$             -$                         169,253.00$            -$                         
Metals SG Krauss  49,206.00$                -$                         49,206.00$              -$                         
Weld Shop IHC  8,278.10$                  -$                         8,278.10$                -$                         

Fence Connection 3,650.00$                  -$                         3,650.00$                -$                         
Flood Testing 2,095.15$                  -$                         2,095.15$                -$                         

Wood, Plastics & Composites (Carpentry) Denk & Roche 380,076.32$             -$                         380,076.32$            -$                         
Carpentry labor IHC  143,533.65$             -$                         143,533.65$            -$                         
Carpentry Non - labor IHC  23,001.88$                -$                         23,001.88$              -$                         
Roofing MW Powell 685,511.03$             -$                         685,511.03$            -$                         
Column Cover Shop Drawings Only Boswell 1,725.00$                  -$                         1,725.00$                -$                         
Doors/Frames/Hardware KED 72,825.57$                -$                         72,825.57$              -$                         

Stauber 149,035.00$             -$                         149,035.00$            -$                         
Equaglass 720.00$                     -$                         720.00$                   -$                         

IHC  10,041.57$                -$                         10,041.57$              -$                         
Curtainwall/Windows/Glazing Lakeshore Glass 64,322.00$                -$                         64,322.00$              -$                         
Automatic Door Opener Great Lakes 4,995.00$                  -$                         4,995.00$                -$                         

Window Guards
Jensen Window 

Corporation 26,865.00$                -$                         26,865.00$              -$                         

Finishes -$                           -$                         -$                         -$                         
     VCT & Resilient Flooring DTI Illinois 521,304.71$             -$                         521,304.71$            -$                         
     Ceilings Just Rite Acoustics 155,275.00$             -$                         155,275.00$            -$                         
     Painting Durango 331,256.05$             -$                         331,256.05$            -$                         
Column painting at Branch DBM 8,200.00$                  -$                         8,200.00$                -$                         
Painting National 91,420.00$                -$                         91,420.00$              -$                         
Painting Uptown 343,478.00$             -$                         343,478.00$            -$                         
     Drywall Denk & Roche 67,901.79$                -$                         67,901.79$              -$                         
     Plaster JP Phillips 5,250.00$                  -$                         5,250.00$                -$                         
     Wood Flooring Floors, Inc 32,553.00$                -$                         32,553.00$              -$                         

L&D Floors 3,708.00$                  -$                         3,708.00$                -$                         
Vixen 881.70$                     -$                         881.70$                   -$                         

Floor Warning Signs John Caretti 6,100.00$                  -$                         6,100.00$                -$                         
     Marker Boards & Skins Claridge Products  110,999.40$             -$                         110,999.40$            -$                         
Specialties -$                           -$                         -$                         -$                         

Murphy & Jones 967.29$                     -$                         967.29$                   -$                         
Signage Sign A Rama 4,513.00$                  -$                         4,513.00$                -$                         
     Toilet Partitions and Accessories Commercial Specialties 40,211.00$                -$                         40,211.00$              -$                         
Equipment (Kitchen) Boelter 26,454.00$                -$                         26,454.00$              -$                         
Photo Lab Sink California Stainless 11,030.00$                -$                         11,030.00$              -$                         
Furnishings -$                           -$                         -$                         -$                         
     New Science Casework Carroll Seating 909,006.00$             -$                         909,006.00$            -$                         
     New Casework Living Laminates 7,526.00$                  -$                         7,526.00$                -$                         
Shades Indecor 29,655.00$                -$                         29,655.00$              -$                         
Shades Bills Shades & Blinds 3,543.00$                  -$                         3,543.00$                -$                         
     Auditorium Seating Carroll Seating 11,473.00$                -$                         11,473.00$              -$                         

     Projection Screens 

Office 
Depot/amazon/chicago 

canvas
1,491.54$                  -$                         1,491.54$                -$                         

Projectors ABT 9,247.94$                  -$                         9,247.94$                -$                         
-$                           -$                         -$                         -$                         

Refrigerators Sears 3,935.00$                  -$                         3,935.00$                -$                         
Conveying Equipment -$                           -$                         -$                         -$                         
     Lifts DME Elevators & Lifts 29,345.00$                -$                         29,345.00$              -$                         
Fire Suppression Profasts, Inc. 62,448.01$                -$                         62,448.01$              -$                         
Furnish only- fire extinguishers Interior Concepts 637.00$                     -$                         637.00$                   -$                         

Accurate Fire 
Equipment 545.00$                     -$                         545.00$                   -$                         

Plumbing Bruckner 642,122.61$             -$                         642,122.61$            0.00$                       
DeFranco 517,078.39$             -$                         517,078.39$            -$                         
Caldwell 360,890.25$             -$                         360,890.25$            -$                         

HVAC RJ Olmen 684,443.00$             -$                         684,443.00$            -$                         
Electrical Candor 2,150,578.26$          -$                         2,150,578.26$         -$                         

Interstate Electronics 2,200.47$                  -$                         2,200.47$                -$                         
Broadway 7,024.00$                  -$                         7,024.00$                -$                         

Building Engineer Genaro Flores Overtime 375.06$                     -$                         375.06$                   -$                         
Building Engineer - William Townsend Overtime 270.00$                     -$                         270.00$                   -$                         
Environmental (Abatement) Technica 718,844.78$             -$                         718,844.78$            -$                         

Hyde Park 232,293.44$             -$                         232,293.44$            -$                         
Lead/Mold Mitigation TEM Inc. 1,900.00$                  -$                         1,900.00$                -$                         

Install one window AC unit
Jensen Window 

Corporation 3,250.00$                  3,250.00$           

Profit/Overhead on Change Orders IHC  5,480.66$                  195.00$              195.00$                   5,285.66$                -$                         
RETENTION ON SUBCONTRACTORS 
@3%

-$                           -$                         (0.00)$                      0.00$                       

Sub Total - Cost of Construction 10,685,426.55$        -$                    -$                       3,445.00$           -$                    -$                    -$                    -$                       -$                     -$                       3,445.00$                10,681,981.55$       0.01$                       
-$                         -$                         -$                         
-$                         -$                         -$                         

Lump Sum Design Fees $838,402 838,402.00$             -$                         838,402.00$            -$                         
  -$                           -$                         -$                         -$                         
Lump Sum General Conditions  1,350,862.00$          -$                         1,350,862.00$         -$                         
  -$                         -$                         -$                         
General Requirements, Bond & Insurance 503,939.75$             -$                         503,939.75$            -$                         

-$                         -$                         
 (A) Total Cost of the Work 13,378,630.30$        -$                    -$                       3,445.00$           -$                    -$                    -$                    -$                       -$                     -$                       3,445.00$                13,375,185.30$       0.01$                       

Design Builder's Lump Sum Overhead & 
Fee  

1,111,060.00$          -$                         1,111,060.00$         -$                         

CPS/Commission Contingency  $469,505 -$                           -$                         -$                         -$                         
Pending work not yet finalized -$                           -$                         -$                         -$                         

Total Final GMP Price Breakdown 14,489,690.30$        -$                    -$                       3,445.00$           -$                    -$                    -$                    -$                       -$                     -$                       3,445.00$                14,486,245.30$       0.01$                       
-$                  

Total GMP Price Per School PR2 14,489,690.30$  -$              -$                3,445.00$      -$              -$              -$              -$                -$               -$                 3,445.00$          14,486,245.30$ 0.01$                 
Grand total billed to date 14,489,690.30$ 
% completed (0.01)$               
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