Public Building Commission of Chicago
Contractor Payment Information

Project: Chinatown Branch Library
Contract Number: PS1953

Design Builder: Wight & Company

Payment Application: #14a

Amount Paid: $249,068.07

Date of Payment to Design Builder: 3/24/15

The posting of all or any portion of a contractor’s payment
application on the PBC’s website is done solely for the purpose of
providing information to subcontractors with respect the amount the
contractor has requested as payment for its subcontractors on the
posted portion of the payment application. The posting of this
information is provided for in the PBC’s Standard Terms and
Conditions for Construction Contracts Section 16.09 entitled, Prompt
Payment to Subcontractors. The PBC makes no representations or
warranties with respect to any of the information provided by
contractors on the contractors’ payment applications. If you are a
subcontractor, and have any questions regarding the information on a
posted payment application, you should contact the general
contractor.

Follow this project on Twitter @PBCChi #Chinatown



PUBLIC BUILDING COMMISSION OF CHICAGO
EXHIBIT S
CERTIFICATE OF ARCHITECT - ENGINEER

DATE: 22812015

PROJECT: Chinatown Branch Library

Pay Application No.: id4a

Far the Period: 211/2015 to 2/28/2015
Contract No.: PS1953

To: PUBLIC BUILDING COMMISSION OF CHICAGD

In accordance with Resclution No. , adopted by the Public Building Commission of Chicago on relating to the
5 Revenue Bonds issuved by the Public Building Commission of Chicago for the financing of this project (and
all terms used herein shall have the same meaning as in said Resolution), | hareby certify to the Commission and Lo its
Trustee, that:

1. Dbilgations in the amounts stated herein have been incurred by the Commission and that each item
thereof is a proper charge against the Construction Account and has not been paid; and

2. No amount hereby approved for payment upon any contract will, when added to all ameunts praviously
paid upon such contract, exceed 90% of current estimates approved by the Architect - Engineer until
the aggregate amount of payments withheld equals 5% of the Contract Price (said retained funds being|

THE CONTRACTOR: Wight Construction, Ine,

FOR: Design Build Services

Is now entitled to the sum of: $ 249,068.07

ORIGINAL CONTRACTOR PRICE $9,120,000.00
ADDITIONS $111,836.00
DEDUCTIONS $0.00
NET ADDITION OR DEDUCTION $111,836.00
ADJUSTED CONTRACT PRICE $9,231,838.00

TOTAL AMOUNT EARNED $4.481.244.10

TOTAL RETENTION $433.874.41

2} Reserve Withheld @ 10% of Total Amount Earned,
but Mot to Exceed 5% of Contract Price $433.874.41
b) Liens and Other Wilhhaolding 3 -

¢) Liquidated Damages Withheld $0.00

TOTAL PAID TO DATE {Include this Payment) $4.047,369.69

LESS: AMOUNT PREVIOUSLY PAID $3.798,301.62

AMOUNT DUE THIS PAYMENT 249,068.07

Architect Engineer:

signature, date
PA _wight PA1dafinal 02 07 13



CONTRACTOR'S SWORN STATEMENT AND AFFiDAVIT FOR PARTIAL PAYMENT

Page 1 of 3

PROJECT NAME Chinatown Branch Library CONTRACTOR: Wight Construction, inc. Date: 2/28/2015
PBC PROJECT # 8150 2500 North Frontage Road
Darien, iL 60561
JOB LOCATION: 2100 South Wentworth
Chicago, IL APPLICATION FOR PAYMENT # 14a ] PERIOD FROM 2/1/2015 TO 2/28/2015
OWNER: Public Building Commission
State of lllinois
County of DuPage } ss
The affiant, Raymond F. Prokop, first being duly sworn on oath, deposes and says that he is Vice President for the CONTRACTOR NAME, Wight Construction, inc
corporation, and duly authorized to make this Affidavit on behalf of said corporation and for him/herself individually, that he/she is well acquainted with the facts set
forth herein and that said corporation is the Contractor with the PUBLIC BUILDING COMMISSION OF CHICAGO, Owner, under Contract No. PS1953 dated
the ___29th___ day of January 2014
Chinatown Branch Library
2100 South Wentworth
Chicago, IL
That the following statements are made for the purpose of processing a partial payment $ 249,068.07 under the terms of said contract.
That, for the purpose of said Contract, the following persons have been contacted with, and have furnished or prepared materials,
equipment, supplies, and services for, and have done labor on said improvement;
That, the respecitve amouns set forth opposite their names is the full amount of money due and to become due to each of them respectively;
That the work for which payment has been requested has been completed, free and clear of any and all claims, liens, charges and expenses of any kind
whatsoever and in full compliance with Contract Documents and the requirements of said owner under them;
That this statement is full, true and complete statement of all such persons and of the full amo9unt now due and the amount heretofore paid to each of them
for such labor, materials, equipment, supplies and services, furnished or prepared by each of them to or on account of said work as stated:
1 2 3 5 6 7 8 9 10 11 12
Original --WORK COMPLETED--
Subcontractor Name (Trade Description) Contract Adiusted Previous Net Amount
CSlI Designation Subcontractor Address Amount Change Orders |Contract Amount| % Complete Previous Current Total Retainage Billings Due Remaining to Bill
700 N. S to Bivd
022200 |Pioneer Environmental oo oo Gl AL soB12  Remediation Consultant $144,980.00|  ($50,880.00)  $94,100.00|  48.84%| $45,961.45 $0.00| $45961.45 $4,596.15| $41,365.30 $0.00|  $52,734.70
16N158 Tyrell Road
022201 J.S. Riemer, Inc. 847.836.102€ Elgin, IL. oron Mass Grading $590,434.00(  ($50,000.00)(  $540,434.00 62.97%| $340,314.28 $0.00( $340,314.28| $34,031.43| $306,282.85 $0.00(  $234,151.15
025100 TBD Asphalt $2,890.00 $0.00 $2,890.00 0.00% $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $2,890.00
) 3129 S. Shields S— o
026100 CPMH Construction 312.929.262¢ Chicago, IL 60616 Site Utilities $237,325.00 ($5,000.00) $232,325.00 95.35%| $221,528.57 $0.00| $221,528.57| $22,152.86| $199,375.71 $0.00 $32,949.29
028300 TBD Fencing $6,710.00 $0.00 $6,710.00 0.00% $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $6,710.00
029100 TBD Landscaping $142,590.00 $0.00 $142,590.00 0.00% $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $142,590.00
. 5905 W. Lawrence Ave . o
033100 Hugh Henry Construction 773.290.8362 Chicago, IL 60630 Site/Building Concrete $459,700.00 ($9,159.67) $450,540.33 80.73%| $295,418.67 $68,321.66| $363,740.33| $36,374.03| $265,876.80| $61,489.50 $123,174.03
. . 220 Waterloo Road . . o
033400 Foundation Service Corp 319.988.983¢ Hudson, IA 50643 Geopier Construction $190,000.00 $0.00 $190,000.00 100.00%| $190,000.00 $0.00| $190,000.00 $4,750.00| $180,500.00 $4,750.00 $4,750.00
134 W Lake Street
051100 T.A. Bowman Constructors 630.523.591¢ Bloomingdale, IL 60108 Structural Steel $881,600.00 ($5,636.00) $875,964.00 94.09%| $813,592.00 $10,600.00| $824,192.00| $82,419.20 $732,232.80 $9,540.00 $134,191.20
134 W Lake Street )
059200 T.A. Bowman Constructors 630.523.591¢ Bloomingdale, IL 60108 Misc. Steel $124,540.00 ($43,540.00) $81,000.00 37.28% $30,200.00 $0.00 $30,200.00 $3,020.00 $27,180.00 $0.00 $53,820.00
_ ) 7225 W. 105th St
062100 Pinto Construction Group 708-430-493; Palos Hills, IL 60465 General Carpentry $6,420.00 $112,341.00 $118,761.00 31.53% $11,459.00 $25,984.00 $37,443.00 $3,744.30 $10,313.10| $23,385.60 $85,062.30
064100 TBD Casework $275,000.00 ($150,000.00) $125,000.00 0.00% $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $125,000.00
501 W. Carboy Rd.
072150 Wilkin Insulation Co 847.439. M. Prospect, IL 60056 SPray Insulation $11,500.00 $68,500.00 $80,000.00 1.88% $1,500.00 $0.00 $1,500.00 $150.00 $1,350.00 $0.00 $78,650.00
1333 169th Street
075100 Korellis Roofing, Inc. 219-844-050¢ Hammond, N o324 Roofing $300,000.00 $61,550.00(  $361,550.00 0.00% $0.00 $0.00 $0.00 $0.00 $0.00 $0.00[  $361,550.00
7225 W. 105th St
081100 Pinto Construction Group 708-430-493; Palos Hills, IL 60465 Doors/Frames/Hardware $33,380.00 $75,326.00 $108,706.00 1.16% $0.00 $1,265.00 $1,265.00 $126.50 $0.00 $1,138.50 $107,567.50
2525 N. Elston Ave Ste D250
081200 Reflection Window Go., LLG 773 342.8924 Gmongo I 60647 Curtainwall Entrances $1,357,800.00 $0.00 $1,357,800.00 73.69%| $1,000,505.00 $0.00$1,000,505.00| $100,050.50| $900,454.50 $0.00 $457,345.50
_ ) 7225 W. 105th St
092100 Pinto Construction Group 708-430-493; Palos Hills, IL 60465 Drywall $110,000.00 $184,497.00 $294,497.00 19.26% $43,125.00 $13,590.50 $56,715.50 $5,671.55 $38,812.50| $12,231.45 $243,453.05
093100 TBD Ceramic $10,030.00 $0.00 $10,030.00 0.00% $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $10,030.00
095100 TBD Strip Gypsum Ceiling $118,260.00 ($118,260.00) $0.00 #DIV/0! $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
096600 TBD VCT/Carpet $34,060.00 $0.00 $34,060.00 0.00% $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $34,060.00
. 1227 Naperville Dr -
099200 All Tech Decorating 630.378.0004 Romeovlle, IL 60446 Painting $92,851.00(  ($47,901.00) $44,950.00 0.00% $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $44,950.00
103500 TBD Flag Poles $6,500.00 $0.00 $6,500.00 0.00% $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $6,500.00
104300 TBD Signage $12,920.00 $0.00 $12,920.00 0.00% $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $12,920.00
105100 TBD Metal Lockers $4,900.00 $0.00 $4,900.00 0.00% $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $4,900.00
Page 1 actor Costs $5,154,390.00 $21,837.33| $5,176,227.33 60.15%)| $2,993,603.97| $119,761.16( $3,113,365.13| $297,086.52|$2,703,743.56| $112,535.05| $2,359,948.72




Page 2 of 3

1 2 3 5 6 7 8 9 10 11 12
Original ~WORK COMPLETED--
Subcontractor Name (Trade Description) Contract Adiusted Previous Net Amount
CSi Designation Subcontractor Address Amount Change Orders |Contract Amount| % Complete Previous Current Total Retainage Billings Due Remaining to Bill
108200  [1BD Tolet Partions/Accessories’ | $18,600.00 $0.00(  $18,600.00 0.00% $0.00 $0.00 $0.00 $0.00 $0.00 $0.00[  $18,600.00
114050 [TeD Book Security and Gate $49,000.00 $0.00[  $49,000.00 0.00% $0.00 $0.00 $0.00 $0.00 $0.00 $0.00(  $49,000.00
126500 [TBD Fire Extinguishers $500.00 $0.00 $500.00 0.00% $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $500.00
201 Network Blvd o
142100 [Thyssenkiupp Elevator g0 o b o TX 75034 Elevator $65,000.00 $7,600.00|  $72,600.00(  50.00%| $36,300.00 $0.00[  $36,300.00| $3,630.00 $32,670.00 $0.00[  $39,930.00
. . 1393 S. Kostner Ave . o
152100 [Brongiel Plumbing 708,597 3655 Orostwood, IL 60445 Plumbing $153,080.00|  $76501.00] $229,581.00|  73.92%| $118,393.50| $51,309.35| $169,702.85| $16970.28| $106554.15 $46,178.42|  $76,848.43
. . 1510 Mideway Court, Elk o
157100 [Jade Mechanical Services g, o0 320- Grove Vilage, IL 60007 HVAC $1,069,860.00|  $230,140.00| $1,300,000.00|  18.14%| $185955.00| $49,850.00 $235.805.00| $23,580.50| $167,359.50| $44,865.00| $1,087,775.50
) 4439 W. Montrose Ave ) o
162100  [Suarez Electric 773.202.843¢ Chicago, IL 60641 BlectricallSecurity/Voice/Data | $753,790.00  $83,774.03|  $837,564.03|  18.71%| $139,361.48| $17,351.00| $156,712.48| $15,671.25| $125425.33| $15615.90|  $696,522.80
Page 2 actor Costs $2,100,830.00]  $398,015.03| $2,507,845.03]  23.87%| $480,009.98| $118,510.35| $598,520.33] $59,852.03] $432,008.98| $106,659.32] $1,069,176.73
) . 2500 North Frontage Rd .
004001 | Wight Construction Darien. IL 60561 Construction Management | $261,800.00 $0.00|  $261,800.00|  4831%| $119459.00  $7,017.00| $126,476.00 $12,647.60| $107,513.10| $631530|  $147,971.60
) . 2500 North Frontage Rd -
010001 | Wight Construction Darien, L 60561 General Gonditions $976,740.00|  $55250.00| $1,031,990.00(  45.72%| $445,686.64| $26,176.00 $471,862.64| $47,186.26| $401,117.98| $23558.40|  $607,313.62
010201 | Wight Construction 2500 North Fromag® A9 insurance $88,238.00 $0.00|  $88,238.00|  100.00%| $88,238.00 $0.00| $88,238.00 $8,823.80 $79,414.20 $0.00 $8,823.80
010221 Wight Construction gz?g r'f"”’_‘ggs"é?‘age Rd Bond $82,782.00 $0.00 $82,782.00]  100.00%| $82,782.00 $0.00| $82,782.00| $8,278.20| $74,503.80 $0.00 $8,278.20
990600 | Wight Construction ‘rc’?ﬂ‘é‘;&af[‘ggggs"ee‘ Gontingency $305,600.00(  -$267,396.36|  $38,203.64 0.00% $0.00 $0.00 $0.00 $0.00 $0.00 $0.00|  $38,203.64
990601 |Public Building Commission Cengo 1 oy " Owner Contingency $100,000.00  -$55,250.00|  $44,750.00 0.00% $0.00 $0.00 $0.00 $0.00 $0.00 $0.00  $44750.00
990999 [Wight Construction 2500 North Fromag® R niet $40,620.00|  -$40,620.00 $0.00 0.00% $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
Subtotal Page 2 General G Contingency, OHaP $1,855,780.00|  -$308,016.36] $1,547,763.64]  49.71%| $736,165.64] $33,193.00| $769,358.64| $76,935.86] $662,549.08 $20,873.70|  $855,340.86
Page 1 actor Costs $5,154,390.00|  $21,837.33] $5176,227.33]  60.15%|$2,993,603.97| $119,761.16|$3,113,365.13| $297,086.52($2,703,743.56| $112,535.05 _$2,359,948.72
Page 2 Subcontractor Costs $2,100,830.00|  $398,015.03| $2,507,845.03|  23.87%| $480,000.98| $118,510.35 $508,520.33| $59,852.03| $432,008.98| $106,659.32| $1,969,176.73
Subtotal Page 2 General G Contingency, OHaP $1,855,780.00|  -$308,016.36| $1,547,763.64]  49.71%| $736,165.64| $33,193.00| $769,358.64| $76,935.86| $662,549.08 $20,873.70|  $855,340.86
TOTAL $9,120,000.00]  $111,836.00] $9,231,836.00]  48.54%|$4,209,779.59| $271,464.51]$4,481,244.10| $433,874.41]$3,798,301.62] $249,068.07 _$5,184,466.31




Page 3of2
CONTRACTOR'S SWORN STATEMENT ANC AFFIDAVIT FOR PARTIAL PAYMENT

Amoun of Drigingt Contracl $0,120 00000

Extras to Conbrael $111,838.00 Work Compleled (o Dade (Cal, 7) $4,481,244.10

Toal Contraci and Extras $8,211,835.00 Total Retained {Col. 9) $433,874.41

Credits to Comract $0.00 Net Amound Exmed {Cob. 6 - Col. 8) $4,047,369.69

Adjusied Total Costract $0,231,826.00 Previously Paid {Col. 10) $3,798,301.62
Net Amount Due this Payment (Cal. 11) $249,068.07

Thase provisions should nol be construed as conferring any nights hereunder for (he benofil of Subcontractors, suppliers, workers of employaes,
nor as enlarging or allering the application or effect of existing Hen lows.

Conlrector cerlifieds Hhal to the bext of its knowledge, information v belief, She work is in accordance with Contract Docunvens;

that suppliers of materials, services, isbor and 21 Subconiraciorns (ncluding all signlficant sublevels thereof) are being curently paid;
tha! the Waivers of Lisn submitied herewith by affiant for affiant and each of the aforesald persons are true, comec! and genuine;

tha! aach and ever Waiver of Lien was defivered uncondstionally;

{hat thers is no claim eiiher legal or equilable 1o defeat the validity of any of said Waivers of Lien;,

that said Waivers of Lien includa such Waivers of Lien from all subcontractors, suppliers of material or othes agenis

acling on behalf of affiant in connection with the work of arlsing out of the work;

iheal &0 far as affiant has knowiedge of iformation, the said Wakvers of Lien include all the labor and matarial

for which 8 claim could be made and for which a Ben could be fiad;

that neiher the partial payment for any part thereol has been assigned;

that sakl Conlracior here:n expressly affirms that shouid it at any time appear that any Bega! or excass paymenls that

have baen made lo said Comeacior o oF on behalf of tha PUBLIC BUR.DING COMMISSION OF CHICAGO,

fjat srod Contracikor will repay on demand to the PUBLIC BUILDING COMMISSION OF CHICAGO the amount of amounts se pait, and
that i 2ny lien remains unsatisfied after &l payments arm made, the Coniractor will ;efund 1o the PUELIC BLELDING COMMIESION OF CHICAGO
W moneys (hat iha latter may ba compelied 1o pay in discharging such o Ben inchuding all cozts and reasonsbie attomey's fees.

W Subscribed and swom 1o before ma this 28-Feb 2015
{to tha President or Vice President)

Print Hame: Raymond F. Prakop Mw
Notary Public

Title: Vice President




