
Public Building Commission of Chicago 
Contractor Payment Information 

 

Follow this project on Twitter @PBCChi #AC 
 

 

 

Project: 2015 CPS Air Conditioner Project - Region A 
 
Contract Number: 1570A 

General Contractor: Broadway Electric, Inc. 

Payment Application: #1 

Amount Paid: $1,102,826.70 

Date of Payment to General Contractor: 9/15/15 

 The posting of all or any portion of a contractor’s payment 
application on the PBC’s website is done solely for the purpose of 
providing information to subcontractors with respect the amount the 
contractor has requested as payment for its subcontractors on the 
posted portion of the payment application.  The posting of this 
information is provided for in the PBC’s Standard Terms and 
Conditions for Construction Contracts Section 16.09 entitled, Prompt 
Payment to Subcontractors.  The PBC makes no representations or 
warranties with respect to any of the information provided by 
contractors on the contractors’ payment applications.  If you are a 
subcontractor, and have any questions regarding the information on a 
posted payment application, you should contact the general 
contractor. 

 



APPLICATION AND CERTIFICATE FOR PAYMENT
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CONSTRUCT10N MANAGER― ADVISER EDIT10N
PACE ONE OF  2 PAGES

T00WNER:

Public Building Commission

50 νVヽVashington Room 200

Chicago,IL 60602

PRO」ECT: CPS 2015 AC Program

Region A Pr● ect

Contract No.C1570A

APPLiCAT10N NO:

PER10D TO:

PROJECT NO:

CONTRACT DATE:

I Distribution to:

oznvrsF_lowNER

□
□

l--lcoNsrnucrtoN
MANAGER

ARCHITECT

CONTRACTOR
Broadway Electric, Inc.

831 Oakton Street

Elk Grove Village, IL 60007

CONTRACTOR'S APPLICATION FOR PAYMENT
Application is made for payment,as shown below,in connection with the Contract

Continuatlon Sheet,AIA Document G703,is attachcd

The undersigned Contractor certifies that to the best ofthe Contractor's knorvledge.

information and belief the Work covered by this Application lor Payntent has been

completed in accordance with the Contract Documents, that all amounts have been paid

by the Contractor fbr Work fbr which previous Certificates for Payment rvere issued and

puynr.nt. received from the Owner, and that current payment shown herein is now due.

CONTRACTOR Broadway Electric, Inc

John R Oehler

1 0RIGNAL CONTRACT SUM
2 Nctchange by Change Ordcrs

3 CONTRACTSUM TO DATE(Linc
4 TOTAL COMPLETED&STORED

(C。 lumn G on G703)

5 RETAlNAGE:
a  10 0/O ofComplctedヽ Vork

(C。lumn D+E on G703)

b.     %of Stored MateHal

(COlumn F on G703)

Total Retainagc(Lines 5a+5b or

Totalin Column l ofG703)

7

8

9

TOTAL EARNED LESS RETAINAGE

(Linc 4 1ess Linc 5 Total)

LESS PREVIOUS CERTIFICATES FOR

PAYMENT(Line 6 from prior Ccrtiflcatc)

CtlRRENT PAYMENT DUE
BALANCE TO FDヾ ISH,NCLUDlNG RETAINAGE

(Line 3 1css Line 6)

1■ 2)

TO DATE

S

S

S

S

S

S

122,53630

1,702,00000

1,702,00000

1,225,36300

122,53630

102,82670

$        1,102,82670

599,17330

By .luly 31,2015

000

F‐

ヽ、、_____ _ __

Statc o'11linois County of: Cook

Julv-15

In accordance with the Contract Documents, based on on-site observations and dre data

cornprising this application, the Construction Manager and Architect certify to the

Owner that to the best of their knowledge, information and belielthe Work has

progressed as indicated, the quality ofthe Work is in accordance rvith the Contract

Documents, and the contractor is entitled to payment of the AMOUNT CERTIFIED.

AMOUNT CERTIFIED S
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CONSTRUCTIONま NヽAGER:
By:                                Date:
ARCHITECT:
By:                               Date:

This Certificate is not negotiable. The AMOUNT CERTIFTED is payable only to the

Contractor narned herein. lssuance, payment and acceptance ofpayrnent are withottt

prejudice to any rights ofthe Owner or Contractor under this Contract'

漱:す罵lllSuル :η冗毅
｀
(レガ|

My commissio" 
""ei*, 7 I A6Ll 11

…

LR S∪ Ⅳり、4AKY AυυHl∪ Iヽゝ υLDUじ 110Nb
'l'otal changes approved
in previous months by Owner S000 S000

Total aoproved this Month $000 S000

TOTALS S000 S000

NET CHANGES by Changc Ordcr S000

G702′ CMa 1992
AIA DOCUMENT APPLiCAT10N AND

THE AMERICAN INSTlTUTE OF ARCHITECヽ ,1745 ND"YORK AVE.NW,ヽ VASHINCTON DC 20006‐ 5292

AIA DOCUMENT G703 CONTINUAT10N SHEET FOR G702 1992 EDlT10N AlA 01992
THE AMERICAN INSTITUTE OF ARCHITECTS,1735 NEW YORK AVENUE.N W WASHINGTON.D C 20006‐ 5232

工、、_ooヽ _Cヽ 夕ヽ輸 _ヽいも_。 ηヽら
EDIT10N 1992

G703-1992



CON丁INUA丁10N SHEE丁 ИZ DθCUMENTG7θ3 PACE OF PAGES

AIA Documcnt G702,APPLICAT10NANDCERTIFICAT10NFORIVOn Linne APPLICATION NO:     1
APPLICATION DATE:

PERIOD TO:

ARCHITECT'S PROJECT NO:

Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply

A D E F G H |

ITEM

NO.
DESCRIPTION OF WORK SCHEDULED

VALUE
WORK COMPLETED MATERIALS

PRESENTLY

STORED

(NOTIN
D ORE)

TOTAL
COMPLETED
AND STORED
TO DATE

(D+E+F)

7。

(C÷ C)

BALANCE
TO FINISH

IC― C}

RETAINACE

{IF VARIABLE
RATE)

FROM PREViOUS
APPLICATlON

ID tt E)

THIS PER10D

1 Mob‖ ization $5′925.00 $0.00 $5′925.00 $5,925.00 100% $592.50

2 Roughin Labor $25′ 130.00 $0.00 $20′ 104.00 $20′ 104.00 80% $5′ 026.00 $2′010.40

3 Roughin Material $5′370.00 $0.00 $4′833.00 $4′833.00 90% $537.00 5483.3U

4 Pull and Trim Labor $10′ 646.00 $0.00 $8′516.80 $8′516.80 80% $2′ 129.20 $851.68

5 Pu!land T面 m MateHa!s $2′ 730.00 $0.00 $2′ 457.00 $2′457.00 90% $273.00 $245.70

6 Roller Shades $5′900.00 $0.00 $0.00 $0.00 0% $5,900.00 $0.00

7 Punch List/Closeout $1′800.00 $0.00 $0.00 $0.00 0% $l′ 800.00 $0.00

8 Contingency $1,750.00 $0.00 $0.00 $0.00 0% $l′ 750.00 $0.00

Subloloi S59′ 251.00 50.00 S41′ 835。 80 SO.00 S41′835.80 71% S17′415。20 54′ 183.58

/ilv- bol - cv%- ea 5 'o7 t b

湊轟rrisifolh‐む:塵lё:稿ёlhttdrv



CONT:NUAT10N SHEET Иク DOCιり″♂VT G7θ
`

PAI・E OF PACES

AIA Document G702, APPLICATION AND CERTIFICATION FOR T VON LiNNE

Contracto/s signed cenification is attached.

In tabulations below, amounts are stated lo the nearest dollar.

Use Column I on Contracts where variable relainage for line items may apply.

APPLICAT10N NO:     1
APPLICAT10N DATE:

PERIOD TO:

ARCHlTECT'S PROJECT NO:

A B D E F C H |

ITEM

NO
DESCRIP]ON OF WORK SCHEDULED

VALUE
WORK COMPLETED MATERIALS

PR[SENTLY

STOR[D

{NOT N
D ORE)

TOTAL
COMPLETED
AND STORED
TO DATE

{D+[+F)

7。

{C■ C)

BALANCE
TO日 NttH

{C‐ C)

RETAINACL

口F VARIABLE

RATE)
FROM PREVIOUS
APPuCATION

ID+[)

TH S PER10D

1 Mobilzation 13′40000 S13′ 40000 $13′40000 100% 1′34000

2 Roughin Labor 51′73000 $41′38400 S41′38400 80% ｔ
ν 0.34600 $4′ 13840

3 Roughin Material $11′60000 $10′44000 $10′44000 90% 1′ 16000 $1′04400

4 Distribution Labor 19′20000 $7′36000 $7.36000 80% 1.84000 /3600

5 Distribution Material 15′90000 $5′31000 S5′31000 90% ,59000 $53100

6 Pull and Trim Labor $23′ 10000 $18′48000 $18′48000 80% 4′62000 $l′ 84800

7 ,6′90000 $5′52000 $5′ 52000 80% l′38000 6ヽ5'
Pu‖ and Trim Materials

8 Roller Shades 4.10000 000 ,000 0% ,4′ 10000 000

9 Punch List/Closeout $4′00000 ,000 ,000 0% ,4′00000
'000

10 Contingency $3′95000 $000 $000 0% 3′95000 ,υ υU

Sublo'o: S133′88000 S000 S101′89400 SO.00 s101′ 89400 76% S31,98600 s10.18940

tAv -ool -ct5qA- ao)5 -07tv

,6oobien EIも
―
ハё1lory



CON丁 lNUAT10N SHEE丁 Иν DOCしり物αAT G7θ3 PACE OF PACES

AIA Document G702, APPLICATION AND CERTIFICATION FOR T VON L|NNE APPLICATION NO:

APPLICATION DATE:

PERIOD TO:

ARCHITECT'S PROJECT NO:

Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply

A B D F G |

!TEM

NO.
DESCRIPTION OF WORK SCHEDULED

VAL∪ E

WORK COMPLETED MATERIALS
PRESENTLY
STORED

INOTIN
D ORE}

TOTAL
COMPLETED
AND STORED
TO DATE

(DttE+F)

%
(C■ C)

BALANCE
TO FINISH

IC― C)

RETAINACE

{IF VARIABLE
RATE)

FROM PREVIO∪ S

APPLICATION

(D+E)

THIS PERIOD

Mob‖ ization $16′700.00 $16′700.00 $16′ 700.00 1007. $1′ 670.00

2 Roughin Labor $42′786.00 $34′ 228.80 $34′228.80 80% $8′ 557.20 $3′422.88

3 Roughin Material $12′800.00 $11′520.00 $11′520.00 90% $1′280.00 $1′ 152.00

4 Distribution Labor $13,500.00 $10′800.00 $10,800.00 80% $2′700.00 $l,080.00

5 Distribution Material $24′500.00 $22′050.OO $22′050.00 90% $2′450.00 $2′205.00

5 Pull and Trim Labor $16′800.00 $13′440.00 $13′440.00 80% $3′360.00 $1′344.00

6 Pull and Trim Materials $5′300.00 $4′240.00 $4′240.00 80% $1′ 060.00 $424.00

7 Split System A/C $15′000.00 $7′ 500.00 $7′ 500.00 50% $7′500.00 や/OU・ UU

8 Roller Shades $9′800.00 $0.00 $0.00 0% $9′800.00 $0.00

9 Punch List/Closeout $5′000.00 $0.00 $0.00 0% $5′ 000.00 $0.00

10 Contingency $5′000.00 $0.00 $0.00 0% $5′ 000.00 $0.00

Sub,o,o: S167′ 186.00 50.00 S120′ 478.80 SO.00 S120′ 478.80 72% S46′707.20 S12′047.88

trlv- @l-u1qfl 3o/5-6vl

じ劉ドロ0綸薄蓮鋤



CONTINUA丁10N SHEE丁 Иク DOCUMENTG7θ 3 PACE OF PAGES

AIA Document G702,APPLICATION AND CERTIFICATION FOR F VOn Linne
APPLICAT10N NO:

APPLICAT10N DATE:

PERIOD TO:

ARCHITECTS PROJECT NO:

Contractor's signed certification is attached.

ln tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

A D F G H |

WORK COMPLETED MATERIALS
PRESENTLY
STORED

{NOTIN
D ORE)

TOTAL
cOMPLETED
AND STORED
TO DATE

ID+E+F)

%
{C■ C)

BALANCE
TO FINISH

(C― C}

RETAINACE

{IF VAR:ABLE
RATE)

ITEM

NO.
DESCRIPTION OF WORK SCHEDULED

VALUE FROM PREVIO∪ S

APPLICATION

(D+E)

THIS PERKDD

$10′380.00 100% $1′038.00

$2′500.321 Mobilization $10′380.00 510′380.00

2 Roughin Labor $31′254.00 $25′003.20 $25′003.20 80% $6′ 250.80

3 Rouehin Material $10,600.00 $9′ 540.00 $9′540.00 90% $l′ 060.00 $954.00

4 Distribution Labor $ア′200.00 ■5760_00 $5′ 760.00 80% $l′ 440.00 $576.00

$12′ 510.00 90% $1′ 390.00 $1,251.00
5 Distribution Material $13′900.00 s12′ 510.00

$10′000・00 807。 $2′ 500.00 $1′000・00

$360.00
6 Pull and Trim Labor $12′500.00 $10′000.00

7 Pull and Trim Materials $4′ 500.00 $3′ 600.00 $3′ 600.00 80% $900.00

8 Roller Shades $7′400.00 $0.00 $0.00 0% $7′ 400.00 $0.00

$0.00 0% $3′ 000.00 $0.00
9 Punch List/Closeout $3′000.00 0.00

$0.00 0% $3′ 050.00 $0.00
10 Contingency $3′050.00 10.00

Sublo'ci S103′ 784.00 SO.00 576′ 793.20 50.00 S76′ 793.20 74% S26′ 990。80 S7′ 679。32

,)\u- ool- cbqA -Qd5 -07/ L

町10111‐ Elem●lteryll毒



CONTINUA丁!ON SHEET ИZ DθCUMENTGス ,3 PAOE OF PACES

AIA Document G702, APPLICATION AND CERTIFICATION FOR PA VON L|NNE

Contractor's signed certifi cation is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may appiy.

APPLICAT10N NO:     1
APPLICAT10N DATE:

PERIOD TO:

ARCHITECT'S PROJECT NO:

A D E F G H |

ITEM

NO.
DESCRIPT:ON OF WORK SCHEDULED

VALUE
WORK COMPLETED MATER!ALS

PRESENTLY

STORED

{NOTIN
D ORE}

TOTAL
COMPLETED
AND STORED
TO DATE

ID+E+F}

%
{C÷ C)

BALANCE
TO F:N!SH

(C― C)

RETAINACE

(IF VARIABLE
RATE)

FROM PREVIO∪ S

APPLICATlON

{D+E)

THIS PER10D

1 Mob‖ :zation $   9′200.00 $9′ 200.00 $9′200.00 1007。 $920.00

2 Roughin Labor $32′227.00 $25′781.60 $25,781.60 80% $6′445.40 $2′578.16

3 Roughin Material $8′ 100.00 $7′290.00 $7′290.00 90% $810.00 $729.00

4 Distribution Labor $   4′600.00 $3′ 680.00 $3′680.00 80% $920.00 $368.00

5 Distribution Material $    7,900.00 $7′ 110.00 $7′ 110.00 90% $790.00 $ア 11.00

6 Pu‖ and ttrim Labor $13′700.00 $10′960.00 $10,960.00 80% $2,740.00 $1′096.00

7 Pull and Trim Materials $4′300.00 $3′440.00 $3′440.00 80% $860.00 $344.00

8 Roller Shades $    6′ 700.00 $0.00 $0.00 0% $6′700.00 $0.00

9 Punch List/Closeout $   2′700.00 $0.00 $0.00 07。 $2′700.00 $0.00

10 Contingency $   2,700.00 $0.00 SO.00 0% $2,700.00 $0.00

SubloloI S,2′ 127.00 SO.00 S67′461.60 50.00 S67′ 461.60 73% S24′665.40 S6′ 746.16

S..r.rw - oo\ - c.\6c\A -Ao\€ -o\\6

む::曇晨5:き為dl狂 iさme贔守む鍾



CONT:NUAT:ON SHEET Иル4 DOCυ 7ソavr Gァθ3 PAGe OF PAGES

NA Document G702,APPLICAT:ON AND CERTIFiCATIOll FOR I VOい Linne                                             APPLICAT10N NO:      1

Contractors signed celtincatiOnぉ attachcd                                                                  APPLICAT10N DATE:
In tabulations bclow,amounts arc statcd lo thc nearest dollar                                                               PERIOD TO:

Usc Column l on Contracts whcrc variable retainage For hnc itcms may apply                                          ARCHITECTS PROJECT NO:

A B D E F G H |

ITEM

NO
DESCR PT ON OF WORK SCHEDULED

VALUE
WORK CttMPLETED MATERIALS

PRESENTLY

STORED

{NOTIN
D ORE)

TOTAL
COMPLETED
AND STORED
TO DATE

{D+EttF)

%
(C■ C)

BALANCE
TO日 N SH

{C― C)

RETAlNACE

{F VARIABLE
RATE)

FROM PREVIOUS
APPLiCATION

ID+E)

TH S PER10D

1 Mobilization 16′50000 $16′60000 16.50000 100% $1′ 65000

2 Roughin Labor 45′ 59600 36′47680 ,36′ 47680 80% $9′ 11920 ,3′64768

3 Roughin Material 13.20000 11′88000 11′88000 90% l′32000 1′ 18800

4 Distribution Labor 24′30000 $19′44000 19′44000 80% 4′86000 $1′94400

5 Distribution Material 23′20000 .20′88000 .20′ 88000 90% 2′32000 2′08800

6 Pull and Trim Labor 16′40000 13′ 12000 13′ 12000 80% 3′28000 1′31200

7 Pull and Trim Materials $   5′ 80000 $4′64000 $4′64000 80% 1′ 16000 s46400
8 Roller Shades 7′40000 $000 $000 0% ,ア′40000 $000
9 Punch List/Closeout 4′80000 $000 $000 0% $4′ 80000 1000

10 Contingency $   4′ 75000 $000 5000 0% $4′ 75000 000

Sublolol S161,94600 SO.00 S122′ 936.80 S000 S122.98680 76% S39,00920 S12.29368

ヽ ヽ_00｀ ―いもqn_20S-0つ ら`

FolcOneF[lemё‐
hio″



CON丁lNUAT10N SHEE丁 Иι4 DθCし財 3ヽT G7θ3 PACE OF PACES

AIA Document G702, APPLICATION AND CERTIFICATION FOR T VON L|NNE APPLICAT10N NO:     1
APPLICAT10N DATE:

PERIOD TO:

ARCHITECTS PROJECT NO:

Contractor's signed certifi cation is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

A D F G H |

ITEM

NO.
DESCRIPTION OF WORK SCHED∪ LED

VAL∪ E

WORK COMPLETED MATERIALS
PRESENTLY
STORED

(NOTIN
D ORE)

TOTAL
COMPLETED
AND STORED
TO DATE

ID+E+F)

%
IC÷ C)

BALANCE
TO日 NISH

{C― C}

RETAINACE

(IF VARIABLE
RATE}

FROM PREVIOUS
APPLICATION

(D+E)

THIS PERIOD

1 Mob‖ ization $19,000.00 $19′000.00 $19′000.00 100% $1′900.00

2 Roughin Labor $46′ 668.00 $37′ 334.40 $37′334.40 80% $9′333.60 $3′ア33.44

3 Roughin Material $12,800.00 $ll′ 520.00 $11′ 520.00 90% $1′ 280.00 $1′ 152.00

4 Distribution Labor $ア′700.00 $6′ 160.00 $6′ 160.00 80% $1′ 540.00 $616.00

5 Distribution Material $6′ 100.00 $5′ 490.00 $5′ 490.00 90% $610.00 $549.00

7 Pu‖ and Trinn Labor $19′300.00 $15′440.00 $15′ 440.00 80% $3,860.00 $l′544.00

8 Pull and Trim Materials $6′200.00 $4′960.00 $4′960.00 80% $1′ 240.00 $496.00

6 Spl■ System A/C $54′ 500.00 $27′ 250.00 $27′ 250.00 50% $27′ 250.OO $2′725.00

9 Roller Shades $6′ 200.00 $0.00 $0.00 0% $6′ 200.00 $0.00

10 Punch List/Closeout $5,700.00 $0.00 $0.00 0% $5′ 700.00 $0.00

Contingency $5′550.00 $0.00 $0.00 0% $5′ 550.00 $0.00

Sub,olo: S189′ 718.00 50.00 S127′ 154.40 50.00 S127′ 154.40 67% S62′ 563.60 S12′715.44

ゞ、N_oOヽ _C｀もqn― Qい くヽ3_0つ も`

crOV[|●|“10110霧|
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AIA Documcnt G702,APPLICAT10N AND CERTIFICATION FOR P VOn Linne                                               APPLICAT10N NO:      1

Contractors signcd certi6cation is attachcd                                                                 APPLICAT10N DATE:

In tabulations bclow,amounts arc stated to thc ncarcst dollar                                                           PERIOD TO:

Usc Column l on Contracts whcrc variablc rctainagc for hnc itcms mり apply                                         ARCHITECT'S PROJECT NO:

A B F G H |

ITEM

NO.
DESCRIPT10N OF WORK SCHEDULED

VALUE
WttRK COMPLETED MATERIALS

PRESENTLY

STORED

INOTIN
D ORE)

TOTAL

COMPLETED
AND STORED

TO DATE

(D+E+F)

%
IC■ C)

BALANCE
TO FINISH

IC― C)

RETAINACE

IIF VAR:ABLE

RAT硼

FROM PRE∨iOUS

APPLiCAT10N

ID+E)

THIS PERI(DD

1 Mob‖ ization $   11,500.00 Sll′ 500.00 $11′ 500.00 100% $1′ 150.00

2 Roughin Labor $   29′ 413.00 $23′ 530.40 $23′ 530.40 80% $5′882.60 $2′353.04

3 Roughin Material $   8′ 200.00 $7′380.00 $7′380.00 90% $820.00 $738.00

4 Distribution Labor $   17′ 800.00 $14′ 240.00 $14′ 240.00 80% $3′560.00 $1′ 424.00

5 Distribution Material $   15′ 700.00 $14′ 130.00 $14′ 130.00 90% $1′570.00 1′ 413.OC

6 Pull and Trim Labor $   13′ 400.00 $10′ 720.00 $10,720.00 80% S2′68000 1′ 072.OC

7 Pull and Trim Materials $    4′ 500.00 $3′600.00 $3′ 600.00 80% $900.00 $3600C
8 Roller Shades $    7′ 400.00 $0.00 $0.00 0% $7′ 400.00 $0.00

9 Punch List/Closeout $    3′ 500.00 0.00 0.00 0% $3′ 500.00 $0.00

10 Contingency $    3′ 400.00 0.00 0.00 0% $3′400.00 $0.00

Subioioi Sl14′813.00 50.00 S85,100.40 50.00 S85,100.40 74% S29′712.60 S8′510.04

■、、_0も _ヽCヽSqn_2oヽて工οつ` も

ビ61こkё Elernё hすOry
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AIA Document G702, APPLICATION AND CERTIFICATION FOR I VON LiNNC

Contracto/s signed certification is attached.

In tabulations below, amounts are staled to the nearest dollar.

Use Column I on Contracts where variable retainage for line ilems may apply.

APPLICAT10N NOi     l
APPLICAT10N DATE:

PER10D TO:

ARCHITECTS PROJECT NO:

A B D E F C H |

ITEM

NO
DESCR PT ON OF WORK SCHEDUL[D

VALU[
WORK COMPLETED MATERIALS

PRESENTLY

STORED

{NOTIN
D OR[)

TOTAL
COMPLET[D
AND STORED
TO DATE

{D+E+F)

%
{C・ C)

BALANCE
TO日 N SH

(C― C}

RETAINACE

“

F VARIABLE

RATE)
FROM PREVlOUS
APPJCA■ ON

ID+E)

THIS PERIOD

1 MObinzatiOn 4′33000 $4′33000 $4′33000 100% $43300

2 Roughin Labor 14′80800 $11′84640 $11′84640 80% $2′96160 $1′ 18464

3 Roughin Material 3′90000 $3′51000 ,3′51000 90% $39000 ,35100

4 Pull and Trim Labor 6′90000 ,5′52000 15′52000 80% sl′38000 155200

5 Pull and Trim Materials 2′20000 1′98000 1′98000 90% $22000 19800

6 Roller Shades $   8′ 40000 000 000 0% ,8′ 40000 $000

7 Punch List/Closeout 1′50000 ,000 000 0% 1′50000 000

8 Contingency 1′25000 ,000 $000 0% $1′ 25000 ∩∩∩

Subiolol S43′28800 S000 S27.18640 S000 S27,18640 63% S16.10160 s2,71864

ヽぃ、__ヽ_Qらqn_Qoヽs_。りヽも

C

Murphy ttemen10～
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CON丁!NUA丁:ON SHEE丁 Иク DOCしい T G7θ3 PAGE OF PAGES

AIA Document G702, APPLICATION AND CERTIFICATION FOR T VON LiNNC

Contractor's signed certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

APPLICATION NO:     1
APPLICATION DATE:

PERIOD TO:

ARCHITECT'S PROJECT NO:

A B D E F G |

!TEM

NO.
DESCRIPTION OF WORK SCHEDULED

VALUE
WORK COMPLETED MATERIALS

PRESENTLY
STORED

(NOTIN
D ORE)

TOTAL
COMPLETED
AND STORED
TO DATE

(D+E+F)

%
(C÷ C)

BALANCE
TO FINISH

(C― C)

RETAINACE

{IF VARIABLE
RATE)

FROM PREVIO∪ S

APPttCATION

(D+E)

THIS PERIOD

1 Mobilization $  10′600.00 $10′ 600.00 $10′ 600.00 100% $1′060.00

2 Roushin Labor $  35′ 757.00 $28′ 605.60 $28′ 605.60 80% $7′ 151.40 $2′860.56

3 Roughin Material $   8′900.00 $8′010.00 $8′010.00 90% $890.00 $801.00

4 Distribution Labor $   9′500.00 $7′ 600.00 $7′ 600.00 80% $l′900.00 $760.00

5 Distribution Material $  11′ 700.00 $10′ 530.00 $10′530.00 90% $l′ 170.00 $1′053.00

6 Pull and Trim Labor $  12′900.00 $10′ 320.00 $10′320.00 80% $2′ 580.00 $1′032.00

7 Pull and Trim Materials $   4′ 100.00 $3,280.00 $3′ 280.00 80% $820.00 $328.00

8 Roller Shades $   6′ 100.00 $0.00 $0.00 0% $6′ 100.00 $0.00

9 Punch List/Closeout $   3′200.00 $0.00 $0.00 0% $3′ 200.00 $0.00

10 Contingency $   3′ 100.00 $0.00 $0.00 07. $3′ 100.00 $0.00

Sublolα l S105′ 857.00 SO.00 S78′ 945。 60 50.00 S78′ 945.60 75% S26′911.40 S7′ 894.56

■ 、、_00ヽ…い 発魚0_2、 ちヽ _0つ も`
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AIA Documcnt G702,APPLICATION AND CERTIFICAT10N FOR PAYM VOn Linne                                              APPLICAT10N NO:      1

Contractors signcd ccrtiication is atached                                                                    APPLICATION DATE:

In tabulations bclow,arnounts arc statcd to thc ncarcst dollar                                                           PERIOD TO:

Usc Column l on Contracts where vanablc rctainage for hnc items may apply                                             ARCHITECTS PRO」 ECT NO:

B D E F G H |

lTEM

NO.
DESCRIPT10N OF WORK SCHEDULED

∨ALUE

WORK COMPLETED MATER:ALS

PRESENTLY

STORED

INOTIN
D ORE)

TOTAL
COMPLETED
AND STORED
TO DATE

ID+E十 F)

%
(C・ C)

BALANCE
TO FINISH

IC‐ C)

RETAINACE

(IF∨ ARIABLE

RATE)

FROM PREVIOUS
APPLiCAT10N

(D+E)

THIS PERIOD

1 Mob‖ ization $  43,400.00 $43′ 400.00 $43′ 400.00 100% $4′340.00

2 Roughin Labor $  46′ 149.00 $36′ 919.20 $36′ 919.20 80% $9,229.80 $3′ 691.92

3 Roughin Material $  13′ 800.00 $12′ 420.00 S12′ 420.00 90% $1′ 380.00 $1,242.00

4 Distribution Labor $  60,300.00 $48′ 240.00 $48′ 240.00 80% $12′060.00 S4′ 82400

5 Distribution Material $  58′ 800.00 $0.00 $0.00 0% $58′ 800.00 $0.00

6 Pull and Trim Labor $  18,300.00 $14′ 640.00 S14′ 640.00 80% $3′ 660.00 $1′464.00

7 Pull and Trim Materials $   6′ 700.00 $6,030.00 $6′030.00 90% $670.00 $603.00

8

Electric Service Upgrade(ComEd

to MSB卜 E!ec.Labor $26′ 300.00 $21′ 040.OC $21′040.00 80% $5′260.OC $2′ 104.00

9

Electric Service Upgrade (ComEd

to MSB)- Elec. Material $55′ 200.00 $48′ 576.OC $48′ 576.00 88亥 $6′ 624.OC $4′ 857.60

10

Elec. Service Upgrade (ComEd to
MSB)- General Trades $72′ 500.00 $72′ 500.OC $72′ 500.OC 100ソ $7′25000

Roller Shades $   7′ 000.00 $0.00 $0.00 0% $7′ 000.00 $0.00

12 Punch List/Closeout $  13′ 200.00 $0.00 $0.00 0% $13′ 200.00 $0.00

13 :ontingency $12′ 700.00 $0.00 $0.00 0% $12′ 700.00 $0.00

Sublo,o: S434′ 349.00 SO.00 S303,765.20 50.00 S303′ 765.20 70% S130′ 583.80 S30,376.52

ヽRN_ool_Q電 魚n、 2pヽも _0つ もヽ
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AIA Document G702,APPLICAT10N AND CERTIFICATION FOR F VOn Linne                                         APPLICATION NO:     1
APPLICAT10N DATE:Contractors signed certiflcation is amched

PERIOD TO:In tabulations bclow,anounts are stated to the nearest donar

Use Column l on Contracts whcrc variable retainage for line items may apply                                        ARCHITECTS PROJECT NO:

A B D E F G H l

lTEM

NO.
DESCRIPTION OF WORK SCHED∪ LED

VAL∪ E

WORK COMPLETED MATERIALS
PRESENTLY

STORED

{NOTIN
D ORE)

TOTAL
COMPLETED
AND STORED
TO DATE

ID+E+F}

7。

(C÷ C)

BALANCE
TO FINISH

(C― C)

RETAINACE

{IF VARIABLE
RATE)

FROM PREVIO∪ S

APPLICATION

(D+E)

THIS PER OD

Mob‖ ization $9′ 600.OO $9,600.00 $9′ 600.00 100% $960.00

2 Rouehin Labor $39′ 701.00 $31′760.80 $31′ 760.80 80% $7′940.20 $3′ 176.08

3 Roughin Material $10′ 300.00 $9′270.00 $9′270.00 90% $1′ 030.00 $927.00

4 Distribution Labor $3′ 700.00 $2′960.00 $2′960.00 80% $740.00 $296.00

5 Distribution Material $3′800.00 $3′420.00 $3′ 420.00 90% $380.00 $342.00

6 Pull and Trim Labor $13′ 900.00 $11′ 120.00 $11′ 120.00 80% $2′ 780.00 $1′ 112.00

7 Pull and Trim Materials $4′ 600.00 $3′ 680.00 $3′ 680.00 80% $920.00 $368.00

8 Roller Shades $4′ 500.00 $0.00 $0.00 0% $4′500.00 $0.00

9 Punch List/Closeout $2′ 900.00 $0.00 $0.00 0% $2′900.00 $0.00

10 Contingencv $2′800.00 $0.00 $0.00 0% $2′800.00 $0.00

Sublolα ! S95′ 801.00 SO.00 S71′810.80 SO.00 571′ 810.80 75% S23′990。20 S7′ 181.08

ぃヽN_06ヽ _G｀｀` 0_つLOヽも_0つ、も
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Name of Project:

Monthly Estimate No.!

Date:

PUBLIC BUILDING COMMISSION OF CHICAGO
STATUS REPORT OF MBEMBE (SUB) CONTRACT PAYMENTS (1 of 2)

CPS 2015 AC Program Region A
Proiect Contract Number: Cl570A

Julv 31. 2015

STATE OF ILLINOIS }
)ss

couNTYoFcooK )

In connection with the above-captioned contract:

I HEREBY DECLARE AND AFFIRM that I, John R Oehler, am Authorized Agent and duly authorized representative of Broadway

Electric, lnc., whose address is 831 Oakton Street, Elk Grove Village, IL 60007 and that the following Minority and Women Business

Enterprises have been contracted with and have fumished, or are fumishing and preparing material for, and have done or are doing labor on

the above-captioned contracqthat there is due and to become due them,respectively, the amounts set opposite their names for materials or
labor as stated;and that this is a full, true, and complete statement of all such MBES/WBEs and ofthe amounts paid,due,and to be come due to

them:

1'59lrE1r5qFiI5904, 0s905, 05906, 05908,
PBC Project No.: 05911, 05911, 05914, 05918, 05920, 05921,

MBE/WBE
Name

Contract
For

Amount
of

Total
Previous

Amount
This

Balance
to

Pagoda Electnc &
Construction, lnc. Electrical $408.48000 $000 $275.724.00 S132,75600

Evergreen Supply Supplier Sl13.46700 $000 $79,42s.00 $34,042.00

S000 $000 $000

TOTALS S521,94700 S000 S355,14900 $0.00



PUBLiC BUILD!NG COMM!SS:ON OF CHiCAGO
STATUS REPORT OF MBEハⅣBE(SUB)CONTRACT PAYMENTS{2 of2)

I DO SOLENINLY DECLARE AND AFFIRM UNDER THE PENALTIES OF PER」 URY THAT THE CONTENTS OF THE
FOREGOING DOCUNIENT ARE TRUE AND CORRECT,AND THATIAM AUTHORIZED,ON BEHALF OF THE ABOVE FIRM,
TO MAKE THIS AFFIDAVIT.

Date

On this 3lst day of July. 2015. before me, John R Oehler, the undersigned officer, personally appeared at Chicago-llfinolg, known to me
to be the person described in the foregoing Affidavit and acknowledged that he (she) executed the same in the capacity therein stated and for
the purposes therein contained.

Commission Expires 7/22/2017

"OFFICIAL SEAL''
HEATHER ORAHIM

Notary Public,State of Ⅲinois

Commission Expires 07m17

In witness thereof, I hereunto set my hand and official seal.



PUBLiC BU!LDINC COMMISSiON OF CH:CAGO

EXHlB:TB

CONTRACTOR'S SWORN STATEMENT AND AFF:OAVIT FOR PART!AL PAYMENT(10f2)

Pr● ed#05901,05903.05004.05005,05006.0590805911059110591405918,059200592~つ ~ ~~~~~~~―
                                         Elk Grove V‖ lao● lL

Location Verloul  ‐ ‐

owner Puttc Bu dng Com而 sdon α Ch∽9o             APPHCAT10N FOR PAYMEblT″ 1

STAE OF LLINOIS I   SS
CONY O[ CMK }

BUILDINC COMMISS10N OF CHICAGO,Owner.under Contract No C1570A dated the 26th day of June,2015.fOrthe fo‖
oMng prolect

tut k fotlwi4 otmB e m& fs lh. Fry of FEdq ! Fnil FFEI o

That the work lor which payment is requested has boon completed, fres and clear of any and all claims. lieng' charges, and gxpenses ol any kind or nalure

what3@vor, and in full compliance with tho @ntracl docum€ntr and the requirement3 oi said owner under them. That for the purposos of said contract the following

p"oons rrir" o."n 
"onrraciod 

with, and have fumishsd or prepared materials, equipmonl, supplies, and seryicos for, and-having done labor on said improvement'

That tho r€speclive amountg got fonh opposite thelr names is ihe lull amount of money dus a;d lo become due to sach ofth6m respoctivgly' Thst this stalement is a

full, tru6, and complete statement ot a[ su;h persons and ofth€ full amount now duo;nd lhe amount heretofor€ paid to 6ach of them for such labor' maledals'

"qrip."ni, 
irppriit, 

"nd 
seryices, lumished or propared by each ot lh€m to or on account of said work as statsd;

―――――一―――――――――――――‐‐‐―‐――――‐‐―――――――̈‐‐―――――――‐―――――・に‐~~~~――‐―――――――‐1卜…………………………r日 …̈‐……二
=====二==,ご

二
===L=========二 r¨…………………Ⅲ……………‐̈1-―

―――――――――‐
r~~~―

――‐
                l                                l

而 |( 守 |

Cい 0-|′ r-am-l %C… 。
|

re・anage l は
州

40848000 40848000 000

14576040

Excavation E

Concreta 4817300
000 2649560

Suoolier 6449500 000 3600000 000

34091000 30681900

Asbestos 4577100

3910W192nd Streu
Mechanical 2125000 2337500

“Ｐ‐ａｃｅ̈卿̈
一

7920000 7920000 000

000 122536300 000 110282670 59917330



-work 

comPletd-

&jddcddM

0,00
0.00

0.00 0.00

0.00 0,00 0.00

0,00 0.00 0.00

0.00 0.00 0.00

0.00 0.00

0.00 0.00 0.00

0.00 0.00 0.00

o.00 0.00 0.00 0.00

0.00 0.00 0.00

0.00 0.00 0.00

0.00 0.00 0,00

o.00 0.00 0.00

o.oo 0.00 0.00

0.00 0.00 0,00

0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00

0.00 0.00 0.00

0.00 0.00 0.00

o.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00

0.00 0.00 0.00

camera equrp
0.00 0.00 0.00 0.00 0.00

,BC
commigsion's

o.o0 0.00 0.00 0.00 0.00

0.00

SUBTOTAL page2 0.00 0.00 0.00 0.00 0.00 0.00 0.00

subtotal page 1 1,702,000.00 1,702,000.00
0.00

0.00 1,102,826.70
0.00

599,173.30
0.00

0.00 1,225,353.00 1,225,363.00
0.002
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