Public Building Commission of Chicago
> Contractor Payment Information

Project: 7" Police District Station

Contract Number: 1451

General Contractor: Castle Construction Corporation
Payment Application: 005

Amount Paid: $314,705.56

Date of Payment to General Contractor: 12/4/2007

Amounts of Payments to Subcontractors are listed on following
Contractor’s Sworn Statement.



PUBLIC BUILDING COMMISSION OF CHICAGO C068GC-05

EXHIBIT S
CERTIFICATE OF ARCHITECT - ENGINEER

Date: October 31, 2007
Project: 7 District Police Station

To: Public Building Commission of Chicago

In accordance with Resolution No.: 1451 adopted by the Public Building Commission of Chicago on

March 13, 2007, relatingtothe $21,069,000.00

Revenue Bonds issued by the Public Building Commission of Chicago for the financing of this project (and all terms
used herein shall have the same meaning as in said Resolution), | hereby certify to the Commission and to its Trustee,

that:

1 Obligations in the amounts stated heroin have been incurred

by the Commission and that each item thereof is a proper
charge against the Construction Account and has not been

paid; and

2 No amount hereby approved for payment upon any contract will,
when added to all amounts previously paid upon such contract,
exceed 90% of current estimates approved by the Architect -
Engineer until the aggregate amount of payments withheld equals
10% of the Contract Price (said retained funds being payable as set
forth in said Resolution).

THE CONTRACTOR CASTLE CONSTRUCTION CORPORATION
FOR GENERAL CONTRACTING

Is now entitled to the sum of:

Three Hundred Fourteen Thousand Seven Hundred Five Dollars and 56/100 $ 314,705.56
ORIGINAL CONTRACT PRICE $21,069,000.00

ADDITIONS $0.00

DEDUCTIONS $0.00

NET ADDITION OR DEDUCTION $0.00

ADJUSTED CONTRACT PRICE $21,069,000.00

TOTAL AMOUNT EARNED $349,672.84
TOTAL RETENTION $34,967.28

a) Reserve Withheld @ 10% of Total Amount Earned,

but Not to Exceed 2% of Contract Price $34,967.28
b) Liens and Other Withholding  $0.00
(o] Liquidated Damages Withheld $0.00
TOTAL PAID TO DATE (Include this Payment)
$ 2,278,034.31
$ 1,963,328.75

LESS: AMOUNT PREVIOUSLY PAID

$ 314,705.56
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Stute of

County of

Mlinois

Cook

EXHIBIT A

The affiamt,being duly swom on cath, deposes and says that he iz

CORPORATION

under Contract Ne.:

1451

dated the
7TH DISTRICT POLICE STATION

_ ROBERT C. BLUM _President of
, an }linols corporation, and duly authorized to make this Affidavit in behalf of said corporation, and individuaily; that he is well
aquainted with the facts herein set forth and that said corporation is the Contractor with the
13TH DAY OF MARCH, 2007

PUBLIC BUILDIN

PUBLIC BUILDING COMMISSION OF CHICAGO

CCCH# 0704

Pay Application # 5

CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT (1 of 4)

QMM

for a partial payment of

Three Hundred Fourtean Thousand Seven Hundred Five Dollars and 56/100

CASTLE CONSTRUCTION
ION OF Owmer,
for or GENERAL WORK

($314,705.56)

under the

that the following statemenits are made for the purpoase of procuring

terms of said contract; that the work for which payment Is requested has been completed, free and clear of any and all claims, liens, charges and expenses
of any kind or nature whatscever, and in full compliance with the contract documents and the requirements of said Owner under them. That for the
purposes of said contract, the following persons have been contracted with, and have fumished or prepared materials, equipment, supplies, and services
far, and having done fabor on said improvement. That the respective amounts set forth opposite their names is the fulf amount of money due and to
become due to each of them respectively. That this statement is a full, true, and complete statement of all such persons and of the full amc

and the amount heretofore paid to each of them for such labor, materials, equipment, supplies ,and services, fumished or prepared by each of them to

or on account of said work, as stated:

Name And Address Typa of Waork Total Conlract

(Includes C.0.'s)

Total Work Complete | Less Relention (Include

Cuerent)

Less Nat Previously | Net Due This Period

Paid

Balance to Become

Duea

Castle Const. Carporation
“|3062 W. 1671h Sireet
Markham, L 60428

{General Conditions

$244,999.00 $63,693.15 $8,427.36 $55,265.79 $0.00

$189,733.21

Castle Const. Corporation
3062 W. 167th Street
Markham, IL 60428

Mobilization $25,000.00 $25,000.00 $2,500,00 $22,500.00 $0.00

$2,500.00

Castla Const. Comaration Winter Conditions
3062 W. 167th Street

Markham, IL, 60428

$125,000.00 $0.00 $0.00 $0.00 $0.00

$125,000,00

Castle Const, Corperation
3062 W. 167th Street
Markham, IL 60428

General Liability $65,084.00 $65,084.00 $6,508.40 $58,575.60 $0.00

$6,508.40

Casile Const. Comporation
3062 W. 167th Street
Mariham, I 60428

Bond $140,556.00 $140,556.00 $14,055.60 $126,500.40 $0.00

$14,055.60

Castle Const. Corporation
3062 W. 167th Street
Markham, 1L 60428

Permit $0.00| $0.00 30,00 $0.00 $0.00

30.00

Castle Const. Corporation
3062 W. 167th Street
Markham, 1L 60428

Commission
|Contingeney Fund

$1,150,000.00, $0.00 $0.00 $0.00 $0.004

$1,150,000.00

Castle Conat. Corporation
3062 W, 167th Street
Markham, IL 60428

Allowance $577,000,00 $46,400.20 $4,640,02 $9,757.80 $32,002.38]

$535,230.82

Castie Const. Corporation GENERAL WORK
3062 W. 167th Streat

Markham, IL £0428

$814,568.90 $4,000.00 $4,556.24 $4,640.82 -$197.08

$810,123.14

A-1 Roofing Company
1425 Chase Avenue
Elk Grove Villaga, IL 60007

Rocfing / Flashing $535,000.00 $0.00 $0.00 $0.00 $0.00
Shestmetal

$535,000.00

Ability Rockroad Company
1021 Wood Dale Read
Wood Dalg, IL 60199

Asphalt Paving
Parking Signage Wk

$122,000.00 $0.00 $0.00 $0.00 $0.00)

$122,000.00

All Service Plumbing
1509 Wast 174th Sireet
East Hazel Cresl, IL 60429

Plumbing $623,000.00 $5,000.00 $500.00 $4,500.00 $0.00

$618,500.00




PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBIT A

CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT (2 of 4}

Name And Address

Type of Work

Total Contract
{Includes C.C.'s}

Total Work Complete

Lass Retantion {Include
Cument)

Less Net Praviously
Paid

Net Due This Peried

Balance to Become
Cue

Amici Terrazzo LLC
1365 Scarbore Road
Schaumburg, IL 60193

Terrazzo Flooring

$240,000.00

$0.00

$0.00

$0.00

$0.00

$240,000.00

Andrew McCann Lawn
prinkler Company

1813 W, 171st Street

Easl Hazel Cresl, IL 60429

Underground Irvigation
System

$50,000.00

$0.00

$0.00

$0.00

$0.00

$50,000.00

Applied Camm. Group

345 West [rving Park Road

Rosell, IL 60172

Telecommunications

$695,000.00

$0.00

$0.00

$0.00

$0.00

$665,000.00

Automatic Fire Cantrofs
130 Amory Drive
South Holland, IL 60473

Inergen & Vesda
Systems

$121,000.00

$0.00

$0.00

$0.00

$0.00]

$121,000.00

Camey & Company
636 Schneider Drive
South Elgin, IL 80177

Follet & Showar
Partitions / Flagpoles

$32,262.00,

$0.00

$0.00

$0.00

$0.00

$32,262.00

Carrell Seating Company
2105 Lunt Avenue
Elk Grova Village, IL 60007

Metal Lockers

$134,500.00

$0.00

$0.00

$0.00

$0.00f

$134,500.00

C Lee Construction Serv,
1200 Wast Main Street
Giffith, IN 46319

Demo/Excavaling

$1,115,000.00)

$778,300.00

$77,830.00

$668,070.00

$32,400.00

$414,530.00

Central Tie Services
11560 W. 184th Place
Suite A

Orand Park, IL 63467

Ceramic Tile Work

68,000.00

$0.00

$0.00

$0.00

$0.00

$68,000.00

Comerstone Const Serv.
25W031 Geneva Road
Wheaton, IL 60187

Consiruction Mgmt

560,000.00f

$129,360.00

$12,936.00

$116,424.00

$0.00

$443,576.00

C.R. Schrnidt, Ine.
ZIWC02 Main Street
Unit 201A
Warrenville, I, 60555

Permeable Pavers

169,000.00

$0.00

$0.00

$0.00

$0.00

$169,000.00

C-Tec Industries
3650 S. Heman Avenue
Chicago, IL 60632

VWaste Compactor

17,000.00

$0.00

$0.00

$0.00

$0.00

$17,000.00

Doug & Steve Construction
204 Division Street
illa, IN 46375

Building Concreta

765,000.00

$273,000.00

$27,300.00

$245,700.00

$0.00

$519,300.00

DS Midwest Constr. Co.
11509 S. Elizbeth Street
Chicage, |l. 60643

Carpantry

380,000.00

$0.00

$0.00

$0.00

$0.00

$380,000.00

Genex Electric

1411 Opus Place

Suite 120

Downers Grove, IL 680515

Civisions/Eleciric

2,600,000.00]

$0.00

$0.00

$0.00

$0.00

$2,600,000.00

GAG Masoney Inc.
11508 S Elizabeth Avenue
Chicago, IL 60643

Masoney

3,478,000.00)

$121,000.00

$12,100.00

$0.00

$108,900.00)

$3,369,100.00

Gammon's Asphalt
16031 Lincoln Avenue
Harvay, IL 60426

Asphalt

28,162.10

$28,162.10

$0.00

$28,162.10

$0.00

$0.00

Glass Designers Inc.
7421-23 §. South Chicago
Avenue

Chicago, IL 80619,

Curiain Walls/Windows
Entrance Door / Auto
Door Operator

464,750.00

$21,450.00

$2,145.00

$0.00

$19,305.00

$445,445.00

Installation Services Inc.
10406 Chesry Valley Road
Genoa, IL 60135

Communication Tower
Foundation Work

195,000.00)

$20,000.00

$2,000.00

$18,000.00

$0.00

$177,000.00

JSR Enterprises
4931 W. 173rd Slrest
Counrty Club Hilts, IL 60478

Site Sewer Work

322,300.00

$84,384.00

$8,439.40

$0.00

$75,954.60

$246,345.40

McBride Engineering Inc.
3649 W, 183rd Sireet
Suite 124

Hazel Crest, IL 60429-2409

Surveying

44,800.00

$17,274.50

$0.00

$17,274.50

$0.00

$27.525.50




PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBIT A

CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT (3 of 4}

Name And Address

Type of Work

Total Contract
{Includes C.0.'s}

Total Work Complate

Lass Relention (include
Cumrent)

Less Net Previously
Paid

Nst Dug This Peried

Balance to Become
Dua

Meadows Daoor, Inc.
830 Commerce Parkway
Carpentersville, IL 60110

Cwverhead Doors

31,000.00

$0.00

$0.00

$0.00

$0.00

$31,000.00

Mercede's Fabricationn Inc
27 East 24th Street
Chicago, Heights, IL 60411

Structural Steel

975,000.00]

$616,619.00

$61,661.90

$510,587.10

$44,370.00|

$420,042.90

Mata) Erectors, Inc,
1030 W Republic Drive
Addison, IL 60161

Matal Rain Screen
Panel System

143,000.00,

$0.00

$0.00

$0.00

$0.00

$143,000.00

Natural Stane Works co.
6524 West 41st Street
Sticknay, IL 60402

Granite Paneling
Stone Flooring

80,000.00,

$0.00

$0.00

$0.00

$0.00]

$80,000.00

Optirnal Fire Protection
361 Cleveland Avenue
Aufora, IL 50506

{Firestopping

225,000.00,

$0.00

$0.00

$0.00

$0.00

$225,000.00

Precision Metals & Hardware
483 W. Fullerion Avenue
Elmhbwurst, iL 80126

Doors, Frames &
\Hardware

95,485.00

$0.00

$0.00

$0.00

$0.00)

$95,485.00

Bager Sealant Corporation
708 East Elm Avenue
LaGrange, 1L 60525

{Dampproofing/Traffuc
Coating

18,500.00

$0.00

$0.00

$0.00

$0.00

$18,500.00

Sacurity Fencing by B, Fizer
11504 $. Elizabsth Avenua
Chicago, IL 60643

Stesl Fencing

140,000.00

$0.00

$0.00

$0.00

$0.00

$140,000.00

Sleben Energy Associales
333 N Michigan Avenue
Suits 2107

Chicage, IL 60601

LEED Consulting

25,500.00

$11,706.28

$0.00

$9,735.64

$1,870.64]

$13,793.72

Sitewerks Construction
276 Sunset Avenua
Glen Ellyn, IL 60138

Landscaping

370,000.00

$0.00

$0.00

$0.00

$0.00

$370,000.00

Srnith Plastering Ine.
18781 Forestview Lana
Lansing, IL 60438

Plaster Work

60,000.00

$0.00

$0.00

$0.00

$0.00]

$60,000.00

Spray Insulations, Inc.
7831 N. Nagle Avenue
BMorton Grove, IL 50053

Spray Fireproofing

70,000.00

$0.00

$0.00

$0.00

$0.00

$70,000,00

Sireich Corporation
8230 86th Court
Justice, IL 50458

Joint Sealant Work

62,500.00

$0.00

$0.00

$0.00

$0.00,

$62,500.00

Superior Floor Covering
14500 S. Westem Avenue
Posen, IL 60469

Resilient Tile Flooring

65,000,00

$0.00

$0.00

$0.00

$0.00)

$65,000.00

Technicota, nc.
5797 Westwood Drive
St Chares, MO 63304

[Resinous Floor Wark

64,135.00

$0.00

$0.00

$0.00

$0.00

$64,135.00

United Mechanieal Contrac.
10621 S. Halsled Streat
Chicago, IL 60628

HVAC

1,873,000.00

$58,500.00

$5,850.00

$52,650.00

$0.00

$1,820,350.00

Uptown: Painting & Décor
6712 N Clark Street

2nd Floor

Chicage, IL 50626

Painting

78,000.00

$0.00

$0.00

$0.00

$0.00

$78,000.00

WODSH Inc.
7944 Hill N, Dale Court
Cedarburg, WI 53012

|Security Hollow Metal
Door/Frames/Elact,

Y

670,900.00

$16,650.00

$1,665.00

$14,985.00

$0.00]

$655,915.00

Wastwood Entarprises Inc,
57 Westwood Square
Indian Head Park, IL 60525

Interior Architectural
'Woodwork

120,000.00

$0.00

$0.00

$0.00

$0.00]

$120,000.00

SUBTOTALS

$21,069,000.00

$2,531,149.23

$253,114.92

$1,963,328.75

$314,705.57

$18,790,965.68




PUBLIC BUILDING COMMISSION OF CHICAGO
EXHIBIT A
CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT (4 of 4)

Amaunt of Qriginal Contract $21,069,000.00 [Total Amourt Requasted $2,531,149.23
Exdras to Contract $0.00 [tess 10% Rstained $253,114.92
‘Total Conlract and Exiras $21,069,000.00 [Nat Amount Eamed $2,278,034.31
Credits of Contract $0.00 |Amount of Previous Payments $1,963,328.75
Adjusted Centract Prics $21,069,000.00 |Amount Due This Payment $314,705.56

to Complete $18,790,965.69

Contractor certifies that to the best of its knowledge, information and belief, the work is in accordance with the Contract Documents; that suppliers
of materials, services, labor and all Subcontractars (including all significant sublevels thereof) are being currently patd, and that the amounts of the
payments applied for are justified. These provisions should not be construed as conferring any rights hereunder for the benefit of Subcontrs
suppliers, workers or employees, nor as eplarging or altering the application or effect of existing lien laws.

That the Waivers of Lien and submitted herewith by affiant for affiant and each of the aforesaid persons, are true, correct, and genuine; that each

and every Waiver of Lien was delivered unconditionally; that there is no claim either legal or equitable to defeat the validity of any sald Waivers of Lien;
that said Waivers of Lien include such Waiver of Lien from all Subcontractors, suppliers, of material or other agents acting on behalf of affiant in
connection with the Werk or arising out of the Work; and that so far as affiant has knowledge or information, the said Waivers of Lien include all the
labor and material for which a claim could be made and for which a lien could be filed.

That neither the partial payment nor any part thereof has been assigned.

That said Contracter herein expressly affirns that should it at any time appear that any illegal or excess payments have been made to said Contractor

by or on behalf of the PUBLIC BUILDING COMMISSION OF CHICAGO, the said Contractor will repay on demand to the PUBLIC BUILDING
COMMISSION OF CHICAGO the amount or amounts so paid; and If any ien remains unsatisfied after all payments are made, the Centractor shall refund
to the PUBLIC BUILDING COMMISSION OF CHICAGO all moneys that the latter may be cornpelied to pay in discharging such a lien including all costs
and reasonable attomey’s fes” -

ﬂoéw%ma Vice President)
ROBERT C, BL. PRESIDENT

Subseribed and swomn to before me this 318T day of QCTOBER, 2007

k/é%m 3 Cpsrds

“Sugan J. Camp, Notagg Public . 7
My Commissiopw ires:
OFFICIAL SEAL
SUSAN J CAMP

NOTARY PUBLIC - STATE OF ILLINCIS
MY COMKISSION EXPIRES:01/04/10




Status Report of MBE/WBE (Sub) Confract Payments
Exhibit "Q"

Name of Project: 7th Dist, Police Sta.
Contract Number: 1451
PBCC Project No.: PD-007
Monthly Estimate No.: 5

State of : lllinois

Country (City) of.  Cook

In connection with the above-captioned contract
| HEREBY DECLARE AND AFFIRM that | am the President

and duly authorized representative of Castle Construction Gorporation

and that the following Minority and Women Business Enterprises (MBEs/WBEs) have been contracted with, and have furnished, or are
furnishing and preparing materials for, and have done or are doing labor on the above referenced projects that there is due and to bec
due thern, respectfully the amounts set opposite their names for material or labor as stated; and that this is full, true and complete stat¢
of all such MBEs/WBEs and of the amounts paid due, and to become due to them;

MBE/WBE CONTRACT AMOUNT OF [TOTAL PREVIOUY AMOUNT THIS BALANCE TO
NAME FOR CONTRACT REQUESTS REQUEST COMPLETE
Ability Rockroad Co. WBE [Asphalt Paving $122,000.00 $0.00 $0.00 $122,000.00
Cornerstone Construction SerWBE | Construction Mgm $560,000.00 $129,360.00 $0.00 $430,640.00
D&S Midwest Construction Co MBE|Carpentry $380,000.00 $0.00 $0.00 $380,000.00
G.A.G. Masonry, Inc. MBE[Masonry $3,478,000.00 $0.00 $121,000.00 $3,357,000.00
Glass Designers, Inc. MBE |curtain Walls/Windows $464,750.00 $0.00 $21,450.00 $443,300.00
JSR Enterprises MEE|Sewer Work $322,300.00 $0.00 $84,394.00 $237,906.00
Optimal Fire Protection LLC 'WBE|Sprinklers $225,000.00 $0.00 $0.00 $225,000.00
Security Fencing by Don Fizer MBE | Fencing $140,000.00 $0.00 $0.00 $140,000.00
United Mechanical ContractorsMBE[HVAC Mechanical $1,873,000.00 $58,500.00 $0.00 $1,814,500.00
TOTAL AMOUNT PAID TO MBEs TO DATE: $285,344.00
TOTAL AMOUNT PAID TO WBEs TO DATE: $129,360.00

| DO SOLEMNLY DELCARE AND AFFIRM UNDER THE PENALTIES OF PERJURY THAT THE CONTENTS OF THE
FOREGOING DOCUMENT ARE TRUE AND CORRECT AND THAT | AM AUTHORIZED ON BEHALF OF THE
CONTRACTOR TO MAKE THIS AFFIDAVIT.

NAME OF CONTRACTOR: Castle Construction Corporation
(Print or Type)




SIGNATURE: 4:5—’—-’"’"7

(Signature of Affiant) / )
NAME OF AFFIANT: Robert C. Blum

(Print or Type)
DATE: 10/31/2007

(Print or Type)
State of inois
County (City) of Cook
This instrument was acknowledged before me on 10/31/2007 (date)

by Robert C. Blum (names of person/s)
as President (type of authority, e.g. officer, trustee, atc)
of Castle Construction Corporation (name of party on behalf of whom instrument
was executed).

3 I

OFFICIAL SEAL
Al CAMSF ILLINOIS

NOTARY PUBLIC - STATE

S Sw SOMMISSION EXPIRES:01/04110

Lo

Sigmature of Notary'Public

(Seal)
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FUBLIC BUILDING CUMMISSION UF CHICAGU

EXHIBIT N E
PAYMENT REQUEST FORM (I of 4}
Monthly Estimate No. 5 Date 1013112007
For the Period 101112007 to 1013112007 Sheet 1of4
Corttract No. Contract No. 1451
Te Castle Construction Corporation
For Work on Account of  7th District Pofice Station
ITEM CONTRACT CURRENT ESTIMATE TOTAL ESTIMATE TO DATE
NO. SPEC. NO. DESCRIPTION SUBCONTRACTOR PRICE % AMOUNT x AMOUNT
DONE DONE
Div 1 - General Conditions
[} Div 1 |Genelal Conditions Castle Const. Co. $ 244,959 00%1 s 0.00 260% 63,692.65
2 Div 1 Mobilization Castle Const. Co. $ 25,000 00%t3 0.00] 1000% 25,000.00
3 01731 Survey - Initial Layout McBride Engineering | $§ 14,800 00%13 000]| 1000% 14,800.00
4 01731 Survey - Progress Verification Building McBride Engineering | $ 10,000 00%|3 0.00 24.8% 247500
5 01731 Survey - Progress Verification Site McBride Engineering | $ 10,000 0.0%| 3 0.00 0.0% 0.00
é 01731 Survey - Progress Verification Final McBride Engineering | $ 10,000 00%(3 0.00 0.0% 000
7 Div 1 Winter Conditions Castle Const. Co. $ 125,000 0.0%] 3 0.00 0.0% 0.00
8 Div 1 General Liakility Castle Const. Co. $ 65,084 00%|3 000! 1000% 65,084.00
9 Div1 Bond Castle Const. Co. $ 140,556 00%)3% 0.00 ] 1000% 140,556.00
10 Div 1 Permit Castle Const. Co.
tH 01001 LLEED Consuitant Sieben Energy $ 25,500 77%1% 1,970.64 45.9% 11,706.28
12 Div 1 Construction Management Comerstone $ 560,000 00%1(3% 0.00 23.0% 129.360.00
Div 1 - Special General Conditions
13 Div 1 Commissioners Contingency CONTINGENCY $ 1,150,000
14 Transportation & Disposal of Contaminated Soil
02064 (Unsuitable - over dig) ALLOWANCE $ 15,000
Excavation, Transpaoriation & Disposal of
I3 02064 Contaminated Soil (unsuitable - over dig) ALLOWANCE $ 135,000 00%13 2248470 le7% 2248470
16 Excavation, TransPor!atic_n & Disposal of In-Place
02064 Non- Impacted Seil (unsuitable - over dig) ALLOWANCE $ 12,500
17 Transportation & Disposal of Nor-Impacted Soail
02300 i{unsuitable - over dig) ALLOWANCE $ 12,500
18 Demolition, Removal, Transport & Disposal of
02300 Underground Concrete Remnants ALLOWANCE $ 45,000
19 Excavation, Transportation & Disposal of Clean
02300 Construction and Demotition Debris ALLOWANCE $ 25,000
20 02062 LIST Removal (tank less than 2000 gallons) ALLOWANCE $ 10,500 0.0%| % Q.00 | 100.0% 10,500.00
2! Q2062 UST Removal (tank of 2001 - 5000 gallons) ALLOWANCE $ 5,500
22 02062 UST Removal (tank of 5001 - 10000 gallons) ALLOWANCE $ 8,500
23 02062 UST Removal {tank of 10001 - 20000 gallons) ALLOWANGE $ 12,000
24 02062 UST Removal (tank > 20000 gallons) ALLOWANCE H 15,000
25 02062 Bulk UST Pump out {Liquidis) ALLOWANCE $ 10,000 00%1 3% 0.00 3.4% 342.00
2 Waste Charcterization Sample Analysis and Obtain
02062  |Disposal Authorization ALLOWANCE $ 12,000
27 02065 Contaminated Water - Dummed ALLOWANCE $ 3,000
28 02085 Contaminated Water - Bulk Disposal ALLOWANCE $ 10,000
29 02065 Contaminated Water - Bulk Permited MWRD ALLOWANCE $ 3,000
30 02350 Additional Permeable Paver Base Material (CA-1) ALLOWANCE $ 38,000
31 02511 Additional Asphalt Aggregate Sub-base (CA-8) ALLOWANCE $ 50,000 261%| % 13,073.50 26.1% 13,073.50
32 02350 Additionat Permeable Paver Base Materiai (CA-7) ALLOWANCE $ 40,000
33 02511 Geotextile Filter Fabric ALLOWANCE $ 4,500
24 Site Survey - Crew for Verification of Additional
02064 Excavation or /Backfill Quantities ALLOWANGCE $ 10,000
35 17400 Audio Visual Systems - LS Allowance ALLOWANCE $ 50,000
36 17420 Video Conferencing - LS Allowance ALLOWANCE $ 50,000
Div 2 - Site Construction
37 021410 Mobilization C.Lee $ 18,000 00%13 000 | 100.0% 18,000.00
38 02110 Site Clearing C.Lee $ 12,700 00%| 3 000 [000% 12,700.00
39 02300 Earthwork C.Lee $ 125,000 00%13 0.00 784% 98,000.00
40 02212 Soil for Fill C. Lee $ 30,000 00%| 3 0.00 0.0% 0.00
4 02212 Soil for Landscape Areas C.Lee $ 45,000 00%1 35 0.00 0.0% 0.00
42 02212 Finish Grading C. Lee $ 35,000 0.0%]| % 0.00 0.0% 0.00
43 02110 Site Demo - Concrete C.Lee $ 17,500 0.0%]| 3 0.00 75.0% 13,125.00
44 02110 Site Demo - Asphalt C.Lee $ 17,800 0.0%]| 3 0.00 0.0% 0.00
45 02110 Site Demo - Curb & Gutter C.Lee $ 16,000 00%| 3% 0.00 10.0% 1,600.00
45 02110 Site Demo - Manholes C.lLee $ 13,500 00%]3% 0.00 0.0% 0.00
47 02513 CA-1 at Building Footprint C.Lee 3 55,000 00%1 % 0.00 75.0% 41,250.00
48 02511 CA-1 at Parking Areas C. Lee $ 22,000 00%1 % 0.00 0.0% 0.00
49 02513 CA-6 at S0G C.Lee $ 88,000 409%1 % 36,000.060 75.0% 66,000.00
50 Q2350 CA-16 at Permeable Pavers C.Lee $ 2,000 Q0% 3 8,00 0.0% 0.00
H] 02110 Excavate Foundations C.Lee $ 100,000 00%(% 0.00 90.0% 90.000.00
52 02110 Backfill Foundations C.Lee $ 39,500 00%{ 3 Q.00 75.0% 29.625.00
53 02300 Slab on Grade Undercut C.Lee N/A 3 0.60 0.00
54 02062 Contaminated Soil Removal C.Lee $ £70,000 00%1 % 0.00 86.8% 408,000.00
55 pwoice 82050107 gEarmable Pavers - Material C. R. Schmidt $ 86,000 00%} % 0.00 0.0% 0.00
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EXHIBIT N
PAYMENT REQUEST FORM (1 of 4)
Monthly Estimate No. 5 Date 1013112007
For the Period 104112007 o 1043112007 Sheet 10of4
Contract No. Contract No. 1451 .
To: Castle Construction Corporation
For Work on Account of  7th District Pefice Station
ITEM CONTRACT CURRENT ESTIMATE TOTAL ESTIMATE TO DATE
NO. SPEC NO. DESCRIPTION SUBCONTRACTOR PRICE % AMOUNT x AMOUNT
DONE DONE
56 02350 CA-1 at Permable Pavers C. R. Schmidt $ 2,500 00%|% 0.00 0.0% 0.00
57 02350 CA-7 at Permable Pavers C. R. Schmidt $ 3,500 00%13 0.00 0.0% 0.00
58 02350 CA-16 at Permeable Pavers C. R. Schmidt $ 2,500 00%| % 0.00 0.0% 0.00
59 02350 Permable Pavers - Installation C. R. Schmidt $ 41,600 00%: % 0.00 0.0% 0.00
60 02350 Permable Pavers - Equipment C. R. Schmidt $ 15,500 0.0%1 3 0.00 0.0% 0.00
1] 02511 Asphalt Paving - Material - Binder Lot #3 Ability $ 3,838 00%13 0.00 0.0% 000
60a 02511 Asphalt Paving - Material - Binder Lot #3 Gammons $ 14,162 00%] 3 0.00| 100.0% 14,162.10
62 02511 Asphalt Paving - Material - Surface Lot #3 Ability $ 18,000 00%|3 0.00 0.0% 0.00
63 02511 Asphalt Paving - Material - Alley Resurfacing Ability $ 18,000 00%| % 0.00 0.0% 0.00
64 02511 Asphalt Paving - Material - Cul-de-sac Resurfacing Ability s 6,000 00%| 3% 0.00 0.0% 0.00
65 02511 Asphalt Paving - Labor - Binder Lot #3 Ability $ 3,000 00%| 3 0.00 0.0% 0.00
64 | 02511 Asphalt Paving - Labor - Binder Lot #3 Gammons $ 14,000 0.0%| % 0.00 | 1000% 14.000.00
64 02511 Asphalt Paving - Labor - Surface Lot #3 Ability s 17,000 00%| 3% 0.00 0.0% 0.00
67 02511 Asphalt Paving - Labor - Alley Resurfacing Ability $ 18,000 0.0%| % 0.00 0.0% 060
68 02511 Asphalt Paving - Labor - Cul-de-sac Resurfacing Ability $ 5,000 00%| % 0.00 0.0% 0.00
69 02511 Asphalt Street Resurfacing Ability $ 5,000 00%| % 0.00 0.0% 0.00
70 02513 8" Cencrete Pavement - Concrete Material Doug & Steve $ 10,500 0.0%] % 0.00 0.0% 0.00
7 02513 8" Concrete Pavement - Stone Base Material C. Lee $ 2,000 00%|3 0.00 0.0% 0.00
72 02513 8" Concrete Pavement - Concrete Labor Doug & Steve $ 14,000 00%| $ 0.00 0.0% 000
73 02513 8" Concrete Pavement - Stone Base Labor C.Lee $ 2,000 00%| % 0.00 0.0% 0.00
74 02513 5" PCC Sidewalk - Concrete Material Doug & Steve $ 10,250 00%1 % 0.00 0.0% 0.00
75 02513 5* PCC Sidewalk - Stone Base Material C.Lee $ 2,000 0.0%| 3 0.00 0.0% 090
7é 02513 5" PCC Sidewalk - Concrete Labor Doug & Steve $ 10,350 00%1 3 0.00 0.0% 0.00
77 02513 5" PCC Sidewalk - Stone Base Labor C.Lee $ 2,000 00%1 3 0.00 0.0% 0.00
78 02513 Curb & Gufter in Parking Lot #1 Doug & Steve $ 32,700 00%( % 0.00 0.0% 0.00
7¢ 02513 |Curb & Gutter in Cul-de-sac Doug & Steve $ 5,200 00%13 0.00 Do% 0.00
80 02513 Curb & Gutter in Street Doug & Steve $ 25,000 0.0%] % 0.00 0.0% 0.00
8i 02513 Driveway Aprons {in 8" Pavement) Doug & Steve $ 1,000 00%] % 0.00 0.0% 0.00
82 02513 |Alley Congcrete (in 8" Pavement) Doug & Steve $ 1,000 00%| % 0.00 0.0% 000
83 02515 Unit Pavers - Material C. R. Schmidt $ 8,000 0.0%| % 0,00 0.0% 0.00
34 02515 Unit Pavers - Sand & Misc Materials C. R. Schmidt $ 1,000 00%] % 0.00 0.0% 0.00
85 02515 Unit Pavers - Installation C. R. Schmidt $ 6,000 00%| ¥ 0.00 0.0% 0.00
86 02515 Unit Pavers - Equipment C. R. Schmidt $ 2,400 0.0%| % 0.00 0.0% 0.00
87 02513 Bollards Mercede’s $ 3,000 0.0%]3% 0.00 0.0% 0.00
88 02810 Irrigation Material for Parking Lots A. McCann $ 7,502 00%} 3% 0.00 0.0% 0.00
89 02810 Irrigation Material for Building Area A. McCann $ 5,542 00%: % 0.00 0.0% 0.00
o0 02810 Irrigation Material - Controls A_ McCann $ 8,273 00%1} % 0.60 0.0% G.00
91 02810 Irrigation Labor for Parking Lots A, McCann $ 13,419 00%5 % 0.00 0.0% 0.00
92 02810 Irrigation Labor for Building Area A. McCann $ 9,988 00% % 0,00 0.0% 0.00
93 02810 lrrigation Labor - Confrols A_ McCann $ 5,576 00%}) 3 0.00 0.0% 0.00
94 02832 |Omamental Fencing - Material Security Fencing $ 70,000 00%} 3 0.00 0.0% 000
25 02833 Omnamental Fencing - Labor Security Fencing $ 60,000 00%| % 0.00 0.0% 0.60
96 02833 Omamental Fencing - Shop Drawings Security Fencing $ 410,000 00%]3 0.00 0.0% 0.00
97 02870 Site Fumishings - Materals Siteworks $ 6,605 0.0%| $ 0.00 0.0% 0.00
98 02870 Site Fumishings - Labor Sheworks $ 1,526 00%| 3 0.00 0.0% 0.00
99 02900 Landscaping - Materials East Lot Siteworks $ 41,315 00%] % 0.00 0.0% 0.00
100 02900 Landscaping - Materials West Lot Siteworks $ 41,315 0.0%] 3% 0.00 0.0% 0.00
1o 02900 Landscaping - Materials South Lot Stteworks $ 66,105 0.0%| % 0.00 0.0% 0.00
102 02800 Landscaping - Materiais Building Area Siteworks $ 16,526 00%] 3 0.00 0.0% 0.00
103 02800 Landscaping - Labor East Lot Siteworks $ 40,000 0.0%] 3 0.00 0.0% 0.00
104 02800 Landscaping ~ Labor West Lot Siteworks $ 42,138 0.0%| % 0.00 0.0% 0.00
105 02900 Landscaping - Labor South Lot Siteworks $ 67,630 00%[ 3% 0.00 0.0% 0.00
106 02900 Landscaping - Labor Building Area Siteworks $ 16,907 00%]| % 0.00 0.0% 0.00
107 02900 _ |Landscaping - Equipment Siteworks $ 9,448 00%)3 0.00 0.0% 0.00
108 02800 Landscaping - Maintenance Siteworks $ 2,400 00%( % 0.00 0.0% 0.00
109 02901 Structural Soils - Materials Siteworks $ 16,123 00%1 % 0.00 0.0% 0.00
o 02901 Structural Soils - Labor Siteworks $ 1,962 00%: 3 0.00 0.0% 0.00
Hi 02701 Mobilization JSR Enterprises $ 32,230 | 1000%13 32,230.00 | 100.0% 32,230.00
112 02701 Site Sewer & Water As-Builts JSR Enterprigses $ 1,800 00%| % 0.00 0.0% 0.00
113 02701 21" VCP O-Ring Storm Pipe JSR Enterprises .$ 18,000 600X1 % 10,800.60 &0.0% 10.800.00
1i4 02701 12" VCP Storm Pipe JER Enterprises $ 4,050 §00%1 3 2,430.00 60,0% 243000
{15 02701 10" VCP Perforated Storm Pipe JER Enterprises $ 55,440 00%| % 0.00 0.0% 0.00
16 02701 8" VCP Storm Pipe JSR Enterprises $ 9,000 80.0%1 % 5,400.00 60.0% 5,400.00
17 02704 6" VCP Storm Pipe JSR Enterprises $ 6,300 600%| 3 3,780.00 60.0% 3,780.00
118 02701 4" Class 52 DIP Storm Pipe JSR Enterprises $ 2,700 60.0%1 % 1,620,00 60.0% 1,620.00
Ie voic §2,7£p;, o7 Jlg)leanour. Plugs for VCP Pipe JSR Enterprises H 3,240 &00%| 3 1,944.00 60.0% 1,944.00
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EXHIBIT N .
PAYMENT REQUEST FORM (! of 4}

Monthly Estimate No. 5 DPete 1013112007
For the Period 104112607 o 1043142007 Sheet 1 of4
Contract No. Contract No. 1451

To: Castle Construction Corporation
For Work on Account of  7th District Police Station

ITEM . CONTRACT CURRENT ESTIMATE TOTAL ESTIMATE TO DATE
NO. SPEC. NO. DESCRIPTION SUBCONTRACTOR PRICE. % AMOUNT X AMOUNT
DONE DONE

120 02701 Backwater Valves JSR Enterprises $ 2,250 60.0%1 % 135000 |  60.0% 135000
121 02701 Concrete Storm Catch Basin JSR Enterprises $ 10,800 50.0%1 3 6,480.00 $0.0% 6,480.00
122 02701 Concrete Stormn Manhole JSR Enterprises $ 8,100 60.0%1 3 486000 | 600% 4,860.00
123 02701 8" Storm Connection to Existing JSR Enterprises $ 3,600 00%1 % 0.00 0.0% 000
124 02701 12" VCP Sanitary Pipe JSR Enterprises $ 1,800 500%1 3 1,080.00 60.0% 1,080.00
125 02701 12" Class 52 DIP Sanitary Pipe JSR Enterprises $ 11,700 | 600%|$ 7,02000 | 600% 702000
126 02701 6" VCP Sanitary Pipe JSR Enterprises $ 3,180 50.0%(3 1,890.00 60.0% {,890.00
127 02701 Concrete Type B Sanitary Manhcle JSR Enterprises $ 36,000 00%1 % 0.00 0.0% 000
128 02701 6" Connectrion to Building Sanitary Sewer JSR Enterprises $ 1,080 00%3 .00 0.0% 000
129 0z701 6" Connection to Existing 30" City Sanitary J5R Enferptises $ 3,600 00%|% 0.00 0.0% 000
130 0271 8" Class 56 DIP Water Main JSR Enterprises $ 2,700 60.0%| 3 1,620.00 60.0% 1,62000
131 02701 1" Copper Water Pipe JSR Enterprises $ 3,150 60.0%| $ 1,890.00 60.0% 1,890.00
{32 02701 Meter Vault and 3/4" Meter JSR Enterprises H 3,150 O%| S 0.00 | 0.0% 0.00
133 02701 1" RPZ, Enclosure with Pad JSR Enterprises $ 3,150 00%| 3% 0.00 00% Q.00
134 02701 1" B-Box & Valve JSR Enterprises $ 1,080 00%1 3 0,60 0.0% 000
135 02701 Temporary Hydrant JSR Enterprises $ 300 00%| 3% 0.00 0.0% 0.00
136 02701 Concrete Valve Vault & 8" Valve JSR Enterprises $ 4,500 00%| 3 0.00 0.0% 000 |
137 0271 8" Water Service - Flushed Tested & Chlorinated JSR Enterprises $ 7,200 00%|3% 0.00 0.0% 0.00
138 02701 6" Water Main Tap & Valve JSR Enterprises $ 5,850 00%| 3 0.00 0.0% 000
139 02701 1" Water Main Tap & Valve JSR Enterprises $ 1,080 00%| % 0.00 0.0% 0.00
140 02511 Street Restoration for Utility Work JSR Enterprises $ 10,800 0.0%] % 0.00 0.0% 0.00
14/ 02511 Addendum #2 tems JER Enterprises $ 63,900 . 00%| % 0.00 0.0% 0.00

Div 3 - Concrete ]
142 03300 Mobilization Doug & Steve $ 10,000 0.0%] 3% 0.001 100.0% 10,000,00
143 03300 De-Mohilization Doug & Steve $ 6,500 00%1 % .00 0.0% 0.00
144 03300 Punchlist Doug & Steve $ 7,500 00%13% 0.00 0.0% 0.00
145 03300 Close Out Doug & Steve $ 1,500 00%] % 0.00 0.0% 0.00
145 03300 Footings - Concrete Pads Doug & Steve $ 15,000 0.0%|% G.00 733% 11,000.00
147 03300 Footings - Concrete Material Doug & Steve 3 40,000 0.0%|% 0.00 75.0% 30,00000
148 03300 Footings - Forms & Reinforcing Steel Doug & Steve $ 15,000 00%i 3 000 ¢ 1000% 15,000.00
149 03300 Footings - Framing Doug & Steve $ 52,500 00%1 % o000 743% 39.000.00
150 03300 __ {Footings - Pouring Doug & Steve s 28,000 00%| % 000| 750% 21,000.00
151 03300 Slab on Grade - Concreta Material Doug & Steve $ 32,000 00%] 3% 0.00 0.0% 000
152 03300 Slab on Grade - Steel Doug & Steve $ 8,000 0.0%( 3% 0.00 0.0% 0.00
153 03300 Slab on Grade - Forms & Reinforcing Steel Doug & Steve $ 18,000 00%( 3 0.00 0.0% 000
154 03300 Slab oh Grade - Framing Doug & Steve $ 17,500 00%| 3 0.00 0.0% 0.00
155 03300 Slab on Grade - Pouring Doug & Steve $ 48,000 0.0%13% 0.00 0.0% 000
156 03300 Siab on Grade - Joints Doug & Steve $ 5,000 0.0%| 3% 0.00 0.0% 0.00
157 03300 _ |5lab on Grade - Loading Dock Doug & Steve $ 7,500 00%| % 0.00 0.0% 000
158 03300 Slab on Grade - Finishing Doug & Steve $ 32,0600 0.0%| 3 0.00 0.0% 0.00
159 03300 Walls - Concrefe Material Doug & Steve $ 18,000 00%| % 0.00 75.0% 13,500.00
160 03300 Walls - Forms & Reinforcing Steel Doug & Steve $ 65,000 00%| % 0.00 75.0% 48,750.00
st 03300 |Walls - Framing Doug & Steve $ 80,000 00X % 000 750% 60,000.00
162 03300 Walls - Pouring Doug & Steve $ 33,000 00%1 % 0.00 75.0% 24,750.00
163 03300 Slab on Metal Deck - 2nd Floor Concrete Material Doug & Steve $ 20,600 00%{ % 0.00 0.0% 0.00
164 03300 |Slab on Metal Deck - Roof Concrete Material Doug & Steve $ 8,000 00%| % 0.00 0.0% 0.00
165 03300 Stab on Metal Deck - 2nd Floor Placing Concrete Doug & Steve $ 15,600 0.0%!} 3% 0.00 0.0% 0,00
166 03300 |Slab on Metal Deck - Roof Placing Concrete Doug & Steve $ 10,000 00%1% 0.00 0.0% 0.00
167 03300 Siab on Metal Deck - 2nd Floor Finishing Concrete Doug & Steve $ 27,000 0.0%1 % 0.00 0.0% 0.00
168 03300 Slab on Metal Deck - Roof Finishing Concrete Doug & Steve $ 5,000 00%( 3 6.00 0.0% 0.00
169 03300 Equipment Pads Doug & Steve $ 10,000 0.0%) % 0.00 0.0% 0.00
170 03300 Lockers Pads Doug & Steve $ 10,000 00%| 3 0.00 0.0% 0.00
171 03300 Concrete As-Builts Doug & Steve $ 10,000 00%| 3 0.00 0.0% 0.00

Div 4 - Masonry .

Mobilization G.A.G. $ 36,000 | 100.0%( 3 36,00000 | 100.0% 36,000.00
172 04200 CMU Masonry Shop Drawings G. A G. $ 5,000 00%] 3% Q.00 00% 0.0¢
73 04200 Nerth CMU Masonry Materials G.A.G. $ 85000 | S500%(3% 42500001 500% 42 500.00
174 04200 North CMU Masonry Labor G.A. G. $ 117,000 0.0%| % 0.00 0.0% 0.00
175 04200 South CMU Masonry Materials G.A.G. $ 85,000 S00%1 % 4250000 |  500% 42,500.00
176 04200 South CMU Masonry Labor G.A.G. $ 117,000 00%( 3 0.00 0.0% 0.00
{77 04200 East CMU Masonry Materials G.A.G. $ 90,000 00%| % 0.00 0.0% 0.00
178 04200 East CMU Masonry Labor G.A. G. $ 80,000 00%( 3 000 0.0% 0.00
179 04200 West CMU Masonry Materials G.A.G. $ 65,000 00%| % 0.00 0.0% 0.00
180 04200 WestCMU Masonry Labor G.A. G. $ 80,000 0.0%(% G.00 0.0% 0.00
18! 04200 Interior 1st Floor CMU Masonry Materials G.A.G. $ 195,000 00%1 % 0.00 00% 0.00
182 04200 Interior 1st Floor CMU Masonry Labor G.A G. $ 250,000 0.0%1% 0.00 0.0% 0.00
183 e BEDEY 07 Yinterior 2nd Floor CMU Masonry Materials G.A G $ 175,000 0.0%1 % 0.00 0.0% 0.00
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184 04200 Interior 2nd Floor CMU Masonry Labor G.A.G. % 250,000 00%|3 0.00 0.0% 0.00
185 04410 Stone Masonry Veneer - Shop Drawings G.A.G. $ 5,000 0.0%13 0.00 0.0% 0.00
186 04410 North Stone Masonry Veneer - Material G.A.G. $ 120,000 0.0%13 000 0.0% 0.00
187 04410 North Stone Masonry Veneer - Labor G.A.G. $ 300,000 0.0%\ 3% 0.00 0.0% 0,00
188 04410 South Stone Masonry Veneer - Material G.A. G, $ 115,000 0.0%1 3 0.00 0.0% 0.00
189 04410 South Stone Masonry Veneer - Labor G.A G. $ 270,000 0.0%13 0.00 0.0% 0.00
190 04410 East Stone Masonry Veneer - Material G.A G. $ 70,000 0.0%1 3% 0.00 0.0% 0.00
19! 04410 East Stone Masonry Veneer - Labor G.A. G, $ 160,000 0.0%| % 0.00 0.0% 0.00
192 04410 West Stone Masonry Veneer - Material G.A.G. $ 70,000 00%| % 0.00 0.0% 0.00
193 04410 West Stone Masonry Veneer - Labor G.A.G. $ 100,000 00%| % 0.00 0.0% 0.00
194 04410 Stair Tower Stone Masonry Veneer - Material G.A. G. $ 60,000 00%] 3 0.00 0.0% 0.00
195 04410 Stair Tower Stone Masonry Veneer - Labor G. A. G. $ 60,000 0.0%| 3 0.00 0.0% 0.00
196 04815 Glass Unit Masonry - Material G. A G. $ 10,000 00%| % 0.00 0.0% 0.00
197 04815 Giass Unit Masonry - Labor G.A G. $ 10,000 00%] 3 0.00 0.0% 0.00
198 03450 Architectural Precast - Shop Drawings G.A.G. $ 5,000 00%]| % 0.00 0.0% 0.00
199 03450 Architectural Precast - Material G.A.G. $ 50,000 00%]| 3 0.00 0.0% 0.00
200 03450 Architectural Precast - Labor G. A. G. $ 50,000 00%] 3 0.00 0.0% 0.00
204 07211 Foamed-in-place Insulation - Material G.A.G. $ 75,000 00%| 3 £.00 0.0% 0.00
202 07211 Foamed-in-place insulation - Labor G. A, G. $ 115,000 00%1(3 0.00 0.0% 0.00
203 04200 Exterior Masonry Walls - Cleaning G.A. G. $ 75,000 00%1 3 0.00 0.0% 0.00
204 04200 Interior Masonry Walls - Cleaning G.A G. $ 165,000 00%3 0.00 0.0% 0.00
205 04410 Exterior Masonry Sign G.A.G. $ 25,000 0.0%13% 0.00 0.0% 0.00
206 04410 Masonry As-Builts G.A. G. $ 10,000 0o%|$ 0.00 0.0% 0.00
Div 5 - Metals
207 05120 Structural Steel - Shop Prawing & Structural Calcs. Mercede's $ 25,000 00%| 3% 0.00| 100.0% 25,000.00
208 05120 Steel Columns Material - 1st Floors Mercede's $ 66,416 00%| % 0.00 | 100.0% 66,416.00
209 05120 Steel Columns Fabrication - 1st Floors Mercede's $ 39,000 00%| % 0.00 40.0% 23,400.00
2{0 05120 Steel Columns Material - 2nd Floor Mercede's % 126,851 00%| 3% 000 100.0% 126,851.00
21 05120 Steel Columns Fabrication- 2nd Floor Mercede's $ 45,233 0.0%| % 0.00 60.0% 27.740.00
212 05120 2nd Floor Beams Material Mercede's $ 59,269 00%|3 0.00 ] 100.0% 59,269.00
213 05120 2nd Ficor Beams Fabrication Mercede's $ 43,000 0.0%] % 0.00 60.0% 25,800.00
214 05120 Roof Beams Material Mercede's $ 77,790 0.0%| 3 0.00| 100.0% 77,790.00
215 05120 Roof Beams Fabrication Mercede's $ 41,000 0.0%13 0.00 60.0% 24,600.00
216 05310 2nd Floor Decking Material Mercede's $ 25,980 0.0%13 000] 1000% 25,980.00
217 05310 2nd Floor Decking Fabrication Mercede's $ 36,000 0.0%1 3 0.00 60.0% 21,600.00
218 05310 Roof Decking Material Mercede’s $ 25,993 00%1 3 0.00 ! 100.0% 25,993.00
219 05310 Roof Decking Fabrication Mercede's $ 38,000 00%13 0.00 $0.0% 22,800.00
220 05511 Stairs & Handrails Mercede's $ 36,000 0.0%13 0.00 0.0% 0.00
224 05500 Stainless Steel Mercede’s $ 9,000 0.0%13 0.00 0.0% 0.00
222 05120 Structural Steel - Labor Mercede's $ 41,000 300%13 1230000 | 300% 12,300.00
223 05120 Steel Columns - 1st & 2nd Floors - Erection Mercede's $ 40,000 250%1% 10,000.00 25.0% 10,000.00
224 05120 4st Floor Beams - Erection Mercede's $ 43,000 23.3%| % 10,000.00 23.3% 10,000.00
225 05120 2nd Floor Beams - Erection Mercede's $ 45,000 244%| 1 1,000.00 24.4% 11,000.00
226 05310 2nd Floor Decking - Erection Mercede's $ 46,000 0.0%| 3 0.00 0.0% 0.00
227 05120 Stairs & Handrails - Erecfion Mercede's $ 22,000 00%| 3% 0.00 0.0% 0.00
228 05120 Stainless Steel - Erection Mercede's $ 7,000 00%| % 0.00 0.0% 0.00
229 05120 Miscellaneous Steel Mercede's $ 23,468 25.6%13% 6,000.00 85.6% 20,080.00
230 05120 Steel Masanry Clip Angles Mercede's $ 8,000 00%| 3 0.00 0.0% 0.00
231 05120 Steel As-Buills Mercede's $ 1,000 00%| % 0.00 0.0% 0.00
Div 6 - Rough Carpentry
232 06100 Rough Carpentry - Labor Castle Const. Co. $ 24,100 0.0%] 3 0.00 0.0% 0.00
233 06100 Rcough Carpentry - Material Castle Const. Co. $ 11,600 00%|3 0.00 0.0% 0.00
234 05100 Sheathing-Materials Castle Const. Co. $ 2,990 00%| 3 0.00 0.0% 0.00
235 06100 Sheathing-Labor Castle Const. Co. $ 11,000. 0.0%|3 0.00 0.0% 0.00
236 06400 Millwork Lobby Wood Panels Westwood $ 34,796 00%| % 0.00 0.0% 0.00
237 06400 Millwork Cabinets & Tops Westwood $ 82,064 00%| % 0.00 0.0% 0.00
238 06400 Millwork Trophy Case Westwood $ 3,140 00%| 3 0.00 0.0% 0.00
239 08400 Granite Panels Natural Stone $ 75,000 00%| 3 0.00 0.0% 0.00
240 09340 Flooring-Stone- Revolving Door Natural Stone $ 5,000 00% 3 0.00 0.0% 0.00
241 06401 Sort Module Units Castle Const. Co. $ 5,000 0.0%13 0.00 0.0% 0.00
242 06402 Magazine Units ~ F& Castle Const. Co. $ 3,520 00%|3% 0.60 0.0% 0.00
243 05100 Air Infiltratior; Barrier Castle Const. Co. $ 20,000 00%|% 0.00 0.0% 0.0G
Dlv 7 - Therm / Moist Prot.
244 07160 Rigid Insulation Foundation Castle Const. Co. $ 12,000 00%1 3% 0.00 75.0% 9,000.00
245 07180 Waterproofing/Dampproofing Cavity Wall Sager Sealant $ 2,300 00%[ % 000 00% 0.00
245 Cl?l 70 Firestopping Spray Insulations | § 12,000 00%; % 0.00 00% 0.00




EXHIBIT N

PAYMENT REQUEST FORM (! of 4)

Monthly Estimate No. 5 Date  _i0/31/2007
For the Period 100112007 to 1043112007 Sheet __ lof4
Contract No. Contract No. 1451
To Castle Construction Corporation
For Work on Account of  7th District Pofice Station
ITEM CONTRACT CURRENT ESTIMATE TOTAL ESTIMATE TO DATE
NO. SPEC NO. DESCRIFTION SUBCONTRACTOR PRICE % AMOUNT = AMOUNT
DONE DONE
247 07415 Composite Metal Pane! System - Engineering Metal Erectors $ 5,000 00%|3 000 00% 000
1Composite Metal Panel System - Lobby Area
248 07415 Materials Metal Erectors $ 47,000 0.0% ¥ 000 00% 000
249 07415 Composite Metal Panel System - Lobby Area Labor Metal Evectors $ 35,000 0.0%| 3% 0.00 0.0% 0.00
Composite Metal Panel System - Community Room
250 07415 Materials Metal Erectors $ 13,500 00%|3% 0.00 00% 000
Composite Metal Panel System - Community Room
251 1 oza1s  |uabor Metal Erectors | $ 10000 | CO%|¥ 000 00% 000
252 07415 Composite Metal Panel System - Fascia Materials Metal Erectors $ 17,000 0.0%]|3 0.00 0.0% 0.00
253 07415 Composite Metal Panel Systern - Fascia Labor Metal Erectors $ 13,000 0.0%| 3 0.00 0.0% 0.00
254 07415 Composite Metal Panel System - As-Builts Metal Erectors $ 2,500 00%] % 0.00 0.0% 0.00
255 07562 |Membrane Roofing - Mobilization A-1 Roofing $ 5,000 0.0%| % 0.00 0.0% 0.00
256 07562  |Membrane Roofing - Shop Drawings A-1 Roofing $ 1,000 00%| % 0.00 0.0% 0.00
257 07562  |Membrane Roofing - Material A-1 Roofing $ 72,500 00%]3 0.00 0.0% 0.00
258 07562 Membrane Roofing - Labor A-1 Roofing $ 58,300 DOX|$ 0.00 0.0% 0.00
259 07562 Roofing Insulation - Material A-1 Roofing $ 65,500 D0%| % 0.00 0.0% 0.00
260 07562 Roofing Insulation - Labor A-1 Roofing $ 31,832 00%13 0.00 0.0% 0.00
261 07562 Roofing Pavers - Material A-1 Roofing $ 18,060 00%1 3% 0.00 0.0% 0.00
262 07562 Roofing Pavers - Labor ] $ 18,060 00%1§% 0.00 00% 000
Flashing & Sheet Metal {incl. Soffit & Fascia} -
263 07610 Material A-1 Roofing $ 1,000 00%13% 000 0.0% 000
Flashing & Sheet Metal {incl. Soffit & Fascia) -
264 07810 Labor A1 Roofing $ 10,842 0.0%|$ 0.00 0.0% 000
265 07710 Roof Specialiies - Material A-1 Roofing $ 20,300 00%(% 0.00 0.0% 0.00
266 07710 Roof Specialties - Labor A-1Roofing $ 5,800 0.0%|3 0.00 0.0% 000
267 Q7720 Roof Accessories - Material A-1 Roofing $ 31,000 00%| % 0.00 0.0% 0.00
268 07720 Roof Accessories - Labor A-1 Roofing $ 2,806 00%| % 0.00 0.0% 0.00
269 07720 Roofing As-Builts A-1 Roofing $ 1,000 0.0% |3 .00 0.0% 0.00
270 02931 Green Roof Plants - Material A-1 Roofing $ 170,000 0.0%)3% 0.00 0.0% goo
271 02931 Green Roof Plants - Labor A-1 Roofing $ 50,000 00%| % .00 00% 0.00
72 07570 __|Traffic Coating Sager Sealant $ 4,200 00x1 3% 0.00 0.0% 000
273 07811 Sprayed Fireproofing - Material Spray Insulations $ 14,000 00%1% 0.00 0.0% 0.00
274 07811 Sprayed Fireproofing - Labor Spray Insulations $ 44,000 00%1 % 0.00 0.0% 0.00
275 07920 Joint Sealants - Materials Streich Corp. $ 13,500 0.0%13 0.00 0.0% 0.00
276 07920 Joint Sealants at Concrete - Labor Streich Corp. $ 8,000 00%1| 3 0.0¢ 0.0% 0.00
277 07920 Joint Sealants at Pre-cast - Labor Strelch Corp. $ 8,000 00%|§ 0.00 0.0% 0.00
278 07920 Joint Sealants at Masonry - Labor Strelch Corp. $ 8,000 00%| 3 0.00 0.0% 0.00
279 07920 Joint Sealants at Glass Units - Labor Streich Corp. $ 8,000 00%| % 0.00 00% 0.00
280 07920 Joint Sealants at Metal Panels - Labor Strelch Corp. $ 8,000 00%! % 0.00 0.0% 0.00
281 07520 Joint Sealants at Doors & Windows - Labor Streich Corp. $ 8,000 0.0%{3 0.00 0.0% 0.00
Joint Sealants at Ceilings & Overhead Condtions -
282 o7e20  |Labor - Streich Corp. $ 1,000 00%13% 0.00 0.0% 0.00
Div 8 - Doors
: Precision Metals &
283 08110 HM Doors - Materials Hardware $ 27,875 00%|3% 0.00 0.0% 0.00
284 0s11p  |HM Frames - Materials Pm:{’ai‘:‘;‘w'::"s & s 10080 | 00%|3 000| 00% 0.00
265 | jeqo  |HMHardware - Materials P meals® 1 sort|  00%|3 000| 00% 000
286 | gapgq  |Wood Doors - Materials T aon Metals & s czr0| 00%|3 000| 00% 0.00
287 os7i0  |VWeod Hardware - Materials Pml?am::als & s 4200 oo%|s o000l  o0o0% 0.00
288 08110 |HM Doors - Labor D & S Midwest s 15,000 00%|s 000] 00% 0.00
289 08110 HM Frames - Labor D & S Midwest $ 12,000 00%|3% 0.00 0.0% 0.00
290 08710 HM Hardware - Labor D & S Midwest $ 24,000 00%| % 0.00 0.0% 0.00
291 08211 Wood Doors - Labor D & S Midwest $ 4,000 00%.3 0.00 0.0% 0.00
292 08710 Wood Hardware - Labor D & S Midwest $ 5,400 00%1% 0.00 0.0% 0.00
293 08305 Access Panels - Material Castle Const. Co. $ 5,350 00%i % 0.00 0.0% 0.00
204 08305 Access Panels - Labor Castle Congt. Co. $ 1,000 00%{3% 0.00 0.0% 0.00
295 08331 Coiling Service Doors - Materials Meadows Door ] 8,500 00%:% 0.00 0.0% 0.00
296 08331 Coiling Service Doors - Labor Meadows Door $ 1,000 00%13 0.00 0.0% Q.00
297 08331 Coiling Service Doors - O & M's Meadows Door $ 500 NO%| S 0.00 0.0% 0.00
298 08333 Cailing Fire Doors - Materials Meadows Daor $ 9,500 00%1% 0.00 0.0% 0.00
29¢ 08333 Coiling Fire Doors - Labor Meadows Door $ 1,000 00%| 3 0.00 0.0% 0.00
300 08333 Coiling Fire Doors - O & M's Meadows Door $ 500 00%1% 6.00 0.0% 0.00
30 08360 Overhead Sectional Doors - Materials Meadows Door $ 8,500 00%| % 0.00 0.0% 0.08
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EXHIBIT N

PAYMENT REQUEST FORM (I of 4)

Monthly Estimate No. 5 Date 1013112007
For the Period 101112007 to 1013112007 Sheet __lof4
Contract No. Contract No. {451
To: Costle Construction Corporation
For Work on Account of  7th District Police Station
iTEM CONTRACT CURRENT ESTIMATE TOTAL ESTIMATE TO DATE
NO. SPEC, NO. DESCRIPTION SUBCONTRACTOR PRICE % AMOUNT % AMOUNT
DONE DONE
302 08360 Qverhead Seclional Doors - Labor Meadows Door $ 1,000 00%13 0.00 0.0% 0.00
303 08360 Qverhead Sectional Doors -0 & M's Meadows Door $ 500 0.0%1 3 0.00 0.0% 0.00
304 08520 |Aluminum Windows - Shop Drawings/Engineering Glass Designers $ 42900 | 500%13 2145000 | 50.0% 2145000
305 08520 Aluminum Windows - Frame/Supports Materials Glass Designers $ 900 0.0%13 0.0 0.0% 0.00
306 08520 Aluminum Windows - Frame/Supports Labor Glass Deslgners $ 8,227 0.0%13 0.00 0.0% 0.00
307 08520 Aluminum Windows - Glazing Materials Glass Designers $ 2,000 00%1 3% 0.00 0.0% 0.00
308 08520 jAluminurn Windows - Glazing Labor Glass Designers $ 22,800 00%|3 0.00 00% 0.00
309 08520 Aluminum Windows - As-Builts Glass Deslgners $ 41,000 00%13% 0.00 0.0% 0.00
Glazed Aluminum Curtainwalls - Shop
310 08920 ___|Drawings/Engineering Glass Desgigners $ 1,400 00%|3 000 00% 0.00
Glazed Aluminum Curtatnwalls - Frame/Supports
31 08920 |Materials Glass Designers $ 42,760 00%13 000 00% 000
: Glazed Aluminum Curtainwalls - Frame/Supports
3z 08920 Labor Glass Designers $ 27,100 00%| 3 0.00 0.0% 000
3i3 08920 Glazed Aluminum Curtainwalls - Glazing Materials Glass Designers $ 57,200 0.0%1 % 0.00 0.0% 0.00
3i4 08920 Glazed Alurminum Gurlainwalls - Glazing Labor ‘Glass Designers $ 121,930 00%1% 0.00 0.0% 0.00
315 08920 Glazed Aluminum Curlainwalls - As-Builts Glass Designers $ 59,033 | 00%1 3 0.00 0.0% 0.00
316 08470 Revolving Door - Materials Glass Designers $ 30,000 00%| 3 0.00 0.0% 0.00
317 08470 Revalving Door - Labor Glass Deslgners $ 6,500 0.0%| 3 0.00 0.0% 0.00
3i8 08470 Revolving Door - As-Builts Glass Designers $ 1,000 00%| % 0.00 0.0% 0.00
Div 9 - Finishes
39 09255 Mobilization D & S Midwest $ 45,300 00% [ § 0.00 0.0% 0.00
220 05255 Gypsum Board Assemblies - Materials D & S Midwest $ 29,800 0.0%| 3 0.00 0.0% 0.00
321 09255 (Bypsum Board Assemblies - Labor D & § Midwest $ 45,080 00%]% 0.00 0.0% 0.00
322 09220 |Plaster Ceilings & Soffits - Materials Smith Plastering, Inc. | $ 25,000 00%| % 0.00 0.0% 060
323 09220 Plaster Ceilings & Soffits - Labor Smith Plastering, inc. | § 35,000 00%| % 0.00 0.0% 0.00
324 05400 Cold Formed Metal Framing {studs) - Materials D & S Midwest $ 15,000 00%] % 0.00 0.0% 0.00
325 05400 Cold Formed Metal Framing (studs) - Labor D & § Midwest $ 52,000 00%| 3% 0.00 0.0% 0.00
326 09511 Acoustical Panel Ceilings 1st Floor Material D & § Midwest $ 11,500 00%($ 0.00 0.0% 0.00
327 09511 Acoustical Panel Ceilings 1st Floor Labor D & S Midwest $ 17,500 00%(% 0.00 0.0% 000
328 09511 Acoustical Panel Ceilings 2nd Floor Material D & S Midwest $ 12,500 0.0%] 3% 0.00 0.0% 0.00
329 09511 Acoustical Panel Ceilings 2nd Floor Labor D & S5 Midwest $ 19,000 00%| 3 0.00 0.0% 0.00
330 09512  Acoustical Ceiling Tile - Materials D & 5 Midwest $ 38,000 0.0%| % 0.00 0.0% 0.00
331 08512 Acoustical Ceiling Tile - Labor D & § Midwest $ 22,000 0.0%| 3% 0.00 0.0% 0.00
332 09580 ‘Wood Slat Celling - Material D & S Midwest $ 26,000 00%| 3 0.00 0.0% 0.00
333 09580  |Wood Slat Ceiling - Labar D & S Midwest $ 12,000 00%13% 0.00 00% 0.00
334 09310 Flooting-1st Floor Ceramic Tile - Materials Cental Tile Services | $ 14,000 0.0%| 3 0.0¢ 0.0% 0.00
335 09310 Flooring-1st Floor Ceramic Tile - Labor Cental Tlle Services | $ 20,000 0.0%| § 0.00 0.0% 0.00
336 09310 Flooring-2nd Floor Ceramic Tile - Materials Cental Tile Services | $ 14,000 0O0%| 3 0.00 0.0% 0.00
337 09310 Flooring-2nd Floor Ceramic Tile - Labor Cental Tile Services | $ 20,000 0.0%| $ 0.00 0.0% 0.00
338 09400 Temrazzo 1st Floor - Material Amicl $ 80,000 00% (3 0.00 0.0% 0.00
339 08400 Terrazzo 1st Floor - Labor Amici $ 40,000 00%| % 0.00 0.0% 0.00
340 09400 Terrazzo 2nd Fioor - Material Amlcl $ 80,000 0.0%] % 0.00 0.0% 0.00
341 098400 Terrazzo 2nd Floor - Labor Amici $ 40,000 00%(3 0.00 0.0% 0.00
342 09651 Resilient Tile Flooring- VCT - Material Superior Floor $ 5,000 00%1 % 0.00 0.0% 0.00
343 09651 Resilient Tile Flooring- VCT - Labor Superior Floor $ 10,000 0.0%| % 0.00 0.0% 0.00
344 (9652 Resilient Sheet Flooring - Material Superior Floor $ 2,000 00%] % 0.00 0.0% 0.00
345 09652 Resilient Sheet Floering - Labor Superior Floor $ 4,000 00%( 3 0.00 0.0% 0.00
346 03653 Resilient Wall Base & Accessories - Material Superior Floor $ 1,440 00%| 3 0.00 0.0% 0.00
347 09653 Resilient Wall Base & Accessories - Labor Superior Floor $ 3,000 00%( 3 0.00 0.0% 000
348 08663 Flooring-Athletic - Material Superior Floor $ 4,500 00%1 % 0.00 0.0% 0.00
349 09663 Flooring-Athletic - Labor -SuperiorFloor $ 4,600 0.0%( 3 0.00 0.0% 0.00
350 0g680 Flooring-Carpet - Material Superior Floor $ 16,560 0.0%| $ 0.00 0.0% 0.00
351 09680 Flooring-Carpet - Labor Superior Floor $ 13,000 0.0%] % 0.00 0.0% 0.00
352 09900 Painting 1st Floor - Material Uptown $ 10,000 0.0%| 3 0.00 0.0% 0.00
353 09900 Painting 15t Floor - Labor Uptown $ 27,000 00%| % 0.00 0.0% 0.00
354 09800 Painting 2nd Floor - Material Uptown $ 10,000 0.0%| 3% 0.00 0.0% 0.00
355 09800 Painting 2nd Floor - Labor Uptown $ 27,000 00%| % .00 0.0% 0.00
356 09860 Graffitli Coating - Matarial Uptown 4 2,000 00%| % 0.00 0.0% 0.00
357 09860 Graffitti Coating -~ Labor Uptown $ 2,000 0.0%| % 0.00 0.0% 0.00
358 05960 High Performance Coatings - Material Castle Const. Co. $ 9,500 00%| 3 0.00 0.0% 0.00
35¢ 09960 High Performance Coatings - Laber Castle Const. Co. $ 9,500 00%| 3% 0.00 0.0% 000
350 09671 Resinous Flooring-Epoxy - Material Technicote, ne. $ 34,135 0.0%1 % 0.00 0.0% 000
361 09671 Resinous Flooring-Epoxy - Labor ‘Technicote, Inc. $ 30,000 00%|% 0.00 0.0% 000
Div 10 - Specialfies
362 10100 Visual Display Board - Materials Camey & Co. $ 750 00%1 3% 0.00 0.0% 0,00
363 jwoics HOrt061-97 4/isual Display Board - Labor Carney & Co. $ 1,500 00%(3 .00 0.0% 0.00
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EXHIBIT N .
PAYMENT REQUEST FORM (! of 4)
Monthly Estirnate No. 5 Date 1013112007
For the Period 101112007 10 1013112007 Sheet I of4
Contract No. Contract No. 1451
To Castle Construction Corporation
For Work on Account of.  7th District Police Station
ITEM CONTRACT CURRENT ESTIMATE . | TOTAL ESTIMATE TO DATE
NO. SPEC. NO. DESCRIPTION SUBCONTRACTOR PRICE % AMOUNT % AMOUNT
DONE DONE
364 101585 Towet & Shower Partitions - Materials Camey & Co. $ 7,625 00%]| % 0.00 0.0% 0.00
365 10155 Toilet & Shower Partitions - Labor Camey & Co. $ 7,000 0.0%] % Q.00 0.0% Q.00
366 10200 L ouvers-Materials Castle Const. Co. $ 9,969 00%|3 0.00 0.0% 0.00
367 10200 Louvers-Labor Castle Const. Co. $ 3,280 00%|$ 0.00 0.0% 0.00
368 10265 5§ Comer Guards -Materials Camey & Co. $ 1,929 0.0%]3 0.00 0.0% 0.00
369 10265 SS Comer Guards -Labor Carney & Co. $ 2,624 00%]| % 0.00 0.0% 0.00
370 10350 Flagpoles - Materials Camney & Co. $ 2.600 00%13% 0.00 0.0% 0.00
371 40350 Flagpoles - Labor Camey & Co. $ 1,000 00%| % 0.00 0.0% G.00
372 10425 Signs 1st Floor - Material Castle Const. Co. $ 14,000 00%| 3 0.00 0.0% 0.00
373 10425 Signs 1st Floor - Labor Castle Const. Co. $ 2,500 00%] % 0.00 0.0% 0.00
374 10425 Signs 2nd Floor - Matefial Castle Const. Co. $ 14,000 00%| 3 0.00 0.0% 000
375 10425 Signs 2nd Floor - Labor Castle Const. Co. $ 2,500 00%] % 0.00 0.0% 0.00
376 10416 Exterior Electronic Message Board - Material Castle Const. Co. $ 25,000 00%13 0,00 0.0% 0.00
377 10416 Exterior Electronic Message Boand - Labor Castle Const. Co. $ 5,000 00%| 3% 0.00 0.0% 0.00
378 10520 Fire Protection Specialties - Materials Carney & Co. $ 4,734 00%1% 0.00 0.0% 000
379 10520 Fire Protection Specialties - Labor Camey & Co. $ 2,500 0.0%1% 0.00 0.0% 0.00
380 10605 Wire Mesh Pariitions Castle Const. Go. $ 2,000 0.0%1% 0.00 0.0% 000
381 10651 Qperable Partitions - Track Material Castle Const. Co. $ 1,000 00%13 0.00 0.0% 000
382 10651 Operable Partitions - Track Labor Castle Const. Co. $ 1,500 00%]| % 0.00 0.0% 0.00
383 10651 Operable Partitions - Panels Material Castle Const. Co. $ 2,500 00%|3 0.00 0.0% 0.00
384 10651 QOperable Partitions - Panels Labor Castle Const. Co. $ 7,540 00%13% 0.00 0.0% 0.00
385 10851 Operable Partitions - O & M's Castle Const. Co. $ 1,000 00%1 % 0.00 0.0% 0.00
386 10801 Toilet Accessories - Materials Castle Const. Co. $ 21,650 00%13 0.00 00% 000
387 10801 Toilet Accessories - Labor Castle Const. Co. $ 18,000 00%{ % 0.00 0.0% 0.00
388 10503 Evidence/Gun Lockers - Material Carroll Seating $ 1,850 00%i % 0.00 0.0% 0.00
389 10503 Evidence/Gun Lockers - Labor Carroll Seating $ 250 00%] 3 0.00 0.0% 000
390 10505 Metal Lockers Patrol/Civ. Male - Material Carroll Seating $ 24,975 0.0%]| % 0.00 0.0% 0.00
391 10505 Metal Lockers Patrol/Civ. Male - Labor Carroll Seating $ 8,125 0.0%]1% 0.00 0.0% 0.00
392 10508 Metal Lockers Patrol/Civ. Female - Material Carroll Seating $ 24,976 0.0%|3 0.00 0.0% 0.00
393 10505 Metal Lockers Patrol/Civ. Female - Labor Carroll Seating $ 8,125 00%|$ 000 0.0% 0.00
394 10505 Metal Lockers Sgt/Lt. Male - Material Carroll Seating $ 24,975 0.0%]$ 0.00 0.0% 0.00
395 10505  |Metal Lockers Sgt./L{. Male Labor Carroll Seating $ 8,125 0.0%| $ 0.00 0.0% Q.00
396 10505 I_Meial LockersSgt./LL. Female - Material Carroll Seating - 1 § 24,975 00% S 0.00 0.0% 0.00
397 10505 Metal Lockers Sgt/Lt Female - Labor Carmroll Seating % 8,125 0% 3 0.00 0.0% 300
398 10507 Locker Benches Castle Const. Co. $ 1,000 0.0%| % 0.00 0.0% 0.00
Div 11 - Specialties )
399 11182 Security System - Project Management WDSI $ 24,800 00%]3 0.00 0.0% 0.00
400 11182 Security System - Engineering & Submittals WDSI $ 33,300 00%| 3 0.00 S0.0% 16,650.00
401 11192 Security System - Commissioning WDS! $ 9,150 00%| % 0.00 0.0% 0.00
402 11192 Security System - Training WDSI $ 3,050 00%13 0,00 0.0% 0.00
403 11192 Security System - C & M's WDSI $ 3,050 00%|3 0.00 00% 0.00
404 11192 Secuity System - As-Builts WDSI $ 3,050 00%|% 0.00 0.0% 0.00
405 11031 Bullet-Transaction-Window-Material WDsl $ 5,000 00%1% 0.00 0.0% 0.00
406 11031 Bullet-Transaction-Window-Labor WDSI $ 2,900 00%( 3 0.00 0.0% 0,00
407 11180 |Detention Equipment - Material WDSI $ 25,700 00%1 % 0.00 0.0% 0.00
408 11180 Detention Hardware - Material WDSI $ 84,000 0.0%13 0.00 00% 0.00
409 11190 Detention Equipment - Labor WDSI $ 6,000 0.0%| % 0,00 0.0% 0.00
410 11190 Detention Hardware - Labor WDS! $ 25,800 00%1% 0.00 0.0% 0.00
411 11191 Detention Security Hollow Meatal Frames - Material WDSI $ 55,600 Q0% S 0.00 0.0% 0.00
412 11191 Detention Security Hollow Metal Doors - Material WDS! $ 42,200 0.0%13% 0.00 0.0% 0.00
413 11191 Detention Security Hollow Metal Doors - Labor WDSI $ 15,000 00%1 3% 0.00 0.0% 0.00
4i4 11192 Electronic Security System - Engineering WDSI $ 12,260 0.0%]| 3 0.00 0.0% 0.00
Electronic Security System - CCTV Cameras
3 11192 Material WDSI $ 45,750 00%| % 00 00% 000
416 11192 Electronic Security System - CCTV Cameras Labor WDS! $ 9,150 00%| % 0.00 0.0% 0.00
417 11182 Electronic Security System - Intercoms Material WDSI $ 24.400 0.0%]| $ 0.00 0.0% 0.00
418 111982 Electronic Security System - Intercoms Labor . WDSI $ 3,050 00%1 § 0.00 0.0% 0.00
419 11192 Eiectronic Security System - Door Accass Material WDSI $ 106,750 0.0%1{ 3 0.00 0.0% 0.00
420 11192 Electronic Security System - Door Access Labor WDSI $ 12,200 00%( 3% 0.00 0.0% 0.00
421 11192 Electronic Security System - Cable Material WDSI $ 15,250 00%| % 0.00 0.0% 0.00
422 11192 Electronic Security System - Cable Labor WDS! $ 15,250 00%| 3 0.00 0.0% 0.00
Efectronic Security System - Security Console
423 11182 Material - ‘ WDS! s 9,150 00%| % 0.00 0.0% 0.00
424 11192 Electronic Security System - Security Console Labor WS $ 3,050 0% % 0.00 0.0% 0.00
425 11194 Acoustical Steel Security Celling - Material WDSI $ 57,800 00%1 % 0.00 0.0% 0.00
[ 426 Logice 51itPH 07 Jécoustical Steel Securily Ceiling - Labor WDS| s 18300f 00%(3 000 oo% 0.00
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Contract No, Contract No. 1451
To: Castle Construction Carporation
For Work on Account of  7th District Police Station
ITEM CONTRACT CURRENT ESTIMATE TOTAL ESTIMATE TO DATE
NO. SPEC NO. DESCRIPTION SUBCONTRACTOR PRICE * AMOUNT x AMOUNT
DONE DONE
427 11160 Loading Dock - Material Castle Const. Co. $ 1,500 00%1% 0.00 0.0% 0.00
428 11160 Loading Dock -Labor Castle Const. Co. $ 500 0.0%13 0.00 0.0% 0,00
429 11172 Compactor - Material C-Tec Industries $ 13,000 00%t3 0.00 0.0% 0,00
430 11172 Compactor - Labor C-Tec Industries” | $ 4,000 00%( % 0.00 0.0% 0.00
431 1172 Compactor - O & M's C-Tec Industries $ 1,000 00%|3 0.00 0.0%]| 0.00
432 11481 Bike Hooks - Material Castle Const. Co. $ 358 00%| % 0.00 0.0% 0.00
433 11481 Bike Hooks - Labor Castle Const. Co. $ 260 00%|% 0.00 0.0% 0.00
434 11487 Wall Surface Padding Castle Const. Co. $ 13,344 00%] 3 0.00 0.0% 0.00
Div 12 - Specialties
435 12000 Fumiture 1st Floor - Material Castle Const. Co. $ 98,598 00%( % 0.00 0.0% 0.00
436 12000 Fumiture 1st Floor - Labor Castle Const. Co. $ 5,000 00%( 3 0.00 0.0% 0.00
437 12000 Furniture 2nd Floor - Material Castle Const. Co. $ 98,500 00%1 % 6.00 0.0% 0.00
438 12000 Fumiture 2nd Floor - Labor Castle Const. Co. $ 5,000 00%| $ 0.00 0.0% 0.00
439 12000 Equipment 1st Floor - Material Castle Const. Co. $ 98,500 00%| % 0.00 0.0% 0.00
440 12000 Equipment 1st Floor - Labor Castle Const. Co. $ 5,000 00%|3% 0.00 0.0% 0.00
44 12000 Equipment 2nd Floor - Material Castle Const. Co. $ 98,500 00%| % 0.00 0.0% 0.00
442 12000 Equipment 2nd Floer - Labor Castie Const. Co. $ 5,000 00%] % 0.00 0.0% 0.00
443 12520 Window Shades Castle Const. Co. $ 30,000 00%|$ 0.00 0.0% 0.00
444 12690 Entrance Mats & Frames Castle Const. Co. H 5,835 00%| 3% 0.00 - 0.0% Q.00
’ Div 13 - Special Construction
445 13034 Acoustical Barrier Wall - Material Castle Const. Co. $ 20,935 1 00%] 3% 0.00 0.0% 0.00
446 13034 Acoustical Barrier Wall - Labor Castle Const. Co. $ 37,000 00%| 3% 0.00 0.0% 0.00
447 13232 Generator Set - Material Generator Genex $ 194,700 00%1 3 0.00 0.0% 0.00
448 13232 Generator Set - Material Switchgear Genex $ 2,000 00%] % 0.00 0.0% 0.00
449 13232 Generator Set - Installation Generator Genex $ 10,000 00%| % 0.00 0.0% 0.00
450 13232 Generator Set - Installation Switchgear Genex $ 10,000 0.0%]| % 0.00 0.0% 0.00
451 13232 Generator Set - Training Genex $ 2,000 00%13 0.00 0.0% 0.00
452 13232 Generator Set - Extended Maintenance Genex $ 10,000 00%1% 0.00 0.0% 0.00
453 13232 Generator Set - 1st Major Overhaul Genex $ 32,000 00% % 0.00 0.0% 0.00
454 13232 Generator Set - Warranty Genex $ 128,000 00%| % 0.00 0.0% 0.00
455 13232 Generator Set- OH &P Genex $ 20,000 00%| % 0.00 0.0% 0.00
456 13232 Generator Set - Commissioning Genex $ 10,000 0.0%| 3% 0.00 0.0% 0.00
457 13232 Generator Set - Training Genex $ 10,000 00%| 3 0.00 0.0% 0.00
458 13232 Generator Set- O & M's Genex H 2,000 00%|.% 0.00 0.0% 0.00
459 13232 Generator Set - As-Builts Genex $ 2,000 00%1% 0.00 0.0% 0.00
460 13400 Communication Tower - Engineering Installation Sevices {$ 15,000 00%1 3 0.00 ] 100.0% 15,000.00
461 13400 Communication Tower - Submittals Installation Sevices | $ 10,000 00%1 3 0.00 50.0% 5,000.00
462 13400 Communication Tewer - Foundation Materials Installation Sevices | $ 30,000 00%| 3 0.00 0.0% 0.00
453 13400 Communication Tower - Foundation Installation Installation Sevices | § 30,000 00%| 3 0.00 0.0% 0.00
464 13400 Communication Tower - Tower Structure Materials Installation Sevices | $ 30,000 00%| 3 0.00 0.0% 0.00
Communication Tower - Tower Structure
465 13400 Fabrication Ingtallation Sevices | § 12,500 0.0%| ¥ 000 0.0% 000
466 13400 Communication Tower - Tower Structure Installation Installation Sevices | $ 48,500 00%| % 0.00 0.0% 0.00
467 13400 Communication Tower - Antenae Installation Installation Sevices | $ 5,000 00%| % 0.00 0.0% 0.00
468 13400 Communication Tower - Cable Instalfation Installation Sevices | § 5,000 00%] 3 0.00 0.0% 0.00
Communication Tower - Lightning Protection
449 13400 Installation Installation Sevices | $ 5,000 0o% | § 000 00% 0.0
470 13400 Communication Tower - Commissioning Installatlon Sevices | $ 1,000 00%| % 0.00 0.0% 0.00
47! 13400 Communication Tower - Training Instaliation Sevices | $ 1,000 00%13 0.00 0.0% 0.00
472 13400 Communication Tower- 0 & M's Installation Sevices | § 1,000 00%1% 0.00 0.0% 0.00
473 13400 Communication Tower - As-Buills Installation Sevices | $ 1,000 00%( % 0.00 0.0% 0.00
Div 14 - Elevafors 3 0.00
474 14210 Elsctric Traction Elevator - Engineering Castle Const. Go. $ 7,000 00%| % 0.00 0.0% 0.00
475 14210 Electric Traction Elevator - Car Sling & Platform Castle Const. Co. $ 8,000 00%| 3 0.00 0.0% 0.00
476 14210 Eleciric Traction Elevator - Hoistway Accessories Castle Const. Co. | $ 8,000 00%( % 0.00 0.0% 0.00
477 14210 Electric Traction Elevator - Power Unit Castle Const. Co. $ 8,000 GO%| % 0.00 0.0% 0.00
478 14210 Electric Traction Elevator - Controller Castle Const. Co. $ 8,000 00%| % 0.00 0.0% 0.00
479 14210 Electric Traction Elevator - Entrances Castle Const. Co. H 8,000 00%1% 0.00 0.0% 0.00
480 14210 Electric Traction Elevator - Cab & Door Operator Castle Const. Co. $ 8,000 00%1 % 0.00 0.0% 0.00
481 14210 Electric Traction Elevator - Adjustment Castle Const. Co. $ 1,000 00%1% 0.00 0.0% 0.00
482 14210 Electric Traction Elevator - Commissiofiing Castle Const. Co. $ 1,000 00%\ ¥ 0.00 0.0% 0.00
483 14210 Electric Traction Elevator - Training Castle Const. Co. $ 1,000 Q0% % 0.00 0.0% 0.00
484 14210 Electric Traction Elevator - O & M's Castle Const. Co. $ 1,000 00%]| 3 0.00 0.0% 0.00
485 14210 Electric Traction Elevator - As-Builts Castle Const. Co. $ 1,000 00%1 3% 0.00 0.0% 0.00
Div 15- Mechanical
doice 5 10-31-07 Ak Underfloor Sewer and Water
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EXHIBIT N

PAYMENT REQUEST FORM (1 of 4)

Monthly Estimate No, 5 Date 1013112007
For the Period 101112007 w 1043112007 Sheet Iof4
Contract No. Contract No, 1451
To: Castle Construction Corporation
For Work on Account off  7th District Police Station
ITEM CONTRACT CURRENT ESTIMATE TOTAL ESTIMATE TO DATE
NO, SPEC. NO. DESCRIPTION SUBCONTRACTOR PRICE % AMOUNT %® AMOUNT
DONE DONE
486 15050 Cast Iron Fittings & Sleeves AllService $ 47,650 00%13 0.00 5.2% 2,500.00
487 15400 Cast Iron Pipe AllService $ 31,750 00%13 0.00 0.0% .00
488 15400 Specialty Fittings & Drains AllService $ 38,700 0.0%] 3% 0.00 0.0% 0.00
489 15400 Soil Pipe Gaskets & Accessories AllService $ 4,650 00%]% 0.0¢ 0.0% 0.00
490 15400 Delivered Fill AllService $ 7,750 00%]3% 0.00 0.0% 0.00
491 15400 Equipment AllService $ 16,970 00%i 3 0.00 0.0% 0.00
492 15400 Installation AliService $ 72,180 00%] % 0.00 3.5% 2,500.00
493 15400 Workers Comp. & Insurance ‘AllService $ 9,850 00%1 % 0.00 0.0% 000
494 15400 QH &P AllService $ 7,500 00%( % 0.00 0.0% 0.00
495 15400 Supervision AllService $ 5,550 00%| % 0.00 0.0% 0.00
496 15400 Tripte Basins AllService $ 2,000 00%| 3 0.00 0.0% 0.00
497 15400 Plumbing supplies AllService $ 2,450 00%|% 0.00 0.0% 0.00
Plumbing Rough-in
498 15400 Cast Iron Fittings All Service $ 17,750 0.0%| 3 0.00 0.0% 0.00
499 15400 Cast Iron Pipe All Service - 13,700 00%| 3 0.50 0.0% 0.00
560 15400 Copper Pipe All Service $ 25,760 00%(3 0.00 0.0% 0.00
50/ 15400 Copper Fittings All Service $ 13,750 0.0%| 3 0.00 0.0% 0.00
502 15400 Victaulic Pipe & Fittings All Service $ 3,160 00%|§ 0.00 0.0% 000
503 15400 Accessories & Hangers All Service $ 7,250 0.0%] ¥ 0.00 0.0% 0.00
504 15400 Coring & Sleeving All Service $ 5,150 00%1 3% 0,00 0.0% 0g0
505 15400 Installation All Service $ 68,135 00%;: § 0.00 0.0% 0.00
506 15400  |Carriers & Roof Drains All Service $ 7.500 00%13 0.00 0.0% 0.00
507 15400  Jinsulation All Service $ 19,700 00%]3 0.00 0.0% 000
508 15400 IWorkers Comp. & Insurance All Service 5 9,750 0.0%]% 0.00 0.0% 0.00
509 15400 OH &P All Service $ 7,500 0.0%] % 0.00 0.0% 0.00
510 15400 Supervision All Service $ 5,550 00%|3% 0.00 0.0% 0.00
5il 15400 Shower Bases & Valves All Service $ 13,000 0%} 3% 0.00 0.0% 000
512 15400 Wall & Yard Hydrants / Bibbs All Service $ 6,200 00%1% 0.00 0.0% 0.00
Plumbing Trim
513 15710 Heat Exchange Package All Service $ 37,000 00%!% 0.00 0.0% 0.00
514 15450 Booster Package All Service $ 10,000 0.0%:3 0.00 0.0% 000
515 15450 Domestic Water Pumps All Service $ 5,000 0.0%( % 0.00 0.0% 000
516 15135 |Water Meter Assembly All Service 3 2,000 00%| % 0.00 0.0% 000
517 15710 Hot Water Storage Tank All Service $ 3,000 00%|3 0.00 0.0% 0.00
518 15440 Cell Fixtures All Service $ 33,000 0.0%| % 0.00 0.0% £.00
519 15440 Fixtures All Service $ 28,000 0.0%| 3 0.00 0.0% 000
520 15400 Appurtenances All Service $ 1,200 00%|% 0.00 0.0% 0.00
521 15400 Ingtallation AH Service $ 15,000 00%| % 0.00 0.0% 0.00
522 15400 Workers Comp. & Insurance All Service $ 1,745 0.0%| % 0.00 0.0% 000
523 15400 OH&P All Service $ 6,000 00%| % 0.00 0.0% 0.00
524 15400 Supervision All Service $ 5,200 00%]3% 0.00 0.0% 0.00
525 15400 Plumbing - Commissioning All Service $ 1,000 0.0%| 3 0.00 0.0% 0.00
526 15400 Plumbing - Training All Service $ 1,000 00%| % 0.00 0.0% 0.00
527 15400 Plumbing - O & M's All Service $ 1,000 00%(3 0.00 0.0% 0.00
528 15400 Plumbing - As-Buillis All Service $ 1,000 00%( % 0.00 0.0% 0.00
529 15300 Sprinkler System - Material Optimal FP $ 121,000 00%| 3 0.00 0.0% 000
530 15300 Sprinkler System - Labor Optimal FP $ 100,000 00%(% 0.00 0.0% 0.00
531 15300 Sprinkler System - O & M's Optimal FP $ 1,000 00%| % 0.00 0.0% 0.00
532 15300 Sprinkler System - Commissioning Optimal FP $ 1,000 00%1 % 0.00 0.0% 0.00
533 {. 15300 Sprinkler System - Training Optimal FP $ 1,000 00%{3 0.00 0.0% 000
534 15300 Sprinkier System - As-Builis Optimal FP $ 1,000 00%| % 0.00 0.0% 0.00
535 15300 Sprinkier Inergen/Air System - Material AFC $ 70,500 0.0%] % 0.00 0.0% Q.00
536 15300 Sprinkler inergen/Air System - Labor AFC $ 48,400 00%| % 0.00 0.0% 0.00
537 . 15300 Sprinkler Inergen/Air System - Commissioning AFC $ 1,200 00%| 3 0.00 0.0% 0.00
538 15300 Sprinkler Inergen/Air System - Training AFC $ 400 0.0%]% 0.00 0.0% .00
539 15300 Sprinkler Inergen/Air System - O & M's AFC $ 200 00%| % 0.00 0.0% 0.00
540 15300 Sprinkler Inergen/Air System - As-Builts AFC $ 300 [1X: 4 ) 0.00 0.0% 000
541 15050 HVAG Engineering United Mechanical | $ 106,000 0.0%| % 000 552% 58,500.00
542 150580 HVAC O & M's United Mechanlcal | $ 1,000 0.0%| 3 0.00 0.0% 0.00
543 15050 HVAC Commissioning United Mechanlcal | $ 12,847 00%| % 0.00 0.0% 0.00
544 15050 HVAC Training United Mechanical | § 9,000 00%| % 0.00 0.0% 0.00
545 15050 HVAC As-Builts United Mechanlcal | $ 10,500 0.0%| % 0.00 0.0% 0.00
546 15510 HVAC Piping Materials United Mechanical | $ 66,700 0.0%]% 0.00 0.0% 0.00
547 15510 HVAC Piping Labor United Mechanical | $ 270,440 0.0%]| 3 0.00 0.0% 0.00
548 15050 HVAC Equipment -. Materials United Mechanical 1% 49,000 0.0%1 % 0.00 0.0% 0.00
549 15050 HVAC Equipment - Labor United Mechanlcal | $ 16,730 00%i 3 .00 0.0% 0.00
550 X =15 B0 o5 HVAC Ductwork - Material United Mechanical | $ 146,383 00%1 % 0.0 0.0% 000
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EXHIBITN
PAYMENT REQUEST FORM (1 of 4)

Monthly Estimate No. 5 Date 1013112007

For the Period 101112007 to 1013112007 Sheet 1of4

Contract No. Contract No, 1451

To: Castle Construction Corporation

For Work on Accourit of  7th District Police Station
ITEM CONTRACT CURRENT ESTIMATE TOTAL ESTIMATE TO DATE
NO™| Za8PEC NO. DESCRIPTION SUBCONTRACTOR PRICE % AMOUNT % AMOUNT

DONE DONE
551 15890 HVAC Ductwork - Labor United Mechanical $ 167,790 00%13 0.00 0.0% 0.00
552 15855 AHU -1 - Material United Mechanical | § 24,300 00%]3 0.00 0.0% 0.00
553 15855 AHU -1 - Labor United Mechanical $ 7,060 00%] 3% 0.00 0,0% 000
554 15855 AHU - 2 - Material United Mechanical | $ 30,000 00%| % 0.00 0.0% 0.00
555 15855 AHU -2 - Labor United Mechanical | $ 7,060 0.0%| 3 0.00 0.0% 0,00
556 15680 CH-1 - Material United Mechanical $ 50,000 00%]3% 0.00 0.0% 0.00
557 15680 CH-1 - Labor United Mechanical $ 15,000 0.0%] 3 0.00 0.0% 0.00
558 15680 CH-2 - Material Urniited Mechanical $ 50,000 00%] % 0.00 0.0% 0.00
559 15680 CH-2 - Labor United Mechanical $ 15,000 00%]3% 0.00 0% 0.00
560 15680 CH-3 - Materal Enited Mechanical $ 18,000 00%]3 600 0.0% 0.00
561 15680 CH-3 - Labor United Mechanical $ 10,000 00%|$ 0.00 0.0% 0.00
562 15835 Fancoil Units - Materials United Mechanical | § 3,600 00%]% 0.00 0.0% 000
563 15835 Fancoil Units - Labor United Mechanlcai $ 3,000 00%]$ 0.00 0.0% 0.00
564 15557 Boilers United Mechanical $ 68,500 00%1 % 0.00 0.0% 0.00
565 15545 Chemical Treatment United Mechaniical | $ 8,250 00%|3 0.00 0.0% 05.00
566 15783 AC Units United Mechanlcal | § 20,850 00%]| 3 0.00 0.0% 0.00
567 15540 Pumps - Material United Mechanical | § 16,300 0.0%| 3 0.00 0.0% 0.00
568 15540 Pumps - Labor United Mechanical | $ 13,000 00%1 3 0.00 0.0% 0.00
569 15965 VFD - Material United Mechanical | ¢ 11,610 00%13% 0.00 0.0% 0.00
570 15965 VFD - Labor United Mechanical $ 250 00%! 3 0.00 0.0% 0.00
571 15510 Hydronlc Speciatties United Mechanical | $ 15,000 00%|% 000 0.0% 0.00
572 15710 Heat Exchanger United Mechanical | $ 4,200 00%| 3 0.00 0.0% 0.00
573 15810 Humidifiers United Mechanical | $ 7,900 00%1% 0.00 0.0% 0.00
574 15050 Curbs & Supporis United Mechanical $ 5,200 00%1 % 0.00 0.0% 0.00
575 15250  {Insulation Work United Mechanical $ 94,500 00%| 3 0.00 0.0% 0.00
576 15975 Temperature Controls - Engineering United Mechanical ([ $ 9,000 00%| % 0.00 0.0% 0.00
577 15975 Temperature Controls - Programming United Mechanical {$ 20,000 00%| % 0.00 0.0% 0.00
578 15975 Temperature Controls - Checkout United Mechanical | $ 22,600 00%| % 0.00 0.0% 000
579 15975 Temperature Controls - Graphics United Mechanical $ 6,000 00%| 3 0.00 0.0% 0.00
580 15875 Temperature Controls - Training United Mechanical | $ 2,500 0.0%] § 0.00 0.0% 0.00
581 15975 Temperature Controls - Materials United Mechanical | $ 157,000 00%| % 0.00 0.0% 0.00
582 15975 Temperature Controls - Installation United Mechanical | $ 125,000 00%| % 0.00 0.0% 0.00
583 15980 Testing & Balance United Mechanical | $ 28,900 0.0%| 3 0.00 0.0% 000
584 15870 Exhaust Fans - Material United Mechanical | $ 12,500 00%| % 0.00 0.0% 0.00
585 15870 Exhaust Fans - Labor United Mechanical | § 6,030 00%| % 0.00 0.0% 000
586 15865 Retun Fans - Material United Mechanical | $ 12,500 00%] % 0.00 0.0% 0.00
587 15860 Return Fans - tabor United Mechanical | $ 6,090 00%|3 0.00 0.0% 0.00
588 15910 Fire Dampers - Material tUnited Mechanical $ 7,650 00%| % 0.00 0.0% 000
589 15810 |Fire Dampers - Labor United Mechanical | $ 7,280 00%[3 000 0.0% 000
590 15940 Grilles - Matesial United Mechanical $ 8,750 00%| % 0.00 0.0% 0.00
591 15840 Grilles - Labor United Mechanlcal | § 13,010 00%| 3 0.00 0.0% 0,00
592 15840 Registers - Material United Mechanical | $ 8,500 00%( 3 0.00 0.0% 0.00
593 15940 Registers - Labor United Mechanical | $ 12,000 0.0%1 3 0.00 0.0% 0.00
594 15940 Diffusers - Materal United Mechanical | $ 8,500 00%(3 0.00 0.0% 0.00
595 15940 Diffusers - Labor United Mechanical $ 6,000 00%13 0.00 0.0% 0.00
596 15832 Baseboard Heaters - Material United Mechanical $ 13,100 00%]% 0.00 0.0% 0.00
597 15832 Baseboard Heaters - Labor United Mechanical | $ 6,400 00%]| % 0.00 0.0% 0.00
598 15833 CUH - Material United Mechanical | § 9,000 00%| 3 0.00 0.0% 0.00
599 15833 CUH - Labor United Mechanical | $ 6,400 00%]|3 0.00 0.0% 0.00
600 15833 UH - Material United Mechanical | $ 2,200 00%]|$ 0.00 0.0% 0.00
601 15633 UH - Labor United Mechanical H 560 00%| 3 0.00 0.0% 0.00
Div 16 - Electrical

602 16010 Electrical - Submittals Genex $ 15,000 00%|3 0.00 0.0% 0.00
60%a 16010 Eiectrical - Insurance Genex $ 4,000 00%|3 0.00 0.0% 000
60%b 16010 Electrical - Engineering Genex $ 51,000 00%1 % 0.00 0.0% 000
603 16010 Electrical - Mobilization Genex $ 62,500 00%|3 0.00 0.0% 000
604 16010 Electrical - Commissioning Genex $ 10,000 00%|3 0.00 0.0% 0,00
605 16010 Electrical - Training Genex $ 10,000 00%13 0.00 0.0% 0.00
606 16010 Electrical - O & M's Genex $ 5,000 00%|3 .00 0.0% 0.00
607 16010 Electrical - As-Buills Genex $ 5,000 00%13 0.00 00% 0.00
508 16050 Temporary Elechical Service - Trailer Genex $ 15,000 00%| 3 0.00 0.0% 0.00
&09 16050 Temporary Electrical Service - Building Genex $ 25,000 00%13 0.00 0.0% 0.00
610 16110 Electrical - Conduits & Raceways Site Material Genex $ 10,000 00%]| 3 0.00 0.0% 0.00
&t 16110 Electrical - Conduils & Raceways Site Labor Genex $ 40,000 0.0%| $ 0.00 0.0% 0.00
612 16110 Electrical - Conduits & Raceways 1st Floor Material Genex $ 130,000 00% |+ 000 00% 000
613 A6, o7 IFlectrical - Conduits & Raceways 1st Floor Labor Genex $ 300,000 00%3i % 0.00 0.0% 0.00
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Monthiy Estimate No. 5 Dote 1013112007
For the Period 101112007 to 1013112007 Sheet _lof4
Contract No. Contract No. 1451
To Castle Construction Corporation
For Work on Account off  7th District Police Station
TEM CONTRACT CURRENT ESTIMATE TOTAL ESTIMATE TO DATE
NO. SPEC. NO. DESCRIPTION SUBCONTRACTOR PRICE % AMOUNT % AMOUNT
DONE DONE
Electrical - Conduils & Raceways 2nd Floor
614 16110 Material Genex $ 40,000 0.0% 3 0.00 0.0% 0.00
1K) 18110 Electrical - Conduits & Raceways 2nd Floor Labor Genex $ £0,000 0.0%]% 0.00 0% 0,00
Electrical - Conduits & Raceways Security System
616 16110 Material b Syste Genex $ 25,000 0.0%| ¥ 000 0.0% 0.00
617 16110 Electrical - Conduits & Raceways Security System Genex $ 50,000 0.0%] % 0.00 0.0% 0.00
Electrical - Conduits & Raceways Fire Alamm
618 16110 Materiat Genex $ 5,000 00%| 3% 0.00 0.0% 0.00
619 16110 |Electrical - Conduits & Raceways Fire Alarm Labor Genex $ 10,000 0.0%($ 0.00 0.0% 0.00
620 16110 Electrical - Conduits & Raceways {(EQUIP) Genex $ 25,600 00%| 0.00 0.0% 0.00
621 16110 Eiectrical - Conduits & Raceways (OH & P) Genex $ 104,340 0.0%| 3 0,00 0.0% 0.00
622 16120 Electrical - Wiring Site Material Genex $ 10,000 0.0%] % 0.00 0.0% 0.00
623 16120 Electrical - Wiring Site Labor Genex $ 5,000 0.0%]| % 0.00 0.0% 0.00
624 16120 Electrical - Wiring 1=t Floor Material Genex $ 100,000 00%]3 0.00 0.0% 0.00
625 16120 Electrical - Wiring 1st Floor Labor Genex $ 25,000 0.0%] 3% 0,00 0.0% 0.00
626 16120 Electrical - Wiring 2nd Floor Material Genex $ 15,000 00%| % 0.00 0.0% 0.00
627 16120 Electrical - Wiring 2nd Fioor Labor Genex $ 65,000 0.0%| 3 0.00 0.0% 0.00
628 16120 Electrical - Wiring (OH & P) Genex $ 33,000 0.0%| § 0.60 0.0% 0.00
Electrical - Distribution & Switchgear st Floor
629 18425 Material Genex s 192,300 00%| % 0.60 0.0% 0.00
630 16425 Electrical - Distribition & Switchgear 1st Floor Labor| Genex s 20,000 0.0%| % 0,00 0.0% 0.00
Electrical - Distribution & Switchgear 2nd Fiocor
&3! 16425 Material Genex $ 20,000 0.0%) ¥ 000 0.0% 000
Electrical - Distribution & Switchgear 2nd Floor ;
632 16425  |Labor Genex $ 2,000 00% |3 000 0.0% i
633 16425 Electrical - Distribution & Switchgear (OH & P) Genex $ 57,250 00%| 3 0.00 0.0% 0.00
634 168511 Electrical Lighting Fixtures Material Genex [ 175,000 0o%| $ 0.00° 0.0% 0.00
635 16511 Electrical Lighting Fixtures Labor Genex $ 80,000 00%| % 0.00 0.0% 0.00
636 16511 Electrical Lighting Fixtures Trirm Material Genex $ 10,000 00%| % 0.00 0.0% 0.00
637 16511 Electrical Lighting Fixtures Trim Labor Genex [ 2,000 00%| % 0.00 0.0% 0.00
638 16511 Electrical Lighting Fixtures {OH & P) Genex $ 38,250 00%13 0.00 0.0% 0.00
639 16511 Electrical Lighting Fixdures Trim (OH & P} Genex $ 10,000 00%1 3 0.00 0.0% 0.00
640 16470 Terminations Material Genex $ 5,000 00%| 3 0.00 0.0% 0.00
641 16470 Terminations Labor Genex $ 22,878 0.0%| 3 0.00 0.0% 0.00
642 16470 Tenninations {OH & P) Genex $ 34,182 0.0%| 3 0.00 0.0% 0.00
643 16452 Grounding - Material Genex $ 20,000 00%| 3% 0.00 0.0% 000
&44 16452 Grounding - Labor Genex $ 5,000 0.0%| $ 0.00 0.0% 000
645 16721 Fire Alarm - Material Genex $ 35,000 0.0%]| 3 0.00 0.0% 0.00
646 16721 Fire Alarm - Labor Genex $ 10,000 0.0%| 3 0.00 0.0% 0.00
647 16231 Deisel Emergency Generator - Material Genex $ 80,000 00%|3% 0.00 0.0% 0.00
548 16231 Deisel Emergency Generator- - Labor Genex $ 5,000 0.0¥] % 0.00 0.0% 0.00
649 16264 UPS Equipment - Material Genex $ 50,000 0.0%]| 3 0.00 0.0% 0.00
650 16264 UPS Equipment - Labor Genex $ 5,000 0.0%]| 3 0.00 0.0% 000
651 16415 TVSS - Material Genex $ §,000 0.0%]| 3 0.00 0.0% 0.00
652 18415 TVSS - Labor Genex $ 1,000 0.0%| % 0.00 0.0% 0.00
653 18415 ATS - Matenial Genex $ 10,000 00%| 3 0.00 0.0% 0.00
654 16415 ATS - Labor Genex $ 5,000 00%] % 0.00 0.0% 0.00
655 16511 Light Poles - Material Genex $ 10,000 00%| % 0.00 0.0% 0.00
656 16511 Light Poles - Labor Genex $ 2,000 00%|% 0.00 0.0% 0.00
Div 17 - Telecommuications
657 17400 Voice/Data - Material Applied Comm. $ 120,230 0.0%) 3 0.00 0.0% 0.00
558 17100 Voice/Data - Labor Applied Comm. $ 67,715 00%]|3% 0.00 0.0% 000
659 17300 Phone System - Material Applied Comm. $ 63,000 00%1 % 0.00 0.0% 000
660 17300 Phone System - Labor Applied Comm. $ 40,000 0.0%1 3 0.00 0.0% 0.00
661 17310 Qverhead Paging - Material Applied Comm, $ 72,000 00%| % 0.00 0.0% 0.00
662 17310 Overhead Paging - Labor Applied Comm. $ 8,000 0.0%| 3 0.00 0.0% 0.00
&63 17400 Audio Visual - Material Applied Conm. $ 53,140 0.0%| 3 0.00 0.0% 0.00
664 17400 Audio Visual - Labor Applied Comm. $ 12,188 0.0%| 3 0,00 0.0% 0.00
665 17400 Audio Visual - Engineering Applied Comm. $ 15,000 00%| % 0.00 0.0% 0.00
666 17400 | Audio Visual - Video Wall Applied Comm. $ 5,000 00%|% 0.00 0.0% 0.00
667 17400 lAudio Visual - Roll Call Rocm Equipment Applied Comm. $ 5,000 00%] 3 0.00 0.0% 0.00
668 17400 [Audio Visual - Testing Applied Comm. $ 2,000 00%|% 0.00 0.0% 0.00
669 17400 Audio Visual - Training Applied Comm. $ 2,000 00%| % 0.00 0.0% 0.00
670 17420 Video Conference - Material Applied Comm. $ 107,261 0.0%| % 0.00 0.0% 0.00
671 17420 Video Conference - Labor Applied Comm, $ 20,205 00%] % 0,00 0.0% 0.00

nvolce 5 103107 xis
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PAYMENT REQUEST FORM (1 of 4)
Monthly Estirnate No. 5 Date 1043112007
For the Period 107112007 to 103112007 Sheet lof4
Contract No. Contract No. 1451
To: Castle Construction Corporation
For Work an Account of  7th District Police Station
ITEM CONTRACT CURRENT ESTIMATE TOTAL ESTIMATE TO DATE
NO. SPEC. NO. DESCRIPTION SUBCONTRACTOR PRICE % AMOUNT % AMOUNT
DONE DONE
672 17700 Inter-Building Communications - Material Applied Comm. $ 79,000 00%| 3 0.00 0.0% 0.00
673 17700 Inter-Bullding Communications - Labor Applled Comm. $ 19,161 0.0%|% 0,00 0.0% 000
674 17700 Telecommunications - Commissioning Applied Comm, $ 1,000 00%13% 0.00 0.0% 0.00
675 17700 Telecommunications - Training Applied Comm. $ 1,000 0.0%13% 0.00 0.0% 0.00
576 17700 Telecommunications - O & M's Applied Comm. % 1,000 0.0%13% 0.00 - 0.0% 0.00
677 17700 Telecommunications - As-Builts Applied Comm. $ 1,000 00%{ 3% 0.00 0.0% 0.00
TOTAL OF THIS SHEET: 21,069,000.00 L7% 34967284 12.0%  2,531,149.23

fivoice 5 10-31-07 xk
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PAYMENT REQUEST FORM (2 of 4)
CHANGE ORDER
Maonthly Estimate No. 5 Date 1013112007
For the Period 10/172007 to ___10/3112007 Sheet Zof4
Contract No. Contract No. 1451
To: Castle Construction Corporation
For Work on Account of 7th District Police Station
TEM CONTRACT CURRENT ESTIMATE TOTAL ESTIMATE TO DATE
NO. DESCRIFTION PRICE % AMOUNT % AMOUNT
DONE DONE
{ #OVIO! | § - lypwviol | 8 -
2 #DIVIOH - luomvor |8 -
3 HDIVIOI - HDIVIO! { § -
4 #DIVIo! - H#DIVIOI | § -
5 #HDIVIO! - #DIVIO! | § -
6 #DIVIO! - |#omior (s -
7 #Divio! - | #DVIO | % -
8 #DVIo! - #DIVIO | § -
9 HDIVIO! - FONVIO! | § -
10 #DIVIO! - H#DIVIO! | 3 -
i H#DNIO! - #DIVIO! | $ -
12 #HDIVIO! - #HFDIVIO! | § -
13 #DIVIO! - | #DVIOL | 3 -
14 HDIVIO! - #DIVIO! | 3 -
15 HDIVO! - #DIVIO! 1 $ -
16 #DIVIO! - H#DIVIO! | 3 -
17 #DIVIO! - #DIVIOl | $ -
8 #DIVIO! - #DNIO!I | % -
1¢ #DIVIO! - | #Divio! | $ -
20 H#DIVIO! - #DIVIOI | $ -
21 HDIVIO! - #DIVIO! 1 § -
Totals - - -
TOTAL NET DEBIT OR CREDIT: 3 0.00
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FPUBLIC BUILLING COMMIDOIUN UF CHILAGLD

EXHIBIT N
STORED MATERIAL (3 of 4)
Monthly Estimate No. 5 Date 1013112007
Forthe fs 101112007 to #HHEHEHE Sheet 3of4
Contract No. Contract No, 1451 :
To: Castle Construction Corporation
For Work on Account of? 7th District Police Station
MATERIAL STORED - PREVIOUS ESTIMATE NO
ITEM MATERIAL DELIVERD THIS PERIOD STORED
NO. MATERIAL
Steel Columns Material - 1st
! |Floors 366,416
Steel Columns Fabrication - 1st
2 |Floors § 2340000
STEET GO WREar = 200
3 Ietaar 126,851.00
Steel Columns Fabrication- 2nd
4 |Floor 27,740.00
5 |2nd Floor Beams Material 59,269.00
6 |2nd Floor Beams Fabrication 25,800.00
7  IRoof Beams Material 77.790.00
g |Roof Beams Fabrication 24.,600.00
¢ |2nd Floor Decking Material 25,980.00
10 |2nd Floor Decking Fabrication 21,600.00
{1 |Roof Decking Material 25,993.00
12 |Roof Decking Fabrication 22,800.00
13 |Misoellaneous Steet 14,080.00
TOTAL DEUVERED THIS PERIOD | $ 0001 % 542,319.00
ITEM MATERIAL USED THIS PERIOD QUANTITY UNIT 50%
NO. PRICE AMOUNT AMOUNT
TOTAL USED THIS PERIOD | § 0.00(% 0.00
DEBIT OR CREDIT THIS PERIOD | § 0.00)% 0.00
MATERIAL STORED - THIS ESTIMATE 3 0.00 § 54231900
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PUBLIC BUILDING COMMISSION OF CHICAGU

EXHIBIT N
SUMMARY OF ESTIMATE SHEETS (4 of 4)
Monthly Estimate No. 5 Date: 10/3172007
For the Period 101112007 tw 1013112007 Sheet 4of 4
Contract No. Contract No. 1451
To: Castle Construction Corporation
For Work on Account of 7th District Police Station
SUMMARY OF ESTIMATE SHEETS (1) {(2) {(3)
ITEM TOTAL TOTAL
NG. DESCRIPTION CONTRACT CURRENT ESTIMATE
PRICE ESTIMATE TO DATE
! |Sheet No.! 3 21,069,00000 | $ 349,672.84 | § 2,531,149.23
2
3
4
5
6  |Total Awarded Contract Amount $ 21,06%9,000.00
7  |Awarded Contract emounts Completed 3 34967284 | § 2,531,149.23
8 |Add: Total Authorized Changes - Sheet No. 2 0.00 0.00 0.00
9 |Add: Materials Stored - Sheet No, 3 _ 0.00
10 \Total Approved Value & Amounts Earned 3 21,069,000001 % 349,672.84 | $ 2531,149.23
{1 |Deduct: Current Reserve Adjustment 3 34,967.28
{2 |Deduct: Total Reserve to Date (Column 3) 3 253,114.92
13 |Deduct Current Liquidated Damages {Line 25) ¥ 0.00
14 |Deduct Total Liquidated Damages (Line 23} 3 0.00
{5 |Total Paid to Date - including this estimate $ 2,278,034.31
16 |Deduct: Total Earned To Date (Line 10, Col. 3) b 2,531,149.23
17 |Net Amount Cpen on Contract $ 18,537,850.77
18 |NET CURRENT PAYMENT 3 314,705.56
Current Reserve Previous Reserve Total Reserve
RESERVE COMPUTATION Withheld Withheld Withheld
19 |Percentage Computation - 10% Reserve® 34,967.28 | § 218,147.64 253,114.92
20  |Percentage Computation - 5% Reserve®* 0.00 0.00 0.00
21 |Total Reserve Witheld ) 3496728 | 3 218,147.64 253,114.92
*Note: Column | is computed at the rate of 0% for all monthly estimates up to 50% of contract.
LIQUIDATED DAMAGES COMPUTATION
23 |Total Liquidated Damages to Date 0 Days 3 0.00
24 |Deduct: Amount Previously Withheld 3 0.00
25 |CURRENT LIQUIDATED DAMAGES 3 0.00
Approx. % Contract Completed 12.0% Total Contract Time 425  Doys
9 (Incl Time Extens.)
Sydrting Date) 41312007 Total Time Used 129 Days
% 1 % (élﬂlq}q ///5/07 Castle Construction Corporation
Verified By Architect: Vpﬂ ASS'OICMJIPS //yé‘ Name of Contractor
OMMENDED FOR APPROVAL: B a 10/3112007

Owner Representative:

M- A
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PUBLIC BUILDING COMMISSION OF CHICAGO

State of Hlinois
County of Cook SS EXHIBIT B

CONTRACTOR’S WAIVER OF LIEN FOR PARTIAL PAYMENT
TO WHOM IT MAY CONCERN:

WHEREAS an _Illinois corporation, has been employed by the PUBLIC BUILDING COMMISSION
OF CHICAGO, as Owner, under Contract Number 1451, dated the 13th of March, 2007 to Castle
Construction Corporation for 7th District Police Station located at 1438 W, 63" Street, Chicago, JL

NOW, THEREFORE, KNOW YE, that the undersigned for and in consideration of a partial payment

of Three Hundred Fourteen Thousand Seven Hundred Five Dollars and 56/100 ($314.705.56) on the
adjusted contract price of Twenty One Million Sixty Nine Dollars and 00/100_($21.069.000.00) and other
good and valuable considerations, the receipt whereof is hereby acknowledged, the undersigned does hereby
waive and release any and all lien, or claim, or right of lien under the Statutes of the State of Illinois relating to
Mechanics’ Liens, on account of labor or materials, or both, furnished by the undersigned to the extent of that
part of the aforesaid work for which partial payment is requested.

IN WITNESS WHEREOF, the undersigned has caused its corporate seal to be hereunto affixed and these
presents to be signed by its President and attested by its Notary on this 31st day of October, 2007 pursuant
to authority given by the President of said Corporation.

(corporate seal)

ATTEST: By: Robea@Blum
Title: Presidént

Susan J. Camp
Notary Public

QFFICIAL SEAL
SUSAN J CAMP

NOTARY PUBLIC - STATE OF ILLINQIS ¢
WY COMMISSION EXPIRES:0104110




