Public Building Commission of Chicago
> Contractor Payment Information

Project: 12th Police District Station

Contract Number: 1514

General Contractor: Harbour Contractors, Inc.
Payment Application: #2 & 3

Amount Paid: $589,181.48

Date of Payment to General Contractor: 3/30/2011

The posting of all or any portion of a contractor's payment
application on the PBC's website is done solely for the purpose of
providing information to subcontractors with respect the amount
the contractor has requested as payment for its subcontractors on
the posted portion of the payment application. The posting of this
information is provided for in the PBC's Standard Terms and
Conditions For Construction Contracts Section 16.09 entitled,
Prompt Payment To Subcontractors. The PBC makes no
representations or warranties with respect to any of the information
provided by contractors on the contractors' payment applications.
If you are a subcontractor, and have any questions regarding the
information on a posted payment application, you should contact
the general contractor



PUBLIC BUILDING COMMISSION OF CHICAGO
EXHIBIT S
CERTIFICATE OF ARCHITECT - ENGINEER

DATE: 03/03/11

PROJECT: 12th District Police Station

Monthly Estimate No.: 3

For the Period: 1/1/2011 to 2/28/2011
Contract No.: 1514

To: PUBLIC BUILDING COMMISSION OF CHICAGO

In accordance with Resolution No. , adopted by the Public Building Commission of Chicago on , relating to the § Revenue Bonds

issued by the Public Building Commission of Chicago for the financing of this project(and all terms used herein shall have the same meaning as in said
Resolution), | hereby certify to the Commission and to its Trustee, that:

1. Obligations in the amounts stated herein have been incurred by the Commission
and that each item thereof is a proper charge against the Construction Account and
has not been paid; and

2. No amount hereby approved for payment upon any contract will, when added to all
amounts previously paid upon such contract, exceed 90% of current estimates
approved by the Architect - Engineer until the aggregate amount of payments

withheld equals 5% of the Contract Price (said retained funds being payable as set
forth in said Resolution):

THE CONTRACTOR: HARBOUR CONTRACTORS, INC., 23830 West Main St., Plainfield, IL 60560
FOR: 12th District Police Station
Is now entitled to the sum of: $589,181.48

ORIGINAL CONTRACTOR PRICE
ADDITIONS

$ 21,536,564.78
$
DEDUCTIONS $
$
$

NET ADDITION OR DEDUCTION
ADJUSTED CONTRACT PRICE

21,536,564.78

TOTAL AMOUNT EARNED $1,043,646.09

TOTAL RETENTION $ 104,364.61

a) Reserve Withheld @ 10% of Total Amount Earned, but Not to

Exceed 5% of Contract Price $ 104,364.61
b) Liens and Other Withholding

c) Liquidated Damages Withheld

TOTAL PAID TO DATE (include this Payment)
[LESS: AMOUNT PREVIOUSLY PAID

AMOUNT DUE THIS PAYMENT

$939,281.48
$350,100.00

$589,181.48

Name:
PBC PMO/ARCHITECT- ENGINEER
DATE:



PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBIT A
STATE OF ILLINOIS  }
188
COUNTY OF COOK  }

CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT (1 of 3)

The affiant, being first duly sworn on oath, deposes and says that he is Patrick S. Harbour, of Harbour Contractors, Inc., an Tllinois corporation, and duly authorized to make this Affidavit in behalf
of said corporation, and individually; that he/she is well acquainted with the facts herein set forth and that said corporation is the Contractor with the PUBLIC BUILDING COMMISSION OF
CHICAGO, Owner, under Contract No. 1514 dated the 13th day of August, 2010, for

12th District Police Station & Parking Structure

for

12th District Police Station and Parking Structure

1412 S. Blue Isiand Avenue

Chicago, Illinois 60608

that the following statements are made for the purpose of procuring a partial payment of

Five Hundred Eighty-Nine Thousand One Hundred Eighty-One Dollars and 48/100

$589,181.48

under the terms of said contract; that the work for which payment is requested has been completed, free and clear of any and all claims, liens, charges, and expenses of any kind or nature
whatsoever, and in full compliance with the contract documents and the requirements of said Owner under them. That for the purposes of said contract, the following persons have been contracted
with, and have furnished or prepared materials, equipment, supplies, and services for, and having done labor on said improvement. That the respective amounts set forth opposite their names is the
full amount of money due and to become due to each of them respectively. That this statement is a full, true, and complete statement of all such persons and of the full amount now due and the
amount heretofore paid to each of them for such labor, materials, equipment, supplies, and services, furnished or prepared by each of them to or on account of said work, as stated:

TOTAL LESS LESS NET BALANCE
”::;E T;is CONTRACT LOJ:"(' RETENTION NET DUE T0
(INCLUDE (INCLUDE PREVIOUSLY THIS BECOME
RESS LETE
ADD| WORK c.0s) conr GURRENT) PAID PERIOD DUE

Thatcher Foundations, Inc,
7100 Industrial Highway
Gary, IN 46406 Temporary Protection $ 36,00000| § 33,600.00| $ 3,36000| $ -1 % 30,240.00 | $ 5,760.00
BSB Development Inc.
7901 Industrial Court
Spring Grove, IL 60081 Excavation $ 870,000.00 | $ 78,300.00 | § 7,830.00 | $ - $ 7047000 | 8 799,530.00
Foundation Drilling Inc.
215 Industrial Lane
Wheeling, IL 60080 Caissons $ 430,200.00 | $ 404,300.00 | § 40,430.00 | $ - $ 363,870.00 | § 66,330.00
BSB Development Inc.
7901 Industrial Court
Spring Grove, IL 60081 Site Concrete $ 218,629.00 | § - 5 - $ = 5 - § 218,629.00
BSB Development Inc.
7901 Industrial Court
Spring Grove, IL 60081 Site Utilities $ 278,900.00 | § 75,241.30 | § 752413 | § - $ 6771717 [ § 211,182.83
DW & Associates, LLC
111 Eric Street, Suite 129
Crystal Lake IL 60014 Cast in Place Concrete $ 595,000.00 | $ - $ - $ - $ - $ 995,000.00
Metropolitan Steel
1931 E. 177th Street
Lansing IL 60438 Steel 5 814,200.00 | $ - $ - 1 - $ - $ 814,200,00
Glass Designers

10123 S. Torrence Avenue
Chicago IL 60617 Storefronts $ 500,000.00 | § # § - § - § - § 500,000.00
Escarpita Construction Co.
2434 N. Harlem Ave. Suite D
Elmwood Park, IL 60707 Drywall 3 126,600.00 | $ - $ ‘ $ - $ - $ 126,600.00
Escarpita Construction Co.
2434 N. Harlem Ave. Suite D
Elmwood Park, IL 60707 Ceilings $ 165,400.00 | § = 3 = $ - 1] - § 165,400.00
WDSI, Inc.
PO Box B30
Cedarburg WI 53012 Detention Equipment $ 768,100.00 | - $ - $ - $ - $ 768,100.00
Plumbing Systems Inc
PO Box 23088
Chicago IL 60623 Plumbing $ 721,000.00 | § - $ r $ - § - 5 721,000.00
Optimal Energy

2910 N. Adington Heights Road
Arlington Heights IL 60004 Geothermal System $ 943,000.00 | § - $ - $ - $
Page Total 6,867,029.00 | § 591,441.30 | § 59,144.13 | $ -

2 5 943,000.00
532,207.17 | § 6,334,731.83

“
“r




PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBIT A
CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT (2 of 3)
NAME TYPE TOTAL TOTAL LESS LESS NET BALANCE
and OF CONTRACT WORK RETENTION NET DUE TO

ADDRESS WORK {INCLUDE COMPLETE (INCLUDE PREVIOUSLY THIS BECOME

PUBLIC BUILDING COMMISSION
F

OF SHIcao Sitework Allowance $ 609,000.00 | - § . 5 = $ - 18 608,000,00
PUBLIC BUILDING COMMISSION oo
OF CHICAGO Confingency s 693,000.00 | § _ $ 5 $ " g i § 693,000.00

Harbour Confractors, Inc
23830 W. Main Street
Plainfield, IL 60544 Maobilization $ 404,100.00 | $ 389,000.00 | § 38,900.00 | 350,100.00 | § - $ 54,000.00

Harbour Contractors, Inc
23830 W. Main Street
Plainfield, IL 60544 General Conditions § 1,079,316.00 | § 53,965.80 | § 5396.58 | § - $ 48,569.22 | § 1,080,746.78

Harbour Contractors, Inc
23830 W. Main Street
Plainfield, IL 60544 Construction Fee $ 184,779.78 | § 923899 | § 92390 | § - $ 8,315.09 | $ 176,464.69

Harbour Contractors, Inc
23830 W. Main Street
Plainfield, IL 60544 Unlet Contracts $ 11,689,340.00 $ - $ 11,699,340.00

Page Total $ 14,669,535.78 | § 452,204.79 | § 45,22048 | § 350,100.00

“

56,884.31 | § 14,262,551.47

Grand Total $ 21,536,564.78 | § 1,043,646.09 | § 104,364.61 | § 350,100.00

“w

589,181.48 | § 20,597,283.30




PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBIT A
CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT (3 of 3)
AMOUNT OF ORIGINAL
CONTRACT $21,536,564.78 TOTAL AMOUNT REQUESTED $1,043,646.09
EXTRAS TO CONTRACT $0.00 LESS 10% RETAINED -$104,364.61
TOTAL CONTRACT AND EXTRAS $21,536,564.78 NET AMOUNT EARNED $939,281.48
AMOUNT OF PREVIOUS
CREDITS TO CONTRACT $0.00 PAYMENTS $350,100.00
ADJUSTED CONTRACT PRICE $21,536,564.78 AMOUNT DUE THIS PAYMENT $589,181.48
BALANCE TO COMPLETE $20,597,283.30

Contractor certifies that to the best of its knowledge, information and belief, the work is in accordance with the Contract Documents; that
suppliers of materials. services. labor and all Subcontractors (including all significant sublevels thereof) are being currently paid, and that the
amount of the payments applied for are justified. These provisions should not be construed as conferring any rights hereunder for the benefit of
Subcontractors. suppliers, workers or employees, nor as enlarging or altering the application or effect of existing lien laws.

That the Waivers of Lien and submitted herewith by affiant and each of the aforesaid persons, are true, correct, and genuine; that each and every
Waiver of Lien was delivered unconditionally: that there is no claim either legal or equitable to defeat the validity of any of said Waivers of Lien;
that said Waivers of Lien include such Waivers of Lien from all Subcontractors, suppliers of material or other agents acting on behalf of affiant in
connection with the work or arising out of the Work: and that so far as affiant has knowledge or information, the said Waivers of Lien include all
the labor and material for which a claim could be made and for which a lien could be filed.

That neither the partial payment nor any part thereof has been assigned.

That said Contractor herein expressly affirms that should it at any time appear that any illegal or excess payments have been made to said
Contractor by or on behalf of the PUBLIC BUILDING COMMISSION OF CHICAGO, the said Contractor will repay on demand to the PUBLIC
BUILDING COMMISSION OF CHICAGO the amount or amounts so paid; and if any lien remains unsatisfied afier all payments are made, the
Contractor shall refund to the PUBLIC BUILDING COMMISSION OF CHICAGO all moneys that the latter may be compelled to pay in
discharging such a lien including all costs and a reasonable attorney's fee.

Name: Patrickg Harbour
Title: Secretary

/s
Subscribed and sworn to before me this /_< («4 day of /é»?/"( Q‘{/ _42//7

Notary Péblic (@]

ROGER W SPRAGU
OFFICIAL SEALE
% Notary Public, State of lllingis
My Commission Expires
June 29, 2014




