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PUBLIC BUILDMING COMMISSION OF CHICA&

EXECUTION PAGE

Architect of Record Services
PS1240
BRIGHTON PARK | AREA ELEMENTARY SCHOOL
Project Number CPS 39

THIS AGREEMENT effective as of February 13, 2008, but actually executed on the date
witnessed, is entered into by and between the Public Building Commission of Chicago, a
municipal corporation of the State of lllincis, having its principal office at Room 200, Richard J.
Daley Center, 50 West Washington Stireet, Chicago, lllinois 60602, (the "Commission™), and
STR Partners LLC with offices at 350 West Ontario Street Suite 200 Chicago, lllinois 60610, (the
"Architect”), at Chicago, lllinois.

Background Information — Recitals:

Whereas, The Commission on behalf of the Chicago Public Schools(referred to in this
Agreement as the “User Agency’), intends to undertake the construction and/cr improvement of
the following facility or facilities in Chicago, lllinois described in Schedule A attached to the
Agreement (the "Project”):

BRIGHTON PARK | ELEMENTARY SCHOOL

Whereas, the Board of the Public Building Commission of Chicago, on February 13, 2008,
awarded a contract to Architect of Record for Chicago Public Schools — Brighton Park |
Elementary School.

Whereas, the Commission requires certain professional services described in the Agreement, in
connection with the Project and desires to retain the Architect on the terms and conditions set
forth in the Agreement to perform such Services. The Architect desires {o be so retained by the
Commission and has represented to the Commission that the Architect has the knowledge, skill,
experience and other resources necessary to perform the Services in the manner provided by the
Agreement.

Whereas, the Architect has consulted with the Commission and the User Agency, made site
inspections, and taken such other actions as the Architect deemed necessary or advisable to
make itself fully acquainted with the scope and requirements of the Project and the Services.
The Architect represents that it is qualified and competent by education, training and experience
to prepare drawings, specifications and construction documents necessary to complete the
Project in accordance with standards of reasonable professional skill and diligence.

Whereas, the Construction Budget for the Project will be established by the Commission after
completion of Schematic Design based upon the requirements of the Project and allowances for
cost escalation and Project contingencies.

Whereas, the Commission has relied upon the Architect's representations in selecting the
Architect.
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PUBLIC BUILDING COMMISSION OF CHICA&

NOW THEREFORE, the parties agree on the terms and conditions that follow:
SIGNED by: Mmg. 57 KOO

AGO by:

Edgrlék W‘uson -
Secreta

JanT.
Partne

County of; OOOK*
State of: ﬂ:lh.ﬂ()\'s

Subscribed and_sworn to before me by and on behalf of
Architectthis_ &2} day ofﬂiﬂi 20

niguchi

Notary Public
My Commission expires: (SEAL OF NOTARY)

THERESA S. STUDNICKA

Notary Public, State of Hiinois
My Commission Expiras Aprit 18, 2011
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PUBLIC BUILDING COMMISSION OF CHICAGO

Articlel. INCORPORATION OF RECITALS

Section 1.01  The matters recited above, the *"Background Information,” are incorporated in and made a
part of the Agreement.

Article Il. DEFINITIONS AND USAGE

Section 2,01 Definitions. The following phrases have the following meanings for purposes of the
Agreement:

(a}

(b)

(c)

(d)

(e)

(f)

(9)

(h)

Agreement. This Agraement for Architect-of-Record Services, between the Commission and the
Architect, including all attached exhibits, schedules and documents and all such exhibits, schedules
and decuments incorporated by reference, all component parts and all amendments, modifications,
or revisions made in agcordance with its terms,

Architect. The company or other entity identified in the Agreement, and such succaessors or
assigns, if any, as may be authorized by the terms and conditions of the Agreement.

AOR’s Estimate of Probable Construction Cost. The Architect's professional opinion of the cost to
necessary construct the Project and furnish all items required to complate the Project as described
in the corresponding design phase Deliverables prepared by the Architect in accordance with the
Agreement.

Authorized Commission Representatives. One or more persons designated in writing by the
Executive Director for the purposes of assisting the Commission in managing the Project. As
specifically directed by the Commission, the Authorized Commission Representative will act on
behalf of the Commissicn

Cemmission. The Public Building Commission of Chicago, a municipal corporation, acting by and
through its Chairman, Secretary, Assistant Secretary, Executive Director, including the
Commission’s Authorized Representative, as designated by the Executive Director in writing.

Construction Budget. The total funds budgeted by the Commission for constructing the Project and
furnishing all items necessitated by the Project which must be shown or described in the Contract
Documents to be prepared by the Architect in accordance with this Agreement. The Construction
Budget does not include any payments made to the Architect or Commission Consultants or
reimbursable expenses pursuant to Schedule D.

Additional Services. Additional services to be provided by the Architect for the Project pursuant to
the provisions of Schedule A.

Contract Documents. Al of the Contract documents for the construction and improvement of the
Project including the Bidding [nstructions, Standard Terms and Conditions for Construction
Contracts, Technical Specifications, Drawings, Addenda, Builetins and Modifications to those parts.

Day. Unless otherwise indicated, the word "day" means calendar day. The phrase "business day”
refers to Monday through Friday, except for national holidays.

(i) Deliverables. The documents, in any format (electronic or hard copy) requested by the
Commission, including technical specifications, designs, drawings, plans, reports, forms,
recommendations, analyses, and interpretations, the Architect is required, under this Agreement, to
provide to the Commission.
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PUBLIC BUILDING COMMISSION OF CHICAGO

(k) Key Personnel. Those job titles and individuals identified in Schedule F.
(I} Project. Brighten Park | Elementary School

(m) Project Schedule. The Project Schedule will be provided to the Architect in CPM and/or summary
bar chart form. The Project Schedule will represent the information in Book 1 of the Contract
Documents approved by the Commission for the Project. The Project Schedule will clearly identify
maijor activities within the Project, including each phase of planning, design and construction, The
Architect must provide details of their pre-construction activities and will promptly notify the
Authorized Commission Representative whenever there is an actual or projected variance to the
Project Schedule.

{n} Record Documents. Drawings prepared by the Architect in an electronic editable format approved
by the Commission showing significant changes in the work made during construction, based on
marked-up prints, drawings, shop drawings and other data furnished by the Project's building
contractor,

(o) Services. Collectively, the dutles, responsibilities and tasks that are necessary to allow the
Architect to provide the Scope of Services required by the Commission under this Agreement.

(p) Subconsultant or Subcontracter. Any person or entity hired or engaged by the Architect to provide
any part of the Services required under the terms of this Agreement,

(g} User Agency. The governmental agency or agencies identified in the Background Informaticn that
requested the Commission to undertake the construction and/or improvement of the Project.

Section 2.02 Usage and Conventions

{a} Captions and Headings. The captions and headings of the various sections of the Agreement are
used solely for reference purposes and do not construe, nor will they be deemed or used to
canstrue, interpret, limit, or extend the meaning or scope of any work, clause, paragraph, or
provision of the Agreement.

(b} The term “include,” in all its forms, means “include, without limitation® unless stated otherwise.

(c) Terms of one gender imply the other gender(s) unless the context clearly indicates otherwise. Use
of the singular includes the plural and vice versa.

Article 1il. INCORPORATION OF DOCUMENTS

The following documents are incorporated in and made a part of the Agreement. By executing the
Agreement, the Architect acknowledges that Architect is familiar with the contents of each of such
decuments and will comply fully with all applicable portions of them in performing the Services,

Section 3.01 Policies Concerning MBE and WBE. The Commission's policies concerning utilization of
minority business enterprises ("MBE"} and women business enterprises ("WBE"), as the same may be
revised from time to time.

Article IV, ENGAGEMENT AND STANDARDS FOR PERFORMING SERVICES

Section 4.01 Engagement, The Commission engages the Architect, and the Architect accepts the
engagement, to provide the Services described in this Agreement, as those Services may be amended by
an Amendment to the Agreement as provided below in Section 4.13.
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PUBLIC BUILDING COMMISSION OF CHICA&

Section 4.02 Key Personnel. The Architect must not reassign or replace Key Personnel without the
written consent of the Commission. The Commission may at any time in writing notify Architect that the
Commission will no longer accept performance of Services under this Agreement by ane or mere Key
Personne! listed in the Agreement in Schedule F.  Upon that nctice Architect must immediately suspend
the Key Perscn or Key Persons from performing Services under this Agreement and must replace him or
them with a person or persons with comparable professional credentials and experience. Such
replacements are subject to approval by the Commission.

Section 4.03 Adequate Staffing. The Architect must, upon receiving a fully executed copy of this
Agreement, assign and maintain for the duration of the Agreement an adequate staff of competent
personnel that is fully equipped, licensed as appropriate, available as needed, qualified and assigned
exclusively to perform the Services. The Architect must include among its staff the Key Personnel and
positions as identified in the Agreement and specified in Schedule F. The level of staffing may be revised
from time to time by notice in writing from Architect to the Commission and with prior written consent of the
Commission,

- Section 4.04 Nondiscrimination. In performing under this Agreement the Architect will not discriminate
against any worker, employee, applicant for empleyment, or any member of the public, becauss of race,
color, creed, national origin, gender, age, or disability, or otherwise commit an unfair labor practice. The
Architect certifies that he/she is familiar with, and will comply with, all applicable provisions of the Civil
Rights Act of 1964, 28 U.S5.C. § 1447, 42 US.C. §§ 1971, 1975a-1975d, 2000a to 2000h-6 (1992); the
Age Discrimination in Employment Act of 1967, 290 US.C. §§ 623-634 (1992); the Americans with
Disabilities Act of 1990, 26 U S.C. § 708, 42 US.C. §§ 12101-12213, 47 U.S.C. §§ 152, 221, 225, 611
(1992), 41 CF.R. §60 {1992); 41 C.F.R. § 60 (1992}, reprinted in 42 U.S.C. 2000(e) note, as amended by
Executive Order No, 11,375 32 Fed. Reg. 14,303 (1867) and by Executive Order No. 12,088, 43 Fed.
Reg. 46,501 (1978); the Age Discrimination Act, 43 U.S.C. Sec. 6101-6106 (1981); PL. 101-336; 41
C.F.R. part 60 et seq. {1990); the lllincis Human Rights Act, 775 ILCS 5/1-101 et seq. (1990), as
amended; the Discrimination in Public Contracts Act, 775 ILCS 10/0.01 et seq. {1990), as amended; the
Environmental Barriers Act., 410 ILCS 25/1 et seq; and the Chicago Human Rights Ordinance, Chapter 2-
160, Section 2-160-010 et seq. of the Municipal Code (1990), as amended. The Architect will further
furnish such reporis and information as may be requested hy the Commission, the llinois Department of
Human Relations, or any other administrative or governmental entity overseeing the enforcement, or
administration of, or compliance with, the above menticned laws and regulations.

Section 4.05 Employment Procedures; Preferences and Compliance. Salaries of employees of the
Architect, performing work under this Agreement, wili be paid unconditionally, and not less often than once
a month, without deduction or rebate on any account except such payroll deductions as are mandatory or
permitted by applicable law or regulations. The Architect certifies that he/she is familiar with, and will
comply with, all applicable provisions of 820 ILCS 130/0.01 through 130/12 (Prevailing Wage Act), 30 ILCS
570/ through 570/7 (Employment of lllinois Workers on Public Works Act) and 30 ILCS 560/0.01 through
560/7 (Public Works Preference Act). The Architect will also comply with all applicable "Anti-Kickback”
laws and regulations, including the "Anti-Kickback" Act of 1986, 41 U.5.C. §§ 51-58 (1892}, 18 US.C. §
874 (1992); 40 U.S.C. § 276¢ (1986) and the lllincis Criminal Code of 1861 720 ILCS 5/33E-1 et. seq. If,
in the performance of this Agreement, any direct or indirect "kick-back" is made, as defined in any of the
above mentioned {faws and regulations, the Commission may withhold from the Architect, out of payments
due to the Architect, an amount sufficient to pay any underpaid employees the difference between the
salaries required to be paid under the law and this Agreement and the salaries actually paid such
employees for the total number of hours worked. The amounts withheld may be disbursed by the
Commission for and on account of the Architect to the respective employees to whom they are due, as
determined by the Commissicn in its scle discretion.

Section 4.06 Compliance with Policies Concerning MBE and WBE. Without limiting the generality of the

requirements of the policies of the Commission referred to in Section 3.01 above, the Architect will use
every reascnable effort to utilize minority business enterprises for not less than 256% and wemen business
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PUBLIC BUILDING COMMISSION OF CHICAGO

enterprises for not less than 5% of the value of the Services, in accordance with the Resolution passed by
the Board of Commissioners of the Commission on Qctober 1, 2004, concerning participation of minority
business enterprises and women business enterprises on contracts, other than construction contracts,
awarded by the Commission and to furnish to the Commission, such reports and other information
concerning compliance with such Resolution as may be requested by the Commission from time to time.

Section 4.07 Records. The Architect must maintain accurate and complete records of expenditures,
costs and time incurred by the Architect and by consultants engaged by the Architect in connection with the
Project and the Services. Such records will be maintained in accordance with recognized commercial
accounting practices.  The Commission may examine such records at the Architect's offices upon
reasonable notice during normal business hours. The Architect must retain all such records for a period of
not less than five calendar years after the termination of the Agreement. However, if there is a
disagreement over fees, then five years or until a final resolution of the matter whichever occurs later.

Section 4,08 Compliance with Laws. In performing its engagement under the Agreement, the Architect
must comply with all applicable federal, state and local faws, rules, and regulations.

Section 4.09 Weekly Meetings. Weekly meetings for the Project and project Team will be scheduled
upon the Commission’s request for the duration of the Services. The Architect will cause such meetings to
be attended by appropriate personnel of the Design Team engaged in performing or knowledgeable of the
Services.

Section 410  Defects in Project. The Architect must notify the Commission immediately if the Architect
obtains knowledge of an issue or circumstances which could result in a delay in the performance of
Services or significant problem in connection with the Project, including censtruction defects, cost overruns
or scheduling delays.

Section 4.11  Performance Standard.

{a) The Architect represents that the Services performed under the Agreement will proceed with
efficiency, promptness and diligence and will be executed in 2 competent and thorough manner, in
accordance with reasonable professional standards in the field consistent with that degree of skill
and care ordinarily exercised by practicing design professionals performing services of a scope,
purpose, and magnitude comparable with the Services to be provided under this Agreement. The
Architect further promises that it will assign at all times during the term of the Agreement the
number of experienced, appropriately trained employees necessary for the Architect to perform the
Services in the manner required by the Agreement.

(b) The Architect must ensure that all Services that require the exercise of professional skills or
judgment are accomplished by professionals qualified and competent in the applicable discipline
and appropriately licensed, if required by law. The Architect must maintain current copies of any
such licenses and provide these copies upon reqguest by the Commission. The Architect remains
responsible for the professional and technical accuracy of all Services furnished, whether by the
Architect or others on its behalf. All deliverables will be prepared in a form and content satisfactory
to the Commission and delivered in a timely manner consistent with the requirements of the
Agreement.

(¢) The Architect must not use any business or individual who is disqualified by the Commission or
debarred under any other governmental agency’s procedures to provide the Services under the
Agreement.

{d) If the Architect fails to comply with the obligations under the standards of the Agreement, the
Architect must perform again at its own expense, all Services required to be re-performed as a
direct or indirect result of that failure. Any review, approval, acceptance or payment for any of the
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Services by the Commission does not relieve the Architect of its responsibility to render the
Services and deliverables with the professional skill and care and technical accuracy required by
the Agreement. This provision in no way limits the Commission’s rights against the Architect either
under the Agreement, at law or equity.

{e) Evaluations of the Coammission’s budget for the Project, the preliminary estimate of the Cost of the
Work and updated estimates of the Cost of the Work prepared by the Architect represent the
Architect's judgment as a design professional familiar with the construction industry. It is
recognized, however, that neither the Architect nor the Commission has control over the cost of
labor, materials or equipment, over the Contractor's methods of determining bid prices, or over
competitive bidding, market or negotiating conditions. :

Section 4.12 Errors and Omissions. As directed by the Commission’s Authorized Representative, the
Architect will, without additional compensation, prepare addenda, change orders and/or bulletins required to
correct or clarify negligent errors, omissions or ambiguities. The Commission has a committee that reviews
the project for alleged errors and omissions by the Architect. The Commitiee will, as appropriate, conduct
an intemmal review of the alleged error and omission, provide a written statement of claim regarding the
alleged error and omissicn to the Architect, allow the Architect to respond in writing, and meet with the
Architect to aftempt to settle the claim when the Commission concludes an error or omission has occurred.
The Architect will attend such meetings without additional compensation. Upon notice or discovery, and as
directed by the Commission, the Architect will perform, without additional compensation, the required
professional services te issue an addenda to the bidding documents, or change orders to the contract
documents, to correct or clarify errors, omissions, or ambiguities. The Commission reserves the right to
recover, from the Architect, damages incurred by the Commission resulting from errors or omissions in the
construction documents prepared by the Architect. The Commission may withhold payments, in whole or in
part, for a material breach of the Agreement, including but not limited, to the Architect’s failure to perform
services or meet the schedule, design errors or omissions and failure to adhere to terms of this Agreement,

If the Commission and the Architect disagree with regard to the Architect's fault or as to whether the
Architect is entitled to Additional Services for the work required by the Commission in this paragraph, then
the Architect may assert a dispute pursuant to the provisions of this Agreement. However, the Architect
must provide Services as directed by the Commission during the pendency of any dispute.

Section 4.13 Amendments to this Agreement. The Commission may from time to time request changes
to the terms and Services of the Agreement. Such changes, including any increase or decrease in the
amount of compensation and revisions to the duration of the Services, which are mutually agreed upon by
and between the Commission and Architect, will be incorporated in a written amendment to the Agresment.
The Commission will not be liable for any additional payment absent such written amendment.

Section 4.14 Representation and Covenant by Consultant. Neither the Architect nor any affiliate of the
Architect is listed on any of the following lists maintained by the Office Foreign Assets Control of the U.S,
Department of the Treasury, the Bureau of Industry and Security of the U.S. Department of Commerce or
their successors, or on any other list of persons or entities with which the User Agency or the Commission
may not do business under any applicable law, rule, regulation, order or judgment: the Specially Designated
Nationals List, the Denied Persons List, the Unverified List, the Entity List and the Debarred List. For
purposes of this subparagraph only, the term “affiliate,” when used to indicate a relationship with a specified
person or entity, means a person or entity that, directly or indirectly, thraugh one or more intermediaries,
contrels, is contrelled by or is under common control with such specliied person or entity, and a person or
entity shall be deemed to be controlled by another person or enlity, if contralled in any manner whatsoever
that results in ¢ontrol in fact by that other person or entity (or that cther person or entity and any persons or
entities with whom that other person or entity is acting jointly or in cencert), whether directly or indirectly and
whether through share ownership, a trust, a contract or otherwise,

Sectlon 415 Subcontract Terms and Conditions. Architect shall include a provision in any and all
subcontracts that Architect may enter into for the performance of the Services that states that the
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subcontractor shall comply with the terms and conditions of this Agreement in its performance of its portion
of the Services. In addition, each subcontract for the performance of the Services shall provide that the
Commission is a third-party beneficiary to the subcontract, and may enforce any of the subcontract terms
including, but not limited to, those pertaining to standard of performance, indemnity and insurance. Nothing
in this Agreement, nor any subcontract to this Agreement, shall state, imply or be construed to state or
imply that the Commission or its User Agency are indemnitors or insurers of the Architect or Architect's
subcontractors.

Article V. TERM
Section 5.01 Duration. The term of the Agreement begins on the Commencement Date of Services

specified in Schedule A, and subject to the provisions in this section, expires upon completion of the
Services and acceptance of the Deliverables by the Commission.

Section 5,02 Termination by the Commissicn. The Commission has the right, at any time, to terminate
this Agreement in whole or in part, with or without cause, by written notice given to the Architect at least 30
days before the effective date of termination.  So long as the Architect is not in default under this
Agreement at the time of termination, the Commission will pay the Architect, in accordance with the terms of
this Agreement, all compensation and reimbursements due to the Architect for periods up to the effective
date of termination. The Commission may exercise any right of set off regarding Architect's failure to
properly perform Services from payments that are due to Architect.

Section 5.03  Suspension by the Commission. The Commission also has the right, at any time and from
time to time, with or without cause, to suspend the performance of the Architect hereunder with respect to
all or any part of the Services, by written notice given to the Architect at least 5 days before the effective
date of suspension. During the notice period the Architect must wind down its Services. So long as the
Architect is not in default under this Agreement at the time of suspension, the Commission will pay the
Architect, in accordance with the terms of this Agreement, all compensation and reimbursements due to the
Architect for periods up to the effective date of suspension

(@) During the period the Architect's performance is suspended, the Architect is not entitled to incur
fees or bill the Commission, except for Architect's time for participating in substantive meetings
concerning the Project {but net for meetings to discuss Architect's invoices or claims). The
Architect may bill such time spent during a suspension only if the Architect's participation is
requested by the Commission and enly for the time of one individual per meeting. Commission will
pay for such time at the applicable hourly billing rate set forth in Schedule D.  Participation in
meetings at the request of the Commission is not considered fo be resumption of the Architect's
Services.

{b} 1f the Architect is required to resume its Services under this Agreement, the Commission will notify
Architect in writing, giving Architect a reasonable period not to exceed 10 days to remobilize itself.
The Architect may bill such time spent on remecbilization. The Commission will pay for such
remobilization as is reasonable and billed at the hourly rate for one Senior Project Manager or less
at the hourly billing rate set forth in Schedule D. The number of days during which the suspension
period lasted, including any remaobilization time, will be added to the Completion Date of Services
as determined in accordance with the provisions of Schedule C, establishing a revised Completion
Date of Services, and Architect will re-commence its Services at the point they were suspended
and may resume billing in accordance with the terms of the Agreement.

Section 5.04 Effect of Termination or Suspension. Termination or suspension of this Agreement in
whole or in part dees not relieve the Architect from liability for its performance of any obligation under this
Agreement that was performed or was to have been performed by the Architect on or before the effective
date of termination or suspension. In ne event will the Commission be liable to the Architect for any loss,
cost or damage, including lost profits, which the Architect or any other party may sustain by reason of the
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Commission terminating or suspending this Agreement as provided in it.

Section 5.05 Force Majsure. Neither of the parties will be liable to the other for any delay or failure in
performance hereunder due to causes which are beyond the control of the party unable to perform. If a
force majeure occurs, the party delayed or unable to perform will give prompt notice to the other party, and
the Commission may, at any time during the continuation of the force majeure event, elect {o suspend the
performance of the Architect under the Agreement for the duration of the force majeure. The Commission
will not be obligated to pay for the Services to the extent and for the duration that performance of the
Services is delayed or prevented hy force majeure, but, provided the Architect is not in default of any
obligation of the Architect under the Agreement, the Commission will pay to the Architect, according to the
terms of the Agreement, all compensation and reimbursements due to the Architect for periods up to the
effective date of suspension. The term “force majeure” means an exiraordinary event or effect that the
parties could not have anticipated or controlled and that renders performance impossible or impracticable
for the duration of the event or effect. Such events or effects include but are not limited to: extraordinary
acts of nature, such as tornadoes; or of people, such as acts of terrorism; or of governments, such as
imposition of martial law.

Article VI. COMPENSATION OF ARCHITECT; REIMBURSEMENT FOR EXPENSES

The Commission will compensate the Architect for the Services in the amount and manner set forth on
Schedule D,

Article VII. RIGHTS AND OBLIGATIONS OF COMMISSION
Section 7.01 General and Specific. In connection with the administration of the Project by the

Commission and the performance of the Agreement by the Architect, the Commission has the following
rights and cbligations, in addition to those provided elsewhere in the Agreement.

(a} Information. The Commission will provide the Architect all information reasonably required
cencerning the Commission's requirements for the Project and the Services.

(b) Review of Documents. Subject to the provisions of the Agreement, the Commission will make
reasonable efforts to examine documents submitted by the Architect and render decisions
pertaining to them with reasonable prompiness.

{c) Site Data. To the extent the Commission determines to be necessary for the Architect to perform
the Services, the Commission may furnish, or may authorize the Architect to obtain from a company
or companies approved by the Commission as Reimbursable Expenses:

() A certified survey of the site or sites providing, as required, all grades and lines of streets, alleys,
pavements and adjoining property, rights-of-way, encroachments, boundaries and contours of
the building site.

(i} A certified title.

(i} Information concerning locations, dimensions and data pertaining to existing buildings and other
improvements

(iv) Title infformation as to restrictions, easements, zoning and deed restrictions.

(v) Information cencerning availability of both public and service and utility lines. See Schedule A
for more details.
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(vi) If the Architect does procure these or any other services at the request of the Commission, the
Architect shall not be liable for the substantive accuracy or completeness of such services, nor
shall the Architect be vicariously liable for the procured services.

(d) Tests and Reports. To the extent required for the Architect to perform the Services, the
Commission may furnish structural, civil, chemical, mechanical, results of test borings and pits for
determining soil and subsoil conditions and/or other tests and reports or may authorize the Architect
to procure such tests and reports from a consultant or consultants approved in writing by the
Commission. See Schedule A for more details. The Commission will pay for such tests and
reports, however, the Commission may direct the Architect to procure such professional services as
Reimbursable Expenses and submit invoices to the Commission for payment as provided in
Schedule D.

Section 7.02  Audits. The Commission has the right to abstract and audit the books of the Architect and
its subcontractors on all subjects relating to the Project and/for the Services.

Section 7.03  Legal, Auditing and cther Services. The Commission will arrange and pay for such legal,
auditing, insurance counseling and other services as the Commission, In its sole discretion, may determine
to be required for the Project. Such payments will not include legal or auditing expenses arising out of or
relating to any errors or omissions, or claimed errors or omissions, of the Architect.

Section 7.04 Ownership of Doguments. Al designs, drawings, documents, data, studies and reports
prepared by the Architect or any party engaged by the Architect, pertaining to the Project and/or the
Services will be the property of the Commission. Architect shall provide the Commission with opportunity to
review all such documents and shall provide copies to the Commission upon written request. The Architect
may reuse standard details and specifications on other projects.

{(a) The parties intend that, to the extent permitted by law, the drawings, specifications and other design
documents to be produced by the Architect and its subcontractors pursuant to this Agreement (the
"Work™) will conciusively be deemed "works made for hire” within the meaning and purview of
Section 101 of the United States Copyright Act, 17 U.S.C. § 101 et seq., and that the Commission,
the User Agency and thelr successors and assigns, will be the copyright owner of all aspects,
elements and components of them in which copyrights can subsist. To the extent that any of the
foregoing does not qualify as a “work made for hire,” the Architect hereby irrevocably grants,
conveys, bargains, sells, assigns, transfers and delivers to the Commission, the User Agency and
their successors and assigns, all right, title, and interest in and to the copyrights and all U.S. and
foreign copyright registrations, copyright applications and copyright renewals for them, and all other
intangible, intellectual property embodied in or pertaining to the Werk contracted for under the
Agreement, free and clear of any liens, claims or other encumbrances, to the fullest extent
permitted by law.

{(b) The Architect will execute al! documents and, at the expense of the Commission, perform all acts
that the Commission may reasonably request in order to assist the Commission, the User Agency
and their successors and assigns, in perfecting their rights in and to the copyrights relating to the
Work.

(c} The Architect represents to the Commission, the User Agency and their successors and assigns,
that (1) the Work constitutes a work of authorship; {2} on the date of this Agreement the Architect is
the lawful owner of good and marketable title in and to the copyrights for the Work (including the
copyrights on designs and plans relating to the Work); (3) the Architect has the legal right to fully
assign any such copyright with respect to the Work; (4) the Architect has not assigned any
copyrights nor granted any licenses, exclusive or non-exclusive, to any other party; and (5} the
Architect is not a party to any other agreement or subject to any other restrictions with respect to
the Work.
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(d) In addition, the Architect represents that the plans and designs for the Wark will, upon completion of
the Services be complete, entire and comprehensive in accordance with the typical practices and
performance standard of this Agreement. The Architect will provide the Commission the final plans
and specifications for the project in an editable, electronic form. Further, the Architect will not
restrict or otherwise interfere with the Commission’s and/or the User Agency’s future actions in
authorizing the use, adaptation, revision, or modification or destruction of the Work provided that
the Architect is indemnified by the Commission for any damages resulting from any such future
re-use or adaptation of the Work by having the Executive Director and Architect execute an
Electronic File Transfer Agreement in the form attached to this Agreement as Exhibit C.

Article VIil. INDEMNIFICATION

Section 8.01 Indemnification. The Architect must indemnify, defend, keep and save harmless the
Commission and the User Agency and their respective commissioners, board members, officers, officials
and emplcyees, from and against al! claims, demands, suits, losses, costs and expenses, including the fees
and expenses of attorneys, (including court costs and expert's fees) that may arise out of or be based on
any injury to persons or property that is, or is claimed to be, the result of the Architects negligent
performance or non-performance of the agreement or of any error or omission or negligent or willfully
wrongful act of the Architect, or and any person employed by the Architect, or and any Subcontractor
retained by the Architect in connection with this Project.

No official, employee or agent of the Commission shall be charged personally by Architect, or by any
subcontractor or assignee of Architect, with any liability or expenses of defense, or be held personally liable
to them under any term or provision of this Agreement, or because of the Commission’s execution or
attempted execution of the Agreement, or because of any breach of the Agreement.

Article IX. INSURANCE MAINTAINED BY THE ARCHITECT

The Architect will purchase and maintain at all times during the performance of Services, for the benefit of
the Commission, the User Agency and the Architect, insurance coverage which will insure the Commission,
the User Agency and the Architect against claims and liabilities which could arise cut of the performance of
such Services, including the insurance coverages set forth in Schedule E to this Agreement.

Article X. DEFAULT

Section 10.01 Events of Default. Each of the following occurrences constitutes an Event of Default by
the Architect under the Agreement;

{a) Failure or refusal on the part of the Architect to duly observe or perform any obligation or
agreement on the part of the Architect contzined in the Agreement, which failure or refusal
continues for a period of 10 days (or such longer period as the Commission, in its sole discretion,
may determine if such failure is not capable of being cured within such 10-day period) after the date
on which written notice of it has been given to the Architect by the Commission;

(b} Any representation or warranty of the Architect set forth in this Agreement or otherwise delivered
pursuant to the Agreement will have been false in any material respect when so made or furnished;

{c) The Architect becomes insolvent or ceases doing business as a going concern, or makes an
assignment for the benefit of creditors, or generally fails to pay, or admits in writing its inability to
pay, its debts as they become due, or files a voluntary petition in bankruptcy, or is adjudicated a
bankrupt or an insolvent, or files a petition seeking for itself any reorganization, arrangement,
composition, readjustment, fiquidation, dissolution, or similar arrangement under any present or
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future statute, law or regulation relating to bankruptey or insolvency, or files an answer admitting the
material allegations of a petition filed against it in any such proceeding, or applies for, consents to
or acquiesces in the appointment of a trustee, receiver, liquidator or other custodian of it or of all or
any substantial part of its assets or properties, or if it or ils principals will take any action in
furtherance of any of the foregoing;

Any proceeding is commenced against the Architect seeking reorganization, arrangement,
readjustment, liquidation, dissolution or similar relief under any present or future statute, law or
regulation relating to bankruptcy which is not vacated, stayed, discharged, bonded or dismissed
within 60 days following commencement of the proceeding, or appointment of, without the
Architect's consent or acquiescence, any trustee, receiver, liquidator or other custodian of
Custodian or of all or any substantial part of the Architect's assets and properties, and such
appointment will not have been vacated, stayed, discharged, bonded or otherwise dismissed within
60 days of the appointment.

The Architect's material failure to perform any of its obligations under the Agreement, including any
of the following:

(i) Failure due to a reason or circumstance within the Architect’s reasonable control to petform the
Services with sufficient personnel, and equipment or with sufficient material to ensure the
performance of the Services according to Schedule C in this Agreement;

(i} Failure to properly perform the Services or inability to perform the Services as a result of

insolvency, filing for bankruptcy or assignment for the benefit of creditors;

(it} Failure to promptly re-perform within a reascnable time the Services that were rejecled as

erroneous or unsatisfactory per the Terms of this Agreement;

{iv) Discontinuance of the Services for reasons within the Architect's reasonable control; or

(v) Failure to comply with a material term of the Agreement, including the provisions concerning

insurance and nondiscrimination.

{vi) The Architect shall have a ten day period to cure following written notice for the events of default

®

(g)

listed here.

Any change In ownership or control of the Architect (as definad in Article XilI) without pricr written
approval of the Executive Director which approval the Executive Director will not unreasonably
withhold,

The Architect's default under any other agreement it presently may have or may enter into with the
Commission, the User Agency, the City of Chicago, the Chicago Public Scheals or the Chicago
Park District. Architect acknowledges that in event of a default under the Agreement the
Commission may also declare a default under any such other agreements.

Section 10.02 If an Event of Default occurs and continues, then the Commission may exercise any right,
power or remedy permitted to it by law or in equity and has, in particutar, without limiting the generality of
the foregoing, the right to terminate the Agreement upon written nofice to the Architect, in which event the
Commission has no further obligations hereunder or liability to the Architect except as to payment for
Services actually received and accepted by the Commission through the effective date of termination,
subject to set off of any claims of the Commission against the Architect for failure to properly perform its
services. No courses of dealing on the part of the Commission or delay or failure on the part of the
Commission to exercise any right will operate as a waiver of such right or otherwise prejudice the
Commission's rights, powers or remedies. The Commissioner's decision to terminate the Agreement is not
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subject ta claim ar dispute under Article XI.

Section 10.03 Remedias Not Exclusive. No right or remedy in the Agreement conferred upon or reserved
to the Commission is exclusive of any right or remedy provided or permitted under this Agreement or by law
or equity, but each is cumulative of every other right or remedy given in the Agreement or now or hereafter
existing at law or In equity or by statute or ctherwise, and may be enforced cancurrently or frem time to
time.

Article XI. CLAIMS AND DISPUTES

Sectlon 11.01 General. All Claims arising under, related to or in connection with the terms of this
Agreement or its interpretation, whether involving law or fact or both, including questions concerning
allowability of compensation, and all claims for alleged breach of contract will first be presented to the
Authorized Commission Representative. The Architect will present all disputes which can not be resolved,
by discussion with the Authorized Commission Representative, to the Executive Director for final
determination, subject tc Section 11.04 below.

Section 11.02 Claim Procedure. The Architect will make all requests for determination of claims in
writing, specifically referencing this Secticn, and will include: 1) the issue(s) presented for resolution; 2) a
statement of the position cof the Architect; 3) the facts underlying the dispute; 4) reference to the applicable
provisions of the Agreement by page and section; 5) identification of any other parties believed to be
necessary to the resolution; and 6) all documentation which describes and relates to the dispute. The
Authorized Commission Representative will have 30 business days to respond in writing to the Claim by
supplementing the submission or providing its own submission. The Authorized Commission
Representative will attempt to negotiate a resolution of the claim by agreement, but if a negotiated
resolution is not achieved, the Authorized Commission Representative must provide a written ruling within
60 days of receipt of the Claim. However, if the Architect agrees in writing, an extension not to exceed sixty
(60) days may be granted by the Executive Director. The Dispute must be filed within thirty (30) days of the
receipt of the ruling by the Autharized Commission Representative.

Section 11.03 Dispute Procedure. In the event that the Authorized Commission Representative and
Architect can not resolve the Claim, the Architect may file a Dispute to the Executive Director. The Dispute
submission must be in writing and contain the information required in Section 11.02 abave and be copied to
the Authorized Commission Representative. The Authorized Commission Representative shall file a
response within thirty (30) days.

Sectlon 11.04 Executive Director's Determination. The Executive Director's final decision will be rendered
in writing no more than 45 business days after receipt of the response by the Commission Representative
was filed or was due unless the Executive Director notifies the Architect that additional time for the decision
is necessary. The Architect must follow the procedures set out in this Section to receive the Executive
Director's final decision. In the event the Architect disagrees with the Executive Director's final decision, the
Architect may file, a common law writ of certiorari in the Circuit Court of Cook County which shall be the
sole and exclusive judicial remedy of the Architect. However, the Architect must have followed the
procedures in this section as a condition precedent to filing 2 common law writ of certiorari. The Architect
shall not withhold performance of any Services required by the Commission under this Agreement during
the dispute resclution period.

Section 11.05 Architect Self-Help Prohibited. The Architect must never withhold performance of its
Services by, for example, refusing to review and approve appropriately submitted invoices or pay
applications, timely to make recommendations on general contractor claims, or promptly to issue other
appropriate approvals needed by others where doing so would potentially harm third parties, such as
subconsultants, the general contractor, or its subcontractors. Doing so to gain potential leverage in
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negotiating or settling the Architect’s claims against the Commission or User Agency will constitute bad faith
on the Architect's part. This provision is not intended to prohibit the Architect from exercising its well-
considered professional judgment, however, in carrying out its duties and responsibilities under the
Agreement.

Article XIl. CONFIDENTIALITY

All of the reports, information, or data prepared or assembled by the Architect under the Agreement are
confidential, and except as may be necessary to perform its services the Architect must not make such
reports, information or data must available to any party without the prior written approval of the
Commission.  In addition, the Architect must not, without the prior written consent of the Commission,
prepare or distribute any news releases, articles, brochures, advertisements or other materials concerning
the Agreement, the Project or the Services. If the Architect is served with a subpoena requiring the
production of documents or information which is deemed confidential, the Architect will immediately notify
the Commission in writing and provide a copy of the subpoena to the Commission in sufficient time for the
Commission to attempt to quash, or take other action in relation to, the subpoena.

Article XI1l. ASSIGNMENT

The Architect acknowledges that the Commission is induced to enter into this Agreement by the personal
qualifications of the principals, staff and employees of the Architect and, therefore, that neither the
Agreement nor any right or obligation in the Agreement may be assigned by the Architect, in whole or in
part, without the prior written approval of the Commission. For purposes of this paragraph, if the Architect
undergoes a change in control, the change in control is deemed an assignment of the Agreement; a change
in control is defined as a transfer of more than 50% of the equity ownership of the Architect during any 12-
month period. [n the event of an assignment by the Architect without the prior written approval of the
Commission, the Commission will have the right to immediately terminate the Agreement without fault or
responsibility. The Architect further acknowledges that the Architect represented to the Commission the
availability of certain members of the Architect's staff who will be assigned to Project; therefore, in the event
of the unavailability of such members for any reason, the Architect must so notify the Commission in writing,
and must assign other qualified members of the Architect's staff, as approved by the Commission, to the
Project.

Article XIV.RELATIONSHIP OF PARTIES

Under the Agreement, the relationship of the Architect to the Commission is that of an independent
contractor, and the Architect will have no right or authority to make contracts or commitments for or on
behalf of the Commission, to sign or endorse on behalf of the Commission any instruments of any nature or
to enter into any obligation binding upon the Commission. The Agreement will not be construed as an
agreement of partnership, joint venture, or agency.

Article XV, GENERAL

Section 15.01 Architect's Authority. The Architect represents that its execution of the Agreement is
authorized by a resolution of its Board of Directors, if a corperation, or similar governing document if a
partnership or a joint venture, and the signatures(s) of each person signing an behalf of the Architect have
been made with complete and full authority to commit the Architect to all terms and conditions of the
Agreement, including each and every representation, certification and warranty contained or incorporated
by reference in it.

Section 15.02 Counterparts. The Agreement may be executed in any number of counterparts, any of
which will be deemed an original.
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Section 15.03 Entire Agreement. The Agreement constitutes the entire understanding and agreement
between the parties to this Agreement and supersedes any and all prior or contemporaneous oral or written
representations or communications with respect to the subject matter hereof, all of which communications
are merged in this Agreement. The Agreement must not be modified, amended or in any way altered
except by an instrument in writing signed by both of the parties.

Section 15.04 Governing Law. The Agreement has been negotiated and executed in the State of
[inois and will be construed under and in accordance with the laws of the State of llinois.

Section 15.05 No Waiver. The waiver by either party of any breach of the Agreement will not constitute a
waiver as o any succeeding breach,

Section 15.06 Notices. All notices required to be given under this Agreement must be given in writing and
must be hand delivered or sent by United States certified or registered mail, postage prepaid, addressed to
the Commission or to the Architect at their respective addresses set forth above, as appropriate.  If given
as provided in this Agreement, such notice is deemed to have been given on the date of delivery, If
delivered by hand, and on the second business day after mailing, if given by mail. The Commission or the
Architect may, from time to time, change the address to which notices will be sent by giving notice to the
other party in the manner provided in this subparagraph.

Section 15.07 Non-liability of Public Officials. No Commission Board member, employee, agent, officer,
or official is personally liable to Architect or its subcontractors, and Architect and its subcontractars are not
entitled to, and must not attempt to, charge any of them with liability or expense or hold them personally
liable to Architect or its subcontractors under this Agreement.

Section 15.08 Severability. If any provision of the Agreement is held to be invalid or unenforceable by a
court of competent jurisdiction, such provision will be severed from the Agreement and such invalidity or
unenferceability will not affect any other provision of the Agreement, the balance of which will remain in full
force and effect; provided, however, that if such provision is deemed invalid or unenforceable as a matter of
law, such provision will be deemed to have been modified so as to be valid and enforceable to the
maximum extent permitted by law.

Section 15.09 Successors and Assigns. Except as otherwise provided in the Agreement, the Agreement
is binding upon and inures to the benefit of each of the parties to the Agreement and their respective
successors and assigns.

Section 15.10 Non-appropriation of Funds. If funds have not been appropriated in full or in part, the
Commission has the right to terminate the Agreement. The Commission will not authorize the Architect to
provide services under this Agreement unless sufficient funds are appropriated to pay for the services.

5TR Pariners LLC AQR PS 1240 Page 16 of 72
Brighton Park | Area Elementary School
Project Number CPS 39

V:\Brighton Park | Area Elementary School 20088AOR\STR Partners AQR Centract PS1240.doc
4/9/2008




PUBLIC BUILDING COMMISSION OF CHICAg

SCHEDULE A
SCOPE OF SERVICES

Architect of Record Services
PS1240
BRIGHTON PARK | AREA ELEMENTARY SCHOOL
Project Number CPS 39

A. General Requirements
A. General Requlrements

I. Completion of Design of the Project

The Architect serves as the Architect of Record for the Project, providing all Services required to complete
the coordinated design of the Project. The Commission retained a Design Architect to develop and modify
the prototypes provided by the User Department, and to monitor the Services and Deliverables prepared by
the Architect{s) of Record in order to assist the Commission in verifying that the requirements of the
Commission and User Department are met. The use of prototypes is integral to a number of the goals of the
Commission and the User Department, including the implementation of sustainable design in order to
coniro! future operations and maintenance costs.

The Commission has also designated the Authorized Commission Representative to assist the Commission
in managing the Project and to have the authority, as specifically directed by the Executive Director, to act
on its behalf. The Architect shall cooperate at all times with the Commission, its Authorized Commission
Representative, Program Manager and Design Architect in the performance of the Services. Although it is
anticipated that the Architect will interface and cooperate with representatives of the User Department
during the course of the Project, the Architect will take direction with respect to the Services solely from the
Authorized Commission Representative.

As the Architect of Record, the Architect will (i) work with the prototype provided by the Commission to
complete the design for the Project, (i) prepare and stamp the construction documents that will be issued
for bids by the Commission, and (iii) assist the Commission in the oversight of the construction of the
Project. The Architect is solely and completely responsible for the completion of the design of the Project,
resulting in & complete and usable facility. The Architect is liable for any and all errors and omissions that
may be found in the censtruction documents that are issued to bid for the construction of the Project.

The Commission will provide the Architect with the following documents: 1) the concept design package for
the Project prepared by the Design Architect (issued with the Request for Qualifications for the Project)
(“Concept Package”); 2} the construction documents issued for bid for the Skinner Elementary School (the
“Skinner Bid Documents™); 3) the Site Plan for the Project; 4) the Guidelines for Design Consultants’
Quality Program; 5) the User Department's New Construction Guidelines; and 8) the User Department's
Master Specifications.

The Concept Package is the prototype for the Project. The Skinner Bid Documents provide an example of
a completed design based on the prototype, as well as an indication of the modifications to the prototype
that were suggested by the architect of record for the Skinner project and approved by the Commission and
User Depariment. Although the modifications may have been approved for the Skinner project, they may
not necessarily be appropriate for or pertinent to the Project. Be advised that any and all material
deviations from the Concept Package, Site Plan, New Construction Guidelines and Master
Specifications must be requested by the Architect and approved, in writing, by the Authorized

Commission Representative prior to being included in any Deliverable for the Project.

The site is bounded by GM & O Rail lines to the north, 38" Street to the south, Homan St / concrete alley
and residential neighborhood to the east, and St. Louis Ave to the west. The prototype building design
is comprised of a 3-story, 103,827 square foot steel frame and masonry structure with brick veneer. The
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new facility will accommeodate 36 classrooms, gymnasium, cafeteria, administrative offices, heating and
cooling plant, and other ancillary space and systems. The site development will include all code and
ordinance required amenities, including, but not limited to, a 30 space parking lot and improvements to the
adjacent public rights of way.

ll. Term of this Agreement

‘Commencement Date of Services: April 1, 2008

The term of this Agreement will terminate when all Services required have been completed to the
reasonable satisfaction of the Commission.

Hl. Qrganization of the Services

The Services are separated into two parts: Phase | - Design/Engineering for Site Preparation and Phase II
- Design/Engineering for Vertical (Building) Construction. Phase | and Phase It are, in turn, each divided
into € further phases: Schematic Design Phase; Design Development Phase; Construction Documents
Phase; Bidding Phase; Construction Phase and Close Qut Phase. The Deliverzbles (and any other work
product} of each of the phases must be approved by the Authorized Commission Representative in writing
before commencement of the subsequent or dependent phase.

IV._Responsibilities of the Architect in Performing the Services

A. The Architect shall use the Commission’s project management software, as designated by the
Authorized Commissicn Representative for all communications with the Commission, the Authorized
Commission Representative, the Design Architect, and the Commission’s Program Manager.

B. The Architect is responsible for compiling all Lessons Leamed by the Commission on similar
projects prior ta and during the design of the Project, and implementing such Lessons Learned in the design
of the Project. The Architect shali not be relieved of its obligation to obtain the written approval of the
Commission and User Department in the event that the implementation of any Lesson Learned requires a
material change to the Concept Package, Guidelines for New Construction or Master Specification,

C. The Architect will identify long lead items in the construction documents so as to enable the
contractors to order such items in & manner that maintains the Commission's Project Schedule, attached as
Schedule C hereto.

D. The Architect will certify its compliance with the Commission’s Design Checklist for each phase
of the Services. Such certification shall be a Deliverable for each phase of the Services.

E. The Architect will perform its Services promptly, with sufficient staffing to achieve the dates in
Schedule C, Project Schedule.

F. Read and become completely familiar with and knowledgeable of both the form and substance
of the Commission’s bid documents, including Book 1, Requirements for Bidders, Book 2, General
Conditions, Book 2A, General Conditions User Manual, and Book 3, Technical Specifications.

G. All phases of this Project are required to be designed In accordance with USGBC
standards to achieve a minimum Leadership in Energy and Environmental Design {LEED) rating of
Silver, or such other level as the Commission may designate.

B. Requirements by Phase
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|. SCHEMATIC DESIGN

During the 8chematic Design phase, the Architect shall provide the following Services:

A Consultation with the Commission, the User Agency and others, as appropriate, regarding
the goals and requirements of the Project, including the total Project Budget {comprised of the
construction budgets for both Site Preparation and Building Canstruction scope of work},

B. Analysis of the requirements of the Project, including confirmation of the established
conceptual design, the conditions of the site and the survey, and consultation with the Commission
to establish the design, and the functionality and financial feasibility of the Project.

C. Upon review of the Commission's Environmental Consultant's findings, develop a proposed
Site Preparation scope of work coordinated with the AOR's geotechnical cansultant findings and the
proposed utility service connections into the new building. The site preparation design will include
all work necessary to abate and demclish existing structures on the site, as well as to prepare the
site both environmentally and geotechnically in order to implement the building construction and
site development scope of work. The site preparation scope of work will also require the design of
all utilities, to be brought within 5 feet of the building perimeter. This proposed scope of work will be
submitted to the Authorized Commission Representative for review and approval.

D. Facilitate and document a sustainable design charrette and follow up sessions with all of
Architects subconsultants and such other participants as directed by the Authorized Commission
Representative. The purpose of the charrette is to confirm that the Project's target LEED™® rating
of Silver is achievable and to develop the appropriate design strategies, for all project phases, to
ensure that this rating can be achieved or to make alternative plans if it is determined that the
desired rating is not feasible,

E. Preparation of documents necessary to illustrate any required amendments to the public
right of way.

F. As required, prepare Regquest for Clarification submittals for PBC or User Agency
questions.

G. Preparation and presentation of Schematic Design options for the Project for review by the
Commission and the User Agency. Preparation of schematic drawings and design studies
(including materials) based upon analysis of Project requirements. Preparation of a general
description of the scope of the Project, a preliminary estimate of construction costs ("ADR’s
Estimate of Probable Construction Costs”),

H. Preparation of plans, elevations, sections, outline specifications and narratives, as required,
to describe the architectural, structural, mechanical, plumbing, fire protection and electrical aspects
of the selected design option for preparation of the AOR’s Estimate of Probable Construction Cost.

l In the event the AOR's Estimate of Probable Construction Cost exceeds the Construction
Budget at the Schematic Design stage, the Architect will present one or more scope reduction
alternatives, as directed by the Authorized Commission Representative, that can be delivered within
the Construction Budget.

J. As required, review the Schematic Design documents along with necessary valua
engineering items, if any, with the Authorized Commission Representative and align the AOR's
Estimate of Probable Cost with the Construction Budget for the Project,

K. Conduct and document preliminary reviews with required regulatory agencies, including,
but not limited to, Bureau of Fire Prevention, Chicage Department of Transportation, Mayor's Office
for People with Disabilities, and Office of Emergency Management and Gommunications.
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L. Conduct and prepare a code analysis package, including, but not limited to, the following
components:

1. Occupancy classification

Construction type

Occupant load by area and floor

Travel distances

Accessibility

Exit types, units and widths

Piumbing fixture counts

Loading berths and parking requirements

© L Nt RE N

Fire resistance requirements

M. At the completion of Schematic Design Services, transmit two copies of the complete, and
editable electranic version of the final milestone documents to the Authorized Commission
Representative for review and transmittal to the User Agency. Prepare a written and oral report of
the Schematic Design phase for presentation to the User Agency. Presentation to be made as
directed in writing by the Authorized Commission Representative.

N. Prepare and issue hard copies of the Schematic Design Drawings, Outline Specifications
and Narratives to various stakeholders for the Schematic Design Milestone Review.

Q. Schematic Design Phase Deliverabies include:
1. Certification of Compliance with the Commission’s Design Checklist,

2. Site Preparation Schematic Design Documents and Estimate of Probable Construction
Cost (broken down by CSI division or other approved format);

3. Building Construction Schematic Design Documents and Estimate of Probable
Construction Costs in the format provided in Exhibit X, attached hereto;

4. Sustainable Design Goals and target LEED checklist, including all LEED detail;
5. Stormwater analysis and management proposal;

6. Proposed Public Right of Way Amendment Plan;

7. Issuance of a zoning analysis package;

8. Issuance of a code analysis package;

9. Provide an initial utility coordination and public infrastructure plan;

10. Provide an initial energy simulation model using the DOE2 Modeling Software;
11. Request for Clarification compilation and log; and

12. Issuance of milestone packages {Site Preparation and Building Construction) for
review.

P. Immediately upon the Authorized Commission Representative's review and written
approval of the Deliverables of the Schematic Design Services phase, such written approval to be
conveyed in a Notice to Proceed for the next phase of the Services, begin the next phase on the
updated and approved schedule.

i DESIGN DEVELOPMENT
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During the Design Development phase, the Architect shall provide the following Services:

A Consistent with the approved Schematic Design phase Deliverables (including drawings
and design studies), Architect will prepare plans, elevations and other drawings and outline
specifications necessary to illustrate the size and character of the Project in its essentials including
kinds of materizls, type of structure, mechanical and electrical systems and such other work as may
be required (the "Design Development Documents").

B. Subject to the prior written consent of the Authorized Commission Representative,
incorporate the Schematic Design Milestone Review comments into the Design Development
Documents.

C. Preparation and presentation of documenis necessary for User Agency departmental
approvals (including, but not limited to food service, athletics, administration, science, music and
art),

D. Develop a keyed furniture, fixture and equipment plan and schedule for review and
approval. The plan must locate devices requiring any power, data, communication, low voltage
wiring, security and life safety equipment for Commission and User Agency review and approval.
The plan will alsc indicate any equipment requiring water supply, drainage, condensate lines and
vents for each device or piece of equipment.

E. Develop a hardware and device location plan for Commission and User Agency review and
approval.

F. Develop a signage plan and specifications for Commission and User Agency review and
approval.

G. Develop a Submittal and Closeout Matrix based upon contract document requirements. A
template for matrix development will be provided by the Authorized Commission Representative.

H. Preparation of documents necessary for the Planned Development process as well as
participation in any required meetings to facilitate the rezoning of the Project site.

I Update the AOR's Estimate of Probable Construction Cost. Review the Design
Development Documents along with the necessary cost and/or scope reduction items, if any, with
the Authorized Commission Representative and incorporate modifications and revisions into the
Design Development Documents as required to align the AOR’s Estimate of Probable Cost with the
Construction Budget for the Project.

J. Continued development of the Site Preparation Package inclusive of necessary
environmental, geotechnical and site utility service termination, rerouting or connection scope of
work.

K. Using a complete set of Design Development Documents, reflecting all improvements
described for the Project provide an updated AOR’s Estimate of Probable Construction Cost
contzaining:

1. A narrative overview of the updated AOR’s Estimate of Probable Construction Cost
compared to the Construction Budgets (or the Revised Construction Budgets established
during Schematic Design).

2. AOR's Estimate of Probable Construction Cost must include a summary and
division breakdown. The summary must include a concise description of the basis for the
estimate, including source of pricing informaticn, estimating methods, and descriptiens for
any mark-ups, factors, and allowances included for items such as escalation, contractor
overhead and profit, and market conditions.

3. A detailed comparison and reconciliation of the current and previous AOR's
Estimate of Probable Construction Cost with an explanation of any variance by component
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organized by CSI format or other appropriate format as directed by the Authorized
Commission Representative.

4, A summary of all approved Construction Budget revisions.

L. At completion of the Design Development phase, transmit one complete set of the final
Design Development Documents, including the updated AOR's Estimate of Probable Construction
Cost and details, to the Authorlzed Commission Representative for review and transmittal to the
User Agency. Prepare a written and oral report of the Design phase for presentation to the User
Agency. Presentation to be made as directed in writing by the Authorized Commission
Representative. Subject to the prior written direction of the Authorize Commission Representative,
incorporate User Agency comments into the Construction Documents.

M. Conduct and document preliminary reviews with required regulatory agencies, including,
but not limited to, Bureau of Fire Prevention, Chicago Department of Transportation, Mayor's Office
for People with Disabilities, and Office of Emergency Management and Communications.

N. Conduct and prepare a code analysis package, including, but not limited to, the following
components; :

1. Qccupancy classification

Construction type

Qccupant load by area and floor

Travel distances

Accessibility

Exit types, units and widths

Plumbing fixture counts

Loading berths and parking reguirements

© P NSO RN

Fire resistance requirements

C. Prepare and issue hard copies of the Design Development Drawings, Qutline
Specifications, and Narratives to various stakeholders designated by the Authorized Commission
Representative for the Design Development Milestone Review. Upon receipt of the review
comments, the Architect will be required to respond in writing on the review form furnished by the
Authorized Commission Representative,

P. If the updated AOR’s Estimate of Probable Construction Cost exceeds the Construction Budget
then, upon written request of the Authorized Commission Representative, Architect must continue
to revise, modify or correct any or all of the Project design, drawings and specifications, as
necessary, in a manner satisfactory to the Commission until the correspondingly revised AOR's
Estimate of Praobable Construction Cost conforms to the Construction Budget. Such revisions,
modifications and corrections in the plans, specifications and drawings will be submitted to the
Authorized Commission Representative within a reasonable time (not to exceed 30 days) after
notice and direction by the Authorized Commission Representative. The Services provided in this
Section I1. [. of Schedule A shall be provided by the Architect without compensation or an extension
to the Project Schedule.

Q. If the Authorized Commission Representative reguests a change in scope of the Project, and
after review and comment and upon written request of the Authorized Commission Representative,
Architect shall revise or modify any or all of the Project design, drawings and specifications, as
necessary, in a manner satisfactory to the Commission. If requested by the Authorize Commission
Representative, and subject to the execution of a written Amendment in accordance with Section
.13 of this Agreement, Architect will be compensated for the Additional Services provided in this
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Section ll. J. of Schedule A on either a negotiated Lump Sum basis or in accordance with the Biling
Rates established in accordance with the requirements of Schedule D.

R. Design Development Phase Deliverables include:
1. Certification of Compliance with Commission’s Design Checklist.

2. Site Preparation Design Development Documents (including specifications) and
Estimate of Probable Construction Cost in the format provided in Exhibit X, attached
hereto.

3. Building Construction Design Development Documents (including specifications) and
Estimate of Probable Constructicn Costs in the format provided in Exhibit X, attached
hereto.

4. Issuance of approved Furniture, Fixture and Equipment Plan and Schedule.
Issuance of approved Hardware and Device Location Plan and Schedule.
Issuance of Submittal and Closeout Matrix. ‘

Updated LEED checklist.

Updated Stormwater Analysis and Management Proposal.

© e N oo,

Proposed Public Right of Way Amendment Plan.

10. Provide an updated energy simulation model.

11. Plan Commission Documentation for rezoning process.
12. Issuance of initial MEP coordination documents.

13. Issuance of compilation of issued Meeting Minutes (Meeting Minutes shall be recorded
and furnished by the Authorized Commission Representative).

14. Issuance of code analysis package.

15. Provide a complete utility coordination and public infrastructure plan.
16. Documentation for User Agency Departmental Approvals.

17. Request for Clarification compilation and log

18. Issuance of milestone packages (Site Preparation and Building Construction} for
review.

19. Response to milestone review comments.

S. Immediately upon the Authorized Commission Representative's review and written approval of
the deliverables of the Design Development phase, begin the next phase on the updated and
approved schedule.

CONSTRUCTION DOCUMENTS

During the Construction Documents phase, the Architect shall provide the following
Services:

A, Consistent with the approved Design Development Documents, Architect will prepare all
Construction Documents as necessary to obtain bids for the construction of the project. Milestone
reviews and estimates will be performed at 60%, 90% and 100% completion on the dates listed in
Schedule C Project Schedule, including architectural and engineering werking drawings, designs,
plans, calculations and specifications setting forth in detail construction industry standard elements
required for the architectural, structural, civil, mechanical, electrical, plumbing, heating, ventilation,
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air canditioning, fire protection, service-connected equipment and site work. At every milestone of
completion, provide the Commission with editable electronic drawing filss in the most current
version of AutoCAD as well as multiple hard copies at the direction of the Authorized Commission
Representative. :

B. Prepare and deliver 60%, 90% and 100% Construction Decuments including modifications
and revisions in the approved by written direction of the Authorized Commission Representative.

C. Using a complete set of Design Development Documents, reflecting all improvements
described for the Project provide an updated AOR’s Estimate of Probable Construction Cost
containing:

1. A narrative overview of the updated AOR’s Estimate of Probable Construction Cost
compared to the Construction Budgets (or the Revised Construction Budgets established
during Schematic Design).

2. AOR’'s Estimate of Probable Construction Cost must include a summary and
division breakdown. The summary must include a concise description of the basis for the
estimate, including source of pricing information, estimating methods, and descriptions for
any mark-ups, factors, and allowances included for items such as escalation, contractor
overhead and profit, and market conditions.

3. A detailed comparisen and reconciliation of the current and previous AOR's
Estimate of Probable Construction Cost with an explanation of any variance by component
organized by CS| format or other appropriate format as directed by the Authorized
Commission Representative.

4, A summary of all approved Construction Budget revisions.

D. Prepare an Inspection and Testing Pian as part of the construction documents. The plan
must be in spreadsheet format, following the specification section numbering system. Each
inspection, test and required certificate will be identified by specification section number. The
Authorized Commission Representative will identify the testing firm(s) that will be used on the
Project, and provide a sample Inspection and Testing Plan for use of the Architect. The Inspection
and Testing Plan must provide for: :

1. Verification of responsibilities for providing inspections, tests and certificates.
2. Scope cf services for the testing and inspection services RFQ.
3. A scorecard to monitor the completion of required inspections and tests, and the

submittal of required certificates.

E. Prepare and present an update of the AOR's Estimate of Probable Construction Cost prior
to the completion of 60%, 80 % and 100% Construction Document Deliverables. Review the
Construction Documents along with value engineering items with the Authorized Commission
Representative to align AOR’s Estimate of Probable Construction Cost with the Construction
Budget.

1. If the AOR’s Estimate of Probable Construction Cost exceeds the Construction
Budget, then, upon written request of the Authorized Commission Representative, Architect
must continue to revise, modify or correct any or all of the Project design, drawings and
specifications as necessary in a manner satisfactory to the Commission until the
correspondingly revised AOR's Estimate of Probable Construction Cost cenforms to the
Construction Budget. Such revisions, modifications and corrections in the plans,
specifications and drawings will be submitted to the Authorized Commission
Representative within a reasonable time (not to exceed 30 days) after notice and direction
by the Authorized Commission Representative. The Services provided in this Section 1.
C. 1. of Schedule A shall be provided by the Architect without compensation or any
extension of time for the performance of the Services.
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2. If the Authorized Commission Representative requests a change in scope of the
Project, after review and comment and upon written request of the Authorized Commission
Representative, Architect shall revise or modify any or all of the Project design, drawings
and specifications as necessary in a manner satisfactory to the Commission. If requested
by the Authorize Commission Representative, and subject to the execution of a written
Amendment in accordance with Section 4.13 of this Agreement, Architect will be
compensated for the Additional Services provided in the Section I1l. C. 2. of Schedule A on
either a negotiated Lump Sum basis or in accordance with the Billing Rates established in
accordance with the requirements of Scheduie D.

F. At the completion of the each Construction Document milestone (60%, 90% and 100%),
transmit hard copies of the phase documents to the Authorized Commission Representative for
review and transmittal to the User Agency. Prepare a written and oral report of the Construction
Document phase for presentation to the User Agency. Presentation to be made as directed in
writing by the Authorized Commission Representative. Subject to the prior written direction of the
Authorize Commission Representative, incorporate User Agency comments into the subsequent
phase of the Construction Documents.

G. Commission's Performance Evaluation of Construction Documents: The Commission will
review the Architect's performance in providing Construction Documents after the project has been
bid. The Architect will be required to attend a meeting to discuss its performance review.

H. Conduct and document preliminary reviews with required regulatory agencies, including,
but not limited to, Bureau of Fire Prevention, Chicago Department of Transportation, Mayor's Office
for People with Disabilities, and Office of Emergency Management and Communications.

I Conduct and prepare a code analysis package, including, but not limited to, the following
components:

1. Qccupancy classification
Construction type

Occupant load by area and floor
Travel distances

Accessibility

Exit types, units and widths
Plumbing fixture counts

® NN

Loading berths and parking requirements
Fire resistance requirements

J. Prepare and issue hard copies of the Design Development Drawings, Qutline Specifications,
and Narratives ta various stakeholders designated by the Authorized Commission Representative
for the Design Development Milestone Review. Upon receipt of the review comments, the Architect
will be required to respond in writing on the review form furnished by the Authorized Commission
Representative.

K. Update the Submittal and Closeout Matrix based upon construction document requirements.
L. Construction Document Deliverables for each milestone (60%, 90% & 100%) include:

1. Certification of Compliance with Commission's Design Checklist.

2. |Issue updated Submittal and Closeout Matrix.

3. Site Preparation Construction Documents (including specifications) and Estimate of
Probable Construction Cost in the format provided in Exhibit X, attached hersto.
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4, Building Construction Documents (including specifications) and Estimate of Probable
Construction Costs in the format provided in Exhibit X, attached hereto.

5. Updated LEED checklist.

6. Updated Stormwater Analysis and Management Proposal.
7. Compilation of issued meeting minutes.
8

lssuance of updated zoning analysis package and required rezoning documentation as
required.

9. Provide an updated energy simulation model.

10. Issuance of updated code analysis package.

11. issuance of updated MEP coordination documentation.
12. Request for Clarification compilation and log

13. Issuance of milestone packages (Site Preparation and Building Construction) for
review.

M. Immediately upon the Commission's review and written approval of the deliverables of each
Construction Documents phase (60%, 90% and 100%, begin the next phase on the updated and
approved schedute.

COORDINATION DOCUMENTS

During the Construction Documents phase, the Architect shall also provide the following
Services:

A Prior to submission of 90% Canstruction Documents to the Commission, Architect shall
prepare coordination documents to confirm that the various elements of the design team's
construction documents are sufficiently coordinated to support an accurate bid process and
minimize the potential for change orders during the construction phase of the project. The Architect
will resolve any known conflicts prior to issuing the Bid Set of documents. Coordination documents
shall address the following, at a minimum:

1. Limited available space for installation or service. Architect shall averlay plans of each
design discipline and verify space requirements and conflicts between trades andfor
disciplines. Architect shall make revisions to the design drawings to resolve conflicts
between various disciplines.

2. Incompatibility between items provided under different disciplines (such as difference in
voltage between equipment specified under Division 15 and electrical power provided
under Division 18).

3. Inconsistencies between drawings and specifications (between disciplines and within
each discipline).

B. As required to manage discipline coordination, the Architect must prepare multi layered,
color-coded CAD drawings to manage discipline coordination, resolve conflicts, and present the
findings of coordination process to the PBC's design review team. The Architect will provide
reproducible and CAD drawing files of these documents to the PBC.

C. At a minimum, the Architect must prepare a combination of elevation and plan detail
sections in areas where large services and/for a significant concentration of smaller services share
adjacent space. As part of the 60% Design Review, the Architect will propose for the Commission's
concurrence, the locations where these coordination details will be prepared. These details will
typically be prepared for the following areas:
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1. Above ceilings in corridors to confirm that services, fixtures, and other devices can fit
between the designed ceiling height and the bottom of any structural members or other
obstructions. The horizontal spacing of these items will also be reviewed to confirm that
desired locations of lighting fixtures and other devices can be achieved.

2. Slabs where services would logically be installed within the slab on grade or on deck.
The Architect will confirm that these services can fit within the slab cross section without
compromising the structural integrity of the slab. Any limitations on embedded services will
be noted on the construction documents.

3. Areas and/or rooms where a significant number of services converge. This includes
mechanical rooms, MDF rooms, IDF roems, electrical closets, fire pump roems, and any
other areas or rooms where the coordinatien of individual or multiple services are required
with multiple disciplines. Where a significant number of services penetrate a wall, floor,
ceiling, or roof in close proximity, the Architect will design and detail an appropriate chase
with respect to structural elements, code issues, and proper installation of the services.

4. Within mechanical, equipment, and other specialty rooms to confirm that the reguired
equipment, panels, racks, fixtures, ventilation, and other equipment, atong with the services
entering these rooms will fit within the designed space and layout. Checks will be made for
door swings, as well as, equipment accessibility into and within the room.

5. Locations on the site or under the building where major existing or new utilities come in
close proximity to each other and/or other new or existing structures. This would include
locations where these services enter the building or penetrate the foundations.

D. The Architect will prepare documents that confirm that the appropriate power, communication,
and other low voltage services are shown running to and from each required deviceffixture and
back to the appropriate originating or receiving location are included in the design. This
coardination may be a represented by a composite device/service schedule that cross references
the appropriate interface points.

E. The Architect will prepare documents that confirm that water supply, drainage, condensate

lines, and vents for each required device, fixture, and piece of equipment are included in the
design.

F. The Architect will be responsible for the overall coordination review. As each coordination
document is completed, the Architect will review and resolve significant conflicts. The Architect
must resolve all known conflicts prior to issuing the bid documents. Any items where the Architect
recommends leaving coordination to the construction contractor must be specifically reviewed by
the Architect with the Commission's design review team.

G. Attend the Commission’s internal Bid Package Review Conference where the Commission
and User Depariment will verify that the construction documents, including the coordination
documents, prepared by the Architact are ready to issue for bids.

V. BIDDING PHASE SERVICES
During the Bidding phase, the Architect shall provide the following Services:
A Assemble and review all Bid Documents required, including, but not limited to all drawings,
and technical specifications, Commissicning Agent Design Intent and Commissioning Plan.
B. Attend and document two Pre-Bid Conference Meetings. In addition to the general, cpen
Pre-Bid Meeting, a technical working Pre-Bid Meeting will be for the purpose of making a detailed
technical presentation and respond to questions from prospective bidders.
C. Prepare addenda, as directed by the Commission, to address bidder's questions that
require clarification. Consider and document all written requests for product substitutions before
receipt of bids.
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D. Review bids and prepare an evaluation and recommendation for award relative to the
Project and Construction Budget. Assist in finalizing the agreement(s} with the contractor{s) to
construct the Project.

E. If the lowest responsive responsible bid obtained exceeds the Construction Budget the
Commission may either award the construction contract to the lowest responsive responsible
bidder, or request that the Architect without additional compensation, make revisions of any or all of
the Project including design, scope, quality, drawings, specifications, deletions and substitutions to
the end that the construction cost not be in excess of the Construction Budget. Al such revisions
will be subject to the prior written approval of the Authorized Commission Representative. The
right of the Commission to require such revision and re-bidding will not be exhausted by a single
revision and re-bidding, but will be a continuing right until the lowest responsible bid received is
within the Construction Budget.

F. Assist the Commission, without additional compensation, in the solicitation of new bids.

G, Attend the Commission’s Pre-Bid Conference, Technical Review and review bids as
required by the Authorized Commission Representative.

Vi CONSTRUCTION PHASE SERVICES
During the Construction phase, the Architect shall provide the following Services:

A Attend and participate in regularly scheduled: {i) weekly Project meetings, and (i) monthly
"pencil draw™ meetings for approval of contractor pay requests. Provide no less than twelve hours
of field observation of the construction per week in order to monitor the progress and conformance
of the permanent features of the work to the requirements of the Contract Documents. The
Architect's on-site representative shall not be removed or replace before final completion of the
Project without the pricr written approval of the Authorized Commission Representative. The
Architect’s on-site representative will be removed immediately upon written request of the
Authorized Commission Representative.

B. If necessary during censtruction, interpret the meaning and intent of the Contract
Documents, and with the Authorized Commission Representative’s concurrence, transmit such
information to the contractor. If requested by the Authorized Commission Representative, make
recommendations on any claims between the Commission and any contractor with whom the
Commission has a contract relating to the Project and any other matters relating to the execution
and progress of the work or the interpretation of the Contract Documents.

C. Unless the Commission specifies in writing a shorter or longer time period, within 5
business days following receipt the Architect must comment upon and submit to the Commission
for concurring approval requests for approval of subcontractors, delivery schedules, material lists,
shop drawings, samples, and the like, However, the parties acknowledge that the Architect's
internal costs and efficiencies during the construction phase are dependent on the Contractors
submittals and inquiries conforming to pre-approved schedules and deadlines. Any time limits for
the Architect's review of shop drawings or other submittals is conditioned upon the Contractors
preparing and cbtaining the Architects approval of a master schedule of submittais and
subsequently transmitting the submittals to the Architect in accordance with this schedule.
Additionally, if after commencement of construction, the Commission requests Architect to review
and analyze a requested product or material substitution, the Architect shall undertake such review
only as an Additional Service and after obtaining the Commission’s approval fo do so.

D. Provide and distribute Construction Documents and explanatory sketches required during
construction.  Review and approve samples, shop drawings, product data, as-built drawings,
product substitutions and other submissions for compliance with the design concept of the Project
and fulfillment of the contractor's cbligations as set forth in the Contract Decuments.
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E. Implement the Commission’s specifications and procedures for processing scope changes,
including applications for extensions of time.  Receive and review all proposals, revisions in
drawings and change orders requested by the contractor, Commission, User Agency, or as
required by unforeseen conditions in the field, and make recommendations regarding practicality,
costs, unit prices, time and material changes, effect on completion schedule and risk to the project.

F. Submit recommendations to the Authorized Commission Representative for approval
before instituting any changes to the requirements of the Contract Documents. Process and
prepare all bulletins, proposals, revisions in drawings and change orders approved by the
Commission. Monitor all scape changes during construction to ensure compliance with approved

revisions.
G. Issue notices of non-conformance of the work to contractors as necessary.
H. Issue clarifications for proper execution of the work required by the Contract Documents;

provided, however, the Architect shall not have control or charge of and will not be responsible for
construction means and methods, techniques, sequences or procedures, or for safety precautions
and programs in connection with the work or for the act or omissions of the contractor,
subcontractors or any other persons performing any of the work in accordance with the Centract
Documents. Notwithstanding any contrary or potentially ambiguous description of the Architect's
Services, it is intended that the Architect shall have no responsibility for jobsite safety on the
Project. The Contractor and Subcontractors shall have full and sole authority for all safety
programs and precautions in connection with the Work. When the Architect is present at the site,
such presence shall be only for the purpose of endeavoring to protect the Commission against any
deviations or defects in the completed construction Work, and the Architect shall have no authority
to take any action whatsoever on the site regarding safety precautions or procedures.

: Maintain RFI and Bulletin logs in a format acceptable to the Authorized Commission
Representative,
J. Review the work to establish preliminary acceptance of the Project.

Vil PROJECT CLOSE QUT SERVICES
During the Project Close Qut phase, the Architect shall provide the following Services:

A, Conduct a comprehensive final inspection of the Project with the Authorized Commission
Representative and User Agency to verify that the materials furnished and the work performed are
substantially compliant with the contract documents.

B. The AOR is responsible for faciltating a walkthrough on site with the Authorized Board
Representative, Commissioning Agent and User Agency to review punchlist items identified in the
Contractor prepared initial punchiist. The AOR will consolidate and prepare punch lists indicating
the items of work remaining to be accomplished before a Certificate of Final Acceptance will be
issued. Frepare certificates of preliminary and final completion in consultation with the
Commissicn and the User Agency.

C. Oversee the Contractor's efforts to assemble and deliver to the Commission all guarantees,
warranties, operating and maintenance manuals required by the Contract Documents.

D. The User Department requires a set of record drawings prepared and coordinated by the
Architect. This set of record drawings must be provided in editable, auto-CAD format. The Architect
shall, accordingly, oversee the Contractor's efforts to expedite the preparation and delivery of the
Contractor's own record, "as-built” drawings and operations and maintenance manuals of the
Project in accordance with the specifications. The "as-built” documents will be subject to the
approval of the Commission.  Submit approved “as-built’ documents to the Commission upon
completion of the Project. The Architect shall be entitled to rely on the accuracy and completeness
of the marked-up set of drawings kept by the Contractor during the Project.
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E. Upon completion of the construction contract and all "punch list” items in accordance with
the Contract Documents, issue a Certificate of Final Acceptance. A Cerlificate must not be issued
by the Architect until, to the best of its knowledge, information and belief, all work has been
cempleted in accordance with the Contract Documents.

F. Post Construction Review. The Commission will review Architect's performance in
praviding services during canstruction after the project punch list is complete. The Architect will be
required to attend a meeting to discuss the performance review.

G. Project Close Out Approval Form. The Architect shall draft and complete the Project
Closeout Approval Form for the Project. A sample form is attached to the Scope as Exhibit 1.

Vil ADDITIONAL RESPONSIBILITIES AND REPRESENTATIONS WITHIN THE ARCHITECT’S
BASE SCOPE OF SERVICES

Architect shall:

A. The Architect is solely rasponsible for the development of the Project specifications.
Specifications must comply with the following criteria. On projects where template specifications
are furnished by the Commission, the Architect is responsible to amend any template specifications
sections which do not adhere to the following criteria.

Specifications will follow performance criteria outline format.
2. Specifications will identify acceplable manufacturers.

No proprietary specifications will be permitted without written authorization from the
Authorized Commission Representative,

4, On projects where template specifications have been provided, the Architect is
responsible for the development of any specifications which have not been
provided. The Architect is responsible for the verification of all manufacturer
names and model numbers as well as the compatibility with other systems and
materials specified. Further, the Architect is responsible for verifying that each
cited acceptable manufacturer is capable of providing the product as documented
in the performance criteria. Deviations from major systems, materials or specialty
items must be approved in writing on projects where template specifications have
been provided.

B. Facilitate and document the value engineering process. Evaluate proposed building
systems as to quality, first cost and life cycle cost, impact on LEED certification, constructability,
material and product availability. Propose alternate materials and system assemblies as well as the
resultant cost savings opportunities.

C. Develop a furniture, fixture and equipment plan to locate electronic devices, including
power, data, communications, security and life safety equipment.

D. Provide assistance in expediting, coordinating and securing all necessary orders,
ordinances, permits, licenses, fees, or other approvals, as applicable, that are required by lacal,
state and federal agencies to permit construction of the Project.  Such assistance will include
conferences with and presentations to appropriate regulatory agencies including the Building
Department and Fire Prevention Bureau of the City of Chicago and other governmental bodies.
Coordinate all aspects of the Project with any quasi-public agencies or utility companies involved in
the Project,

E. Oversee the Contractor's procuremeant and assembly of all required permits, licenses, and
certificates from the contractor and arrange delivery of same to the Commission.

F. Energy Simulation Modeling Using Department of Energy DOE 2 Software. Using the
DOE2 Energy Modeling Software, model the energy use of the building and provide both & hard
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copy and electronic version on a compact disk of the input and the output. The information
provided regarding the input and output will become the property of the Public Building
Commission. An updated model must be provided with each milestone submittal during the design
of the Project.

G. The Architect will be respensible for infrastructure coordination and design integration of
any owner-furnished furniture, fixture and equipment (e.g., furniture, communication equipment,
sound systems, security/surveillance cameras, photovoltaic panels or geothermal panels, public
art).

H.~ The Architect will be responsible for assisting the Commission with any documentation and
coordination necessary to facilitate amendments to the public right of way.

l Administer the Project's LEED compliance and submittal program, including providing all
submittals to the USGBC.

J. The Architect will be responsible for the utility coordination and public infrastructure aspect
of the Project including, but not necessarily limited to, the following:

1, Present the Project to the Commission's Utility Roundtable Meeting attended by
each public utility and coordinated by the Commission’s Deputy Director of Utility
Coordination. The Architect will assist the Deputy Director of LHility Coordination
as necessary.

2, Meet with the engineers from Commonwealth Edison to determine if infrastructure
refocations will be required. Provide all necessary assistance and coordination for
the relocations.

3. Provide Commonwealth Edison with the electrical service requirements for the new
facility. Provide necessary assistance and coordination for the new service. Assist
and menitor the transition to permanent power for the facility.

4, Meet with the engineers from AT&T to determine if infrastructure relocations will be
required. Provide the necessary assistance and coordination for the relocation(s).

5, Provide AT&T with voice and data service requirements for the new facility.
Provide the necessary assistance and coordination for the new service.

6. Meet with the engineers from People's Energy to determine if infrastructure
relocations will be required. Provide the necessary assistance and coordination for
the relocation(s).

7. Provide People’'s Energy with gas service requirements for the new facility.
Provide the necessary assistance and coordination for the new service.

8. Meet with the Department of Water Management to review and gain approval for
water service and sewer design. Provide the necessary assistance and
coordination for the new service.

9. Meet with the engineers from the City of Chicago Department of Streets and
Sanitation, Bureau of Electricity to determine if infrastructure relocations or new
street lighting will be required. Provide the necessary assistance and coordination
for the relocations and new lighting.

10, Meet with the Fire Prevention Bureau to determine whether infrastructure
relocations or new hydrants will be required. Provide the necessary assistance
and coordination for the relocations and the new hydrants.

11. Meet with the Office of Emergency Management and Communications to
determine whether infrastructure relocations or new infrastructure will be required.
Provide the necessary assistance and coordination for the relocations and new
infrastructure.
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12, Meet with the Chicago Department of Transportation to determine whether
infrastructure relocations or new infrastructure will be required. Pravide the
necessary assistance and ceordination for the relocations and new infrastructure.

K. The Architect shall participate and document all “lessons learned” throughout the design
and construction phases of the Project. The intent of this exercise is to conduct a comprehensive
design review, thereby documenting ways in which the prototype design may be improved during
this and future implementations of the prototype design.

L. Assist the Commission with warranty inspection at 11 months following Substantial
Completion of the Project.

IX. ADDITIONAL SERVICES

The following Additional Services may be authorized in writing by the Commission. ! requested by
the Authorize Commission Representative, and subject to the execution of a written Amendment in
accordance with Section 4.13 of this Agreement, Architect will be compensated for the Additional
Services on either a negotiated Lump Sum basis or in accordance with the Billing Rates established
in accordance with the requirements of Schedule D-

A, Architect may be required to provide detailed specifications and coordinate the bidding and
installation of Fixtures, Furnishings and Equipment (FF&E) not covered in the Project, sculpture,
murals and other related features and special equipment not included in the construction contract.

B. Architect may be required to provide consultation concerning replacement of any work
damaged or destroyed by fire or other cause during construction and furnish additional services as
may be required in connection with the replacemant of the work.

C. Architect may be required to provide additional services made necessary by the default of
the contractor in the performance of the construction contract.
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SCHEDULE B

PROJECT DOCUMENTS
Architect of Record Services
PS1240
-BRIGHTON PARK | AREA ELEMENTARY SCHOOL
Project Number CPS 39

THIS PAGE INTENTIONALLY LEFT BLANK
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SCHEDULE C

PROJECT SCHEDULE
Architect of Record Services
PS1240
BRIGHTON PARK | AREA ELEMENTARY SCHOOL
Project Number CPS 39

A. Site Preparation: Schematic Design Phase;
Schematic Design: Schematic Design documents shall be completed not later than April 22, 2008,

B. Site Preparation: Construction Documents Phase:

1. 75% Construction Documents: 75% Construction Documents shall be caompleted not later than
June 18, 2008,

2. 100% Construction Documents. 100% Construction Documents shall be completed not later than
August 21, 2008.

C. Site Preparation: Construction Phase Services:
Site Preparation work is anticipated to complete not later than December 16, 2008.
D. Building: Schematic Design Phase:
Schematic Design: Schematic Design documents shali be completed not later than Aprll 22, 2009.
E. Building: Design Development Phase:
Design Development Documents shall be completed not later than June 18, 2008,
F. Building: Construction Documents Phase:

1. 80% Construction Documents: 60% Construction Documents shall be completed not later than
September 4, 2008, The Architect must receive written approval (by the Authorized Commission
Representative) of the Design Development Phase issued.

2. 90% Construction Documents. 90% Construction Documents shall be completed not later than
October 24, 2008. The Architect must receive written approval (by the Authorized Commission
Representative) of the 60% Construction Documents Deliverable,

3. 100% Construction Documents. 100% Canstruction Documents shall be completed not Iater than
December 13, 2008. The Architect must receive written approva! (by the Authorized Commission
Representative) of the 90% Construction Documents Deliverable.

G. Building: Bid and Award Phase:

Issue for Bid Set. Issue for Bid Construction Documents shall be completed not later than
January 27, 2009,

The Bid and Award phase of the project, from bid advertisement to bid opening through final ¢ontract
award, is anticipated to require 42 calendar days to complete.

H. Building: Construction Phase Services:

Construction of the Project building is anticipated to require 457 calendar days to complete after
issuance of Notice to Proceed to the contractor.

l.  Building: Time of Completion

Time of completion for the Schematic Design, Design Deveiopment 60%, 90%, and 100% Construction
Documents, Bid and Award, and Construction Phase Services to be provided shall be as stated above.
Any time adjustments to the above phases shall be authorized in writing by the Commission,
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J. The Architect
The Architect shall perform the requested services based on the terms and conditions stated in this
Agreement.
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PUBLIC BUILDING COMMISSION OF CHICA&

SCHEDULE D
COMPENSATION OF THE ARCHITECT

Architect of Record Services
PS1240
BRIGHTON PARK | AREA ELEMENTARY SCHOOL
Project Number CPS 39

L ARCHITECT'S FEE

A The Commission shall pay the Architect for the satisfactory performance of the Services a Fixed
Fee (“Fee”) of $1,588,191.00 The Fee will be allocated and payments made on a monthly on percent
complete basis as follows:

Allocation of Fee:

Site Preparation $46,200.00
Schematic Design 15% $ 6,930.00
Design Development 20% $ 9,240.00
Construction Documents 35% $16,170.00
Bidding Phase Services 5% $ 2,310.00
Construction Phase Services 20% $ 9,240.00
Project Close-out 5% $ 2,310.00

Design/ Engineering of Building: $1,541,991.00
Schematic Design 15% $231,298.00
Design Development 20% $308,398.00
Construction Documents 35% $539,697.00
Bidding Phase Services 5% $ 77,100.00
Construction Phase Services 20% $308,398.00
Project Close-out 5% $ 77,100.00

B. Architect's Fee will include consultant's profit, overhead, general conditions, and all items not

specifically identified as Reimbursable Expenses.

i BILLING RATES AND COMPENSATION FOR ADDITIONAL SERVICES

A The Commission shall compensate the Architect for Additional Services on either a negotiated
Lump Sum Fee basis or a Time Card Not-to-Exceed Fee basis as agreed to by the Architect and
approved by the Commission in the form of an Amendment issued in accerdance with Section 4.13
of this Agreement. In the case of Time Card billings, rates of reimbursement for the Architect's
employees (and employses of any Subconsultant performing Additional Services) will be the actual
base salaries paid to the specific employee performing the services times a 2.5 multiplier.

The 2.5 multiplier will fully compensate the Architect for all direct and indirect costs associated with
the Additional Services. Indirect costs included in the multiplier shall constitute full and complete
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compensation to the Architect for labor burden costs (including Waorkers’ Compensation insurance,
FICA, SUTA, heaith benefits, long term disability benefits, pensions and similar contribution and
other statutory and non-statutory employee benefits), indirect administrative expenses, general and
administrative expenses, overhead, additional premium costs for insurance (including but not
limited to general liability, professional liability, valuable papers and automobile, but excluding
additional insurance premium costs for specialty subconsultants and Subcontractors), computer
and related charges, postage and handling charges, parking and mileage charges, telephone
service (including local calling charges), profit, and all items not specifically identified below as
‘Reimbursable Expenses.”

. REIMBURSABLE EXPENSES
A "Reimbursable Expenses” as referred to in this Agreement, are actual expenditures at cost without
mark-up or surcharge, incurred by the Architect, and required for the Services. Reimbursable

Expenses must be supported with proper documentation in the form of itemized invoices which

include a notation stating the Project-related purpese of the expenditure.

The following will be considered Reimbursable Expenses:

1. Plotting, printing, reproduction and distribution of drawings specifications, and presentation
materials requested by the Commission, or required for scheduled reviews of the progress
of the work by the Commission andfor the User Agency, public or city agency meetings and
hearings, and as required for professional peer reviews of documents as directed by the
Commission.

2. Printing and distribution costs assaciated with shop drawing and submittal reviews during
construction.

The following are NOT Reimbursable Expenses:

1. Plotting, printing and distribution of drawings and specifications for the purpose of
coordination between members of the Architect's team, or ctherwise incidental to the
Architect’s Services are not Reimbursable Expenses.

2. Office and administrative expenses, including telephone system expenses, photocopying,
duplicating costs, postage, office & drafting supplies, fax and delivery services {except as
noted above in A. 1. and A. 2, are not Reimbursable Expenses.

B. The following shall be Reimbursable Expenses provided that the Architect has obtained the prior
written approval by the Authorized Commission Representative:

1. Expense of transportation and living of principals and employees traveling in connection
with the Project, but not including trave! and expense to and from the job site or within a 50-
mile radius of downtown Chicago. Travel expenses include coach air fare, hotel and per
diem costs, auto rental, fuel and insurance, and must be supported with proper
documentation in the form of itemized invoices.

2, Fees and cosls of special consulting services requested by the Commission such as
acoustical, theater, food service, masonry, roofing and elevator consultants will be paid as
a reimbursable expense, Civil, structural, mechanical, electrical, plumbing and fire
protection engineering services are included within the Fixed Fee.

3. Costs for rental or purchase of special items or equipment requested by the Commission.

4, Fees and costs to secure necessary permits or civil agency approvals, including parmit
fees and expenditure fees.

8. Costs of surveys, geotechnical and environmental technical testing and reports.
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8. Other direct costs of the Project may be approved as a Reimbursable Expense by
Commission’s Authorized Representative provided that written approval is obtained in
advance of incurring the expense and provided that the expense is to be reimbursed on a
Lump Sum basis.

Reimbursable Expenses shail not exceed $200,000.00 except as approved by the Commission in
the form of an Amendment issued in accordance with Section 4.13 of this Agreement

METHOD OF PAYMENT

Invoices. Once each month, the Architect will submit an invoice to the Commission for Services
performed during the preceding menth with the exception of Project Close-out phase services that
will be paid in one lump sum after the completion Date of Services.

Each invoice must be supperted with such reasonable detail and data as the Commission may
require, including detail and data related to Subconsultant costs. In accordance with the terms of
the Agreement, the Architect must maintain complete documentation of all costs incurred for review
and audit by the Commission or its designated audit representative(s). Each invoice must be
submilted in the format directed by the Commission. Invoices must be accompanied by a progress
report in a format acceptable to the Commission. Such progress report must identify any variances
from budget or schedule and explain and the reasons for such variances.

Payment will be processed within 30 days after Commission receives an acceptable invoice from
the Architect.

Inveice Disputes. If the Commission disputes certain items in the Architect's invoices, the amount
not disputed will be paid in full. The amount in question must be resolved in accordance with the
Claim and Disputes provisions of this Agreement.

INVOICING

The Architect will submit one origina! of its monthly invoice to the Authorized Commission
Representative for approval.
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SCHEDULEE
INSURANCE REQUIREMENTS

Architect of Record Services
PS1240
BRIGHTON PARK | AREA ELEMENTARY SCHOOGL
Project Number CPS 39

The Architect of Record (Architect) must provide and maintain at Architect's own expense, until expiration or
termination of the agreement and during the time period following expiration if Architect is required to return
and perform any additional work, the insurance coverage and requirements specified below, insuring alf
operations related to the Agreement.

E.1. INSURANCE TO BE PROVIDED:
E.1.1. Workers' Compensation and Employers Liability

Workers' Compensation Insurance, as prescribed by applicable law covering all employees who are to
provide a service under the Agreement and Employers Liability coverage with limits of not less than
$500,000 each accident, illness, or disease.,

E.1.2. Commercial General Liability (Primary and Umbrella)

Commercial General Liability Insurance or equivalent with limits of not less than $5,000,000 per occurrence
for bodily injury, personal injury, and property damage liability. Coverage must include the following: All
premises and operations, products/completed operations, separation of insureds, defense, and contractual
liability (with no limitation endorsement). The Commission.Board of Education of the City of Chicago and
City of Chicago must be named as additional insureds on a primary, non-contributory basis for any liability
arising directly or indirectly from the work.

Subcontractors performing work for Architect must maintain limits of not less than $1.000.000 per
occurrence with the same terms herein,

E.1.3. Automobile Liability {Primary and Umbrelia)

When any motor vehicles (owned, non-owned and hired} are used in connection with work to be performed,
the Architect must provide Automobile Liability Insurance, with limits of not less than $2,000,000 per
occurrence for bodily injury and property damage. The Commission, Baard of Education City of Chicago
and City of Chicago must be named as additional insureds on a primary, non-contributory basis.

Subcontractors performing work for the Architect must maintain fimits of not less than $1.000.000 per
occurrence with the same terms herein.

E.1.4. Professional Liability

When Architect performs work in connection with the Agreement, Professional Liability Insurance must be
maintained with limits of not less than $5,000,000 covering acts, errors, or omissions. When policies are
renewed or replaced, the policy retroactive date must coincide with, or precede the, start of work on the
Agreement. A claims-made policy, which is not renewed or replaced, must have an extended reporting
period of two (2) years.

Subcontractors performing work for Architect must maintain limits of not less than $1,000,000 per
occurrence with the same terms herein.
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E.1.5. Property

The Architect is responsible for all loss or damage to Commission, Board and/or City property at full
replacement cost. The Architect is responsible for all loss or damage to personal property {including but not
limited to materials, equipment, tools and supplies) owned, rented, or used by Architect

E.1.6. Valuable Papers

When any plans, designs, drawings, specifications, data, media, and documents are produced or used
under the Agreement, Valuable Papers Insurance will be maintained in an amount to insure against any
loss whatsoever, and will have limits sufficient to pay for the re-creation and reconstruction of such records.

E.1.7 Contractors Pollution Liability

When any work is performed which may cause a poliution exposure, Contractors Pollution Liability must be
provided covering bodily injury, property damage and other losses caused by pollution conditions that arise
from the Agreement scope of services with limits of not less than $2,000,000 per occurrence. Coverage
must include completed operations, contractual liability, defense, excavation, environmental cleanup,
remediation and disposal. When policies are renewed or replaced, the policy retroactive date must coincide
with or precede, start of work on the Agreement. A claims-made policy, which is not renewed or replaced,
must have an extended reporting period of two (2) years. The Public Building Commission, Board of
Education of the City of Chicago and City of Chicago are to be named as additional insureds on & primary,
non-contributory basis.,

Subcontractors performing work for Architect must maintain limits of not less thar $1,000.000 per
occurrence with the same terms herein,

E.1.8 Railroad Protective Liability

When any work is to be done adjacent to or on railroad or transit property, Architect must provide or cause
to be provided, with respect to the operations that Architect or subcontractors perform, Railroad Protective
Liability Insurance in the name of railroad or transit entity. The policy must have timits of not less than the
requirement of the operating railroad/transit entity for losses arising out of injuries to or death of all persons,
and for damage to or destruction of property, including the loss of use thereof.

ADDITIONAL REQUIREMENTS

The Architect must furnish the Public Building Commission Procurement Department, Richard J. Daley
Center, Ream 200, Chicago, IL 60602, original Certificates of Insurance, or such similar evidence, to be in
force on the date of this Agreement, and Renewal Certificates of Insurance, or such similar evidence, if any
insurance policy has an expiration or renewal date occurring during the term of this Agreement. The
Architect must submit evidence of insurance to the Commission before award of Agreement. The receipt of
any certificate does not constitute agreement by the Commission that the insurance requirements in the
Agreement have been fully met or that the insurance policies indicated on the certificate are in compliance
with all Agreement requirements. The failure of the Commission to obtain certificates or other insurance
evidence from Architect is not a waiver by the Commission of any requirements for the Architect to obtain
and maintain the specified insurance. The Architect will advise all insurers of the Agreement provisions
regarding insurance. Non-conforming insurance does not relieve Architect of the obligation to provide
insurance as specified in this Agreement, Nonfulfilment of the insurance conditions may constilute a
breach of the Agreement, and the Commission retains the right to stop work until proper evidence of
insurance is provided, or the Agreement may be terminated.

The Commission reserves the right to cbtain copies of insurance policies and records from the Architect
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and/or its subcontractors at any time upon written request.

The insurance must provide for 60 days prior written nofice to be given to the Commission if coverage is
substantially changed, cancefed, or non-renewed.

Any deductibles or self-insured retentions on referenced insurance coverage must be borne by Architect.

The Architect agrees that insurers waive their rights of subrogation against the Commission, Board of
Education of the City of Chicago and City of Chicago, their respective Board members, employees, elected
officials, or representatives.

If Architect is a joint venture or limited liability company, the insurance policies must name the joint venture
or limited fiability company as a named insured.

The insurance coverage and limits furnished by Architect in no way limit the Architect's liabilities and
responsibilities specified within the Agreement or by law.

Any insurance or self-insurance programs maintained by the Commission, Board of Education of the City of
Chicage, andfor the City of Chicago do not contribute with insurance provided by the Architect under the
Agreement.

The required insurance to be carried is not limited by any limitations expressed in the indemnification
language in this Agreement or any limitation placed on the indemnity in the Agreement given as a matter of
law.

The Architect must require all its subcontractors to provide the insurance required in this Agreement, or
Architect may provide the coverage for its subcontractors. All subcontractors are subject to the same
insurance reguirements of Architect unless otherwise specified in this Agreement.

If Architect or its subcontractors desires additional coverage, the party desiring the additional coverage is
responsible for the acquisition and cost.

The Commission’s Risk Management Department maintains the rights to modify, delete, alter or change
these requirements.
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SCHEDULEF
KEY PERSONNEL

Architect of Record Services
PS1240
BRIGHTON PARK | AREA ELEMENTARY SCHOOL
Project Number CPS 39

STR Partners LLC - Key Personnel
Jan T, Taniguchi

J. Colby Lewis

Jennifer Costanzo

Michael T. Henderson

Sandra Moon

Don Hansen

Scott A. Kuehn

Louis Ng
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SCHEDULE G

OTHER CONDITIONS

Architect of Record Services

PS1240
BRIGHTON PARK | AREA ELEMENTARY SCHOOL
Project Number CPS 39
NONE
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PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBIT A
DISCLOSURE OF RETAINED PARTIES

Architect of Record Services

PS1240
BRIGHTON PARK | AREA ELEMENTARY SCHOOL.
Project Number CPS 39
A, Definitions and Disclosure Requirements
1, As used herein, “Contractor/Consultant/Architect” means a person or entity who has any contract or lease

with the Public Building Commission of Chicago (“Commissicn™).

2. Commission bids, leases, contracts, and/or qualification subminals must be accompanied by a disclosure
statement providing certain information about lobbyists whom the Contrastor/Consultant/Architect has
retained or expects to retain with respect to the contract or lease. In particular, the Contractor must disclose
the name of each such person, his or her business address, the name of the relationship, and the amount of
feos paid or estimated to be paid. The Contractor/Consultant/Architect is not required to disclose employees
who are paid solely through the Contractor’s regular payroll.

3 “Lobbyists” means any person (a) who for compensation or on behalf of any persen other than himself
undertake to influence any legislative or administrative action, or (b} any pant of whose duties as an employee
of another includes undertaking to influence any legislative or administrative action.

B. Certlfication
Contractor/Consultant/Architect hereby certifies as follows:

1. This Disclosure relates to the following transaction: _ Brighton Park I Area Blementary School

Description or goads or services to be provided umder Contract: Architect of Record Services

2. MName of Contractor: STR Partners LLC

3 EACH AND EVERY lobbyist reteined or anticipated to be retained by the Contractor/Consultant/ Architect
with respect to or in connection with the contract or lease is listed below, Attach additional pages if
necessary.

Retained Parties: See atttached

Name Business Address Relationship Fees (Indicate whether
(Aftorney, Lobbyist, paid or estimated)
A ]

Check Here If No Such Persons Have been Retained or Are Anticipated To Be Retained:
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Name

STR Partners LLC

Rubinos & Mesia Engineers
HJ) Kessler Associates

STR Consuiting

Jacobs Ryan

Primera Engineering

Tilton Kelly + Bell
ArchiTech

STR Building Resources

Exhibit A
Biisiness Address

350 W. Ontario, Suite 200, Chicago, IL 60610

200 S. Michigan, Suite 1500, Chicago, IL 60604

3702 N. Pine Grove, Unit 3A, Chicago, IL 60613

350 W. Ontario, Suite 200, Chicago, IL 60610

1527 N. Sandburg Terrace, Chicago, IL 60610

100 S. Wacker, 7th Floor, Chicago, IL 60606

55 W Monroe St # 1975, Chicago, IL 60603

111 E. Busse Avenue, Suite 601, Mount Prospect, IL 60056
350 W. Ontario, Sulte 200, Chicago, IL 60610

Relationshlip

Archltect of Record
Structural/Civil Engineer
LEED Consultant

Cost Consultant
Landscape Architect
MEP/FP Engineer
Interior Designer
Specification Consultant
Roofing Consultant

Fees

$743,491
$246,000
$48,000
$19,200
$37,800
$397,000
$58,000
$21,200
$17,500
$1,588,191
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4 The Contractor/Consultant/Architect understands and agrees as follows:

a,

The information provided herein is a material inducement to the Commission execution of the
contract of other action with respect to which this Disclosure of Retained Parties form i3 being
executed, and the Commission may rely on the information provided herein. Furthermore, if the
Conmmission determines that any information provided herein is false, incomplete, or naccurate, the
Commission may terminate the confract or other transaction, terminate the
Coniractor/Consultant/Architect’s participation in the contract or other transactions with the
Commission.

If the Contractor/ConsultantArchitect is uncertain whether a discloswe is required, the
Contractor/Consultant/Architect mmust either ask the Commission's Representative or his or her
manager whether disclosure is required or make the disclosure.

This Disclosure of Retained Parties form, some or all of the information provided herein, and any
attachments may be made available to the public on the Internet, in response to a Freedom of
Information Act request, or otherwise. The Contractor/Consultant/Architect waives and releases any
possible rights or claims it may have against the Commission in connection with the public release
of information contained in the completed Disclosure of Retained Parties form and any attachments,

Under penalty of perjury. I certify that I am authorized to execute this Disclosure of Retained
Parties on behalf of the Contractor/Consultant/Architect and that the information disclosed herein

is frue and co
42 lag)
Signaturc{/ Date
Jan T. Paniguchi Member
Name ( Type or Print} Title
Subscribed and swom to before me s .
tis 0% aayor Pperl 2008 “OFFICIAL SEAL”

Fhegon SNdmdke-

THERESA S. STUDNICKA
Notary Public, State of illinois

Notary Public My Commission Expires April 18, 2011
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PUBLIC BUILDING COMMISSION OF CHICAGO
EXHIBITB
DISCLOSURE AFFIDAVIT
Architect of Record Services
PS1240
BRIGHTON PARK | AREA ELEMENTARY SCHOOL
Project Number CPS 39

DISCLOSURE AFFIDAVIT

Name: sTR Partners LLC

Address: 350 W. Ontario, Suite 200, Chicage, IL 60610

Tclcphonc No.: 312-464-1444

Federal Employer LD. #.: _36-248-1470 Social Security #:

Nature of Transaction:

[ 1 Sale or purchase of land

[ ] Construction Contract

{ 3 Professional Services Agreement
[ ] Other

Tostructions:  FOR USE WITH ANY OF THE ABOVE TRANSACTIONS. Any firm proposing one of
the ahove transactions with the Public Building Commission of Chicago must complete this Disclosure
Affidavit. Please note that in the event the Contractor is a joint venture, the joint venture and cach of the
joint venture partners must submit a completed Disclosure Affidavit,

The undersigned Jan T. Taniguchi , s Member
(Name) (Title)
and on behalf of STR Partners LLC

(“Bidder/ Propaser” or “Contractor™) having been duly swotn under oath certifies that:

I. DISCLOSURE OF OWNERSHIP INTERESTS

Pursuant to Resohution No. 5371 of the Board of Commissioners of the Public Building Commission of
Chicago, all bidders/proposers shall provide the following information with their bid/proposal. If the
question is not applicable, answer “NA”. If the answer is none, please answer “none”.

Bidder/Proposer/Contractor is a:[ ] Corporation [4LLC
{ }Partnership I JLLP
[ )Joint Venture [ ]Not-for-Profit Corporation
[ 1Sole Proprietorship [ ] Other
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SECTION 1. FOR PROFIT CORPORATION OR LIMITED LIABILITY COMPANY (LLC}

a. State of Incorporation or organization Illinois

b. Authorized to do business in the State of linois: Yes [ No[ ]

¢. Names of all officers of corporation or LL.C Names of all directors of corporation er LLC
{or attach list): {or attach list):

Name (Print or Type) Title (Print or Type) Name (Print or Type) Title (Print or Type)
Jan T. Taniguchi Member John Colby Lewls, IV Member

Rieardc Rinosa Member
Jennifer Costanzo Member

Michael T. Henderscn Member

d Indicate here or attach a list of names and addresses of all shareholders owning shares equal to or in excess
of seven and one-half percent (7.5%) of the proportionate ownership of the corporation and indicate the
percentage interest of each.

Name (Print or Type} Address , Ovwnership
350 . . _ Interest
Jan T. Taniguchi W. Ontario, Suite 200, Chicago, IL 60610 30 %
Ricardo Rinosa * ' %
Michael T. Henderson " " 20 o
John Colby Lewlis, 1V " " 20%
n L]
Jennifer Cestanzo E%

e. For LLC’s, state whether member-managed or identify managing member:

Member Managed

f. Is the corporation or LLC owned partially or completely by one or more other corporations or legal entities?
Yes[ ] No [x]

If “yes” provide the above information, as applicable, for each such corporation or entity such that any
person with a beneficial ownership interest of 7.5% or mere in the corporation contracting in the PBC is
disclosed. For example, if Corporation B owns 15% of Corporation A, and Corporation A is coniracting with
the PBC, then Corporation B must complete 2 Disclosure Affidavit. If Corporation B is owned by Corporations
C and D, each of which owns 50% of Corporation B, then both Corporations C and D must complete Disclosure
Affidavits.
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SECTION 2. PARTNERSHIPS

&. If the bidder/proposer or Contractor is a partnership, indicate the name of each pariner and the percentage of
interest of each therein, Also indicate, if applicable, whether general partmer (GP) or limited partner (LP)

Name of Partners (Print or Type) Percentage Interest

N/A %,

%

%

SECTION 3. SOLE PROPRIETORSHIP

a. The bidder/proposer or Contractor is a sole proprietorship and is not acting in any representative capacity on
behalf of any beneficiary: Yes[] No[]
If NO, complete items b. and ¢. of this Section 3.

b. [f the sole proprietorship is held by an agent(s) or a nominee(s), indicate the principal(s) for whom the agent
or nominee holds such interest,

Name(s) of Principal(s). (Print or Type)

N/A

¢. If the interest of a spouse or any other party is constructively controlled by another person or legal entity,
state the name and address of such person or entity possessing such contro! and the relationship under which
such control is being or may exercised.

MName(s) Address(es)

N/A

SECTION 4. LAND TRUSTS, BUSINESS TRUSTS, ESTATES & OTHER ENTITIES

If the bidder/proposer or Contractor is a land trust, business trust, estate or other similar commercial or legal
entity, identify any representative, person or entity holding legal title as well as each beneficiary in whose behalf
title is held including the name, address and percentage of interest of each beneficiary.
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Name(s) Address(es)

N/&

SECTION 5. NOT-FOR-PROFIT CORPORATIONS

a. State of incorporation K/A

b. Name of all officers and directors of corporation {or attach list):

Name {Print or Type) Title (Print or Type) Name (Print or Type) Title (Print or Type)

N/A

NOTE: The Public Building Commission of Chicago may require additional information from any entity or
individual to achieve full disclosure relevant to the transaction. Further, any material change in the information
required above must be provided by supplementing this statement at any time up to the time the Public Building
Commission of Chicago takes action on the contract or other action requested of the Public Building
Commission.

II. CONTRACTOR CERTIFICATION

A, CONTRACTOR

1. The Contractor, or any affiliated entities of the Contractor, or any responsible official thereof, or any
other official, agent or employee of the Contractor, any such affiliated entity, acting pursuant to the
direction or authorization of a responsible official thereof has not, during a period of three years
prior to the date of execution of this certification:

a. Bribed or attempted to bribe, or been convicted of bribery or attempting to bribe a public officer
or employee of the City of Chicago, the State of Illinois, any agency of the federal government
or any state or local government in the United States (if an officer or employse, in that officer’s
or employee’s official capacity}; or
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PUBLIC BUILDING COMMISSION OF CHICAGO

b. Agreed or cotluded, or been convicted of agreement or collusion among bidders or prospective
bidders in restraint of freedom of competition by agreement to bid a fixed price or otherwise; or

¢. Made an admission of such conduct described in 1(a) or (b) above which is a matter of record
but has not been prosecuted for such conduct.

2. The Contractor or agent, pariner, employee or officer of the Contractor is not barred from
contracting with any unit of state or local government as a result of engaging in or being convicted
of bid-rigging’® in violation of Section 3 of Article 33E of the Illinois Criminal Code of 1963, as
amended (720 ILCS 5/33E-3), or any similar offense of any state or the United States which
contains the same elements as the offense of bid-rigging during a period of five years prior to the
date of submittal of this bid, proposal or response.’

3. The Contractor or any agent, partner, employee, or officer of the Contractor is not barred from
contracting with any unit of state or local government as a result of engaging in or being convicted
of bid-rotating? in violation of Section 4 of Article 33E of the Ilinois Criminal Cede of 19461, as
amended (720 ILCS 5/33E-4), or any similar offense of any state or the United States which
contains the same elements as the offense of bid-rotating.

4. The Contractor understands and will abide by all provisions of Chapter 2-56 of the Municipal Code
entitled “Office of the Inspector General” and all provisions of the Public Building Commission
Code of Ethics Resolution No.5339, as amended by Resolution No. 5371.

5. The Contractor certifies fo the best of its knowledge and belief, that it and its principals:

a. Arc not presently debarred, suspended, proposed for debarment, declared ineligible, or
voluntarily excluded from covered transactions by any federal, state or focal department or
agency.

b. Have not within a three-year period preceding this bid cr proposal been convicted of or had a
civil judgement rendered against them for: commission of fravd or a criminal offense in
connection with obtaining, attempting to cbtain, or performing a public (federal, state or local)
transaction or contract under a public transaction; violation of federal or state antitrust statutes;
coramission of embezzlement, theft, forgery, bribery, falsification or destruction of records;
making false statements; or receiving stolen propetty,

c. Are not presently indicted for or otherwise criminally or civilly charged by a governmental
entity (federal, state or local) with commission of any of the offenses enumerated in paragraph
(5)(b) above; and

d. Have not within a three-year period preceding this bid or proposal had one or more public
transactions (federa), state or local) terminated for cause or default,

B. SUBCONTRACTORS

1. The Contractor has obtained from all subcontractors being used in the performance of this contract
or agreement, known by the Contractor at this time, disclosures substantially in the form of Section
1, and certifications substantially in the form of Section 2, of this Disclosure Affidavit. Based on
such disclosures and certification(s), and any other information known or obtained by the
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Contractor, is not aware of any such subcontractor or subcontractor’s affiliated entity or any agent,
partner, employee or officer of such subcontractor or subcontractor's affiliated entity having
engaged in or been convicted of (a) any of the conduct describe in Section H(A) (1){(a) or (b} of this
certification; (b) bid-rigging, bid-rotating, or any similar offense of any state or the United States
which contains the same clements as bid-rigging or bid-rotating, or having made an admission of
guilt of the conduct described in Section 11{A)(1)(a} or (b) which is matter of record but has/have
not been prosecuted for such conduct.

The Contractor will, prior to using them as subcontractors, obtain from all subcontractors to be used
in the performance of this contract or agreement, but not yet known by the Contractor at this time,
certifications substantially in the form of this certification. The Contractor shall not, without the
prior written permission of the Commission, use any of such subcontractors in the performance of
this contract if the Contractor, based on such certifications or any other information known or
obtained by Contractor, became aware of such subcontractor, subcontractor’s affiliated entity or any
agent, employee or officer of such subcontractor or subcontractor’s affiliated entity having engaged
in or been convicted of (a) any of the conduct describe in Sectien II(A)(1){a) or (b) of this
certification or (b) bid-rigging, bid-rotating or any similar offenses of any state or the United States
which contains the same elements as bid-rigging or bid-rotating or having made an admission of
guilt of the conduct described in Section II(A)(1){2) or (b) which is 2 matter of record but has/have
not been prosecuted for such conduct. The Contractor shall cause such subcontractors to certify as
to Section [I(A)}5). In the event any subconiractor is unable to certify to Section TI{A)(5), such
subcontractor shall attach an explanation to the certification.

For all subcontractors to be used in the performance of this contract or agreement, the Contractor
shall maintain for the duration of the contract a!l subcontractors® certifications required by Section
IB)(1) and (2) above, and Contractor shall make such certifications promptly available to the
Public Building Commission of Chicago upon request.

The Contractor will not, without the prior written consent of the Public Building Commission of
Chicago, use as subcontractors any individual, firm, partnership, corporation, joint venture or other
entity from whom the Contractor is nnable to obtain a certification substantially in the form of this
certification.

The Contractor hereby agrees, if the Public Building Commission of Chicago so demands, t0
terminate its subcontractor with any subcontract if such subcontractor was incligible at the time that
the subcontract was entered into for award of such subcontract, The Contractor shall insert adequate
provisions in all subcentracts to allow it to terminate such subcontract as required by this
certification.

C. STATE TAX DELINQUENCIES

The Contractor is not delinguent in the payment of any lax administered by the Illinois Department
of Revenue or, if delinquent, the Contractor is contesting, in accordance with the procedures
established by the appropriate Revenue Act, its liability for the tax or amount of the tax.

Alternatively, the Contractor has entered into an agreement with the Illincis Department of Revenue
for the payment of a1l such taxes that are due and is in compliance with such agreement.

If the Contractor is unable to certify to any of the sbove statements [(Section II (C)], the Contractor
shall explain below. Attach additional pages if necessary.
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MN/A

If the letters “NA”, the word “None” or no response appears on the lines above, it will be
conclusively presumed that the Undersigned certified to the above statements.

4. If any subcontractors are to be used in the performance of this contract or agreement, the Contractor
shall cause such subcontractors to certify as to paragraph (CY(1) or (C)(2) of this certification. In the
event that any subcontractor is unable to certify to any of the statements in this certification, such
subcontractor shall attach an explanation to this certification.

D. OTHER TAXES/FEES

1. The Contractor is not delinquent in paying any fine, fee, tax or other charge owed to the City of
Chicago.

2. If Contractor is unable to certify to the above statement, Contractor shell explain below and attach
additional sheets if necessary. :
N/A

If the letters “NA”, the word “None” or no response appears on the lines above, it will be
conclusively presumed that the Undersigned certified to the above statements.

E. PUNISHMENT

A Contractor who makes a false statement material to Section II{A)(2) of this certification commits a
Class 3 felony. 720 ILCS 5/33E-11(b).

{a) F. JUDICIAL OR ADMINISTﬁATIVE PROCEEDINGS

1. The Contractor is not a party to any pending lawsuits against the City of Chicago or the Public
Building Commission of Chicago nor has Contractor been sued by the City of Chicago or the Public
Building Commission of Chicago in any judicial or administrative procceding.

2. If the Contractor cannot certify to the above, provide the (1} case name; (2) docket number; (3)
 court in which the action is or was pending; and (4) a brief description of each such judicial or
administrative proceeding. Attach additional sheets if necessary.

H/A

If the letters “NA”, the word “None” or no response appears on the lines above, it will be conclusively presumed
that the Undersigned certified to the above statements.
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III. CERTIFICATION OF ENVIRONMENTAL COMPLIANCE

A,

Neither the Contractor nor any affiliated entity of the Contractor has, during a period of five years prior
to the date of execution of this Affidavit; (1) violated or engaged in any conduct which viclated federal,
state or local Environmentz! Restriction®, (2) received notice of any claim, demand or action, including
but not limited to citations and warrants, from any federal, stats or local agency exercising executive,
legislative, judicial, regulatory or administrative functions relating to a violation or alleged violation of
any federal, state or local statute, regulation or other Environmental Restriction; or (3) been subject to
any fine or penalty of any nature for failure to comply with any federal, state or local statute, regulation
or other Environmental Restriction.

If the Contractor cannot make the certification contained in Paragraph A of Section 111, identify any
exceptions:
N/A

(Attach additional pages of explanation o (his Disclosure Affidavit, it necessary.)

If the letters “NA”, the word “None” or no response appears on the lines above, it will be
conclusively presumed that the Undersigned certified to the sbove statements.

Without the prior written consent of the Public Building Commission of Chicago, Contractor will not
employ any subcontractor in connection with the contract or proposal to which this Affidavit pertains
without obtaining from such subcontractor a certification similer in form and substance to the
certification contained in Paragraph A of this Section {1I pricr to such subcontractor’s performance of
any wotk or services or furnishing any goods, supplies or materials of any kind under the proposal or the
contract to which this Affidavit pertains,

Until completion of the Contract's performance under the proposal or contract to which this Affidavit
pertains, the Contractor will not violate any federal, state or local statute, regulation or other
Environmental Restriction, whether in the performance of such contract or otherwise.

IV. INCORPORATION INTO CONTRACT AND COMPLIANCE

The above certification shall become part of any contract awarded to the Contractor set forth on page 1 of
this Disclosure Affidavit and are a material inducement to the Public Building Commission of Chicago’s
execution of the contract, contract modification or contract amendment with respect to which this Disclosure
Affidavit is being executed and delivered on behalf of the Contractor. Furthermore, Contractor shall comply
with these certifications during the term and/or performance of the contract.
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V. VERIFICATION

Under penalty or perjury, I certify that | am authorized to exccute this Disclosure Affidavit on behalf of the
Contractor set forth on page 1, that I have personal knowledge of all the certifications made herein and that
the same are trus. :

The Contractor must report any changs in any of the facts stated in this Affidavit to the Public Building
Commission of Chicago within 14 days of the effective date of such change by completing and submitting &
new Disclosure Affidavit. Failure to comply with this requirement is grounds for your firm to be deemed
non-qualified to do business with the PBCC. Deliver any such rew Disclosure Affidavit to: Public Building
Commission of Chicago, Director of Procurement, 50 W, Washington, Ro 10, Chicago, IL 60602,

&4 e,
/ Sigm#rc of Authorized Dfficer

Jan T. Taniguchi
Name of Authorized Officer (Print or Type)
Member .
Title

312-464-1444
Telephone Number

State of -Il ll'ﬂb\. S
County of Q()OK/

Signed and sworn to before me on this 91 Oﬁ" day of A{X \ \ ,2008 by
Tan T- T&nignéi_ (Namey s _ Menlogr (Title) of
S“R PQF'YY\QTS LL—(L (Bidder/Proposer or Contractor)

THERESA S. STUDNICKA ;af\v\ma S SMCXG-

Notary Public, State of llinois Notary Public Signature and Scal
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Notes 1-5 Disclosure Affidavit

Business entities are affiliated if, directly or indirectly, one controls or has the power 10 control the other, or if
a third person controls or has the power to control both entities. Indicia of control include without limitation:
interlocking management or ownership; identity of interests among family members; shared facilities and
equipment; common use of employees; or organization of another business entity using substantially the same
management, ownership or principals as the first entity.

For purposes of Section II (A) (2) of this certification, & person commits the offense of and engages in bid-
rigging when he lmowingly agrees with any person who ig, or but for such agreement should be, a competiter
of such person concerning any bid submitted or not submitted by such person or another to & unit of state or
local government when with the intent that the bid submitted or not submitted will result in the award of a
contract to such person or ancther and he either (1) provides such person or receives from another
information concerning the price or other material term or terms of the bid which would otherwise not be
disclosed to a competitor in an independent non-collusive submission of bids or (2) submits a bid that is of
such a price or other material term or terms that he does not intend the bid to be accepted. see 720 ILCS
5/33-E-3.

No corporation shall be barred from contracting with any unit of state or local government as a result of
conviction, under either Section 33E-3 or Section 33E-4 of Article 33 of the State of Illinois Criminal Code of
1961, as amended, of any employee or agent of such corporation if the employee so convicted is no longer
employed by the corporation and: (1) it has been finally adjudicated not guilty or (2) it demonstrates to the
goveramental entity with which it secks to confract and that entity finds that the commission of the offense
was neither authorized, requested, commanded, nor performed by a dircctor, officer or a high managerial
agent on behalf of the corporation as provided in paragraph (2) of subsection (a) of Section 5-4 of the State of
llinois Criminal Code.

For purposes of Section I1{A} of this certification, a person comumits the offense of and engages in bid rotating
when, pursuant to any collusive scheme or agreement with another, he engages in a pattern over time (which,
for the purposes hereof, shall include at least three contract tids within a period of ten years, the most recent
of which occurs after January 1, 1989) of submitting sealed bids to units of state or loca! government with the
intent that the award of such bids rotates, or is distributed among, persons or business entities which submit
bids on a substantial number of the same contracts. See 720 ILCS 5/33E-4.

“Environmental Restriction” means any statute, ordinance, rule, regulation, permit, perinit condition, order or
directive relating to or imposing liability or standards of conduct concerning the release or threatened release
of hazardous materials, special wastes or other contaminants inte the environment, and to the generation, use,
storage, transportation, or disposal of construction debris, bulk waste, refuse, garbage, solid wastes, hazardous
materials, special wastes or other contaminants including but not limited to (1) Section 7-28-440 or 11-4-
1500 or Article XIV of Chapter 11-4 or Chapter 7-28 or 11-4 of the Municipal Code of Chicage; (2)
Comprehensive Environment Response and Compensation and Liability Act (42 US.C. § 9601 ef seq.) the
Hazardous Material Transportation Act (49 U.S.C. § 1801 e seq.); (4) the Resource Conversation and
Recovery Act of 1976 (42 U.S.C. § 7401 et seq.); (5) the Clean Water Act 33 US.C. § 1251 et seq.), (6) the
Clean Air Act {42 U.S.C. § 7401 of seq.); (7) the Toxic Substances Control Act of 1976 (15 U.S.C. § 2601 e
seq.); (8) the Safe Drinking Water Act (42 U.S.C. § 300f); (9) the Occupational Health and Safety Act of
1970 (29 U.S.C. § 651 et seq.); (10) the Emergency Planning snd Community Right to Know Act (42 Us.C.
§ 11001 et seq.); and (10) the Illinois Ervironmental Protection Act (415 ILCS 5/1 through 5/56.6).
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EXHIBITC
ELECTRONIC FILE TRANSFER AGREEMENT

Architect of Record Services
PS1240
BRIGHTON PARK | AREA ELEMENTARY SCHOOL
Project Number CPS 39

ELECTRONIC FILE TRANSFER AGREEMENT
Between the Architect and the Owner

Owner; Public Building Commission of Chicago (PBC)
RE: ELECTRONIC MEDIA

PROJECT NAME AND NQ.:  [PROJECTNAME]  prigncon Park I Area El "
[PROJECT #1 CPZ oS ar ea ementary School

DESCRIPTION OF DATA: This Agreement shafl apply to all Electronic Drawings which are listed and
otherwise identified in an attached cover letter(s) to the PBC

TERMS OF AGREEMENT:

1. The PBC acknowledges that it has requested Architect to provide certain designs as electronic drawing
file data in disk format and that the information contained on these disks is provided for its sole use end
convenience. The PBC, at its own discretion, may choose to reassign this data to a third party, to
whom all terms of this agreement shall also apply, by obtaining the third party's signature on the line
below and sending a signed copy to Architect.

2. The undersigned further acknowledges that the true record of the design is the most recent printed
copy of the design by Architect, and that errors and other changes may subseguently be introduced to
the electronic format withaut the fault or knawledge of, and beyond the control of Architect.

3. Accordingly the PBC agrees to indemnify Architect from all costs and expenses including reasonable
attomey's fees, pertaining to any claims which may arise out of any medification te the design
contained on the electronic drawing file data as compared to the last sealed hard copy printed by
Architect.

4. This Datais an instrument of professional service prepared by Architect. Unless ctherwise provided for
in the Agreement, the reuse of this data, including designs and information included therein shall be at
the sole risk of the user.

Acknowledged and Accepted for:

Signature of PBC Executive Directer [date]

Acknowledged and Accepted by Third Party:

Signature of Third Party {date]
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SPECIAL CONDITIONS REGARDING THE UTILIZATION OF
MINORITY AND WOMEN OWNED BUSINESS ENTERPRISES
FOR PROFESSIONAL SERVICES

1. Policy Statement

a. It is the poficy of the Public Building Commission of Chicage (“PBC") fo ensure competitive
business opportunities for MBE and WBE firms in the performance of Contracts, to prohibit
discrimination in the award of or participation in Contracts, and to abolish arbitrary barriers to full
participation in Contracts by all persons, regardless of race, sex or sthnicity. Therefore, during
the performance of this Contract, the Professional Service Provider must agree that It will not
discriminate against any person or business on the basis of race, color, religion, ancestry, age,
marital status, physical or mental handicap, unfavorable discharge from military service, parental
status, sexual orientation, national origin or sex, In the solicitation or the purchase of goods and
services or the subconiracting of work in the performance In this Contract.

b. The Commission requires the Professional Sesvice Provider also agree to take affirmative action
fa ensure that MBE and WBE firms have the maximum opportunity to compete for and perform
subcontracts with respect to this Contract.

¢. The Commission requires the Professional Service Provider to notify MBE and WBE firms,
utilized on this contract, about opportunities on contracts without affirmative action goals.

2, Aspirational Goals

a. Upon the effective date of these Special Conditions, the bi-annual aspirational goals are to award
25% of the annual dcllar value of all Commission Construction Contracts to eertified MBES and
59% of the annual dotlar value of all Commigsion Construction Contracts to qualified WBEs.

b. Further, the Professional Service Provider must agree o use its best efforts 1o include MBE and
WBE firms in any Contract modification work that increases the Contract value, Where the
proposed contract modification involves work which can be performed by MBEs and WBES
already performing work on the contract such MBEs and WBEs will participate in such work
specified in the contract modification.. '

C. Failure to carry out the commitments and policies set forth in this Program constitute a material
breach of contract and may result in termination of the Professional Service Provider or such
other remedy, as the Commission deems appropriate.

3.  Definitions
a. For purposes of this Special Condition, the following definitions applies:

(1) “Certified Minority Business Enterprise™ means a person or entity granted certification by
the City of Chicago, County of Cook, Metropalitan Water Reclamation District, Chicage Minority
Business Development Council, Central Management Service of the State of Winois, METRA,
and Wormen's Business Development Center.

(2) *Certified Women's Business Enterprise” means a person or entity granted certification by
the City of Chicago, County of Cock, Melropolitan Water Reclamation District, Chicaga Minority
Business Development Councll, Central Management Service of the State of llinois, METRA,
.and Women's Business Development Center.
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{(3) *Professional Service Contract’ means a contract for professional services of any type.

(4) "Contract Specific Goals” means the subcontracting goals for MBE and WBE participation
established for a particular contract based upon the availability of MBEs and WBEs to perform
and anticipated scope of work of tha centract and the Commission's progress towards meeting
the aspirational goals.

(5) *Professional Service Provider” means any person or business entity that seeks to enter
into a Professiona! Service Contract with the Commission and includes &l pariners, affiliates and
joint ventures of such person or entity.

(6) “Executve Director® means the Executive Director of the Commission or his duly
designated representative as appointed in writing,

(7) 'Good faith efforts” means actions undertaken by a Professional Service Provider to
achieve a Contract Specific Goal that by their scope, intensity and appropriateness to the
ohjective can reasonably be expected to fuifill the Program's requirements.

~ (8) “Joint venture" means an association of two or more persons or entities or any combination

of two or more business enterprises and persens numbering two or more, proposing to perform
a single for-profit business enterprise, in which sach joint venture partner contributes property,
capital, efforts, skill and knowledge, and in which the MBE or WBE is responsible for a distinct,
clearly-defined portion of the work of the contract and whose share in the capital contribution,
control, management, risks and profits of the joint venture is equal to its ownership interest.
Joint ventures must have an agreement in writing specifying the terms and conditions of the
relationships between the parties and their relationship and responsibilities to the contract.

(9) “Minarity® means:

a. Any Individua! in the fallowing racial or ethnic groups, members of which are rebuttably
presumed to be socially disadvantaged:

. African-Americans or Blacks, which includes persons having origins in any of the
Black racial groups of Africa;

ji. Hispanics, which includes persons of Spanish culture with origins in Mexico, South
or Central America or the Caribbean Islands, regardless of race; and

b. Individual members of other groups, including but not limited to Asian-Americans,
Arab-Americans and Native-Americans, found by the Commission to be socially
disadvantaged by having suffered racial or ethnic prejudice or cultural bias within
American society, without regard to individuat qualities, resulting in decreased
opportunities to compete in Chicago area markets or to do business with the
Commission.

{10} “Mincrity-owned business enterprise” or "MBE" means a small local business enterprise
which is at least 51% owned by ona or more economically disadvantaged minority persons, of in
the case of a publicly held corporation at least 51% of all classes of the stock of which is owned
by one or more economically disadvantaged minority persons whose management, policies,
major decislons and daily business operations are independently managed and controlled by
one or more economically disadvantaged minority persons.

(11) "Program” means the minority- and women-owned business enterprise  construction
procurement program established in this special condition.
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{12) "Women-owned business enterprise” or “WBE® means a small local business enterprise
which is at least 51% owned by one or more economically disadvantaged women or in the case
of a publicly owned business, at least 51% of all classes of the stock of which is owned by one
or more econcmically disadvantaged women, whose management, policies, major decisions and
daily business operations are independenty managed and controlled by cne or more
economicalty disadvantaged women.

4, Determining MBE/WBE Utllization

The methodology for determining MBE and WBE utilization will be determined for purposes of analysis with
respect to this contract as follows: .

a. The total doftar value of the contract awarded to the certified MBE or WBE firm will be credited to
such participation.  Only minority business participation may be counted toward MBE
participation and only women business participation may be counted toward WBE participation.

b. The total dollar value of a contract with a firm owned and controlled by minority women is
counted toward either the MBE or WBE goal, but not both. The Professional Service Provider
employing the firm may choose the goal to which the contract value is apptied. Various work
done by one and the same sub-consultant will be considered, for the purpose of this principle, as
work effectively done under cne subcontract only, which sub-consultant may be counted toward
only one of the goals, not toward both.

c. A Professional Service Provider may count toward its MBE or WBE goal the portion of the total
dollar value of a contract with an eligible joint venture equal to the percentage of the ownership
and contra! of the MBE or WBE partner in the joint venture. A Joint venture seeking to be
credited for MBE participation may be formed among certified MBE and WBE firms, or between
cerlitied MBE and WBE firms and a non-MBEMWBE firm. A joint venture satisfles the ellgibility
standards of this Program if the certified MBE or WBE participant of the joint venture:

(1) Shares in the ownership, control, management responsibilities, risks and prefits of the joint
venture; and

(2) s responsible for a clearly defined portion of work ta be performed in proportion to the MBE
or WBE ownership percentage.

d. A Professional Service Provider may count toward its MBE and WBE goals only expenditures to
firms that perform a commercially useful function in the work of a contract. A firm is considered
to perform a commercially-useful function when it is rasponsible for execution of a distinct
element of the work of a contract and carmies out its responsibilities by actually performing,
managing, and supervising the work involved. To determine whether a firm is performing a
commercially useful function, the Commission will evaluate the amount of work subcontracted,
industry practices and other relevant factors.

e. Consistent with normal industry practices, a MBE or WBE firm may enter into subcontracts. fa
MBE or WBE Professional Service Provider subcentracts a significantly greater portion of the
work of a contract than would be expected on the basis of norma! Industry practices, the M3E or
WEE will be rebuttably presumed not to be performing a commercially-useful function.

f. A Professional Service Provider may count loward its goals expenditures to MBE or WBE
manufacturers (i.e., suppliers that produce goods from raw materals or substantially alters them
before resale).
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A Professional Service Provider may count toward its goals expenditures to MBE or WBE

suppliers provided that the supplier performs a commercially useful function in the supply
process.

5, Submission of Proposals

a.

The following schedules and documents consttute the Proposer's MBEMBE compliance
proposal and must be submitied at the time of the proposal.

(1) Evidence of Certification: Affidavit of MBEAWBE. A copy of each propesed MBE and WBE
firm's Letter of Certification from the City of Chicage, Department of Procurement Services or
any other entity accepted by the Public Bullding Commissicn of Chicago must be submitted.
The PBC certification by the City of Chicago, County of Cook, Metropolitan Water Reclamation
District, Chicage Minority Business Development Councll, Central Management Service of the
State of lllinois, METRA, and Women's Business Develepment Center.

{2) Schedule B: Affidavit of MBE/Non-MBE or WBE/Non-WBE Joint Ventures. Where the
Proposer's MBE/WBE compiiance progosal includes participation of any MBE or WBE as a joint
venture participant, the Proposer must submit 2 “Schedule B: Affidavit of MBE/Ncn-MBE or
WBE/Non-WBE Joint Venture® with an attached copy of the joint venture agreement proposed
among the parties. The Schedule B and the joint venture agreement must clearly evidence that
the MBE or WBE participant will be responsible for a clearly dsfined portion of the work to be
performed and that the MBE or WBE firm's respensibilities are in proportion with its ownership
percentags.

(3) Schedule C: Letter of Intent to Perform as a sub-consultant, Subconsultant, or Material
Supplier, Schedule C, executed by the MBEMBE firm {or Joint Venture sub-consultant) must be
submitted by the Proposer for each MBEMWEE included on the Schedule D. Schedule C must
accurately detail the work to be performed by the MBE or WBE firm and the agreed rates and
prices to be paid.

{(4) Schedule D: Affidavit of Prime Professional Service Provider Regarding MBE or WBE
Utilization. A completed Schedule D committing to the utilization of each listed MBE or WBE
fiom. Unless the Proposer has submitted a completed request for a waiver of participation by
MBEMBE firms (See Request for Waiver procedures in Section 7), the Proposer must include
the specific dollar amount or percentage of participation of each MBEMWBE firm listed on its
Schedule D. The total dollar commitment to propased MBE firms must at least equal the MBE
goal, and the total dollar commitment to proposed WBE firms must at least equal the WBE goal,
Proposers are responsible for calculating the dollar equivalent of MBE or WRE utilization as
percentages of their total proposal.

The submittals must have all blank spaces on the Schedule pages applicable to the contract
correctly filled In. Agreements between a Proposer and a MBE/WEE in which the MBEMWBE
promises not to provide subcontracting quotations to other Proposers are prohibited.

6. Evaluation of Compliance Proposals

The Proposer's MBEMBE compliance proposal will be evaluated by the Commission. The
Proposer agrees to provide, upon request, earnest and prompt cooperatlon to the Executive
Director or his designee in submitting to interviews that may be necessary, in allowing entry to
places of business, in providing further documentation, or in soliciting the cooperation of a
proposed MBE or WBE firm In providing such assistance. A proposal may be treated as non-
responsive by reason of the determination that the Proposer's proposal did not contain a

STR Partners LLC ADR PS 1240 Page 50 of 72
Brighten Park ! Area Elementery Scheol
Project Number CPS 3%

V:\Brighton Park 1 Area Elementary School 2008\AOR\STR Pastners AOR Contract PS1240.doc

492008




PUBLIC BUILDING COMMISSION OF CHICAGO

sufficient level of Certified MBE or WBE participation, that the Proposer was unresponsive or
uncooperative when asked for further information relative to the propusal, or that false
statements were made in the Schedules.

If the Commission's review of a Proposer's proposal concludes that the MBE or WBE proposal
was deficlent, the Commission will promptly notify the Proposer of the apparent deficiency and
instruct the Proposer to submit (within 3 business days of such notice given by the Commission)
a modification of the MBE or WBE Proposal, in proper format, which remedies the deficlencies
cited. Failure to correct all deficlencies cited by the Commission will be cause for rejection of the
Proposer's proposal as nan-respansive,

Proposers will not be permitted to modify their MBE/WBE compliance proposal except insofar as
directed to do so by the Commission. Therefore, ail terms and conditions stipulated for
prospective MBE and WBE consultants or suppliers should be satisfactorily negetiated prior to
the submission to the Commission of the Proposer's MBEAVBE compliance proposal.  If
circumstances should arise, however, where a proposed MBE/MWBE is no longer available, the
process described in Section 12 should be followed.

7. Request for Waiver

if a Proposer is unable to identify qualified MBE and WBE firms to perform sufficient work to fulfill
the MBE or WBE percentage goals for this Contract, the proposal must include a written request
for waiver, A request for waiver must be sent to the Executive Director and must set forth the
Proposer's inability to obtain sufficient MBE and WBE firms notwithstanding gocd faith attempts
10 achieve such particlpation.

Good Faith efforts to achieve participation include but are not limited to:
(1} Attendance at the Pre-proposal conference;

(2) The Proposer's general affirmative action policies regarding the utilization of MBE and
WEE firms, plus a description of the methods used to carry out those policies;

(3) Advertisement in trade association newsletters and minority and woman-criented and
general circulation media for specific sub-consultants;

{(4) Timely notification of specific sub-consultants to minority 2nd woman assistance agencies
and associations;

(5) Description of direct negotiations with MBE and WBE firms for specific sub-consultants,
including: :

i. The name, address and telephone' number of MBE and WBE firms contacted;

ii. A description of the information pravided to MBE and WBE fims regarding the
portlons of the work to be performed; and '

ii. The reasons why additional MBE and WEE fimas were not obtained in spite of
negotiations.

{6) A statement of the efforts made to select portions of the work proposed o be performed by
MBE and WBE firms {such as sub-supplier, transport, engineering, distribution, or any other
roles contributing to production and delivery as specified in the contract) in order to increase the
likelihood of achieving sub participation,
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(7) As to each MBE and WBE contacted which the Proposer considers to be not gualifled, a
detailed statement of the reasons for the Proposer's conclusion.

(8) Efforts made by the Proposer to expand its search for MBE and/or WBE firms beyond usual
geographic boundaries.

(9) General efforts made fo assist MBE and WBE firms to overcome participation barriers.

c. The Executive Director, after review and evaluation of the request provided by the Proposer, may
grant a waiver request upen the determination that:

(1} Sufficient gualified MBE and/or WBE firms capable of providing the goods or services
required by the contract are unavailable despite the good faith efforts of the Proposer;

(2) The price(s) quoted by potential MBE and/or WBE firms for goods or services is above
competitive levels to an extent unwarranted by any increased cost of doing business attributable
to the present effects of disadvantage or discrimination.

8. Faiture To Achieve Goals

a. If the Professional Service Provider cannot achisve the contract specific goals, as the Project
proceeds, it must have documented its good faith efforts to do so. In determining whether the
Professional Service Provider has made such good faith efforis, the performance of other
Professional Service Providers In meeting the goals may be considered. The Executive Director
or his designee shall consider, at a minimum, the Professional Service Provider's efforts to do
the following:

{1) Soliciting through reasonatle and available means the interest of MBEs or WBEs that
Provide interested MBEs or WBEs with adequate information about the plans, specifications and
requirements of the contract, including addenda, in a timely manner to assist them in responding
to the solicitation.

(2) Provide interested MBEs or WBEs with adequate information about the plans,
specifications and requirements of the contract, including addenda, in a timely manner to assist
them in responding to the sclicitation.

(3) Negotiating in good faith with interested MBEs or WBESs that have submitted proposals.
Documentation of negotiation must include the names, addresses and telephone numbers of
MBEs or WBEs that were solicited; the date of each such solicitation; a description of the
informaticn provided regarding the plans and specifications for the work selected for
subcontracting; and evidence as to why agreements could not be reached with MBEs or WBEs
to perform the work. That there may be some additional costs involved in soficitation and using
MBEs and WBESs is not a sufficient reason for a Professional Service Provider's failure to meet
the goals, as long as such costs are reasonable,

(4) Not rejecting MBEs or WBEs as being unqualified without sound reasons based on the
thorough investigation of a their capabiliies. The MBEs' or WBES' standing within its industry,
membership in specific groups, organizations, or associations and political or soclal affiliations
are not legitimaie cases for rejecting or not scliciting proposals to meet the goals.

(5} Making a portion of the work available to MBE or WBE sub=consultants and suppliers and
to select those portions of the work or material consistent with the available MBE or WBE sub-
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consuitants and suppliers, so as to facilitate meeting the goals.

{8) WMaking good faith efforts despita the ability or desire of a Professicnal Service Provider to
perform the work of a confract with its own organization. A Professional Service Provider that
desires to self-perform the work of a contract must demensirate good faith efforts unless the
goals have been met.

(7} Selecting portions of the work to be performed by MBEs or WBESs in order to increase the
likelinood that the goals will be met. This includes, where appropriate, breaking out contract
work items Into economically feasible unlts to facilitate MBE or WBE participation even when the
Contract might otherwise prefer to perform these items with its own ferces.

(8) Making efforts to assist interested MBEs or WBEs in obtaining bonding lines of credit cr
insurance as required by the Commisslon or Professional Service Provider.

{9) Making efforts to assist interested MBEs or WBEs in obtalning necessary equipment,
supplies, materials or related assistance or services, including participation in a mentor-protéges
program; and

(10) Effectively using the services of the Commission; minotity or women community
organizations; minority or women groups; local, state and federal minority or women business
assistance offices; and other organizations to provide assistance in the recruitment and
placement of MBEs or WBEs. '

In the event the Public Building Commission Procurement Cfficer determines that the

_ Professional Service Provider did not make a good faith effort to achieve the goals, tha
Professional Service Provider may file a Dispule to the Exeouli\_:e Director as provided in Section

18.02. Disputes Book 2,

Reporting and Record-Keeping Requirements

The Professional Service Provider, within 5 working days of contract award, must execute a
formal subcontract or purchase order in compliance with the terms of the Professional Service
Provider's proposal and MBE/WBE assurances. Upon reguest by the PBC, the Professional
Service Provider must provide copies of the contracts or purchase orders executed between it
and the MBE and WBE firms. During the performance of the contract, the Professional Service
Pravider will submit partial and final waivers of lien from MBE and WBE sub-consultant and
suppliers indicating the current payment amount and the cumulative dollar amount of payments
made to date.

The Professional Service Provider musi maintain records of all relevant data with respect ta the
utilization of MBE and WEE firms, including without imitation payroli records, tax retums and
records, and books of account in such detail as the Commission requires, and retain such
records for a period of at least 3 years after final acceptance of the work. Full access to such
records will be granted to the Commission and/or its designees, on 5 business days' notice in
order for the Commission to determine the Professional Service Providers compliance with its
MBE and WBE commitments and the status of any MBE or WBE firm performing any porticn of
the contract.

The Professional Service Provider will file regutar MBE and WBE utilization reperts on the form
entitled ‘Status Report of MBE and WBE Sub-Contract Payments®, at the time of submitting each
monthly invoice. The report should indicate the current and cumuiative payments to t MBE and
WBE sub-contractors.
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10. Disqualification of MBE or WBE

The Contract may be terminated by the Executive Director upon the disqualification of the

. Professional Service Provider as an MBE or WBE if the sub-consultants status as an MBE or

WBE was a factor in the award and such status was misrepresented by the Professional Service
Provider,

The Contract may be terminated by the Executive Director upon the disqualification of any MBE
or WBE if the sub-consultants or supplier's status as an MBE or WBE was a factor in the award
of the contract and the status of the sub-consultant or supplier was misrepresented by the
Professicnal Service Provider. If the Professional Service Provider is determined not o have
been invalved in any misrepresentation of the status of the disqualified sub-consultant or
supplier, the Professional Service Provider shall make good faith efforts to engage a qualified -
MBE or WBE replacement,

11.  Prohibition On Changes Te MBE/WBE Commitments

The Professional Service Provider must not make changes %o its contractual MBE and WBE
commitments or substitute such MBE or WBE sub-consultants without the prior written approval of the
Executive Director. Unauthorized changes or substitutions, Including performing the work designated
for & sub-consuttant with the Professional Service Provider's own forces, is a violation of this section
and a breach of the contract with the Comimission, and may cause termination of the contract for
breach, andfor subject the Professional Service Provider to contract remedies or other sanctions. The
facts supporting the request must not have been known nor reasonably should have been known by
the parties prior to entering into the subcontract.

12. MBEMWABE Substitution Requirements and Procedures

Arbitrary changes by the Professional Service Provider of the commitments earlier certified in the
Schedule D are prohibited. Further, after once entering into each approved MBE and WBE sub-
contract agreement, the Professional Service Provider shall thereafter neither terminate the
subcontract, nor reduce the scope of the work to be performed by the MBE or WBE, nor
decrease tha price to the MBE or WBE, without in each Instance receiving the prior written
approval of the Executive Director, In some cases, however, it may become necessary to
substitute 2 new MBE or WBE in order to actually fulfil the MBE or WBE requirements. In such
cases, the Executive Director must be given reasons justifying the release by the Professional
Service Provider of prior specific MBE or WBE commitments established in the contract, and will
need to review the eligibility of the MBE or WBE presented as a substitute. The substitution
procedure will be as follows:

{1) The Professional Service Provider must notify the Executive Director immediately in writing
of an apparen! necessity to reduce or terminate a MBE or WBE subcontract and to propose a
substitute firm for some phase of work, if needed in order to sustain the fulfiliment of the
MBE/WBE contract requirements,

(2) The Professional Service Provider's notification should include the specific reasons for the
proposed substitution. Stated reasons which would be acceptable include any of the following
reasons: a) Unavailability after recelpt of reasonable notice to proceed; b) failure of
performance; ¢)financiat incapacity; d) refusal by the sub-consuitant to honor the proposal price
or scope; €) mistake of fact or law about the elements of the scope of work of a solicitation
where a reasonable price cannot be agreed; ) failure of the sub-consultant to meet insurance,
licensing or bonding requirements; g) the sub-consultant's withdrawal of its proposal; or h}
decertification of the sub-consultant as MBE or WBE.
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{(3) The Professicnal Service Provider's position must be fully explained and supported with
adequate documentation. Stated reasons which will not be acceptable include: replacement
firm has been recruited to perform the same work under terms mere advantageous to the
Professional Service Provider; issues about performance by the committed MBE or WBE were
disputed (unless every reasonable effort has already been taken to have the issues resolved or
mediated satisfactorily); an MBE or WBE has requested reasonable price escalation which may
be justified due to unforeseen circumstances.

The Profession Service Provider's notification should include the names, address and principal
official of any proposed substitute MBE or WBE and the dollar value and scope of work of the
proposed subcontract. Attached shouid be all the same MBE/WBE affidavits, documents and
Letters of Intent which are required of the proposed MBE or WEBE firms.

{4) The Executive Director will evaluate the submitted documentation, and respond within
fitteen (15) working days to the request for approval of a substilution. The response may be in
the form of requesting more information, or requesting an Interview to clarify or mediate the
problem. !n the case of an expressed emergency need to receive the necessary decision for the
sake of job progress, the Executive Director will instead respond as soon as practicable.

(5) Actual substitution of a replacement MBE or WBE te fuifill contract requirements must not
be made before the Executive Director's approval is given of the acceptability of the substitute
MBE or WBE. This subcontract must be executed within five {5) working days, and a copy of the
MBE WBE subcontract wiih signatures of both parties to the agreement should be submitted
immediately to the Executive Director,

b. The Executive Director will not approve extra payment for escalated costs incumed by the
Professional Service Provider when a substitution of sub-consultants becomes necessary for the
Professional Service Provider in order to comply with MBE/WBE contract requirements.

C. No relief of the MBE/WBE requirements will be granted by the Executive Director except in
exceptional circumstances. Requests for complete or partial waiver of the MBE/WBE
requirements of this contract must be made in writing, stating all details of the request, the
circumstances, and any additional relevant information. The request must be accompanied by a
record of all efforts taken by the Professional Service Provider to locate specific firms, solicit MBE
and WBE proposals, seek assistance from technical assistance agencies, and other good faith
efforts undertaken to achieve compliance with the MBEAWBE goals.

13. Non-Compliance

a. The Executive Director has the authority to apply suitable sanctions to the Professional Service
Provider if the Professional Service Provider is found to be in nen-compliance with the MBE and
WBE requirements. Failure to comply with the MBE or WBE terms of this contract or failure to
use MBE or WBE firms as stated in the Professional Service Provider's assurances constitutes a
materizl breach of the contract, and may lead to the suspension or termination of the contract in
part or in whole. In some cases, monthly progress payments may be withheld until corrective
action is taken.

h. When the contract is completed, if the Executive Director has determined that the Professional
Service Provider did not comply in the fulfiliment of the required MBE and/or WBE goals, and a
grent of relief of the requirements was not obtained, the Commission will be damaged in the
failure to provide the benefit of participation to minority or women business to the degree set forth
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in this Special Condition. 1n that case, the Commission may disqualify the Professional Service
Provider from entering into future contracts with the Commission.

14.  Severabillty

a. If any section, subsection, paragraph, clause, provision or application of these Special Conditions
is held invalid by any count, the invalidity of such section, paragraph, clause or provision will not
affect any of the remaining provisions hergof.
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SCHEDULE C - Letter of Intent from MBE/WBE
To Perform As
Subcantractor, Subconsultant, and/or Material Supplier (1 of 2)

SCHEDULE C AND SUPPORTING DOCUMENTS MUST BE SUBMITTED WITH

PROPOSAL
Name of Project: Brighton Park I Area Elementary School
Project Number: ___ cps 39
FROM:
STR Partners LLC MBE__ % WBE
(Name of MBE or WBE)
TO:

and Public Building Commission of Chicago

(Name of Professional Service Provider)

The undersigned intends to perform work in connection with the above-referenced project as (check one):

a Sole Proprietor X a Corporation
a Partnership a Joint Verture
The MBE/WBE status of the undersigned is comfirmed by the attached Letter of Certification, dated

Sept. 28, 2007 . In addition, in the case where the undersigned is a Joint Venture with a non-
MBE/WBE firm, a Schedule B, Joint Venture Affidavit, is provided.

The undersigned is prepared to provide the following described services or supply the following described goods in
connection with the above-named project.
Licensed architect, architectural consulting services,

planning and jintericr design

The above-described services or goads are offered for the following price, with terms of payment as stipulated in the
Contract Documents.
£743,491.00
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SCHEDULE C - Letter of Intent from MBE/WBE
To Perform As
Subcountractor, Subconsultant, and/or Material Supplier (2 of 2)

PARTIAL PAY ITEMS

For any of the above items that are partial pay items, specifically describe the work and subcontract dollar amount:
N/A

If more space is needed to fully describe the MBE/WBE firm's proposed scope of work and/or payment schedule,
attach additional sheet(s}.

SUB-SUBCONTRACTING LEVELS

N/A % of the dollar value of the MBE/WBE subcontract will be sublet to non-MBE/WRBE contractors.

N/3 % of the dollar value of the MBE/WBE subcontract will be sublet to MBE/WBE contractors.
If MBE/WBE subcontractot will not be sub-subcontracting any of the work described in this Schedule, a 2ero (0) must
be filled in each blank above. If more than 10% percent of the value of the MBE/WBE suboontractor's scope of work
will be sublet, a brief explanation and description of the work to be sublet must be provided.

The undersigned will cnte&' into a formal agreement for the above work with the General Bidder, conditioned upon its
execution of a contract with the Public Building Commission of Chicago, and will do so within five (5} working days

of receipt of a notice of Contract award from the Commission.
%/,/‘“-

By:

STR Partners LLC

Name of MBE/WBE Firm (Print) Sigluét[re
April 20, 2008 Jan T. Tanjquchi
Date Name (Print) :
312-464-1444
Phone
IF APPLICABLE:
By:
Joint Venture Partmer (Print} Signature
Date Name (Print)
MBE WBE ____ Non-MBE/WBE ___
Phone :
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* City of Chicago
Richard M. Daley, Mayor

Depariment of
Procorement Services

Rarbara A,
Chief Procurement Officer

City Hall, Room 403

121 North LaSalte Strest
Chitago, linods 50602
{312} 744-4500

(312) 7442049 (TTY) -

hitpiwww. cityolehicago,org

September 28, 2007

Jan Taniguchi, President

8TR Partners, LLG

350 West Ontarlo Street, Suite 200~
Chicago, lllincls 60610

Annual Certificate Expires: Augqust 1, 2008
Vendor Number: 1043193

Dear Mr. Taniguchi:

Congrétulations on your continued eIIgib[I‘ity for certification as a MBE by the City of
Chicago. This MBE certification is valid until August 2011; however your firm must be
re-validated annually. Your firm's next annual validation is required by August 1, 2008,

As a condition of continued certification during this five year period, you mustfile a No-
Change Affidavit within 60 days prior to the date of expiration. Failure to file this
Affidavit will resuit in the termination of your certification. Please note that you must
include a copy of your most current Federal Corporate Tax Return. You must
also notify the City of Chicago of any changes in ownership or contral of yeur firm or
any other matters or facts affecting your firm's eligibllity for certification.- - _

The City may commence action to remove your firm’s eligibility if you fail to nofify us of
any changes of facts affecting your firm's certification or if your firm otherwise fails to
cooperate with the City in any inquiry or investigation, Removal of eligibility
procedures may also be commenced if your firm is found to be Involved {n bidding or.
contraciual iregularities.

Your firm’s name will be listed in the City's Directory of Minority Bus:ness Enterprises
and Women Business Enterprises In the specialty area(s) of:

Licensed Architect; Architectural Consuiting Services; Planning and Interior
Design Fim

Your firm's participation on City contracts will be credited only toward MBE goals in
your area(s) of specialty. While your participation on City contracts is not fimited to
your specialty, credit toward MBE goals wili be glven only for work done in the.
speclalty category.

Thank you for your continued interest in the City's Minority and Women Business
Entérprise Programs. :
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SCHEDULE C - Letter of Intent from MBE/WBC
To Perform As
Subeontractor, Subconsultant, andor Materizl Su pplicr (1 0l 2)

SCHEDULE € AND SUPPORTING DOCUMENTS MUST BE SUBMITTED W ITH
PROPOSAL

Name of Project: A@ﬂ‘ﬁh{'fﬁ /PMIL 1 EMWSW____
Proiect Numher, __(2@4,

FROM:

_ HJWWRWM bne . v Wik o

(Narme of ML ce WBE)
TO:
WK?MMM‘? / L{/_{{___ and Publs Butlding Commisuon ol Chizagn

(vare of Profossional Senvice Proviker)

The vndervsgned intends s gerform wark in connection with (ke shove-refrencsd privect as foheck ons):

— e ST Proonetar o ___‘/ 8 Compveation
— a Partnership _— &t Venturee

Tt MEEWDE sttin of (he unicrvigned i3 confirmeed hy the atached Letter of Certification, cdeled
_ D6 e I additien, in the case whese the underugned it 2 Juert Veature with 8 hon-
MBESWHE tm, a Schaduls B, Joder Vertirs AT dawe, ivoprovade .

The undersigned 15 proparsd 1o provide the ftlowing deseribed services or aply the following descoribied gects h
cornieton wil ik sbove-named project. .

LEED Lﬁmu_lfl_mzsz_._.___ — _— — )

[LELR -

The aboredosanbed sarvizes or goad are offersd for the tollrvang price, with ez of paymans o3 pulated m Gz
Conract Dovumients, .

—_— o — e

_R4gwo T T | | —

STR Farers LLC ACE P $20} Pags 57 72
Orighton Park T area Elemierrury Sohoal
Irejact Mundser CFS 39

VoBr gvonPerk 1 A Flenor tay (hoel 200 AQR ST Prraaers AL Corsrert P51 747 S
L27AL




PUBLIC BUH DING COMMISSION QF CHICAGD

SCHEDULE C . lLetter of Intenl from MBEWERE
To Perform Ay
Nuhconteactar, Suheconsultant, andfor Maderin) Supplicr (2 of 3)

FARTIAL PAY ITEMN

borzry of the 2500 ¢ e that are partal pay o, woocifically doscride the wrtk end subrertrazt Solar ampant
¥ 7Y ¥ Y

—

Yo | ————— . ——rs e -

Waemare space is necded wo fully deszribe the MBESWRE finw's prepased scope of work 2ndeor paymaen schedule,
uttnets sddis:omal ahinetfs)

SUB-SUBCONTRACTING LEVFIS

0 3 o the doltar valuz of the MBEWBE subiererast wall e sublet to 20n MBE WBE ¢contractar.

O__ %o ol the dkilar value of the MBE BT, subcortmast wall b 4utlct 1o MUEAVBE contraclos.

I MBLAWDE subconiractor will not be sub subcentragung smy of the work descnbed in thix Sehedule, 2 zzno (0) mast
bz fillecd in coch Llark above. [f moce dusa $0% porcent of the valie of the MIEAVBE subreattactors rotps of wink
will b sablet, a brief evplaration and drernphion of the werk 10 e s ket ray b peivaded.

The undessizand aell enter mnic 3 farmy) agreement Sor the 2have wark with the Gersral Biliss, comdhitianad upan I3

cxecutye ab'a cozeser with the Pubh: Building Commission af Chicagy, and will do sa wahin five § §) working days

ol receipt of 2 aofice oF Contraze award (rom e Contmission,

Hy:
Wt Atroniies, Tne
Natwe ol MBEWBL Yiem {Pint) Sigramper

" Al o3 - Ry —
PR R | il
~N3.415.6%7 N

"here

IF¥ APPHICARIE

13y

1301 Vemmre Pastner (Prenfl Mgeiuse -
Due o ~ Name |Fnt) , B
MBE __WHE __ Nog-MBEWBE
Fhone

STE Parnens LLC AOR P4 124D Pszpes ol Tl

Brzten Pa% T doee Elomertory Schased
Fraet Nor et CP5 13

VoBrighon Park 1 oAs biom prasy Sch 2t M0 AGR S TR Pampors ADR Cormract P G
49704




City of Chicage
Richard M. Daley, Mayor

Depariment of
Procurement Services

Barbara A. Lumpkin
Chicl Procurement Officer

Cily Hall, Room 403

121 North LaSzlie Strest
Chicago, Minois 60602
{312} 744-4900

(312 744-2949(TTY)

http:/fwww cityofchicago.org

o ®
May 23, 2007

Helen J. Kessler, President
HJKessler Associates, inc.

3702 North Grove Avenug, Unit 3A
Chicago, lllincis 60613-4103

Annual Certificate Expires: October 1, 2008
Vendor Number: 60076440

Dear Ms. Kessler

We are pleased to inform you that HJ Kessler Associates, Inc. has been ceriified as a
WBE by the City of Chicago. This WBE certification i2 valid until October 1. 2612;
however your firm must be re-validated annually. Your firm's next annual validation is
required by October 1, 2008.

As a condition of continued certification during this five year period, you must file a2 No-
Change Affidavit within 60 days prior to the date of expiration. Failure to file this
Affidavit wilt result in the termination of your certification. Please note that you must
include a copy of your most current Federal Cerporate Tax Return. You must also
notify the City of Chicago of any changes in ownership or control of your firm or any
other matters or facts affecting your firm's eligibility for certification.

The City may commence action to remove your firm's eligibility if you fail to notify us of
any changes of facts affecting your firm's certification or if your firm otherwise fails to

- cooperate with the City in any inquiry or investigation. Removal of eligibility procedures

may aiso be commenced if your firm is found to be involved in bidding or contractual
iregularities. :

Your firm's name will be listed in the City's Directory of Minority Business Enterprises
and Women Business Enterprises in the specialty area(s) of:

LEED (Leadership in Energy and Environmental Design);
Environmental Consulting; Professional Design Firm;
Architectural Services and Consulting

Your firm's participation on City contracts will be credited only toward WBE goals in your
area(s) of specialty. While your participation on City contracts is not limited to your
specialty, credit toward WBE goals will be given only for work done in the specialty
category. '

Thank you for your continued interest in the City's Minority and Women Business
Enterprise Programs.




PUBLIC BUILDING COMMIASION OF CHICALO

__ T Perforn As
subeautractor, Suliconsultant, andior Material Sapplier (1 o€ 2)

SCHEDULE C AND SUPPORTING DOCUMENTS MUST BE SUBMITTED WITH

PROPOSAL
Namue of Preject: Brighton Park 1 Area Elementary School -
Projest Number: CPS38
FROM:
Rubinos & Mesia Engineers, Inc. _ MBE X wWpE
(Mame of MBE or WRE}
T0:
STRPartnersLLC = End Pabte Beilding Commission of Chicspn

{Mame of Profouianal Sersice Fronaider)

The undersigried intends i parform sork ia comaction with the sbove-eeferensed prozect as [beck encls

a el Propmstar ——X & Corposstion

. . & Parteership - & Jomgt Venrure
Ths MEEWBE cans of the undersipned i confirmed by the avached Lotter of Cortificstion, dated
August 3, 2007 ~ Ia addition, in the case where the undirsigned §s 4 Job Vesnoe with 8 nos-

MBEAWOE fm, a Sehedule B, Jobet Vertms Affdavin, is provided

Tho undevsigred is propared b provide the fallowing deecribed services or sappdy the following deserbed goods in
conmcction withthe sboveaimed project,

Civil and Siructural___Engineerinq Services

The sbove-described seyvices or poeds wte offered for the follawing price, with Wrms of payment 2y stipeianed in o
Conmacy Dovements.

. $246.000.00
STR P LLC ACR PR 1200 Pagr 7 44 73
Erighton Pask 1 Ases Elementury Sehonl

Preject Mumber CPS 10

VaBrighnon Pak 1 Ares Eleneatary Schoe) 2DACKSTR Perrers ADH Contrect PSR dioe
LW




PUBLIC BUILDING COMMISSION (1 CHICACD

SCHEDULE C . Letter of [ntent frons MBEAWRE
T Perform As
Subeomiractor, Subconsyltant, andior Materiul Supplier (T 6f 2)

PARTIAL FAY [TEMS

Far sy ¥ the sbove bisms thet are partiad pay Jioiss, spevifially desiele the vk and sebennimsat 3o Var amount

- None

0§ more gpave ia geeded to Nelly desceibe tha MBE/WRYE firnts pregmsed seope of vork andfor prmesd schedule,
#itark additiona] sheels),

SUBSUBCONTRACTING LEVELS

0 5 of o ddlar valur of the MBEWRE sdcontrant will be subleg b o MBESVBE contras tors.

FANETR. S

0 . % of e dellar value of the MBEVDE subeontct will ba sublst 1o METNVRE contrackors,

W MELWBE smubcentractor will not be swi-subtonracting eny of the work described inthis Schegule, a zero {53 :13]
b filled in eech blank above, [T mors than 10% posoent of the valoe of the MBEWEE subeantant's sropi of wok
will be gabley, a brief eaplaration and descripting of the work 15 e sublet puss be pruvidsd,

Tha wodersipnad will eatir it » formad szreemient for fe ahave work with o Gemeral Bidder, conditioned upan ity
exesution oL 3 toatrmat with the Public Building Corumission of Chicaxe, and will do so within Gve £5) workiep days

of reasigt of a notics of Contrect award fros the Conminsion,
pdrFT

Hy)

Rubinos & Mesia Engineers, Inc.

Namr of MEE KBE Firm (Prieg) iEmanTy
Aprit 17, 2008 Dipak S./Shah, President
Erste Marne (Prion

{312} 870-6615 —

Phena

IF ARPLICARIF

By

Bount Ventere Partaey {Proat) ' Sigpature

Dt I Mame {Print}

_ MBE WHE Hun-MBEWEBE
Fhons o T

STR Parmers LLC AQE £51240 Pega b8 or 12

Brigheen Park § Ase Elesnarasry Behoot

Projit Number CF3 35

ViBdghon Prk T Arta Elemontary Sihood DERADTETR Prrtncrs AGR Controet FRIZ42 dog
S0




City of Chicago
Richard M. Daley, Mayor

Depariment of
Procurement Services

Barbara A. Lumpkin
Chief Procurement Officer

City Hall, Roam 403

121 Nocth LaSalle Street
Chicago, Nlinois 60602
(312) 744-4900

(312) 744-2943 (TTY)

http:ffeww.cityofthieago.org

BUILD NG CHICAGD TOGETHER

August 3, 2007

Dipak S. Shah

Rubinos & Mesia Engineers, Inc.

200 South Michigan Avenue — Suite 1500
Chicago, lllinois 60604-2482

Annual Certificate Expires: January 1, 2009
Vendor Number: 742717

Dear Mr. Shah:

We are pleased to inform you that Rubinos & Mesia Engineers, Inc. has been
certified as a MBE by the City of Chicago. This MBE certification is valid untit
January 1, 2013; however your firm must be re-validated annually. Your firm's next
annual validation is required by January 1, 2009.

As a condition of continued certification during this five year period, you must file a No-
Change Affidavit within 60 days prior to the date of axpiration. Failure to file this
Affidavit will result in the termination of your certification. Please note that youmust
include a copy of your most current Federal Corporate Tax Return. You must
also notify the City of Chicago of any changes in ownership or control of your firm or
any other matters or facts affecting your firm’s eligibility for certification.

The City may commence action to remove your firm’s eligibility if you fail to notify us of
any changes of facts affecting your firm’s certification or if your firm otherwise fails to
cooperats with the City in any inquiry or investigation. Removal of cligibility
procedures may also be commenced if your firm is found to be involved in bidding or
contractual irregularities.

Your firm's name will be listed in the City’s Diractory of Minority Business Enterprises
and Women Business Enterprises in the specialty area(s) of;

Engineering Services and Consulting; Architectural Design Services;
Stress Analysis; Construction Inspection Management;
Structural Engineer Services and Cansulting

Your firm's participation on City contracts will be credited only toward MBE goals in
your area(s) of specialty. While your participation cn City contracts is not limited to
your specialty, cradit toward MBE gceals will be given only for work done in the

speciailty category.

Thank you for your continued interest in the City's Minority and Women Business
Enterprise Programs.

Sincerely,




PUBLIL BUILDING COMMISSION OF CHICAGO
SCHEDULE C - Letter of Intert from MBEWBE

_ To Perform Ax
Solontracter, Subconsaltant, snd’or Material Supplier {J of 1)

SCHEDULE € AND SUPPORTING DOCUMENTS MUST BE SEBMITTED WITH
FROPOSAL

o o BErighton Park New Elementa School
Name of Projocs: gaten e i _

Projest Numben CPS-39

FROM:
Frnera o MBE_ X wBE

(ame ¢ Mo or wagE)
TO:

STR Partners o Prdle Butlding Commisthon of (hirags
g\:}x«t of Priviesstonal Sorvice Prpvide =]

Vhe endersipned intends 8 porforms work jo ootmsefion with ihs sdives.cs ferenced prvect as (cheok onekr

s § PR PP e W Cipzetion
— . aPartrership - o B Rt Vennare

The “’E‘i[" SEBE siaun of the urdersipmed i3 timfemed By the stached Leter of Contil catisg, duted
9/21/07 o I sdEtion, in the Soom wdem e underegned 5o Jol Vestors w5 8 non

MBEAYHE et & Soteedy itz By kaler Vemmre AT v & gposlided

The wmdersizeed is prepared 1o provide the fflewing duertad services or sumply the followieg dessrbed poods in

eormrtion wik il sbove suamed E-@mr
I-'IEP Deszgn Engineering £ ngineering Consult:mg Services

»

The abevimdescrited strvizes or goodt aro offresd for e Blvwing price, with bems of P a8 sipaiaed v e

Comrat Documents,
$395,000 lump sum, excluding reimbursables,

STR Prroen LLC AR 28 124 Page 6% 48 T3
Paigheon Fak ) Arcz 7 »l”“e”t‘f;.:y St
Projoct Nusilor OFS 2

Viliegen Pek T Acer Blemer ey Sotiopl 20O0A0RSTR Parrers AL Crrmeat P T E
LRSI




FLUBLIC BUILDING COMMISSION OF CHICASD

SCHEDULE C« Letter of Intént feom MBEWBE
To Perform Ay
¥ubcontracter, Seheoncultant, andor Materisd Sapplicr (2 of 2)
PARTIAL PAY ITEMS

Perany el fre abovy semms tat are pactiad pay oo, vpoci S2atly Eoserie fhe wonk 208 sukeomms 2t doliar emount

B e space s needed b fully desaeibe the MBEAWEE s prepesed seape of wosk arcbior pavment sehedsde,
#ach additional theells)

SUB-SUBCONTRACTING LEVELS

0 .. %olihedola value of the MEEAVDY salongact will be sublet to mon MBEWEE cantractors.

RUTS

Ow %% of M dihar valug of e MEBEWHE subeorimzt will be sublet o MIVE'WBE contracters,

IEMBESWDE sibconteactor will mot be sl subgoan racang avy el e Work desombod in this Sckedfule, & 200 (1) mus
e filledd i canch Blak sbhovy, {mooee thaa 10 percent o the valie of the MAEWRE subpantracior's seops of work
will b gable, o brielexplonation snd deserirtion 010 work by be sobiot Pt b provided,

Thevndorsizond #ifl enter it s Do’ agmetrmeat for the shove wink With the General Boller, porliGonal upaz g
myenntiont o 3 contrnet witk ths Pobliz Baitd oy Coromissien of Chivage, sl $37 do so within five (5) warking & 3avg
af rezeiprof a notice of Centrast gwerd fror tha o ishon,
Hy:

PRIMERA

Nupns of HBEWEL Yires {“m}') 8

___?_/17{08 - Mlchael F. Desantz.ago, President
free ' o Nams (P

312.606.0910

Pl

¥ APRLICARLE:

o

Bait ¥enture Partney (Print) ﬂ ;—ig-:m:v: """

ﬁét; ) o ?‘f me [Epath _

) MBE ___WhER, MenMBEWBE
Fhong

‘x‘”fi% Pz.r‘wrﬁ LLC A0E PL 1205 Poze 68577
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Schund ZOW AR UTE Porrors ADR Cosmrses PRIT




City of Chicago
Richard M. Daley, Mayor

Department of
Procuremient Services

Barbara A. Lumpkin
Chief Procurement Officer

City Hall, Room 403

121 North LaSalle Strest
Chicago, linois 60502
{312) 744-4300

(312) 744-2049 (TTY)

bitp:/fweww.cityofthieago.org

NEpORS
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BUILDING CHICAGD FOGETHER

® @
2

September 21, 2007 @@/
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X,

November 1, 2008

1008581

Michael F. DeSantiago, President
Primera Engineers, Ltd.

100 South Wacker Dr., Suite 700
Chicago, IL 60606

Annual Certificate Expires:
Vendor Number:

Dear DeSantiago:

Congratulations on your continued eligibility for certification as a MBE by the City of
Chicago. This MBE certification is valid until November 2011 » however your firm must be
re-validated annually. Your firm's next annual validation ls required by ber 1, 2008,

As a condition of continued certification during this five year period, you must file a No-
Change Affidavit within 60 days prior to the date of expiration, Failure to file this Affidavit
wilf result in the termination of your certification. Please note that you must include a
copy of your most current Federal Corporate Tax Return. You must also notify the City
of Chicago of any changes in ownership or control of your firm or any other matters or
facts affecting your firm’s eligibility for certification.

The City may commence action to remove your firm's eligibility if you fail to notify us of any
changes of facts affecting your firm's certification or if your firm otherwise fails to cooperate
with the City in any inquiry or investigation. Removal of eligibility procedures may also be
commenced if your firm is found to be involved in bidding or contractual irregularities.

Your firm's name wilt be listed in the City's Directory of Minority Business Enterprises and
Women Business Enterprises in the specialty area(s) of:

Professional Design Firm; Structural Engineering Services;
Engineering and Architectural Consulting;
Construction inspection

Your firm's participation on City contracts will be credited only toward MBE goals in your
area(s) of specialty. While your participation on City contracts is not limited to your
specialty, credit toward MBE goals will ba given only for work done in the speciaity
category.

Thank you for your continued interest in the City's Minority and Women Business
Enterprise Programs.




PUBLIC BUINLDING COMMISSION OF CHICAGO

SCHEDULE C - Letter of Intent from MBE/WDE
To Perform As
Subcontractor, Subcontuitant, and‘or Material Supplier(10f2)

SCHEDLLE C AND SUPPORTING DOCUMFENTS MUST BE SUBMITTED WITH

PROFPOSAL
Name of Projegy;  BRIGHTON PARK ELEMENTARY SCHOOL
Profect Number,  CPS39
EROM:
MARTHA A. BELL, AIA, LEED AP o
- MDE____ _wpr %
(Name of MUT cr WRE)
TO:

8TR DARTNERS LLC
(Nire of Profesional Senice Provider)

o oo Public Burding Commission of Chizagps

The undsrsigned intendy W perform work in connzction with (ke above-referenced privect as (check ons)

2 S¢le Propnetor e A Cerporaticn
X a Partnenhip & Imnt Vezture

The MAE/WBE st of the undervigned is confirmed by the emached Letter of Cotificanion, dated
JRNUARY 16, 2007 . In edditicn, in the case nhete the underigmad i3 a Joirt Veanure with 2 non-

MBEAVBE fury, a Schedule B, Joirt Venturs AfSdavie, s providad,

The undessigned is prepared 1o provide the Pollawing described wenices of supply the following dewrbed goods in

cormacton weth the sbove-named J;miect.
1. INTERIOR DESIGN SERVICES FOR INTERIOR FINISHES (SEE ATTACHED)

et s

TE U TORNITOURE BASIC (SEE ATTACHED] o '

The abeve-deynbed servizes or goods are offered for ths flowing price, with tarmn of paymen? as stpulated in the
Contract Documensts.

" '§58,000.00

STR Parrens LICAGR PS5 1240 Prged?of 2
Brighton Park 1 Area Elementary Schonl
Preject Number CFS 39

VOBr grran Park T Ares Tlemertary Schoc 200 A0R'STIE Pastaers AUK Cormoct PS 1230 oc
L9710




PUBLIC BUILDING COMMISSION OF CHICAGO

SCHEDULE. C - Letter of Intent from MBEAVBE
To Perform As
Sulxontractor, Subconsuitant, and'or Matcefal Sapplicr (2ol 2)

PARTIAL PAY ITEMS

For any of the above ineres that are pastis] pay iterms, spesifically dosorde the work and subcertrant doliar amonne:
THE ABOVE ITEMS WILL BE _IN’V‘OICED ANL LDUE MO!{THLY.

U more gpace is needed to fully describe the MBEWDE Simy's proposed seope of wotk end’or payment schedule,
attach additomal sheetfs)

SUB-SUBCONTRACTING LEVELS
0 “o of the dallar value of the MBEWBE subcortizat wall be subletto men MBEWBE contractors.

0 %aof the dullar value of the MDEWBE subcentrast will be sublet to MDEWBE contractors,

IFMBE/WBL subcontractor will nst be sub subcontractice smy of the work deeenbed in this Schecule, a zero (0) munt

be filicd in cach blark shove. [f more than 10% porceat of the valie of the MBEWBE subzontractor's scope of wosk

will be sat]et, @ bref explanation and deseription of the work fo e sehlet syt be peovided

The undersigned will entor intd 2 faread szverment ©r the 2hove wotk with the Gereral B:1%r, conditionad ypan it

executaon of a contract with the Puble Bailding Commission of Chicazo, and will do o witkin f:l/th(S) w

of recerpt of a nnlice of Contrazt award from the Commissidy
Hy:

TILTON, XELLY + BELL, L.L.C. aqvd
Nztne of MBEWBL Viem (Print) Sifrafire

APRIL 16, 2008 MARTHA A. BELL
Date Nae them

312-447-3100

Phone

IF APPLICARLE:

Hy-
ot Venmure P&ﬂl;ﬂ_'(rl!,':” §|p-,;:u[e
fiat? Name [P
MBAE WBE ___ Nen-MBEWBE
Yhono
STR Parnens LLC ADR PS 134 Fape68of Y2
Brizters Pk | Arcs Blomersiry Sebecl
Provjoct N by CPS 39

V. Drigheen Park 1 Ax £ererary Sehoe! 2I0SAQRSTR Parrers ADR Cuontract ] a4 P
49203




Brighton Park Area Elementary School

Proposal from Tileon, Kelly + Bell, LLC
February 8, 2008

TKB proposes to provide services in the following categories:

Interior design services for interior finishes: TKB will propose color and material
schemes to STR, the PBC, and the school officials as appropriate, provide information to
STR for their specifications, and prepare finish plans as required. TKB8 has not included
any construction or bidding phase services, assuming that this work will be covered by
STR. The work includes preparation of finish boards of the final selected scheme. A
maxirmum of three color and finish schemes will be provided. TKB includes 2 maximum
of 10 meetings.

Lump sum fee: $30,000.

Furniture Basic: TKB will prepare furniture plans and schedules, working with STR, the
PBC and school offices as appropriate. TKB will select furnishing from offerings already
approved under an existing procurement contract between the PBC and a furniture
dealer or vendor. TKB will select furniture colors and finishes from standard offerings,
and propose a maximurn of three schemes for finalization. TKB has not included any
construction or bidding phase services, as it is assumed that the furniture contracts are
independently managed. TKB excludes all equipment refated services including, but not
timited to, security, communication, monitoring, energy management and audiovisual
systems, commercial kitchen equipment, public art, engineered systems, and general
educational equipment (i.e, pianos, pottery wheels, etc.). TKB includes 2 maximurms of
10 meerings.

Lump sum fee: $28,000.

Furniture Additional Services: If thera is no existing procurement contract between the
PBC and a furniture dealer or vendor, TKB will provide the additional services {in
excess of the Basic Services) necessary to the selection and procurement of the school
furniture package. In this instance, TKB will assist with all project phases, but only as
they refate to furniture within the project scope. TKB excludes all equipment related
services including, but not limited to, security, communication, menitoring, energy
management and audiovisual systems, commercial kitchen equipment, public art,
engineered systems, and general educational equipment (i.e, pianos, pottery wheels,
etc.).

Lump sum fee: $59,000.

Note: Lump sum fees and hourly races assume completion by 2010.




January 16, 2007

Martha A. Bell
Tilton, Kelly + Bell, L.L.C.
City of Chicago 55 West Monroe Street, Suite 1975
Richard M. Daley, Mayor Chicago, Hinois 60603
Department of
Procarement Services Annual Cerdificate Expires: August 1, 2008
Barbiara A, Lumpkin Yendor Number: 1068389
Chicl Procsrement Officer
City Hall, Room 403
121 North LaSalle Steset Dear Ms. Beli:
Chicape, Ilinois 60602
(312) 744-4900 We are pleased to inform you that Tilton, Kelly & Bell, LLC has been certified as a WBE

(312) 744-2049 (TTY)

hitg e cityoibicngo org by the City of Chicago. This WBE certification is valid until August 1, 2012; however your

firm must be re-validated annually. Your firm's next annual validation is required by

Auqust 1, 2008.

As a condition of continued ceriification during this five year period, you must file a No-
Change Affidavit within 60 days priar to the date of expiration. Failure to file this Affidavit
will result in the termination of your certification. Please nate that you must inciude a
copy of your most current Federal Corporate Tax Return. You must also notify the City
of Chicago of any changes in ownership or control of your firm or any other matters or
facts affecting your firm's eligibility for certification.

The City may commence action to remove your firn's eligibility if you faif to notify us of any
changes of facts affecting your firm*s cerlification or if your firm otherwise fails to cooperate
with the City in any inquiry or investigation. Removal of eligibifity procedures may also be
commenced if your firm is found to be involved In bidding or contractual irregularities,

Your firm's name will be listed in the City's Directory of Minority Business Enterprises and
Women Business Enterprises in the specialty area(s) of:

Professional Design Firm; Architecture Services and Consulting;
Interior Design Contractor

Your firm's participation on City contracts will be credited only toward WBE goals in your
area(s) of specialty. While your paricipation on City confracts is not limited to your
specialty, credit toward WBE goals will be given only for work done in the speclalty
category.

Thank you for your continued interest in the City's Minority and Women Business
Enterprisa Programs.

Sing
ri Ann
Dep
S/

D
\ ) '!- ‘.‘E

BULDING CICAGD TOGETAER




PUBLIC BUILDING COMMISSION OF CHICAGO

SCHEDULE D - Affidavit of Professional Service Provider Regarding MBE/WBE Participation
(Lof 2)

Name of Project: Brighton Park I Area Elementary School

STATE OF ILLINQIS }
' } 88
COUNTY OF COOK }

In connection with the above-captioned contract, | HEREBY DECLARE AND AFFIRM that | am the

Member
Title ‘
and duly authorized representative of

STR Partners LLC

Name of Professional Service Provider
whose address is

350 W. Ontario, Suite 200

in the City of Chicago State of Illinois

and that I have personally reviewed the material and facts submitted with the attached Schedules of MBE/WBE
participation in the above-referenced Contract, including Schedule C and Schedule B (if applicable), and the following
is a statement of the extent to which MBE/WBE firms will participate in this Contract if awarded to this firm as the
Contractor for the Project.

Name of MEE/WRBE Contractor E&er::ﬁ:::‘l:: g:hle)g::eig el Crealt TG':":;:‘M VSRR
MBE WBE
STR Fartners LLC Architect of Record § 743,491 $
Rubinos & Messia Civil/Structural Eng. $ 246,000 3
Primera Engineers MEP/FP $ 397,000 $
HJ Kessler Associates LEED Consgultant $ $ 48,000
Tilton Kelly Bell Interior Design s 5 58,000
3 3
$ 3
Total Net MBE/WBE Credit[$ 1.386.491 [¢ 106,000+
Percent of Total Base Bid 87.3% 6.6 %

The Professional Service Provider may count toward its MBE/WBE goal a portion of the total dollar value of a
contract with a joint venture equal to the percentage of the ownership and control of the MBE/WBE partner.

* Archi'I‘e_r:h and Jaccbs Ryan are WBE pending. (See attached) Their fee accounts for 3.7% of total
increasing WBE participation to 10.3%
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City of Chiengo
Richard b, Daley, Mayor

Depariment of
Proceremuat Services

Montzl M. Gayies
Chicl Procurementt OfFicer

City Halt, Raom 403

121 North LaSalle Sireet
Chicago, lilinois 60602
{312) 744-4900

(312) 744-29499 (TTY)

hetpetwww cityolchicugo.org

A
BUILBIRG CUIICARO TOGETIER

March 19, 2008

Terry Warrier Ryan
Jacobs/Ryan Associates
1527 North Sandburg Terrace
Chicago, (llinois 60610

Dear Ms. Ryan;

Further assessmant of your WBE epplication indicates that additionat questions
must be answerad and/or additional documentation is required.

1. Copy of the owners Signed Federal Individual Income Tax Returns along
' with all Schedules for the year 20086,

2. Copy of the entire employee W2 and 1099 Forms for the year 2007,

Year-end baiance sheet and income statements for the past year.

> w

Current copies of all relevant licenses.
5. Provide a current copy of Bernard Jacobs driver's license or state ID.
6. Provide proaf of the most recent Jease payment tor both locations.

7. Provide proof that Jacobs/Ryan Associates, was paid for each commaodity
rendered on contracts.,

8. Provide a copy of the most recent banks staternent for all accounts used
by the firm.

9. Provide a copy of your current menu and/or brochures advertising your
company.

You may submit the requested dacuments in person or by mail to:

Luetha Ayich, Contract Compiiance Coordinator

City of Chicago —~ Department of Procurement Services
33 North LaSalle ~ Lower Level 110

Chicago, Illinois 60602

It you fall ta respond to this request for additional information within 15
business days from the date of this letter, your file will be closed and no
appeals will be considered.

Please diract questions regarding this matter to the above-named person at (312)
744-5144.

Sincarely,

Luetha Aytc
Contract Compliance Coordinator
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April 17, 2007

Renee Dokt

Aichitech Consuliing. Inc,

“11 E. Busse Avanue Sulte 605
Mt. Prospact, lilincis 60056

Re: Architech Consulting, Inc

To Whaoin It May Cancern:

This is to advise that Architech Consulting, Inc. has submitted s
WBE application to the City of Chicugo to become certified as =
Wamen.-Owned Business (W3L), A review of that gpplication is
DIGoINg. '

Upon the complation of that review by the Department of
Procurement Services, a decision wil be made reparding the
granting or denial of WRBE status tc Architach Cansuliing, inc.

- Nathing in Ihis letier should be construed to ke promise or
indicaiion that Architach Consulling, inc. application will ba favarably
or unfavorably recaived. :

Firally, you are reminded thai, while you aré free to use Architech

Cansulting, Inc. as & subconractor, yau will not receiva credit for

+ any WBE geals prior to the time, if any, that Architeck Consulting,

Inc. receives WEE corlification. Furthar, should, Archi‘ech
Consulting, Inc. be cerficd aa g WBE, your vornpany would have to
add Architech Consulting, Inc. to your compiianse plan to recelve
cradit towards WEBE goals.

Should you hava any quastions reyazding this matter, you may
gonlact me at 312.744.4803.
Sincaraly, A

i .~/

o yj}av' Z ' '.r?_{,.'.‘r"'—f

. s - Ry /4R PR
Forhngtypsan/ < 23
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PUBLIC BUILDING COMMISSION OF CHICAGO

SCHEDULE D - Affidavit of Professional Service Provider Regarding MBE/WBE Participation
(20f2)

SUB-SUBCONTRACTING LEVELS

N/2 % of the dollar value of the MBE/WBE subcontract will be sublet to non-MBE/WEE contractors.

N/A 4 of the dollar value of the MBE/WRE subcontract will be sublet to MBE/WBE contractors.

If MBE/WBE subcontractor will not be sub-subcontracting any of the work described in this Scheduls, a zero (0) must
be filled in each blank above.

If more than 10% of the value of the MBE/WBE subcontractor's scope of work will be sublet, & brief explanation and
description of the work to be sublet must be provided.

The undersigned will enter into a formal agreement for the above work with the above-referenced MBE/WBE firms,
conditioned upon performance as Professional Service Provider of a Contract with the Commission, and will do so
within five (5) business days of receipt of a notice of Contract award from the Commission.

By:

STR Partners LLC MA-:

Name of Professional Service Provider (Print) Signa
April 20, 2008 Jar¥ T. Taniguchi

Date Name (Print)
312-464-1244

Phone

IF APPLICABLE:

By:

Joint Venture Partner (Print) Signature

Date Name (Print}

MBE WBE Nen-MBE/WBE ___

Phone/FAX

STR Partners LLC AQR PS 1240 Page 70 of 72
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PUBLIC BUILDING COMMISSION OF CHICAGO

STATUS REPORT OF MBE/WBE (SUB) CONTRACT PAYMENTS

Brighton Park I Area
Name of Project Elementary School

Date April 20, 2008

STATE OFILLINOIS  }
188
COUNTY OF COOK  }

In connection with the above-captioned contract:

I DECLARE AND AFFIRM that |

Jan T. Taniguchi

(1of2)

Contract Number CP$ 37

(Nawme of Affiant)
am the
Member

{Title)
STR Partners LLC

and duly authorized representative of

(Name of Company)
whose address iz

350 W. Ontario, Suite 200, Chicago IL 60610

and that the following Minority and Women Business Enterprises have been contracted with, and have furnished, or
are furnishing and preparing materials for, and have done or are doing labor on the above-captioned contract; that there
13 due and to become due them, respectively, the amounts set opposite their names for materials or labor as stated; and
that this is a full, true, and complete statement of all such MBEs/WBEs and of the amounts paid, due, and to become

due to them;
MBE/WRE Cootract Amount Total Amount Balance
Name For of Previgus This to
' Contract Requests Reqguest Complete
TOTALS
STR Partners LLC AQOR PS 1240 Page 71 of 72
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PUBLIC BUILDING COMMISSION OF CHICAGO

STATUS REPORT OF MBE/WBE (SUB) CONTRACT PAYMENTS (2 of 2)
[ DO SOLEMNLY DECLARE AND AFFIRM UNDER THE PENALTIES OF PERJURY THAT THE CONTENTS

OF THE FOREGOING DOCUMENT ARE TRUE AND CORRECT » AND THAT I AM AUTHORIZED, ON
BEHALF OF THE ABOVE FIRM, TO MAKE THIS AFFIDAVIT.
*

ﬂﬁ (22
{(Afﬁa.nt) y

Hzol®

{Date}

On this 20— syt ___PDper 20 o8 .
X {
before me, W@%ﬂ. S S+U dntcko“ , the undersigned officer, personally
ﬂ L]

appeared ;IO n_ 4. 1anl ﬁn; he » known to me to be the person described i the
foregoing Affidavit and acknowledged thatlle (she) executed the same in the capecity therein stated and for the

purposes therein contained,

In witness thereof, I hereunto set my hand and official seal.

“OFFICIAL SEAL"
THERESA S. STUDNICKA

Notary Public, State of [llincis ~ §
My Commission Expires Apsil 16, 2011 _

Drowon S SMda s che
Notary Public
Commission Expires

(Seal)

STR Partners LLC AOR PS 1240 Page 72 of 72
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Form W'g Request for Taxpayer Give form tg thet
(Rev. October 2007) H H requester. Do no
s of v Ty Identification Number and Certification send to the IRS.

ntemsl Revenue Sarvice

Nama (as shown an your incoma tax retum)

L STR e, UL

Busingss name, if ditferent from abeve

Checic appropriate box: I:] individual/Sole proprietor D Corporation D Partnership E
Limited Hability company. Enter the tax classification {D=disregarded entity, C=corporation, P=partnership) = c_ D p;;T;pt
[ Other (see instructions)
Address (number, strest, and apt. or sue no.) Requester's name and address (optional)
)

City, state, and ZIP code

Chiceca 7T {pvg10

List account numbar[s) here [pptionafy

Print or type
See Specific Instructlons on page 2.

Taxpayer Identification Number (T IN)

Enter your TIN in the appropriate box. The TIN provided must match the name given on Line 1 to avoid | Sectal security number
backup withholding. For individuals, this is your social security number (SSN). However, for a resident ! !
alien, scle proprietor, or disregarded entity, see the Part | instructions on page 3, For other entities, it is

your employer identification numbar (EIN). If you do not have a number, see How to get a TIN on page 3. or
Note. if the account is in more than one name, see the chart on page 4 for guidelines on whose Employer identification number

number to enter. 2, N 'a .‘.EJQ .
XY Centification

Under penalties of perjury, ! certify that:
1. The number shown on this form is my eorrect taxpayer identification number (or | am waiting for a number to be issued to me}, and

2. | am not subject to backup withholding because; (a) | am exempt from backup withhiolding, or (b} | have not been notified by the Internal
Revenue Service (RS) that | am subject 1o backup withholding as a result of a failure to report all interest or dividends, or (¢} the IRS has
notified me that | am no longer subject to backup withholding, and

3. lam a U.8. citizen or other U.S. person (defined below), .

Certlfication instrirctions. You must crass out item 2 above if you have been notified by the IRS that you are currently subject to backup

withholding because you have falled to report all interest and dividends on your tax retum. For real estate transactions, tem 2 does not apply.

For mortgage interest paid, acquisition or abandonment of secured property, cancellation of debt, contributions ta an individual retirement

arrangement (IRA), and generally, payments othar than interest and dividands, you are not required to sign the Certification, but you must

provide your correct TIN. See thg'fng‘trustlon on p .

nen [ s, WX o wor_ 4lzil 0B

General Instrgctions !/ Corser s U5 oy e PP,y
gt%c;rlw?v’i‘sree;eorfgf s are to the Internal Revenue Coda unless ¢ An individual who is a U.S. citizen or U.S. resident alien,

® A partnership, cerporation, company, or association created or
Purpose of Form organized In the United States or under the laws of the United
A person who is required to file an information return with the States, :
IRS must obtain your correct taxpayer identification number {TIN) ¢ An estate (other than a foreign estate), or
to report, for example, income paid to you, real estate * A domestic trust (as defined in Regulations section
transactions, morntgaga interest you paid, acqtisition or 3M.7701-7).

abandonment of secured property, cancallation of debt, or

contributions you made to an IRA - Special rules for partnerships. Fartnerships that conduct a

trade or business in the United States are generally required to

Use Form W-9 only if you are a U.S. person (including a pay a withholding tax on any forelgn partners' share of income
resident alien), to provide your correct TIN 1o the person from such business. Further, in certain cases where a Form W.9
requesting it {the requester) and, when applicable, to: has not been received, a partnership is required to presume that

1. Certify that the TIN you are giving Is correct (or you are a partnier is a fareign person, and pay the withnolding tax,
waiting for a number to be issued), Thereforﬁ, if you are a U.S. ;:éersonbthat is & par':ner in ad <

. . . . partnership conducting a trade or business in the Unita tates,

2. Certify that you are not subject to backup withholding, or provide Form W-9 to the partnership to establish your U.S.

3. Clalm exemption from backup withholding if you are 3 U.S. status and avoid withholding on your share of partnership
exempt payese. If applicable, you are also certifying that as a income. .

U.S. person, your allocable share of any partnership income from

a LS. trade or business is not subject to the withholding tax on g A ; ;
. : - purposes of establising its U.S. status and avoiding withholding
foreign partners’ share of effectively connected income. on its allocable share of net income from the partnership

Nota, If a requester gives you a form other than Form W-g to conducting a trade or business in the United States is in the
raquest your TIN, you must use the requester’s form if it is following cases: ‘

substantially similar to this Form W-9. ¢ Tha U.S, owner of a disregarded entity and not the entity,

The person who glves Form W-9 to the partnership for

Cat. No. 10231X Form W-9 (Rev. 10-2007)




e ’ Client#: 1 53!

S.ARTNE

< . DATE {MMDDIYYYY)
;| ACORD. CERTIFICATE OF LIABILITY INSURANCE 0412112008
PRODUCER THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION
Euclid Ingsurance Services, Inc ONLY AND CONFERS NC RIGHTS UPON THE CERTIFICATE
234 Spring Lake Drl HOLDER. THIS CERTIFICATE DOES NOT AMEND, EXTEND OR
pring Lake Lrlve ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW.
Itasca, IL 60143
630 6943700 F 35 jJald/y) INSURERS AFFORDING COVERAGE NAIC #
INSURED msurer A Continantal Casualty Co 20443
STR Partners, LLC nsurer 8: ‘Continental Insurance Co 35289
35? W Ontario St, Ste 200 insurerc: St. Paul Fire & Marine 24767
Chicago, IL 60610 INSURER D:
INSURER E:
COVERAGES

THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN IS8SUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD INDICATED. NOTWITHSTANDING
ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRAGT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS CERTIFICATE MAY BE ISSUED OR

MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN 1S SUBJECT T¢ ALL THE TERMS, EXCLUSIONS AND CONDITIONS OF SUCH
POLICIES. AGGREGATE LIMITS SHOWN MAY HAVE BEEN RECUCED BY PAID CLAIMS.

LR INSRO TYPE OF INSURANGE POLICY NUMBER TOATE (Y mqa]:g i LIMITS
A | GENERAL LIABILITY 1075621326 0EMTIOT DB/17/08 EACH OCCURRENGE 31,000,000
~ X_| COMMERCIAL GENERAL LIABILITY BAMAGE TO RENTED 5300,000
| cLams mane GCCUR MED EXP (Any one person) | 510,000
| X | Valuable Papers PERSONAL & ADV INJURY | 51,000,000
| ! $100,000 limit GENERAL AGGREGATE $2,000,000
GENL AGGREGATE LIMIT APPLIES PER: PRODUCTS - COMPIOP AGG | 52,000,000
pouky [ X158% [ iec
B | AUTOMOEILE LIABILITY 2091440753 0s/1TI07 08/17/08 COMBINED SINGLELIMT [ <0 9010 000
ANY AUTO (Ea accidant) y +
—_— ALL OWNED AUTOS BODLY NURY 3
SCHEDULED AUTOS . persan
X} HiRep AuTos R E C E‘I E BODILY INJURY 5
[ X[ non-ownED AuTos g {Por acgidant)
— APR 2 a8 FROPERTY DAMAGE ¢
(Per accrignt)
ﬂRAGE LIABILITY PB(\C ALTO ONLY - EA ACCIDENT | §
ANY AUTO f Eaace |s
— RISK MANAGEMENT, OIHER THAN oo s
A EXCESS/AIMBRELLA LIABILITY B2078533539 08/17/07 08M7/08 EACH DCCURRENCE $9,000,000
~— X] GCCUR CLAIMS MADE AGGREGATE $5,000,000
3
|| PEDUCTIBLE H
RETENTION  § ) 3
A | WORKERS COMPENSATION AND WC175621343 08/17/07 08/17/08 X | e o
EMPLOYERS' LIABILITY
~— ANY PROPRIETOR/PARTNER/EXECUTIVE EL BAGH ACCIDENT ‘1 ,000,0’0‘0
OFFICERMEMBER EXCLUDED? EL. DISEASE - EAEMPLOYEE] $1,000,000
gj&;i‘.’ﬁ?&ﬁ'&%’m below EL. DISEASE - POLICY LMIT | 81,000,000
.| G | °THER Architects QP03311086 09/16/07 09/16/08 $5,000,000 each claj X
& Engineers annual agg
Prof. Liability

cancellation for non-payment of premium.
Professional Liability Is written on a "claims mada’ policy form.

(See Attached Descriptions)

DEZCRIPTICN OF OFERATIONS F LOCATIONS / VEHICLES f EXGLUSIONS ADDED BY ENDORSEMENT / BPECIAL PROVISIONS
*Please note: the Issuing Insurer will endeavor to mall 10 days notice in the event of a

CERTIFICATE HOLDER

Publi¢ Building Commission
Procurement Department
Richard J. Daley Center, Rm 200
S0 W Washington St

Chicago, IL 60602

CANCELLATION
SHOULD ANY OF THE ABOVE DESCRIBED POUCIEMCELLEJ BEFORE THE EXPIRATION
DATE THERECF, THE I3SUING INSURER WILL ENDEAVGR TO MAIL ~B0" DAYS WRITTEN
NOTICE TQ THE CERTIFICATE HOLDER NAMED TO THE LEFT, BUT FAILURE TO D) 50 SHALL
IMPOSE NO CBLIGATION OR LIABILITY GF ANY KIND UPON THE INSURER, TS AGENTS OR

REPRESENTATIVES.
AUTHORIZED REPRESENTATIVE

ACORD 25 (2001/08} 4 of 3 #5231768/M209264
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IMPORTANT

If the certificate holderis an ADDITIONAL INSURED, the policy(ies) must be endorsed. A statement
on this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

If SUBROGATION 1S WAIVED, subject to the terms and conditions of the policy, certain policies may
require an endorsement. A statement on this certificate does not confer rights to the certificate
holder in lieu of such endorsement(s),

DISCLAIMER

The Certificate of Insurance on the reverse side of this form does not constitute a contract between
the issuing insurer(s), authorized representative or producer, and the cerlificate holder, nor does it
affirmatively or negatively amend, extend or alter the coverage afforded by the policies listed therzon,

ACORD 25-5 (2001/08) 2 of 3 #5231768/M209264




DESCRIPTIONS (Continued from Page 1)

Project: PS1240 - Brighton Park | Area Elementary School
Project Number CP$ 39

*Impertant: Please note that specific project descriptions are provided
as a reference only. Most limits of liability are subject to aggregate
amounts and are not dedicated to specific projects.

The following are Included as Additional Insureds on a primary, non
contributory basis with respect to General and Auto Liability provided that
the named insured has agreed to pravide this coverage because of a written
contract or agreement:

The Public Building Comlssion
The Board of Education of the Clty of Chicago
The City of Chicage

A Waiver of Subrogation applles to the above named additional Insureds
with respect to General Liablity, Auto Liability and Workers Compensation
provided that the Named Insured performs work undar a written contract
that requires obtaining this agreement.
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