Public Building Commission of Chicago
Contractor Payment Information

Project: Dore Elementary School New Construction
Contract Number: C1577R

General Contractor: Sollitt Oakley Joint Venture
Payment Application: #1

Amount Paid: $ 877,613.03

Date of Payment to General Contractor: 10/27/17

The posting of all or any portion of a contractor’s payment
application on the PBC’s website is done solely for the purpose of
providing information to subcontractors with respect the amount the
contractor has requested as payment for its subcontractors on the
posted portion of the payment application. The posting of this
information is provided for in the PBC’s Standard Terms and
Conditions for Construction Contracts Section 16.09 entitled, Prompt
Payment to Subcontractors. The PBC makes no representations or
warranties with respect to any of the information provided by
contractors on the contractors’ payment applications. If you are a
subcontractor, and have any questions regarding the information on a
posted payment application, you should contact the general
contractor.

Follow this project on Twitter @PBCChi #Durkin



PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBIT S
CERTIFICATE OF ARCHITECT - ENGINEER

Date: October 5, 2017
Project: DORE ELEMENTARY SCHOOL

To: Public Building Commission of Chicago
In accordance with Resoiution No. , adopted by the Public Building Commission of Chicago on
, relating to the $
Revenue Bonds issued by the Public Building Commission of Chicago for the financing of this project (and all terms used
herein shall have the same meaning as in said Resolution), | hereby certify to the Commission and to its Trustee, that:

1. Obligations in the amounts stated herein have been incurred by the
Commission and that each item thereof is a proper charge against
the Construction Account and has not been paid; and

2. No amount hereby approved for payment upon any contract will, when
added to all amounts previously paid upon such contract, exceed 90% of
current estimates approved by the Architect - Engineer until the aggregate
amount of payments withheld aquals 5% of the Contract Price (said retained
funds being payable as set forth in said Resolution).

THE CONTRACTOR SOLLITT/OAKLEY JOINT VENTURE

FOR DORE ELEMENTARY SCHOOL

is now entitled to the sum of $877,613.03

ORIGINAL CONTRACT PRICE $30,442,000.00

ADDITIONS 0.00

DEDUCTIONS 0.00

NET ADDITION OR DEDUCTION 0.00

ADJUSTED CONTRACT PRICE $30,442,000.00

TOTAL AMOUNT EARNED $913,474.25

TOTAL RETENTION $35,861.23

a) Reserve Withheld @ 10% of Total Amount Earned,

but not to exceed 1% of Contract Price $35,861.23

b) Liens and Other Withholding

¢) Liquidated Damages Withheid

TOTAL PAID TO DATE (Include this Payment) $913,474.25

LESS: AMOUNT PREVIOUSLY PAID $0.00
$877,613.03

Octcber 5, 2017

LY
AMOUNT DUE THIS PAYMENT )
/kVZOVVLW <

( Date:

Architect - Engineer

PA_SOJV_LC_PAO1REVISED_20170930



(HIBIT A

PUBLIC BUILDING COMMISSION OF CHICAGO

PPLICATION AND CERTIFICATION FOR PAYMENT

J OWNER:

Public Building Commission of Chicago

Ricard J), Datey Center

50 West Washington, Room 200

Chicage, IL 60602

WOM CONTRACTOR:
JLUITT/IOAKLEY JOINT VENTURE
10 N. Central Ave,

ood Dale, IL 60191

ONTRACT FOR: GENERAL CONSTRUCTION

PROJECT: APPLICATION NO:
Dovre Elementary School

Contract No.: C1577R PERIOD TO:
SOJV Project C17062 PROJECT NOS:
VIA ARCHITECT; CONTRACT DATE:
Cannon Design

225 N. Michigan Ave., #1100
Chicago, IL 60601

1 Revised

09/30M17
05025

08/08/17

Distribution to:

[CJowner

ARCHITECT
CONTRACTOR

‘ONTRACTOR'S APPLICATION FOR PAYMENT

iplication is made for payment, as shown below, in connection with the Contract.

ntinuation Sheet, AlA Document G703, is attached.

The undersigned Contractor certifies that to the best of the Contractor’s knowisdge,
information and belief the Work cover by this Application For Paymant has been
completed in accordance with the Contract Documents, that all amounts have been
paid by the Contractor for Work for previous Certificates for Payment were issued
and payments received from the owner, and that current payment shown herein is

now due,

ORIGINAL CONTRACT SUM $ 30,442,000.00 CONTRACTOR:
Net change by Change Orders $ 0.00 %
CONTRACT SUM TO DATE (Line 1 $ 30,442,000.00 By: —. Date: October 5. 2017
TOTAL COMPLETED & STORED TO $ 913,474.25 Daryl Poortinga, Project Controller

DATE  (Column G on G703)
RETAINAGE: County of: DuPage State ot lliingis “QFFICIAL SEAL"
a. 10 % of Completed Work 35,861.23 Subscribed and sworn to before me this ~ 28th day of Septembfr  2Q15A A COLEMAN

(Column D + E on G703) Notary Public: _5%: 2 NOTARY PURLI, STACE CF LIPS
b. 10 % of Stored Material My Commission expires:  08/07/21

{Column F on G703) -

Total Retainage (Lines Sa + 5b or

Total in Column | of G703) $ 35,861.23 ARCHITECT'S CERTIFICATE FOR PAYMENT
TOTAL EARNED LESS RETAINAGE $ 877,613.03 In accordance with the Contract Documents, based on on-site observations and the data

(Line 4 Less Line 5 Total) comprising the application, the Aschitect certifies to the Owner that to the bast of the
LESS PREVIOUS CERTIFICATES FOR Architect’s knowledge, information and belief the Work has progressed as indicated,
PAYMENT {(Line & from prior Cetificate $ 0.00 the quality of the Work is in accordance with the Contract Documents, and the Contractor
CURRENT PAYMENT DUE $ 877,613.03 is entitled to payment of the AMOUNT CERTIFIED,
BALANCE TO FINISH, INCLUDING RETAINAGE ~29,564,386.98_

{Line 3 less Line 6) AMOUNTCERTIFIED ............covvivennnn $ 877,613.03

4ANGE ORDER SUMMARY ADDITIONS DEDUCTIONS {Attach explanation if amount cerfified differs from the amount applied. initial all figures on this
Total changes approved $0.00 $0.00 Appiication and onthe Confinuation Sheet that are changed to conform with the amount certified.)
in previous months by Owner $0.00 $0.00 ARCHITECT:
Total approved this Month $0.00
TOTALS $0.00 $0.00 By: Date:
Thig Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor named

NET CHANGES by Change Order $0.00 hergin, Issuance, payment and acceptance of payment are without prejudice ta any rights of the QOwner

or Contractor under this Contract.



PUBLIC BUILDING COMMISSION OF CHICAGO
EXHIBIT A
CONTRACTOR'S SWORN STATEMENT AND AFFIDAYIT FOR PARTIAL PAYMENT {page 1 of 4 )

Project Name DORE ES
PBC Project 05025

JCD LOCALION 7 124 ¥¥. 20U L, LIIREYY, 1L

CONTRACTO Sollilt Oakley JV

Owner Public Building Commissian Of Chicago APPLICATION FOR PAYMENT # 1 Revised)
STATE OFILLINQIS ) 88
COUNTY OF COOK. §
The affiant, being first duly swom on oath, deposes and says that hefshe s Project Controller, of Sollitt/Oakley Joint Venture, an lllinois corporation, and duly authorized ko make this Affidavit in behalf of said
corporation, and indlvidually, that hefshe is well acquainted wilh the facts herein set forth and thal said corporation is the Contractor with the PUBLIC BUILDING COMMISSION OF CHICAGO, Owner, under Contract No.
DORE ELEMENTARY SCHOOL
1hat the following stalements are made (b1 the purpose of procuring a partial payment of: ELGHT HUNDRED under the terms of sad Contract;
SEVENTY SEVEN THOUSAND SIX RUNDRED THIRTEEN AND 03/ 100THS $B77.613.03
That the work far which paymenl |5 req d has been completed, free and clear of any and all ciaims, liens, charges, and expenses of any kind or nalure whalsoaver, and in full compliance with the
conlracl dog and the requi of said Cwner under them. That for the purposes of said contract, the following persons have been contracted with, and have fumished or prepared materials,
equipment, supplies, and services for, and having done labor on said Improvement. That the respective amounis set forth opposite their names is the full amount of money dug and to become due to
each of them respectively, That this statermeri is a full, irue, and complets statement of all such persons and of the full amount now due and Ihe amounl heretofore paid to sach of them for such labor,
materials, equipment, supplies, and services, fumished or prepared by each of (hem to or on sccount of said work, as slated:
George Sollitt C otk Complated-——
ITEM # e Genl Conlr | .
(sameon | Subconiraclor Mame & Address Type of Work Original contract | PBG Change Change AidusiegiContcach % Previous Current Total to date | retainage net previgus. || net amaunt remaining to bill
amoun Drders Amt Complete bitting due
S0V) Orders

George Scllitt Construction

1 790 N. Ceniral Ave.
Wood Dale, IL £0181 General Conditions 1,550,131.00 0.00 0.00 1,558,131.00 4% 0.0 67.092.05 67.092.05 6,708.21 .00 60.362.85 1,498,746.18
George Sollitt Construction

2 780 N. Caniral Ave.
Wood Dale, IL 60191 Mobilization 225,000.00 0.00 0.00 225,000.00 5% 0.09 168,750.00 1686, 750.00 16.875.00 .00 151,875.00 T3.125.00
Gaorge Sollitt Construction

3 790 N. Ceniral Ave.
Wood Dale, IL 60181 Insurance 335.7685.00 0.00 0.00 335,785.00 100% 0.00 335.785.00 335,785.00 0.00 0.00 335,785.00 0.00
Gearge Sollitt Construction

4 790 N. Central Ave
Wood Dale, Il 60181 Performance Bond 131,404.00 0.00 0.00 131,404.G0 100% 0.09 131,404.00 131,404.00 0.00 0.00 131.404.00 0.00
AMlessio & Sons Company Earthwork, Site

5 BOOMoen Ave. Sanitary, Water &
Rockdale, IL 60436 Storm 1,210.000.00 0.00 0.00 1.210.000.00 10% 0.00 124,000.00 121,000.00  112,100.00 0.00 108,500.00 | 1,901 100.00
Carroll Seating

& 2105 Lunt Ave LED Scoreboard,
Elk Grove Vitage. IL 60607 Gym Equipment 70,500.00 0.00 0.00 70,500.00 0% 0.0 0.00 0.00 0.00 0.00 0.00 ¥0.500.00
CCI Flooring, Inc

7 941 Sak Drive | Resinous Epaxy
Cragt Hill, IL 604053 Flooring 25,900.00 0.00 0.00 25,800.00 0% 0.09 0.00 0.00 0.00 0.00 0.00 25,900.00
Crealive Panel Systerns

8 1401 Glenlake Ave. Metal Composite
Itasca, IL 60143 Material Wall Panels 15.000.00 0.00 0.00 15,.000.00 0% 0.00 0.00 0.00 .00 Q.00 0.00 15,000.00
&-Tec Indusirias, Inc

9 131 Kirkland Clrcle Facilily Waste
Osweqo, IL 60543 Compactors 30,592.00 0.00 .00 30,592.00 0% 0.00 0.00 0.00 0.00 0.00 0.00 30,532.00




Work Completed--mm—

ITEM # - Genl Conir
Original conlract | PBC Change Adjusted Contract k3 : ’ net previous | net amourd e ;
(Sﬁfsomwﬂﬂ Subcontractor Name & Address Type of Work amount Orders %hrgnerg: B Complete Previous Current Tolalto date | retainage billing e remaining to bill
Garaventa USA, Inc
0 225 E. Depat §t.
Antioch, (L 60002 Vertical Plstform Lift 42,500.00 0.00 0.00 42,500.00 0% 0.00 0.00 0.00 0.60 0.00 0.00 42,500.00
Garces Conractors, LLC
1 (5423 E Division
Chicago, IL 60651 Plumbing 1,140,000,00 0.00 0.00 1,140,000.00 0% 0.00 0.00 0.00 0.00 0.00 0.00 1,140,000.00
Grand Stage Lighling
12 3418 N. Knox Ave. Rigging, Curlgins,
Chicago, IL 60641 Tracks 59,500.00 0.00 0.00 59,500.00 0% 0.00 0.00 0.00 0.00 0.00 0.00 59,500.00
Hayes Mecharical
13 5959 §. Harlem Ave.
Chicago, IL 60638 HYAC Complete 2,824,000.00 0.00 0.00 2,824,000.00 0% 0.00 0.00 0.00 0.00 0.00 0.00 2,824,000.00
Irwin Seating Company
4 610 E. Cumberiand Rd.
Allamont, IL §2411 Telescoping Stands 20,758.00 0.00 0.00 20.758.00 0% 0.00 0.00 0.00 0.00 0.00 0.00 20,758.00
4P Phillips, Inc.
15 3220 Wolf Rd
Franklin Park, It 66131 Cement Plaster 111,500.00 0.00 0.00 111,500.00 0% .00 0.00 .00 0.00 0.00 0.00 111,500.00
Just Rils Acoustics
16 1501 Estos Ave. Fabric Wrapped
Elk Grove Village, IL 50007 Panels 12.000.00 0.00 0.00 12,000.00 0% 0.00 0.00 .00 0.00 0.00 0.00 12,000.00
LD Flooring Company, Inc.
17 1354 Ridge Ave. Waod Alhletic &
Elk Grove Village, IL 60007 Stage Fiooring 140,000.00 0.00 0.00 140,000.00 0% 0.00 0.00 0.00 0.00 0.00 0.00 140,000.00
Lowery Tlla
18 12335 5. Keeler Ave,
Alsip, IL 60803 Tiling 279,000.00 0.00 0.00 279.000.00 0% 0.00 0.00 0.00 0.00 0.00 0.00 279,000.00
UIR Campus 4201 W. 36th St.,
19 Suite 320 Chicago, IL
80632 Framing & Drywall 2.425,000.00 0.00 0.00 2,425,000.00 0% 0.00 0.00 0.00 0.00 0.00 0.00 2.425.000.00
Midwest Fireproofing Fireproofing &
2 9404 Corsair Rd., Sutte 102 Insulalion Dining
Frankfor, IL 60423 Room Area 138,500.00 0.00 0.00 138,500.00 0% 0.00 0.00 0.00 0.00 0.00 0.00 138,500.00
MJB Decorating
2 119 5. Ridge Ave
Arlington Heights, IL 60005 Painting 179,000.00 0.00 0.00 179.000.00 0% 0.02 0.00 0.00 0.00 0.00 0.00 179,000.00
Modernfold Chicago, Inc.
z 240 S. Westgale Drive Cperable Panel
Caral Stream, IL 60188 Partilions 22,000.00 0.00 .00 22,000.00 0% 0.02 0.00 0.00 0.00 0.00 0.00 22,000.00
Mr. David's Flooring Infl., LLC
s BE5 W, Irving Park Rd, Rasilient Floering &
ltasca, IL 60143 Tile Carpeting 547,500.00 0.00 0.00 547,500.00 0% 0.02 0.00 0.00 0.00 0.00 0.00 547,500.00
MW Powell Company
A 3445 §. Lawndale Ave. Mod. Bit. Membrane
Chicago, IL 60323 Roufing, Accessories | 740,660.00 .00 0.00 740.660.00 0% 0.01 0.00 0.00 0.00 0.00 0.00 740.660.00
Medson Fire Proteclion
% 11028 Raleigh Ct.
|Machesney Park, IL 61115 Fire Suppression 288,000,00 0.00 0.00 288,000.00 0% 0.00 0.00 0.00 0.00 0.00 .00 288.000.00
Nerthwest Insulation, LLC
2% 1625 Dundee Ave., Unit E
Elgin, IL 60120 Sprayed Insulation 40,000.00 0.00 0.00 40,000.00 0% 0.09 0.00 .00 0.00 .00 0.00 40,000.00




Work Completed———

ITEM # - Genl Contr .
Original contract | PBC Change Adjusted Contract % N . net previous | net amount -
(Sgﬂ{;%)on Subcontractor Name & Address Type of Work amount Orders (31;2?: B Complete | Previous Current Totat to date | retainage billing due remaining Lo bif

Publi¢: Electric Company

T 415 Harvester Gt
Wheeling, IL 60050 Elecirical 4,025,000.00 0.00 0.00 4.025.000.00 0% .00 0.00 0.00 (.00 0.00 0.00 4,025,000.00
Springmoon Signs & Designs

£ 105 Veretian Bivd,, Ste.
$l, Augustine, FL 32095 Signage 32,340.00 0.00 0.00 32,340.00 0% 0.00 0.00 0.00 0.00 0.00 0.00 32,340.00
Storage & Design Group

% 105 Venetian Bivd., Sle. C
5t Augustine, FL 32096 Metsdl Lockers 147.000.00 0.00 0.00 147.000.00 0% .00 0.00 0.00 0.00 0.00 0.00 147,000.00
Thyssenkrupp Elevalor Corp.

E 355 Eigenhower Lane, Soulh Hydraulic Passenger
Lombarg, IL 60148 Elevators 112,500.00 0.00 0.00 112,500.00 0% 0.00 0.00 0.00 0.00 Q.00 0.00 112,500.00
TORO Construction Corp.

&L 4556 E. 613t Slreet
Chicaga, IL 60629 Carpentry 416,880.00 .00 0.00 416,860.00 0% .00 0.00 .00 0.00 0.00 0.00 416,560.00
Trimark Marlinn, LLC

2 S100 W. 73rd §t, Food Service
Bedford Park, IL 60636 Equipment 92,000.00 0.00 0.00 $2,000.00 0% .00 0.00 0.00 0.00 .00 0.00 92,000.00
Underland Architectural Syslems

£ 20318 §. Torrence Ave.
Lymwood, 1L 60411 Glass & Glazing 1.207,000.00 0.00 0.00 1.307.000.00 0% 0.00 0.00 0.00 0.00 .00 0.00 1,307.000.00

M List Sollitt Unlet ContractsiTotal

Unlet Amount TOTAL SOLLIYT UNLET 1,531,120.00 0.00 0.00 1,531.120.00 % 0.00 .00 0.00 0.00 0.00 0.00 1.531,120.00
SOLLITT |5UB TOTAL 20,277.070.00 0.00 0.00 20,277,070.00 4% 0.00 824.031.05 §24,031.05 35.684.21 000 786,346 685 | 19.488.723.16
Work Completed
Qaklay Constructi

Qakley Construction Company

B 7815 8. Claremant Ave.
Chicage, IL 80620 G | Conditions 177,020.00 Q.00 0.00 177.020.00 1% 0.00 1,770.20 1,770.20 177.02 0.00 1.583.18 175.426.62
Qaklay Construction Company

k1 7815 5. Claremont Ave.
Chilcago, IL 60620 Insurance 42.513.00 0.00 0.00 42,513.00 100% 0.00 42 513.00 42.513.00 .00 0.00 42.513.00 0.00
Oakley Construction Company

krd 7815 5. Clarsmont Ave.
Chicago, IL 6J620 Bond 45.160.00 0.0¢ 0.00 45160.00 100%: 0.03 45,160.00 45.160.00 0.00 0.00 45,160.00 Q.00
Oakley Conslruction Compary

38 7815 8. Claremont Ave Install Doors, Frames
Chicago, IL 60620 & Hardware 104,658.00 0.00 .00 104.658.00 0% 0.00 0.00 0.00 .00 0.00 0.00 104,658.00
Qakiey Construction Company

k) 7815 5. Claremant Ave Inglall Visual Display
Chicano. IL 50620 Boards 18,139.00 0.00 (.00 18.139.00 0% 0.063 0.00 0.00 0.00 0.00 0.0¢ 18,139.060
Oakley Conslruclion Company

40 7815 3. Claremont Ave. Install Toltel
Chicage, IL 60620 Accessorles 18,300.00 0.00 .00 18,300.00 0% 0.0 0.00 0.00 0.00 0.00 0.00 18,300.00
Cakley Construction Company

4 7815 5. Claremont Ave
Chicago, IL 60620 Install Entrance Mats 3.440.00 0.00 .00 3,440.00 0% .02 0.00 0.00 0.00 0.00 0.00 3.440.00
Oakley Construction Company

42 7815 8. Claremont Ave. Install Site
Chicago, IL 60620 Fumishings 4,160.00 0.00 0.00 4,160.00 0% 0.00 0.00 0.00 0.00 0.00 0.00 4.160.00




Work latad

TTER# - Geni Contr 5
Origingl contract | PBC Change Adjusted Cortract % . net previous | nel amount A
{zame on | Subcontractor Name & Address Type of Waork amount Orders %hange Amt Complete Prav ous Current Total to date | relainage billing due remaining i Hill
Uakley Construciion Company .
43 7815 §. Claremont Ave,
Chicago, IL 60620 Winter Condilions 2.276.00 0.00 0.00 2,276.00 0% 0.co 0.00 .00 0.00 0.00 0.00 2.276.00
C & H Bullding Specialfies Flagpolss, Projeciion
4 1714 5. Wolf Rd. Screens & Enlranca
Wheeling, IL 50020 Mals 17,000.00 0.00 0.00 17,000.00 0% 0.00 0.00 0.00 0.00 0.00 0.00 17.000.00
DeGraf Concrele Construction
45 300 Alderman Ave.
Whesling. IL 60090 Sile & CIP Concrete 1,828,000.00 0.00 0.00 1.828.000.00 0% £.00 o.00 0.00 0.00 .00 .00 1,828,000.00
Dunigan Construction
46 445 W. 7oth St
Chicaoo, IL 60620 Masonry & Stone 2.100.000.00 0.00 0.00 2,100,000.00 0% 0.00 0.00 0.00 0.00 0.00 0.00 2,106.000.00
LaForce, Inc.
LH 280 Gorporate Woods Parkway | Doors, Frames &
Wernon Hilis. IL 60051 Hardware 260,000.00 0.00 0.00 290,000.00 % 0.00 0.00 .00 0.00 0.00 0.00 290,000.00
Midwestern Steel Fabricatars
48 449 5. Evergreen St
Bensenyille, | : Steel 3,080,000.00 0.00 0.00 3.080,000.00 0% 0.00 0.00 0.00 0.0 0.00 0.00 3,080.000.00
Owens & Woods Construction
49 Services Quality Conlrol
9415 8. Western Ave. Suite LLE | Services 55,800.00 0.00 .00 55.600.00 % 0.00 £.00 0.00 0.00 0.00 0.00 55,800.00
50 List Oakley Unlet
Contracts/Total Uniet A TOTAL OAKLEY UNLET 128,464.00 0.00 0.00 126,464.00 0% 0.00 0.00 0.00 .00 0.00 0.00 128,464 .00
QAI(LEY‘SUB TOTAL 7.914,930.00 0.00 0.00 7.914,930.00 1% 0.00 B9,443.20 85.443.20 177.02 0.00 BY,265.18 7,B25.663.52
G SOLLITT CONSTRUCTION SUB TOTALS 20,277,070.00 0.00 .00 20,277.070.00 4% 0.00 824,001.05 524.031.05 | 3568421 0.00 T88.246.95 | 19.488.723.16
OAKLEY CONSTRUCTION SUB TOTALS 7.914.930.00 0.00 0.00 7.914.930.00 1% 2.00 89.443.20 89,443.20 177.02 0.00 89.266.18 7.825.663.82
SUBTOTAL COST
OF WORK 25,1%2,000.00 0.00 0.00 28,192,000.00 5% 0.00 913.474.25 91347425  |35861.23 0.0¢ BIP.613.03 | 27.314,356.98
PBG Allowances, Gonlingency:
commission's
5 PBC contingancy 1.000.000.00 .00 0.00 4,000,000.00 0% 0.0 0.00 0.00 0.00 .00 0.00 1,000,000.00
52 PEBC Sile Work Allowance 450,000.00 0.00 Q.00 450,000.00 0% 0.00 0.00 .00 0.00 0.00 .00 450.000.00
Q.00
5 PEC Camera Allowance 2A00,000.00 .00 300,000.00 0% 0.00 0.00 0.00 0.00 0.00 0.00 00.000.00
. 0.00 .00
54 PBEC malsture mitigattion 500,000.00 500.000.00 0% .00 0.00 0.00 0.00 0.00 0.00 S00,000.00
TOTAL| 20.442,000.00 0.00 Q.00 30,442,000.00 3% oco 913,474.25 o13,474.25 | 3586123 0.00 BTT.613,03 | 29,564,386.98




PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBIT A
CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT
EXHIBIT A
CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT
AMOUNT OF ORIGINAL CONTRACT $30,442,000.00 WORK COMPLETED TO DATE $913,474.25
EXTRAS TO CONTRACT $0.00 TOTAL RETAINED $35,861.23
TOTAL CONTRACT AND EXTRAS $30,442,000.00 NET AMOUNT EARNED $877,613.03
CREDITS TO CONTRACT $0.00 PREVIOUSLY PAID $0.00
ADJUSTED CONTRACT PRICE $30,442,000.00 NET AMOUNT DUE THIS PAYMENT $877,613.03

These provisions should not be construed as conferring any rights heraunder for the benefit of Subcontractors, suppliers, workers
or employees, nor as anlarging or altering the application or effect of existing lien laws.

Contractor certifies

that to the best of its knowledge, information and bellief, the work is in accordance with the Contract Documents;

that suppliers of materials, services, labor and all Subcontractors (including all significant sublevels thereof) are being currently paid,
that the amount of the payments applied for are justified.

That the Waivers of Lien are submitted herewith by affiant for affiant and each of the aforesaid persons, are true, correct, and genuine;
that each and every Waiver of Lien was delivered unconditionally;

that there is no claim either legal or equitable to defeat the validity of any of said Waivers of Lien;

that sald Waivers of Lien include such Waivers of Lien from all Subcontractors, suppliers of material or

other agents acting on behalf of afflant in connection with the Work or arising out of the Work; and

that so far as affiant has knowledge or information, the said Walvers of Lien include all the labor and material for which

a clalm could be made and for which a lien could be filed;

that neither the partial payment nor any part thereof has been assigned;

that sald Contractor herein expressly affirms that should it at any time appear that any illegal or excess payments have been made to sa
Contractor by or on behalf of the PUBLIC BUILDING COMMISSION OF CHICAGO, the said Contractor will repay on demand to the
PUBLIC BUILDING COMMISSION OF CHICAGQ the amount or amounts so paid; and

that if any llen remains unsatisfied after all payments are made, the Contractor shall refund to the PUBLIC BUILDING

COMMISSION OF CHICAGO all moneys that the latter may be compelled to pay in discharging such a lien Including

all costs and a reasonable attorney’s fee.

A

Daryl Poortinga, Project Controller

{Typed name of above signature)
Subs(cgnd sworn to before me this 5th day of October, 2017
" "OFFICIAL SEAL" |
Notary Public LISA A. COLEMAN
My Commission expires: 08/07/21 NOTARY PUBLIC, STATE OF ILLINOIS
MY COMMISSION EXPIRES 08/07/21_§
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