Public Building Commission of Chicago
Contractor Payment Information

Project: Dore Elementary School New Construction
Contract Number: C1577R

General Contractor: Sollitt Oakley Joint Venture
Payment Application: #18

Amount Paid: $ 189,833.44

Date of Payment to General Contractor: 4/22/19

The posting of all or any portion of a contractor’s payment
application on the PBC’s website is done solely for the purpose of
providing information to subcontractors with respect the amount the
contractor has requested as payment for its subcontractors on the
posted portion of the payment application. The posting of this
information is provided for in the PBC’s Standard Terms and
Conditions for Construction Contracts Section 16.09 entitled, Prompt
Payment to Subcontractors. The PBC makes no representations or
warranties with respect to any of the information provided by
contractors on the contractors’ payment applications. If you are a
subcontractor, and have any questions regarding the information on a
posted payment application, you should contact the general
contractor.

Follow this project on Twitter @PBCChi #DoreElementary



PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBIT S
CERTIFICATE OF ARCHITECT - ENGINEER

Date:
Project:

March 6, 2019
DORE ELEMENTARY SCHOOL

To: Public Building Commission of Chicago
In accordance with Resolution No. , adopted by the Public Building Commission of Chicago on
, relating to the $
Revenue Bonds issued by the Public Building Commission of Chicago for the financing of this project (and all terms used
herein shall have the same meaning as in said Resolution), | hereby certify to the Commission and to its Trustee, that:

1. Obligations in the amounts stated herein have bsen incurred by the
Commission and that each item thereof is a proper charge against
the Construction Account and has not been paid; and

2. No amount hereby approved for payment upon any contract will, when
added to all amounts praviously paid upon such contract, exceed 90% of
current estimates approved by the Architect - Engineer until the aggregate
amount of payments withheld equals 5% of the Contract Price (said retained
funds being payable as set forth in said Resolution}.

THE CONTRACTOR

SOLLITT/OAKLEY JOINT VENTURE

FOR DORE ELEMENTARY SCHOOL

is now entitled to the sum of $189,833.44

ORIGINAL CONTRACT PRICE $30,442,000.00

ADDITIONS 0.00

DEDUCTIONS 0.00

NET ADDITION OR DEDUCTION 0.00

ADJUSTED CONTRACT PRICE $30,442,000.00

TOTAL AMOUNT EARNED $28,775,159.05
TOTAL RETENTION $1,176,979.15

a) Reserve Withheld @ 10% of Total Amount Earned,
hut not to exceed 5% of Contract Price

b} Liens and Other Withholding

¢) Liquidated Damages Withheld

TOTAL PAID TO DATE (Include this Payment)
LESS: AMOUNT PREVIOUSLY PAID

AMOUNT DUE THIS PAYMENT

~

)

$1,176,979.15

$63,928.20

- /

I

~J

Architect - Engineer

PA_SOJV_LC_PA018_20190228_020713

$27,598,179.90

$27,408,346 .47

$189,833.44

Date March 7, 2019




EXHIBIT A

PUBLIC BUILDING COMMISSION OF CHICAGO

APPLICATION AND CERTIFICATION FOR PAYMENT

TO OWNER: PROJECT: APPLICATION NO: 18

Public Building Commission of Chicago

Ricard J. Daley Center Dore Elementary School

50 West Washington, Room 200 Contract No.. C1577R PERIOD TO: 02/28/19

Chicago, IL 60602

SOJV Project  C17062 PROJECT NOS: 05025

FROM CONTRACTOR: VIA ARCHITECT: CONTRACT DATE:; 08/08M17
SOLLITT/OAKLEY JOINT VENTURE Cannon Design

790 N. Central Ave.
Wood Dale, IL 60191

CONTRACT FOR: GENERAL CONSTRUCTION

225 N. Michigan Ave., #1100
Chicago, IL 60601

Distribution to:

[ JowNER

ARCHITECT
CONTRACTOR

CONTRACTOR'S APPLICATION FOR PAYMENT

Application is made for payment, as shown below, in connection with the Contract.

Continuation Sheet, AlA Document G703, is attached.

The undersigned Contractor certifies thal to the best of the Contractor's knowledge,

information and belief the Work cover by this Application For Payment has been

completed in accordance with the Contract Documents, that all amounts have been
paid by the Contractor for Work for previous Certificates for Payment were issued
and payments received from the owner, and that current payment shown herein is

1. ORIGINAL CONTRACT SUM $ 30,442,000.00
2. Net change by Change Orders $ 0.00
3. CONTRACT SUM TO DATE (Line 1 . $ 30,442,000.00
4. TOTAL COMPLETED & STORED TO $ 28,775,150.05
DATE  (Column G on G703)
5. RETAINAGE:
a. 10 % of Completed Work 1,176,979.15
{Column D + E on G703)
b. 10 % of Stored Material $
TColumn F on (703)
Total Retainage (Lines 5a + 5b or
Total in Column | of G703) $ 1,176,979.15
6. TOTAL EARNED LESS RETAINAGE $ 27,588,179.90
{Line 4 Less Line 5 Total)

7. LESS PREVIQUS CERTIFICATES FOR
PAYMENT (Line 6 from prior Certificate $ 27.408,346.47

8. CURRENT PAYMENT DUE $ 189,833.44

9. BALANCE TO FINISH, INCLUDING RETAINAGE 2,843,820.09

{Line 3 less Line 6)

CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS
Total changes approved $0.00 $0.00
in previous months by Owner $0.00 $0.00
Total approved this Month $0.00
TOTALS $0.00 $0.00
NET CHANGES by Change Order $0.00

now due.
CONTRACTOR:
By: é / % Date: March 6, 2019
aryl Poortinga, Pr§ject Conlroller
Counly of: DuPagg State of: __ Miinois “OFFICJIAL SEAL"
Subscribed and swom to before his 6th day of  March 2019 LISA A. COLEMAN
Notary Public: v NOTARY PUBLIC, STATE OF ILLINOIS
My Commission expires:  08/07/21 ;MY COMMISSION EXPIRES 00/07/21
ARCHITECT'S CERTIFICATE FOR PAYMENT
In accordance with the Contract Documents, based on on-site observations and the data
comprising the application, the Architect certifies to the Owner that to the best of the
Architect's knowledge, information and belief the Work has progressed as indicated,
the quality of the Work is in accordance with the Contract Documents, and the Contractor
is entitled to payment of the AMOUNT CERTIFIED,
AMOUNTCERTIFIED .......¢convvniennnennnn $ 189,832.44

{Attach explanation if amourt certified differs from the amount applied. Inifial all figures on this
Application and onthe Continuation Sheet that are changed to conform with the amount certified. )

ARCHITECT: e X
1 e
By: " \JI Date:

March 7, 2019

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor named
herein, Issuance, payment and acceptance of payment are without prejudice to any rights of the Owner

or Contractor under this Contract.

Ada DOCUMENT G702 - APPLICATION AND CERTIFICATION FOR PAYMENT - 1832 EDNTION - AlA - 61992

THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVE | N W, WASHINGTON, DT 20006-5262




PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBIT A
CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT
EXHIBIT A
CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT
AMOUNT OF ORIGINAL CONTRACT $30,442,000.00 WORK COMPLETED TO DATE $28,775,159.05
EXTRAS TO CONTRACT $0.00 TOTAL RETAINED $1,176,979.15
TOTAL CONTRACT AND EXTRAS $30,442,000.00 NET AMOUNT EARNED $27,598,179.90
CREDITS TO CONTRACT $0.00 PREVIOUSLY PAID $27,408,346.47
ADJUSTED CONTRACT PRICE $30,442,000.00 NET AMOUNT DUE THIS PAYMENT $189,833.44

These provisions should not be construed as conferring any rights hereunder for the benefit of Subcontractors, suppliers, workers
or employees, nor as enlarging or altering the application or effect of existing lien laws.

Contractor certifies

that to the best of its knowledge, information and belief, the work is in accordance with the Contract Documents;

that suppliers of materials, services, labor and all Subcontractors {including all significant sublevels thereof) are being currently paid,
that the amount of the payments applied for are justified.

That the Waivers of Lien are submitted herewith by affiant for afflant and each of the aforesaid persons, are true, correct, and genuine;
that each and every Waiver of Lien was delivered unconditionaily;

that there is no claim either legal or equitable to defeat the validity of any of said Waivers of Lien;

that said Waivers of Lien include such Waivers of Lien from all Subcontractors, suppliers of material or

other agents acting on behalf of affiant in connection with the Work or arising out of the Work; and

that so far as affiant has knowledge or information, the said Waivers of Lien include all the labor and material for which

a claim could be made and for which a lien could be filed;

that neither the partial payment nor any part thereof has been assigned;

that said Contractor herein expressly affirms that should it at any time appear that any illegal or excess payments have been made to §
Contractor by or on behalf of the PUBLIC BUILDING COMMISSION OF CHICAGO, the said Contractor will repay on demand to the
PUBLIC BUILDING COMMISSION OF CHICAGQ the amount or amounts so paid; and

that if any lien remains unsatisfied after all payments are made, the Contractor shall refund to the PUBLIC BUILDING

COMMISSION OF CHICAGO all moneys that the latter may be compelled to pay in discharging such a lien including

all costs and a reasonable attorney's fee.

ze-

Daryl Poortinga, Project Controller
{Typed name of above signature)

Subscribe¢and sworn to before me this 6th day of March, 2019 _ @ yid
/ é/&;’_’_/ "“OFFICIAL SEAL
E £ . COLEMAN
oo LISA A. C OF ILLINOIS

NGEdty P ublic NOTARY PUBLIC, STATE
My Commission expires: 81712021 MY COMMISSION EXPIRES 08/07/21 .




PUBLIC BUILDIMG COMBMSSION OF CHICAGO
EXHIBIT A

Owner

[Project Name DORE ES
PBC Project # 05025

Job Location 7134 W. 65t St Chicago, IL

Pubdic Buiding Commission Of Chicago

STATE OF ILLTNOIS  }
COUNTY OF COOK.

The affiant. baing first duly swom on oath, deposes and says thal heishe s Prolect Controer, of_SolitiOsidey Join Venture, an linoks conp

mnl\mﬁwmmmmdefaﬂtmofmama!pmo{.
d has been

That the work for which

55

said Owner under them. That for the
st forth

That the

s

of said

George Sollitt Cnnslruﬂic:n

ITEM & (same
on SOV}

DORE ELEMENTARY SCHOOL

have been contracted with, and nave f
mmmwhﬂmamduemmmdmmmullm

CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT (page 1 of 4)
CONTRACTOR  Sollitt Oakley J¥
[AFFLIC‘ATION FOR PAYMENT # 1% |
d ko make this Affidavil in behall of s2éd corporation, and individually: that hesshe is well acquainied
$160833.44
and in full with the d and the

ion, and duly

ONE HUNDRED EIGHTY NINE THOUSAND EIGHT HUNDRED THIRTY THREE AND 44/ 100THS —
lmand clear of any and all claims, liens; charges, mmu!enymm«ramre h

y Thasﬂ'us

is a full, true. and

and serviges for, and having done labor on said improvement,

and of the Tull amourt

of all such p

Work C

omplatednee—

under the lerms of said Contract;
of

h Name & Add

Type of Work

Original contract
amount

PBC Changs
Orders

Genl Contr
Change Orders

Adjusted Gontract
Amt

% Complete

Pravious

Current

Total 1o daks

relainage

net previous billing

net amount due

remabning to bill

George Soltit Conshruction
790 N. Contral Ave.
\Wood Dale, IL 60191

G | Conditions

1.542.709.00

43,456 92

317,900 56)

1,268,185 36

100%

1.268.260 96

{75.00)

1.268.185 36

63.400.37

1,204,847 34

(71.25}

#3409 27

|George Sallitt Conslruction
TS N. Ceniral Ave
'Wood Dale, IL 60191

|George Sollitt Construction
780 M. Central Ave
\Wood Dale, L 60122

105.000.00

£.00

000

105,000.00

100%

165, G 00

0.00

105,000.00

5.250.00

96.750.00

0.00

5.250.00

0.00

0.00

2.000.00

9.000.00

100%

9.000.0¢

.00

9,000, 00

0.00

BIT5.00

22500

.00

George Sollltk Cansiruction
730 N. Ceniral Ave
Wood Dale, i 50123

.00

0.0

1.564.00

100%

0.00

1,964.00

0.00

1.914.90

49.10

000

George Sollit Consiruction
790 N. Ceniral Ave
Wood Dale, L 60191

225000 00

000

0.00

225,000 00

100%

225,000.00

000

225,000 00

0.00

219.375.00

5.625.00

.00

|Gearge Sollitt Conslruction
790 N, Central Ave.
|Wood Dake, IL 6011

Insurance

A35.705 00

0.00

0.00

335.785.00

100%

335.765.00

0.00

335.7685.00

0.00

335.785.00

0.00

0.00

|George Sollitt Construction
790 N. Central Ave
Wood Cale, IL 60181

Performance Bond

|Georga Sollitt Construction
790 N. Central Ave
Wood Dale, I 6013

131.404.00

00

0.00

131.404 00

00

131_404.00

0.0

131,404 .00

0.00

131.404.00

0.00

.00

Winer Condibons

123,545 00

.00

000

129,545.00

100%

129.545,00

0.00

129,545 00

0.0

136.306 38

3.238 62

.00

Accurate Cusiom Cabinets
115W, Fay Ave
Addison, L 50101

Inﬁenor Arcrma:lural

192.000.00

0.00

3.330.00

195.350.00

00%

195.330.00

0.00

195.330 00

4,883 25

19044675

0.00

488325

Alecsio & Sons Company
BOOMosn Ave
Rockdaia, IL 60436

American Door & Dock
2125 Hammond Dr.
Sehaumburg, IL EQ173

1.210.000.00

5224215

94.978 40

1,357 320055

100%

1,367 220 55

0.00

1,357 220.55

67.861.03

1.288,358.52

0.00

67,861.03

14.400.00

000

0.00

14.400.00

100%

14,400.00

0.00

14,400.00

0.00

14.400,00

0.00

0.00

American National Insulabon
12319 Dishi Road
Aurora, IL 60502

£ ina Fi .

\Beverly Asphalt Paving
1514 W. Parshing Road

Hot Mix Asphakt Paving

5521 W 110th St Unit #9
\Oak Lawn, IL 60453

22.002.00

0.00

900

2200200

100%

22,002.00

0.00

22.002.00

2.200.20

19,801.90

0.00

220020

78195.00

2.00

TA,545.00

B4

7504500

0.00

75.045.00

7.504 50

0.00

12,004 50

Biluminous
Campproofing/Fluld
Appied Air & Vapor Barrier

183.000.00

0.00

0.00

183.000.00

100%

183,000.00

0.00

18,300.00

164,700.00

0.00

18.300.00

|Camol Seating
12105 Lunt Ave:
Elk Growe Village, IL 60007

Alt. 2 - LED Scoreboard,
Equij nk

|CCI Flooring, Inc.
941 Sak Orive
ICrest Hill, IL 60403

70.500.00

0.00

0.00

70.500.00

100%

70,500.00

0.00

7,050.00

63,440,899

.00

7.050.01

Epaxy Flooting

25.900.00

0.00

Q.00

265,500.00

100%

2520000

0.00

2.500.00

23.310.00

000

2,590.00




—-—Work Completed-—--—
oy | Suboonwacir Name & Asdress Type of Work Originalcontract | - PBC Change Ch?n:ecomrdl;s Adjusted Cortract | o, Complets | Previous Curent Tolaltodale | retsinage | net previous biling | nel amountdue | remaining lo bill

|Chnisty YWebber & Company

17 12300 W, Ferdinand St,
Chicago, IL 60612 Sedding & Planting 250,000.00 0.00 .00 250.000.00 90% 225.000.00 0.00 225.000.00 22 500.00 02,500 00 0.00 47.500.00
\Creative Panei Systems

18 1401 Glenlahes Ave. Makal Composite Matsrlal
Itasca. IL B0143 ‘Wall Paneis 15.000.00 0.0 .00 15,000, 00 100% 15.400.00 n.0g 15.000.00 1.500.00 13.500.00 0.00 1,500.00
|C-Tec Industries, Inc

19 131 Kirkland Circle
Cewego, IL 60543 Facility Waste Compactors 30.592.00 0.00 0.00 3059200 100% 27.532.80 3.059.20 30.532.00 06.92 24779 52 5.506.56 3592
‘Evergreen Specialties & Design

0 112617 5. Knoll Dr
‘Chicago, IL 60803 Roller Windeow Shardas 66.500.00 0.00 000 &0,500.00 7% 51,500.00 9.0 51.500.00 5,150.00 46.350.00 0.00 20150.00
|Fence Masters, Ing Decorallve Metal Fences &

21 120400 5. Coltage Grove Ave Gales, Playground
Chi ights, IL 80411 uipment instal 112,000.00 382500 0.00 115825 00 B3% 9582500 0.00 95,625 00 9.582.50 86,242 50 0.00 29.582.50
|Field Turf

2 1251 Newion Ave. Synihetic Grass Suracing
Glen L IL 60137 117,769.00 .00 1,247 .00 119.016.00 1% 119.016.00 0.00 119.016.00 1.190.16 116.040.60 178524 118016
(Garaventa USA Inc

n 225E. Dapol St
(Aaviioch, IL 60002 Wertical Platiorm Lift 43,500.00 0.00 0.0 42.500.00 1% 42 500.00 0.00 42.500.00 42500 42.075.00 0.0 42500
'Garces Conlractors, LLG

24 15423 £, Divigion
(Chicago, IL 60651 Plurmibing 1.140.000.00 0.00 942212 1149422 12 9% 1.143.381.12 0.00 1.143.381.12 5716908 1.086.212 06 0.00 63.210.06
\Grand Stage Lighting

% 418 N, Knox Ave
|Chicago. 1L §0641 Riaging. Curtawns, Tracks 59.500.00 0.00 400 59.500.00 100% 59,500.00 0.00 59.500.00 5.850.00 53,550.00 0.0 5.950.00
|Hayss Mecharical

X% 15959 S, Harlem Ave,
(Chicago, IL §0638 HYAC Complete 2824 000.00 65 4563 000 288991563 9% 2873 91563 0.00 28711563 14448576 272841585 (.00} 160.485.78
Irwin Seating Company

Fid 610 E. Comberand Rd.
Allamont, L 2411 AL 3 - Telascoping Stands 20.756.00 0.00 400 20.758.00 100% 20,758.00 0.00 20.758.00 2,075 80 16.682.20 400 207580
JP Phillips, Inc:

) 3220 Wolf Rd,
Frankiin Park, IL 66131 Cemenl Plaster 111,500.00 413500 0.00 115,635.00 100% 115.635.00 0.00 115.635.00 11.563.50 104,071.50 0.00 11,563 .50
“Just Rile Acoustics

28 1501 Estes Ave
(Elk Grove Village. IL 60007 Fabric Wrapped Panats 12.000.00 0.00 0.00 12.000.00 100% 12.000.00 Q.00 12,000.00 120.00 10.800.00 1.080.00 120.00
The L.E, Smith Company

oy 1030 E. Wilson Street Zolld Surface Wall
|Bryan. Ohlo 43506 Profection Panals 74.000.00 Q.00 0.00 74,000.00 100% T4,000.00 0.00 74.00{.00 3,700.00 70.300.00 Q.00 370000
Lewvery Tile

kil 12335 8. Kealer Ave.
Alsip, IL BO803 Tiling 273.000.00 0.00 14,747 BE 29374768 100% 202,747 86 1.000.00 292,747 86 14.687.29 26347307 15.587 40 14 687 39
Manico Flooring, Inc.

k4 4124 Orlgans S1. Waad Athistic & Stage
McHenry. IL 60050 Flooring 135.000.00 0.00 000 135.000.00 100% 127.722 08 T.277.82 135,000,104 6.760.00 114.949.87 12230013 6. 750.00
Market Conracting Services

33 UIR Gampus 4201 W. 361h St Suils 320
Chicago, IL 60632 Framing & Drywall 2.425.000.00 76,887 52 i7.599.06) 2406 280 76 100% 2 503,096 76 6,808 00 2496280 76 5676942 2440.519.34 0.00 55.769.42
Midwest Fireprooiing

1) 404 Coreair Rd., Suite 102 Firaproofing & Insulation
Frankfor, IL 60423 Dining Room Arsa 138 5000 400 0.00 138.500.00 100% 138,500 00 000 138,500.00 13.850.00 124.650.00 0.00 13.850.00
MJB Decorating

* 119 S. Ridge Ave.
Arlington Heights, IL 60005 Painting 179.000.00 000 A51.24 179.351.24 100% 179.000.00 0.00 174,000 00 BLE50.00 170.050.00 {0.00) 8.301.24
Moderniold Chicago, Inc.

) 240 S, Wesigate Drive
Caral Stream, IL 60188 Operable Panel Partitions 22.000.00 000 000 22 00000 100% 22.000.00 0.00 22.000.00 550.00 21,450.00 0.00 550.00
Idr, David's Flootlng Ind., LLC

) B6S W Irving Park Rd. Resilismt Flooring & Tis
Itasca, IL 60143 Campeting B47.500 ) 255,786 00 50.201.71 853 4687 71 100% BAZ (M2.79 11.444 92 53487 71 85,348.77 TET. A8 51 10.300.43 853677
} pany

k1| 13845 8, Lawndale Ave. Mod, Bil. Membrane
_C}Eag IL 60323 Roaling, Accessonas 740.6680.00 6897223 .00 747,632 23 100%: T47632.23 0.00 74763233 J7.381.61 710.250.62 {0.007 37.381.61




-----Work Completed-——

ITEM # (sarne|
on SOV)

Subcontractor Namsa & Address

Type of Wank

Original contract
amount

PBC Change
Orders

Genl Contr
Change Ordems

Adjusted Contraci
Amt

% Completa

Previous Current

Total 1o date

net previgus billing

net amount dug

remaining o bill

‘Nedson Fire Protection
0 711028 Ralelgh CI
Machesnay Park, IL 81115

Fira Supprasshon

288,000 04

.00

0.00

286,000.00

100%

263.100.00 23.800.00

287 (00.00

26.700.00

236.790.00

21.510.00

29.700.00

Morthwest Ingulation, LLG
an 1625 Dundee Ave., Unit E
Elgin, IL 60120

Sprayed Insulallon

Nutoys Leisure Products
# 15 Hillgrowe

|LaGrange, IL 60525

40.000.00

0.0¢

000

40.000.00

100%

AD.000. 00 [111.1]

40.000.00

200000

38.000.00

0.00

2,000.00

|Public Electric Company
42 415 Harvester CL.
‘Wheeling, IL 60090

Flayground Equipment

94.321.00

0.00

Q.00

94.321 00

100¢%

9452100 000

94.321.00

321

93.377.79

0.00

94321

Elecirical

4.025.000.00

139243 19

61,048.07

4.226.252 26

100%

A NI NDT5 12.082.51

4.225.292.26

105,632.31

4.107.577.44

12,082 51

105,632 31

Sager Sealant Corporation
43 708 E. Elm Ave
|La Grange, IL 60525

Joinks.

Joint Sealants & Expansion |

59.210.00

200

10.270.00

69.460.00

100%

58.210.00 10,270.00

6548000

6.548.00

§3.285.00

9.243.00

6.946 00

“Springmoon Signs & Designs
“ 105 Venetian Bivd., Sta. C

St Augustine, FL 32005

32.340.00

000

000

32,340.00

100%

32,340.00 0.00

32.340.00

3.234.00

20.106.00

0.00

3.234.00

'Storage & Design Group
45 105\feneitm Blvd., Ste. C

St Augjustine, FL 32006

147 00000

0.00

. 0H

147 00000

S8%

144.060.00 0.00

144.060.00

1440600

129,654 00

000

17.346.00

Sudamsm.rﬁw& Design
48 311 E. Van Emman
Yorkville, IL 60560

49.100.00

000

000

49.100.00

100%

48,100.00 0.00

48.100.30

0.00

48.609.00

491.00

0.00

Tee Jay Services
47 258 Corporate Bhvd.
Aurora, IL 60502

Hurtomatic Door Qpener

Thyssenkrupp Elevalor Corp
4 |355 Eisenhower Lane, South
Lombard, IL 6148

4.500.00

Q.00

0.00

4.500.00

100%

4.500 00 0.00

4,500 00

A5 00

4.050.00

(11113

450,00

Hydrawlic Passenger
Elevators

112.500.00

0.00

136.600.00

100%

136 .800.00 0.00

136.800.00

13543200

oo

1.362.00

TORC Canstruction Conp
49 4556 E. 615t Street

IChicago. IL 80623

Carpeniry

416,860.00

2.000.00

0.00

418.B£0.00

100%

418 880.00 100

418,860 00

20,944 00

39793 00

0.00

20.844.00

Trimark Marinn, LLC
50 6100 W. 73rd St

Food Service Equipment

Bedford Park, IL 60638

5 20318 5. Torrence: Ave
Lymwood, L 60411

92, 000.00

0.00

14863

42,148 68

10%

9214869 a.00

Glass & Glazing

SOLLITT|SUB TOTAL

1.307.000.00

12,536 .64

0.00

1,319,536 64

9%

1,310,184 00

9214869

2149

89,644 97

1.382.23

#2149

1,910,154 00

65.508.70

1.244.684 30

.00

74,852 34

20.277.070.00

665,350.58

(44,569 53)

20.B87 851.05

100%

20.735.524.62

20,797 676.17

91911986

19.777.221 33

104.334.97

101929475

Construction

=——Work Completedrr-

ITEM # {same |
an SOV |

Subcontractor Nams & Address

Type of Work

Crignal coniract
amount

PBC Change
Orders

Genl Conir
Change Orders

Adjusted Contracl
Amt

% Complete

Previous

Total to date

refainage

net previous billing

et amound dus

remaining to bl

Construction
52 7815 S. Claramont Ave.

Chicago, IL 60620

General Condons
DH&F

176,262 04

2901.83

23025

179.494 08

100%

175,494 06 0.00

179.494.08

4,467 35

175.006.73

000)

4.487.395

Oakiey Construchion Company
53 7815 S, Claremont Ave,

Chicago. IL 60620

Insurantce:

42.513.00

.00

0.00

42,513.00

100%

42 51300 .00

42.513 00

0.00

42,513.00

.00

000

Oakiey Construction Company
54 7815 5. Claremont Ave,
Chicago, IL 60620

|Bona

45 160.00

0.00

0.00

45,160.00

100%

A5.160.00 000

45160.00

0.00

45160.00

0.00

.00

Construction Company
55 7815 S. Claremont Ave,

IL 60620
(Oakley Construction Company
56 7815 8. Claremont Aye,

Chicago. IL 60620

Install Coors, Frames &
Hardware

104,650.00

000

.00

104.658.00

100%

104 658,00 0.0¢

104,658 .00

0.00

102,041.55

3. E16.45

0.00

tnstall Visual Display
|Boards

1813200

200

000

18.139.00

100%

18.133.00 0.00

18.133.00

0.00

1768553

45347

0.00

(Qakley Construction Company
5 7815 §. Claremont Ave.

Qakiey Construction Company
8 7815 S, Claremont Ave,

Oakley Constnuction Company
] 7815 5. Claremort Ave,
|Chicago. IL 60620

Chicago. IL 60620 Inghall Toilet Accessories

IChicago. IL 60620 [Install Enrance Mats

16,910.00

0.00

000

16.910.00

100%

16.510.00 0.00

16.210.00

.00

16 487 25

42275

0.4

344000

400

.00

1.440.00

1005

3.440.00 0.00

3.440.00

0,00

3354 00

B6. 0y

0.00

Irestll Siter Fumishi s

4.160.00

000

0.00

4.160.00

100%

4.160.00 0.00

4,160.00

[1151]

4.056 00

104.00

000




——-Work Completed--——-

ITth'In gg‘:’m Subcontracior Narme & Address Type of Work O"Qmmm PBCo‘gasla 0° Ch‘i:'em M"m:ﬂslo nlract | o, Complele Previcus Current Total to date retainage net previous biling | nelamount due | rematning b bl
|DaMey Consiruction Compary
&0 7815 5. Claremaont Ave.
|Chicago. IL 60620 Winter Conditions B66.00 0.00 oog 866 00 100% 66600 4.00 BE6.00 0.00 844,35 2165 0.00
OzKey Construction Company
Ll 7815 5. Claremonl Ave.
Chicago, IL 60620 Install Flagpole 0.00 0.00 1,490 00 1.480.00 100% 1.480.00 4.00 1.480.00 0.00 1.452.75 375 0.00
QaMey Construction Company
@2 Ta15 5. Claremonl Awve:
|Chicago. It 60620 Concrala 000 000 7072793 70.727.83 100% TO727 93 000 T0.727.93 70728 69,959.73 1.060.92 ¥OF 28
TK Concrele
(<] 1110 E. Schiller St.. Sulte 234
\Elmhurst. IL B 26 Concrata QRG] 0.00 117.142.00 117.142.00 100% 117,142.00 QL] 117,142.00 1.471.42 114.213.45 176713 117142
ADF Lemeo Incorporated
& H9T0W. Dannon Way
Wesl Jordan, Utah 84081 Wisual Orsplay Units 43.506.00 0.00 400 43.508 ) 100% 43.508.00 000 43 .506.00 4.350.80 3915720 0.00 4,350.80
C & H Bullding Specialbes SR
& 1714 8. Walf Ra Flagpoles, Projsction
(Wheading, IL 60030 Screans & E Mats 17.000.00 (.00 {1,355 040 15.645.00 100% 1564500 000 15.645.00 1.564.50 14,080 50 0.00 1,564 50
Commercial Specialties, Inc
[ 12255 Lois e, Unit 9
|Rolling Meadows, L 80008 Taoilst Compa 43, 000.00 0.00 842 00 4284200 100% 42.000.00 B42.00 42,842 00 1.074.05 37.800.00 3970.95 1,071.05
DeGral Concrete Construction
& 1300 Aldenman Ave.
4. IL 80030 i§lle & CIP Concrete 1.828.000.00 3.200.00) {175,727 96) 1.646.372 04 100% 1.648.260.00 0.00 1,648 360 0 241300 1,565,847 .00 0.00 82,525.04
| Durigan Construction
2] 445'W. 79 St ’
(Chicage. IL 60620 Masonry & Sione 2.100,000.00 418500 24,624 81 2.129.009.81 100% 2,122 492 67 0.00 2132 487 67 5322525 2.069.267 43 0.00 56.742.30
'Graber Manufacturing, Inc. |
2] 1080 Uniak, Drrve
Waunakes. Wisconsin Buke Racks 5.229.00 0.00 0.00 £229.00 100%. 5.220.00 0.00 5.229.00 400 4.706.10 52250 0.00
LaFome, Inc
To 260 Corporate Woods Packway Doors, Frames &
Vermon Hills, iL 60051 i 280.000.00 12,164 .65 0.00 302,164 65 100%. 302 164 65 0.00 302,164 65 3021647 271.948.19 0.00 021646
Landscapa Forms:
71 7800 E. Michigan Ave Trash Raceplacies &
Kalamazoo, Michigan 49146 Benches 15,985 00 0.00 000 15.985.00 100%: 15.985.00 0.00 15,965.00 0.00 1562515 159.85 0.00
Midwestem Sieel Fabncators
e 449 5. Evergreen SL
B Hle. iL 60106 Steel 3,080,000.00 9.261.05 214500 3.081 406 05 100% 3,081, 406.05 0.00 3.091.406.05 7728515 2,936 835,75 1728515 77.285.15
Chwens & Woods Conslruction Services
7 9415 S Western Ave. Suile LLE
Fhicago, L 60843 Cuality Control Servicas §5.800.00 0.00 211000 57.910.00 100% 57.910.00 0.00 57.910.00 0.00 57.010.00 .00 0.00
Specialties Direct
T4 161 Tawer Drive, Unit G
Burr Ridges:, IL 60527 Toilet Avcessones 25.200.0¢ 000 2.140.50 27,340.50 100% 27.340.50 0.00 27.340.50 1,367.02 2597348 0.00 1,367 02
OAKLEY|5UB TOTAL 7.914.930.00 2461253 44, 569.53 7.984.112.06 100% F.576.640 88 842,00 797748288 257.859.29 7.631.125 14 86496 45 204,488 47
G SOLLIMT CONSTRUCTION SUB TOTALS 20.277.070.00 £65.350.58 {44,569 53) 20.857 B51.05 100% 20,735,524 62 B2.151.55 2).797 67617 1911986 18.777.221.33 101,334 97 1.019.294.75
DAXLEY CONSTRUCTION SUB TOTALS 7.914.930.00 2461253 44.569.53 7.984 11206 100% 7975640 BA B42.00 797748288 257.659.29 763112514 BE. 458 45 264,488 47
SUBTOTAL COST OF
WORK 26,192.000.00 659.963.11 0.00 20,801 96311 100% 28,712,165 50 62,523 55 2877515305 | 117697915 27,408,346 47 169,633.44 1.263.783.30
PEC Allowances, Contingency:
75 PBC commission’s i 1.000,000.00 {225.630.59) 00 774,369.41 0% 300 .00 .00 .00 .00 00 774.368.41
7 PBC Sie Work Allowance 450.000.00 (53,897 55) 00 396,102 45 1] L0 00 .00 .00 00 OO 396,102 45
7i PBEC Camera Allcwance 0000000 {138,301 81} .00 160,688.19 0% 00 00 .00 .00 .00 00 150,698 19
ki PBC Imaoisture mitigattion 500,000,040 (271133.1E) 1] 228,866.84 % M AlL1] .00 00 L) .00 220 566,84
TOTAL 30.442,000.00 0.00 0% 30,442 000.00 5% 26,712,165.50 62,993 55 28.77515805 | 117697915 27,408 346 47 182,833 44 2,843 020 09
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