Public Building Commission of Chicago
Contractor Payment Information

Project: Read Dunning School - New Construction
Contract Number: C1591

General Contractor: K.R. Miller Contractors Inc.
Payment Application: #12

Amount Paid: $ 1,565,506.96

Date of Payment to General Contractor: 4/22/19

The posting of all or any portion of a contractor’s payment
application on the PBC’s website is done solely for the purpose of
providing information to subcontractors with respect the amount the
contractor has requested as payment for its subcontractors on the
posted portion of the payment application. The posting of this
information is provided for in the PBC’s Standard Terms and
Conditions for Construction Contracts Section 16.09 entitled, Prompt
Payment to Subcontractors. The PBC makes no representations or
warranties with respect to any of the information provided by
contractors on the contractors’ payment applications. If you are a
subcontractor, and have any questions regarding the information on a
posted payment application, you should contact the general
contractor.

Follow this project on Twitter @PBCChi #ReadDunningSchool



PUBLIC BUILDING COMMISSION OF CHICAGO
EXHIBIT S
CERTIFICATE OF ARCHITECT - ENGINEER

DATE: 02/28/2019

PROJECT: Read Dunning School - New Construction

Pay Application No.: 12

For the Period: 02/01/2018 to 02/28/2109
Contract No.: C1591

In accordance with Resalution No._C1591 . adopted by the Public Building Commission of Chicago on_3/13/2018__ relating to the
$_51,137,000.00_Revenue Bonds issued by the Public Building Commission of Chicago for the financing of this project (and all terms used herein shall have the
same meaning as in said Resolution), | hereby certify to the Commission and to its Trustee, that:

1. Obligations in the amounts stated herein have been incurred by the Commission and that each item thereof is a proper charge against the
Construction Account and has not been paid; and

2. No amount hereby approved for payment upon any contract will, when added to all amounts previously paid upen such contract, exceed 90% of
current estimates approved by the Architect - Engineer until the aggregate amount of payments withheld equals 5% of the Contract Price (said
retained funds being payable as set forth in said Resolution).

THE CONTRACTOR:

K.R. Miller Contractors, Inc.

1624 Colonial Parkway, Inverenss, IL 60067
FOR: Read Dunning School - New Construction

Is now entitled to the sum of: $ 1,565,506.96

ORIGINAL CONTRACTOR PRICE $51,137,000.00
ADDITIONS $0.00
DEDUCTIONS $0.00

NET ADDITION OR DEDUCTION $0.00
ADJUSTED CONTRACT PRICE $51,137,000.00

TOTAL AMOUNT EARNED 20,339,235.85

1,974,310.29

“ A

TOTAL RETENTION * No retention being held on Items 0100, 0200 and 0300 **

a) Reserve Withheld @ 10% of Total Amount Earned,

but Not to Exceed 5% of Contract Price $ 197431029
b) Liens and Other Withholding $ -
¢) Liquidated Damages Withheld 3

TOTAL PAID TO DATE (Include this Payment) S 18,364,929.57

LESS: AMOUNT PREVIOUSLY PAID $ 16,799,422 61

AMOUNT DUE THIS PAYMENT 3 1.565,506.96

Architect Engineer: /

~_ /] 2 March5,2019
signature, date v

[05165_PA_KRM_PA_12 02 07 12 20192283 ]




PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBIT A
APPLICATION AND CERTIFICATION FOR PAYMENT

PAGE 1 OF 1 PAGES

TO OWNER: Public Building Commission of Chicago
Richard J Dalev Center
50 West Washington Street - Room 200
Chicago. I1. 60602

PROJECT: Read Dunning School -
Contract #C 1591

FROM CONTRACTOR:
K.R. Miller Contractors, Inc.

1624 Colonial Parkway
Inverness, 1L 60067

VIA ARCHITECT:

New Construction

Distribution to:

APPLICATION #: 12 OWNER
PERIOD FROM: 02/01/19 ARCHITECT
PERIOD TO: 02/28/19 CONTRACTOR

CONTRACTOR'S APPLICATION FOR PAYMENT

Application is made for payment, as shown below, in connection with the Contracl.
Continuation Sheet, AIA Document G703, is attached

ORIGINAL CONTRACT SUM s 51.137.000.00
Net change by Change Orders s 0.00
. CONTRACT SUM TO DATE (Line 1 = 2 s 31.137.000.00
FOTAL COMPLETED & STORED TO 5 2”;35.‘1 EUHS
DATE (Column G on G703)
5. RETAINAGE
a 10 % of Completed Work 5 1,974.310.29
** No retention on Items 0100, 0200 and 0300

d s b -

(Column D + E on G703)

b %% of Stored Material $
(Column F on G703)
Total Retainage (Lines 5a + 5b or

l'otal in Column | of (G703 ) 5

1.974.310.29

6. TOTAL EARNED LESS RETAINAGE 3 18.364.929.57
(Line 4 Less Line 5 Total)
7. LESS PREVIOUS CERTIFICATES FOR
PAYMENT (Line 6 from prior Certificate) 5 16,799.422.61
8. CURRENT PAYMENT DUE § 1,565.506.96
9. BALANCE TO FINISH, INCLUDING 5 2,1720 4

RETAINAGE (Line 3 less Line 6)

CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS
Taotal changes approved
in previous months by Owner $0.00 $0.00
Total approved this Month $0.00 50.00
TOTALS 50.00 50.00
NET CHANGES by Change Order $0.00

The undersigned Contractor certifies that to the best of the Contractor's knowledge,
information and belief the Work covered by this Application for Payment has been
completed in accordance with the Contract Documents, that all amounts have been paid by
the Contractor for Work for which previous Certificates for Payment were issued and
payments received from the Owner, and that current payment shown herein is now due.

i

CONTRACTOR:
By W Date

“urie LaBeck. Project Accounbafil
State of: IHinois

02/28/2019

County of: COOK

In accordance with the Contract Documents, based on on-site obse

compnsing the application, the Architect certifies to the Owner that 1o the bu‘.I of llu.
Architect’s knowledge, information and belief the Work has progressed as indicated,

the quality of the Work is in accordance with the Contract Documents, and the Contractor
15 entitled to payment of the AMOUNT CERTIFIED

AMOUNT CERTIFIED $ 1.565.506.96

{Attach explanation if emownt certified differs from the amount applied. initial all figures on this
Application and onthe Continuation Sheet that are changed to conform with the amount certified.)
ARCHITECT

%/,\ W//é_

This € Lrll|h.-1h. is not negotiable. Hu AMOUNT CERTIFIED is pavable only to the
Contractor named hergmn. Issuance, payment and acceptance ol pavment are withoul

prejudice to any rights of the Owner or Contractor under this Contract.

March 5, 2019

AlA DOCUMENT G702 - APPLICATION AND CERTIFICATION FOR PAYMENT - 1992 EDITION - AlA - £1962

THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVE . N.W., WASHINGTON, DC 20006-5292

Users may obtain validation of this document by requesting a completed AIA Document D401 - Certification of Document's Authenticity from the Licensee.



PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBIT A
CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT {page 1ol _ )

[Frofect Name Read Dunning School -New Construction CONTRACTOR K.R. Miller C Inc. - 1624 Colonial Parkwav. IL 60067 |
PEC Preject # c1s81
Joh Location 4071 N. Oak Park Avenue, Chicago, IL S0824
(Owner  Public Building Commission Of Chicago [rernacanios vor paysest sz |
STATROF LIS .
COUNTY OF COOK |
The affiant. being first dily sworm on oath, deposes and says that hefshe is Project Accountant, of K R. Miller Contractors, Inc.. an Minois corporation, and duly authorized to make this AMdavit in behall of said corporation, and individualiy; that
Whmmmmmmmmmmmmmwmammmmm BUILDING COMMISSION OF CHICAGO, Ownes, under Contract No. G1581 dated the 13th day of March, 2018, for the following
project: READ SCHOOL - New 1
it tar Tollming ~t atrmmensis wre e bor e panpesss of procering s parill paymet of 51.565,506.96 mander the i of sabd { ofract;
That the work for which payment is requested has been completed, free and clear of any and afl claims, liens, charges, and expenses of any kind of nature whatsoever, and in full with the contract
‘and the requirements of sald Owne: under them. That for the purposes of said conlract, the following persons have been contracted with, and have or suppikes, and services for,
and having done labor on said |umv¢mnt.Tluuumpwﬂnmmwmwhmwsmmn.mdmmmbmmnuhdmmw That this statoment is a full, true,
and complete statement of all such pmnunuurmm;u-mmmunwmmmmmbmnumm-mw.mmwm and services, furnishved or prepared by each of
them o of on account of said work, as stated
L e |
Subcontractor Name & PBC Change Genl Contr
ITEM & Address Type of Work Criginal contract amaunt Ordeis Change Orders | Adjusted Contract Amt [% Complel Previous Current Total to date v net nét smount dus remaining to bl
K_R. Mifler Contractorns.
1624 Calonial Plwy,
apg |"emess L6067 lgond 231,747.00 231,747.00 100% | $231,747.00 $231,747.00 $0.00 $231,747.00 5000 5000
KR Miller Contractors
1624 Colonial Plkwy,
0200 A B05T Imarance 322 00000 322,000 00 100% | $322000.00 $322 000.00 $0.00 $322,000.00 50,00 $0.00
K.R. Miler Contractors
1624 Golonial Plwy.
ospp_|memess L600ST b misk 4238000 4239000 100% | $4239000 $42,36000 3000 $42,390.00 5000 $000
KA. Milier Conlractors
1624 Colonial Plowy
Invemess, IL 80067
0400 LEED 2B 000.00 28,00000 B6% $10,152.00 . 324.00 518.476.00 5184760 55,136 B0 $7.491.60 $11.37T1 60
KR Millor Contractons
1624 Colonisl Phwy,
Ivemess . IL 60067
0500 GCs&OHAP 275994884 (219,039 50} 2.540,908.94 41% 1,051,900.00 $1.051.900.00 | $105.150.00 $846 710.00 $0.00 51,504,198 94
KR, Miller Conractors
1624 Cobanial Pkwy.
OB00 S Muobifiztion 150,000.00 150,000 00 50% $75,000.00 $75,000.00 $7,500.00 367 00 $0.00 $82.500.00
K_R. Milier Contractors
1624 Colorial Pkwy,
g [memess. 6poeT 1,800,000.00 1,600,00000 88% | $1.587000.00 1,587.00000 | §158.700.00 | $1428,300.00 5000 5371700 00
0800 300.000.00 (6,156.00) 293,844 00 100%: 93 844 $293.844.00 $29,384 40 $264 458 60 5000 529,384 40
KR, Miller | Claridge
1624 Colonial Plowy,
0900 e Visisal 58.125.00 (1,374 B4) 56,750 16 0% $0.00 5000 50.00 $56,750.16.
K.R: Miller Confractors
1624 Colonial PRwy,
Irvermess, IL G00ST Mihvork /
1000 Banches/P: 46220000 46220000 0% 50.00 50.00 50,00 $462,200.00
K.R. Miller Coniractors
1624 Cokonial Plwy,
O gl TBL 338,620 16 (338.920.18, 0.00 200! $0.00 50.00 $0.00 50.00
KR Mier Confraciorns
1624 Colonial Plowy. i
Iwemess, IL 60067 Jw Ste
1002 Concrets 250,000.00 250,000.00 95% | $238,00000 38.000.00 $23,800.00 $214,200.00 $0.00 $35,800.00
KR Miller  Metro 1624
Colonial Plowy, Invemess,
7
1003 | "% 140,000,00 140,000.00 49% | §5866000 | $9.44000 $68,100.00 $6,810.00 $52 79400 $8,486 00 $78710.00
|SUBTOTAL paget 6.883.331.00 (1,374 84) (564.116.06) 6,317.640.10 B2% 3,910,683.00 17,764.00 3,928,457 00 333232.00 3,579,237 40 15,987 60 272261510 |




——Work Completed——
Subcontractor Name & PBC Change | Genl Contr Adjusted Contract
ITEM # Address Type of Work iginal contract amount Orders __|Ch s Amt % Compl| Previous Current Total to date retaina: net previous billing |net amount due remaining to bill
KA. Miler Conlraclors
21.740.00 21.740.00 0% .00 $0.00 $0.00 521.740.00
K_R. Miler Contractors
1624 Colonial Py,
rops_|'memess. 69067 |piag poes 960,00 996000 0% $000 $0.00 50,00 $9.960.00
KR Miler Contractors
1624 Colonial Phwy,
1006 | L6087 | 1ach compactor 33.991.00 33.991.00 0% 50,00 50,00 5000 $33,991.00
KR Miler [KED 1624
Colonial Pkwy, Inverness,
1007 _|™ 5% Capentry 150,00000 24,687 80 194,687 80 100% | $194.687.80 10468780 | s1946878 | 517521802 $0.00 $18.468.78
K.R. Millier / Stauber 1624
Colonial Pkwy, Invermess,
1008 |5 Fromes, Hidwe| __ 208,000.00 296,000.00 12% | seom000 | sizosoon | sseosooo | s3eosoo $3.60000 $28,845 00 $265,555 00
K.R. Miller Contraciors
1624 Colonial Plwy,
1o0p_|emess- L 80067  |yiet Accessories 3322000 3322000 0% 5000 $0.00 $0.00 33220,
K.R. Miler Contractors
1624 Colonial Phwy,
Imverness, IL 60067
1010 Trash Cans 33.879.00 33,879.00 0% $0.00 $0.00 $0.00 $33.879.00
K.R. Miller Contractors
1624 Colonial Piwy,
Inverness, IL 60067
1011 FE's & Cabs 4,800.00 480000 _0% $0.00 50.00 $0.00 $4,800.00
K.R. Miller Contraclors
1624 Colonial Phwy,
Invemess, IL 60067
1012 Racks 9.588.00 9,598.00 0% $0.00 $0.00 $0.00 $9,598.00
KR Milles { AP Concrete
1624 Colonial Phwy,
 IL 80067
1013 Stab on Deck 175,000.00 175,000.00 94% | $164.457.96 $164.457.96 | $16.44580 $148,012.16 $0.00 526968784
K.R. Miller Cortractors
1624 Colonial Piwy,
Invemess, IL 60057
1014 Planter Sod Mix 70,000 70.000.00 0% $0.00 $0.00 $0.00 $70.000.00
KR Mibier Conlraclors
1624 Colonial Plowy,
Invermness, IL 60067
1015 40,000.00 40,000.00 0% $0.00 $0.00 $0.00 $40,000.00
1016 12.000.00 12.000.00 0% $0.00 $0.00 $0.00 $12.000.00
K.R. Miller Contractors
1624 Colonial Phwy,
IL 60067
1017 Storm Trap Conerete 250,000 00 250,000.00 100% | $250.000.00 $250,000.00 25,000.00 $225,000.00 $0.00 $25,000.00
K.R. Miller Contractors
1624 Colonial Pwy,
Inverness, IL BD0&T Carpentry - Seif
1018 Performed 824,500.00 824,500.00 30% | $228.75000 | $22,500.00 $25125000 | $2512500 $205,875.00 $20,250.00 $598,375.00
KA. Miler Contractors
1624 Colonial Prwy,
Invemess, IL 50087
1018 Winter Conditions 150,000.00 150,000.00 100%: 150, .00 150.000. 15,000.00 $135.000.00 $15,000.00
SUBTOTAL pageZ 2,116,688.00 0.00 44 687.80 2,161,375.80 48% B41,805.76 204,550.00 1,046,445.76 104 644 58 757,706.18 184,095.00 1,219,574 62




——-——Work Completed-———
Subcontractor Name & PBC Change | Genl Conir Adjusted Contract
ITEM # Address Type of Work Original contract amount Orders ‘Cha Orders Amt % Compl| Previous Curmrent Total lo date remaining to bill
ALL. Masonry
1414 W, Witow Street
Chicago, IL 60642 Masonry, Precast
1020 Benches, Treads 2,129,600.00 (3.42000) | 242323.40 2,368 503 40 2% 22704 | 519385008 | s74687710 | S74pe771 | s4e7.00434 | $174.28505 $1,606,314.01
A1 Roofing Co. 1425
Chase Avenue Ek
Grove Village, IL 60007
1021 Roofing/Sheet Metal 1.100,000.00 1,100,000 00 22% 54067500 | $188.14000 | 523781500 £23.781.50 $44,707 50 $169,326.00 $885.966 50
Abitua Sewer, Water &
Prumbing - 8705 Pyolt
Rd., Lake in the Hils, IL
1022 |%0'%8 Plumbing 1,298,000,00 1.296,000,00 s3% | $68241950 | $10077371 | $68319321 | $6831932 | $524.177.55 $90,696.34 $683.126.11
Arch. Comphance Sign
7410 Miles Center Rd
Skokie, IL 50077 Interior | Exterior
1023 40,650.00 _ 40,550 00 0% 00 $0.00 $0.00 $40,650.00
Bicfoam, Inc. 827
(W Harmison 5t Chicage,
IL 60624
1024 |spray insutation 29,850.00 29,850 00 48% | $1422875 §1422875 | 5142288 512,805 87 $0.00 $17,044 13
Blackhawk HVAC, Inc.
8910 W. 192nd Street
Mokena, IL 60443
1025 HVAC 4,480,000.00 4,490,000.00 36% | $125051000| $387.406.00 | $1637.916.00 | $163,70160 | $1,12545900 | $34866540 | 5301587560 |
Baolo Walerproafing 5521
W.110th Sheet  Oak |DampMWater Proofing,
Lawn, IL 80453 Air Barmier, Joint
1026 Sealants $280,000.00 280,000.00 0% $0.00 5000 $0.00 $280,000.00
Briarpatch Lndscaping
2023 N. Miwaukee Ave
107 _[CHies0e. 160613 Landscaping 275,800.00 275,800.00 0% $0.00 00 $0.00 $275,800.00
CE Korsgard Co.
819 N. Central
Wood i
1028 Dol WU Jrioong 864.000.00 6400000 | O% 5000 $0.00 $0.00 $86400000 |
Commercial Spec. 2255
Lois Dr, Rolling Meadows,|
IL 80D08
1020 |" Todet Partiions 59,00000 59,000.00 0% 50.00 $0.00 $0.00 $59,000.00
55215 Tabot Averue
toag |Verren e ILO0SBE o en 205.20000 295200.00 0% 5000 5000 50,00 $295.200.00
Elte Eleckic Co. 1645
N. 25th Avenve
Melrose
1031 FarkjLooIon 5,942,000 00 6.942,000.00 1o% | $1.193.355.00| 510500000 | $129835500 | $12983550 | $1,07401950 | 594500.00 773,480,
[Evergreen Specialbes
12617 5 Knoll Dr  Alsip,
IL 60803
1032 des 120,000.00 120,000.00 0% $0.00 3000 $0.00 5$120.000.00
Fenca Masters, Inc
20400 S. Cottage Grove
Chicago Hesghts, IL 60411
1033 Fence | Gates 360,00000 5,049 00 385,048.00 1% $5.049.00 049.00 $504 90 $4,544 10 $0.00 $380.50490 |
Floors, Inc. - 1341
Cobblestone Way '
Woodstock, IL600ga | Athietic & Stage Wood
1034 Flooring 156,900 00 156,900 00 0% $0.00 5000 $0.00 $156,900 00
Grand Stage Co. 3418
Knox Avenue e
c Stage Rigging { Acous
. [T bl 120,000.00 120,000.00 0% 50.00 5000 $0.00 $120,000.00
Great Lokes West
24475 Red Amow Hwy
M 4
1ogg_|Mettawan, MIASOTY | o Senvice E 270,000.00 270,000.00 28% | $7683400 $76.83400 | $768340 |  $69.15060 $0.00 $200,849.40
|SUBTOTAL paged 18.851,000.00 (342000) | 247.372.40 19,094,952.40 25% | 372520829 | 974.969.77 | 4700268.06 | 47002681 | 335276846 877,472.79 14,864,711.15




——Work Completed——
Subcontractor Name & PBC Change | Genl Contr Adjusted Contract
ITEM# Addiess Tupe of Work | Criginal contracl amount Orders Crders Amt 4 Compl Previous Current T re & net previous bill nel amount remaining to bifl
| Halloran & Yauch 28322
Balard Dy Lake Forest,
jo37. |R-00045 72.800.00 72,900.00 0% $0.00 30,00 $0.00 $72.900 00
1038 296,005 00 2525000 321.265.00 g7% | s3t178e40 | s134640 | 531311580 | $3131158 | 528050246 $1.21176 539,450 78
Hamy Kioeppel
246 E Janata Bivd
joag_|Lombard, IL 60148 £2.000.00 62,000 00 % 50.00 $0.00 $0,00 $62,000.00
5. Spencer Rd
1pag [Newlenox LBMST  |poyng 213,300.00 213,300.00 0% 5000 $0.00 00 13,300 00
Hulcor, Inc
102 Farbanks Street
1ogy. |A0don; £ 60101 Gym Equpment | 67,000.00 67.000.00 0% 00 $0.00 $0.00 $67,000.00
Hult 37
| Sherwood Terrace Lake
Blult, IL 60044 | Rookop Acoustical
1082 | Barrier Wal 150,000.00 150,000.00 0% 50,00 $0.00 $0.00 $150,000 00
Industrial Door Co 1585
Landmedes Ek Growve
1pay _|Viage. I 600OT Cweshand Doot 6.560.00 656000 0% $0.00 $0.00 5000 $6.560 00
Irwin Seating Company
510 E. Cumberiand
{04y |Pamenl. IL 62411 Telescoping Stands 59.500.00 59,500.00 0% $0.00 50.00 50.00 $59,500.00
Jade Carpentry Confr.
145 Bemice Drive
jpas |Benserwile IL 60106 |iroyy miwork/Panss 247,000.00 247.000.00 0% 50.00 00 $0.00 47,000
John Keno & Company
005 W. Cataipia Eartwork | Sewe: &
104p | Chicano. 1L 6065 Waster 3,414,500 00 168 48241 | $171,352 86 375434527 28% 30227727 | $18.39400 | $332087127 | $332.06713 | $2972.049.54 516,554 60 §765,741.13
Just Rite Acoustics
1501 Esles Avenue
Elk Grove Village, IL Acoustical | Wal
1047 Panels £840,000.00 £40,000.00 % $0.00 50,00 50.00 $840,000 00
Livewire Consbuction
12800 5. Throop Street
g st Pirk; I 80827 1,405 450,00 1,405 450,00 27% | $384.923.00 02300 | $3849230 | $346.43070 $0.00 $1,059,019.30
n'_h 5. Troy Streel
ieapn; L-0Mes 313.995.00 313,995 00 0% $0.00 $0.00 $0.00 13.995.00
136,800.00 138,800 00 4% $69.100.00 100.00 10.00 $80.190.00 $5861000 |
160,000.00 160.000.00 0% 30,00 $0.00 $0.00 $150,000.00
BB50 W. Grand Avenue
qos2 _|Chicago. I BOVG? | Strusctural Steet 5.080,000.00 5,080,000.00 95% | $4.756,999 50 | $85000.00 841993, 19995 | $426120055 | $7650000 $722.20045
Melson Fire Protechon
11028 Raleigh Court
1psy [ROSKOQ ILBIIS  |spinmgenpumos 379,866.00 453,00 380,319.00 0% | $36.00000 | $79.00000 | $11500000 11,500 00 $32.400 00 $71,100.00 $276.819.00
RHL Enterprises. 832
Anita Avenoe
Antioch, IL 60002
1054 able 19.228.00 19.228.00 0% $0.00 $0.00 $0.00 51922800
Smait Elevators Co. 851
Executive Drive
tpsg | Waowbrook IL 80527 g auntor 205,000 00 205,000 00 a8% | $78.925.00 §7892500 | $7.89250 571032 50 5000 $133 96750
SUBTOTAL page 4 13,131,104.00 16845241 | 19705588 1349665227 68% | B87080417 | 27284040 | 914373457 | 01437346 | 798380475 245,556.36 5.267,291 16
——Work Completed——




Subcontractor Name & PBC Change
ITEM # L) Type of Work | Criginal contract amount Onders % Compl| Previous Current Taotal to date retain, vious billing |net amount due remaining to bl
Storage & Design Gip
5600 Metro East Drive
1ose_|Peromes RS2 iookers 201,000.00 000 201,000.00 0% 5000 50.00 00 $201.000.00
Toro Construction
CS_S_E W. G1si Stree!
1057 | Dirywall | Firestoppng | 3,520,000 75.000.00 3,565,000.00 40% | $1.160,012.00 | 526932800 | $1425 142 $1,044,010.80 §242 39520 §2,308,594.00
Underand Arch
20018 Tomence Avwe )
Lymwood, IL 60411 Windows/Storefront /
1058 2,900,000 00 2,900 000 00 1% $28,720. '8 720 00 $2872.00 25,648.00 5000 $2.874,152.00
Whited Brathers, Inc
215W._ 155th St S.
1058 180,300 00 180,300 0% $0.00 $0.00 $0.00 $180,300.00
1080 51.842.24 6184224 100% 1,842 24 $61.842 56.184.22 $55,658 02 $0.00 $6,164.22
TBD .
Pedestrian Countdawn
1061 Timwers 5,000.00 500000 0% $000 $0.00 $0.00 $5,000.
TED
1052 Gaoal Posts 7,620 00 7.620 00 0% 50,00 $0.00 5000 $7,620 00
TBD
1063 Bollards 25,000.00 25,000,00 0% $0.00 $0.00 $0.00 $25,000.00
Inteligent Creations
2461 E, Oakion 5t
Adfington Heights, IL
1064 60005 Sta 128,327 00 128327.00 0% $0.00 5000 3000 $128,327.00
TBOD
1085 Eseld 15,000.00 15,000 00 0% $000 $0.00 $0.00 $15,000.00
KR Miler Confractorns
1624 Colonial Pkwy, .
Ivemess, iL 60067 Conlirgeocy Cha
1066 |ordes 3015V .00 43222 432.22 100% $43272 $432 27 54322 9.00 $0.00 54322 |
CCI Flooting, Inc.
941 Sak Drive Resinouws, Expocy mnd
Crest Hil, IL 60403 Fofshed Goncrete
1067 Floar 147 630 .00 147 63000 0% $0.00 .00 000 $147,630.00
PBC Commission's
1068 C 1,475,000.00 4.362 62 1,479,362 62 0% $0.00 00 $0.00 §1.4709,362 62
PBC
1069 Site Waork 350,000.00 (230,334 B5) 119,865 35 0% $0.00 00 $0.00 $118.665.35
PBaC
1070 Camers Alowancs 450 000 00 450,000 00 0% $000 $0.00 50.00 $450,000.00
PBC Motsture Mitigation
1071 Allowance 600,000.00 600,000.00 0% 5000 $0.00 5000 $600,000.00
PBC Marquee Sign
1072 Bllowance 150,000.00 150,000.00 0% 50.00 $0.00 5000 $150,000 00
SUBTOTAL page 5 10,154 B77.00 ;163.597.5?,1 75,000.00 10,066.179.43 15% 125100646 | 269,328 00 1,520,334 46 1 52=033 45 1,125,905.82 242398519 6,697 B8 42
** No Retention being heid on items D100, 0200 and D300 for a total of $59.613.70
subtotal e 1 6,883,331.00 (1,374.84) (564,116.06) 6,317 .840.10 B2% 3,910,683.00 17,764.00 3,928,457 00 33323200 3,579,237 40 15,087 60 272261510
subtotal page 2 2,116,638.00 0.00 44687 80 2,161,375.80 0% 841,895 76 204 550 00 1,045,445 76 104 644 58 757.706.18 184,095.00 1,219.574.62
sublolal page 3 18,851 000.00 3,420 247 372.40 19,094 952 40 15% | 372520829 | 97496977 470026808 | 47002681 3.352,768 46 B77.472.79 14,864 711.15
subtotal page 4 13,131,104.00 168, 482 41 197,055 B& 13,496,652 27 068 | 887080417 | 27284040 9,143,734 57 814373 46 7.983.804.75 245.556.36 526729116
sublotal page 5 10,154 B77.00 (163,697 57) |  75.000.00 10,066,179 43 15% | 1,251,008 46 | 269,328.00 1,520,334 46 15203345 1,125.805.82 242.395.19 8,697 878.42
TOTAL 51,137,000.00 0.00 0.00 51,137,000.00 40% | 1esee7sTER 173945217  20,330,239.85 1,874,310.29 1679942261 1,565.506.96 32,772,070.44




PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBIT A
CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT (4 of 4)
AMOUNT OF ORIGINAL
CONTRACT $51,137,000.00 TOTAL AMOUNT REQUESTED $20,339,239.85
EXTRAS TO CONTRACT $0.00 LESS 10% RETAINED $1,974,310.29
'OTAL CONTRACT AND EXTRA! $51,137,000.00 NET AMOUNT EARNED $18,364,929.57
AMOUNT OF PREVIOUS
CREDITS TO CONTRACT $0.00 PAYMENTS $16,799,422.61
ADJUSTED CONTRACT PRICE $51,137,000.00 AMOUNT DUE THIS PAYMENT $1,565,506.96
BALANCE TO COMPLETE $32,772,070.44

Contractor certifies that to the best of its knowledge, information and belief, the work is in accordance with the Contract Documents; that suppliers of
materials. services. labor and all Subcontractors (including all significant sublevels thereof) are being currently paid. and that the amount of the payments
applied for are justified. These provisions should not be construed as conferring any rights hereunder for the benefit of Subcontractors, suppliers, workers or
employees. nor as enlarging or altering the application or effect of existing lien laws.

Ihat the Waivers of Lien and submitted herewith by affiant and each of the aforesaid persons, are true. correct, and genuine: that each and every Waiver of
Lien was delivered unconditionally; that there is no claim either legal or equitable to defeal the validity of any of said Waivers of Lien: that said Waivers of
Lien include such Waivers of Lien from all Subcontractors, suppliers of material or other agents acting on behalf of affiant in connection with the work or
arising out of the Work: and that so far as affiant has knowledge or information, the said Waivers of Lien include all the labor and material for which a claim
could be made and for which a lien could be filed.

I'hat neither the partial payment nor any part thereof has been assigned.

That said Contractor herein expressly affirms that should it at any time appear that any illegal or excess payments have been made to said Contractor by or on
behalf of the PUBLIC BUILDING COMMISSION OF CHICAGO, the said Contractor will repay on demand to the PUBLIC BUILDING COMMISSION OF
CHICAGO the amount or amounts so paid: and if any lien remains unsatisfied after all payments are made. the Contractor shall refund to the PUBLIC
BUILDING COMMISSION OF CHICAGO all moneys that the latter may be compelled to pay in discharging such a lien including all costs and a reasonable
attorney's fee.

Name: Laurie LaBeck - K.R. Miller Contractors, Inc.
Title: Project Accountant

Subscribed and sworn 1o before Ine this 28th  day of February, 2019,

y Public
My ‘Commission expires: 12/01/2022
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