Public Building Commission of Chicago
Z Contractor Payment Information

Project: Kenwood Academy High School Renovations
Contract #: PS3025C

Contractor: Gilbane Building Company

Payment Application: #1

Amount Paid: $ 1,606,820.54

Date of Payment to Contractor: 10/15/19

The posting of all or any portion of a Contractor’s payment
application on the PBC’s website is done solely for the purpose of
providing information to subcontractors with respect the amount the
Contractor has requested as payment for its subcontractors on the
posted portion of the payment application. The PBC makes no
representations or warranties with respect to any of the information
provided by Contractors on the Contractors’ payment applications. |If
you are a subcontractor, and have any questions regarding the
information on a posted payment, you should contact the Contractor.

Follow this project on Twitter @PBCChi #KenwoodAcademyReno



PUBLIC BUILDING COMMISSION OF CHICAGO
EXHIBIT 8
CERTIFICATE OF ARGHITECT - ENGINEER

DATE: 10/1/2019

PROJECT: Kenwood Academy

Pay Application No.: 1

For the Period: 6/24/2019 to 8/16/2019
Contract No.; PS3025C

In accordance with Resolution No, _1 , adopted by the Public Building Commission of Chicago on___ 8/21 relatingtothe § Revenue
Bonds Issued by the Public Building Commission of Chicago for the financing of this project (and all terms used herein shall have the same meaning as in said
Resolution), | hereby certify to the Commission and to its Trustee, that:

1. Obligations in the amounts stated herein have been incurred by the Commission and that each item thereof is a proper charge against the
Construction Account and has not been paid; and

2. No amount hereby approved for payment upon any contract will, when added to all amounts previously paid upon such contract, exceed 90% of
current estimates approved by the Architect - Engineer until the aggregate amount of payments withheld equals 5% of the Contract Price (said
retained funds being payable as set forth in said Resolution).

THE CONTRACTOR: Gilbane Building
Company

FOR: Kenwood Academy 05325

Is now entitled to the sum of: $1,719,667.77

ORIGINAL CONTRACTOR PRICE $3,800,000.00
ADDITIONS $0.00
DEDUCTIONS $0.00

NET ADDITION OR DEDUCTION $0.00
ADJUSTED CONTRACT PRICE $3,800,000.00

TOTAL AMOUNT EARNED $1.719,667.77

TOTAL RETENTION 3 112,847.23

©“

a) Reserve Withheld @ 10% of Total Amount Earned,

but Not to Exceed 5% of Contract Price $ 11284723
b) Liens and Other Withholding 3 -
¢} Liquidated Damages Withheld $ -

TOTAL PAID TO DATE (Include this Payment) $ 1,608,820 54

LESS: AMOUNT PREVIOUSLY PAID $

AMOUNT DUE THIS PAYMENT $ 1.606,820.54

w ;%___ 5 10/3/2019

Architect Engineer:

signature, date

05325_PA_GBC_PA_01_02_07_13_201




PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBIT A
APPLICATION AND CERTIFICATION FOR PAYMENT PAGE 1 OF PAGES
TO OWNER:  Public Building Commission of Chicago CPS Kenwood Academy High
PROJECT: School Renovations Project 05325 Distribution to:
Richard J Daley Center
50 West Washington Street - Room 200 APPLICATION #: i OWNER
Chicago, IL. 60602 PERIOD FROM: 06/24/19 ARCHITECT
PERIOD TO: 08/16/19 CONTRACTOR
FROM CONTRACTOR: VIA ARCHITECT:
Gilbane Building Company Milhouse
8550 West Bryn Mawr Ave, Suite 500 333 South Wacker Ave, Suite 2901
Chicago, II. 60631 Chicago, I 60604
CONTRACTOR‘S APP L!CATI ON FCR PAYMENT The undersigned Contractor certifies that to the best of the Contractor's knowledge,
Application is made for payment, as shown below, in connection with the Contract information and belief the Work covered by this Application for Payment has been
Continuatior: Sheet, ATA Document G703, is attached. completed in accordance with the Contract Documents, that all amounts have been paid by
the Contractor for Work for which previous Certificates for Payment were issued and
payments received from the Owner, and that current payment shown herein is now due.
1. ORIGINAL CONTRACT SUM s 3.800,000.00
2. Net change by Change Orders s 0.00 CONTRACTOR:
3. CONTRACT SUM TO DATE (Line [ £72) 1 s 3,800,000.00
4. TOTAL COMPLETED & STORED TO $ 1,719,667.77 i . ) ‘
DATE  (Column G on G703) By: C/\J\\E\:\r\\‘ i0 ‘ 1) Ol
5. RETAIMAGE: ’ i
a 10 % of Completed Work $ - State of Illinois County of Cyy
{Column D + E on G703) Subscribed and swor to before me this \5}{ Day of m\
b % of Stored Material $ - hbmymbﬁc%q_ X i, (e PR
{Colurn F on G703) My Commission expires; Db B EAL -
Total Retainage (Lines 5a-+ 5b cr AR -3 | _OFFICIAL S_ ber
Total in Column T of G703) s 112,847.23 ARCHITECT'S CERTIFICATE FOR PAYME ¢NOTARY PUBLIC. STATE OF ILLINOIS
6. TOTAL EARNED LESS RETAINAGE S 1,606,820.54 In accordance with the Contract Documents, based on on-site cbservations and ggmaBormia sion Exgires July 23, 2022
(Line 4 Less Line 5 Total) e comprising the application, the Architect certifies 1o the Owner that to the best hasmmREEP g TPy
7. LESS PREVIOUS CERTIFICATES FOR Architect's knowledge, information and belief the Work has progressed as indicated,
PAYMENT {Line 6 from prier Centificate) g 0.00 the quality of the Work is in accordance with the Contract Documents, and the Contractor
3. CURRENT PAYMENT DUE $ 1,606,820.54 is entitled to pavment of the AMOUNT CERTIFIED,
9. BALANCE TO FINISH, INCLUDING $ 2.193,179.46
OIS o il i 20
RETAINAGE (Line 3 less Line 6) AMOUNT CERTIFIED. ....._.... s 1,606,820.54
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS {Attach explanation if amount certified differs from the emount applied. Initial oli figures on this
Total changes appraved Application and on the Continuation Sheei that are changed to corform with the amount certified,)
in previous months by Owner $0.00 30.00 ARCHITECT
- ; 10/3/2019
Total zpproved this Month 50.00 $0.00 By: g = — _ Date:
TOTALS $0.00 50.00 This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the
Contractor named herein. Issuance, payment and acceptance of paymeat are without
NET CHANGES by Change Order $0.00 prejudice 10 any rights of the Owner or Contractor under this Contract,

mwam-mammmmmmmqmm.m o

Users may obtain validation of this document by requesting a completed AIA Document D401 - Certification of

THE AMERICAN INSTITUTE OF ARCHITECTS, T35 NEW YORK AVE MW, WASHINGTON, DC 20005-5292
Document’s Authenticity from the Licensee.



PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBIT A - PART 1
CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT (page 1 of 2)

Project CPS Kenwood Academy CONTRACTOR
PBC Project P33025C Henwoad Academy

|Job Location - 50 West Washington Street, Chicage, IL 60602

Owner Publc Building Commission Of Chicaga APPLICATION FOR PAYMENT #1 I

STATE OF ILLINOIS  } 85
COUNTY OF CODK ~ }

The atfiant, being first duly sworn on oath, deposes #1d says What she (s Carin Vatie- Project Acsountant, of Gibane Building Company , an Nmois coporation, and duly authorized to make Ihie Afiavit in behalf of said earporation, and indidualy; that hefshe i well acquanted with the facts herein set
forth and that said esrporation is the Contrattor with the PUBLIC BUILDING COMMISSION OF CHIGAGO, Owner, under Cantract No, PS3025C dated the 26th day of September, 2019, for the following praject

Kenwood Academy
that the folowing statements are made for the purpose of procuring a partial payment of _$ 1,606,820.54 under the terms of sald Gontract;

That the wark for which payment is requested has been completed, froe and clear of any and all claims, liens, charges, and expenses of any kind or nature whatsoevet, and in full compliance with the contract dosuments and the requirements of sald Dwner under them. That for the
pumasas of said contract, the following persons have been contracted with, and have furmished or i i supplies, and senvices for, and having done labor on said improvement. That the respectve amounts set forth opposite their names & the full amount of
maney due and lo become due to each of them respectively, That this statement is a full, true, and complete statement of al such persons and of the full amount now gue ard the amount herstafors paid to each of them for such labor, materals, equipment, supplies, and services,
fumnished or prepared by each of them to or on account of said work, &s stated:

CONSTRUCTION
PRECONSTRUCTION SERVICES: Initial GMP ; —-—Work Completed———
ITEM # Criginal
(same contract PEC Genl Cantr
on amount. initial | Change Change Adjusted net previous | net amount
S0V Subcontractor Name & Address Type of Work GMP Orders Orders | Contract Amt | % Complete | Previous Current Total to date | relainage billing due remaining 1o bill
Gilbane Building Company, 8550 West Bryn
C Mawr Ave, Suite 500, Chicago, IL 80631 Preconstruction Lump Sum Services 171.170.00 | 171,170.00 171,170.00 171,170.00 0.00 171.170.00 000 |
Subtotal Preconstruction Services | 171,170.00 0.00 |_ 0.00 171,170.00 100% 0.00 171,170.00 171,170.00 0.00 0.00 171,170.00 0.00
COST OF WORK
TRADE CONTRACTOR COSTS
ITEM # Orgenal |
{same contract PEC | Genl Contr
on amount: initial| Change Change Adjusted net previous| net amount
| SOV) | Subceniractor Name & Address Type of Work GMP Orders Orders | Contract Amt | % Complete| Previous Curent Totaltodate | retainage |  biling | due | remaining to bill |
Gilbane Buikting Company, 8550 West Bryn
D1 Mawr Ave, Suite 500, Chicago, IL 60631 | TRADES TO BE LET - Construction 0.00 000 0.00 0.00 0% 0.00 0.00 o0 0.00 0.00 0.00 0.00
Just Rite Acoustics, 1501 Estes ave, Elk
08A Grove Village, IL B0047 FinishesiAcoustical Ceilings | 167.000.00 0.00 0.00 167,000.00 49% 0.00 81,407.00 81,407.00 £,140.70 0.00 7328520 93,733.70
Edwards Engineering Inc, 1000 Toughy Ave.
23A Elk Grove Village, IL 60007 Mechanical Work 742 700.00 0.00 0.00 742 700.00 B5% 0.00 636,500.00 636,500.00 | 63.650.00 0.00 572,850.00 169.850.00
Candor Electnc Inc, 940 W 94th Street,
26A Chicago, IL 60520 Elgctrical Work 279,358.00 Q.00 0.00 279,358.00 B1% 0.00 226,3683.30 22636330 | 2263633 0.00 203, 726.97 75,631.03
Coifax Corporation, 2441 N Leavitt, Chicagn,
024 IL 60647 | Demao/Abatement Work 65,000.00 Q.00 119,202 00 | 18420200 100% 0.00 184,202.00 184,202.00 | 18.420.20 0.00 165,781.80 18.420.20
SUBTOTALTRADE CONTRACTOR COSTS| 1,254,058.00 0.00 119,202.00 | 1,373,260.00 B2% 0.00 1,128,472.30 1,128.472.30 | 112,847.23 0.00 1,016,625.07 357,634.93
GENERAL REQUIREMENTS
Gilbane Building Company, B550 West Bryn
D8 Mawr Ave, Suite 500, Chicage IL 50631 General Reguirements | eBT418T1 000 |-119202.00 | 548.217.71 2% 0.00 1044450 10,444.90 0.00 0.00 10,444.90 537,772.81
SUBTOTAL COST OF CONSTRUCTION| 1,821,477.71 0.00 0.00 1,921,477.711 59% 0.00 1,138,917.20 1,138917.20 | 112,847.23 0.00 1,026,069.97 895,407.74




CONTINGENCIES /| ALLOWANCES ———Work Completed——-
ITEM # Orniginal
(same contract PBC Genl Cantr
on amount: initial| Change Change Adjusted net previous| net amount
SOV | Subcontracter Name & Address Type of Work GMP Orders Qrders Contract Amt | % Complete | Previous Current Totalto date | retainage billing dug remaining to bill
D2 FBC Environmental Allowance 50,000.00 0.00 0.00 50,000.00 0% 0.00 0.00 0.00 0.00 0.00 0.00 50,000.00
D3 PBC Roof Deck Allowance 75,000.00 0.00 0.00 75,000.00 0% 0.00 0.00 0.00 0.00 0.00 0.00 75,000.00
Gilbane Building Company, 8550 West Bryn
D4 Mawr Ave, Suite 500, Chicage, IL 60831 Gilbane Contingency 200,000.00 0.00 0.00 200,000.00 0% 0.00 — 0.00 0.00 000 0.00 0.00 200,000.00
DS FPBEC Ce ion Contingency 583,000.00 0.00 0.00 583,000.00 0% 0.00 0.00 0.00 0.00 0.00 0.00 583,000.00
SUBTOTAL CONTINGENCY/ALLOWANCES| 208,000.00 0.00 0.00 908,000.00 0% 0.00 0.00 0.00 0.00 0.00 0.00 908,000.00
|
SUBTOTAL COST OF THE WORK | 3.000.647.71 0.00 0.00 3,000,647.71 0% 0.00 1,310,087.20 1,310,087.20 | 112,847.23 0.00 1,197,239.97 | 1,803,407.74
I
|INSURANCE / BOND
Gilbane Building Company, 8550 West Bryn
| B Mawr Ave, Suite 500, Chicago, IL 60631 General Liabifity Insurance 77,850.00 0.00 0.00 77,850.00 0% 0.00 000 0.00 0.00 Q.00 Q.00 77,850.00
Gilbane Building Company, 8550 West Bryn
B2 Mawr Ave, Suite 500, Chicago, IL 60831 Builder's Risk Insurance 130,000,00 0.00 0.00 130,000.00 12% 0.00 15,635.00 15,935.00 0.00 0.00 15,835.00 114,065.00
Gilbane Building Company, 8550 West Bryn
B3 Mawr Ave, Suite 500, Chicago, IL 60631 Payment & Performance Bond 54,000 00 0.00 0.00 54.000.00 0% 0.00 0.00 0.00 0.00 0.00 0.00 54,000.00
SUBTOTAL INSURANCE/BOND | 261,850.00 0.00 0.00 261,850.00 8% 0.00 15,935.00 15,935.00 0.00 0.00 15,935.00 24591500 |
I
GENERAL CONDITIONS
Gilbane Building Company, 8550 West Bryn
A Mawr Ave, Suite 500, Chicago, IL 60631 General Conditions Lump Sum 424,978.00 0.00 0.00 424 978 00 B3% 0.00 352,731.74 352.731.74 0.00 0.00 352.731.74 72,.246.26
SUBTOTAL GENERAL CONDITIONS| 424,978.00 0.00 0.00 424 978.00 B3% 0.00 362,731.74 352,731.74 0.00 0.00 352,731.74 72,246.26 |
CONSTRUCTION MANAGEMENT SERVICES
Gilbane Building Company, 8550 Wast Bryn Censtruction Management Fee - 3.75% of
E Mawr Ave, Suite 500, Chicago, IL 60631 Praconstruction Services and Cost of Work 112.524.29 0.00 0.00 112,524.29 36% 0.00 40913.83 40.913.83 0.00 0.00 40,913.83 71,610.46
SUBTOTAL CONSTRUCTION MANAGEMENT SERVICES| 1 12,524.29 0.00 0.00 112,524.29 36% 0.00 40,913.83 40,913.83 0.00 0.00 40,913.83 71,610.46
TOTAL INITIAL GMP PROJECT COST | 3,800,000.00 0.00 0.00 3,800,000.00 45% 0.00 1,719,667.77 1,719,667.77 | 112,847.23 0.00 |1 ,606,820.54 | 2,193179.46




PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBIT A
CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT (3 of 3)
AMOUNT OF ORIGINAL
CONTHAT $3,800,000.00 TOTAL AMOUNT REQUESTED $1,719,667.77
EXTRAS TO CONTRACT $0.00 LESS 10% RETAINED $112,847.23
TOTAL CONTRACT AND EXTRAS $3,800,000.00 NET AMOUNT EARNED $1,606,820.54
AMOUNT OF PREVIOUS
CREDITS TO CONTRACT $0.00 PAYMENTS $0.00
ADJUSTED CONTRACGT PRIGE $3,800,000.00 AMOUNT DUE THIS PAYMENT $1,606,820.54
BALANCE TO COMPLETE $2,193,179.46

Contractor certifics that to the best of its knowledge, information and belicf, the work is in accordance with the Contract Documents; that suppliers of materfals,
services, labor and all Subcontractors (including all significant sublevels thereof) arc being currently pald, and that the amount of the payments applied for are
Justified, These provisions should not be construed as conferring any rights hereunder for the benefit of Subcontractors, suppliers, workers or employees, nor as
enlarging or altering the application or effect of ex isting lien laws,

That the Waivers of Lien and submilted herewith by affiant and each of the aforesaid persons, are troe, correct, and genuine; that each and every Waiver of Lien
was delivered unconditionally, that there is no claim either legal or equitable to defeat the valldity of any of sald Waivers of Lien; that said Waivers of Lien include
such Waivers of Lien from all Subcontractors, suppliers of materfal or other ngents acting on behalf of affiant in conneetion with the work or arising out of the
Work; and that so far as affiant has knowledge or information, the said Waivers of Lien include all the labor and material for which a claim could be macde and for
which a lien could be filed.

That neither the partial payment nor any patt thereof has been assigned,

That said Contractor herein expressly affirms that should it at any time appear that any illegal or excess payments have been made o said Contractor by or on behalf
of the PUBLIC BUILDING COMMISSION OF CHICAGO, the said Contractor will repay on demand to the PUBLIC BUILDING COMMISSION OF CHICAGO
the amount or amounts so paid; and If any lien remains unsatisficd after all payments are made, the Contractor shall refund to the PUBLIC BUILDING
COMMISSION OF CHICAGO all moneys that the latter may be compelled to pay in discharging such a lien Including all costs and a reasonable attorney's fee,

Name « Carin Vahle
Title - Project Accoutant

Subscribed and sworn to before me th[stday nfﬁd" 2019,

INotary Public N

My Commission explres: -7 -9% 3:3\

{ PATRICIA A. LOWE
dNOTARY PUBLIC, STATE OF ILLI

NoIS b
My Commisslon Expires July 23, 2022 P
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