Public Building Commission of Chicago
Contractor Payment Information

Project: Read Dunning School - New Construction
Contract Number: C1591

General Contractor: K.R. Miller Contractors Inc.
Payment Application: #18

Amount Paid: $ 4,263,239.63

Date of Payment to General Contractor: 10/7/19

The posting of all or any portion of a contractor’s payment
application on the PBC’s website is done solely for the purpose of
providing information to subcontractors with respect the amount the
contractor has requested as payment for its subcontractors on the
posted portion of the payment application. The posting of this
information is provided for in the PBC’s Standard Terms and
Conditions for Construction Contracts Section 16.09 entitled, Prompt
Payment to Subcontractors. The PBC makes no representations or
warranties with respect to any of the information provided by
contractors on the contractors’ payment applications. If you are a
subcontractor, and have any questions regarding the information on a
posted payment application, you should contact the general
contractor.

Follow this project on Twitter @PBCChi #ReadDunningSchool















——Work Completed———

Subconiractor Name & PBC Change | Genl Contr Adjusted Contract
ITEM & Address Type of Wark Original contract amount|  Orders % ComiPrevious Current Tatal to date refainage |net previous billing |net amount due remaining to bill
ALL Masonry
1414 W Willow Street
Chicago, IL 60642 Masonry, Precast
1019 |Banches, Treads 2,120,600.00 1330997 | 302721.00 2,445 630,97 97% | 5234704311 | 52510186 | $2372.14497 | $122.28155 | $2,225 06066 24 802 75 $195 76755
A Roofng Co. 1425
Chase Avenue Efk
Grove Village, (L 60007
| 1020 | =02 |Roofing/Sheet Metal 1,100 000.00 (240 40) 1,089,759 60 100% | $96870000 | SSBE0DO0N0 | $1.08750000 | $5498798 §943.712 02 $98 800.00 $57.247 58
Abitun Sewer, Water &
|Pumbing - 8705 Pyott
Rd., Lake in the Hills, IL
1021 |%01%8 Plumbing 1,288,000.00 (6.968.31} 1.261.03169 100% | $1.169.826.00 | $116,626.87 | $1.28645287 | 56455159 | $1.10523055 | $116570.73 $60,130.41
Arch. Compliance Sign
T410 Niles Center Rd
Skokie, IL 60077 interiar | Exterios
1022 | Signage 40,850 00 0,650 00 100% $40,650.00 $40,650 00 52,032 50 $38617 50 $2.032 50
Biofoam, Inc. 3627
W Harrison St Chicago,
IL 60624
1023 | Soray Insulation 29,850.00 29,850.00 99% | 529,700.00 $29.700.00 $1.492 50 $28,207.50 $0.00 $1.64250
Blackhawk HVAG, Inc.
8510 W. 192nd Street
Mokena, IL 60448
1024 HVAC 4480 000.00 (22500 4,489,775 00 99% | $4.2A2,38100 | $200.77000 | $446315100 | 522448875 | 8403789225 | $20077000 §251.112.75
Bofo Waterproofing 5521
W 110th Street  Oak |DampMWater Proofing,
Lawm, IL 60453 Air Barries, Joint
1025 |Seatants $280,000.00 -$6636.74 |  $3650.00 277,013.26 100% | $277.01326 5277.01326 | $1385066 62,80 $0.00 $13,.85066
Brarpaich Lndscapng
2823 N Mibwaukes Ave
Tt e Landstaping 275,800.00 275,800.00 0% $0.00 $0.00 $0.00 $275.800.00
CE Korsgard Co.
B19 N. Central
Wood Dale. IL 60191
1027 Flooting 864,000.00 35174638 | 40904 17 1.256.740.55 100% | $797,69282 | $459.047.73 | $1256.74055 37.03 $746.586 02 $447.317.50 $62.837 03
Commercial Spec. 2255
Loks Or, Roling Meadows,
IL 60008
102 | Toilet Partitions 59,000,00 58,000.00 83% $49,02000 $4902000 | 5295000 $46,070.00 $12,930.00
CR SchmidL, Inc
68215 Talbol Avenue
Warrenville, |L 80555
1029 Pavers 295,200.00 295,200 00 48% | $141,30000 14130000 | $14,13000 $127.170 00 $0.00 $168,030.00
Elite Electric Co. 1645
N 25t Avenue
Melrose Park, IL 601
g || [ 6,942,000 00 17,833 40 6.05683540 | 99% | $5711.046.00 | §115658240| $6,867.728.40 | 534799167 | $526208468 | $1156,652.05 5440 096 67
Evergreen Specialfies
12617 5. Knoll Dy Alsip,
joaq . |58 |shades 120,000,00 120,000.00 0% $0.00 $0.00 $0.00 $120.000 00
Fence Masters, Inc
20400 5 Cotlage Grove
Chicago Heights, Il B0411
1032 Fence | Gates 380,000 00 5,049.00 385,049.00 36% | $138,503.00 513860300 | $13,860.30 §124,742 70 $0.00 526030630 |
Floors, Inc. - 1341
Cobblestone Way Athletic & Stage Wood
1033 L8009 | Fiooring 156,900.00 41,338.22 196,238.22 95% $168.238.22 | $186,23822 5981191 $178,326.31 $19.91191
Grand Stage Co. 3418
Knax Avenue
Chicago, IL 60641 Stage Rigging / Acous.
| 1034 Orapery 140,000.00 140,000 00 5% $49.446.00 $49 448.00 54,944 80 $44,503 20 $05.498 80
Great Lakes West
24475 Red Arrow Hwy
Mattawan. Ml 49071
1035 Food Service Equip 270,000.00 270,000 00 98% | $263.739.00 §263.73900 | $13,50000 $250.239 00 50.00 $19.761.00
SUBTOTAL paged 18,871,000 00 36881930 | 393,752.39 19,633,571.69 94% | 16,137.044.19 | 238438508 | 18.521,426.27 | 95381124 | 1521518798 | 235243008 2,086,953.66







———Work Completed-——

Subcontractor Name & PBC Change | Genl Contr Adjusted Coniract
ITEM # Address Tyoe of Wotk iginal act amount Orders | Change Orders Amt % Com{Previous Current Total to date remaining to bl

Toro Construction
4555 W. 615t Street

soss | |CHieem, (L 60e2s Drywall { Firestopping $3.520,000.00 5137014 | $152.047.04 $3 670,667 90 98% | $3581,20310 | $2571480 | $3606.01790 | $183.533.39 | §3,398,95545 524 42906 $247,283 39
Underand Arch
e

1057 : Glazing | Aum Doors 500,000 00 $2,500,000,00 B0% | $2,09656180 | $22174500 | 5232030680 | $14500000 | 51985356180 | $221.74500 $724,593 20
Whited Brothers, inc,
215W. 155th 5L S
Hoilland, IL 50473

1058 Metal Wall Pansis $180.300 00 -$3 85522 §176.444.78 0% $0.00 50.00 50.00 $176.444.78
TED Pedestrian Countdown

1058 Timers §5,000,00 -$5.000.00 $0.00 satten $0.00 $0.00 $0.00 $0.00
K.R. Miller Contractors
1624 Colonial Plowy,

1060 IL 60067 Goal Posts & Pads $17.130.90 $17.130.90 3% $15.867 50 $15.957.50 $856 55 $15.100.96 $2.029.95
KR Miller Contractors
1824 Colonial Plowy,
Ivermess, L BO067

1061 Bollards $25,000.00 25,000.00 100% | $1234306 | $12656894 25,000.00 $1.250.00 $11,093 08 12,656 94 $1,250.00
TBD

1062 Field Stripmg $15.000 00 $15.000 00 0% $0.00 $000 $0.00 $15.000.00
:ﬁ' Sak r'xhu.l i Resinous, Expoxy and
Crest Hil, IL 50403 Polished Concrete

1063 Floot $147 630 00 $9,008 06 $156,728.06 89% $84,515.06 $45,707.00 $140,2272 06 $7,836.40 678, 545,707.00 $24,342 40
C-Tec | Fivco
131 Kirkiand Circle
Cewego, IL 60543

1064 Trash Compactor $33.991.00 $33.991.00 95% $32.291.00 $32.291.00 $1699 55 $30.59145 $000 §3.399.55
intefigent Creations
2481 E. Oaklon St
Arlington Heights, IL L L2 - TR

1065 |60005 Sta in $128.327 00 $128,327 00 60% $76.996 20 $76.996.20 $5416 35 $73 14636 -$2,566.54 $51.747 15
Modemifold Chicago 240
S Westgale Drive Carol
Stream, IL 60188

1066 able Partition $28 750.00 8,750.00 26% $7,470.00 $7,470.00 §747.00 $6.723.00 50.00 027.00
KR Miler Contractors
1624 Colonial Phwy,

IL 60067 Cantingency Change

1067 Orders $0.00 533,968 67 $33.966 67 58% $15.169.82 $4.560 63 $19.730.45 $169833 $14.231.00 $3801.12 $15,934 55
KR Miller Contractors
I‘m m:,.’s:;? Site Work Allowance

1068 ! Changes. $0,00 $141.687 71 5141687 71 100% | $112.19307 | $29484 64 $141,587 71 $7.084 39 $106 583 42 $26.019.90 7 084 39
KR Miller Contractors
1624 Colonial Phowvy, - -

1069 _|"memess. IL 60067 Afowance Changes $0.00 $8.031.38 $8,031.38 100% $545.88 $7.48550 $8.031.38 $401 57 $518 59 $7.111.22 $401.57
g Commission's

1070 Contingency $1,475,000.00 -$216.293.06 $1,258,708.94 0% $0.00 $0.00 5000 $1.258.706.94
PBC

1071 ls& Work Allowance $350,000.00 -$312.374 22 $37 625 78 0% $0.00 $0.00 $0.00 $37.625.78
PBEC

1072 Camera Allowance $450,000.00 $450,000.00 $0.00 £0 00 30,00 $450,000.00
PBC Maisture Mitigaton

1073 Allowance $600,000.00 -$368.875.82 1,124.1 0% $0.00 $0.00 30.00 $231.124 18
PBC Marquee Sign

1074 Allowance $150,000.00 $150,000.00 0% .00 30.00 5000 $150,000 00
K R Millerintelligent RETENTION 2,

1076 | Lighting REDUCTION ONLY $0.00 $0.00 $0.00 $0.00 $0.00 $2,566.54 $0.00 $0.00 $2,566.54
SUBTOTAL 5 $10,026 128 90 -$71499384| $152047.04 $9 463 182.30 68% | 603128899 | 36332201 | 639461100 | 35652353 5,682,082 82 356 004 65 3,425 094 83
** No Retention being held on items 0100, 0200 and 0300 for a total of $59,613.70

subtotal page 1 6719.233.10 1,444 27 (982.972.03) 5.737.705.34 94% | 532386492 57.904.01 538176893 | 25707842 5,056,124 54 58, 56597 613014 83
subtotal page 2 2,188,534.00 0.00 302 898 61 249143381 87% | 211087831 | 30272430 | 241360361 12224153 1,997,711.35 29365073 200,071.53
subtotal page 3 18.£71,000.00 36881930 | 39375238 19,633,571.69 94% | 16,137,044 19 | 2.38438508 | 1852142927 | 85381124 156,215 187.98 2,352 430.05 2,065 953 66
subtotal page 4 13,332,104.00 34473007 | 13427299 13,811,107.08 82% | 1141371057 | 1.280,132.35 | 1268284202 | 04020368 10,550,051 02 1,192.588.22 2,068 467 B2
subtotal page 5 10.026,128.90 (714993.84) | 152,047 04 9463 182.30 €8% | 603128899 | 363.32201 | 6309461100 | 35652353 5682,082 82 356,004 65 3425094 83
| TOTAL 5§1,137,000.00 0.00 0.00 51.137,000.00 B89% | 41,016,787.98 | 4,377 467.75 | 45,394,255.73 | 2,629,856.39 | 38,501,157.71 4,263,238.63 8,372,602.66

**Line 70 - GC CO to Floors, Inc. is a future MMA reduction and will be moved to the PBC CO column when approved. The funds have been temporarily taken from KRM GC's
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