Public Building Commission of Chicago
Z Contractor Payment Information

Project: Poe Classical Elementary School Annex & Renovations
Contract #: PS3021E

Contractor: Berglund Construction

Payment Application: #2

Amount Paid: $ 246,232.91

Date of Payment to Contractor: 12/18/19

The posting of all or any portion of a Contractor’s payment
application on the PBC’s website is done solely for the purpose of
providing information to subcontractors with respect the amount the
Contractor has requested as payment for its subcontractors on the
posted portion of the payment application. The PBC makes no
representations or warranties with respect to any of the information
provided by Contractors on the Contractors’ payment applications. |If
you are a subcontractor, and have any questions regarding the
information on a posted payment, you should contact the Contractor.

Follow this project on Twitter @PBCChi #PoeAnnex



PUBLIC BUILDING COMMISSICN OF CHICAGOD
EXHIBIT S
CERTIFICATE OF ARCHITECT - ENGINEER

DATE: 12/5/2019

PROJECT: Poe Classical ES Annex and Renovation

Pay Application No.. 2

For {he Period: 114112019 to _11/30/201¢

Conlract No.: PS3021E

In accordance with Resolufion Mo, , adopled by the Public Building Commission of Chicago on relating to the § Revenue Bonds

issued by \he Public Building Commission of Chicage for the financing of this project (and all lerms used herein shall have the same meaning as in said
Resolution), [ hereby certify 1o the Commizsion and 1o its Trustee, that

1. Obligations In 1he amounis stated berein have been incurred by the Commissian and that each {tem thereof is a proper charge agalnst the
Construction Account and has not been paid; and

2. No amount hereby approved for payment upon any contract will, when added to all amounts previously paid upon such contrac!, exceed 50%
of current eslimates approved by the Architect - Engineer un$il the aggregale amount of payments withteld equats 5% of the Contract Frice
(said refalned funds being payable a3 set forth in said Resolution).

THE CONTRACTOR: Berglund Gonstruction
111 B, Wackar Orive, Suite 2430, Chicago, 1L 0501

FOR: Genaral Construction Sarvices

Is now entitled to the sum of: 5 246,232.9%

ORIGINAL CONTRACTOR PRICE $6,000,000.00
ADDITIONS $0.00
DEDUCTIONS 50,00
NET ADDITION QR DEDUCGTION $0.00
ADJUSTED CONTRACT PRICE $6,000,000.00

TOTAL AMOUNT EARNED 930,391.83

o o e

TOTAL RETENTION 50,713,580

a) Reserve Withneld @ 10% of Total Amaunt Eamed,

but Mot to Exceed 5% of Contract Price §  50713.30
b} Liens and Other Withholding 3 -
¢} Liquidated Damages Withheld $ -

TOTAL PAID TO DATE (Include this Payment) 3 §79,678.43

LESS: AMOUNT FREVIOUSLY PAID $ 633,445.62

AMOUNT DUE THIS PAYMENT 3 246,232.81

Architect Engineer:

signature, dale




DocuSign Envelope ID: 344EB9D4-6B29-46(11-948D-D4206C0CS0BD

APPLICATION AND CERTIFICATE FOR PAYMENT

Inveices:  S0188

ToOwner: Public Building Gommission of Chicago  Project: 51800+ Poe Classical ES Annex &

50 West Washington Street Room 200 Renovation
Richard J Daley Center

Chicago, [L 60602

From Contractor:  Berglund Constniciion
8410 S South Chicago Avenue
Chicage, IL&0BT7

ViaArchitest  Moady Nolan inc.

GonirattFor

208 8. LaSalle 5t., Sis. 820
Chicago L 60604

Applization No. : 2 Disfributionto:
Cwmer
L1 Awhitect
Period To: 111302018 1 Contractor
S
1

ProjectHos: 05285

Confract Date; 121122018

CONTRACTOR'S APPLICATION FOR PAYMENT

Application is mate for payment, as shown below, in connection with the Conbract
Conlinuation Shaet is sltached.

1. Qrginal Contract Sum

------------------------ $6,000,000.00
2. NetChange By Change Order ... ... .. ..vueett. £0.00
3. ConlractSumTeDate ... it $6,000,000.00
4. Total Completed and Stored ToDate . . ... ......... $930,301.93
5. Retainage:
f W
a  54%% of Completed Work $50,713.50
b 0.00% of Stored Materiat $0.00
Total Retatnage . .......... e teaaaaes $50,713.50
6. Total Farned Less Retalnage ......,......... has $879,678.43
7. Less Pravious Ceddificales For Payments.......... $533,445.52
8. Current PaymenlDue ......... Crraere e, $246232.91
B. Balance To Finish, Plus Retainage -.............. $5,120,321.57
CHANGE ORDER SUMMARY Additions Beductions
7 approved
I oS oniys by Gt $0.00 $0.00
Testak Approved this Month $0.00 50.00
TOTALS $0.00 $0.00
Net Changes By Change Order $0.60

The undersigned Confractor cartifies that {o the best of the Confracior's knowiedge,
information, and belisf, the work covered by this Application for Payment has been
completed in accordance with the Contract Documents. That alf amounts have been
paid by the Contractor for Work for which previous Cerfificates far Payment were
issued and paymtents received from the Owner, and that cument payment shown
herein is now due,

CONTRACTOR: Berglund Consfruchion
DacuSiyned by:
Fred Bt Datee 12/5/2019
92E603CA591460. .
State oF: “ N . Couity of: Gty
Subseaibed and supm to before pg this dayof Decombu- 2015

Notary Publics

My Com misslonizzm\\"‘ ON\\

ARCHITECTS CERTIFICATE FOR PAYNMENT

in accordance with tha Contract Docuraents, based on gflsj
comprising the above applicafion, the Acchitect cerifies ﬂ 1
Architect's knowledge, information, and helief, the Wark has¥hegges 4
the guality of the Wark is in accordance with lhe Contract Docun@igts
iz entitled to payment of the AMOUNT CERTIFIED.

AMIOUNT CERTIFED § 246, 232 9

(Altach explanation If amount cantified differs from the amount appled. Inftfal aft gums o this Applcation and on ihe
Conlinuation Sheet tref are clianged to confam with the amount cesfilfed,)

ARCHITECT: P
By: TV Pl Date:  12/09/2019
i

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only o the
Contracior named herein, Issuance, payment, and acceplance of payment are without
prejudice fo any rights of the Owner or Confracter under IHis Contract




CONTINUATION SHEET

Page 2 of 4

Application and Certification for Payment, containing Application No. : 2

Contractor's signed cetlification is attached. oot .

In tabulaticns igetow‘ amounts are stated to the nearest dollar. Application Date:  11/07/19

Use Column | on Contracts where variable retainage for line items may apply. . . To: 11730119

Architecf's Project No.: 05285
tnvoice #: 59188 Contract: 519001 Poe Classical ES Annex & Renovation
A B c D E KN r G H I
ltem Description of Work Scheduled Work Compieted Materials Total % Balance Retainage
No. Value From Previous This Period Presently Completed GIC) Fo Finish
Application In Place Stored and Stered {C-G)
(D+E) To Date
{Notin D orE} {D+E+F)
00500 Preconstruction Services (BCC) 202650.00 202,650.00 0.00 0.00 202.650.00 100.00% G.00 0.00
00580} Sewer Scoping & Survey Pre-con (CJ 1.675.00 1.675.00 0.00 0.00 1675007 100.00% 0.00 0.00
Erickson)
01000} General Conditions / Staffing (BCC) 341,174.00 113,417.10 37.933.42 0.00 151,350.52 44.36% 189,823.48 15,135.05
01001] General Requirements (BCC) 273,749.00 50,698.01 17,498.17 C.00 68,196.18 24 91% 205,552.82 6,818.62
01002{ N/A 0.00 0.00 0.00 0.00 0.00 0.00% 0.00 0.00
01110 | Payment & Performance Bond (BCC) 42.000.00 42,000.00 0.00 C.00 42,000.00 100.00% .00 0.00
01115 SBuggonlractor Default Insurance 63,340.C0 63,340.00 0.00 .00 63,340.00 100.005% 0.00 0.00
01121 éui!dgrs Risk Insurance (BCC) 17,730.00 17,730.00 .00 0.00 17,730.00 100.00% 0.00 0.00
01122 | General Liability Insurance (BCC) 68,028.00 68,0258.00 0.00 0.00 68,028.00 100.00% .00 .00
016001 Site Electric {(Meade) 44 877.00 19,438.50 25438.50 0.00 44 .877.00 100.00% C.00 4487.70
01760} Temp Fence (Unity) 23,041.00 23,041.00 0.00 0.00 23,041.00 100.00% 0.00 2,304.10
01850| Frotective Canopy (Safway) 5,745.00 0.00 2.335.58 Q.00 2,335.58 40.65% 3,408.42 233.56
01915 ,Iaayoul & Surveying (Professionals 36,670.00 1,880.00 0.0Q 0.00 1,880.00 513% 34,790.00 188.00
55CC]
01950 Materi)anl Testing (N/A, by owner) 0.00 0.00 0.00 0.00 0.00 0.00% 0.00 0.00
01960} Security 23,886.00 0.00 0.00 0.00 0.00 0.00% 23,886.00 0.00
02000 | Misc Site Demolition (Safe Env) 29,680.00 0.00 29,680.00 0.00 29,680.00 100.00% 0.00 2,868.00
02010} Select interior Demo 0.00 0.00 0.00 0.00 0.00 0.00% 0.00 0.00
02500] Site Concrete 0.00 0.00 0.00 0.00 0.00 0.00% 0.00 0.00
03300] Building Concrete (Duco) 399,000.00 0.00 3,600.00 0.00 3,600.00 0.90% 395,400.00 360.00
040001 Masonry (Garth-Larmco) 250,000.00 0.00 4,050.00 0.00 4,050.00 1.62% 245,850.00 40500
05000 | Steel (Scott) 712,500.00 0.00 0.00 0.00 0.00 0.00% 712,500.00 0.00
05400| Cold Formed Framing & Sheathing 242,310.00 0.00 0.00 0.00 0.00 0.00% 242 310.00 0.00
Pinio

06100 élougl?l Carpentry 0.00 0.00 0.00 0.0C 0.00 0.00% .00 0.00
06200 | Millwork 0.00 0.00 .00 0.00 0.00 0.00% 0.00 0.00
07250 Air & Vapor Barrier (N/A w/ Masonry) 0.00 0.00 0.00 0.00 0.00 0.00% 0.00 C.00
07460{ Metal Panels 0.0¢ 0.00 0.00 0.00 0.00 0.00% .00 0.00
07500] Roofing {L.. Marshall} 259,800.00 0.00 0.00 0.00 0.00 0.00% 258,800.00 0.00
07700 | Waterpoofing (Kremer & Davis) 4,160.00 0.00 0.00 0.00 0.00 0.00% 4,160.00 0.00
07800 | Spray Fireproofing (Spray Insulations) 139,100.00 0.00 0.00 0.00 0.00 0.00% 139,100.00 0.00
07900| Joint Sealants 0.00 0.00 0.00 0.00 0.00 0.00% 0.00 0.00




CONTINUATION SHEET

Page 3 of 4

Application and Cerfification for Payment, containing Application No. : 2

Contractor's signed certification is attached. i .

In tabulations ge!ow, amounts are sta’ged to thevnearest dpllaf. Application Da_:.i_' ::;g;f,::

Use Column | on Contracts where variable retainage for line items may apply. . ) '

Architect's Project No.: 05285
Invoice#: 59188 Contract: 519001- Poe Classical ES Annex & Renovation
A B [ B E F G H |
item Description of Work Scheduled Work Completed Materials Total % Balance Retainage
No. Value From Previous This Period Presenily Completed {GIC) To Finish
Application In Place Stored and Stored {C-G)
(D+E) To Date
{NotinDorE) {D+E+F)
08000] Furnish Doors, Erames, & Hrdwr 89,923.00 0.00 0.00 0.00 0.00 0.00% 89,923.00 Q.00
{Chago Doorways)
08400| Glass & Glazing (Underiand) 217,729.00 0.00 0.00 0.00 0.00 0.00% 217,729.00 0.00
08000 | Gypsum Board Assemblies 0.00 €.00 0.00 0.00 0.00 0.00% 0.00 0.00
09310| Ceramic Tile 0.00 .00 0.00 0.00 Q.00 0.00% 0.00 0.00
09500| ACT 0.00 .00 0.00 0.00 0.00 0.00% 0.00 0.00
09600] Resilient Fiooring 0.00 .00 0.00 0.00 0.00 0.00% 0.00 0.00
09640{ Wood Athleiic flooring 0.00 0.00 0.00 0.00 0.00 0.00% 0.00 0.00
098001 Acousticat Wall Panels 0.00 0.00 0.00 0.00 Q.00 0.00% 0.00 0.00
09900| Painting 0.00 0.00 0.00 0.00 0.C0 0.00% 0.00 0.00
10000 Division 10 accessories 0.00 0.00 0.00 0.00 0.00 0.00% 0.00 0.00
10140} Signage 0.00 0.00 0.00 0.00 0.00 0.00% 0.00 0.00
10500} Lockers 0.00 0.00 0.00 0.00 0.00 0.00% 0.00 0.00
11400 Food Service Equipment 0.00 0.00 0.00 0.00 0.00 0.00% 0.00 0.00
116601 Gym Equipment 0.00 Q.00 0.00 0.00 0.00 0.00% 0.00 0.00
12480 | Window Treatments 0.00 0.00 0.00 0.00 C.00 0.00% 0.00 0.00
12660 | Telescoping Bleachers 0.00 0.00 0.00 0.00 .00 0.00% 0.00 0.00
14200 | Temp Wheelchair Lift {Access 27,834.00 27,834.00 0.00 0.00 27,834.00 100.00% 0.00 0.00
Elevator Co)

21000 Fire Suppression 0.00 0.00 Q.00 0.00 .00 0.00% 0.00 0.00
22000 | Plumbing {A&H) 250,000.00 0.00 17,268.00 0.00 17,268.00 8.91% 232,732.00 1,726.80
23000| HVAC (Roberis) 225,000.00 0.00 0.00 C.00 .00 0.00% 225,000.00 C.00
26000 | Electrical {Broadway) 300,000.00 0.00 81,765.00 .00 81,765.00 27.26% 218,235.00 8,176.50
31000| Earthwork (T&D Excavating) 172,000.00 0.00 45,000.00 0.00 45,000.00 26.16% 127.000.00 4.500.00
312001 Site Utilities (Katco) 483,536,00 0.00 0.00 0.00 0.00 0.00% 483,536.00 C.00
32100§ Asphalt Paving 0.00 0.00 0.00 0.00 0.00 0.00% 0.00 0.00
32150 Temp ADA Asphailt {D. Anderson} 3,400.00 3,400.00 0.00 0.00 3,400.00 100.00% 0.00 340.00
32500 | Permanent Fencing 0.00 0.00 0.00 0.00 0.00 0.00% 0.00 .00
32900| Landscaping 0.00 0.00 .00 0.00 0.00 0.00% 0.0 .00
90001| CM Fee 197,883.00 21,668.19 9,023.46 0.00 30,691.65 15.51% 167,191.35 3.068.17
95000 PBC's Contingency 335,000.00 0.00 .00 0.00 0.00 0.00% 335,000.00 .00
96001 ALLOWANCE: Site Wark 100,000.00 0.00 0.00 0.00 0.00 0.00% 100,000.00 .00
96002 { ALLOWANCE: Maisture Mitigation 91,580.00 0.00 0.00 0.00 0.00 0.00% 91,580.00 0.00
96003{ ALLOWANCE: CCTV ¥5,000.00 0.00] 0.00 0.00 0.00 0.00% 75.000.00 0.00




CONTINUATION SHEET

Pape 4 of 4
Application and Cerfification for Payment, containing Application No. : 2
Contractor's signed certification is attached, Anplicat - 114079
in tabulations below, amounts are stated to the nearest doliar. pplication Da_lt: : 11130119
Use Column | on Contracts where variable retainage for line items may apply. :
g Yy apply Architect's Project No.: 05285
Invoice# : 59188 Contract: 519001 Poe Classical £ES Annex & Renavation
A B C D E F G H i
Itam Description of Work Scheduled Work Completed Materials Total Y Balance Retainage
No. Value From Previous This Period Presently Completed {(GIC) To Finish
Application In Place Stored and Stored (C-G)
{D+E) To Date
{NoetinDorE) (D+E+F)}
96004 | ALLOWANCE: Environmenital 50,000.00 0.00 0.00 0.00 0.00 0.00% 50,000.00 0.00
85000-01} CM's Contingency 200,000.00 0.00 0.00 0.00 0.00 0.00% 200,000.00 0.00
i
Grand Totals 6,000,000.00 656,799.80! 273,592.13 0.00 930,391.93 | 15.61% . 5,069,608.07°  50,713.50




FUBLIC BUILDING COMMISSION OF CHICAGO

EXHIRIT A- PART 1
CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT {page 1 of 2}
[Brojeet  Foe Ciaszical ES Annen ard Renavaion CCHTAAGTOR Berglund Construction

PEG Projest ni5285 |

Job Locnbion 2828 Morth Oak Aveswss, Chicago, It GDE4

Ovper Public Building Commissian Of Chicaga IaPPmeNFm PAYMENT #7 1

STATE GE aLNDIE 55
COUNTY OF CODK - )

Tha aillart, being fisl thiy suom an oath, deposas srd soys Inal haishe i3 Fred Berghand - Presidand, of Berghond an Hinoi: and didy irod lomake Lhis Affidavil In behalf of sald comaration, 2 BdideRy: (et hasha i wed acquairtod with Lhe Iacla hareén sal
Torth andd hat said covporation s the Contracior with the PUBLIC BULDING CODAMRISSION OF CHICAGO, Camar, m:cmmp&msn dated the 10M day o Bop 2019, for tha W9 prijocl:
CPS Locks Eforneniony Rencvalion
hat the foRaveng Maternanls 2re maae kot the puitosae of procuring o panicl poyment of ad62aral wrchst i larms of sakd Conlmack
thwnmlnrwmhpnymlsmqueﬂedenmpmﬁd rmuand:hnrudamnnﬁalleldms bms.dnrgas..nnd ol ary kind ar ratus  and in ful with tho cemviret d and tha reqd of sald Cranar ueder tham. That
or Ihves maposas ol said contract, the: ap have b \iact weith, and have fumi: equpma, suppites, and sandces o, and having dons Labor on said Fhat he x5 sel forh opposite tholr names |s

tha I ameund of ooy due and lo bacema dus 1o each of fhem respeciively, That this statement Is a fl, e, and complete statemerd of A such porsons and o tha N amoust row due and the omoun mulniuwpabdmeamonm for such Wshar, matarials, oqupemnenl,
suppios, and senices, fumished or prepared by each of tham 1o or on accound of cald wotk, a5 stated:

CONSTRUCTION (pre con; trades; gal reg)

PEECONSTRUCYION SERVICES ~——Work Compluted
T E'ﬁn LJ
[eame an Oviginal condract PEG Changs Genl Gowr Acfjusted Commct L
SON) Subcoriracior Name & Addrass of Vot amelrt: inffial GRP Drdars Ehangs Diwers Amt Complete] Provius Ctrrurd Total ko dala rmlaina el proviocs 1 el amaunt dug to b
Bamfund Construction
111 €. Wacker D, Siie 2450
00500 CHoage, (L G001 Preconstuction Samvices 202,650.00 0.00 0.0 202,850.00 100% _J_202,650.00 0.00 202.650,00 0.00 202.,850.00 0.00 0.00
G Eficheon PremEng
4141 W, 1241 Place
00580 Alsip, IL 60503 Sswar Scoping & Survey Pra-con 1,675.00 0.00 0.00 1,675,008 100% 1 1,675.00 Q.00 1.675.00 .00 $.675.00 400 0.00
Sublotyd P truction Services| 204,325.00 0.00 .00 204,325.00 100% |204,325.00 0.00 204 20%.00 .00 204,325.00 0.00 0.04

COST OF WORK

AADE CONTRACTGR COSTS
YEM R
{eama on Chigina! conlrecl PEC Changa Gonl CHIr Adustad Sommad
SOV Subcortractor Namg & Addmss Typa of Work amoml; Inttial GMP [xohars Changs Gidats Amt fo Prendous Gurm Tolz bo dala [ARTS Mt bifing | mel armalnt dus FEManing to b
Myenda Electric Co,
D550 W 551h Steet, Sula A
01600 MoCook, I 60525 Sita Elactric 44.877.00 .00 0.00 44 A77.00 100% | 1942850 § 2543850 44 877.00 4.487.70 17,494.65 94.65 A,487.70
Unity Fendng e
2532 W. Warren Bid.
01760 Chicagoe, It 60612 Temp Fence 23,041 60 G.00 D.0d 23 041.00 100% | 23,041.00 0.00 23.0:41.00 230410 20,736,530 .00 2,304.10
Salway Allanlic
425 5.1t Floute B3
01850 Etmbust, L 60181 Frolective Canopy 5.745.00 .00 0.00 S.T4500 415 4.00 2.335.58 2.335.58 233.56 0.00 2102028 3.6842.98
Frofessioanis Assoclated
7100 M. Tripp Ava.
01318 Lincotmyond, IL 60712 Laysul & Surveying 36,670.00 .00 0.00 36.670.00 5% 1,880.00 .00 1.8680.00 188.00 1.582.00 .00 34.978.00
01360 Bt Lat Secu 23.888.00 0.00 0.00 23.886.00 0% 0.00 0.00 0.00 .00 0.00 G.00 23,688 .00




Safa Environmental
10030 Exprass Or, Suite A & B
02000 Highéand, IN 45323 Mise. Site Demolition 29,680.00 0.00 0.00 29.680.00 100% 0.00 29,680.00 29.680.00 2,968.00 .00 26,712.00 2,968.00
[hice Gament Gonstiuction
12662 Oid Plark Road
03300 New Lenox, IL 60451 Building Concrate 399,000.00 0.00 0.00 389,000.00 1% 0.00 3,600.00 3,600.00 360.00 0.00 3,240.00 395.760.00
GarthAameo J W
19686 Stony Islard Ave.
04000 Lyrmwood, IL 60411 Masonry 250,000.00 0.00 0.00 250,000.00 2% 0.00 4,050.00 4,050.00 405.00 0.00 3,645.00 246,355.00
Scoll Steel Senices
1203 E. Summil St.
05000 Crown Poinl. IN 46307 Steel 712,500.00 0.00 0.00 712,500.00 0% Q.00 0.00 0.00 0.00 0.00 0.00 712,500.00
Pinlo Construclion Group
7225 'W. 1051h L.
05400 Falos Hills, L 50465 Cold Formed Framing & Sheathing 242,310.00 0.00 0.00 242,310.00 0% 0.00 0.00 0.00 0.00 0.00 0.00 242.310.00
L. Marshall Rooling & Sheat Matal
2100 Lahigh Avarue
07500 Glenwiew, IL BO026 Roofing 259,600.00 0.00 0.00 259,800.00 0% 0.00 0.00 0.00 0.00 0.00 0.00 259,800.00
Kremear & Davis
9385 Holly SLN.W
07700 Coon Rapids, MN 55303 Walerproofing 4,160.00 0.00 0.00 4160.00 0% 0.00 0.00 0.00 0.00 0.00 0.00 4.160.00
Spray insulations
7831 N. Nagla Ave.
07800 Merlon Grove, IL 60053 Spray Fireproofing 139,100.00 0.00 0.00 139,100.00 0% 0.00 0.00 0.00 0.00 0.00 0.00 138,100.00
Chicago Doorways
219 W. Divarsay Ave.
08000 Elmhurst. IL 60126 Furnish Doors, Frames & Hardware 89,923.00 0.00 0.00 89,923.00 0% 0.00 0.00 0.00 0.00 0.00 Q.00 89,923.00
Underand Architectural Systems
20318 Torrance Ave,
08400 Lyrweood. IL 60411 Glass & Glazing 217,729.00 0.00 0.00 217,729.00 0% 0.00 0.00 0.00 0.00 0.00 0.00 217.729.00
Accoss Elevalor
42 Congress Cirle West
14200 Rosale. IL 60172 Temp Wheelchair Lift 27,834.00 0.00 0.00 27.834.00 100% | 27,834.00 0.00 27.834.00 0.00 27.834.00 0.00 0.00
A%H Plumbing
330 Bond Streat
22000 Ek Grove Village, IL 50007 Flumbing 250,000.00 0.00 0.00 250,000.00 7% 0.00 17.268.00 17,268.00 1,726 80 0.00 15,541.20 234,458,680
Roberts Emdrenmental Control
B500 W. 185th Streot. Sute B
23000 Tirday Park, IL 60487 HVAC 225,000.00 0.00 0.00 225,000.00 0% 0.00 0.00 0.00 0.00 0.00 0.00 225,000.00
Broadway Eloctric
831 Caklon St
26000 EX Grove Villago. IL 60007 Electrical 300,000.00 0.00 0.00 300,000.00 27% 0.00 81.765.00 81,765.00 B,176.50 0.00 73.588.50 226.411.50
T&D Esxcavaling and Grading
20W327 Balmont Placa
31000 Addison, 1L 60101 Earthwork 172,000.00 0.00 0.00 172.000.00 26% Q.00 45,000.00 45,000.00 4.500.00 0.00 40,800.00 131.500.00
Kalco Dovelopment
415 5. Willams Stat
31200 Mt_Prospect, I 60056 Site Unilities 483,536.00 0.00 0.00 483,536.00 0% 0.00 0.00 0.00 0.00 0.00 0.00 483,536.00
[1. Anderson Paving
625 East 154th Placa
32150 FPhoanix, L 60426 Temp ADA Asphalt 3.400.00 0.00 0.00 3,400.00 100% 3.400.00 0.00 3,400.00 340.00 3,060.00 0.00 340.00
0.00 0.00 0.00 #D1VAQ! 0.00 0.00 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 #0101 0.00 0.00 0.00 0.00 0.00 0.00 0.00
SUBTOTALTRADE CONTRACTOR COSTS| 3,940,191.00 0.00 0.00 3,940,191.00 7% 75,593.50 | 209,137.08 284,730.58 25,689.66 70,817.55 188,223.37 3,681,150.08
GENERAL REQUIREMENTS
Barglund Construction
111 E, Wacker Dr., Suile 2450
01001 Chicago, IL 60601 | Requir 1 273,740.00 0.00 0.00 273,749.00 50,698.01 17,498.17 68,196.18 6.819.62 45.628.21 15,748.35 212,372.44
I SUBTOTAL COST OF CONSTRUCTION (_Qenl req & trades)|  4,213,940.00 0.00 0.00 4.213,940.00 0.07 | 126,291.51 | 226,635.25 352,926.76 32,509.28 116,445.76 | 203,971.72 3,893,522.52
CONTINGENCIES / ALLOWANCES Work Completed
{sama on Ofiginal contracl | PBG Ghange | Gonl Gorlr | Adjusted Gontract
50M) Subcontractor Name & Address Type of Work amount: initial GMP Orders Changa Ordars Amil Pa CDKM_M Current Total lo dale relainage nal provious biing | net amoun due | remaining io bill |
95000 PEC Caontingency 335,000.00 0.00 0.00 335,000.00 0% 0.00 0.00 0.00 0.00 0.00 0.00 335,000.00
86001 PBC Allowance: Site Work 100,000.00 0.00 0.00 100,000.00 0% 0.00 0.00 0.00 0.00 0.00 0.00 100.000.00
96002 FBC Allowance: Moisiure Mitigation 91,580.00 0.00 0.00 91,580.00 0% 0.00 0.00 .00 0.00 0.00 0.00 91,580.00




96003 FBC Allowance: CCTV 75.,000.00 £.00 0.00 75,000.00 0% 0.00 0.00 0.00 0.00 0.00 0.00 75,000.00
126004 FEC Allowance: Enviranmental 50,000.00 0.00 0.00 50,000.00 0% 0.00 0.00 0.00 0.00 0.00 0.00 50,000.00
Bargund Consinichion
111 E. Wacker Dr.. Suite 2450
95000-01 Ghieapo, IL 60601 CM Contingency 200,000.00 0.00 0.00 200,000.00 0% 0.00 0.00 0.00 0.00 0.00 0.00 200,000.00
SUBTOTAL CONTINGENCY/ALLOWANCES| 851,580.00 0.00 0.00 851,580.00 0% 0.00 0.00 0.00 0.00 0.00 0.00 851,580.00
TOTAL COST OF THE WORK (pre con;trades; genl req; all i ies) 5,269,845.00 0.00 0.00 5,269,845.00 11% | 330,616.51 | 226,635.25 557,251.76 32,509.28 320,770.76 | 203,971.72 | 4,745102.52
INSURANCE / BOND
Bergund Construction
111 E. Wacker Dr., Suita 2450
01110 Chicago, IL 60601 Payment & Performance Bond 42,000.00 0.00 0.00 42,000.00 100% | 42,000.00 0.00 42,000.00 0.00 42 000.00 0.00 0.00
Borglund Construction
111 E. Wacker Dr.. Suite 2450
01115 Chicago, IL 50601 Subcontractor Default Insurance 63,340.00 0.00 0.00 63,340.00 100% | 63,340.00 0.00 63,340.00 0.00 63,340.00 0.00 0.00
Borgnd Gonstruction
111 E. Wackar Or, Suite 2450
01121 Chicago, IL 80601 Builder's Risk Insurance 17,730.00 0.00 0.00 17.730.00 100% | 17,730.00 0.00 17,730.00 0.00 17,730.00 0.00 0.00
Barghund Construction
111 E. Wacker Dr, Suite 2450
01122 Ghicage, IL 50607 General Liability Insurance 68,028.00 0.00 0.00 68,028.00 100% | €8,028.00 0.00 68,028.00 0.00 £8,028.00 0.00 0.00
SUBTOTAL INSURANCE/BOND|  191,098.00 0.00 0.00 191,098.00 100% | 191,098.00 0.00 191,098.00 0.00 181,098.00 0.00 0.00
|
GENERAL CONDITIONS
Barghed Gonstruction
111 E. Wacker Or _ Suite 2450
01000 Chicago, I 50601 General Conditions 341,174.00 0.00 0.00 341,174.00 44% | 113,417.10 | 37,933.42 151,350.52 15,135.05 102,075.39 | 34,140.08 204,958.53
SUBTOTAL GENERAL CONDITIONS|  341,174.00 0.00 0.00 341,174.00 44% | 113,417.10 | 37,933.42 151,350.52 15,135.05 102,075.39 | 34,140.08 204,958.53
|
CONSTRUCTION MANAGEMENT FEE
Barghard Construchion
111 E. Wacker Dr.. Suile 2450
20001 Ghicagn, IL 60601 Construction Management Fee 197.883.00 0.00 0.00 197,883.00 16% | 21,668.19 | 9,023.46 30,691.65 3.069.17 19,501.37 8,121.11 170,260.52
SUBTOTAL CONSTRUCTION MANAGEMENT SERVICES 197,883.00 0.00 0.00 197,883.00 16% | 21,668.19 9,023.46 30,691.65 3,069.17 19,501.37 8,121.11 170,260.52
TOTAL INITIAL GMP PROJECT COST| 6,000,000.00 0.00 0.00 6,000,000.00 16% | 656,799.80 | 273,592.13 930,381.93 50,713.50 | 633,445.52 | 246,232.91 5,120,321.57




PocuSign Envelope (D: 344EB904-5829-4601-048D-D4206C0C30BD

PUBLIC BUILDING SOMMISSION OF GHICAGOD

EXHIBIT A
GONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL FAYMENT {3 of 3)
AMOUNT OF GRIGINAL

CONTRACT $6,000,000.00 TOTAL AMOUNT REQUESTED $530,391.83

EXTRAS TO CONTRACT $0.00 LESS 10% RETAINELD $50,713.50
[OTAL CONTRACT AND EXTRA{ $6,000,000.00 NET AMOUNT EARNED 5879,678.43

AMOUNT QF PREVIOUS
CREDITS TO CONTRACT 50.00 BAYMENTS $633,445,52
ADJUSTED CONTRACT PRIGE $6,000,000.00 AMCUNT DUE THIS PAYMENT $246,232.91
BALANCE TO COMPLETE $5,120,321.57

Contractor certifies that to the best of its knowledge, information and belief, the work is In accoednnce with the Coniract Documents; that suppliers of
materials, services, labor and n}l Subcontracters (including all significant sublevels thereof) are being cucrently peid, and that the amount of the payments
applied for are justified, These provisions should not be constmed as conferring any rights hereunder for the benefit of Subcontractors, suppliers, warkers or
employees, nor as enlarging or altering the application or effect of existing lien faws,

That the Waivers of Lict and sulmitted herewith by affiant snd each of the aforesnid persons, are true, sorroct, and genuing; that each and every Waiver of
Lien was delivered unconditionally; that there is no claim either lagal or equitable to defent the validity of any of said Waivers of Lien; that snid Waivers of
Lien include such Waivers of Lien from all Subcontractoes, suppliers of material or other agents acting on behalf of affinat in connection with the work or
arising out of the Work; and that se far as affiant has knowledge or information, the srid Waivers of Lien include all the labor nnd materiat for which a claim
could be made and for which a lien could be filed.

That neither the pastial payment nor any part thereofhas beeh assigned,

That said Conteactor herein expressly affivms that should it at any time appear that any illagal oc excess payments have been made to said Contractor by or on
behalf of the PUBLIC BUILDING COMMISSION OF CHICAGQ, the said Contractor will repay on demand to the PUBLIC BUILDING COMMISSION OF
CHICAGO the amovnt oF amounts s¢ paid; and if any lien remains wnsotisfied after all payments are made, the Contsactor sball refund to the PUBLIC

BUILDING COMMISSION OF CHICAGO nll moneys that il atter may be compelied to pay in discharging such a lien including all costs and a rexsonnble
auomey’s fee.

DocuSigned by

(Fodoopmd
HranselgeBerglund

Titler President

Subscribed and sworn to before me this 5th day of December, 2010,

M Woan-

Notary Public
My Commission expires: (hw,{ ‘_:; pIPS AN

~OFFICIAL SEAL
' MARNIE WARNER _
potary Public, Stale of Minois
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