Public Building Commission of Chicago
Z Contractor Payment Information

Project: Kenwood Academy HS Renovations
Contract #: PS3025C

Contractor: Gilbane Building Company
Payment Application: #2

Amount Paid: $ 749,116.90

Date of Payment to Contractor: 1/22/20

The posting of all or any portion of a Contractor’s payment
application on the PBC’s website is done solely for the purpose of
providing information to subcontractors with respect the amount the
Contractor has requested as payment for its subcontractors on the
posted portion of the payment application. The PBC makes no
representations or warranties with respect to any of the information
provided by Contractors on the Contractors’ payment applications. |If
you are a subcontractor, and have any questions regarding the
information on a posted payment, you should contact the Contractor.

Follow this project on Twitter @PBCChi #KenwoodAcademyReno



PUBLIC BUILDING COMMISSION OF CHICAGO
EXHIBIT 8
CERTIFICATE OF ARCHITECT - ENGINEER

DATE: 1/8/2020

FROJECT: Kenwood Academy

Pay Application No.: 2

For the Period: 8M7/2019 to 9/30/2018
Contract No.. P83025C

In accordance with Resolution No._1 . adopted by the Public Building Commissian of Chicago on___g/21 .relating to the § Revenue
Bonds issued by the Public Building Commission of Chicago for the financing of this project (and all terms used herein shall have the same meaning as in said
Resolution), | hereby certify to the Commission and ta its Trustee, that:

1. Obligations in the amounts stated herein have been incurred by the Commission and that each item thereof is a proper charge against the =i

Construction Account and has not been paid; and

2. No amount hereby approved for payment upon any contract will, when added to all amounts previously paid upon such cantract, exceed 90% of
current estimates approved by the Architect - Engineer until the aggregate amount of payments withheld equals 5% of the Contract Price (said
retained funds being payable as set forth in said Resolution)

THE CONTRACTOR: Gilbane Building
Company

FOR: Kenwood Academy 05325

Is now entitled to the sum of: $749,116.90

ORIGINAL CONTRAGTOR PRICE $3,800,000.00
ADDITIONS $0.00
DEDUCTIONS $0.00

NET ADDITION OR DEDUCTION $0.00
ADJUSTED CONTRACT PRICE $3,800,000.00

TOTAL AMOUNT EARNED $748,116.90 |

54,838.65

1 n

hOTAL RETENTION
a) Reserve Withheld @ 10% of Total Amount Earned,

but Not to Exceed 3% of Contract Price § 5483665
b) Liens and Other Withholding [ )

¢) Liquidated Damages Withheld [ =

TOTAL PAID TO DATE (Include this Payment) $ 235593744

LESS: AMOUNT PREVIOUSLY PAID $ 1,606,820.54

AMOUNT DUE THIS PAYMENT $ 749,116.90

Architect Engineer:

signature, date

[05325_PA_GBC_PA_02_02_07_13_20200708 ]




PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBIT A
APPLICATION AND CERTIFICATION FOR PAYMENT PAGE 1 OF PAGES
TOOWNER: Public Building Commission of Chicago CPS Kenwood Academy High
PROJECT: School Renovations Project 85325 Distribution to:

Richard I Daley Center i

30 West Washington Street - Room 200 APPLICATION #: 2 OWNER

Chicago, TL 60602 PERIOD FROM: 08/17/19 ARCHITECT

PERIOD TO: 09/30/19 CONTRACTOR

FROM CONTRACTOR: VIA ARCHITECT:
Gilbane Building Company Milhouse

8530 West Bryn Mawr Ave, Suite 500
Chicago, IL. 60631

333 South Wacker Ave, Suite 2901
Chicago, IL 60604

CONTRACTOR'S APPLICATION FOR PAYMENT

Application is made for payment. as shown below, in
Cosntinuation Sheet, AIA Document G703, is attached

connectios with the Contract,

1. ORIGINAL CONTRACT SUM s 3.800,000.00
2. Netchange by Change Orders b4 0.00
3. CONTRACT SUM TO DATE (Line I + 2) $ 3.800,000.00
4. TOTAL COMPLETED & STORED TO b 2.410,774.09
DATE  (Column G on G703}
5. RETAINAGE:
= I0 % of Complered Work ; =
(Column D+ E on G703)
b % of Stored Material -
{Column F on G703)
Totzl Retainage (Lines 52+ 5b ar
Total in Column 1 of G703} s 54.836.65
5. TOTAL EARNED LESS RETAINAGE 5 2355,937.44
(Line 4 Less Line 5 Total)
. LESS PREVIQUS CERTTFICATES FOR
PAYMENT (Line 6 from prior Certificate) L3 1.606.820.54
.. CURRENT PAYMENT DUE 5 749,116.90
.. BALANCE TO FINISH, INCLUDING s 1,444 062.56
—p TN
RETAINAGE (Line 3 Iess Line &)
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS
Total changes approved
in previous months by Owner £0.00 50.00
Total approved this Month $0.00 30.00
TOTALS 50.00 50.00
NET CHANGES by Change Order $0.00

The undersigned Contractor certifies that 1o the best of the Contractor's knowledge,
information and belief the Work covered b this Application for Payment has been
campleted ia accordance with the Contract Documents, that all amounts have been paid by
the Contractor for Work for which previous Certificates for Payment were issued and
pavments received from the Owner, and that current payment shown herein is now due.

CONTRACTOR: ;
SEANSTN\N e 1 1A 0
State of THinois County of: Q:‘so\‘(..

Subscribed and sworn to before me this 0@\-\ Day of <X¢
Notary Publi%&‘&p\ o \\JD R\\\: . “_ ST
Commission expires: 2 UL e O b \

i = -3 o : SaTRICIA A LOWE
ARCHITECT'S CERTIFICATE FOR PAYMENT §NOTARY PUBLIC, STATE _ciF 12%!?2\!3
In accordance with the Contract Documents, based an on-site observations and the .: | oo ——
comprising the application, the Architect certifies 1o the Cwner that 1o the best of the —

Architect's knowledge, information and belief the Work hes progressed as indicated.

the quality of the Work is in accordance vwith the Conwact Documents, and the Contractor
is entitled to payment of the AMOUNT CERTIFIED,

749,116.90

(Arrach explunation if aineunt certified differs from the amonry applied. Jnitial all figures on this
Application and on the Continnation Sheet 1hat are changed to conjorm with the amount certified)
AR - b

Bw: Date:

This Centificate (s not negotiable The AMOUNT CERTIFIED is payable oaly io the
Caonr named herem. [ssuance, payment ana acceptance Of payment are without

prejudice to any rights of the Owner or Contractor under this Contract.

- DOCUNENT GTo2 - APPLICATION AND CERTIEICATION FOR PAYMENT - 1952 EDITION A& - &gaz

THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORKAVE W WASHNGTON, DG 20005-5282



PUBLIC BUILDING COMMISSION OF CHICAGO
EXHIBIT A - PART 1
CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT (page 1 of 2)

Project CPS Kenwood Academy CONTRACTOR
PBC Project PS3025C Kenwood Academy

Job Locatien - 50 West Washington Street,

Owner Public Building Commissicn Of Chicage [APPLICATION FOR PAYMENT #2 |

STATE OF ILLINOIS ) S§

COUNTY OF COOK  }

The affiant, being first duly sworn on cath, deposes and says that she is Carin Vah : an |llincis corporation, and duly authorized to make this Affidavit in behalf of said corporation, and
Kenwood Academy
that the following statements are made for the purpose of procuring a partial payment of § 749.116.90 under the terms of said Contract,

That the work for which payment is requested has been completed, fres and clear of any and all claims, liens, charges, and expenses of any kind or nature whatsoever, and in full compliance with the contract documents
and the requirements of said Owner under them. That for the purposes of said contract, lhe following persons have been contracted with, and have furnished or prepared materials, equipment, supplies, and services far,
and having dene labor on said mprovement, That the respective amounts set forth opposite their names is the full amount of money due and to become due to each of them respectively. That this statement is a full, trua,

PRECONSTRUCTION SERVICES ~=—Work Completed-—-—
Qriginal
ITEM # contract PEC Genl Contr
{=ame on Subcontractor Name & amount; initial  Change Change Adjusted netprevicus  net amount  remaining to bill
5QV) Address Type of Work GMP Orders Orders Contract Amt % Complete Previous - Gross Current - Gross Tolaltodate  retainage billing due (K-L-M) (G-M-N)

Gilbane Building Company,

BS50 West Bryn Mawr Ave, Precanstruction Lump Sum

A Suite 500, Chicago, IL 60531 Services 171,170.00 171,170.00 171,170.00 0.00 171,170.00 0.00 171,170.00 0.00 0.00
SUBTOTAL PRECONSTRUCTION SERVICES 171,170.00 0.00 0.00 171,170.00 100% 171,170.00 0.00 171,170.00 0.00 171,170.00 0.00 0.00

GENERAL CONDITIONS

Gilbane Building Company,
8550 West Bryn Mawr Ave,

B Suite 500, Chicago, IL 60631 General Conditions Lump Sum 424 .878.00 0.00 0.00 424 978.00 84% 352 73174 46,747 58 399,479.32 0.00 352.731.74 46 747 58 25498 68
SUBTOTAL GENERAL CONDITIONS  424,978.00 0.00 0.00 424,978.00 84% 352,731.74 46,747.58 399,479.32 0.00 352,731.74  46,747.58 25,498.68

TRADES

Original
ITEM # contract FPBC Genl Contr
(same on Subconiracior Name & amount: initial  Change Change Adjusted nel previous  natamcunt  remaining to bill
S0V) Address Type of Work GMP Orders Orders Contract Amt % Complete Previcus - Gross Current - Gross Totaltodate  retainags billing due (K-L-M) (G-M-N)
Colfax Corporation, 2441 N
D2A Leavitt Chicago, IL 60647 DemaiAbatemant Work ©5,000.00 0.00 258,678.00 323,878.00 100% 184,202,00 139,676.00 323,878.00 9,716.34 165,761.80 148,379.86 S716.24
Knickerbocker Roofing &
Paving, 16328 South Lathrop
07A Ave, Harvey, IL 50426 Roofina/Paving 54 80000 000 5,830.00 60,630.00 0% 0.a0 .00 .00 0.00 0.00 0.00 €0.630.00

Just Rite Acoustlics, 1501
Estes Ave, Elk Grove Village,
094 IL B0047 FinishesiAcoustical Cailings 167,000.00 0.00 35,626.00 202,626.00 100% 81,407.00 121,219.00 202,626.00 6,078.78 73,266.30 123,280.92 6,078 78

Edwards Engineering Inc,
1000 Toughy Ave, Elk Grove
23A Villape, IL 60007 Mechanical Work 547,300.00 0.00 240,673.00 T87,973.00 100% 638,500.00 151,473 00 787,873.00 2363919 572,850.00 191 483.81 23,639.18
Candor Electric Ing, 840 W

94th Street, Chicago, IL

26A £0620 Electrical Work 279,358.00 0.00 27,716.00 307,074.00 100% 226.363.30 80,710.70 307,074.00 8921224 20372897 9413479 921224
Gilbane Building Company,
8550 West Bryn Mawr Ave, TRADES TO BE LET -

L Suite 500 Chicage. |L 80631 Construction 122,850.00 0.00 -107 174.00 15,776.00 0% Q.00 0.00 a.00 .00 ¢.oo 0.00 15,776,00

Escarpita, 627 N Albany Ave,
cz Suite 11, Chicage, IL 60612 Drywall 000 0.00 61,801.00 61,801.00 100% ¢.00 61,901 00 €1,801.00 5,190.10 000 5671090 €,190.10
SUBTOTAL TRADES 1,236,408.00 0.00 523,450.00 1,759,858.00 96% 1,128 472.30 554,979.70 1,683,46200 54,836.65 1,015625.07 612990.28 131,242.65




ALLOWANCES & CONTINGENCY

~—--—Work Completed—-——

Qriginal
ITEM # cantract PBC Genl Contr
{same on Subcontractor Name & amount: initial  Change Change Adjusied nel previous  net amount  remaining to bill
SOV Address Type of Work GMP Orders Orders Contract Amt % Complete Previous - Gross Current - Gross Total to date  retainage hilling due (K-L-M) (G-M-N)
D PEC Ervironmantal Allowance 50,000,00 0.00 C.00 50,000.00 0% 0.00 Q.00 0.00 0.00 0.00 Q.00 50.000.00
D2 PEC Roof Deck Allowanca 75,000.00 0.00 0.00 75.000.00 0% .00 a.00 0.00 .00 0.00 0.00 75.000.00
Gilbane Building Company,
8550 Wesl Bryn Mawr Ave,
D3 Suite 500, Chicapo, IL 60621 Gilbane Contingancy 200.000.00 0.00 -103,063.00 96,937.00 0% D.00 000 0.00 0.00 0.00 .00 96,937 00
D4 PEC Commission Contingsrncy 583,000.00 0.00 0.00 583,000.00 0% 0.00 0.00 0.00 0.00 0.00 000 583.000.00
SUBTOTAL ALLOWANCES & CONTIGENCY  908,000.00 0.00 -103,063.00 804,937.00 0% 0.00 0.00 0.00 0.00 0.00 0.00 804,937.00
GENERAL REQUIREMENTS
Gilbane Building Company,
B550 West Bryn Mawr Ave,
E Suite 500, Chicago, IL 60631 General Requirements 685 089.71 0.00 420 387 .00 264,682 71 7% 10,444 90 9,239.82 19,684.72 D.00 10,444.90 8,230.82 244 997 93
SUBTOTAL GENERAL REQUIREMENTS  685,069.71 0.00 -420,387.00 264,682.71 T% 10,444.90 9,239.82 19,684.72 0.00 10,444.90 9,239.62 244,997.99
INSURANCE / BOND
Gilbane Building Company,
8550 West Bryn Mawr Ava,
1 Suite 500, Chicago, IL 60631  General Liability Insurance 77.850.00 0.00 0.00 77.850.00 19% 0.00 14,875.13 14 87513 0.00 0.00 14,875.13 62,974.87
Gilbane Building Company,
8550 West Bryn Mawr Ave,
F2 Suite 500, Chicane, IL 60631 Builder's Risk Insurance 130,000.00 0.00 0.00 130.000.00 12% 15,935.00 0.00 15.235.00 0.00 15,835.00 0.00 114,065.00
Gilbane Building Company,
B550 Wast Bryn Mawr Ave,
F3 Suite 500, Chicago, IL 60631 Payment & Performance Bond  54,000.00 0.c0 0.00 54,000.00 0% 0.00 0.00 0.00 0.00 000 0.00 §4,000.00
SUBTOTAL INSURANCE/BOND  261,850.00 .00 0.00 261,850,00 12% 15,835.00 14,875.13 30,810.13 0.00 15,935.00 14,87513 231,039.87
FEE
Gilbane Building Company, Construction Management Fee
B550 West Bryn Mawr Ave, - 3.75% of Preconstruction
G Suite 500, Chicago, IL B0G31 Services and Cost of Work 112,524.29 0.00 D.00 112,524.29 G4t 40,913.63 65.264.09 108,177.92 0.00 40,913.83 6526409 5,346.37
SUBTOTAL FEE 112,524 29 0.00 0.00 112,524.29 94% 40,913.83 65,264.09 106,177.892 0.00 40,913.83 65,264.09 6,3456.37
TOTAL INITIAL GMF PROJECT COST  3,800,000.00 0.00 0.00 3,800,000.00 63% 1,719,667.77 691,106.32 2,410,774.09 54,B36.65 1,606,820.54 749,116.90 1,444, 062.56




PUBLIG BUILDING COMMISSION OF CHICAGO

EXHIBIT A
CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT (3 of 3)

AMDU@';NQF;%'TG'NAL $3,800,000.00 TOTAL AMOUNT REQUESTED $2,410,774.,09

EXTRAS TO CONTRACT $0.00 LESS 3% RETAINED $54,836.65
TOTAL CONTRACT AND EXTRAS $3,aod,uoo.uo NET AMOUNT EARMED $2,356,937.44
CREDITS TO GONTRAGT $0.00 AMOUEZY%:EZ%WOUS $1,606,820,54

ADJUSTED CONTRACT PRIGE $3,800,000,00 AMOUNT DUE THIS PAYMENT $749,116.,90
BALANCE TO COMPLETE $1,444,062.56

Contractor certifies that to the best of its knowledge, information and belief. the work is in accordance with the Contrag
services, labor and al| Subcontractors (including all sipnificant sublevels thereof) are being currenitly paid, and that the
Justified. These provislons should not be construed ag conferring any rights hereunder for the benefit of Subcontractors,
ealarging or altering the application or offect of existing lien laws.

That the Waivers of Lien and submilted herewith by affiant and ench of the afarcsaid persons,
was deliverad unconditionally; that
include such Waivers of Lien from all Subcontractors, suppliers of material or other agenis acting on behalf of alfjant in
of the Work; and that so far as affiant has knowledge or information, the said Waivers of Lien include all the labor and n
and for which a lien could be filed,

That neither the partial payment nor any part thercof has been assigned,

That said Contractor
behalf of the PUBLIC BUILDING COMMISSION OF CHICAGO, lhe said Contractor will repay on demand to the P
CHICAGO the amount or amounts so paid; and il any licn remaing unsatisfied after all payments are made,
BUILDING COMMISSION OF
altorney's foe,

Name - Carin Vahle
Title - Project Aceou taut

TEN D A8
Subseribed and sworn to before me thisq‘k“;:l‘hy of 249~

Notary Public

My Commission expires: ™) < Q.3 -sa._\l

¢ OFFICIAL SEAL

§ PATRICIA A, LOWE )
GNOTARY PUBLIC, STATE OF ILLINGIS
My Gommission Expires July 28, 2022

t Documents; that suppliers of materials,
amaunt of the paymeonts applicd for are
suppliers, workers or employees, nor as

are lrue, correet, and genuine; that each and every Waiver of Lien
there is no claim elther legal or equitable to defeat the validity of any of said Wai

ivers of Lien; that said Waivers of Lien
connection with the work or arising out
waterial tor which a claim could be made

herein expressly affirms that should it at any time appear that any illegal or sxeess payments have been made to said Contractor by or on

UBLIC BUILDING COMMISSION OF

the Contractor shall refund to (he PUBLIC
CHICAGO all moneys that the latter may be compelled to pay in discharging such a lien ineluding all costs and a reasonable




	Kenwood Academy HS Renovations #2
	Pages from PMT-00001 - 05325 - Kenwood Academy HS Renovation

