Public Building Commission of Chicago
Z Contractor Payment Information

Project: Kenwood Academy HS Renovations
Contract #: PS3025C

Contractor: Gilbane Building Company
Payment Application: #3

Amount Paid: $ 142,741.14

Date of Payment to Contractor: 2/4/20

The posting of all or any portion of a Contractor’s payment
application on the PBC’s website is done solely for the purpose of
providing information to subcontractors with respect the amount the
Contractor has requested as payment for its subcontractors on the
posted portion of the payment application. The PBC makes no
representations or warranties with respect to any of the information
provided by Contractors on the Contractors’ payment applications. |If
you are a subcontractor, and have any questions regarding the
information on a posted payment, you should contact the Contractor.

Follow this project on Twitter @PBCChi #KenwoodAcademyReno



PUBLIC BUILDING COMMISSION OF CHICAGO
EXHIBIT §
GERTIFICATE OF ARCHITECT - ENGINEER

DATE: 1/20/2020

PROJECT: Kenwood Academy

Pay Application No.: 3 i

For the Period: 10/1/2019 to 1043112019

Contract No,; PS3025C

In accordance with Resolution No,_1 . adopted by the Public Building Commission of Chicago on___8/21_____relating to the $_._____ Revenue Bonds

issued by tha Public Building Commission of Chicago for the financing of this project (and all terms used herein shall have the same meaning as in said Resolution), |
hereby certify to the Commission and to its Trustee, that:

1. Obligations in the amounts stated herein have been incurred by the Commission and that each item thereof is a proper charge against the
Construction Account and has not been paid; and

2. No amount hereby approved for payment upon any contract will, when added to all amounts previously paid upon such contract, exceed 90% of
current estimates approved by the Architect - Engineer until the aggregate amount of payments withheld equals §% of the Contract Price (said
retained funds being payable as set forth in said Resolution).

THE CONTRACTOR: Gilbane Building
Company

FOR: Kenwood Academy 05325

Is now entitled to the sum of: $142,741.14

ORIGINAL CONTRACTOR PRICE §3,800,000.00
ADDITIONS $0.00
DEDUCTIONS $0.00

NET ADDITION OR DEDUCTION $0.00
ADJUSTED CONTRACT PRICE $3,800,000.00

TOTAL AMOUNT EARNED $2,528,064.05

5 -
TOTAL RETENTION 3 29,385.47

a) Reserve Withheld @ 10% of Total Amount Earned,

but Not to Exceed 3% of Contract Price $ 2938547
b) Liens and Other Withholding k] -
c) Liquidated Damages Withheld $ z

TOTAL PAID TO DATE (Include this Payment) 5 2,498,670.58

LESS: AMOUNT PREVIOUSLY PAID b3 2,355,037 .44

AMOUNT DUE THIS PAYMENT $ 142,741.14

1/21/2020

Architect Engineer:

signature, date




PUBLIC BUILDING COMMISSION OF CHICAGO

EXFIBIT A
APPLICATION AND CERTIFICATION FOR PAYMENT PAGE i OF BAGES
TO OWNER:  Public Buildine Commission of Chicago CPS Kenwood Academy High
PROJECT: School Rengvations Project 05325 Distribution to:
Richard J Daley Certer
30 West Washington Street - Room 200 APPLICATION 3 OWNER
Chicago, IL 60602 PERIOD FROM: 10/01/19 ARCHITECT
PERIOD TO: 1031719 CONTRACTQOR
FROM CONTRACTOR- YIA ARCHITECT:
Gilbane Building Company Milhouse
8550 West Bryn Mawr Ave, Suite 500 333 South Wacker Ave, Suite 2901
Chicago, IL 60631 Chicago, IL 60604

CONTRACTOR'S APPLICATION FOR PAYMENT
Application is made for payment, as showa below, in connection with the Contract.
Continuation Sheet, ALA Docament (G703, is attached.

1. ORIGINAL CONTRACT SUM 3 3.800,000.00
2. Net change by Change Orders -] 0.00
3. CONTRACT SUM TO DATE (Line [ = 2 3 3.800,000.00
4. TOTAL COMPLETED & STORED TO s 2.528.064.05
DATE  (Column G on G703)
5. RETAINAGE:
2 i0 % of Completed Work 5 -
(Column D +E on G703)
b. % of Stored Material 3 -
(Column F on G703)
Total Retainage (Lines 5a+ 5b or
Total fn Column 1 of G703) $ 2938547
6. TOTAL EARNED LESS RETAINAGE $ 2.498.678.58
i HSERENID)

(Line 4 Less Line 5 Total)

7. LESS PREVIOUS CERTIFICATES FOR

PAYMENT (Line 6 from prior Cerificate) S 2.353,937.44

The undersigned Contractor certifies that to the best of the Contractor’s knowledgz,
information and belief the Wark cavered by this Application for Payment has been
completed in accordance with the Contract Documents, that all amounts have been paid by
the Contractor for Work for which previous Certificates for Pavmenz were issued and
payments received from the Owner, aad that current payment shown herein is now due.

CONTRACTOR:
- Q)Q\J\N Date: \t ]'&0] &b

State of: Ilinois R Cof_
mmma%uhh DR

Notary Pablic: T . .

My Commission expi

y Commission expires. % Eﬁ"““t PATRICIA A L OWE

ARCHITECT'S CERTIFICATE FOR PAYMER oTA

In accordance with the Contract Documnents, based on on-site observations 2 ¢ d3
comprising the application, the Architect certifies 1o the Owner that to the best of the

Architect’s kmowledge, information and belief the Work bas progressed as indicated,
the quality of the Work is in accordance with the Contract Documents, and the Contractor

RY PUBLIC. STATE GF
T B

Juiy

ILLINGIS
23, 2022

TR Yy

8. CURRENT PAYMENT DUE 3 142,741.14 is entitled to pavment of the AMOUNT CERTIFIED.
9. BALANCE TO FINISH, INCLUDING $ 1301,321.42
RETAINAGE (Line 3 less Line §) AMOUNT CERTIFIED ... ... _. g 142.741.14
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS (Attach explanation if amount ceniified differs from the amours applied. Initiat ail figures on this
Total changes approved Applicatian and on the Continuaiion Sheet that are changed 1o conform with the amouns certified)
In previous months by Owner 50.00 SC.00 ARCHITECT:
Total approved this Month $0.00 $0.00 By: Date:
TOTALS S0.00 50.00 This Centificate is not negotiable. The AMOUNT CERTIFIED js pavable oniy 1o the
Contractor named herein. Issuance, payment and acceptance of payment are without
NET CHANGES bv Change Order £0.00 prejudice to any rights of the Cwner or Contractor under this Contract.

24 DOCLRMENT Groz -mmmmmnon FOR PAYMENT - 1882 EDITION - A4 -oeaz

Jsers may obtain validation of this document by requesting a completed AlA Document D401 - Certification of

THE AMERICAN INSTITLITE OF ARCHITEGTS, 1735 NEW YORK AVE., NW., WASHINGTON, DC 20005-5252

Document's Authenticity from the Licensee.



PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBIT A - PART 1
CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT (page 10l 2)
Project CPS Henwood Academy CONTRACTOR
PBC Project PS3025C Kenwood Academy
Jab Location - 50 West Washington Street, Ct
Owner Public Building Cemmission Of Chicago [APPLICATION FOR PAYMENT #3

STATE OF ILLINOIS 1} 55

COUNTY OF COOK |
The affiant, beina first duly swom on cath, deposes and says that she is Carin \iahie- Project Accountant, af Gilbane Buliding Company , an [lineis corparation, and duly autharized to make this Affidavit in behalf of said corporation, and individually; that

Kenwood Academy
that the following statements are made for the purpose of procuring a partial g of § 142.741.14 under the terms of said Conlract,
That the wark for which payment is requested has been complated, free and clear of any and all claims, liens, charges, and expenses of any kind or nature what , and in full compli with the contract documents and the
requirements of said Cwner under them. That for the purposes of said contract, the foliowing persons have baan coniracted with, and have fumishad or d i Juip . supplies, and services for, and having done
laber on said improvement. That the respective amounts set forth opposite their names is the full amaunt of maney due and f6 become due to each of mem F . That this is @ ful, true, and complete statement of all
PRECONSTRUCTION SERVICES —Work Com pleted——
Original
ITEM # contract PBC Genl Cantr
(same on Subcontractor Name & amount: initial  Change Change Adjusted net amouni due
SOV) Address Type of Work GMP Orders Orders Contraci Aml % Complete  Previous - Gross Current - Gross Total to date reminage  net previous billing (Ik-L-M)
Gilbane Building Company,
550 West Bryn Mawr Ave, Preconstruction Lump Sum
A Suite 500, Chicago, IL 60631 Services 171,170.00 17117000 171,170.00 0.00 171,170.00 0.00 171,170.00 0.00
SUBTOTAL PRECONSTRUCTION SERVICES  171,170.00 0.00 0.00 171,470.00 100% 171,170.00 0.00 171,170.00 0.00 171,470.00 0.00
GENERAL CONDITIONS
Gilbane Building Company,
8550 West Bryn Mawr Ave,
B Suite 500, Chicaco IL 80631 General Conditions Lump Sum  424.878.00 0.00 0.00 424 578 00 99% 399.479.32 21.248.90 42072822 D00 399.479.32 2124890
SUBTOTAL GENERAL CONDITIONS  424,578.00 0.00 0.00 424,973.00 99% 399,479.32 21,248.90 420,728.22 n.oo 399,479.32 1,248.90
TRADES
Original
ITEM # contract PBC Benl Contr
(same an Subeanirastor Name & ameunt; initial  Change Change Adjusted net amount due
SOV) Address Type of Work GMP Orders Orders Contract Ami % Complete  Previous - Gross Current - Gross Total lo dale retainage  net previous billing (K-L-M)
Colfax Corparation, 2441 N
024, Leavitt, Chicago, IL 60547 Demofabaternent Waork ©5,000.00 0.00 262,684.00 327.684.00 100% 323.878.00 3,806.00 327,684.00 3,276.84 31416166 10,245.50
Knickerbocker Rocofing &
Paving, 16328 South Lathrop
D7A Ave. Harvey. IL 604256 Roofina/Paving 54.800.00 o.00 5,B30.00 60,620.00 100% 0.00 60,620.00 60.630.00 B06.30 0.00 B0.023.70
Just Rite Acoustics, 1501 Estes
Ave, Elk Grove Village, IL
094 BO04T FinishesiAcoustical Ceilings 167,000.00 0.00 35526.00 202 626.00 100% 202 626,00 D.oo 202,626.00 202626 19654722 4,052 .52
Edwards Engineering Inc, 1000
Toughy Ave, Elk Grove Village,
234 L. 600G Mechanical Werk 547,300.00 0.00 240,673.00 T87.973.00 100% T87.973.00 0.00 TB7.973.00 787973 764,333,581 15,738,468
Candor Electric Inc, 840 W
26A S4th Street. Chicano. Il 80620 Electrical Wark 279,358.00 &0 47.116.00 326,474 00 100% 307,074 .00 18,400.00 326,474.00 9 406 24 207,861.76 19,206.00
Gilbane Building Company,
8550 West Bryn Mawr Ave, TRADES TQ BE LET -
C1 Huite 500, Chicago, IL 60631 Construction 122,950.00 0.oa -107,174.00 15,776.00 0% 0.00 0.00 n.og 0,00 0.00 .00
Escarpita, 527 N Albany Ave,
52 Suite 11, Chicago, IL 60612 Drywall 0.00 0.00 53,708.00 63,708.00 97% 61,901.00 ooo 61,901.00 6,180.10 55710.80 000

SUBTOTAL TRADES  1,236,408.00 0.00 548,463.00  1,784,871.00 °5% 1,683,452.00 83,836.00 1,767,288.00  29,385.47 1,628,615.35 109,287.18

remaining to bill (G-M-N)

Q.00

0.00

424978
424378

remaining to bill {3-M-N)

327684

60630

2,026.26

7B TS

9,406 24

15,776.00

7,997.10
46,968.47




ALLOWANCES & CONTINGENCY Work Completed——
Qriginal
ITEM# confract PBC Genl Contr
[same on Subcontractor Name & amount initial  Change Change Adjusted net amount due
S0V Address Type of Work GMP Orders Ordars Confract Amt % Complele  Previous - Gross Current - Gross Total to cate retainage  net previous billing (K-L-M) remaining 1o bill (G-M-N)
(1] PBC Ervironmental Allowance 50.000.00 o.co 0.00 50.000.00 O 0.00 0.00 D00 000 000 000 50.000.00
o2 FBC Foof Deck Allowance 75.000.00 c.oo 0.00 75.000.00 0% 0.00 0.00 D00 o.00 0.00 0.00 75,000.00
Gilbane Building Company,
B550 West Bryn Mawr Ave,
c3 Suite 500, Chicaqgo. IL 60631 Gilbane Continaency 200.000.00 0.00 -103.063.00 96.937 00 0 0.00 0.00 D.oo D.00 0.00 0.00 86,937.00
o4 FBC Commission Continaency 583.000.00 0.00 0.00 5§83.000.00 0 0.00 0.00 D.00 0.00 0.00 0.00 583.000.00
SUBTOTAL ALLOWANCES & CONTIGENCY  908,000.00 000 -103,063.00 804,937.00 0% 0.00 0.00 0.00 0.00 0.00 0.00 B04,937.00
GENERAL REQUIREMENTS
Gilbane Building Company,
8550 West Bryn Mawr Ave,
E Suite 500, Chicago, L 60631 General Requirementis 685069.71 0.00 44540000 23966971 8% 19,684 72 0.00 19684.72 0.00 1968472 0.00 218,884 99
SUBTOTAL GENERAL REQUIREMENTS  685,069.71 0.00 -445,400.00 23966971 B% 19,684.72 D.00 19,684.72 .00 19,684.72 0.00 219,984.99
INSURANCE | BOND
Gilbane Building Company,
B550 West Bryn Mawr Ave,
Fi Suite 500, Chicano, IL 60631 General Liability Insurance 77.850.00 0.00 0.00 77.850.00 268% 14.675.13 6,983.93 21,859.06 0.00 14,875.13 6.983.93 55,9580.94
Gilbane Building Company,
8550 West Bryn Mawr Ave,
F2 Suite 500, Chicago, IL 60631 Builder's Risk Insurance 130.000.00 0.00 000 130,000.00 12% 15.935.00 0.00 15.935.00 0.00 15.835.00 0.00 114.065.00
Gilbane Building Company,
8550 West Bryn Mawr Ave,
F3 Suite 500. Chicago. IL 60631 Pavment& Performance Bond  54.000.00 0.00 D00 54.000.00 0% 000 0.00 0.00 0.00 0.00 0.00 54,000.00
SUBTOTAL INSURANCE/BOND  261,850.00 0.00 0.00 261,850.00 14% 20,810.13 6.983.83 37.794.06 0.00 30,810.13 6,983.93 224,055.94
FEE
Gilbane Building Company,  Ceonstruction Management Fee -
8550 West Bryn Mawr Ave, 3.75% of Preconstruction
G Suite 500, Chicago. IL B0E31 Services and Cost of Work 112,524 28 0.00 0.00 112,524.29 99% 106 177 82 522113 111,399.05 0.00 106,177.92 £231.13 112524
SUBTOTAL FEE  112,524.29 0.00 0.00 112,524.29 99% 106,177.92 5213 111,399.05 000 106,177.92 5,221.13 1,125.24
TOTAL INITIAL GMP PROJECT COST  3,800,000.00 0.00 0.00 3,800,000.00 E7% 2,410,774.09 117,289.96 2,528,064.05 29,385.47 2,355937.44 142,741.14 1,301,321 42




PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBIT A
CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT (3 of 3)
AMOUNT OF ORIGINAL
CONTRALYT $3,800,000.00 TOTAL AMOUNT REQUESTED $2,528,064.05
EXTRAS TO CONTRACT $0.00 LESS 3% RETAINED $29,385.47
TOTAL CONTRACT AND EXTRAS $3,800,000.,00 NET AMOUNT EARNED $2,498,678.58
AMOUNT OF PREVIOUS
CREDITS TO CONTRACT $0.00 PAYMENTS $2,356,937.44
ADJUSTED CONTRACT PRICE $3,800,000.00 AMOUNT DUE THIS PAYMENT $142,741.14
BALANCE TO COMPLETE $1,301,321.42

Contractor certifics that to the best of its knowledge, information and belief, the work Is in aceordance with the Conlract Documents; that suppliers of materials,
services, labor and all Subcontractors (including all significant sublevels thereof) are being currently puid, and that the amount of the payments applied for are
Justified. These provisions should not be construed ag conferring any rights hereunder for the benefit of Subcontractors, suppliers, workers or employees, nor as
enlarging or altering the application or effict of existing lien laws,

That the Waivers of Lien and submitted herewith by affiant and each of the aforesaid persons, are true, correct, and genuine; that each and every Waiver of Lien
was delivered unconditionally; that there is no claim either legal or equitable to defeat the validity of any of said Waivers of Lien; that said Waivers of Licn
include such Waivers of Lien from ul] Subcontractors, suppliers of materlal or other agents acting on behalf of alfiant in conneetlon with the work or arising out
of the Work; and that so far as affiant has knowledge or information, the said Walvers of Lien include all the labor and material for which a clain could be made
and for which a lien could be filed.

That neither the partial payment nor any part thereof has been assigned.

‘That said Contractor herein expressly affirms that should it at any time appear that any illegnl or excess payments have been made to said Contractor by or on
behalf of the PUBLIC BUILDING COMMISSION OF CHICAGOQ, the said Contractor will repay on demand to the PUBLIC BUILDING COMMISSION OI
CHICAGO the amount or amounts so paid; and if any lien remains unsatisfied after all payments are made, the Contractor shall refund to the PUBLIC
BUILDING COMMISSION OF CHICAGO all moneys that the latter may be compelied to pay in discharging such a lien including all costs and a reasonable
atlorney's fee.

Name - Carin Vahle
Title - Project Accoutant

Qyﬁ'\
Subscribed and sworn (o before me this day of |, 2020,

W

Notaty Public =

My Commission expires: M=H3 u&Q\'

r,ﬁ 3 Sttt

( OEFICIAT SR AT

: e PATRICIA A, LSlWE

j M; 1{\.1!;;\’ PrU.L_iLIG, STATE OF ILLINOIS
> mlim'n ffpf_“"“ July 23, 2022
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