Public Building Commission of Chicago
Z Contractor Payment Information

o

Project: Locke Elementary Renovation
Contract #: PS3025D

Contractor: Berglund Construction
Payment Application: #9

Amount Paid: § 2,141,944

Date of Payment to Contractor: 7/7/20

The posting of all or any portion of a Contractor’s payment
application on the PBC’s website is done solely for the purpose of
providing information to subcontractors with respect the amount the
Contractor has requested as payment for its subcontractors on the
posted portion of the payment application. The PBC makes no
representations or warranties with respect to any of the information
provided by Contractors on the Contractors’ payment applications. If
you are a subcontractor, and have any questions regarding the
information on a posted payment, you should contact the Contractor.

Follow this project on Twitter @PBCChi #LockeReno



PUBLIC BUILDING COMMISSION OF CHICAGO
EXHIBIT S
CERTIFICATE OF ARCHITECT - ENGINEER

DATE: 5/5/12020

PROJECT: CPS Locke Elementary Renovation

Pay Application No.: 9

For the Period: 4/1/2020 to 4/30/2020

Contract No.: PS3025D

In accordance with Resolution No. , adopted by the Public Building Commission of Chicago on relating to the § Revenue Bonds

issued by the Public Building Commission of Chicago for the financing of this project (and all terms used herein shall have the same meaning as in said Resolution),
| hereby certify to the Commission and to its Trustee, that:

1. Obligations in the amounts stated herein have been incurred by the Commission and that each item thereof is a proper charge against the
Construction Account and has not been paid; and

2. No amount hereby approved for payment upon any contract will, when added to all amounts previously paid upon such contract, exceed 90% of
current estimates approved by the Architect - Engineer until the aggregate amount of payments withheld equals 5% of the Contract Price (said
retained funds being payable as set forth in said Resolution).

THE CONTRACTOR: Berglund Construction
111 E. Wacker Drive, Suite 2450, Chicago, IL 60601

FOR: General Construction Services

Is now entitled to the sum of: $ 2,141,944.00

ORIGINAL CONTRACTOR PRICE $23,500,000.00
ADDITIONS $0.00
DEDUCTIONS $0.00

NET ADDITION OR DEDUCTION $0.00
ADJUSTED CONTRACT PRICE $23,500,000.00

TOTAL AMOUNT EARNED 7,629,711.51

TOTAL RETENTION 680,751.33

€ & \eh

a) Reserve Withheld @ 10% of Total Amount Earned,
but Not to Exceed 5% of Contract Price 3 680,751.33
b) Liens and Other Withholding -

©“

¢) Liquidated Damages Withheld $ -

TOTAL PAID TO DATE (Include this Payment) $ 6,948,960.18

LESS: AMOUNT PREVIOUSLY PAID $ 4,807,016.18

AMOUNT DUE THIS PAYMENT $ 2,141,944.00

Architect Engineer:
signature, date




DocuSign Envelope ID: 46C1013F-349B-46EA-OEDA-DSBBCSEC6A33

APPLICATION AND CERTIFICATE FOR PAYMENT lavelce #0064
ToOwmer:  Public Building Commission of Chicago Project  519012- CPS Locke Elementary Application No. ; g Distribution to :
50 West Washington Street Room 200 Renovation ! i
Richard J Daley Center . % Archinc
Chicago. IL 60602 Fet w 43012020 = i
From Contractor: ~ Berglund Construction Via Architect: RADA Architects r——_I
8410 S South Chicago Avenue 233 N. Michigan Avenue, Suite 1900 Project Nos:
Chicago, IL 60617 Chicago IL 60601
Contract For: Contract Date:
CONTRACTOR'S APPLICATION FOR PAYMENT The undersigned Contractor certifies that to the best of the Contractor's knowledge,
) information, and belief, the work covered by this Application for Payment has been
;r iy ”s’“’“:"" ooy #8:shown helow, it conneciian with e Contract: completed in accordance with the Contract Documents. That all amounts have been
Cantnuation Sneet 's slached paid by the Contractor for Work for which previous Certificates for Payment were

issued and payments received from the Owner, and that current payment shown
herein is now due

1. Original Contract Sum ... ...... . R T $23.500,000.00
T T : | :
2. Net Change By Change Order . .. - i CONTRACTOR: Berglund Construction
3. Contract Sum To Date . ... s N R S $23,500,000.00 DocuSigned by:
4. Total Completed and Stored ToDate . .. .... ... ... $7.629.711.51 By: FVLJ, WM Date: 5/5/2020
L4
5. Retainage: 392E633C8591480.
» s of Completed Work State of l "l\' no.3 L Gounty of COUK
$680,751.33 Subscribed and syitn fo before me tis S day of (Y\m/ 1ol
5 poos of Stored Matenal $0.00 Notary Public: NV\'\.
My Commissionfexpires: M
Total Retainage ............... v $680.751.33
6. Total Earned Less Retainage . ................. N ARCHITECT'S CERTIFICATE FOR PAYMENT
In accordance with the Contract Documents, based on on-sife
: i comprising the above application. the Architect certifies (o e
7. Less Previous Certificates For Payments ... .. $4.807,016.18 Architect's knowledge, information, and belief, the Work nah
8. Current PaymentOue . ................. o the guatty of the Work is in accordance with the Contract
12.141.84400 is entited 1o payment of the AMOUNT CERTIFIED
9. Balance To Finish, Plus Retainage .. SRR $16,551,039.82
AMOUNT CERTIFIED  §2 141 §44 .00
{Attach explanaton if amount cerfified differs From the amount apphied. Iniial all figures on this Application and on the
Confinuation Shae! thal are changed o conform wih the amount certified )
CHANGE ORDER SUMMARY Additions Deductions
Total changes approved $0.00 $0.00 ARCHITECT O“~ .JJ__
in previous months by Cwnar A j :
05/05/20
o i . $0.00 $0.00 By: Date:
TOTALS $0.00 $0.00 This Certificate is not negotiable. The AMOUNT CERTIFIED is payabie only to the
: Contractor named herein, Issuance, payment, and acceptance of payment are without
Net Changes By Change Order $0.00 prejudice to any rights of the Owner or Contractor under this Contract.




CONTINUATION SHEET

Page 2 of 3
Application and Certification for Payment, containing Application No. : 9
ractor's signed certification is attached. P .
ﬁ()tgttaﬁf;'taions bge!ow. amounts are stt;at:d to the nearest dollar. Apsiinetion. Dety i ki
Use Column | on Contracts where variable retainage for line items may apply. ; . To: 10430120
Architect's Project No.:
Invoice#: 50064 Contract: 519012- CPS Locke Elementary Renovation
A B Cc D E F G H |
Item Description of Work Scheduled Work Completed Materials Total %o Balance Retainage
No. Value From Previous This Period Presently Completed (G/C) To Finish
Application In Place Stored and Stored (C-G)
(D+E) To Date
(Not in D or E) (D+E+F)
00000 | Window Treatments 112,063.00 0.00 0.00 0.00 0.00 0.00% 112,063.00 0.00 |
00500 | Preconstruction Services (BCC) 143,000.00 143,000.00 0.00 0.00 143,000.00 100.00% 0.00 0.00
00510 Abatement Sub Spring Break 11,885.00 11,885.00 0.00 0.00 11,885.00 100.00% 0.00 0.00
Exploratory (Valor)
00511| Televise Roof Drains Pre-con 6,750.00 6,750.00 0.00 0.00 6,750.00 100.00% 0.00 0.00
(Brandenburger)
00530| Spandrel Beam Exploratory work 38,414.00 38,414.00 0.00 0.00 38,414.00 100.00% 0.00 0.00
BCC
01000 (Gene)ral Conditions / Project Staffing 794,591.00 440,629.59 93,604.65 0.00 534,234.24 67.23% 260,356.76 53,423.43
BCC
01001 ESene}ral Requirements (BCC) 935,757.12 449 405.36 64,842.65 0.00 514,248.01 54.96% 421,509.11 51,424 .82 |
01110 Performance & Payment Bond (BCC) 143,000.00 143,000.00 0.00 0.00 143,000.00 100.00% 0.00 0.00
01115| Subcontractor Default Insurance 261,425.00 261,425.00 0.00 0.00 261,425.00 100.00% 0.00 0.00
BCC :
i 01122 gene)ral Liability Insurance (BCC) 217,724.33 217,724.33 0.00 0.00 217,724.33 100.00% 0.00 0.00 |
01215 Expedited Schedule C (Berglund 733,022.00 0.00 92,209.71 0.00 92,209.71 12.58% 640,812.29 9,220.97 |
Restoration
01575 | Temporary I)=ence (Unity Fencing) 28,429.13 28,429.13 0.00 0.00 28,429.13 100.00% 0.00 2,842.91 ‘
01700 | Remove/Reinstall windows (with 0.00 0.00 0.00 0.00 0.00 0.00% 0.00 0.00 |
Ornelas |
01751 Furnish)'!‘emporary Lockers (Carney) 13,020.00 13,020.00 0.00 0.00 13,020.00 100.00% 0.00 1,302.00 |
01825| Temporary Protective Walkways (not 0.00| 0.00 0.00 0.00 0.00 0.00% 0.00 0.00 |
let
01950 Ma)terial Testing (N/A By owner) 0.00 0.00 0.00 0.00 0.00 0.00% 0.00 0.00
02000| Demo & Abatement (Safe Enviro) 1,184,162.16 | 257,664.36 369,727.10 0.00 627,391.46 52.98% 556,770.70 62,739.15
02120 Furniture remove / relocate 0.00 0.00 0.00 0.00 0.00 0.00% 0.00 0.00 |
(Berglund) '
- 02500 | Site Concrete (not Let) 0.00 0.00 0.00 0.00 0.00 0.00% 0.00 0.00
| 03300 | Concrete Repairs, Masonry, & Steel 8,608,202.29 2,750,601.34) 1,210,605.16 0.00| 3,961,206.50 46.02% | 464699579 | 396,120.64 |
(Berglund Restoration) ;
06100 | Carpentry (Ornelas) 504,242.00 130,823.00 82,623.00 0.00 213,446.00 42.33% 290,796.00 21,344.60 |
07500 Roofing (MW Powell) 1,069,000.00 0.00 235,750.00 0.00 235,750.00 22.05% 833,250.00 23,575.00
| 07590 | Roofing Temp Safeway (BCC) 0.00 0.00 0.00 0.00 0.00 0.00% 0.00 0.00
| 07700 | Waterpoofing (not let) 0.00 0.00 0.00 0.00 0.00 0.00% 0.00 0.00 |
| 07800 Spray Fireproofing (Spray Insulations) 18,600.00 0.00 0.00 0.00 0.00 0.00% 18,600.00 0.00
! 08400 | Windows / Glazing (not let) 1,124,616.00 0.00 0.00 0.00 0.00 0.00% | 1,124,616.00 0.00
l 09102 | Plaster / Drywall (JP Phillips) 444 565.00 0.00 10,000.00 0.00 10,000.00 2.25% 434,565.00 1,000.00




CONTINUATION SHEET

Page 3 of 3
Application and Certification for Payment, containing Application No. : 9
ﬁotgtt:ﬁg‘t::;i: '32121?3%%3 r;rlz :tt;at;g?gthe nearest dollar. Application Date: 04420
Use Column | on Contracts where variable retainage for line items may apply. . : To: 04/30/20
Architect's Project No.:
Invoice#: 50064 Contract: 519012- CPS Locke Elementary Renovation
A B C D E F G H |
Item Description of Work Scheduled Work Completed Materials Total % Balance Retainage
No. Value From Previous This Period Presently Completed (G/C) To Finish
Application In Place Stored and Stored (C-G)
(D+E) To Date
(Notin D or E) (D+E+F)
09600 | Resilient I-=Iooring (not let) 7.500.00 0.00 0.00 0.00 0.00 0.00% 7,500.00 0.00 |
09900| Painting (Continental) 262,425.00 0.00 2,466.90 0.00 2,466.90 0.94% 259,958.10 246.69 |
10220 | Permanent Lockers 166,525.00 0.00 0.00 0.00 0.00 0.00% 166,525.00 0.00 |
10500 Lockers - Permanent 0.00 0.00 0.00 0.00 0.00 0.00% 0.00 0.00 |
13900| Fire Suppression 6,240.00 0.00 0.00 0.00 0.00 0.00% 6,240.00 0.00
| 13965 | Berglund Allowance Alternates 537,192.00 0.00 0.00 0.00 0.00 0.00% 537,192.00 0.00 |
i 15350| Fire Watch 34,702.00 0.00 0.00 0.00 0.00 0.00% 34,702.00 0.00
16500 | Electric (RJL Group) 708,722.54 144 ,559.54 81,845.00 0.00 226,404 .54 31.95% 482,318.00 22,640.45 |
22000 Plumbing (CJ Erickson) 393,394.38 0.00 0.00 0.00 0.00 0.00% 393,394.38 0.00 '
23000 Mechanical (Amber) 821,000.00 0.00 0.00 0.00 0.00 0.00% 821,000.00 0.00 |
31000 | Earthwork (not let) 0.00 0.00 0.00 0.00 0.00 0.00% 0.00 0.00 |
32100| Asphalt Paving patch (not let) 0.00 0.00 0.00 0.00 0.00 0.00% 0.00 0.00
32500| Permanent Fencing (Fence Masters) 3,675.00 0.00 0.00 0.00 0.00 0.00% 3,675.00 0.00
32900 | Landscaping (not let) 0.00 0.00 0.00 0.00 0.00 0.00% 0.00 0.00 |
90001/ CM Fee (BCC) 950,953.77 212,443.07 96,331.62 0.00 308,774.69 32.47% 642,179.08 30,877.47 |
95000| PBC's Contingency 2,000,000.00 0.00 0.00 0.00 0.00 0.00% | 2,000,000.00 0.00 |
96001| PBC Allowance: Masonry 207,543.38 0.00 0.00 0.00 0.00 0.00% 207,543.38 0.00 |
96002 | PBC Allowance: Environmental 36,146.84 0.00 0.00 0.00 0.00 0.00% 36,146.84 0.00 |
96003 | PBC Allowance: Concrete Repairs 351,393.58 0.00 0.00 0.00 0.00 0.00% 351,393.58 0.00 |
96004 | PBC Allowance: Site work 25,000.00 0.00 0.00 0.00 0.00 0.00% 25,000.00 0.00
99001 N/A 0.00 0.00 0.00 0.00 0.00 0.00% 0.00 0.00
01850-2 | Pipe scaffold (TBD) 69,089.00 0.00 0.00 0.00 0.00 0.00% 69,089.00 0.00
01850-3| Pipe scaffold (Safway) 55,208.00 0.00 39,932.00 0.00 39,932.00 72.33% 15,276.00 3,993.20 |
95000-01| CM's Contingency 470,821.48 0.00 0.00 0.00 0.00 0.00% 470,821.48 0.00 |
|
|
[
J .
|
l Grand Totals 23,500,000.00 5,249.773.72[ 2,379,937.79 0.00( 7,629,711.51 32.47% | 15,870,288.49 | 680,751.33 |




PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBIT A - PART 1
CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT (page 1 of 2)

Project

Owner Public Bulding Commission Of Chicago

CPS Locke Elemantary Revovation CONTRACTOR Berglund Construction

PBC Project #05345 I I

Job Location 2828 North Oak Avenue, Chicago, IL 50634

[apPUCATION FOR PAYMENT #8 ]
STATE OF ILLINOIS  } 85
COUNTY OF COOK  }
The affiant, being first duly swom on oath, deposes and says that he/she is Fred Berglund - President, of [+ an llinois i

and duly d to make this Affidait in behalf of said corporation, and individually; that ha/she is well acquainied with the facts herein set forth and
that said corporation is the Confractor with the PUBLIC BUILDING COMMISSION OF CHICAGD, Owner, u\du Contract No. PS30250 dated the 10th day of Septembar, 2019, for the following project:

CPS Locke Blernentary Renovation
that tha fallowing statements are made for the purposs of procuring 8 partial payment of 2,141,844 00 under the terms of said Coniract,

: |
Thaat the work for which payment is requested has been completed, Irulnddeuolamandauu(nms iens charges, mmﬂwhﬂmmenﬁm&:m and in full compliance with the coniract documents and the requirements of said Owner under them. That for the

purposes of said contract, the following persons have been contracted with, and have fu supplies, and services for, and having done labor on said improvement. That the respective amounts set forth opposite thesr names is the full amount of

money due and to become due to each of them respectively. That this statement is a full, true, ammmeﬂ-mﬁaﬂuﬂ-mammmuammMmmdmcamomtrmmfuepaldloeachnrumniummiuba materials, equipment. supplies. and services,
furnished or prepared by each of them o or on account of said work, as stated:

CONSTRUCTION (pre con; trades; gel req)

PRECONSTRUCTION SERVICES ——---Work Completed-—---
el ® |
(same on Original contract Genl Contr Adjusted Confract %
S0V) Subcontractor Name & Address Type of Work amount: initial GMP | PBC Change Orders | Change Orders Amt Complete Previous Current Total to date retainage net previous net amount due remaining to bl
Berghund Construction
111 E. Wacker Dr., Suite 2450
00500 Chicago, IL 60601 Preconstruction Services 143,000.00 0.00 0.00 143,000.00 100% | 143.000.00 0.00 143,000 00 0.00 143,000.00 0.00 0.00
Valor Technologies
3 Northpaint Court
100510 Bolingbrook, IL 60440 Abatement Spring Break Work Exploratory 11.885.00 0.00 0.00 11,885 00 100% 11.885.00 0.00 11,885.00 0.00 11.885.00 0.00 0.00
Brandenburger Plumbing
3245 W._111th S5t
00511 Chicago, IL 60655 Televise Roof Drains Pre-con 6,750.00 0.00 0.00 6.750.00 100% 6.750.00 0.00 6.750.00 0.00 6,750.00 0.00 0.00
Berglund Construction
111 E. Wacker Dr., Suite 2450
00530 Chicago. IL 60801 Spring Break & Spandrel Beam Exploratory Work 38.414.00 0.00 0.00 38,414 00 100% 38,414 .00 0.00 38.414.00 000 38.414.00 0.00 0.00
—S“M P tion Services|  200,049.00 0.00 0.00 200,049.00 100% | 200,049.00 0.00 200,049.00 0.00 200,049.00 0.00 0.00
CONTRACTOR
TRADE COSTS
ITEM #
{same on Original contract Genl Contr Adjusted Contract mgj_
| _sov) |  Subcontractor Name & Address Type of Work amount_initial GMP | PBC Change Orders | Change Orders Amt Pk Co Previous Currant Total to date i net previous. net amount due e to bill
Gail White Interiors
4430 Butterfield Road
00000 Hillside, Il 80162 Window Treatments 0.00 112.083.00 0.00 112,063.00 0% 0.00 0.00 0.00 0.00 0.00 0.00 112,063.00
Berglund Construction
B410 S, South Chicago Ave.
01215 Chicago, L 60617 Expedited Schedule C 0.00 733,022 00 0.00 733,022 00 13% 0.00 92.209.71 9220871 9.220.97 0.00 8298874 650,033.26
Unity Fencing
2532 W. Warren Bivd
01575 Chicago, IL 60612 Temporary Fence 11,109.00 17.320.13 0.00 2842913 100% 2842913 0.00 2842913 2,842 91 25,588.22 0.00 2,842 91
101700 Awarded to Ornelas Removea/Reinstail Windows 35,234.00 0.00 -36,234.00 0.00 #DIV/D! 0.00 000 0.00 0.00 0.00 0,00 0.00
Camey & Comparry
636 Schneider Drive
01751 South Elgin, IL 80177 Fumish Temporary Lockers 0.00 13,020.00 0.00 13.020.00 100% 13,020.00 0.00 13,020.00 1.302.00 11,718.00 0.00 1,302.00




Safe Environmental
10030 Express Dr., Sute A& B
02000 Highland, IN 46323 Demo & Abatement 254 348 00 918.365.16 10,449.00 1,184,162 16 53% 25766436 | 36972710 627 391 46 62,738.15 231.897.92 332,754 39 619,509.85
Berglund Construction
8410 S. South Chicago Ave.
03300 Chicago, IL 60617 Concrate Repairs, Masonry & Steel 2.676.460.00 5,800,935.34 21,808.95 8,608,202 29 46% | 2750,601.34| 121060516 3,961.206.50 396.120.64 | 2.475541.22 | 1,089 544 64 504311643
Omelas Construction
12520 Horseshoe Drive
06100 New Lenax, IL 60851 Carpentry 104,956.00 337.052.00 62,234 00 504,242.00 42% 130.823.00 82623.00 213,446.00 21,344 60 117.740.70 74.360.70 312,140 60
MW, Powel
3445 5. Lawndale Ave.
07500 Chicago, IL 60623 Roofing 105,000.00 964 000.00 0.00 1.062,000.00 22% 000 235,750.00 235,750.00 23.575.00 0.00 212.175.00 856,825 .00
Spray Insulations.
7831 N. Nagle Ave.
07800 Morton Grove, IL 60053 Spray Fireproofing 0.00 18,600.00 0.00 18.600.00 0% 0.00 0.00 0,00 000 0.00 0.00 18,600.00
Jensen Window Corparation
TE641 W. 100th Place
08400 Bridgeview, IL 60455 Window/Glazing 0.00 1,123,576.00 1.040.00 1,124 616.00 0% 0.00 0.00 0.00 0.00 0.00 000 1,124 616.00
JP Philips
3220 Wolf Road
09102 Frankiin Park, L 60131 Plaster/Drywall 88913.00 355,652 .00 0.00 444 56500 2% 000 10,000.00 10.000.00 1,000.00 0.00 9.000.00 435 565.00
09600 Not Let Flooring 7.500.00 0.00 0.00 7.500.00 0% 0.00 0.00 0.00 0.00 0.00 0.00 7.500.00
Continental Painting & Decorating
2255 5. Wabash Ave,
03500 Chicago, IL 60616 Painting 48,800.00 213625.00 0.00 26242500 1% 000 2.466.90 2,466 .90 246 69 0.00 222021 260,204 79
Quality Erectors 1 Ll 32,429.00
5100 Baseline Road
10220 Oswego, L 60543 Permanent Lockers 0.00 166,525.00 0.00 166,525.00 0% 0.00 000 0.00 0.00 0.00 0.00 166.525.00
13800 Naot Let Fire Supression 0.00 6,240.00 0.00 5,240.00 0% 0.00 0.00 0.00 0.00 0.00 0.00 6,240.00
13965 Mot Lat Berglund Allowance Altemates 0.00 537,192.00 0.00 537,192.00 0% 0.00 0.00 0.00 0.00 0.00 0.00 537.192.00
15350 Nat Let Fire Watch 0.00 34,702.00 0.00 34,702 00 0% 0.00 0.00 0.00 0.00 0.00 0.00 34,702.00
RUL Group
10022 Hamew Road W.
16500 Oak Lawn, IL 60453 Elecinic 172,800.00 498,533.00 37,389.54 708,722 54 32% 144 559 54 81,845.00 226,404 54 22 840 45 130,103.59 73,680.50 504.958.45
C.J. Erickson Plumbing
4141 W. 124th Place
22000 Alsip, L 50803 Plumbing 105,000.00 284.000.00 4,394 38 363,304 38 0% 0.00 0.00 0.00 000 0.00 0.00 393,394.38
Amber Mechanical Contractors
11850 S, Central Ave
23000 ip, L 60803 Mechanical 164,200.00 656.,800.00 0.00 821.000.00 0% 0.00 0.00 0.00 0,00 0.00 0.00 821,000.00
Fence Masters
20400 S. Coftage Grove
32500 Chicago Heights, 60411 Permanent Fencing 0.00 367500 0.00 3675.00 0% 0.00 0.00 0.00 0.00 0.00 0.00 3,675.00
01850-2 TBD Pipe Scaffold 0.00 69,089.00 0.00 69,089.00 0% 0.00 0.00 0.00 0.00 0.00 0.00 69,089.00
Satway Atlantic
625 5. IL Routs 83
01850-3 Elmhurst, IL 60181 Pipe Scaffold 0.00 55,208.00 0.00 55,208.00 72% 0.00 39,932.00 39,832.00 399320 0.00 35,938 80 19,269.20
0.00 0.00 0.00 #DIV/O! 0.00 0.00 0.00 0.00 0.00 0.00 0.00
SUBTOTALTRADE CONTRACTOR COSTS| 3,775,320.00 13,029,194.63 101,079.87 | 16,905,594.50 | 32% | 3,325,097.37| 2,125,158.87| 5.450,256.24 | 545,025.61 | 2,992,587.65 | 1,812,642.98 | 12,000,363.87
GENERAL REQUIREMENTS
Berghund Construction
111 E. Wacker Dr., Suite 2450
01001 Chicago, IL 60601 General Requirements 125,745.00 768,914.47 41,097 65 935,757 12 55% 44940536 | 6484265 514,248.01 5142482 404 464 81 58,358.38 472,933.93
| SUBTOTAL COST OF CONSTRUCTION (gen! req & trades)|  3,901,065.00 | 13,798,109.10 | 142,177.52 | 17,841,351.62 | 0.87 |3,774,502.73| 2.1 52| 5964,504.25 | 59645043 | 3,307,052.46 | 1,971,001.36 | 12,473,297.80
{same an Original contract Genl Contr Adjusted Confract
S0V) Subcontractor Name & Address Type of Work amount; initial GMP | PBC Change Orders | Change Orders Amt retaina, net previous bi net amount due remaining to bl
95000 PBC Contingency 712,115.00 1,287 885.00 0.00 2,000,000.00 0.00 0.00 0.00 2.000.000.00




96001 PBC Allowance: Masonry 100.000.00 107.543.38 0.00 207 543.38 0% 0.00 0.00 0.00 0.00 0.00 0.00 20754338
96002 PBC Allowance: Environmental 50,000.00 -13,853.16 0.00 36,146 84 0% 0.00 000 0.00 0.00 0.00 0.00 36,146 84
96003 PBC Allowance: Concrete Repairs 400,000 00 -48,606 42 0.00 351,393.58 0% 0.00 0.00 0.00 0.00 0.00 0.00 351,393.58
EDCH PBC Allowance: Site Work 25 000.00 0.00 0.00 25,000.00 0% 0.00 0.00 0.00 0.00 0.00 0.00 25,000.00
Berglund Construction
111 E. Wacker Dr., Sulte 2450
95000-01 Chicago, L 50601 CM Contingency 200,000.00 412,999.00 -142,177.52 470,821.48 0% 0.00 0.00 0.00 0.00 0.00 0.00 470,821.48
SUBTOTAL CONTINGENCY/ALLOWANCES| 1,487,115.00 1,745,967.80 -142,177.52 | 3,090,905.28 0% 0.00 0.00 0.00 0.00 0.00 0.00 3,090,905.28
| I
{TOTAL COST OF THE WORK {pre con;trades; genl req; allowances; M 5,588,229.00 15,544,076.90 0.00 21{[3530&“ 29% | 3,974,551.73| 2,190,001.52| 6,164,553.25 596,450.43 | 3,697,101.46 | 1,971,001.36 | 15,564,203.08
!m 1 BOND
Berglund Construction
111 E Wacker Dr., Suite 2450
01110 Chicago, IL 60601 Bond 42 000.00 101,000.00 0.00 143,000.00 100% | 143,000.00 0.00 143,000.00 0.00 143.000.00 0.00 0.00
Berglund Construction
111 E Wacker Dr,, Suite 2450
01115 Chicago, L 60601 Subcontractor Default Insurance 56.610.00 204 81500 0.00 261.425.00 100% | 261.425.00 0.00 25142500 0.00 25142500 0.00 0.00
Berglund Construction T e
111 E. Wacker Dr., Suite 2450
01122 Chicago, IL 60601 General Liability Insurance 45 036.00 172.688.33 0.00 217,724.33 100% | 217.724.33 0.00 217,724.33 0.00 217,724.33 0.00 0.00
SUBTOTAL INSURANCE/BOND 143,646.00 478,503.33 0.00 622,149.33 100% | 622,149.33 0.00 622,149.33 0.00 622,149.33 0.00 0.00
|
GENERAL CONDITIONS
Berglund Construction
111 € Wacker Or., Suite 2450
01000 Chicago, IL 80601 General Ccﬂ%ﬂns 345 872,00 448 719.00 0.00 794,591.00 67% 440,629 58 93,604 685 534,234 24 5342343 306.566.63 84 244 18 313,780.19
SUBTOTAL GENERAL CONDITIONS 345,872.00 448,719.00 0.00 794,591.00 67% | 440,629.59 | 93,604.65 534,234.24 5342343 396,566.63 84,244.18 313,780.19
|
CONSTRUCTION FEE
gl onstructon
111 E. Wacker Dr., Suite 2450
20001 Chicago, IL 60801 Construction Management Fee 251,885.00 598,068.77 0.00 950,953.77 32% 212.443.07 96.331.62 308,774 69 30,877 .47 191,198.76 86,698 46 673 056.55
SUBTOTAL CONSTRUCTION MANAGEMENT SERVICES 251,885.00 699,068.77 0.00 950,953.77 32% | 21244307 | 96,331.62 308,774.69 30,877.47 191,198.76 86,698.46 673,056.55
TOTAL INITIAL GMP PROJECT COST 9.329.332‘00 17,170,366.00 0.00 23,500,000.00 32% | 5,249,773.72| 2,379,937.79| 7,629,711.51 680,751.33 | 4,807,016.18 5141.944.00 16,551,039.82
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PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBIT A
CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT (3 of 3)
AMOUNT OF ORIGINAL
CONTRACT $23,500,000.00 TOTAL AMOUNT REQUESTED $7,629,711.51
EXTRAS TO CONTRACT $0.00 LESS 10% RETAINED $680,751.33
'OTAL CONTRACT AND EXTRAY{  $23,500,000.00 NET AMOUNT EARNED $6,948,960.18
AMOUNT OF PREVIOUS
CREDITS TO CONTRACT $0.00 PAYMENTS $4,807,016.18
ADJUSTED CONTRACT PRICE $23,500,000.00 AMOUNT DUE THIS PAYMENT $2,141,944.00
BALANCE TO COMPLETE $16,551,039.82

Contractor certifics that fo the best of its knowledge, information and belief. the work 15 in accordance with the Contract Documents; that suppliers of
materials, services, fabor and all Subcontractors (including all significant sublevels thereof) are being currently paid, and that the amount of the pavments
applied for are justified. These provisions should not be construed as conferring any rights hereunder for the benefit of Subcontractors, suppliers, workers or
employces. nor as enlarging or altering the application or effect of existing hen laws.

Fhat the Waivers of Lien and submitted herewith by affiant and cach of the aforesaid persons. are true, correct, and genuine; that each and every Waiver of
Lien was delivered unconditionally: that there 15 no claim cither legal or equutable 1o defeat the validity of any of said Waivers of Lien: that said Waivers of
Lien include such Waivers of Lien from all Subcontractors, suppliers of material or other agents acting on behalf of affiant in connection with the work or
arising out of the Work: and that so far as affiant has knowledge or information. the said Waivers of Lien include all the labor and material for which a claim
could be made and for which a lien could be filed

That neither the partial payment nor any part thereof has been assigned.

That said Contractor herein expressly affirms that should it at any time appear that any illegal or excess payments have been made to said Contractor by or on
behalf of the PUBLIC BUILDING COMMISSION OF CHICAGO, the said Contractor will repay on demand to the PUBLIC BUILDING COMMISSION OF
CHICAGO the amount or amounts so paid. and if any lien remains unsatisfied after all payments are made, the Contractor shall refund 1o the PUBLIC
BUILDING COMMISSION OF CHICAGO all moneys that the latter may be compelled to pay m discharging such a lien mcluding all costs and a reasonable
attorney's lee

DocuSigned by:

¥
FaoerkeadsBerglund

litle: President

Subscribed and sworn to before me this Sth day of May, 2020,

o Worn

Notary Public
My Commission expires: m.o“/ L-\! Lot
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MARNIE WARN
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