Public Building Commission of Chicago
Z Contractor Payment Information

o

Project: Kenwood Academy HS Renovations
Contract #: PS3025C

Contractor: Gilbane Building Company
Payment Application: #5

Amount Paid: § 665,034.24

Date of Payment to Contractor: 8/12/20

The posting of all or any portion of a Contractor’s payment
application on the PBC’s website is done solely for the purpose of
providing information to subcontractors with respect the amount the
Contractor has requested as payment for its subcontractors on the
posted portion of the payment application. The PBC makes no
representations or warranties with respect to any of the information
provided by Contractors on the Contractors’ payment applications. If
you are a subcontractor, and have any questions regarding the
information on a posted payment, you should contact the Contractor.

Follow this project on Twitter @PBCChi #KenwoodAcademyReno



PUBLIC BUILDING COMMISSION OF CHICAGO
EXHIBIT S
CERTIFICATE OF ARCHITECT - ENGINEER

DATE: 6/1/2020

PROJECT: Kenwood Academy

Pay Application No.: 5

For the Period: 4/1/2020 to 5/31/2020
Contract No.: PS3025C

In accordance with Resolution No._1 , adopted by the Public Building Commission of Chicago on___8/21 Jrelating to the $ Revenue Bonds
issued by the Public Building Commission of Chicago for the financing of this project (and all terms used herein shall have the same meaning as in said Resolution), |
hereby certify to the Commission and to its Trustee, that:

1. Obligations in the amounts stated herein have been incurred by the Commission and that each item thereof is a proper charge against the
Construction Account and has not been paid; and

2. No amount hereby approved for payment upon any contract will, when added to all amounts previously paid upon such contract, exceed 90% of
current estimates approved by the Architect - Engineer until the aggregate amount of payments withheld equals 5% of the Contract Price (said
retained funds being payable as set forth in said Resolution).

THE CONTRACTOR: Gilbane Building
Company

FOR: Kenwood Academy 05325

Is now entitled to the sum of: $665,034.24

ORIGINAL CONTRACTOR PRICE $3,800,000.00

ADDITIONS $6,960,000.00

DEDUCTIONS $0.00

NET ADDITION OR DEDUCTION $6,960,000.00

ADJUSTED CONTRACT PRICE $10,760,000.00

TOTAL AMOUNT EARNED $3,363,766.40

89,902.13

©» A

TOTAL RETENTION

a) Reserve Withheld @ 10% of Total Amount Earned,

but Not to Exceed 3% of Contract Price $ 89,902.13
b) Liens and Other Withholding $ -
c) Liquidated Damages Withheld $ -

TOTAL PAID TO DATE (Include this Payment) $ 3,273,864.27

LESS: AMOUNT PREVIOUSLY PAID $ 2,608,830.03

AMOUNT DUE THIS PAYMENT $665,034.24

Architect Engineer:

signature, date

[05325_PA_GBC_PA _05R1_02_07_13_20200601 |




PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBIT A
APPLICATION AND CERTIFICATION FOR PAYMENT PAGE 1 OF PAGES
TO OWNER: Public Building Commission of Chicago CPS Kenwood Academy High
PROJECT: School Regovations Project (5325 Distribution to;
Richard T Daley Center
30 West Washington Street - Room 200 APPLICATION #: 5 OWNER
Chicago, IL 60602 PERIOD FROM: 04/01/20 ARCHITECT
PERIOD TO: 05131720 CONTRACTOR
FROM CONTRACTOR: VIA ARCHITECT:
Gilbane Building Company Milhouse
8350 West Bryn Mawt Ave, Suite 500 333 South Wacker Ave, Suite 2901
Chicago, IL 60631 Chicago, T 60604

CONTRACTOR'S APPLICATION FOR PAYMENT

Application is made for pavment, as shown below, in connection with the Contract.
Contivuation Sheet, ATA Docurnent G703, is attached,

1. ORIGINAL CONTRACT SUM $ 3,800,000.00
2. Net change by Change Orders $ 5,960,000.00
3. CONTRACT SUM TO DATE (Line § &2} 1 3 16,760,000.00
4. TOTAL COMPLETED & STORED TO 5 3,363,766.40
DATE  (Column G on G703}
5, RETANAGE:
a. 10 % of Completed Work g -
(Column D +E on G703}
B o, of Stored Material $ -
(Column F on G703)
Total Retainage {Lires 5a + 5b or
Total in Column I of G703) 3 $9,802.13
6. TOTAL EARNED LESS RETAINAGE 5 3,273.864.27
{Line 4 Lass Line 5 Total)
7. LESS PREVICUS CERTIFICATES FOR
PAYMENT (Line 6 from prior Certificate) £ 2,608.830,03
8. CURRENT PAYMENT DUE $ 665,034,24
9. BALANCE TO FINISH, INCLUDING $ 7,486,135.73
RETAINAGE (Line 3 less Line 6)
CHANGE ORDER, SUMMARY ADDILIONG ) ONS
Twal changes approved
71 previous months by Owner $4.00 $0.00
Totad approved this Month $6,960,000.60 50,00
TOTALS _ $6,960,000.00. $0.00
NET CHANGES by Change Order $6,960,000.00

The undersigned Contractor-certifies that to-the best of the Conmatiors knowicdge,
information Aad belief the Work covered by this Application for Payment has been
completed In accordance with the Contract Docoments, that al amounts have been paid by
the Contractor for Work for which previous Certificates for Payment were isseed and
payments seceived from the Owner, and that cument payment shown herein is now due,

CONTRACTOR:
State of Tlinois County of Cw‘{(

gztrymglm mbefove me this &{(‘,\ L0l e
MyComnnssmnexpues 5 ‘\;2

InaccmﬂanoewﬁhtheCoanowmeuts,basedonqnmﬁeobservanonsan the dzta
comprising the application, the Architect certifies to the Cwmer that to the best of the

Architect’s knowiedge, information and belief the Work bas progressed as indicated,
the quality of the Work is in accordance with the Contract Documenss, and the Contractor
is entitled 10 payment of the AMOUNT CERTIFIED.

665,034.24
{Aftach explanation if ament certified differs from the amount applied Initia! &l figrres on this

Applicetion and on the Continvation Sheet that are changed io conform with the amowunt certified, )
ARCHITECT:

By: Date:

This Cestificate is not negotiable. The AMOUNT CERTIFIED is payable only to the
Contractor named hetelll. 1ssuance, payment and scceptance ot pa)rmcntm wrthout

prajudice 1o any rights of the Cwaer or Contractor under this Contract.

AL DOCLIMENT GTO2 - APPLICATION AND CERTIRCATION FOR PAYMENT - 1992 EDMON - A4 -€1952

THE AHERICAN INSTITUTE OF ARCHITECTS, 1738 NEW YORK AVE., LW., WASHINGTON, DT 20005-5292

Users may obtain validation of this document by requesting a completed AIA Document D401 - Cerdification of Document's Authenticity from the Licenses.



PUBLIC BUILDING COMMISSION OF CHICAGO
EXHIBIT A - PART 1
CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT (page 1 of 2)
Project CPS Kenwood Academy CONTRACTOR
PBC Project PS3025C Kenwood Academy

Job Location - 50 West Washington Street, Chicago, IL 60602
Owner Public Building Commission Of Chicago APPLICATION FOR PAYMENT #5

STATE OF ILLINOIS } SS
COUNTY OF COOK  }
The affiant, being first duly sworn on oath, deposes and says that she is Carin Vahle- Project Accountant, of Gilbane Building Company , an lllinois corporation, and duly authorized to make this Affidavit in behalf of said corporation, and individually; that he/she is well
Kenwood Academy
that the following statements are made for the purpose of procuring a partial payment of $665,034.24 under the terms of said Contract;

That the work for which payment is requested has been completed, free and clear of any and all claims, liens, charges, and expenses of any kind or nature whatsoever, and in full compliance with the contract documents and the requirements of said
Owner under them. That for the purposes of said contract, the following persons have been contracted with, and have furnished or prepared materials, equipment, supplies, and services for, and having done labor on said improvement. That the
respective amounts set forth opposite their names is the full amount of money due and to become due to each of them respectively. That this statement is a full, true, and complete statement of all such persons and of the full amount now due and the

PRECONSTRUCTION SERVICES e Work Completed--------
ITEM # Original contract
(same on amount: initial PBC Change Genl Contr Adjusted
SovV) Subcontractor Name & Address Type of Work GMP Partial GMP Orders Change Orders Contract Amt % Complete Previous - Gross Current - Gross ~ Total to date retainage  net previous billing net amount due (L-M-N) remaining to bill (H-N-O)

Gilbane Building Company, 8550 West Bryn Mawr  Preconstruction Lump Sum
A Ave, Suite 500, Chicago, IL 60631 Services 171,170.00 0.00 0.00 0.00 171,170.00 100% 171,170.00 0.00 171,170.00 0.00 171,170.00 0.00 0.00

SUBTOTAL PRECONSTRUCTION SERVICES 171,170.00 0.00 0.00 0.00 171,170.00 100% 171,170.00 0.00 171,170.00 0.00 171,170.00 0.00 0.00

GENERAL CONDITIONS

ITEM #
(same on PBC Change Genl Contr Adjusted
SoV) Subcontractor Name & Address Type of Work Partial GMP Orders Change Orders Contract Amt % Complete Previous - Gross Current - Gross ~ Total to date retainage  net previous billing net amount due (L-M-N) remaining to bill (H-N-O)
Gilbane Building Company, 8550 West Bryn Mawr  General Conditions Lump
B Ave, Suite 500, Chicago, IL 60631 Sum 424,978.00 364,623.00 0.00 0.00 789,601.00 53% 420,728.22 0.00 420,728.22 0.00 420,728.22 0.00 368,872.78
SUBTOTAL GENERAL CONDITIONS 424,978.00 364,623.00 0.00 0.00 789,601.00 53% 420,728.22 0.00 420,728.22 0.00 420,728.22 0.00 368,872.78
TRADES
ITEM # Original contract
(same on amount: initial PBC Change Genl Contr Adjusted
SoV) Subcontractor Name & Address Type of Work GMP Partial GMP Orders Change Orders Contract Amt % Complete Previous - Gross Current - Gross ~ Total to date retainage  net previous billing net amount due (L-M-N) remaining to bill (H-N-O)
Colfax Corporation, 2441 N Leavitt, Chicago, IL
02A 60647 Demo/Abatement Work 65,000.00 0.00 138,168.00 262,684.00 465,852.00 100% 430,860.00 34,992.00 465,852.00 4,658.52 426,551.40 34,642.08 4,658.52
Colfax Corporation, 2441 N Leavitt, Chicago, IL
02B 60647 Selective Demo Work 0.00 347,000.00 0.00 0.00 347,000.00 27% 0.00 93,000.00 93,000.00 9,300.00 0.00 83,700.00 263,300.00
Alpine Demolition Services LLC, 3515 Stern
02C Avenue, St. Charles, IL 60174 Selective Demo Work 0.00 0.00 0.00 0.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Edwin Anderson Construction 9526 W. Ainslie St.
06A Schiller Park, 1160176 General Trades Work 0.00 759,072.82 0.00 7,927.18 767,000.00 8% 0.00 59,653.80 59,653.80 5,965.38 0.00 53,688.42 713,311.58

Knickerbocker Roofing & Paving, 16328 South
07A Lathrop Ave, Harvey, IL 60426 Roofing/Paving 54,800.00 5,830.00 0.00 0.00 60,630.00 100% 60,630.00 0.00 60,630.00 606.30 60,023.70 0.00 606.30



Just Rite Acoustics, 1501 Estes Ave, Elk Grove
09A Village, IL 60047 Finishes/Acoustical Ceilings 167,000.00 35,626.00 0.00 0.00 202,626.00 100% 202,626.00 0.00 202,626.00 2,026.26 200,599.74 0.00 2,026.26

A&H Plumbing, 330 Bond Street, Elk Grove
22A Village, Il 60007 Plumbing Work 0.00 319,500.00 0.00 0.00 319,500.00 6% 0.00 19,065.00 19,065.00 1,906.50 0.00 17,158.50 302,341.50

Edwards Engineering Inc, 1000 Toughy Ave, Elk
23A Grove Village, IL 60007 Mechanical Work 547,300.00 0.00 0.00 240,673.00 787,973.00 100% 787,973.00 0.00 787,973.00 7,879.73 780,093.27 0.00 7,879.73

Edwards Engineering Inc, 1000 Toughy Ave, Elk
23B Grove Village, IL 60007 HVAC Work 0.00 3,890,300.00 0.00 0.00 3,890,300.00 10% 0.00 403,046.50 403,046.50 40,304.65 0.00 362,741.85 3,527,558.15

Candor Electric Inc, 940 W 94th Street, Chicago, IL
26A 60620 Electrical Work 279,358.00 45,831.00 0.00 13,696.00 338,885.00 100% 326,474.00 12,411.00 338,885.00 3,388.85 317,067.76 18,428.39 3,388.85

Broadway Electric Inc., 831 Oakton Street, Elk
26B Grove Village, IL 60007 Electrical Work 0.00 868,000.00 0.00 0.00 868,000.00 9% 0.00 76,758.50 76,758.50 7,675.84 0.00 69,082.66 798,917.34

Gilbane Building Company, 8550 West Bryn Mawr TRADES TO BE LET -
C1 Ave, Suite 500, Chicago, IL 60631 Construction 122,950.00 0.00 0.00 -122,950.00 0.00 0% 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Escarpita, 627 N. Albany Ave, Suite 11, Chicago,

Cc2 IL 60612 Drywall 0.00 0.00 0.00 63,708.00 63,708.00 97% 61,901.00 0.00 61,901.00 6,190.10 55,710.90 0.00 7,997.10
SUBTOTAL TRADES  1,236,408.00 6,271,159.82 138,168.00 465,738.18 8,111,474.00 32% 1,870,464.00 698,926.80 2,569,390.80 89,902.13 1,840,046.77 639,441.90 5,631,985.33
ALLOWANCES & CONTINGENCY e Work Completed--------
ITEM # Original contract
(same on amount: initial PBC Change Genl Contr Adjusted
Sov) Subcontractor Name & Address Type of Work GMP Partial GMP Orders Change Orders Contract Amt % Complete Previous - Gross Current - Gross ~ Total to date retainage  net previous billing net amount due (L-M-N) remaining to bill (H-N-O)
D1 PBC Environmental Allowance 50,000.00 150,000.00 -138,168.00 0.00 61,832.00 0% 0.00 0.00 0.00 0.00 0.00 0.00 61,832.00
D2 PBC Roof Deck Allowance 75,000.00 -50,000.00 0.00 0.00 25,000.00 0% 0.00 0.00 0.00 0.00 0.00 0.00 25,000.00
Gilbane Building Company, 8550 West Bryn Mawr
D3 Ave, Suite 500, Chicago, IL 60631 Gilbane Contingency 200,000.00 100,000.00 0.00 -12,411.00 287,589.00 0% 0.00 0.00 0.00 0.00 0.00 0.00 287,589.00
D4 PBC Commission Contingency 583,000.00 -100,000.00 0.00 0.00 483,000.00 0% 0.00 0.00 0.00 0.00 0.00 0.00 483,000.00
SUBTOTAL ALLOWANCES & CONTIGENCY  908,000.00 100,000.00  -138,168.00 -12,411.00 857,421.00 0% 0.00 0.00 0.00 0.00 0.00 0.00 857,421.00
GENERAL REQUIREMENTS
ITEM # Original contract
(same on amount: initial PBC Change Genl Contr Adjusted
SovV) Subcontractor Name & Address Type of Work GMP Partial GMP Orders Change Orders Contract Amt % Complete Previous - Gross Current - Gross ~ Total to date retainage  net previous billing net amount due (L-M-N) remaining to bill (H-N-O)
Gilbane Building Company, 8550 West Bryn Mawr
E Ave, Suite 500, Chicago, IL 60631 General Requirements 685,069.71 -14,169.94 0.00 -453,327.18 217,572.59 24% 27,691.93 24,621.91 52,313.84 0.00 27,691.93 24,621.91 165,258.75

SUBTOTAL GENERAL REQUIREMENTS 685,069.71 -14,169.94 0.00 -453,327.18 217,572.59 24% 27,691.93 24,621.91 52,313.84 0.00 27,691.93 24,621.91 165,258.75



INSURANCE / BOND

ITEM #
(same on
SoV) Subcontractor Name & Address Type of Work
Gilbane Building Company, 8550 West Bryn Mawr
F1 Ave, Suite 500, Chicago, IL 60631 General Liability Insurance
Gilbane Building Company, 8550 West Bryn Mawr
F2 Ave, Suite 500, Chicago, IL 60631 Builder's Risk Insurance
Gilbane Building Company, 8550 West Bryn Mawr ~ Payment & Performance
F3 Ave, Suite 500, Chicago, IL 60631 Bond
SUBTOTAL INSURANCE/BOND
FEE
ITEM #
(same on
Sov) Subcontractor Name & Address Type of Work
Construction Management
Fee - 3.75% of
Gilbane Building Company, 8550 West Bryn Mawr Preconstruction Services and
G Ave, Suite 500, Chicago, IL 60631 Cost of Work

TOTAL INITIAL and PARTIAL GMP PROJECT COST

SUBTOTAL FEE

Original contract
amount: initi
GMP

77,850.00

130,000.00

54,000.00

261,850.00

Original contract
amount: initial
GMP

112,524.29

112,524.29

3,800,000.00

Partial GMP

0.00

0.00

0.00

0.00

Partial GMP

238,387.12

238,387.12

6,960,000.00

Adjusted

Contract Amt

77,850.00

130,000.00

54,000.00

261,850.00

Adjusted

Contract Amt

350,911.41

350,911.41

10,760,000.00

% Complete Previous - Gross Current - Gross ~ Total to date

29% 21,859.06 970.43 22,829.49
20% 15,935.00 0.00 15,935.00
0% 0.00 0.00 0.00

15% 37,794.06 970.43 38,764.49

% Complete Previous - Gross Current - Gross  Total to date

32% 111,399.05 0.00 111,399.05
32% 111,399.05 0.00 111,399.05
31% 2,639,247.26 724,519.14 3,363,766.40

net previous billing net amount due (L-M-N) remaining to bill (H-N-O)

net previous billing net amount due (L-M-N) remaining to bill (H-N-O)



PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBIT A
GONTRACTOR'S SWORN STATEMENT AND AFFIBAVIT FOR PARTIAL PAYMENT (3 of 3}
AMOUNT OF ORIGINAL

CONTRACT $3,800,000.00 TOTAL AMOUNT REQUESTED $3,363,766.40

EXTRAS TO CONTRACT $6,960,000,00 LESS 3% RETAINED $89,902.13
TOTAL CONTRACT AND EXTRAS $10,760,000,00 NET AMOUNT EARNED - $3,273,864,27

- AMOUNT OF PREVIOUS

CREDITS TQ CONTRACT $0.00 PAYMENTS $2,608,830.03

ADJUSTED CONTRACT PRICE $10,760,000.00 AMOUNT DUE THIS PAYMENT $665,034.24
BALANCE TO COMPLETE $7,486,135.73

Contractor certifies that to tho best of its knowledge, information and belief, the work is in accordancs with the Contract Documents; that suppliers of matetials,
services, [abor and afl Subcontractors (Including all significant sublevels thereof) are being eurrently paid, end that the amount of the payments appted for are
Justified. These provisions should nol be construcd as conferring any rights hereundor for the benefit of Subcontractors, suppliers, workers or omployees, tor as
enlarging or altering the application or effect of existing lien laws, :

That the Waivers of Lien and submitted herewith by affiant and each of the aforesaid persons, are true, correct, and gennlve; that each wnd every Waiver of Lien
was delivered unconditionally; that there is no claim cither legal or equitnble to defeat the validity of any of said Walvers of Licn: that sald Waivers of Lien
include such Waivers of Lien from all Subcontractors, suppliers of material or other agents acting on behalf of afflant in connection with the work or arising out
of the Wortk; and thal so Far us affiant has knowledgs ot information, the said Waivers of Lien include all the labor and material for which a elpim conld be made
and for which a lign could be filed.

That neither the partial payment nor any part thereof has boen assigned,

That said Contraclor hercin expressly offirms that should it at sny time appear thal any illegal or excess payments have been made fo said Contractor by or on
behalf of the PUBLIC BUILDING COMMISSION OF CHICAGO, the said Contractor will repay on demand to the PUBLIC BUILDING COMMISSION OF
CHICAGO (he amount or amaunts 50 paid; and if any Hen remaing unsatisfied after all payments are made, the Contractor shall refund to the PUBLIC
BUILDING COMMISSION OF CHICAGO all moneys that the lafter may be compelied to pay in discharging sucls a lien ibctuding all costs and a reasonable
attarney's fee, '

C s N

Name - Carin Vahle
Title - Project Accoutant

Subscribed and swom to before me this  dayof 2020,

MNotary Public

My Commission expires: 7 ~33-3N

OFFICIAL SEAL ,
PATRICIA A, LOWE
NOTARY PUBLIC, STATE OF JLLINOIS §
My Commissian Expires July 23 2022 |

N W
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