Public Building Commission of Chicago
Z Contractor Payment Information

o

Project: Locke Elementary Renovation
Contract #: PS3025D

Contractor: Berglund Construction
Payment Application: #13

Amount Paid: $ 2,656,732.40

Date of Payment to Contractor: 10/21/20

The posting of all or any portion of a Contractor’s payment
application on the PBC’s website is done solely for the purpose of
providing information to subcontractors with respect the amount the
Contractor has requested as payment for its subcontractors on the
posted portion of the payment application. The PBC makes no
representations or warranties with respect to any of the information
provided by Contractors on the Contractors’ payment applications. If
you are a subcontractor, and have any questions regarding the
information on a posted payment, you should contact the Contractor.

Follow this project on Twitter @PBCChi #LockeReno



PUBLIC BUILDING COMMISSION OF CHICAGO
EXHIBIT S
CERTIFICATE OF ARCHITECT - ENGINEER

DATE: 9/4/2020

PROJECT: CPS Locke Elementary Renovation

Pay Application No.: 13

For the Period: 8/1/2020 to B/31/2020

Contract No.: PS3025D

In accordance with Resolution No. , adopted by the Public Building Commission of Chicago on relating to the § Revenue Bonds

issued by the Public Building Commission of Chicago for the financing of this project (and all terms used herein shall have the same meaning as in said Resolution),
| hereby certify to the Commission and to its Trustee, that:

1. Obligations in the amounts stated herein have been incurred by the Commission and that each item thereof is a proper charge against the
Construction Account and has not been paid; and

2. No amount hereby approved for payment upon any contract will, when added to all amounts previously paid upon such contract, exceed 90% of
current estimates approved by the Architect - Engineer until the aggregate amount of payments withheld equals 5% of the Contract Price (said
retained funds being payable as set forth in said Resolution).

THE CONTRACTOR: Berglund Construction
111 E. Wacker Drive, Suite 2450, Chicago, IL 60601

FOR:  General Construction Services

Is now entitled to the sum of: $ 2,656,732.40

ORIGINAL CONTRACTOR PRICE $24,160,000.00
ADDITIONS $0.00
DEDUCTIONS $0.00

NET ADDITION OR DEDUCTION $0.00
ADJUSTED CONTRACT PRICE $24,160,000.00

TOTAL AMOUNT EARNED 17,615,663.83

TOTAL RETENTION 959,957.86

€ |

a) Reserve Withheld @ 10% of Total Amount Earned,
but Not to Exceed 5% of Contract Price $ 959,057 .86

_— T T

b) Liens and Other Withholding $ =
c) Liguidated Damages Withheld $ =

TOTAL PAID TO DATE (Include this Payment) $ 16,6565,706.97

LESS: AMOUNT PREVIOUSLY PAID $ 13.998,973.57

AMOUNT DUE THIS PAYMENT $ 2,656,732.40

Architect Engineer:

signature, date




DocuSign Envelope ID: FF77562C-9BEC-41E6-BOF1-CCF902C73470

APPLICATION AND CERTIFICATE FOR PAYMENT Invoice #: 58133
To Owner: Public Building Commission of Project. 519012 CPS Locke Elementary Application No. : 13 &hﬁm to:
50 West Washington Street Room 200 Renovatio i
Richard J Daley Center y .
Chicago, IL 60602 Period To: 8/31/2020 3 contractor
From Contractor: Bergiund Construction ViaArchitsct.  RADA Architects e |
8410 S South Chicago Avenue 233 N. Michigan Avenue, Sulte 1800  project Nos:
Chicago, IL 60617 Chicago IL 60601
Contract For: Contract Date:
CONTRACTOR'S APPLICATION FOR PAYMENT The undersigned Contractor certifies that to the best of the Contractor’s knowledge,
. _ information, and belief, the work covered by this Application for Payment has been
Application is made for payment, as shawn belaw, in connection with the Contract completed in accordance with the Contract Documents. That all amounts have been

Continuation Sheel |s attached.

paid by the Contractor for Work for which previous Certificates for Payment were
issued and payments received from the Owner, and that current payment shown
herein is now due.

1 Ortgiﬁai BORHMARUN. corieciwmmvmssraaimmmas $24,160.000.00
2.NetChangeBy Change Order .................... $0.00 CONTRACTOR: Rergiund Constryotion
3. ContractSumToDate . ...................c000ns $24,160,000.00 DocuSigned by:
4. Total Completed and Stored ToDate .. . ............ $17.615,663.83 8l FVLJ, ww Date: 3/4/2020
5. leﬂam’ EQZEET_S\CESSMSO..
a 545% of Completed Work State of: 1. nolY County of:
$950.957.86 Subscribed and to before is 4 Hs day of “U*Jar 2oz
b 000% of Stored Material $0.00 Notary Public: , 'S“’P O
My Commissio : Dh/\
Total Retainage . ............0couivnnnnnn.. $959,957 86
6. Total Eamed Less Retalnage .. ................. $16,655,705.97 ARCH!TECT'S CERTEFICATE FOR PAYMENT
in accordance with the Contract Documants, based on og
7. Less Previous Certificates For Payments . . .. ... ... $13,998,873.57 m:’m amﬂm‘w g:m 4 .
B Currerd Payemiit DR oo oo s v s $2.656,732.40 the quality of the Work is in accordance with the Contrig (4
is entitied fo payment of the AMOUNT CERTIFIED.
9. Balance To Finish, Plus Retainage ............... $7.504,294.03
AMOUNT CERTIFIED §2 §56,732.40
(Attach explanation if amount certified differs from the amount appiied. Infial af figures on thid ABBY
Cantinuation MMIMWMWMMMnmm certified )
CHANGE ORDER SUMMARY Additions Deductions
Total changes approved
in previous months by Owner $0.00 $0.00 ARCHITECT: O)‘- ) l l 09/04/20
Total Approved this Month $0.00 $0.00 By: Date:
TOTALS $0.00 $0.00 This Certificate is not negotiable, The AMOUNT CERTIFIED is payabie only to the
Contractor named herein. Issuance, payment, and acceptance of payment are without
Net Changes By Change Order $0.00 prejudice to any rights of the Owner or Contractor under this Contract.




CONTINUATION SHEET

Page 2 of 3
Application and Certification for Payment, containing Application No. : 13
Contractor's signed certi ion is attached. .
In tabulations I:?elow, er:zzit;: r;rl: :taated to the nearest dollar, Appicaoniate: 08i12%)
Use Column | on Contracts where variable retainage for line items may apply. To:  OWINZ0
Architect's Project No.:
Invoice # : 50133 Contract : 519012- CPS Locke Elementary Renovatio
A B | c D E F G H I
ftem Description of Work Scheduled Work Completed Materials Total % Balance Retainage
No. | Value From Previous This Period | Presently Completed (G/C) To Finish
| Application in Place Stored and Stored (C-G)
(D+E) To Date
(NotinDorE) | (D+E+F) |
00000 | Window Treatments (Gail White) | 112,063.00 0.00/ 50,350.00 0.00 50,350.00 44,93% | 61,713.00 5.035.00
00500 | Preconstruction Services (BCC) | 143,000.00 143,000.00 0.00 UDO 143,000.00 100.00% 0.00 0.00
t 00510 | Abatement Sub Spring Break 11,885.00 11,885.00 0.00 0.00 11,885.00 100.00% 0.00 0.00
! Exploratory (Valor) [ [
| 00511 | Televise Roof Drains Pre-con 6,750.00 6,750.00 0.00 0.00 6,750.00 100.00% 0.00 0.00
| (Brandenburger) |
00530 | Spandrel Beam Exploratory work 38,414.00 38,414.00 0.00 0.00 38,414.00 100.00% 0.00 0.00 |
BCC
| 01000 genegal Conditions / Project Staffing 994,959.43 794,591.00i 83,354.82 | 0.00 877,945.82 88.24% | 117,013.61 43,897.29 |
BCC
! 01001 genegal Requirements (BCC) 965,761.25 755,719.11 150,889.78 ‘ 0.00 906,608.89 93.88% 59,152.36 45,330.45 |
! 01110 | Performance & Payment Bond (BCC) 143,000.00 143,000.00/ 0.00 0.00 143,000.00 100.00% | 0.00 0.00
' 01115 | Subcontractor Default Insurance 271,075.00 261 .425.00% 9,650.00 0.00 271,075.00 100.00% 0.00 0.00
BCC
01122 E‘:‘eneZal Liability Insurance (BCC) 225,441.00 217,724.33| 7.716.67 | 0.00! 225,441.00 100.00% 0.00 0.00
01168 | Site Work (BCC) 54,880.00 0.00 7,333.92 | 0.00 7,333.92 13.36% 47,546.08 366.70
01215 | Expedited Schedule C (Berglund 733,022.00 437,995.14 16,600.28 0.00 454,595.42 62.02% 278,426.58 22,729.78
Restoration
01535 WalerproofiLg (BOFO) 31,250.00 0.00 0.00 0.00 0.00 0.00% 31,250.00 0.00
01575 | Temporary Fence (Unity Fencing) 28,429.13 28,429.13 0.00 0.00 28,429.13 100.00% 0.00 1,421.46
01700 | Remove/Reinstall windows (with 0.00 0.00 0.00 0.00 0.00 0.00% 0.00 0.00 |
Omelas
01751 | Furnish 2I'ta-fm:n:oralryr Lockers (Camey) 13,020.00 13,020.00 0.00 0.00 13,020.00 100.00% 0.00 651.00
01825 | Temporary Protective Walkways (not 0.00 0.00 0.00 0.00 0.00 0.00% 0.00 0.00
let
01851 Sh)eel Tubular (Corsetti) 23,100.00 20,100.00 3,000.00 0.00 23,100.00 100.00% 0.00 1,155.00 |
01950 | Material Testing (N/A By owner) 0.00 0.00 0.00 0.00 0.00 0.00% | 0.00 0.00
02000 | Demo & Abatement (Safe Enviro) 1,184,162.16 1,184,162.16 0.00 0.00. 1,184,162.16 100.00% | 0.00 59,208.11
02120 | Furniture remove / relocate 0.00 0.00 0.00 0.00 0.00 0.00% 0.00 0.00
(Berglund)
02500 | Site Concrete (w/Berglund 0.00 0.00 0.00 | 0.00 0.00 0.00% 0.00 0.00
Restoration)
03300 | Concrete Repairs, Masonry, & Steel 9,033,622.44 7,580,198.14| 1,052,817.35 | 0.00} 8,633,015.49 95.57% 400,606.95| 431,650.77
(Berglund Restoration)
06100 | Carpentry (Ornelas) 577,905.44 527,508.53 50,396.91 | 0.00 577,905.44 100.00% 0.00 28,895.27
07500 | Roofing (MW Powell) | 1,044,000.00 462,700.00 202,500.00 0.00 665,200.00 63.72% 378,800.00 66,520.00
07590 | Roofing Temp Safeway (BCC) 5,194.10 5,194.10 0.00 0.00 5,194.10  100.00% 0.00 259.70




CONTINUATION SHEET Page 3 of 3

Application and Certification for Payment, containing Application No. : 13
Contractor's signed certification is attached. licat i 20
In tabulations below, amounts are stated to the nearest dollar. R Dat;'e ) g:;ﬁzo
Use Column | on Contracts where variable retainage for line items may apply. o

Architect's Project No.:

Invoice # : 50133 Contract : 519012- CPS Locke Elementary Renovatio
A | B *. c D _E _E & __ H I
Item Description of Work | scheduted Work Completed Materials Total % Balance Retainage
No. Value From Previous | This Period Presently Completed (G/C) To Finish |
Application In Place Stored and Stored (C-G)
(D+E) To Date
(Not in D or E) (D+E+F) |
07700 N/A 0.00 0.00 0.00 | 0.00 0.00 0.00% 0.00 | 0.00
07800 | Spray Fireproofing (Spray Insulations) 85,025.00 16,740.00 68,285.00 0.00 85,025.00 100.00% 0.00 4,251.25
08350 | Folding Partitions (Modernfold) 25,625.00 8,960.00 16,665.00 0.00. 25,625.00 100.00% 0.00 1,281.25
08400 | Windows / Glazing (Jensen) 1,124,616.00 35,000.00 0.00 0.00 35,000.00 3.11% | 1,088,616.00 3,500.00
09102 | Plaster / Drywall (JP Phillips) 467,827.00 401,142.25 31,119.55 | 0.00 432,261.80 92.40% 35,565.20 21,613.09 |
09600 | Resilient Flooring (Consolidated 48,285.00 0.00 0.00 0.00 0.00 0.00% | 48,285.00 0.00
Floorin . i
09900 Paiming](Continental} 264,663.45 137,397.25| 74,389.55 0.00 211,786.80 80.02% 52,876.65 10,589.34 l
10220 | Permanent Lockers (Quality Erectors) 166,525.00 139,700.00 9,500.00 0.00 | 149,200.00 89.60% 17,325.00 7,460.00
10500 | N/A 0.00 0.00 0.00 0.00 0.00 0.00% 0.00 | 0.00
13900 | Fire Suppression (USA Fire 5,130.00 5,130.00 0.00 0.00 5,130.00 100.00% 0.00 258.50
Protection) :
13965 | Berglund Allowance Altemnates 424,133.51 0.00 0.00 0.00 0.00 0.00% 424,133.51 0.00 |
15350 | Fire Watch (BCC) 34,702.00 325.80| 1,839.80 0.00 2,165.60 6.24% 32,536.40 108.28 !
16500 | Electric (RJL Group) 711,115.76 375,352.76 140,000.00 0.00 515,352.76 72.47% 195,763.00 51,535.28 .
22000 | Plumbing (CJ Erickson) 393,394.38 339,144.38 0.00 0.00 339,144.38 86.21% 54,250.00 33,914.44 |
23000 | Mechanical (Amber) 821,000.00 666,080.00 32,540.00 0.00 698,620.00 85.09% 122,380.00 69,862.00 |
31000 | Earthwork (not let) 0.00 0.00 0.00 0.00 0.00 0.00% 0.00 0.00 |
32100 | Asphalt Paving patch (not let) 10,120.00 0.00 0.00 0.00 0.00 0.00% 10,120.00 0.00 |
32500 | Permanent Fencing (Fence Masters) 23,310.00 0.00| 23,310.00 | 0.00 23,310.00 100.00% 0.00 1,165.50 |
32900 | Landscaping (Twin Oaks) 156,600.00 0.00 0.00 0.00 0.00 | 0.00% 156,600.00 0.00 ‘
90001 | CM Fee (BCC) 969,998.67 625,727.58 81,498.45 0.00 707,226.03 72.91% 262,772.64 35,361.30
95000 | PBC's Contingency 2,000,000.00 0.00 0.00 0.00 0.00 0.00% | 2,000,000.00 0.00
96001 | PBC Allowance: Masonry 46,797.08 0.00 0.00 0.00 0.00 0.00% 46,797.08 0.00
96002 | PBC Allowance: Environmental 36,146.84 0.00 0.00 0.00 0.00 0.00% 36,146.84 0.00
96003 | PBC Allowance: Concrete Repairs 125,067.27 0.00| 0.00 | 0.00 0.00 0.00% 125,067.27 0.00
96004 | PBC Allowance: Site work 25,000.00 0.00| 0.00 0.00 0.00 0.00% 25,000.00 0.00
99001 | N/A 0.00 0.00 0.00 0.00 0.00 0.00% 0.00 0.00
01850-2 | Pipe scaffold (TBD) 0.00 0.00 0.00 0.00 0.00 0.00% 0.00 0.00
01850-3 | Pipe scaffold (Safway) 153,593.92 80,544.03 38,847.06 0.00 118,391.09 77.73% 34,202.83 11,939.10
95000-01 | CM's Contingency 400,390.17 0.00 0.00 0.00 0.00 0.00% 400,390.17 0.00
Grand Totals 24,160,000.00 15,463,059.69 2,152,604.14 0.00| 17,615,663.83 72.91% 6,544,336.17 | 959,957.86 |




PUBLIC BUILDING COMMISSION OF CHICAGOD

EXHIBIT A - PART 1
CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT (page 1 of 2)

[Froject  CPS Locks Emmentary Revovation CONTRACTOR  Berglund Construction
PBC Project #05345 | ]
Job Location 2828 North Oak Avenue, Chicago, IL 60634

Owner Public Buliding Commission ©f Chicago [AFPLICATION FOR PAYMENT #13 |

STATE OF ILLINDIS ) 85

COUNTY OF COOX )

The affrant, being first duly sworn on oath, deposes and says that hefshe is Fred Berglund - Presidan!, af Bergl c an Ilinols won, and duly

and that said corporation is the Contractor with the PUBLIC BUILDING COMMISSION OF CHICAGO, Owner, under Contract No. PE30250 dated the 10th day of September, 2015, for the following project:

CPS Locke Renovation

that the following statemsants are mada for the purpose of procuning a partial paymant of 2556,732 40 uner fha ey of said Contract:

That the wark forf which payment i requested haa been completed, fres and clear of any and ali claims, fiens, charges, and expenses of any Kind or nature . and in full pli with the contract docurnents and the requiremants of said Cwner under them. That for the
purposes of said contract, the following persans have been cantracted with, and have furnished or prepared materials, equipment, supplies, and services for, and having dane labor on said improvement. That the respective amounts set forth opposite their names is the full amount
of meney due and to becoma due to each of them respectively, That this statement is a full. true, and complete statement of all such persons and of the full amount now due and the amount heretofore paid to each of them for such labor, materials, equipment, supplies, and
sarvices, furnished or prepared by each of them Lo or on sccount of said work, as stated

to make this Alfidavit in behalf of said corporation, and individually, that ha/she s well acquainted with the facts herein sel forth

CONSTRUCTION (pre con; trades; gel req)
PRECONSTRUCTION SERVICES weme—tWoTk COmpleted-——--
{same on Driginal contract Genl Cantr Adjusted Contract % net pravious
S0V) Subcontractor Name & Addvess Type of Work amount _initial GMP | PBC Change Orders | Change Orders Ami Compiete Frevious Current Total 1o date retainage bilking net amount dus remaining to bill
Berglund Construction
111 E. Wacker Dr., Suite 2450
00500 Chicago, IL 60601 Preconstruction Services 143,000.00 0.00 0.00 143.000.00 100% 143,000.00 0.00 143.000.00 0.00 143.000.00 0.00 0.00
Valor Technologies
3 Northpodnt Court
00510 Bolingbrook, il 50440 tement Spring Break Work Exploratory 11,885.00 0.00 0.00 11,885.00 100% 11.885.00 0.00 11.885.00 0.00 11,885.00 0.00 0.00
Brandenburger Plumbing
3245 W 111th St
00511 Chicago, IL 60855 Televise Roof Drains Pre-con 6.750.00 0.00 0.00 6,750.00 100% 6,750.00 0.00 6.750.00 0.00 6,750.00 0.00 0.00
Bergiund Canstruction
111 E. Wacker Dr,, Suite 2450
00530 Chicago, IL 60601 Spnng Break & Spandrel Beam Exploratory Work 38,414 00 0.00 0.00 38,414.00 100% 38,414.00 0.00 3841400 0.00 38,414 00 0.00 0.00
Subtotal P uction Services| 200,049.00 0.00 0.00 200,045.00 100% 200,048.00 0.00 200,043.00 0.00 200,048.00 0.00 0.00
Original contract Ganl Caontr Adjustad Confract net previous
SOV) Subcorniractor Name & Address Type of Work amount_Initisl GMP | PBC Change Orders | Change Orders Amt Previous Current Tots! to date retainage billing net amount dus remaining to bill
Gail White Interiors
4430 Butterfield Road
0000 Hillside, IL 60162 Window Treatments 0.00 112,063.00 0.00 112.063.00 45% 0.00 50,350.00 50,350.00 5.035.00 0.00 45.315.00 §6.748.00
01168 BCC Site Work 0.00 54,880.00 0.00 54 880.00 13% 0.00 7.333.92 733382 386.70 0.00 6,967.22 47891278
Berglund Construction
8410 5 South Chicago Ave
01215 Chicago, IL 60617 Expedited Schedule C 0.00 733,022.00 0.00 733.022.00 62% 437,995.14 16.600.28 454,585 42 2272078 394,195.63 37,670.01 301,156.36
Bofo Waterproofing Systems
5521 W. 110th St. Unat #9
01535 Cak Lawn, IL 60453 \Waterproofing 0.00 31,250.00 0.00 31.250.00 0% 0.00 0.00 0.00 0.00 0.00 0.00 31,250.00
Unity Fencing
2532 W. Warren Blvd.
01575 Chicago, IL 60612 Temporary Fence 11,108.00 17,320.13 0.00 28.429.13 100% 28,429 13 0.00 2842913 142148 2558622 1.421.45 1.421.48
01700 Awarded to Omeles Remove/Reinstall Windows 36,234 00 0.00 -36,234.00 0.00 #DIV/D! 0.00 0.00 0.00 0.00 0.00 0.00 0.00




Carney & Company
635 Schneidar Drive
01751 South Eigin, IL 50177 Fumish Temporary Lockers 0.00 13,020.00 0.00 13,020.00 100% 13,020.00 0.00 13,020.00 651,00 11.718.00 65100 651.00
Corsetti Structural Steel
2515 Mew Lennox Rd
01851 Jotiet, IL 80433 Steel Tubular 0.00 0.00 23,100.00 23,100.00 100%: 20,100.00 3.000.00 23,100.00 1,155.00 18,090.00 3.855.00 1,155.00
Safe Environmental
10030 Express Or, Suite AS B
02000 Highiand, IN 46323 Demo & Abatement 254,348.00 919,365 16 10,449 1,184 162.18 100% | 1,184 16216 0.00 1,184,162 16 59.208.11 106574594 | 5920811 50.208.11
Berglund Canstruction SNV
8410 S South Chicago Ave
03300 Chicago, IL 60617 Concrete Repairs, Masonry & Steel 2.676.460.00 6.287.007.85 60,154 48 9.033.622.44 96% 7.580,198.14 | 1052817.35 | 863301549 | 43165077 | 6822178.36 | 1,379,186.36 832.267.72
Omneias Construction
12520 Horseshoe Drive
06100 New Lenox, fL 60651 Carpentry 104.956.00 337,052.00 135,897 44 577.905.44 100% 527,508.53 50,396.91 577,805 44 28,895 27 474,757.68 74.252.43 28,89527
MW Powell
34455 Lawndale Ave
07500 Chicago, IL 60623 Roofing 105,000.00 964,000.00 -25.000.00 | 1,044 000.00 B4% 462,700 00 202 500.00 665,200.00 66,520.00 416,430.00 182.250.00 44532000
07590 BCC Roofing Temp Safeway 0.00 0.00 5194 10 5194 10 100% 5.184.10 0.00 518410 259.70 467469 258.71 258.70
Spray Insutations
7831 N Nagle Ave
07800 Morton Grove, (L 50053 S Firey 0.00 85.025.00 0.00 85,025.00 100% 16.740.00 £8,285.00 8502500 425125 15.066.00 65,707.75 4,251.25
Modemfold
240 5 Wesigate Drive
08350 Carol Stream, L 60188 Folding Partitions 0.00 25.625.00 0.00 25,625.00 100% 8.960.00 16.665.00 25,625.00 1.281.25 B,0684.00 16.279.75 1.281.25
Jensan Window Corparation
TE41 W 100ih Place
08400 Brdgeview, |L 60455 Window/Glazing 0.00 1,123,576.00 1.040.00 1,124 616.00 3% 35,000.00 0.00 35,000.00 3.500.00 31,500.00 0.00 1.083,116.00
JF Phillips
3220 Wolf Road
09102 Frankiin Park, (L 80131 Plaster/Orywall £8,913.00 355,652.00 23,.262.00 487 B27.00 82% 401,142 25 31,119.55 432,261.80 21,613.09 361,026.03 49,620.68 57,178.28
Consalidated Flooring
162 N. Frankiin St 5th Floar
09600 Chicaga, IL 60606 Flooring 7.500.00 40,785,00 0.00 48,285 00 0% 0.00 0.00 0.00 0.00 0.00 0.00 48,285 00
Continental Painting & Decorating
2255 5. Wabash Ave.
08800 Chicaga, IL 80616 Painting 48,800.00 21362500 2.238.45 264 663.45 BO% 137,397.25 74,389 55 211,786.80 10.589.34 123.657.52 77.539.94 63,465.99
Quality Erectors 1
5100 Baseline Road
10220 Oswega, IL 0543 Permanent Lockers 0.00 166.525.00 0.00 166.525.00 80% 138.700.00 9.500.00 149,200.00 7.480.00 125730.00 16.010.00 24 785.00
USA Fire Protection
ZB4ZT M. Ballard
13800 Lake Forest, IL 50045 Fire Supression 0.00 6,240.00 -1,110.00 5,130.00 100% 5,130.00 0.00 5,130.00 256.50 4617.00 256.50 256.50
13985 hot Let Berglund Allowance Allernates 0.00 537,192.00 -113,058.48 | 424 133,51 0% 0.00 0.00 0.00 0.00 0.00 0.00 424 133 51
15350 BCC Fire Watch 0.00 34,702.00 0.00 34,702.00 6% 32580 1.839.80 216580 108.28 29322 1.764.10 32 644 68
RUL Group
10022 Hamew Road W.
116500 | Dak Lawn, [L 80453 Electric 172,800.00 49853300 | 30978278 711,115.76 72% 375,352.76 140,000.00 515352.76 51,635.28 337.817.48 126.000.00 247.208.28
G J. Erickson Plumbing e
4141 W, 124th Place
122000 | Alsip, IL 60803 Plumbing 105.000.00 284,000.00 4,394 38 393,304 38 B86% 339,144 .38 0.00 339,144.38 33014 44 30522094 0.00 88,164.44
Amber Mechanical Contractors
11550 5. Ceniral Ave
23000 Alsip, IL 60803 Mechanical 164,200.00 656,800.00 0.00 82100000 | @5% 666,080.00 32,540.00 698,620.00 69,862.00 589,472.00 29,286.00 192,242 00
32100 MNat Let Asphalt Paving Patch 0,00 10.120.00 0.00 10,120.00 0% 0.00 0.00 0.00 0.00 0.00 0.00 10,120.00
Fence Masters
20400 S, Coftage Grove
32500 c Hei IL 60411 Permanent Fencing 0.00 3,675.00 18.635.00 23.310.00 100% 0.00 23,310.00 23,310.00 1.165.50 0.00 22.144.50 1,185 50
Twin Caks Landscaping
997 Harvey Read
32900 Owego, IL 60543 Landscaping 0.00 156,600.00 0.00 156,600.00 0% 0.00 0.00 0.00 0.00 0.00 0.00 156,800.00
01850-2 TBD Pipe Scaffold 0.00 59,089.00 -69,089.00 0.00 #DIVID! 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Safway Atlantic
625 5. IL Rotde B3
01850-3 Eimhurst, 1L 60181 Pipe Scaffold 0.00 55,208.00 98,385.92 153,583.92 78% 80,544 03 38,847 06 119.381.08 11.838.10 7248963 34,962 35 46,141,923
0.00 0.00 0.00 #DIV/O! 0.00 0.00 0.00 0.00 0.00 0.00 0.00
SUBTOTALTRADE CONTRACTOR COSTS 3,775,320.00 13,801,952.24 1 2.05 | 17,756,314.29 80% | 12,464,823.67 | 1,819,494.42 | 14,284 318.08 | 835,368.82 11,318;341 34 52_3&&07.“ 4,”7,2‘5.02




[GEGE!AL REQUIREMENTS

Berglund Construction
111 E. Wasker Dr, Sute 2450

01001 Chicage, IL 60601 G Req 125,745.00 T68.914.47 71,101.78 965,761.25 94% 755,718:11 150,883.78 906,608.89 45,330 .45 680,147.18 181,131.26 104,482 81
I SUBTOTAL COST OF CONSTRUCTION (genl req & trad 3,901,065.00 14,670,866.71 250,143.83 | 18,722,075.54 | 1.74 | 13,220,642.78 | 1,970,384.20 | 15,190,926.98 | 880,699.27 | 11 488.52 Eﬂ“l""“ 4,411,847.83
CONTINGENCIES ! ALLOWANCES ———Work Completed
{sama on Ongenal contract Gent Contr Adjusted Confract net pravious
S0V) Subcontractor Name & Address Type of Work amaunt: initial GMP | PBC Change Orders. | Change Crders Amit pe commﬂ Previous Current Total to date retainage billing nat amount dus remaining to bill
95000 PBC Contingenc 712.115.00 1,287 88500 0.00 2.000,000.00 0% 0.00 0.00 0.00 0.00 0.00 0.00 2,000.000.00
96001 PBC Aliowance: Masonry 100.000.00 -53,202 92 0.00 46,797.08 0% 0.00 0.00 0.00 0.00 0.00 0.00 46.797.08
95002 FBC Allowance: Environmental 50,000.00 -13.853 16 0.00 36,146.84 0% 0.00 0.00 0.00 0.00 000 0.00 36,146.84
96003 PBC Allowance: Concrete Repairs 400,000.00 -274,932 73 0.00 125.067.27 0% 0.00 0.00 0.00 0.00 0.00 0.00 125,067 .27
96004 PBC Allowance: Site Work 25,000.00 0.00 000 25,000.00 0% 0.00 0.00 o.00 0.00 0.00 0.00 25,000.00
Berglund Construction
111 E Wacker Dr., Suite 2450
95000-01 Chicago, IL 60601 CM Confingency 200,000.00 412,999.00 -212,608.83 400,390.17 0% 0.00 0.00 0.00 0.00 0.00 0,00 400,390.17
i SUBTOTAL CONTINGENCY/ALLOWANCES| 1,487,115.00 1,358,895.19 -212,608.83 | 2,633,401.36 0% 0.00 0.00 0.00 0.00 0.00 0.00 2,633,401.36
I |
| TOTAL COST OF THE WORK {pre con:trades; geni req; allowances; contingencies) 5,588,229.00 15,929,761.90 37,635.00 | 21,555,525.90 | 71% | 13,420,691.78 1,970,384.20 | 15,390,975.98 | 880,699.27 |12,098,537.62| 2,411,739.19 7,045,249.19
Berglund Construction
111 E. Wacker Dr., Suite 2450
01110 Chicago, IL 80601 Bond 42,000.00 101.000.00 0.00 143,000 00 100% 143,000.00 0.00 143,000,00 0,00 143,000.00 0.00 0.00
Bergiund Canstruction
111 E. Wacker Dr , Suite 2450
011158 Chicago, L 50601 Subcontractor Default Insurance 58,610.00 214,465.00 0.00 271,075.00 100% 261,425 00 9,650.00 271,075.00 0.00 261,425.00 9.650.00 0.00
Berglund Construction .
111 E Wacker Dr, Suite 2450
01122 Chicago. IL 80601 General Liability Insurance 45,036.00 180,405.00 0.00 225441.00 100% 217.724.33 7.718.67 225.441.00 0.00 217,724 33 7.716.67 0.00
;“TOTH. INSURANCE/BOND 143,646.00 495,870.00 0.00 639,516.00 100% 622,149.33 17,366.67 639,616.00 0.00 622,149.33 17,366.67 0.00
|
ey
I poxs.
Berglund Construchon
111 E. Wacker Dr., Suite 2450
01000 Chicago, IL 60801 General Conditions 345,872.00 640 087 43 0.00 994,959.43 88% 794,581.00 83,354 82 B77 04582 43.897.29 715,131.80 118.516.63 160,810.90
: WTAL GENERAL Wi 345,872.00 649,087.43 0.00 994,959.43 88% 794,591.00 83,354.82 B877,945.82 43,897.29 716,131.80 118,916.63 160,910.90
[ ruction 3
111 E. Wacker Dr., Suite 2450
90001 Chicago, IL 60601 Construction Management Fee 251,885.00 718,113.67 0.00 960,998.67 73% 625,727.58 8149845 70722603 35.361.30 583,154.82 108.708.91 288,133.94
SUBTOTAL CONSTRUCTION WMENT SERVICES 251,886.00 718,113.67 0.00 969,998.67 73% 626,727.68 81,498.45 707,226.03 35,361.30 563,154.82 108,709.91 298,133.94
TOTAL INITIAL GMP PROJECT COST 6,329,632.00 17,792,833.00 37,535.00 | 24,160,000.00 | 73% | 15463,059.69 | 2,162,604.14 | 17,616,663.83 | 959,967.86 | 13,998,073.57| 2/656,732.40 7,504,294.03




DocuSign Envelope |D: FF77562C-8BEC-41E6-BOF 1-CCF902C73470
PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBIT A
CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT (3 of 3)

AMOUNT OF ORIGINAL
CONTRACT $24,160,000.00 TOTAL AMOUNT REQUESTED $17,615,663.83
EXTRAS TO CONTRACT $0.00 LESS 10% RETAINED $959,957.86
'OTAL CONTRACT AND EXTRA{  $24,160,000.00 NET AMOUNT EARNED $16,655,705.97
AMOUNT OF PREVIOUS

CREDITS TO CONTRACT $0.00 PAYMENTS $13,998,973.57

ADJUSTED CONTRACT PRICE $24,160,000.00 AMOUNT DUE THIS PAYMENT $2,656,732.40

BALANCE TO COMPLETE $7,504,294.03

Contractor certifies that o the best of its knowledge, information and belief, the work is in accordance with the Contract Documents; that suppliers of
materials, services, labor and all Subcontractors (including all significant sublevels thereof) are being currently paid, and that the amount of the payments
applied for are justified. These provisions should not be construed as conferring any rights hereunder for the benefit of Subconiractors, suppliers, workers or
employees. nor as enlarging or altering the application or effect of existing lien laws.

That the Waivers of Lien and submitted herewith by affiant and each of the aforesaid persons, are true, correct, and genuine; that each and every Waiver of
Lien was delivered unconditionally: that there is no claim either legal or equitable to defeat the validity of any of said Waivers of Lien; that said Waivers of
Lien include such Waivers of Lien from all Subcontractors, suppliers of material or other agents acting on behalf of affiant in connection with the work or
arising out of the Work; und that so far as affiant has knowledge or information, the said Waivers of Lien include all the labor and material for which a claim
could be made and for which a lien could be filed.

That neither the partial payment nor any part thereof has been assigned.

That said Contractor herein expressly affirms that should it at any time appear that any illegal or excess payments have been made to said Contractor by or on
behalf of the PUBLIC BUILDING COMMISSION OF CHICAGO, the said Contractor will repay on demand to the PUBLIC BUILDING COMMISSION OF
CHICAGO the amount or amounts so paid; and if any lien remains unsatisfied after all payments are made, the Contractor shall refund to the PUBLIC
BUILDING COMMISSION OF CHICAGO all moneys that the latter may be compelled to pay in discharging such a lien including all costs and a reasonable
attorney's fee.

DocuSigned by:

Frod. Burund

NEME T Berglund
Title: President

Subscribed and swomn to before me this 4th day of September, 2020,

Mo Wop

Notary Public
My Commission expires: {Yh.{ \11 LoLy

~ “OFFICIAL SEAL" i
| MARNIE WARNER |
-
[

Notary Public, State of lllinols
b My Commission Expires May 17, 2021

.

b

S e e S

Commission Ne. 855575
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