Public Building Commission of Chicago
Z Contractor Payment Information

o

Project: Poe Classical Elementary School Annex & Renovations
Contract #: PS3021E

Contractor: Berglund Construction

Payment Application: #11

Amount Paid: § 2,415,012.73

Date of Payment to Contractor: 10/9/20

The posting of all or any portion of a Contractor’s payment
application on the PBC’s website is done solely for the purpose of
providing information to subcontractors with respect the amount the
Contractor has requested as payment for its subcontractors on the
posted portion of the payment application. The PBC makes no
representations or warranties with respect to any of the information
provided by Contractors on the Contractors’ payment applications. If
you are a subcontractor, and have any questions regarding the
information on a posted payment, you should contact the Contractor.

Follow this project on Twitter @PBCChi #PoeAnnex



PUBLIC BUILDING COMMISSION OF CHICAGO
EXHIBIT S
CERTIFICATE OF ARCHITECT - ENGINEER

DATE: 8/31/2020

PROJECT: Poe Classical ES Annex and Renovation

Pay Application No.: R |

For the Period: 8/1/2020 to 8/31/2020

Contract No.: PS3021E

In accordance with Resolution No. , adopted by the Public Building Commission of Chicago on relating to the § Revenue Bonds

issued by the Public Bullding Commission of Chicago for the financing of this project (and all terms used herein shall have the same meaning as in said Resolution),
| hereby certify to the Commission and to its Trustese, that:

1. Obligations in the amounts stated herein have been incurred by the Commission and that each item thereof is a proper charge against the
Construction Account and has not been paid; and

2. No amount hereby approved for payment upon any contract will, when added to all amounts previously paid upon such contract, exceed 90% of
current estimates approved by the Architect - Engineer until the aggregate amount of payments withheld equals 5% of the Contract Price (said
retained funds being payable as set forth in said Resolution),

THE CONTRACTOR: Berglund Construction
111 E. Wacker Drive, Suite 2450, Chicago, IL 60601

FOR:  General Construction Services

Is now entitled to the sum of: $ 2,415,012.73

ORIGINAL CONTRACTOR PRICE $13,978,000.00
ADDITIONS $0.00
DEDUCTIONS $0.00

NET ADDITION OR DEDUCTION $0.00
ADJUSTED CONTRACT PRICE $13,978,000.00

TOTAL AMOUNT EARNED 11,245 416.42

542 555.76

£ |60

TOTAL RETENTION
a) Reserve Withheld @ 10% of Total Amount Eamned,
but Not to Exceed 5% of Contract Price 3 542,555.76

—

b) Liens and Other Withholding $ =

c) Liquidated Damages Withheld $ =

TOTAL PAID TO DATE (Include this Payment) $ 10,702,860.66

LESS: AMOUNT PREVIOUSLY PAID 8 8,287,847.93

AMOUNT DUE THIS PAYMENT 3 2,415,012.73

Architect Engineer:

signature, date




DocuSign Envelope ID: 9CC15224-84A1-4ACT7-B83E-122DDF2AAABF

APPLICATION AND CERTIFICATE FOR PAYMENT

Invoice #: 50131

To Owner: Public Building Commission of Project: 519001- Poe Classical ES Annex & Renov Application No. : 11 Distribution to :
50 West Washington Street Room 200 ] Owner
Richard J Daley Center ) [ Architect
Chicago, IL 60602 Period To: 8/31/2020 ] contractor
From Contractor: Berglund Construction ViaArchitect:  Moody Nolan Inc. 1

8410 S South Chicago Avenue

Chicago, IL 60617
Contract For:

209 S. LaSalle St., Ste. 820
Chicago IL 60604

Project Nos: 05285

Contract Date: 12/12/2018

CONTRACTOR'S APPLICATION FOR PAYMENT

Application is made for payment, as shown below, in connection with the Contract.

Continuation Sheet is attached.

1. Qnginal Cortract SUM’ ;. 0un e isee it svor waes

2. Net Change By Change Order ....................
3.ContractSumToDate ..............covvveuvnnn..

$13,978,000.00
$0.00
$13,978,000.00

$11,245,416.42

5. Retainage:
. 482% of Completed Work
a. 48 P $542 555.76
b.  0.00% of Stored Material $0.00
Total Retainage ..................c0vvunn. $542,555.76
6. Total Eamed Less Retainage ................... $10,702,860.66
7. Less Previous Certificates For Payments . .. ....... $8,287,847.93
8.CurrentPaymentDue ..........coovvvinvinnns. $2,415,012.73
9. Balance To Finish, Plus Retainage ............... $3,275,139.34
CHANGE ORDER SUMMARY Additions Deductions
Total changes approved
in previous months by Owner $0.00 $0.00
Total Approved this Month $0.00 $0.00
TOTALS $0.00 $0.00
Net Changes By Change Order $0.00

The undersigned Contractor certifies that to the best of the Contractor's knowledge,
information, and belief, the work covered by this Application for Payment has been
completed in accordance with the Contract Documents. That all amounts have been
paid by the Contractor for Work for which previous Certificates for Payment were
issued and payments received from the Owner, and that current payment shown
herein is now due.

CONTRACTOR: Berglund Construction

DocuSigned by:

Frnd Buund

302E633C8591480...

Date: 8/31/2020

County of: C/c»o’f*
day of /ﬁug«ub r Zolo

State of: ';\\:rm 's S
Subscribed and swarn to before me this 3 )

Notary Public: ; \M

My Commissiol

comprising the above application, the Architect cerfifie;
Architect's knowledge, information, and belief, the
the quality of the Work is in accordance with the Contra
is entitled to payment of the AMOUNT CERTIFIED.

AMOUNT CERTIFIED $2 415 012.73

{Attach explanation if amount certified differs from the amount applied. Initial all figures on this Application and on th
Continuation Sheet that are changed to conform with the amount certified )

ARCHITECT: /
By: T V M Date:_09/01/2020

]
This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the
Contractor named herein. Issuance, payment, and acceptance of payment are without
prejudice to any rights of the Owner or Contractor under this Contract.




PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBIT A - PART 1
CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT (page 1 of 2)

[Frolect  Fos Ciassical E5 Annax and Renovation CONTRAGTOR Bergiund Construction
PBC Project #05265 | |

Job Location 210538 5. Langley Ave.. Chicago IL 60628

Owner Public Building Commission ©f Chicago |aerLICATION FOR PAYMENT #11 |

STATE OF ILLINGES.  } 88

COUNTY OF COOK

The affiant, being first duly swom on oath, deposes and says that he/she is Fred B - i, of tion, an Minoks and duly

that said corporation is the Contractor with the PLIBLIC BUHDNGGDMMBQMDFGHCAGO Dwnor under ComractNu FSMZ!EthMdﬂ of October. 2019, for the following project:

fumishiad or prepared by each of them to or on sccount of said work, as stated:

CONSTRUCTION (pre con; trades; gel reqg)

Poe Classical ES Annax and Renovation
that the following statemants are made for the purposs of procuring & partial paymaent of 2415012_73 undier the terms of said Confract,
That the work far which payment is requested has been completed, huavﬂdeto[wmdaldalms.ium charges, and expenses of any kind or nalure whatsoever, and in full compliance with the contract d and the requi of said Owner under them. That for the
purposes of said contract. the following persons have been contracted with, and have f ar supples, and sarvices for, and having done labor on sald improvement. That the respactive amounts set forth opposite their names is the full amount of

money due and to become due to each of them respectively. That this statement is a full, true, and uum-pmslahrnerlofllwdipemandulﬂ!eunmwnlmwdueundh amount heretofore paid to sach of them for such labor, materials, squipment, supplies, and services,

o make this Affidavit in behalf of said corporation, and individually; that hefshe is well acquainted with the facts herein set forth and

PRECONSTRUCTION SERVICES ———Work Completed-—-—
e ®e
{same on Crigiral contract PBC Change Genl Contr Adjusted Confract %
|__sov) | Subcontractor Name & Address _Type of Work amount: mitial GMP Orders Change Ordars Ami Complete Previous Current Total to date retainage | net previous bilin net amourd dus remal to bl
Berglund Construction
111 E, Wacker Dr., Sulte 2450
{ooso0 Chicago, IL 60601 Preconstruction Services 202,650.00 0.00 0.00 202.650.00 100% | 20255000 0.00 202.850.00 0.00 202,650.00 0.00 0.00
C.J. Erickson Plumbing
4141 W._1241h Place
00580 Alsip, IL 50803 Sewer Scoping & Survey Pre-con 1,675.00 0.00 0.00 1,675.00 100% 1,675.00 0.00 167500 0.00 1,675.00 0.00 0.00
S | P uction Services|  204,325.00 0.00 0.00 204,325.00 100% | 204,325.00 0.00 204,326.00 0.00 204,325.00 0.00 0.00
. Original contract PBC Change Genl Contr Adjusted Contract
SOV) Subcoditractor Name & Address Type of Wark amount: initial GMP Orders. Change Otdars Amit i mA Previous Cuirent Total to date retainage | net pravious bil_!rgl net amount due remaining to bl
Meade Electric Co.
9550 W. 55th Street, Sulte A
01600 MeCook, IL 80525 Site Electric 44.877.00 0.00 0.00 44.877.00 100% | 44877.00 0.00 44 877.00 224385 40,389.30 224385 2,243 85
Linity Fencing
2532 W. Warren Bivd
01760 Chicago, IL 60812 Temp Fence 23.041.00 0.00 0.00 23,041.00 100% 2304100 0.00 23,041.00 1,152.05 20,736.90 1,152.05 1,152.05
Safway Atiantic
625 5. IL Route 83
01850 |  Elmburst, L 60181 Protective Canopy 5.745.00 10,996.72 0.00 16.741.72 60% 10,118.58 0.00 10,118.58 1.011.85 8,106.73 0.00 7,634.99
Professionals Assoclated
7100 N. Tripp Ave.
01915 Lincolrwood, It 60712 Layout & Surveying 36,670.00 0.00 0.00 36.670.00 43% 15,200.00 705.00 15,805.00 795.25 13,680.00 1,429.75 21,560.25
Allpaints Sectrity
2112 E. 718! Street
01860 Chicago, IL 50849 Security 23,886.00 84,532.62 0.00 108,418 .62 67% 51,280.19 20,903.52 72.193.71 3,609.69 46.161.17 22,422.85 39,834,680




02000

Safe Environmental
10030 Express Dr., Suite A& B
Highiand, IN 46323

03300

Duco Cement Construction
12662 Oid Plank Road
Mew Lenox, IL 60451

Misc. Site Demalition

29 680.00

184,486.00

0.00

214,166 .00

100%

214.166.00

0.00

214,166.00

10,708.30

162.749.40

10,708.30

10.708.30

Building Concrete

399,000.00

175,000.00

29,246 .51

603,246 51

100%

458,235 86

145,010,685

03540

Mot Let

Floor Prep

0.00

47,181.00

0.00

47,181.00

0.00

0.00

503,246.51

30,162.33

412,412.28

160,671.90

30,162 .33

0.00

0.00

0.00

0.00

47,181.00

Garth/Larmeco JV.
19686 Stony istand Ave.
Lynwood, IL 80411

Masonry

250,000.00

05000

Scoft Steel Services
1203 E. Summit St
Crown Paint, (N 46307

Steel

712,500.00

655,000.00

| e

14542126

88,120.88

3275407

993,120.88

894 67533

98%

961,772.88

10,268 00

§72,040.88

48,602 04

865,585.59

57,843.25

69,682.04

100%

87867533

12,000.00

890,675.33

44 533 77

790,807.79

5533377

48 533,77

Pinto Construction Group
7225 W 105th St
Palos Hills, IL 60465

06200

07500

United
729 W, Lunt

Schaumburg, IL 80193

Cold Formed Framing & Sheathing

242 31000

1,045,789.00

11,536.10

1,299,635.10

85%

B867,943.23

240,589.37

1,108,632.60

Millwork

0.00

197,362.00

0.00

197,362.00

191.372.00

181.372.00

5543163

781,148 80

272 052.07

246,434 13

19.137.20

0.00

172,234 80

25127.20

L. Marshall Roafing & Sheet Metal
2100 Lehigh Avenue
Gienview, IL 50026

Roofing

259,800.00

0.00

0.00

258.800.00

79%

37.400.00

204.900.00

10.245.00

150.750.00

43,905.00

65.145.00

07700

Kramer & Davis
9385 Holly 5t. N W.

Coon Rapids, MN 55303

Waterproofing

4,160.00

0.00

345.00

4.505.00

100%

0.00

4,605.00

22525

4,054 50

22525

22525

07800

08000

Spray Insulations
T831 N. Naghe Ave.

Morton Grove, IL 60053

219W. Diversey Ave.
Edmhwrst, IL 50126

09310

108800

09900

Lymwood, I 60411

Underiand Architectural Systems
20318 Tomence Ave,

ay Fireproofing

139.100.00

0.00

1.824 50

140,924.50

100%

0.00

140,485.00

7.02425

126,436 .50

7.02425

7.463.75

Furnish Doors, Frames & Hardware

89,923.00

0.00

0.00

89,923.00

100%

0.00

89.973.00

449615

80,830.70

449615

4,496 15

Glass & Glazing

217,729.00

0.00

0.00

217,729.00

91%

62,000.00

198,000.00

QCE
2722 5. Hillock Ave.

Chicago, IL 60608

Ceramic Tile

0.00

126,100.00

0.00

126,100.00

80%

94,757.00

101,057.00

9.950.00

123.300.00

65,750.00

28,679.00

5,052.85

5670.00

90,334 15

30,085.85

Noland Sales Corporation
B15 Mittel Drive
Wood Dale, IL 60181

Resilient ing

0.00

122,835.00

7.540.00

130.375.00

100%

80.597.00

49,778.00

130,375.00

6.518.75

72,537 30

51,318.85

651875

Durango Painting
2848 Coastal Drive
Aurora, IL 60503

Painting

0.00

110,500.00

0.00

110,500.00

36,210.00

52,180,00

£8.400.00

4,420.00

32,588.00

51,391.00

26,520 00

10000

Roling Meadows. IL 60008

10140

Mot Let

Division 10 Accessorias

0.00

19.,455.00

870.00

20,325.00

0%

0.00

0.00

0,00

0.00

0.00

0.00

20,3265.00

Signage

0.00

7.500.00

0.00

7,500.00

0.00

0.00

0.00

0.00

0.00

0.00

7.500.00

10500

11400

Lockers/Bleachers

0.00

56,910.00

0.00

56,810.00

21,827.00

0.00

21,827.00

218270

19.644.30

0.00

37.265.70

G100 W. 73rd Streel
Bedford Park, IL 60638

Chicago, IL 60618

Chicago, IL 60607

Carroll Seating Cempany
2105 Lunt Ave,
Elk Grove Villags. IL 60007
Contract Decor
4228 N. Ball Ave.

Access Elavator
42 Congress Clrcle West
Rosele, IL 60172

Food ice Equi t

0.00

165.035.00

0.00

165.035.00

95%

48,566.00

108.269.00

156,835.00

784175

43,708.40

105,283 85

16.04175

Gym Equipment/\Wood Athletic Floori

Window Treatments

0.00

194.909.00

0.00

194,909.00

S4%

20.478.00

163,653.39

184,131.39

9,206.57

18,430.20

156,494 B2

19,984 18

0.00

34,475.00

0.00

3447500

0%

0.00

0.00

0.00

0.00

0.00

0.00

3447500

Temp Wheeichair Lift

27,834.00

0.00

0,00

27,834 00

100%

2783400

0.00

27,834 .00

0.00

27,834.00

0.00

0.00

thyssenkrupp Elevator Chicago
840 W. Adams St. Ste. 404

Elevator Renovation

0.00

42,760.00

0.00

42 760.00

21,380.00

12,828.00

34,208.00

1.710.40

18,242.00

13,255.60

10,262 40

Fire Supression

0.00

156,412.00

-858.62

155,453.38

Elk Grove Vilage, IL B000T

ARH
330 Bond Street

Plumbing

250.000.00

Roberts Emvironmental Control
B500 W. 185th Street, Sulte B

Tinley Park, IL 60487

HVAC

225 000.00

385.185.81

22,146 45

91%

118,000.00

23,453.38

141.453.38

707267

106,200.00

637,332.26

88%

536,203.91

27,250.54

563,454 45

640,600.00

0.00

865,600.00

86%

683,235.00

144,705.00

B827,840.00

2817273

482 583 52

28,180.71

21,072 67

52,698.20

102,050 54

41,397 .00

614.911.49

171.631.51

79.057.00




DocuSign Envelope ID: 9CC15224-84A1-4AC7-B83E-122DDF2AAABF

PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBIT A
CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT (3 of 3)
AMOUNT OF ORIGINAL
CONTRACT $13,978,000.00 TOTAL AMOUNT REQUESTED $11,245,416.42
EXTRAS TO CONTRACT $0.00 LESS 10% RETAINED $542,555.76
OTAL CONTRACT AND EXTRA! $13,978,000.00 NET AMOUNT EARNED $10,702,860.66
AMOUNT OF PREVIOUS
CREDITS TO CONTRACT $0.00 PAYMENTS $8,287,847.93
ADJUSTED CONTRACT PRICE $13,978,000.00 AMOUNT DUE THIS PAYMENT $2,415,012.73
BALANCE TO COMPLETE $3,275,139.34

Contractor certifies that to the best of lts knowledge, information and belief, the work is in accordance with the Contract Documents; that suppliers of
materials, services, labor and all Subcontractors (including all significant sublevels thereof) are being currently paid, and that the amount of the payments
applied for are justified. These provisions should not be construed as conferring any rights hereunder for the beneflt of Subcontractors, suppliers, workers or
employees, nor as enlarging or altering the application or effect of existing lien laws.

That the Waivers of Lien and submitted herewith by affiant and each of the aforesaid persons, are true, correct, and genuine; that each and every Waiver of
Lien was delivered unconditionally; that there is no claim either legal or equitable to defeat the validity of any of said Waivers of Lien; that said Waivers of
Lien include such Waivers of Lien from all Subcontractors, suppliers of material or other agents acting on behalf of affiant In connection with the work or
arising out of the Work; and that so far as affiant has knowledge or information, the said Waivers of Lien include all the labor and material for which a claim
could be made and for which a lien could be filed.

That neither the partial payment nor any part thereof has been assigned.

That said Contractor herein expressly affirms that should it at any time appear that any illegal or excess payments have been made to said Contractor by or on
behalf of the PUBLIC BUILDING COMMISSION OF CHICAGO, the said Contractor will repay on demand to the PUBLIC BUILDING COMMISSION OF
CHICAGO the amount or amounts so pald; and if any lien remains unsatisfied after all payments are made, the Contractor shall refund to the PUBLIC
BUILDING COMMISSION OF CHICAGO all moneys that the latier may be compelled to pay in discharging such a lien including all costs and a reasonable
attorney's fee.

DocuSigned by:
oloul
DowaFrsdoBerglund

Title: President

Subscribed and sworn to before me this 31st day of August, 2020.

Notary Public
My Commission expires: fﬂ.\_/ \7, Loy

§  “OFFICIAL SEAL" |
§  MARNIE WARNER |
;

ey

Notary Public, State of lllinois
] N_\y Comlfninion Expires May 17, 202‘1‘ s

i g B ol

Commission No. 855575
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