Public Building Commission of Chicago
Z Contractor Payment Information

o

Project: Read Dunning (Taft) Site Improvements
Contract #: PS3012K-001-005

Contractor: Cordos Development & Associates LLC
Payment Application: 1

Amount Paid: $ 2582.78

Date of Payment to Contractor: 12/2/20

The posting of all or any portion of a Contractor’s payment
application on the PBC’s website is done solely for the purpose of
providing information to subcontractors with respect the amount the
Contractor has requested as payment for its subcontractors on the
posted portion of the payment application. The PBC makes no
representations or warranties with respect to any of the information
provided by Contractors on the Contractors’ payment applications. If
you are a subcontractor, and have any questions regarding the
information on a posted payment, you should contact the Contractor.

Follow this project on Twitter @PBCChi #TaftFreshmanAcademy



https://twitter.com/search?q=%23taftfreshmanacademy%20OR%20%23ReadDunningSchool%20from%3Apbcchi&src=typd&lang=en

CORDOS DEVELOPMENT & ASSOCIATES,LLC
10 W Hubbard street, Suite 2B
Chicago, IL 60654

PHONE# 312.464.1788

BILL TO:

Public Building Commission of Chicago
Accounts Payable

50 W Washington Street, Room 200
Chicago, IL 60602

Invoice Summary

DATE INVOICE #

05161-002--05

10/31/2020

FAX: 312.464.1787
PROJECT:
Contract # PS3012K-001
Job Order # 05165-PS3012K-001-005
Project Address: 4071 Oak Park Ave, Chicago, IL 60634
Project Name: Taft Freshman Academy Site Improvements

Contractor :
By:

Date:

Pay Ap # Work Period
05161-002-05 07/14/20-07/31/2020
Description
CONTRACT INVOICE SUMMARY

A. Total Contract Value to Date S 2,582.78

B. Total Amount Earned 2,582.78

C. Less Retention 0% $0.00 0
D. Total Amount Earned Less Ret. S 2,582.78

E. Less Previously Approved/Paid S -

F. Amount Due This Period S 2,582.78

G. Contract Balance S -

TOTAL AMOUNT DUE THIS INVOICE

11/09/2020

$ 2,582.78

ITotaI Amount Due This Invoice S

2,582.78




APPLICATION AND CERTIFICATION FOR PAYMENT

To OWNER: Chicago Public Building Commisson APPLICATION NO: 1 DISTRIBUTION TO:
PROJECT: Taft Freshman Academy Site Improvements
Job Order No. 05165-PS3012K-001-005 PERIOD FROM:  30-Sep-20 Owner
From CONTRACTOR: Cordos Development & Associates LLC PERIODTO:  31-Oct-20 Architect

10 W. Hubbard St., Suite 2B, Chicago, IL 60654

CONTRACTOR'S APPLICATION FOR PAYMENT

Application is made for payment, as shown above, in connection with the The undersigned Contractor certifies that to the best of the Contractor's
Continuation Sheet, attached. knowledge, information, and belief the work covered by this Application

for Payment has been completed in accordance with the Contract Documents,
1. ORIGINAL CONTRACT SUM | 2,582.78| that all amounts have been paid by Contractor for work for which

previous Certificates for Payment were issued and payments were received
2. NET CHANGE BY CHANGE ORDERS | 0.00| from the Owner, and that the current payment shown herein is now due.
3. CONTRACT SUM TO DATE | 2,582.78 CONTRA(TOR: /) f
4. TOTAL COMPLETED TO DATE | 2,582.78] By: \_ V0D pae 11/03/2020
5. RETAINAGE | 0.00]

State of: lllinois
6. TOTAL EARNED LESS RETAINAGE | 2,582.78 County of : Cook

) g isvember
7. LESS PREVIOUSLY PAID | 0.00| Subscribed and?»ﬂorn before me this 31 day{%/N ,9020
N i il i = a e Y

Notary Public: Rt ' —

8. CURRENT PAYMENT DUE 2,582.78] My Commission Exyés: 07/07/2022
CIPRIANA | SIMONS
B
9. BALANCE TO FINISH, INCLUDING RETAINAGE 0.00| CERTIFICATE FOR PAYMENT Notary Public - State of |lline;
is

In accordance with the Contract Documents, based on on-site obs§r/¥&emmission Expires Jul 7, 2022

CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS and the data comprising this application, the Architect certifies to the
Total Changes Approved in previous - Owner that to the best of its knowledge, information, and belief that the
month by Owner Work has progressed as indicated, the quality of the work is in accordance
Total Approved this Month - with the Contract Documents, and the Contractor is entitled to payment of
TOTALS the Amount Certified.
NET CHANGES by Change Order

ARCHITECT W
By: % AWV 12 Date: November 5, 2020
v /



CONTINUATION SHEET

Project: TFASI Job Order No. 05165-PS3012K-001-005 Application 1

Project Address: 4071 N. Oak Park Ave., Chicago, IL 60634 Period From 30-Sep-20

General Contractor: Cordos Development & Associates LLC Period To 31-Oct-20

GC Address: 10 W. Hubbard St., Suite 2B, Chicago, IL 60654
Original Contract sum  Completed and Percent Balance to
Item nigina Contractor Change Orders ontract sum — completecian ercen Previously Paid Current Invoice Retainage Finish incl
Contract Sum to Date  Stored to Date Complete X

Retainage
FEES & INSURANCE 375.28 - 375.28 375.28 100.00% - 375.28 - -
Overhead & Profit 375.28 Cordos - 375.28 375.28 100.00% - 375.280 - -
EXTERIOR IMPROVEMENTS 2,207.50 - 2,207.50 2,207.50 100.00% - 2,207.50 - -
Topsoil Import and Placement 2,207.50 A2 Landscaping - 2,207.50 2,207.50 100.00% - 2,207.50 - -
TOTALS 2,582.78 - 2,582.78 2,582.78 100.00% - 2,582.78 - -



APPLICATION AND CERTIFICATION FOR PAYMENT AIA DOCUMENT G702 PAGE ONE OF TWO PAGES
TO OWNER Cordos Development & Associates PROJECT: Taft Freshman Academy Athletic APPLICATION NO: 5¢ Distribution to:
10 W Hubbard St., STE 2B 4071 N. Oak Park Ave,
Chicago, IL 60654 Chicago, IL 60634 OWNER
- 05165-PS3012K-001-002 PERIOD FROM: 10/01/2020 ARCHITECT
PERIOD TO: 10/31/2020 pid :CONTRACTOR

FROM CONTRACTOR: VIA ARCHITECT:
A2 Landscape Contractors, Inc. STL Architects, Inc.
4414 N. Kenneth Ave. 808 N Dearborn Ave.

Chicago, IL 60630 Chicago, IL 60610

CONTRACTOR'S APPLICATION FOR PAYMENT

Application is made for payment, as shown below, in connection with the Contract.
Continuation Sheet, AIA Document G703, is attached.

1. ORIGINAL CONTRACT SUM $ 2,707.50
2. Net change by Change Orders $ 0.00
3. CONTRACT SUM TO DATE (Line 1£2) $ 2.707.50
4. TOTAL COMPLETED & STORED TO $ 2,707.50
DATE  (Column G on G703)
5. RETAINAGE:
i 0 % of Completed Work b 0.00
(Column D + E on G703)
b. 0 % of Stored Material £
{Column F on G703)
Total Retainage (Lines 5a+ 5b or
Total in Column I of G703) $ 0.00
6. TOTAL EARNED LESS RETAINAGE $ 2,707.50
(Line 4 Less Line 5 Total)

7. LESS PREVIOUS CERTIFICATES FOR

PAYMENT (Line 6 from prior Certificate) $ 0.00
8. CURRENT PAYMENT DUE $ 2,707.50
9. BALANCE TO FINISH, INCLUDING RETAINAGE $ 0.00

(Line 3 less Line 6)
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS

Total changes approved

in previous months by Owner $0.00 $0.00

Total approved this Month $0.00 $0.00

TOTALS $0.00 $0.00

NET CHANGES by Change Order $0.00

The undersigned Contractor certifies that to the best of the Contractor's knowledge,
information and belief the Work covered by this Application for Payment has been
completed in accordance with the Contract Documents, that all amounts have been paid by
the Contractor for Work for which previous Certificates for Payment were issued and
payments received from the Owner, and that current payment shown herein is now due.

OFFICIAL SEAL
. @ ratary Putlic, State of tilinois
iy Commission Expires
February 08,2022

State of: Illinois
Subscribed and sworn to before me this 5 ] /Uf m,.‘,_,L_

Notary Public: - _
My Commission expires:

In accordance with the Contract Documents, based on on-site observations and the data

comprising the application, the Architect certifies to the Owner that to the best of the
Architect's knowledge, information and belief the Work has progressed as indicated,

the quality of the Work is in accordance with the Contract Documents, and the Contractor

is entitled to payment of the AMOUNT CERTIFIED. '

AMOUNT CERTIFIED ........... $ 2,707.50

(Attach explanation if amount certified differs from the amount applied. Initial all figures on this
Application and onthe Continuation Sheet that ave changed to conform with the amount certified.)
ARCHITECT:

By: Date:

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the
Contractor named herein. Issuance, payment and acceptance ol payment are without

prejudice to any rights of the Owner or Contractor under this Contract.

AlA DOCUMENT G702 + APPLICATION AND CERTIFICATION FCR PAYMENT - 1992 EDITION - AlA - @1582

THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVE | NW., WASHINGTON, DC 20006-5292

Users may obtain validation of this document by requesting a completed AlA Document D401 - Certification of Document's Authenticity from the Licensee.




SCHEDULE OF VALUES

Taft Freshman Academy Site Improvemnets

SCHEDULE OF VALUES

APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 5¢
Contractor's signed Certification attached. APPLICATION DATE: 10/1/2020
In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 10/31/2020
Use Column | on Contract where variable retainage for line items may apply. ARCHITECT'S PROJECT NOQO: 05165-PS3012K-001-04
A B C D E F G H |
Item Description of Work Scheduled Work Completed | Materials Total % Balance Relainage
No. Value Presently| Completed (GIC) to Finish
|From Previous| This Period| Stored and Stored (C-G)
Application {NOT IN)
e (D+E) D orE) "
1 Change Order #3 2,707 .50 0.00] 2,707.50 0.00 ~2,707.50[ 100.00% 0.00 0.00
Totals 2,707.50 0.00| 2,707.50 2,707.50(| 100.00% 0.00 0.00

Users may obtain validation of this document by requesting a completed AIA Document D401 - Certification of Document’s Authenticity from the Licensee.




FINAL WAIVER OF LIEN

STATE OF ILLINOIS } ss Escrow#

COUNTY OF  COQK Loan #
Draw #:
TO WHOM IT MAY CONCERN:
WHEREAS the undersigned has been employed by Cordos Development and Associates, LLC
to furnish Landscaping and materials
for the premises known as Taft Freshman Academy Athletic
of which The Public Building Commission of Chicago is the owner.
The undersigned, for and in consideration of Two Thousand Seven Hundred seven & 50/100
$2,707.50 Dollars and other good and valuable considerations, the receipt whereof is hereby acknowledged, do(es)

hereby waive and release any and all lien or claim of, or right to lien, under the statutes of the state of Illinois, relating ro mechanic's liens,
with respect to and on said above-described premises, and the improvements thereon, and on the material, fixtures, apparatus or machinery
furnished, and on the moneys, funds or other considerations due or to become due from the owner, on account of all labor, services, material,
fixtures, apparatus or machinery, heretofore furnished, or which may be furnished at any time hereafter by the undersigned for the above-
described premises, INCLUDING EXTRAS.*

Given under hand and seal this
6th day of November 2020

COMPANY NAME: A2 Landscape Contractors, Inc.

ADDRESS: 4414 N. Kenneth Avenue, Chicagp, IL 60630
] e
SIGNATURE & TITLE: &l«%%&{ k/ o , President
Lo 1)

*EXTRAS INCLUDE BUT ARE NOT LIMITED TO CHANGE ORDERS, BOTH ORAL

AND WRITTEN TO THE CONTRACT.
CONTRACTOR'S AFFIDAVIT

STATE OF ILLINOIS
COUNTY OF COOK } SS
TO WHOM IT MAY CONCERN:

THE undersigned, being duly sworn, deposes and says that she is Anne Roberts, President

of the A2 Landscape Contractors, Inc.

who is the contractor for the Landscaping and materials work on the
building located at 4071 N. Oak Park Avenue, Chicago, IL 60634
owned by The Public Building Commission of Chicago
That the total amount of the contract including extras* is $2,707.50 on which he has received payment of

$0.00 prior to this payment. That all waivers are true, correct and genuine and delivered unconditionally and that

there is no claim either legal or equitable to defeat the validity of said waivers. That the following are the names of all parties who have furnished
material or labor, or both, for said work and all parties having contracts or sub contracts for specific portions of said work or for material entering into
the construction thereof and the amount due or to become due to each, and that the items mentioned include all labor and material required to
complete said work according to plans and specifications:

CONTRACT AMOUNT THIS BALANCE
NAMES WHAT FOR PRICE PAID PAYMENT DUE
A2 Landscape Contractors, Inc. Landscaping and materials $2,707.50 $0.00 $2,707.50 | $ =
TOTAL LABOR AND MATERIAL TO COMPLETE $ 2,707.50 | $ - $ 2,707.50 | $ -

That there are no other contracts for said work outstanding, and that there is nothing due or to become due to any person for material, labor
or other work of any kind done or to be done upon or in connection with said work other than above stated.

Signed this 6th day of Ly November, P 2020
S e,
Signature: AZW W )
[4 7 e 0
Subscribed and sworn to before me this 6th day of November, . 2020
f Ty ERIC W ROBERTS
*EXTRAS INCLUDE BUT ARE NOT LIMITED TO CHANGE ORDERS, BOTH ORAL Notary Public: ¥ N : ﬁ . OFFICIAL SEAL
AND WRITTEN TO THE CONTRACT. g NObaly FUD all U s

February 08, 2022

My Commission Expires




PUBLIC BUILDING COMISSION OF CHICAGO

EXHIBIT A
CONTRACTORS SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT
(1 OF 3)
STATE OF ILLINOIS }
1SS
COUNTY OF COOK }

The affiant, Cordos Development & Associates, LLC being dully sworn on oath, deposes and says that he/she is an
AUTHORIZED REPRESENTATIVE of

ILLINOIS corporation, and dully authorized to make this Affidavit in behalf of said corporation and for him/herself individually;

that he/she is well aquinted with the facts herein set forth and that said corporation the Contractor with the

PUBLIC BUILDING COMISSION OF CHICAGO, Owner, under Contract No PS3012K-005 dated the 31st, Day of October 2020 for
Taft Freshman Academy Site Improvements

GENERAL CONSTRUCTION for TFASI

PBC JOC PROJECT NO: PS3012K-001-002

located at 4071 Oak Park Ave, Chicago, IL 60634

* that the following statements are made for the purpose of procuring a partial payment of
$ 2,582.78 ( NINE THOUSAND SEVEN HUNDRED EIGHTY FOUR AND 11/100)

under the terms of said Contract
* that the work for which payment is requested has been completed, free and clear of any an all claims, liens, charges, and
expenses of any kind or nature whatsoever and in full compliance with the Contract Documents and the requirements of
said Owner undre them;
* that the respective amount set forth opposite their names is the full amount of money dus and to become due to each
of them respectivily;
*that this statement is a full, true, and complete statement of all such persons and of the full amount now due the amount
heretofore paid to each of them for such labor, materials, equipment, supplies, and services, furnished or prepared by each of them to
or on account of said work , as stated



PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBIT A
CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT (2 of 3) PERIOD TO 09/30/2020-10/31/2020
PBC CONTRACT NO. PS3012K
PBC PROJECT NO.05165-PS3012K-002
———————— Work Completed--------
Item #
or Csl
correspo
nds to Original contract Adjusted Contract % PREVIOUS
SOV Subcontractor Name Type of Work amount CHANGES Amount Complete | WORK CMPTL | CURRENT COMP| Total to date Retainage Net previous billed [ Net amount due Remaining to bill
A2 Landscape Contractors, Inc Topsoail Import and
4414 N Kenneth Ave. Placement
Chicago, IL 60630 $ 2,207.50 | $ o $ 2,207.50 100% [ $ - $ 2,207.50 | $ 2,207.50 | $ - $ - 1% 2,207.50 | $ -
Cordos Development & Associates LLC
10 W Hubbard St. Suite 2B
Chicago, IL 60654 OVERHEAD $ 37528 [ $ - $ 375.28 100% $ - $ 37528 | $ 37528 | $ - $ - $ 37528 [ $ -
TOTAL LUMP SUM $ 2,582.78 | $ - $ 2,582.78 100% $ - $ 2,582.78 | $ 2,582.78 | $ = $ - $ 2,582.78 | $ -




PUBLIC BUILDING COMMISSION OF CHICAGO
EXHIBIT A
CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT (3 of 3)

AMOUNT OF ORIGINAL
CONTRACT $2,582.78 TOTAL AMOUNT REQUESTED $2,582.78
EXTRAS TO CONTRACT $0.00 LESS 9.26% RETAINED $0.00
TOTAL CONTRACT AND EXTRAS $2,582.78 NET AMOUNT EARNED $2,582.78
CREDITS TO CONTRACT - AMOUS/I\?JET\IF;';V'OUS $0.00
ADJUSTED CONTRACT PRICE $2,582.78 AMOUNT DUE THIS PAYMENT $2,582.78
BALANCE TO COMPLETE $0.00

Contractor certifies that to the best of its knowledge, information and belief, the work is in accordance with the Contract Documents; that suppliers of materials,
services, labor and all Subcontractors (including all significant sublevels thereof) are being currently paid, and that the amount of the payments applied for are
justified. These provisions should not be construed as conferring any rights hereunder for the benefit of Subcontractors, suppliers, workers or employees, nor as
enlarging or altering the application or effect of existing lien laws.

That the Waivers of Lien and submitted herewith by affiant and each of the aforesaid persons, are true, correct, and genuine; that each and every Waiver of Lien was
delivered unconditionally; that there is no claim either legal or equitable to defeat the validity of any of said Waivers of Lien; that said Waivers of Lien include such
Waivers of Lien from all Subcontractors, suppliers of material or other agents acting on behalf of affiant in connection with the work or arising out of the Work; and
that so far as affiant has knowledge or information, the said Waivers of Lien include all the labor and material for which a claim could be made and for which a lien
could be filed.

That neither the partial payment nor any part thereof has been assigned.

That said Contractor herein expressly affirms that should it at any time appear that any illegal or excess payments have been made to said Contractor by or on behalf
of the PUBLIC BUILDING COMMISSION OF CHICAGO, the said Contractor will repay on demand to the PUBLIC BUILDING COMMISSION OF CHICAGO the
amount or amounts so paid; and if any lien remains unsatisfied after all payments are made, the Contractor shall refund to the PUBLIC BUILDING COMMISSION
OF CHICAGO all moneys that the latter may be compelled to pay in discharging such a lien including all costs and a reasonable attorney's fee.

Vinicius Cordos

Name

le 2
Subscribgd and sworn to befo@e this ga'o QOctaber | , 2020
(Ll :

ypublic
My Commission expires:
07/07/2022

CIPRIANA | SIMONS
- Official Seal
ary Public - State of inoi
} s
My Commission Expires Jul 7, 2022




PUBLIC BUILDING COMMISSION OF CHICAGO
STATUS REPORT OF MBE/WBE (SUB) CONTRACT PAYMENTS (1 of 2)
EXHIBIT Q
Name of Project: Taft Freshman Academy Site Improvements Contract Number:

Monthly Estimate No.: 1 PBC Project No.:
Date: October 31, 2020

PS3012K
05165-PS3012K-001-005

STATE OF ILLINOIS  }
1ss
COUNTY OF COOK  }

In connection with the above-captioned contract:

| HEREBY DECLARE AND AFFIRM that I, Vinicius Cordos, am Authorized Agent and duly authorized representative of Cordos Development & Associates, LLC Company ,
whose address is 10 W Hubbard Street, Suite 2B, Chicago, IL 60654, and that the following Minority and Women Business Enterprises have been contracted with and have
furnished, or are furnishing and preparing material for, and have done or are doing labor on the above-captioned contract;that there is due and to become due them,respectively, the
amounts set opposite their names for materials or labor as stated;and that this is a full, true, and complete statement of all such MBES/WBEs and of the amounts paid,due,and to be

come due to them:

Amount Total Net Amount Balance
Name of Company Contract . .
(indicate if MBE/WBE) For of Previous Ui to
Contract Requests Request Complete
Please note: If subcontractor or supplier is not on
the sworn statement, identify who they are
employed by. Indicate MBE/WBE
. Topsoil Import and
A2 Land - WBE
andscaping Placement $2,207.50 $0.00 $2,207.50 $0.00
TOTALS $2,207.50 $0.00 $2,207.50 $0.00

| DQ/?P]LEMNLE%EC ARE AND AFFIRM UNDER THE PENALTIES OF PERJURY THAT THE CONTENTS OF THE FOREGOING DOCUMENT ARE TRUE AND

ICIUS rdos

NA

"511/05/2020

Date

On thishth  day of November
son d

scribed in the foregoing Affigavit and agknow

2020, before me,

In witness thereof, | hereunto set my h4nd and 22— o ta T
AL ‘
otaryPublic
Cygfsion Expires 71712022 CIPRIANA | SIMONS
Official Seal

Notary Public - State
| of lllinois
My Commission Expires Jul 7, 2022

inicius Cordos, the above signed officer, personally appeared at Chicago , Illinois, known to me to be __president , the
ed that he (she) executed the same in the capacity therein stated and for the purposes therein contained.




PUBLIC BUILDING COMMISSION OF CHICAGO
EXHIBIT M

PAYMENT REQUEST FORM
SITE WORK ALLOWANCE

Monthly Estimate No.: 1
For the Period: 9/30/2020 to
Contract No.: PS3012K

To: PUBLIC BUILDING COMMISSION OF CHICAGO
For Work on:  Read Dunning Track Field

10/31/2020

Date:
Sheet _1 of 1

10/31/2020

ITEM CURRENT ESTIMATE TOTAL ESTIMATE TO DATE
0, 0,
NO. DESCRIPTION % %
DONE AMOUNT DONE AMT
1 SWA #1
0% $0.00 0% $0.00
0% 0%
0% $0.00 0%
ADD/DEDUCT FROM SITE WORK ALLOW 0% $0.00 0%
0% $0.00 0%
2 SWA #2
0% 0%
0% 0%
0% 0%
0% 0%
0% 0%
ADD/DEDUCT FROM SITE WORK ALLOW $0.00
3 SWA #3
0% 0%
0% 0%
0% 0%
ADD/DEDUCT FROM SITE WORK ALLOW
0% 0%
0% 0%
0% 0%
0% 0%
TOTAL deduct from allowance
$0.00
Recap: Allow
Original Value S -
total withdrawn from allowance line $0.00

Revised allowance balance S -




