Public Building Commission of Chicago
Z Contractor Payment Information

o

Project: Locke Elementary Renovation
Contract #: PS3025D

Contractor: Berglund Construction
Payment Application: #16

Amount Paid: $ 253,187.12

Date of Payment to Contractor: 1/8/21

The posting of all or any portion of a Contractor’s payment
application on the PBC’s website is done solely for the purpose of
providing information to subcontractors with respect the amount the
Contractor has requested as payment for its subcontractors on the
posted portion of the payment application. The PBC makes no
representations or warranties with respect to any of the information
provided by Contractors on the Contractors’ payment applications. If
you are a subcontractor, and have any questions regarding the
information on a posted payment, you should contact the Contractor.

Follow this project on Twitter @PBCChi #LockeReno



PUBLIC BUILDING COMMISSION OF CHICAGO
EXHIBIT &
CERTIFICATE OF ARCHITECT - ENGINEER

DATE: 1112312020

PROJECT: CPS Locke Elementary Renovation

Pay Application No.: 16

For the Period. 11472020 to 113042020

Contract No.: PS3025D

In acvordance with Resolution No. . adopted by the Public Building Commission of Chicago on relating o the § Revenue Bonds

issued by the Public Buikiing Commission of Chicago for the financing of this project (and all terms used herein shall have the same meaning as in said Resolution},
| hereby certify ta the Comrnission and to its Trustee, that:

1. Chbligations in the amounts stated herein have been incurred by the Commission and that each item thereof is a proper charge against the
Construction Account and has not been paid; and

2. No amount hereby approved for payment upon any contract will, when added to all amounts previously paid upon such contract, exceed 90% of
current estimates approved by the Architect - Engineer until the aggregate amount of payments withheld equals 5% of the Contract Price {said
retained funds being payable as set forih in said Resolution).

THE CONTRACTOR: Barglund Construction
111 E. Wacker Drive, Suile 2480, Chicage, IL 608501

FOR: General Construction Services

Is now entitled to the sum of: $ 253,187.12

ORIGINAL CONTRACTOR PRICE $24,160,000.00
ADDITIONS $0.00
DEDUCTIONS $0.00

NET ADDITION OR DEDUCTION $0.00
ADJUSTED CONTRACT PRICE $24,150,000.00

TOTAL AMOUNT EARNED 20,634,544.26

o e

TOTAL RETENTION 1,116,356.56

a) Reserve Withheld @ 5% of Total Amount Earned,

but Not to Exceed 5% of Contract Price $ 1,116,356.58
b} Liens and Other Withholding ] -
¢) Liquidated Damages Withheld [ .

TOTAL PAID TO DATE (Include this Payment) 3 19.518,187.70

LESS: AMOUNT PREVIQOUSLY PAID $ 19,265.000.58

AMOUNT DUE THIS PAYMENT 3 253,187.12

Architect Engineer:

signature, date




DocuSign Envelope 1D: 70D2AESS-1E3F-4CB0-B5C1-24FF712C2738

APPLICATION AND CERTIFICATE FOR PAYMENT Invoice #: 50169
ToOwnsr, Public Building Comemission of Chicago  Project: 518012- CPS Locke Elemertary Application No. : 16 &ﬂmm:
50 West Washingion Strest Room 200 Renovation =3 Ownes
Richard J Daley Center T " . = Archilect
Chicago, i 60602 Period 130202 = Contractor
from Comtractor:  Bisrgiund Construction VieAzchieot  RADA Architects -
8410 S South Chicago Avenue 233 N. Michigan Avenue, Suits 1900  Project Nes:
Chicago, 1L 60617 Chicago IL 60601
Contract For: Contract Dade;
CONTRACTOR'S APPLICATION FOR PAYMENT The undersigned Contractor certifies that to the best of the Contractor's knowledge,
information, and belief, the work covered by this Application for Payment has been
Application is made for payrent, as shown hekw. In connsotion with the Coriract completed in accordance with the Contract Documents. That afl amounts have been
Continuation Sheet is attached. paid by the Contractor for Work for which previous Certificates for Payment were

issued and payments received from the Owner, and that current payment shown
herein is now due.

1. Original Contract Sum .. .............- PR $24,160,000.00
P N TOR: Berg Constructy
2. NetChange By Change Order . .............cnnn $0.00 CONTRACTOR lund Cor tion
1 ContractSumToDate ... ... ... .. . v $24,160,000.00
4. Total Completed and Stored ToDate . . ............. $20,634,544.26 By: fnd MJMJ, Date;_ 11/23/2020. | 12:13 PM EST
5. Retainage:
+  s41% of Completed Work State of tnjm.'-') o County Crié
$1,116,356.56 Subecribed and sl to before me his 23 day of e 2000
b 0.00% of Stored Material $0.00 Notary Public: - M
My Comrmission & :
Total Retainage .. ........ e eaiaeareanaaaes $1.116,366.56
6. Total Eamed Less Retainage .. ............ e $19,518,187.70 ARCHITECT'S CERTIFICATE FOR PAYMENT
In accordance with the Contract Dm.mm basad ©
comprising tha above application, the Architect cartifig
7. Less Previous Centificates For Payments . ......... $10,265,000.58 Architacl’?knmiedoa. fm and batief, tha o
the quatity of the Work is in sccordance with the Contract
8. Current PeymentDue ................... eraan $253 187.12 o o o the AMOUNT CERTIFIED.
9. Balance To Finigh, Plus Refainage . ........... ces $4,641,812.30
AMOUNT CERTIFC $253 187.12
(Atiach explanation if amount certified GHTers #om the amount applied. Infial 88 AgRes on this ’
. Wmmrmwwmmmmum.;
jCHANGE ORDER SUMMARY Additions Deductions
in previous monihs by Gwner $0.00 $0.00 ARCHITECT: O“.\ 11/24/20
Total Approved this Month $0.00 $0.00 By: Date:
TOTALS $0.00 $0.00 This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the
. Contractor named herein. lssuance, payment, and acceptance of paymenti are without
Net Changes By Change Order $0.00 pmmmmmymd&nMuormemmoom



agarbooshian
Aram Signature

agarbooshian
Text Box
11/24/20


CONTINUATION SHEET

Page 2 of 3
Application and Certification for Payment, containing Application No. : 16
Contractos's signed certification is aftached. .
in tabulations t?elow, armounts are statad to the nearest dollar. Application Daf;’: :::gzg:
Use Column | on Contracts where variable retainage for line items may apply. '
Archlitect’'s Project No.:
Invoice#: 50169 Contract : 519012- CPS Locke Elementary Renovation
A B c D E F G H i
tem Description of Work Scheduled Work Compieted Materials Yotal % Balance Retainage
No. Value From Previous This Period Presently Completed (GIC) Yo Finish
Application In Place Stored and Stored (C-G}
(O+E) To Date
{Not in D or E} {D+E+F)
00000 | Window Treatments (Gail White) 112,063.00 106,459.85 5,600.00 0.00 112,059.85 100.00% 3.15 11,205.98
00500 { Preconstruction Services (BCC) 143,000.00 143,000.00 0.00 : 0.00 143,000.00 100.00% 0.00 0.00
00510] Abatement Sub Spring Break 11,885.00 11,885.00 0.00 0.00; 11,885.00 100.00% 0.00 0.00
Exploratory (Valor) :
00511 | Televise Roof Drains Pre-con 6,750.00 6,750.00 0.00 0.00 6,750.00 100.00% - 0.00 0.00
{Brandenburger) i
00530 Spagc}irel Beam Exploratory work 38.414.00 38,414.00 0.00 : 0.00 38,414.00 100.00% ; 0.00 0.00
BC : : !
01000 E‘:‘eneral Conditions / Project Staffing 994.850.43 994,959.43 0.00 0.00° 994,959.43 100.00% 0.00 49,747.97 '
BCC
01001 EBene:al Requirements (BCC) 085,192.54 991,079.00 -5,886.46 0.00 98519254 100.00% 0.00 49,2590.64
01110 | Performance & Payment Bond (BCC) 143,000.00 143,000.00 0.00 0.00 143,00000 . 100.00% 0.00 0.00
01115 | Subcontractor Default Insurance 271,075.00 271,075.00 0.00 | 0.00 271,075.00 | 100.00% 0.00 0.00
BCC
01122 g&anezal Liability Insurance (BCC}) 225,441.00 225,441 .00!1 .00 0.00 225.441.00 100.00% 0.00 0.00
01168 | Site Work (BCC) 54,880.00 37,350.53: 6,725.94 0.00 4407647 80.31% 10,803.53 2,203.83
01215| Expedited Schedule C {Bergiund 733.022.00 583,022.00. 0.00 0.00 583,022.00 79.54% 150,000.00 2%,151.11
Restoration
01535 Waterprooﬁa)'ng {BOFO) 31,250.00 0.00 0.00 0.00 0.00 0.00% 31.250.00 0.00
01575 | Temporary Fence (Unity Fencing) 28,429.13 28,429.13 0.00 0.00 28,4298.13 100.60% c.00 1,421.46
01700 | Remove/Reinstall windows (with 0.00 0.00 0.00 0.00 0.00 0.00% 0.00 0.00
Omelas : i
01751] Furnish !I‘emporary Lockers {Camey) 13,020.00 13.020.00 0.00 0.00 13,020.00 100.00% ! 0.00 651.00
01825 | Temporary Protective Walkways (not 0.00 0.60 0.00 0.00 0.00 0.00% - 0.00 0.00
let :
01851 Su}aet Tubular (Corsettl) 23,100.00 23,100.00 0.00 0.00 23,100.60 100.00% | 0.00 1,155.00
(1950 | Material Testing {N/A By owner) 0.00 0.00 0.00 0.00 0.00 0.00% 0.00 0.00
02000 | Demo & Abatement {Safe Enviro) 1,184,162.16 1,184,162.18 0.60 0.00: 1,184,162.18 100.00% 0.00 59,208.11
02120 | Furniture remove / relocate 0.00 0.00 0.00 0.00 0.00 0.00% 0.00 0.00
{Berglund}
02500 | Site Concrete {(w/Berglund 0.00 0.00 0.00 0.00 0.00 0.00% : 0.00 0.00
Restoration) :
03300 | Concrete Repairs, Masonry, & Steel 9.096,313.84 9,041,955.80 54,358.04 0.00| $9,096,313.84 100.00% 0.00 | 454,815.68
{Berglund Restoration) :
06100 | Carpentry (Omelas) 577.905.44 577,905.44 0.00 | 0.00 577,905.44 100.00% 0.00 28,885.27
07500 | Roofing (MW Powell) 1.125.510.75 998,765.00 2544575 ’ 0.00: 1,022,210.75 90.82% 103,300.00 51,110.54
07590 | Roofing Temp Safeway (BCC) 5,194.10 5,194.10 0.00 ; 0.00 5,194.10 100.00% 0.00 259.70




CONTINUATION SHEET

Page 3 0f 3
Application and Certiflcation for Payment, containing Application No. : 16
Contractor's signed certification is attached. .
In tabulations g:low. amounts are siaged to lhe_neafesl d_ollaf. Application Da!:’; ::;::::
Use Column | on Contracts where variable retainage for line items may apply. Architect's Project No.:
Invoice #: 50169 Contract : 519012- CPS Locke Elementary Renovation
A B c D E F ] H I
ftem Deseription of Work Scheduied Work Completed Materials Totat % Balance Retainage
No. Value From Previous This Period Prezently Completed (G fGC) To Finish
Appiication in Place Stored and Stored {C-G}
{D+E) To Date
{Notin D or E) (D+E+F)
07700 | N/A 0.00 0.00 0.00 0.00 0.00 0.00% 0.00 0.00
07800 | Spray Fireproofing (Spray Insulations) 85,025.00 85,025.00 0.00 0.00 85,025.00 ;. 100.00% 0.00 4,251.25
08350 | Folding Partitions (Modernfold) 25,625.00 25,625.00i 0.00 0.00 2562500  100.00% ¢.00 1,281.25
08400 | Windows / Glazing (Jensen}) 1,124,616.00 1,124,616.00 0.00 0.00 1,124616.00 160.00% 0.00| 112,461.60
09102 | Piaster / Drywall (JP Phillips) 487,827.00 432,261.80 0.00 0.00 432,261.80 92.40% 35,565.20 21,613.09
09600 | Flooring (Consolidated Flooring) 55,364.50 55,364.50 0.00 0.00 55,364.50 100.00% 0.00 2,768.24
09900 | Painting (Continental) 268,425.10 251,897.50 8,775.60 0.00 260,673.10 97. 1% 7.752.00 13,033.65 ;
10220 Permanent Lockers {Quality Erectors) 166,525.00 166,525.00 0.00 0.00 166,525.00 100.00% 0.00 8,328.25 |
10500 | N/A 0.00 0.00 0.00 0.00 0.00 0.00% 0.60 0.00
13800 | Fire Suppression (USA Fire 5,130.00 5,130.00 0.00 0.00 5,130.00 100.00% 0.60 256.50
Protection) : :
13965 | Berglund Allowance Altemates 424,133.51 G.00 0.00 . 0.00 : 0.00 0.00% 424,133.51 0.00
15350 | Fire Watch (BCC) 34,702.00 13,903.52 7.873.72 0.00 21,777.24 62.75% 12,924.76 1,088.87
18500 | Electric (RJL Group} 727.835.30 580,707.76 69,504.88 | 0.00 850,212.64 89.34% 7762266 32,510.63
22000 | Plumbing (CJ Erickson) 393,394.38 339,144.38 26,750.00 ! 0.00 364,894.38 92.76% 28,500.00 36,489.44
23000 | Mechanical (Amber) 821,000.00 766,111.00 7,870.00 l 0.00 773,981.00 94.27% 47,019.00 77.398.10
31000 Earthwork {not let) 0.00 0.00 0.00 | 0.00 0.00 0.00% 0.00 0.00
32100 { Asphalt Paving {(Midwest Tar Sealer) 6.432.00 .00 0.00 0.00 0.00 0.00% 6,432.00 0.00
32500} Permanent Fencing (Fence Masters) 23,310.00 23,310.00 0.00 0.00 23,310.00 100.00% 0.00 1,165.50
32900 | Landscaping (Twin Caks) 1586,600.00 107,325.00 4927500 0.00 156,600.00 100.00% 0.00 15,660.00
90001 | CM Fee (BCC) 969,998 67 817.611.88 10,863.98 0.00 828,475.86 85.41% 141,522 .81 41,423.79
95000 | PBC's Contingency 2,000,000.00 0.00: 0.00 : 0.00 0.00 0.00% | 2,000,000.00 0.00
96001 | PBC Allowance: Masonry 46,797.08 0.00 0.00 0.00 0.00 0.00% 46,797.08 0.00
96002 | PBC Allowance: Environmental 36,146.84 0.00 0.00 | 0.00 0.00 0.00% 36,146.84 0.00
96003 | PBC Allowance: Concrete Repairs 63,482.73 0.00 0.00 0.00 0.00 0.00% 63,482.73 0.00
96004 | PBC Allowance: Site work 25,000.00 0.00 0.00 0.00 0.00 0.00% 25,000.00 0.00
99001 | N/A 0.00 0.00 0.00 0.00 0.00 0.00% 0.00 0.00
01850-2 | Pipe scaffold (TBD) 0.00 0.00 0.00 0.00 0.00 0.00% 0.00 0.00
01850-3] Pipe scaffold (Safway) 158,607.88 145,848.07 5013.96 0.00 150,862.03 95.12% 7,745.85 7.543.11
85000-01{ CM's Contingency 269,454 62 0.00 0.00 0.00 0.00 0.00% 269,454 .62 0.00
Grand Totals 24,180,000.00 20,363,373.85 271,170.41 0.00: 20,634,544.26 85.41% : 3,525,455.74 [ 1,116,356.56




PUBLIC BUILDMNG COMMISSION OF CHICAGD

EXHERIT A - PART 1
CONTRAGTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT (page 1 0f 2)

Projed CFF Locks emantary Fevowmton CONTRACTOR Barglund Construction
PaC Project #5345 | |

ot Location 2828 Modh Ok Avenue, Chicago. IL E0634

Owner Public Builaing Sommissicn Of Chicage [#PeLicATION FOR PAYMENT 816 |
STATE OF ILLHONG ) 5%
COUNTY OF COOK. }
Tha afiiand, baing first duly 3worn on oaih, depases 3nd says Ihal heishe & Fred Berg = Presugent. of < . an Hinois corp , and duly ized 1o make thes AHRdevit in behal! of said sorporalon, and wdnegu:lly, Ihal he/she & will scquainted with the facks hecewn sat forth and
that sald corporalyon 3 the Conbractor wilh the PUBLIC BUILDING COMMISSION OF CHICAGO. Crwrer. under Conbract 4o P5A0250 dated Ihe 10 dty of 2AME. kor Ine g project
CPS Locke L
thist the Rlliseng) itk bmesnts are mace for B purToes of procuring & parsl payment of 253 187.12 under the e of ad Conract;
e ————
Tha the work lor which payment is recuastad has been completed. free and clear of any and aII claimnm, hem. cnams. and expensas of any Kind of nalwe and n ful I ‘with Thes tontraed documments and the reguiremants of sasd Owner unger fhem. That fer 1he
purposas of sad condract, the following persons have been contractad with, and have aUpphies, and wenaces Tor. Bnd having dord [abor on sakd improvamant. That the cerpecinve amounts s Torth apposhe their namet /s iha LN amounl

af maney due and to become dus 16 sach of them regpectivaly Thal thes stalement 19 2 full, troe, anﬂ wnphlc statement of alt alch parsons and of the fulk amourd Adew due and Ihe amouni herstolors pard to each of them for guch labor, matenats, equipment. supplias, and
sapnces, lunehed or preparsd by aach of tm 10 of o0 account of sald work, 2 stated:

CONSTRUCTION (pre con; trades; gei req}

PRECONSTRUCTION SERVICES wmseniOrk Complatad——...
e s
{same on Cinginal contract Gand Contr | Adgusied Condract %
SOM Subcontractor Name & Address Typa o Work amount_iniial GMP | PBC Crgers | Chanpe Orders Amt Complete Previoug Cutrent Total 1o deds Ietalnage nel previous billing | ost smount due remaining ko biN
Benghund Construction
111 E Wacker Or._ Suite 2450
00500 Chicago, IL 50601 Preconsiny¢ti ices 143 000.00 _ 000 000 143 00000 100% 143 000.00 0.00 143 000.00 0.00 143,000 00 .00 0.00
Valor Tethtiogles
3 Northpoird Ceurt
00510 Bolingbrook, IL 50440 Abatament Spring Break Work Exploratory 11,885.00 000 0.00 11,885.00 100% 11,865.00 0.00 11,885.00 0.00 11.685.00 0.00 0.00
Brandenburger Flumbing
HH5W 111§
00511 Chicage, 1L 60655 Televiso R rans Pre-con 6,750.00 0.00 0.00 £.750.00 100%. 6 750.00 0.00 6750.00 0.00 €,750.00 _0.00 0.00
Bergiund Consiructon
111 E Wacher Dr., Siste 2450
00530 Clivicago, ILBO601 Spring Break & Spandeel Beam Work 36.414.00 0.00 000 38.414.00 100% 36.414.00 0.00 38.414.00 Q00 36414.00 0.00 (.00
Subtotl Preconstruction Services|  208,049.00 2.00 0.00 200,049.00 100% 200,049.00 .00 200,049.00 .00 200,049.00 0.00 0.00
cOSTORMORK - . s
TRADE CONTRACTOR COSTS
ITEM £
(Eame on CingIngl coniract Ganil Candr Adpusted Comract
00 Subconiractor Name £ Address Typa of Work arnount inibial GMP | BBC Change Orders | Changs Orders Ak Frevous Cunrant Tolal fo date retainage et previous billing | net amount due remalning to kil
Gail While Interors
4430 Butteriiekd Road
00000 Hileia, It 60162 Window Traatments 0.00 112,063.00 0.00 11206200 ; 100% | 90645065 5600 00 112,059.65 120508 | 95813.67 5,040,00 11,209.13
1168 BCC Site Work __ 000 54.880.00 0.00 54, 880.00 BO% A7.350.53 72504 44,076 47 220083 35 463.00 5.389.64 13,007 36
Berghund Consimiction
8410 5. South Chicagoe Ava.
01215 Chicago, KL 6DB1T Expedited Schedula C 0.00 733,022 00 .00 733,022.00 §0% 583,022.00 0.00 563.022.00 2815111 563,670.89 0.00 179,151.11
Bofo Watsrprooling Sywiems
5521 W 1104k St Unk w8
01535 Ok Lawn, 1L B0953 Walgrproofing 0.00 31,250.00 0.00 31,250.00 103} 0.00 0.00 Qoo _0.00 0.00 0.00 31,250.00
Unity Fanding
2532 W Wamen Bivd
01575 Chicano, IL 60612 Temporary Fonce 11.108.00 17,320.42 Q.00 28.420.13 100% 2642613 400 2842613 1,421.46 2700767 0.0¢ 1.421.45
017, Auvargded to Dirls Remove/Reinatal Yindows 36.234.00 0.00 =35234 00 0.00 #DIVAD! 0.00 0.00 0.00 0.00 0.00 0.00 0.00




Camey & Company
636 Schneider Driva
01751 South Eigin, 1L SM77 Furnish Temporary Lockers 0.00 12.020.00 0.00 12,020 00 100% 13,020.00 0.00 13,020.00 £51.00 12,369.00 0.00 851,00
Corselti Struciual Steel
2515 New Lennow Ra
01851 Johat, IL 50433 Steal Tubular 0.00 .00 23.100.00 23.100.00 100% 2310000 0.00 23,100.00 1,155.00 21,945 00 0,00 1,156.60
Sl Erwirohnmilal
10030 Exprass [y, Swite A4 B
02000 Highiand, IN 46323 Damo & Ahatement 254,348.00 91936518 10,449.00 | 118416216 | 100% | 1184162.16 0.00 115416216 | 59.208.11 1,124,854.05 0.00 50,208.11
Bemiund Caonslrucbon
2410 5. Soulh Chicans Av.
03300 Chicage, IL S0617 Concrets Repairs, Magoncy & Steal 2,676 450.00 6,356,502 49 69,261,335 | 9096231384 | 100% | 604195580 | 54,358.04 DOOE313.84 | 45481568 85803 | 5164013 454315.68
Ornatas Consiruction
12520 Hovseshoe Drve
06100 New Lenox_IL 50851 Carpeniry 104,656 00 337,052.00 13580744 | 57700544 | 100% | 57790544 0.00 577.905.44 28,885 27 545 010.17 6.00 28 885.27
MW Prowad
3445 & Lawndale Ave.
Chicago IL 6623 Ronfing 10500000 §64,000.00 56,510.75 | 112551075 | 91% 966,765.00 25 44575 102221075 | 51,110.54 546 826 75 24,173.46 154.410.54
07550 BCC Roofing Temp Saleway 0.00 0.00 5,184.10 519410 100% 5194.10 0.00 5194.10 259 70 4,934.40 000 259.70
Spray Ingulations
7831 M. Nagle &ve,
800 Morton Grove, L SOU53 Soray Fireproofing 0.00 £5,025.00 0.00 85,025 00 100% £5,025.00 0.00 B5.025.00 425128 BO773.75 0.00 425125
Modarniold
240 5. Waigate Dvive
08350 Carel Sirsam, IL 60188 Folding Partitions 000 25,625.00 000 25,625.00 100% 2562500 0.00 25625.00 1.261.25 2434375 0.00 128125
Jengen Window Coporation
TEA1 W, 100th Flace
05400 Endgeview, i 60455 WindowiGlazing 0.00 1,123 676.00 104600 | 192451600 | 300% | 112461660 0.00 112461600 | 11246160 | 1.012,154.40 0.00 112 461.60
JP Prilips
320 Woll Road
09102 Frankiin Park, 180131 PragterDeyyall 88.913.00 35565200 2326200 | 467.827.00 92% | 43226180 6.00 432,261 80 2161209 410,848.71 0.00 57.178.2
Corgglidaled Flooring
162 M. Franktin S, Sth Fioar
09600 Chicage, IL 60608 Flooring 7,500.00 40,765.00 7.076.50 5536450 1 100% 5538450 000 55364 50 276824 52 508.26 0.00 2.768.24
Conlinanlal Pamting & Decorsting
255 & Wabash Ave.
09900 Chicago, Il §0616 Painting 48,800.00 213625.00 600010 | 26542510 | S7% | 25189750 8,775.60 260,673.10 13,033.65 239,302,632 £.336.82 20,765 65
Quality Eractors 1
F100 Bageline Road
10220 | = Oswepoisnsas | 0 00 00 0 Panmanend Lockers 0.00 16652500 0.00 16652500 | 100% | 166,525.00 0.00 186,525.00 8.326.25 158,188.75 000 232625 |
USA Fuw Protection
28427 M Ballard
13900 Lake Ferest, IL 50045 Fire 58i00 0.00 5240 00 -1,110.00 5130 00 100% 5.120.00 .00 5,120.00 256,50 4.872.50 000 256.50
13985 Not Let Berghund Allowance Afternales 0.00 537,192 00 11305849 | 42443351 0% 0.00 0.00 0.00 0.00 0.00 0.00 424,133.51
15350 BCC Fire Watch 0.00 24.702.00 0.00 34,702.00 62% 13,903.52 787372 21.777.24 1,088.67 13.208.34 7.400.03 14,01363
R Goup
10022 Harnew Road W
16500 | _ Cakiawn B 00453 Elggiric 172,600.00 498,533 00 5650230 | 72783530 9% 560,707.76 69,504.88 650,212.64 32.510.63 55167237 56,020.64 110,133.28
€ J Erichson Plumbing
4141 W, 1241h Placs
22000 Adsip, IL 60803 Plumbing 105,000 00 284.000.00 439438 393.304.38 93% 336 144 38 257 354.594.38 36,489.44 30522964 23175.00 64,960 44
Aunber Mechanical Contracions
11450 3 Ceniral Ave
23000 Alsip, IL 60303 Mechanical 164.200.00 B56,800.00 0.00 £21,000.00 % 766.111.00 7,870.00 773.961.00 77,398.10 £69,469.90 7,082 00 124.417.10
Midwesl Tar Saalar
1485 £ Thomaals Sve.
32100 Iasea, IL 60143 Asphalt Paving 0.00 10,120.00 -3,660.00 643200 0% 0.00 0.00 0.00 6.00 0.00 0.00 6,432 00
Fence Masters
20400 5 Cottage Greve
32500 Chicago Heights L E9411 Femanent Fencing .00 3675.00 19,635.00 23,310,00 100% 2331000 _0.00 23.310.00 1,16550 2214450 000 1,185.50
TFwin Oaks Landscapang
997 Harvey Road
32000 | Cwego IL 63542 Landscaping 0.00 156,600.00 0.00 15680000 | 100% | 10732500 49.275.00 156 600.00 15,660.00 _$6,502.50 44,347 .50 15,660.00
01850-2 TBD _Pipe Scaftold £.00 6005900 | -60,089.00 0.00 HOHN 0.00 .00 0.00 .00 0.00 0.00 0.00
Safway Alanlic
625 5. IL Route 83
01850-3 Eimburst II, G181 Pipe Scaffid 0.00 55,208.00 10239988 | 15860768 | 85% | 14564807 5013.96 150,862.03 7.543.11 138.555.66 4,763.26 15,286.95
0,00 0.00 0.00 RO 0.00 0.00 0.00 0.00 .00 0.00 0.00
s
wﬁm CONTRACTOR COSTS|  3,775,320.00 13,863,536.78 | 290.846.31 | 17,620,403.00 | 96% | 16.720,188.84 | 266,192.69 | 16.806,351.43 | 976,828.18 | 15761,967.79 | 24845048 | 1912,976.32
1




GEMERAL REQUIREWENTS
Emiglund Coneluchon
111 E Wacker [n., Sulte 2450
1001 | Chicago, L 60601 Genaral Requirements 125,745.00 760.914.47 90533.07 | 8519284 | 100% | 991.079.00 -5,806.45 66519254 | 4925064 | 941.525.04 {5.592.14} 49.259.64
L __SUBTOTAL COST OF CONSTRUGTION (pen réq & tiades)|  3,901,085.00 | 1 425 | 38107038 | 189400500 | 185 | 1TML2T.04 0 200,308.4) | $7071,643.97 | 102510480 1670348209 | 2420834 [ 1,948
——Work Completed--..-..
Cingingl cxnitast Genl Gonr Adpysted Confragt
Subeontractar Mame & Address Tipee of Wtk amount kodtkal GMP | PBEC Change Onders | Chanqe Orders Ami Com) PrevioLes Clarent Total to date TetRinege nal peaious bikng | el amount due femaming 10 bill
_PBC Contingsncy 712,115.00 1,.267,885.00 0.00 200000000 | 0% 0.00 000 0.00 0.00 000 200 2,000,000.00
PBC Allowance: Masonry 100,000.00 -53,202.92 0.00 46,797.08 0% 0.00 0.00 0.00 0.00 0.00 0.00 45,797.08
PEC Alowance: Environmental 50,000.00 -13,863.16 0.00 25,146.84 0% 0.00 0.00 0.00 0.00 0.00 0.00 36,146.84
PBC Allswance: Conerels Repairs 400,000,00 -336,517.27 0.00 63,482.73 0% 0.00 0.00 0.00 0.00 0.00 0.00 6348273
PBC Alowanoe: Sita Work 25,000.00 0.00 0.00 25,000.00 0% 0.00 0.00 000 .00 0.00 0.00 25,000.00
Berghund Canatrucion
111 E Wacker Dr, Suite 2450
85000-01 Chicaqo, . 60601 CM Contgency 200,000.00 41299900 | -343544.38| 26645482 0% 9.00 0.00 0.00 000 0.00 0.00 269.454.62
= o SUBTOTAL CONTINGENCYIALLOWANCES|  1,487,116.00 1,207,310.85 | 343,544,358 | 2.440,881.27 | 0% 0.00 0.00 0.00 0.00 0.00 0.00 2.440,881.27
| [
[TOTAL COST OF THE WORK (pre conztrades; gen! reg; affowarices; continpancies) 5508,229.00 | 15929.761.60 | 37.635.00 | 21,656526.90 [ s4% | 17.911.286.54 | 26020643 | 18,171,692.97 | 1.026,184,80] 16,90,841.83 | 24266634 | 4409417.73
R B . } .
b/ A
Bergiund Consiruchon
111 E, Wacker O, Suite 2450
01110 Chicago, IL 60601 Bond 42,000.00 101,000.00 0.00 14300000 | 100% | 143.000.00 0.00 143,000.00 0.00 143,000.00 0.00 0.00
Bargind Consiructon
111 E. Wacker Dr., Swite 2450
01115 Ghicago, IL 5001 Subcontractor Default INsurance 56,610.00 214,485.00 0.00 27107500 | 100% | 27107500 0.00 271,076 00 0.00 274,075.00 0.00 0.00
Barglund Construction
11E, r\%‘aﬁ*! Dv.. Suiter 2450
01122 Chicago. IL 50501 General Llability Insurance 45.025.00 180,405.00 0.00 22544100 | 100% | 226.441.00 0.00 225,441.00 0.00 225,441.00 0.00 0.00
- | SUBTOTAL INSURANGE/BOND|  143,646.00 495,310.00 0,00 839,516.00 | 100% | ese.816.00 0.00 £39,518.00 0.00 619,616.00 0.00 0.00
] -
Bangla.c:hwuctlon
111 £, Wacker Or., Sulte 2450
01000 Cracago, IL 60601 Ganeral Congitions 345872.00 64008743 0,00 90495043 [ 100% | 094856.43 0.00 99495043 | 49.747.97 945,211 46 000 49,747.97
: _". - SUBTOTAL GENERAL CONDITIONS|  345,672.00 649,007 43 0.00 99495943 | 100% | 00488043 000 994,959.43 43.747.97 BB, 211.46 0.00 49,747,097
il Ao
111 E Wacker Dr., Suils 2450
90001 Chicage. IL 60601 Construction Managemeat Fee 251,885.00 71811367 0.00 96000867 | 85w | s17.611.88 1086388 82847586 | 4142079 | 776731.29 10,320.78 182,846.80
' SUBTOTAL CONS | MANAGE 261,885.00 T18,113.67 0.00 ssnuoser | 85w | si7enss | 1086308 | s2mazses | sazeve | 77eTsnze | 1037078 | 1829480
L TOTAL DAL GMP m' T COST $,320,832.00 17,792,632.00 | 37.838.00 | 24160.000.00 | 5% | 20,363,373.88 | 27117049 | 20,634,544.26 | 4,116,356.86] 19,265,000.68 | 253167.42 | 4/641,612.30




DocuSign Envelope 10: T0D2AES5-1E3F-4CE6D-B5C1-24FF7$2C2738

PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBIT A
CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT (3 of 3)

AMOUNT OF ORIGINAL
CONTRACT $24,160,000.00 TOTAL AMOUNT REQUESTED $20,634,544.26
EXTRAS TO CONTRACT $0.00 LESS 5% RETAINED $1,116,356.56
OTAL CONTRACT AND EXTRAY  $24,160,000.00 NET AMOUNT EARNED $19,518,187.70
AMOUNT OF PREVIOUS
CREDITS TO CONTRACT $0.00 PAYMENTS $19,265,000.58
ADJUSTED CONTRACT PRICE $24,160,000.00 AMOUNT DUE THIS PAYMENT $253,187.12
BALANCE TO COMPLETE $4,641,812.30

Contractor certifies that to the best of jts knowledge. information and belief. the work is in accordance with the Contract Documents; that suppliers of
materials, services, labor and all Subcontractors (including all significant sublevels thereof) are being currently paid, and that the amount of the payments
applied for arc justified. These provisions should not be construed as conferring any rights hereunder for the benefit of Subcontractors, supplices. workers or
employees, nor as enfarging or altering the application or effect of existing lien laws,

That the Waivers of Lien and submitied herewith by affiant and each of the aforesaid persons, are true, correct, and genaine: that each and every Waiver of
Lien was delivered unconditionally: that there is no claim either legal or equitable to defear the validity of any of said Waivers of Lien; that said Waivers of
Lien include such Waivers of Lien from all Subcontractors, suppliees of material or other agents acting on behalf of affiant in connection with the work or
arising out of the Work; anad that so far as affiant has knowledge or information, the said Waivers of Lien include ali the labor and material for which 2 claim
could be made and for which a tien could be filed.

That neither the partiat payment nor any part thereof has been assigned.

That said Contractor herein expressly affirms that shoukd it a1 any time appear that any illegal or excess payments have been made to said Contractor by or on
behalf of the PUBLIC BUILDING COMMISSION OF CHICAGO, the said Contractor will repay on demand to the PUBLIC BUILDING COMMISSION OF
CHICAGO the amount or amounts so paid; and if any lien remaing unsatisfied after all payments are made, the Contractor shall refund to the PUBLIC
BUILDING COMMISSION OF CHICAGO all moneys that the latter may be compelled 10 pay in dischacging such a lien including all costs and 4 reasonable
attorney's fee.

£

Name: Fred Berglund

Title: President
SMMom toybefore me this 23rd day of November, 2020,
Notary Public

My Commission expires: /\'\5\-{ I-lf Lol

wucﬁ.mn d:.zl’ 17,2021 {

Commission No. 853575

L o e
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