Public Building Commission of Chicago
Z Contractor Payment Information

o

Project: Kenwood Academy HS Renovations
Contract #: PS3025C

Contractor: Gilbane Building Company
Payment Application: #12

Amount Paid: $ 98,380.76

Date of Payment to Contractor: 6/17/21

The posting of all or any portion of a Contractor’s payment
application on the PBC’s website is done solely for the purpose of
providing information to subcontractors with respect the amount the
Contractor has requested as payment for its subcontractors on the
posted portion of the payment application. The PBC makes no
representations or warranties with respect to any of the information
provided by Contractors on the Contractors’ payment applications. If
you are a subcontractor, and have any questions regarding the
information on a posted payment, you should contact the Contractor.

Follow this project on Twitter @PBCChi #KenwoodAcademyReno



PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBIT &

CERTIFICATE OF ARCHITECT - ENGINEER
DATE: Siaf2021
PROJECT: K d Academy
Pay Application Ne.: 12
For the Period: 4112021 to 4302021
Condract No.: P53025C
in accordance with Resolution Ho._1 . adopted by the Public Building Commission of Chicago on___ 8/21 Jelating fo Iha § Revenue Bonds

issued by the Public Buliding Commission of Chicago for the financing of this praject {and all terms used herein shall have the same meaning as in said Resolution}, |

hereby certify te the Commission and to its Trustee, that.

1. Obligations in the amounts stated hereln have been incurred by the Commissicn and that each item theraof is a proper charge against the
Construction Account and has not been paid; and

2. No amount hereby appraved for payment upon any contract will, whan added to all amounts previously paid upon such contracl, exceed 90% of
current estimates appraved by the Archilect - Engineer untll the aggregate amount of paymants withheld equals 5% of the Cantract Price (sald
retaired funds being payable as set forth in said Resolution}.

THE CONTRACTOR: Gilbane Building
Company

FOR: Kenwood Academy 05325

Iz now entltied to the sum oft

$94,380.76

ORIGINAL CONTRACTOR PRICE

$3,800,000.00

ADDITIONS

$7,634,000,00

DEDUCTIONS

$0.00

NET ADDITION OR DEDUCTION

$7,634,000.00

ADJUSTED CONTRACT PRICE

$11,434,000.00

TOTAL AMOUNT EARN

TOTAL RETENTION

$ 10,658,221.94

a) Reserve Withheld @ 10% of Total Amount Eamed,
but Mot 1o Exceed 3% of Contract Frice
b) Liens and Other Withholding
¢} Liquidated Damages Withheld
TOTAL PAID TO DATE {Include thls Payment)
LESS: AMOUNT PREVIOUSLY PAID

AMOUNT DUE THIS PAYMENT

t'\-.
Architect Englneer: ——o

\J\w
signalure, date al w

$ 628663.38
i S

A
$ 10,029 558.56

$ 9,931,177.80

$98,380.76

7,202

| 05326 _PA_GBC_PA_012_02_07_13_20270503




PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBIT A
APPLICATION AND CERTIFICATION FOR PAYMENT FAGE 1 OF FAGES
TO QWNER:  Public Building Commission of Chicago CPS Kenwood Academy High
PROJECT: School Renovations Froject 05523 Distsibution to:
Richard J Daley Center _
50 West Washingiou Soest - Reom 200 APPLICATION 8: i2 QWNER
Chicago. IL 60602 PERIOD FROM: 121 ARCHITECT
PERIOD TO: 4130421 CONTRACTOR
FROM CONTRACTOR: VIA ARCHITECT:
Gilbane Building Company Mithouse

123 M. Wacker Drive, 26th Floor

Chicage, I 60606 Chicago, IL 60604

333 South Wacker Ave, Suite 29061

CONTRACTOR'S APPLICATION FOR PAYMENT

Application is made for poymest as shown below, in connection with the Contract,
Continuation Sheet. AtA Document G703, is attached.

1. ORIGINAL CONTRALCT SUM s 3,.800.000.60
2. Net change by Change Onders 5 - 7,634 000.00
3. CONTRACT SUA TQ DATE (Live 1=2) ¢ 5 11,434 600.00
4. TOTAL COMPLETED & STORED TO 5 . 16,653221.04
DATE  {Column G on G703}
5. RETAINAGE:
a 10 % of Completed Work
{Cohmnr D + E on G703}
b. . %% 0f Stored Matcrial 5 -
{Column F on GH13)
Toaal Retainage (Lines S5a+ 3har
Yotal fn Coturon [ ol G743} s 628,663.38
6. TOTAL EARNED LESS RETAINACE s 10,029,558.56
{Line 4 Less Line 5 Total}
7. LESS PREVIQUS CERTIFICATES FOR
PAYMENT (Line 6 from prior Certificare) 5 9.031,177.80
8. CURRENT PAYMENT DUE by 9333076
9. BALANCE TO FINISH. INCLUDING 5 1404441 .44
RETAIMAGE {Line 3 lexs Line 6)
CHANGE JRDER SUMMARY ADDHIONS DEDUCTIONS
Toral changes sporoved
in previous months by Cranier 56,560,600.00 50.60
Total approved this Month $674.000.00 50.00
TOTALS 57.634.000.00 000
NET CHANGES by Chunge Qrder $7.634.000.00

The undersizned Conteactir centifies that to the hest of the Contracter’s kaowedze.
informmation and beHsf the Work covered vy this Application for Paymoent has been
comapleted. in aceordance with the Contract Docurents, that all amounts havs been paid by
the Contracter for Work for which previous Certificates for Payment were issued and
pevments recebved from the Owner and thal curvent pavment shown herein is now due.

CONTRACTOR:

By: Q)\E\Jm

State of: Winois
Sudbscribed and swom ] he"aze me thig
Munary Pubiic: Qk

My Commission expl

e 5\)—\!&1

Camnty of: ka

In axcordance with the Contract Documants, based on or-site ob¥H
comprising the application, the Archiizet cenifies o the Orwper thar 1o the best of the

Architeets knowiedge, informulion and beltef the Work has progressed as indicated, -
the qualily of the Work i3 in accordance with the Contract Diocuments, and the Contractor
is enitled to paymaut of the AMOUNT CERTIFIED,

98,380.76

{Atach explangsion if amowt certiffed differs fronr the amount applied, fitial all figures en this
Applicution wnd on the Continudtion Sheet that ore changed o conform with the amorent certifled }
ARCHITECT:

AMOUNT CERTIFIED . .v..uvvavs 2

By: Dare:

This Cettifigate is not negotiable, The AMOGUNT CERTIFIED i3 payable only 1o the
Cuntracior pamed herern. Issuance, payment amd acceplance of payment are Wilhout

prejudics o any rights of the Owner or Contaciar ander fhis Commact

A2 DOCUWENT G702 - APFPLIECATIDNM AND CERTIFICATHIN FQR PAYMENT - 1952 EDVIRON - ALy - @582

THE AMERICAN RSTITAUTE OF ARCHECTS, 1735 MEW YORK AVE, NNV, WASHINGTON, DG 20006-5202

Users may oblam validation of this document by reguesting 4 completed AfA Document D401 - Certification of Bocument’s Authenticity from the Licenses.



PUBLIC BUILDING COMMISSION OF CHICAGO
EXHIBIT A - PART 1
CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT (page 1 of 2)
Project CPS Kenwood Academy CONTRACTOR
PBC Project PS3025C Kenwood Academy

Job Location - 50 West Washington Street, Chicago, IL 6060:
Owner Public Building Commission Of Chicago APPLICATION FOR PAYMENT # 12

STATE OF ILLINOIS  } SS
COUNTY OF COOK  }
The affiant, being first duly sworn on oath, deposes and says that she is Carin Vahle- Project Accountant, of Gilbane Building Company , an lllinois corporation, and duly authorized to make this Affidavit in behalf of said corporation, and individually; that he/she is well
Kenwood Academy
that the following statements are made for the purpose of procuring a partial payment of $98,380.76 under the terms of said Contract;

That the work for which payment is requested has been completed, free and clear of any and all claims, liens, charges, and expenses of any kind or nature whatsoever, and in full compliance with the contract documents and the requirements of said
Owner under them. That for the purposes of said contract, the following persons have been contracted with, and have furnished or prepared materials, equipment, supplies, and services for, and having done labor on said improvement. That the
respective amounts set forth opposite their names is the full amount of money due and to become due to each of them respectively. That this statement is a full, true, and complete statement of all such persons and of the full amount now due and the

PRECONSTRUCTION SERVICES e Work Completed--------
ITEM # Original contract
(same on amount: initial ~ Partial GMPs 1 PBC Change Genl Contr Adjusted net amount due remaining to bill
SOovV) Subcontractor Name & Address Type of Work GMP +2 Orders Change Orders Contract Amt % Complete Previous - Gross Current - Gross Total to date retainage  net previous billing (L-M-N) (H-N-O)

Gilbane Building Company, 8550 West Bryn Preconstruction Lump Sum
A Mawr Ave, Suite 500, Chicago, IL 60631 Services 171,170.00 0.00 0.00 0.00 171,170.00 100% 171,170.00 0.00 171,170.00 0.00 171,170.00 0.00 0.00

SUBTOTAL PRECONSTRUCTION SERVICES 171,170.00 0.00 0.00 0.00 171,170.00 100% 171,170.00 0.00 171,170.00 0.00 171,170.00 0.00 0.00

GENERAL CONDITIONS

ITEM # Original contract
(same on amount: initial Partial GMPs 1 PBC Change Genl Contr Adjusted net amount due remaining to bill
SOovV) Subcontractor Name & Address Type of Work GMP +2 Orders Change Orders Contract Amt % Complete Previous - Gross Current - Gross Total to date retainage  net previous billing (L-M-N) (H-N-O)

Gilbane Building Company, 8550 West Bryn General Conditions Lump

B Mawr Ave, Suite 500, Chicago, IL 60631 Sum 424,978.00 521,550.45 0.00 0.00 946,528.45 97% 922,686.12 0.00 922,686.12 0.00 922,686.12 0.00 23,842.33
SUBTOTAL GENERAL CONDITIONS  424,978.00 521,550.45 0.00 0.00 946,528.45 97% 922,686.12 0.00 922,686.12 0.00 922,686.12 0.00 23,842.33
TRADES
ITEM # Original contract
(same on amount: initial Partial GMPs 1 PBC Change Genl Contr Adjusted net previous billing net amount due remaining to bill
SOovV) Subcontractor Name & Address Type of Work GMP +2 Orders Change Orders Contract Amt % Complete Previous - Gross Current - Gross Total to date retainage (6) (L-M-N) (H-N-O)

Colfax Corporation, 2441 N Leavitt, Chicago, IL
02A 60647 Demo/Abatement Work 65,000.00 0.00 168,650.00 262,684.00 496,334.00 100% 496,334.00 0.00 496,334.00 4,963.34 491,370.66 0.00 4,963.34

Colfax Corporation, 2441 N Leavitt, Chicago, IL
02B 60647 Selective Demo Work 0.00 347,000.00 1,458.54 4,065.48 352,524.02 97% 340,514.02 0.00 340,514.02 3,405.14 337,108.88 0.00 15,415.14

Alpine Demolition Services LLC, 3515 Stern
02C Avenue, St. Charles, IL 60174 Selective Demo Work 0.00 0.00 0.00 78,355.00 78,355.00 0% 78,355.00 0.00 78,355.00 783.55 77,571.45 0.00 783.55

Edwin Anderson Construction 9526 W. Ainslie
06A St. Schiller Park, 1l 60176 General Trades Work 0.00 767,000.00 5,377.89 66,555.28 838,933.17 96% 804,953.17 0.00 804,953.17 80,495.30 724,457.87 0.00 114,475.30

Knickerbocker Roofing & Paving, 16328 South
07A Lathrop Ave, Harvey, IL 60426 Roofing/Paving 54,800.00 5,830.00 0.00 0.00 60,630.00 100% 60,630.00 0.00 60,630.00 606.30 60,023.70 0.00 606.30



09A

22A

23A

23B

23C

26A

26B

c1

c2

Just Rite Acoustics, 1501 Estes Ave, Elk Grove

Village, IL 60047 Finishes/Acoustical Ceilings

A&H Plumbing, 330 Bond Street, Elk Grove

Village, 11 60007 Plumbing Work

Edwards Engineering Inc, 1000 Toughy Ave,

Elk Grove Village, IL 60007 Mechanical Work

Edwards Engineering Inc, 1000 Toughy Ave,

Elk Grove Village, IL 60007 HVAC Work

Anchor Mechanical 255 N. California Ave.,

Chicago, IL 60612 Pneumatic Work

Candor Electric Inc, 940 W 94th Street,

Chicago, IL 60620 Electrical Work

Broadway Electric Inc., 831 Oakton Street, Elk

Grove Village, IL 60007 Electrical Work

TRADES TO BE LET -
Construction

Gilbane Building Company, 8550 West Bryn
Mawr Ave, Suite 500, Chicago, IL 60631

Escarpita, 627 N. Albany Ave, Suite 11,

Chicago, IL 60612 Drywall

SUBTOTAL TRADES

GENERAL REQUIREMENTS

ITEM #
(same on
Sov)

Subcontractor Name & Address Type of Work

Gilbane Building Company, 8550 West Bryn

Mawr Ave, Suite 500, Chicago, IL 60631 General Requirements

SUBTOTAL GENERAL REQUIREMENTS

ALLOWANCES & CONTINGENCY

ITEM #
(same on
Sov)

D1

D2

D3

D4

Subcontractor Name & Address

Type of Work

PBC Environmental Allowance

PBC Roof Deck Allowance

Gilbane Building Company, 8550 West Bryn
Mawr Ave, Suite 500, Chicago, IL 60631

Gilbane Contingency

PBC Commission Contingency

SUBTOTAL ALLOWANCES & CONTIGENCY

167,000.00

0.00

547,300.00

0.00

0.00

279,358.00

0.00

122,950.00

0.00

1,236,408.00

Original contract
amount: initial

GMP

685,069.71

685,069.71

Original contract
amount: initial

GMP

50,000.00

75,000.00

200,000.00

583,000.00

908,000.00

35,626.00

319,500.00

0.00

3,890,300.00

0.00

45,831.00

868,000.00

184,506.23

0.00

6,463,593.23

Partial GMPs 1

+2

24,779.83

24,779.83

Partial GMPs 1

+2

150,000.00

-50,000.00

100,000.00

167,000.00

367,000.00

0.00

0.00

0.00

548,154.18

0.00

0.00

16,024.93

0.00

0.00

739,665.54

PBC Change

Orders

0.00

0.00

PBC Change

Orders

-170,108.54

-4,673.90

0.00

-569,557.00

-744,339.44

0.00

18,312.21

241,228.00

256,329.42

0.00

13,696.00

35,227.53

-306,150.67

63,708.00

734,010.25

Genl Contr

Change Orders

-468,348.74

-468,348.74

Genl Contr

Change Orders

0.00

0.00

-260,987.61

0.00

-260,987.61

202,626.00

337,812.21

788,528.00

4,694,783.60

0.00

338,885.00

919,252.46

1,305.56

63,708.00

9,173,677.02

Adjusted

Contract Amt

241,500.80

241,500.80

Adjusted

Contract Amt

29,891.46

20,326.10

39,012.39

180,443.00

269,672.95

100%

88%

100%

96%

0%

100%

100%

0%

100%

97%

% Complete Previous - Gross Current - Gross

63%

63%

202,626.00

298,362.21

787,973.00

4,430,047.64

0.00

338,885.00

917,752.46

0.00

63,708.00

8,820,140.50

153,123.14

153,123.14

0.00

0.00

0.00

56,742.39

0.00

0.00

1,500.00

0.00

0.00

58,242.39

0.00

0.00

202,626.00

298,362.21

787,973.00

4,486,790.03

0.00

338,885.00

919,252.46

0.00

63,708.00

8,878,382.89

Total to date

153,123.14

153,123.14

% Complete Previous - Gross Current - Gross  Total to date

0%

0%

0%

0%

0%

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

2,026.26

29,836.21

7,879.73

448,679.00

0.00

3,388.85

45,962.62

0.00

637.08

628,663.38

retainage

0.00

0.00

retainage

0.00

0.00

0.00

0.00

0.00

200,599.74

268,526.00

780,093.27

3,987,042.88

0.00

335,496.15

825,977.23

0.00

63,070.92

8,151,338.75

net previous billing

153,123.14

153,123.14

net previous billing

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

51,068.15

0.00

0.00

47,312.61

0.00

0.00

98,380.76

2,026.26

69,286.21

8,434.73

656,672.57

0.00

3,388.85

45,962.62

1,305.56

637.08

923,957.51

net amount due remaining to bill

(L-M-N)

0.00

0.00

(H-N-0)

88,377.66

88,377.66

net amount due remaining to bill

(L-M-N)

0.00

0.00

0.00

0.00

0.00

(H-N-0)

29,891.46

20,326.10

39,012.39

180,443.00

269,672.95



INSURANCE / BOND

ITEM #
(same on
Sov)

F1

F2

F3

FEE

ITEM #
(same on
Sov)

Subcontractor Name & Address

Gilbane Building Company, 8550 West Bryn
Mawr Ave, Suite 500, Chicago, IL 60631

Gilbane Building Company, 8550 West Bryn
Mawr Ave, Suite 500, Chicago, IL 60631

Gilbane Building Company, 8550 West Bryn
Mawr Ave, Suite 500, Chicago, IL 60631

Original contract
amount: initial
Type of Work GMP

General Liability Insurance 77,850.00
Builder's Risk Insurance 130,000.00
Payment & Performance

Bond 54,000.00
SUBTOTAL INSURANCE/BOND 261,850.00

Subcontractor Name & Address

Gilbane Building Company, 8550 West Bryn
Mawr Ave, Suite 500, Chicago, IL 60631

TOTAL INITIAL and PARTIAL GMP PROJECT COST

Original contract
amount: initial
Type of Work GMP
Construction Management
Fee - 3.75% of
Preconstruction Services and

Cost of Work 112,524.29
SUBTOTAL FEE 112,524.29
3,800,000.00

Partial GMPs 1
+2

0.00

0.00

0.00

0.00

Partial GMPs 1

+2

257,076.49

257,076.49

7,634,000.00

PBC Change
Orders

0.00

0.00

0.00

0.00

PBC Change

Orders

0.00

0.00

0.00

Genl Contr
Change Orders

15,224.00

-27,224.00

12,000.00

0.00

Genl Contr

Change Orders

0.00

0.00

0.00

Adjusted
Contract Amt

93,074.00 91%

102,776.00 22%
66,000.00 100%

261,850.00 66%
Adjusted

Contract Amt

369,600.78 97%

369,600.78 97%

11,434,000.00 93%

84,327.13

23,066.00

66,000.00

173,393.13

359,466.66

359,466.66

10,599,979.55

0.00

0.00

0.00

0.00

% Complete Previous - Gross Current - Gross

0.00

0.00

58,242.39

% Complete Previous - Gross Current - Gross  Total to date

84,327.13

23,066.00

66,000.00

173,393.13

Total to date

359,466.66

359,466.66

10,658,221.94

retainage

0.00

0.00

0.00

0.00

retainage

0.00

0.00

628,663.38

net amount due remaining to bill

net previous billing (L-M-N) (H-N-O)
84,327.13 0.00 8,746.87
23,066.00 0.00 79,710.00
66,000.00 0.00 0.00
173,393.13 0.00 88,456.87

net amount due remaining to bill

net previous billing (L-M-N) (H-N-O)
359,466.66 0.00 10,134.12
359,466.66 0.00 10,134.12
9,931,177.80 98,380.76 1,404,441.44



PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBIT A
CONTRACTOR'S SWORN STATEMENT AND AEFIDAVIT FOR PARTIAL PAYMENT {3 of 3
AMOUNT OF ORIGINAL ;
CONTRACT $3,800,000,00 TOTAL AMOUNT REQUESTED $10,658,221.94
EXTRAS TO CONTRACT $7,634,000.00 LESS 3% RETAINED $628,663.38
TOTAL CONTRAGY AND EXTRAS $11,434,000.00 NET AMOUNT EARNED $10,029,558.56
AMOUNT OF PREVIOUS
CREDITS TO CONTRACT $0.00 PAYMENTS $9,931,177.80
ADJUSTED CONTRACT PRICE $11,434,000.00 AMOUNT DUE THIS PAYMENT $98,380.76
BALANGE TO GOMPLETE $1,404,441.44

Contractor cerlifies {l:al Lo the best of ils knowledge, information and beliet, the work is in sorodance with the Contract Docurments; thal seppliers of moterials,
servives, lebor and all Syheontractors (including all significant sublevels thereol) are being eurently paid, snd that the amount of the paymends applied for are
Justified. These pravigions should ot be construed as conferring any rights herewnder for ihe benefit of Subeontractors, suppliers, workers or employees, nor s
enlarging or sllering the application or cfteer of existing Hen laws,

That the Wakvers of Lien and submitled herewith by affiant and cach of the aféresaid pecsons, ure tiie, carvect, and genuine; thal each and every Waiver of Lien
was doliversd unconditionally; that there s no claim gither legal or squitable 10 defeal the validily of any of said Waivers of Lien; that said Waivers of Lien
inelide such Waivers of Lien fram all Subcontractors, suppliers of materind ar other agents acting on behalf of affiant in conncetion with the work or arising oul
of the Work; and that so Far ag aifiant hag knowledge or infonisation, the sald Waivers of Lien include ail the tabor and materisl for which a claim could be made
and lor which a fien could b Gled.

That neither the pariinl payment nor uny part thereol has buen assigned.

That said Confractar herein expressly affivms 1hat should it at ony time appewr thal any illegal or excess puyments bave been made to said Contracior by or on
behall of the PUBLIC BUILDING COMMISSION OF CHICAGO, fhe said Cunteactor will vepay on demund (o the PUBLIC BUILDING COMMISSION OF
CHICAGO the amouat or amotnks 50 paid, and iF any lien remains uasatisfied afee all payments are made, the Contractor shall tefund to the PLBLIC
BUILDING COMMISSION OF CHICAGE all monoys that the latter may be compelled to pay in discharging sech a lien including all costs and 2 reasonable
atiorney's fee,

.

Name - Carln Vahle
Title - Project Aceoutanl

Subseribud and mworn to beliore me this 4th duy of May 2021,

Notary Pulic

My Commission expires: - clS “~a\g\_

N N A N, S W . S . S

OFFICIAL SEAL
PATRICIA A. LOWE
NOTARY PUBLIC, STATE OF ILLINOIS
My Commission Explres July 23, 2022

Sl ol ol S SE Ul S L e
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