Public Building Commission of Chicago
Z Contractor Payment Information

o

Project: Locke Elementary Renovation
Contract #: PS3025D

Contractor: Berglund Construction
Payment Application: #18

Amount Paid: $ 107,957.06

Date of Payment to Contractor: 3/23/21

The posting of all or any portion of a Contractor’s payment
application on the PBC’s website is done solely for the purpose of
providing information to subcontractors with respect the amount the
Contractor has requested as payment for its subcontractors on the
posted portion of the payment application. The PBC makes no
representations or warranties with respect to any of the information
provided by Contractors on the Contractors’ payment applications. If
you are a subcontractor, and have any questions regarding the
information on a posted payment, you should contact the Contractor.

Follow this project on Twitter @PBCChi #LockeReno



PUBLIC BULDING COMMISSION OF CHICAGO
EXHIBIT S
CERTIFICATE OF ARCHITECT - ENGINEER

DATE: 172042024

PROJECT: CPS Locke Elementary Renovation

Pay Application No.: 18

For the Periog: 1152021 to 13182021

Contract No.: PS3025D

In accordance with Resolution No. , adopted by the Public Building Commission of Chicago on relating to the $ Revenue Bonds

issued by the Public Building Commission of Chicago for the financing of this project (and all terms used herein shall have the same meaning as in said Resolution),
I hereby certify to the Commission and to its Trustee, that:

1. Obligations in the amouwnts stated herein have been incurred by the Commission and that each item thereof is a proper charge against the
Construction Acocount and has not been paid, and

2. No amount hereby approved for payment upon any contract will, when added to all amounts previously paid upon such contract, exceed 80% of
current estimates approved by the Architect - Engineer untit the aggregate amount of payments withheld equals 5% of the Contract Price (said
retained funds being payable as set forth in said Resolution).

THE CONTRACTOR: Berglund Construction
111 E. Wacker Drive, Sulte 2450, Chicago, IL 80601

FOR: General Construction Services

Is now entitied to the sum of: $ 107,957.06

ORIGINAL CONTRACTOR PRICE $24,160,000.00
ADDITIONS $0.00
DEDUCTIONS $0.00

NET ADD{TION OR DEDUCTION $0.00
ADJUSTED CONTRACT PRICE $24,160,000.00

=

TOTAL AMOUNT EARNED 20,985,663.90

1,139,488.32

L

TOYAL RETENTION

a) Reserve Withheld @ 5% of Total Amount Eamed,

but Not to Exceed 5% of Contract Price $ 113949832
) Liens and Other Withholding 3 -
¢) Liquidsted Damages Withheld 3 -

TOTAL PAID TO DATE (Include this Payment) $ 19,848,165.58

LESS: AMOUNT PREVIOUSLY PAID 3 19,738,208.52

AMOUNT DUE THIS PAYMENT 3 107,957.06

Architect Engineer:

signature, date




DocuSign Envelope 1D: 2C2FAS30-B7FC-431A-8893-1D50AA3BCO32

APPLICATION AND CERTIFICATE FOR PAYMENT Tavoice # 51003
ToeOwwer: Public Building Cormmission of Chicago  Project  519012- CPS Locke Elementaty Applioaticn Mo, ; 18 Wh:
50 West Washington Strest Room 200 Renovation = Owmer
Richard J Datey Center N A = Aschitect
Chicago, IL 60802 Pariod To: 113112021 = Contracter
From Contractor: Barglund Construction ViaArchitest:  RADA Architects —/
8410 S South Chicago Avenue 233 N. Michigan Avenus, Suite 1900  Preject Nos:
Chicago, IL 80817 Chicago iL 606801
Coniract For: Condract Datec
CONTRACTOR'S APPLICATION FOR PAYMENT The undersigned Confracior certifies that to the best of the Contractor's knowledge,
information, and befief, the work covered by this Application for Payment has been
Application is made for payment, a3 shown beiow, In ton wilth the Contract completed in accordsnce with the Contract Documents. That ail amounts have been
Contiation Sheetis attached. paid by the Contractor for Work for which previous Certificates for Payment were

issued and payments received from the Owner, and that current payment shown
herein is now due.

1. Original Contract Sum .. .............. .0y $24.160,000.00
2.NetChange By Change Order _................... $0.00 TRACTOR: Berglund Conatruction
3. ContractSum ToDate .......................... $24,160,000.00
4. Total Compieted and Stored ToDate . . ............. $20,985,663.90 sy Fred WM Date: 1/20/2021
5. Retainage:
s Bam% of Completed Work State of: \. 10013 coutyof: ook
$1139498.32 Subscribed and me s 2 oM o Tonony 2oLl
b 0.00% of Stored Material $0.00 Nomy Publu: m O~
Total RtAINADE ... ....c0vvvirerarreiiannn $1,139,408.32
6. Total Eamed Lass Retainage ................... $15,846,185.56 ARCHITECT'S CERTIFICATE FOR PAYMENT
I sccordance with the Coniract Documents, based on on-git
7. Less Previous Certiicates For Payments ... ... .. $19.738,208.52 e e o o batiat e woek e xiod
the quality of the Work iz in accordanca with the Ca o
8. CumentPaymentDus . ... ........ i ivvirannn $107,957 .06 o orfec o ' the N CERTIFED,
9. Balance To Finish, Plus Retainage .............., $4.313,834.42
age AMOUNT CERTIFRD  $407 057.06
{Altach explanation if amount certied differs om the apount applisd. mmmsmrm
Continuplion Shoal that am changed o comkarm with the amount certiied )
CHANGE ORDER SUMMARY Additions Deductions
Total charges
inprm By Owner $0.00 $0.60 ARCHITECT: )nJJ— 01/20/2021
Total Approved this Month $0.00 $0.00 By: Date:
TOTALS $0.00 $0.00 This Cartificate s not negotiable. The AMOUNT CERTIFIED is payabie only to the
. . Coniractor named herein. lssuance, payment, and acceptance of psyment are without
Net Changes By Change Grder $0.00 prejudics to any rights of the Owner or Contractor under this Conract.




PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBAT A - PART 4
CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT (page ¢ of 2}

[Fromet GRS Looks Bwmwotry Mevovation
PRIC Projecd #05345

1 i CONTRAGTOR  Berglund Construction

Job Locaiion 2828 Nodh Cak Avenue, Chicago, IL S0634

Owerer PUBIC Builng Commmsion Cf Chicago [APPUICATICN FOR PAYMENT 218 1

STATE QF LLINCIS | b3

COLINTY OF COOK, ]

The affiart, being s duly ewoin o oaih, deposes and sayy that heishe & Fred resiid] of C . and duly
that gaid corporation is G Contractor with 1he PUBLIC BIMLDING COMMISSION oF CHICAGO Cratvnt, Livdar Coniracl No. PE30260 dated the 10th day of

an llinois !

| 2012 Tow e [

peojmet.

CFF Locke ENmantary Rencvaiian

st i Rooraing Abiwivebnts e masde: bor e pLposs of procuring & partiat payrmet of 167 957 06 undar the terma of sasd Conract.

—————————

ThatIhamﬂtlotvmehpaymariianumodnasmnoompleloa.heeamﬂclewofanymﬂaldumsmMcmmes.andwoﬂnykmdunwe , and in full wath the conlract dooumants and the requirements. of gaid wher undér them.  Thal K Lhe:
pUrpesas of Sad cONFACE, 1 101owiNg PErEons Nave been wlh, an Hanee or p , supplies. and setaces for, and henany done labor on saed improvemenl. That the reapective amounts set forth opposde the namas. o e 10 amount
ol money dus and (o become dus ko each of them espectively. That thiy starement & & full, ths, anﬂoumhlcmlunontoialsuchpe:somandoﬁheiullammmtmdmmﬂwmhuﬂmmlodeMmkxmhbﬁ malevials, SOUipnt, SUPPhes, and
sarvices, lumnishad o prapared by each of them o of on Becunt of Said work, @S staled:

CONSTRUCTION (pre con; frades; ool red)

1o make this Alidavil In bahall of sald corporabion, and mdlvidualty: that hedshe 9 well acqueimied with the facts hergin sat fonh and

PRECONSTRUCTION SERVICES ssveseiOrk COMplated-—-—--
B LD
S0 N Evigunal coniract Gend Contr | Adjusied Contract %
|_sov) [ Subconkaotor Hame & Addreis Type of Wk amount initisl GMF | PEC Charge Orders | Change Orders St Complete Previous Cutrent Totad to ds fotanage | nwtprevious bising | net smounidue | remaining lo bit |
Berglund Contruciion
141 E. Waackes I, Suils 2450
00500 Chicaga, i, 80601 Praconsiniction Services 143 00000 0.00 0.00 14300000 | 100% 143,000.00 0.00 143 000.00 000 343.000.00 0.00 0.00
Valor Technologies
3 Notthpeind Court
00510 Batingbmok, IL 50440 | Abatement Speing Brosk Work Exploratory 11.885.00 Q.00 0.00 11,685.00 10045 1188500 0.00 1188500 0.00 11,685.00 0.00 0.00
Brandenburgar Plumblng
F245W. 1111 5L
00511 £hi IL S0565 Talaviss Roof Drains Pre-con 6,750.00 Q.00 0.00 675000 100% 6. 750.00 000 8.750.00 0.00 €.750.00 0.00 0.00
Barglund Conginacton
111 E, Wacker Dr, Suite 2450
00530 Cheoago. L 80601 Buuak & rel Baam E: Wiork 38,414.00 Q.00 0.00 38,414.00 100% 36 414.00 0.00 36.414.00 000 38.414.00 0.00 0.00
Subtotal Pre ion Services|  200,049.00 0.00 0.00 200,049.00 100% | 200,049.00 0.00 200,049.00 0.00 200,049.00 0.00 0.00
onglnal contract Gand Contt Adjusind Contract
Subconlracior Nams & Address Type of Work armount_inkial GMP | FBC Change Orders | Change Orders Ami e Gorn) Fravious Sument Total 1o dibe retamens Nt previous bilng | ned amount dus Tamasnang Lo bl
il Whibe inbarkrs
443 Butrerfiedd Road
Hilgige, 1L 0162 Window Treaimenis 0.00 112,063 .00 12,036.00 124,069 00 0% 112,059.65 0.00 11205985 11.205.98 100,853 87 0.00 2324513
BCC Site Work 0,00 54,860.00 25.479.53 80,359.53 100% 62.019.17 18,349.36 80,356.53 4017.98 5890565 17,431,868 401799
Barglund Consirucion
8410 5. South Chicage Ave
Chicage, |L 60817 Expedited Schodule © 0.00 133,002 00 0.00 733,022 00 85% 583022 00 4324319 626,265 19 31,1327 553670.89 41,081.03 136,070.02
Bofo Wabsrpraofing Systams.
5521W. 110th St. Unit £6
Quik Lawn, H_ 80453 ‘Waterproofing 0.00 31,250.00 120919 32,450.19 100%% 31,250.00 1,209.1% 3245919 324592 2512500 1,088.77 324592
Unety Fencing
2532 W. Wamen Bhed.
Chi IL 60612 Temporary Fance £1,106.00 1732013 0.00 28,429.13 100% 28,429.13 0.00 2842613 1.421.45 2700767 0.00 1,421.46
Awarded ta Omeias RamoveReinsall Windows 36,234.00 0.00 _ =36 234 Of 0.00 SDIVIH G.00 0.00 000 0.00 0.00 Q.00 0.00




DocuSign Envalope 1D: 2C2FA930-BTFC-431A-8683-1D59AA36C232

PUSBLIC BUHL.DING COMMISSION OF CHICAGO

EXHIBIT A

CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT (3 of 3)

AMOUNT OF ORIGINAL

CONTRACT $24,160,000.00 TOTAL AMOUNT REQUESTED $20,085,663.90

EXTRAS TO CONTRACT $0.00 LESS 5% RETAINED $1,138,498.32
[OTAL CONTRACT AND EXTRA! $24,160,000.00 NET AMOUNT EARNED $19,8486,165.58

AMOUNT OF PREVIOUS
CREDITS TO CONTRACT $0.00 PAYMENTS $19,738,208.52
ADJUSTED CONTRACT PRICE $24,160,000.00 AMOUNT DUE THIS PAYMENT $107,957.06
BALANCE TO COMPLETE $4,313,834.42

Contractor certifies that 10 the best of its knowledge, information and belief. the work is in accordance with the Contract Documents; that suppliers of
materials, services, labor and all Subcontractors (including all significant sublevels thereof) are being currently paid, and that the amount of the payments
applied for are justified. These provisions shoull not be construed as conferring any rights hereunder for the benefit of Subcontractors, suppliers. workers or
employees, nor as enlarging or altering the application or effect of existing lien laws.

That the Waivers of Lien und submitted herewith by affiant and each of the aforesaid persons. are true, correct, and genuine: that each and every Waiver of
Lien was delivered usconditionaily; that there is uo claim cither fegal or equitable to defeat the validity of any of said Waivers of Lien; that said Waivers of
Lien include such Waivers of Lien from all Subcontractors, suppliers of material or other agents acting on behalf of affiant in connection with the work or
arising cur of the Work; and that so far as affiant has knowledge or information, the said Waivers of Lien include all 1he labor and material for which a claim
could be made and for which a lien could be filed.

That neither the partiz] payment nor any part thereof has been assigned.

That said Contractor herein expressly affiems that should it at any Gime appear that any illegal or excess payments have beer made to said Contractor by or on
behalf of the PUBLIC BUILDEING COMMISSION OF CHICAGO, the said Contractor will repay ot demand to the PUBLIC BUILDING COMMISSION OF
CHICAGO the amount or amounts so paid: and if any fien remains unsatisfied after all payments are made. the Contractor shalk refund to the PUBLIC
BUILDING COMMISSION OF CHICAGO all moreys that the Eattey may be compelled to pay in discharging such a lien including all costs and a reasonable
atrorney's fee.

4

Name: Fred Berglund
Title: President

Subscribed and sworn to before me this 20th day of Juiuary, 2021,

Mo

Notary Public
My Commission expires: ﬂ'b.‘] 11, Lo

“OFFICIAL SEAL”

MARNIE WARNER |
Notary Public, State of lllinois ¢
Commission Expires Moy 17, 2021 3

YRy

Commission No. 855575



PUBLIC BULDING COMMISSION OF CHICAGO
EXHIBIT S
CERTIFICATE OF ARCHITECT - ENGINEER

DATE: 172042024

PROJECT: CPS Locke Elementary Renovation

Pay Application No.: 18

For the Periog: 1152021 to 13182021

Contract No.: PS3025D

In accordance with Resolution No. , adopted by the Public Building Commission of Chicago on relating to the $ Revenue Bonds

issued by the Public Building Commission of Chicago for the financing of this project (and all terms used herein shall have the same meaning as in said Resolution),
I hereby certify to the Commission and to its Trustee, that:

1. Obligations in the amouwnts stated herein have been incurred by the Commission and that each item thereof is a proper charge against the
Construction Acocount and has not been paid, and

2. No amount hereby approved for payment upon any contract will, when added to all amounts previously paid upon such contract, exceed 80% of
current estimates approved by the Architect - Engineer untit the aggregate amount of payments withheld equals 5% of the Contract Price (said
retained funds being payable as set forth in said Resolution).

THE CONTRACTOR: Berglund Construction
111 E. Wacker Drive, Sulte 2450, Chicago, IL 80601

FOR: General Construction Services

Is now entitied to the sum of: $ 107,957.06

ORIGINAL CONTRACTOR PRICE $24,160,000.00
ADDITIONS $0.00
DEDUCTIONS $0.00

NET ADD{TION OR DEDUCTION $0.00
ADJUSTED CONTRACT PRICE $24,160,000.00

=

TOTAL AMOUNT EARNED 20,985,663.90

1,139,488.32

L

TOYAL RETENTION

a) Reserve Withheld @ 5% of Total Amount Eamed,

but Not to Exceed 5% of Contract Price $ 113949832
) Liens and Other Withholding 3 -
¢) Liquidsted Damages Withheld 3 -

TOTAL PAID TO DATE (Include this Payment) $ 19,848,165.58

LESS: AMOUNT PREVIOUSLY PAID 3 19,738,208.52

AMOUNT DUE THIS PAYMENT 3 107,957.06

Architect Engineer:

signature, date




DocuSign Envelope 1D: 2C2FAS30-B7FC-431A-8893-1D50AA3BCO32

APPLICATION AND CERTIFICATE FOR PAYMENT Tavoice # 51003
ToeOwwer: Public Building Cormmission of Chicago  Project  519012- CPS Locke Elementaty Applioaticn Mo, ; 18 Wh:
50 West Washington Strest Room 200 Renovation = Owmer
Richard J Datey Center N A = Aschitect
Chicago, IL 60802 Pariod To: 113112021 = Contracter
From Contractor: Barglund Construction ViaArchitest:  RADA Architects —/
8410 S South Chicago Avenue 233 N. Michigan Avenus, Suite 1900  Preject Nos:
Chicago, IL 80817 Chicago iL 606801
Coniract For: Condract Datec
CONTRACTOR'S APPLICATION FOR PAYMENT The undersigned Confracior certifies that to the best of the Contractor's knowledge,
information, and befief, the work covered by this Application for Payment has been
Application is made for payment, a3 shown beiow, In ton wilth the Contract completed in accordsnce with the Contract Documents. That ail amounts have been
Contiation Sheetis attached. paid by the Contractor for Work for which previous Certificates for Payment were

issued and payments received from the Owner, and that current payment shown
herein is now due.

1. Original Contract Sum .. .............. .0y $24.160,000.00
2.NetChange By Change Order _................... $0.00 TRACTOR: Berglund Conatruction
3. ContractSum ToDate .......................... $24,160,000.00
4. Total Compieted and Stored ToDate . . ............. $20,985,663.90 sy Fred WM Date: 1/20/2021
5. Retainage:
s Bam% of Completed Work State of: \. 10013 coutyof: ook
$1139498.32 Subscribed and me s 2 oM o Tonony 2oLl
b 0.00% of Stored Material $0.00 Nomy Publu: m O~
Total RtAINADE ... ....c0vvvirerarreiiannn $1,139,408.32
6. Total Eamed Lass Retainage ................... $15,846,185.56 ARCHITECT'S CERTIFICATE FOR PAYMENT
I sccordance with the Coniract Documents, based on on-git
7. Less Previous Certiicates For Payments ... ... .. $19.738,208.52 e e o o batiat e woek e xiod
the quality of the Work iz in accordanca with the Ca o
8. CumentPaymentDus . ... ........ i ivvirannn $107,957 .06 o orfec o ' the N CERTIFED,
9. Balance To Finish, Plus Retainage .............., $4.313,834.42
age AMOUNT CERTIFRD  $407 057.06
{Altach explanation if amount certied differs om the apount applisd. mmmsmrm
Continuplion Shoal that am changed o comkarm with the amount certiied )
CHANGE ORDER SUMMARY Additions Deductions
Total charges
inprm By Owner $0.00 $0.60 ARCHITECT: )nJJ— 01/20/2021
Total Approved this Month $0.00 $0.00 By: Date:
TOTALS $0.00 $0.00 This Cartificate s not negotiable. The AMOUNT CERTIFIED is payabie only to the
. . Coniractor named herein. lssuance, payment, and acceptance of psyment are without
Net Changes By Change Grder $0.00 prejudics to any rights of the Owner or Contractor under this Conract.




PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBAT A - PART 4
CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT (page ¢ of 2}

[Fromet GRS Looks Bwmwotry Mevovation
PRIC Projecd #05345

1 i CONTRAGTOR  Berglund Construction

Job Locaiion 2828 Nodh Cak Avenue, Chicago, IL S0634

Owerer PUBIC Builng Commmsion Cf Chicago [APPUICATICN FOR PAYMENT 218 1

STATE QF LLINCIS | b3

COLINTY OF COOK, ]

The affiart, being s duly ewoin o oaih, deposes and sayy that heishe & Fred resiid] of C . and duly
that gaid corporation is G Contractor with 1he PUBLIC BIMLDING COMMISSION oF CHICAGO Cratvnt, Livdar Coniracl No. PE30260 dated the 10th day of

an llinois !

| 2012 Tow e [

peojmet.

CFF Locke ENmantary Rencvaiian

st i Rooraing Abiwivebnts e masde: bor e pLposs of procuring & partiat payrmet of 167 957 06 undar the terma of sasd Conract.

—————————

ThatIhamﬂtlotvmehpaymariianumodnasmnoompleloa.heeamﬂclewofanymﬂaldumsmMcmmes.andwoﬂnykmdunwe , and in full wath the conlract dooumants and the requirements. of gaid wher undér them.  Thal K Lhe:
pUrpesas of Sad cONFACE, 1 101owiNg PErEons Nave been wlh, an Hanee or p , supplies. and setaces for, and henany done labor on saed improvemenl. That the reapective amounts set forth opposde the namas. o e 10 amount
ol money dus and (o become dus ko each of them espectively. That thiy starement & & full, ths, anﬂoumhlcmlunontoialsuchpe:somandoﬁheiullammmtmdmmﬂwmhuﬂmmlodeMmkxmhbﬁ malevials, SOUipnt, SUPPhes, and
sarvices, lumnishad o prapared by each of them o of on Becunt of Said work, @S staled:

CONSTRUCTION (pre con; frades; ool red)

1o make this Alidavil In bahall of sald corporabion, and mdlvidualty: that hedshe 9 well acqueimied with the facts hergin sat fonh and

PRECONSTRUCTION SERVICES ssveseiOrk COMplated-—-—--
B LD
S0 N Evigunal coniract Gend Contr | Adjusied Contract %
|_sov) [ Subconkaotor Hame & Addreis Type of Wk amount initisl GMF | PEC Charge Orders | Change Orders St Complete Previous Cutrent Totad to ds fotanage | nwtprevious bising | net smounidue | remaining lo bit |
Berglund Contruciion
141 E. Waackes I, Suils 2450
00500 Chicaga, i, 80601 Praconsiniction Services 143 00000 0.00 0.00 14300000 | 100% 143,000.00 0.00 143 000.00 000 343.000.00 0.00 0.00
Valor Technologies
3 Notthpeind Court
00510 Batingbmok, IL 50440 | Abatement Speing Brosk Work Exploratory 11.885.00 Q.00 0.00 11,685.00 10045 1188500 0.00 1188500 0.00 11,685.00 0.00 0.00
Brandenburgar Plumblng
F245W. 1111 5L
00511 £hi IL S0565 Talaviss Roof Drains Pre-con 6,750.00 Q.00 0.00 675000 100% 6. 750.00 000 8.750.00 0.00 €.750.00 0.00 0.00
Barglund Conginacton
111 E, Wacker Dr, Suite 2450
00530 Cheoago. L 80601 Buuak & rel Baam E: Wiork 38,414.00 Q.00 0.00 38,414.00 100% 36 414.00 0.00 36.414.00 000 38.414.00 0.00 0.00
Subtotal Pre ion Services|  200,049.00 0.00 0.00 200,049.00 100% | 200,049.00 0.00 200,049.00 0.00 200,049.00 0.00 0.00
onglnal contract Gand Contt Adjusind Contract
Subconlracior Nams & Address Type of Work armount_inkial GMP | FBC Change Orders | Change Orders Ami e Gorn) Fravious Sument Total 1o dibe retamens Nt previous bilng | ned amount dus Tamasnang Lo bl
il Whibe inbarkrs
443 Butrerfiedd Road
Hilgige, 1L 0162 Window Treaimenis 0.00 112,063 .00 12,036.00 124,069 00 0% 112,059.65 0.00 11205985 11.205.98 100,853 87 0.00 2324513
BCC Site Work 0,00 54,860.00 25.479.53 80,359.53 100% 62.019.17 18,349.36 80,356.53 4017.98 5890565 17,431,868 401799
Barglund Consirucion
8410 5. South Chicage Ave
Chicage, |L 60817 Expedited Schodule © 0.00 133,002 00 0.00 733,022 00 85% 583022 00 4324319 626,265 19 31,1327 553670.89 41,081.03 136,070.02
Bofo Wabsrpraofing Systams.
5521W. 110th St. Unit £6
Quik Lawn, H_ 80453 ‘Waterproofing 0.00 31,250.00 120919 32,450.19 100%% 31,250.00 1,209.1% 3245919 324592 2512500 1,088.77 324592
Unety Fencing
2532 W. Wamen Bhed.
Chi IL 60612 Temporary Fance £1,106.00 1732013 0.00 28,429.13 100% 28,429.13 0.00 2842613 1.421.45 2700767 0.00 1,421.46
Awarded ta Omeias RamoveReinsall Windows 36,234.00 0.00 _ =36 234 Of 0.00 SDIVIH G.00 0.00 000 0.00 0.00 Q.00 0.00




DocuSign Envalope 1D: 2C2FA930-BTFC-431A-8683-1D59AA36C232

PUSBLIC BUHL.DING COMMISSION OF CHICAGO

EXHIBIT A

CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT (3 of 3)

AMOUNT OF ORIGINAL

CONTRACT $24,160,000.00 TOTAL AMOUNT REQUESTED $20,085,663.90

EXTRAS TO CONTRACT $0.00 LESS 5% RETAINED $1,138,498.32
[OTAL CONTRACT AND EXTRA! $24,160,000.00 NET AMOUNT EARNED $19,8486,165.58

AMOUNT OF PREVIOUS
CREDITS TO CONTRACT $0.00 PAYMENTS $19,738,208.52
ADJUSTED CONTRACT PRICE $24,160,000.00 AMOUNT DUE THIS PAYMENT $107,957.06
BALANCE TO COMPLETE $4,313,834.42

Contractor certifies that 10 the best of its knowledge, information and belief. the work is in accordance with the Contract Documents; that suppliers of
materials, services, labor and all Subcontractors (including all significant sublevels thereof) are being currently paid, and that the amount of the payments
applied for are justified. These provisions shoull not be construed as conferring any rights hereunder for the benefit of Subcontractors, suppliers. workers or
employees, nor as enlarging or altering the application or effect of existing lien laws.

That the Waivers of Lien und submitted herewith by affiant and each of the aforesaid persons. are true, correct, and genuine: that each and every Waiver of
Lien was delivered usconditionaily; that there is uo claim cither fegal or equitable to defeat the validity of any of said Waivers of Lien; that said Waivers of
Lien include such Waivers of Lien from all Subcontractors, suppliers of material or other agents acting on behalf of affiant in connection with the work or
arising cur of the Work; and that so far as affiant has knowledge or information, the said Waivers of Lien include all 1he labor and material for which a claim
could be made and for which a lien could be filed.

That neither the partiz] payment nor any part thereof has been assigned.

That said Contractor herein expressly affiems that should it at any Gime appear that any illegal or excess payments have beer made to said Contractor by or on
behalf of the PUBLIC BUILDEING COMMISSION OF CHICAGO, the said Contractor will repay ot demand to the PUBLIC BUILDING COMMISSION OF
CHICAGO the amount or amounts so paid: and if any fien remains unsatisfied after all payments are made. the Contractor shalk refund to the PUBLIC
BUILDING COMMISSION OF CHICAGO all moreys that the Eattey may be compelled to pay in discharging such a lien including all costs and a reasonable
atrorney's fee.

4

Name: Fred Berglund
Title: President

Subscribed and sworn to before me this 20th day of Juiuary, 2021,

Mo

Notary Public
My Commission expires: ﬂ'b.‘] 11, Lo

“OFFICIAL SEAL”

MARNIE WARNER |
Notary Public, State of lllinois ¢
Commission Expires Moy 17, 2021 3

YRy

Commission No. 855575
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