Public Building Commission of Chicago
Z Contractor Payment Information

o

Project: Kenwood Academy HS Renovations
Contract #: PS3025C

Contractor: Gilbane Building Company
Payment Application: #15

Amount Paid: $ 158,744.20

Date of Payment to Contractor: 12/2/21

The posting of all or any portion of a Contractor’s payment
application on the PBC’s website is done solely for the purpose of
providing information to subcontractors with respect the amount the
Contractor has requested as payment for its subcontractors on the
posted portion of the payment application. The PBC makes no
representations or warranties with respect to any of the information
provided by Contractors on the Contractors’ payment applications. If
you are a subcontractor, and have any questions regarding the
information on a posted payment, you should contact the Contractor.

Follow this project on Twitter @PBCChi #KenwoodAcademyReno



FUBLIC BUILDING COMNISSION OF CHICAGO
EXHIBIT §
CERTIFICATE OF ARCHITECT - ENGINEER

DATE: 11112021

PROJECT: Kanwood Academy

Pay Application No.: 15

For the Period: 1041/2021 1o 10/31/2021

Conbract No,: PS3025¢

In accordance with Resolution Na,_1 , adopted by the Public Building Commission of Chicage an___ 8721 srefating to the § R Bonds

issued by the Public Building Cemmission of Chicago for the financing of this projec (and all terms usad herein shall have he same meaning as in said Resolution, I
hereby cartify to the Commissicn and to its Trustes, that:

1. Obfigations in the ameunts staled herein have been incwred by the Commission and thal each item thereof is a proper charge against the
Construction Account and has not been paid; and

2. No amount hereby approved for paymant upon any coniract wilf, when added to all smounts previously paid upon such confract, exceed 90% of
current sslimates approved by the Architect - Engineer uniil the aggregate ameount of payments withhatd #quals 6% of {he Conlract Price (said
retained funde being payable as set farth in said Regolution).

THE CONTRACTOR: Glibane Bullding
Company

FOR: Kenwood Academy 05325

1% now entitied to the sum of: $168,744 20

ORIGINAL CONTRACTOR PRICE $3,800,000.00
ADDITIONS $7,634,000,00
DEDUCTIONS $0.00

NET ADDITION OR DEDUCTION $7,834,000.00
ADJUSTED CONTRACT PRICE $11,434,000.00

TOTAL AMOUNT EARNED

$ 11,084 ,976.81

TOTAL RETENTION
8} Reserve Withheki @ 10% of Total Amount Eamed,
but Nt o Exceed 3% of Contract Price $  331.439.88
b} Liens and Other Wiihholding e

¢} Liguidated Damagss \Withheld $ .
TOTAL PAID TO DATE (Include this Payment) 3 10,763,635.93

LESS: AMOUNT PREVIOUSLY PAID $ 10,604,791.73

AMOUNT DUE THIS PAYMENT $153,744.20

Architect Englneer. ) L_ J../
Z

. o

signature, date

FA_015_02_07_13_20211031




PLIBLIC BUILDING COMMISSION OF CHICAG)

EXHIBIT A
APPLICATION AND CERTIFICATION FOR PAYMENT

Ok to process

Pacts . yé/wmgég PBC PM 11/4/2021

PAGE OF PAGES

TOOWNER:  Public Building Commission af Chicago

PFROJECT:
Richard J Dalev Center
S West Washington Strevt - Room 204
Chicago. 1. 60602
FROM CONTRACTOR; ¥iA ARCHITECT:
Gilbane Building Company
123 N, Wacker Drive. 26th Floor
Chicage. 1. 60606

Milh

HHISE

CPS Remwood Avademy High
Rchool Renavations Project 05325

[risteibaion to.

APPLICATION #: 15 OWNIEER
PERIOD FROM: 1011721 ARCHITECT
BERTOD 1): 131220 CONTRACTOR

333 Seuth Wacker Ave. Suite 2001
Chicago. [[. 60604

CONTRACTOR'S APPLICATION FOR PAYMENT

Applcation is made For payment. as shown befow, in connection with the Contract,
Uaminuation Sheet, AIA Docunicnt G0, is anached,

DRIGINAL CONTRACT SUM $
et change by Change Owders $
CONTRACT SUM TO DATE {Linc | - 2) ' b3
TOFAL COMPLETED & STORED 14 §
DATE  iColomn G on (37033
. RL‘TMNAGI‘

10 %8 of Completad Worl,
(Colurmn D + E on G703)

Lo

[}

% of Stoncd Maserial 3 -
t(.olurnn F on GG703)
Toral Retainnge {Lincs 5a « Shor
Total in Column ¢ ol GI03) S
4. TOTAL EARNED LESS RETAINAGE 3

Line 4 Less Line 5 Towh
7. LESS PREVIQUS CERTIFIC ATES FOR

PAYMENT (Line & lrom prioe Certilcate) s
& CURRENT PAYMENT 10 s
9. BALANCE TO FINISH, INCLUDING 3

RETAINAGE (Line 3 less Line 63

3.800.000.00

7.634.00
11.434.00
I 1.094.97

33143
10.763.53

.00
0.00
3.81

9.28
5.93

10.604.791.73
158,744.20

670.464.07

The undersigned Contractor cerlifies that to the best of the Contractor’s knowledpe,
information and beliel the Work « J by this Appli fior Payment bas boen
completed in accordance with twe Contract Dag ts, chat afl huver been paid by
the Commcior for Work (or which previous Centificnes for Payment were sssucd and
pavments reeeived from the Owner. and that current gayment shown herain is now due.,

CONTRACTOR:

e CAAY S b \\ \m\m

Statec of MHinois County of: <0 © 1Y OFFIGHAL BEAL
F‘ATR!CIA A LOWE

Subsgoribed ang_swom to befare me this T Day of
Notary "“b'*%ﬁﬁm T NOTARY PUBLIC, STATE OF ILLINOIS

My Commission expites; My Curmmssmn Expires July 23, 2022
ARCHITECT'S EERTIFICATE FOR PAYMENT

Ity accordancs with the Contract [ocurmenis. based on on-site observations and the daa
comprising the application, the Architear cenifies o the Owner that 10 the bust of 1he

Architzer's knowledge, information and belef the Work has progressed as wdseaied,
the quaiiy of the Work iy in sccontancye with the Comtract Documents, and (he Conlrcior
15 entitled 10 payment of the AMOUNT CERTIFIED:

AMOUNT CERTIFIED . | $ 158.744.20

N CHANGE ORDER SUMMARY ADDTTIONG [ L3N fANach explmson if amonnt ceridicad differs from the amaount applied. Tooel il fissares non thes
Total t- ed Appiicetion e o the O wateitaarion Sieel e are chimged o vvniform vkl phes amesnt veviified.)
W previous months v Cwner 6,960,000 S0.00 ARCHITECT:
- - ]
7 Q.7 /s
Totul upproved vhis Month S674,000.00 $0 00 by LA 4 _ owe. ML 5/2)
TOTALS $7.634.000.00 So.00 This Cernficae s not negotisble, The ANK IUNT CERTIFIED i pavable oph 10 the
<t herein, ©, R INERT k] ASCEPIANCE O PaviTiCRE & without
NIET CHANGES by Change Urder $7.634.000 1 pn.mdm. w any rights of the Cwoer or Condracior under this Contract.
AIADOCUMENT G702 APRLICATION AHD SERTIFICATION ZOR PAYWRNT 1992 EDTION AA 1092 THE AUERICAN INSTTTUTE OF ARCHITECTS, 1715 HEW YO AVE. N W , WASHIMGTON. DC 20606 5397
Users may obtain validation of this d t by requesting a completed ASA Dot t D401 - Certification of Document's Authenticity from the Licenses.



PUBLIC BUILOING COMMISSION OF CHICAGD

EXMIBIT A -PART 1
CONMTRACTOR'S 3WORN STATEMENT AMD AFFIDAVIT FOR PARTIAL PAYMENT tpagatof )
Projsct CPS Kemwood Acodemy GONTRACTOR
PEC Praoject PEI2SC Henwood Academy
Job Locetion - 50 Wael Washinglon Street, Chicage, i §060;
Ownat Fublic Bullding Commission O Chicage APPLICATION POt PAYMENT #15
STATE OB ILLINGIS ) 55
COUNTY OF COGK
The atiant, balng first duly swom oo galh. depisss aad says Ihal ehe is Carin Vahle- Profest Atvountani. of Gilbane Building Campany . an llinois corporation, and dly Bk 1o make this Afidail In behall of sald comperation, and mdnadustly: thal hefehe is well
Keawood
(hat Eha folowing stabements are made for 1he purpiose of procuning 2 partisl peyment of 3158, 744.20 ynier e ferms of sald Contrmct;
Tht T work for which p i { has bean comph Frex and clear of amy and off clalme, lliens, charges, and axpumeurany kind or rature whateoayer, snd in Al compiionce with tha conlract secuments and v requiramants. of sait
Oumeer inder tham, That for the purposss of wiid comiract, the following parsons hava bavn comimcted with, ond heve h ik, suppltes, and servicer for, and bhaving dons oot on said mprovement. Thal e

respeciie mmmrom ofpoalte their names b ihe lull amount of monay diee and & bacoma Jue 1 sach of tham mnmw ‘I'Iral this alstemant it & L. frur, and compdele statament of sl sach persons and of the full acount now due and the

PRECONATRUCTHIN SERVICES —ork Completed—
ITEM # Origiinal contract
[sanve on amount; el Partial GMPs 1 PEC Change Gent Contr Sulrber
B0} Suheoniractor lama & Addregs Type of Work L +2 Ofdety Chonge Ordars  Conlteet Ayt % Complete Previous - Gross Gurvent -Groes  Totellodate retainage
Githane Busldingg Company, 123N Wacker,  Praconstuction Lump Sum
A 261h Fleor, Chicago, L 6DSDE Larvices 171,170.00 000 0.00 D00 171, 470,00 100% 171,170,008 beo #7000 0,00

SUNTOTAL PRECCHSTRUCTION SERVICEE 171,170,080 b.00 .08 0l TH,iTe0e b0 1H, 17000 Lr ] 71,170.08 o008
GENERAL CONDITIONS
ITEM % Otiginel comract
{same on - . smownl: initial  Partisl GMPs1 PG Change  Genl Conkr Adpstad
SOV) Subconiradior Name & Address Type of Work GHP +2 Crdag Chenga Ovders  Conlract Aml % Gomplete Previons - Grows Cutrent~Gross  Totwl to date redainege

Gilbane Bulding Gompany, 123 N Wacker,  General Condibons Lumg

B 26t Floor, Chicago, IL 60808 Sum 424 97800 521.550.45 a0 0.0 46 520 A5 i 41,616.68 4,00 941 616,68 .08
SUBTOTAL GEMERAL COMNDITIONS AT4IT3.00 F21,660.45 LX) na 948,520 45 "y 181680 .60 4151688 0,00
TRADES
ITEM & Orginal coniact
[eame on amolnl: initill  Pariial GMPs 1 PBG Changs Genl Sonir Adpsaled
S0V Zubooniraclor Mame & Address Type of Work amp 2 Oedars Cheange Orders  Conlraci AmL % Gomplete Previows - Grosa Cumenl - Grmz  Total todete  retalnage

Colfay Corporsion, 2441 N Leavitt, Chicags, IL
028 AT Demoiibatement Work 65,040,00 0. 170100.54 281226 48 49533400 10044 496, 334.00 D20 49E.334.00 4,562,354

Cotfax Comporation, 2441 M Lasvitt, Chicage, IL
2B GOGAT Saleckive Damo Work 000 T 0000 -1.019.18 352402 345,604 84 TH% W5.504.84 0.0 345,504.84 F A0S

Alpine Demolilion Servlces LT, 3515 Stem
w”e Horenuse, St Chaxtes, 1L E0174 Salediive Detiia Work .00 [T .00 78,355,00 78,355.00 [ 78,355.00 0.00 78,355.00 TBL55

Edhwin Andercon Conclrudtion 9524 W, Alnsle
084 B, Schilter Park. Il 80175 Goneral Trades Work .00 TAT.000.60 120,580,41 £3,D52 86 960,940.37 o 903,168.51 2530412 T30 E72 6 45 520,064

KrikcKerbother Roofing & Paving, 16228 South
074 Lathrep Ave, Harvey, IL 60426 FoolingiPawving 54,800,00 5.330.00 LX) L] G0,850.00 100% B0 83000 .00 &0,850.00 806,30

et previous bl

171,170.00

171,170,800

et previous biling

841 B16.50

HHEIER0

{LMeh)

0.00

{L-M-Np

0,00

and

nal amourd dis ramainang to bl

HH-0)

000

el At due remaining to bl

H-N-0)

4,011.77

491137

Nt previous biing el smound die femaining to bill
HH-O}

(&}

44 57066

342,040.79

T7.571.43

L4 ETHNT

G0,023.70

{L--H}

0o

00

LR

59.3565.32

004

4.583.54

3434.05

7155

500528

£08.30



PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBIT A
CONTRACTOR'S SWORN STATEMENT AND AEFIDAVIT FOR PARTIAL PAYMENT (3 of 3)
AMOUNT OF ORIGINAL
CONTRACT $3,800,000.00 TOTAL AMOUNT REQUESTED $11,094,975.81
EXTRAS TO CONTRACT $7,634,000.00 LESS 3% RETAINED $331,439.88
TOTAL CONTRACT AND EXTRAS $11,434,000.00 NET AMOUNT EARNED $10,763,536.93
ANMOUNT OF PREVIOUS
CREDITS TO CONTRACT $0.00 PAYMENTS $10,604,791.73
ADJUSTED CONTRACT PRICE $11,434,000.060 AMOUNT DUE THIS PAYMENT $158,744.20
BALANCE TO COMPLETE $670,464.07

Contractor centifies thut 10 the best of its knowledge, information and belick. the work is in accordance with the. Contruet Bocunsents: that suppliers of malerials.
services. labor and all Subeontractors {including alb significont sublevals thereat) are being currently paid. and that the amount of the payments applisd for are
jostificd These provisions should not be construed a5 conferring any rights hereunder for the henetil of Subcontraclors. supplicrs. workers or employees. for s
enlarging or ahicring the application or elfect of existing lien Jaws,

That the Waivers of Lien and suhmitied herewith by alTinnt and cach of the aforesnid persons. are true, correct. and genuing; that vach and every Waiver of Liwn
was defivered unconditionally: thm there is no clain either Jegal or equilable 1o defem the validity of any of swid Waivers of Lien: that ssid Waivers ol Lien
include such Waivers of Licn from all Subcontractars, suppliers ol matesial or othey apents acting on hehall of ailiant in conneetion with the work or arising o
of the Work: and that 20 Tar us affiant has knowledge or information, the said Waivers of Lign inclode all the labor and malerial for which a chim oould be mady
amd for which a fivn coutd be filed,

Thet neither the paniat payment nor any part thereod bas been assigned.

That said Conteactor herein exprossty aBinms that should it at any tme appear that any dlegal or excess payments hive been mde 10 said Comractor by or on
bhehalf of the PUBLIC BUILDING COMMISSION OF CHICAGO. the said Comractor will repay on demabd @ the PUBLIC BUILDING COMMISSION OF
CHHCAGO thwe amiunt or amounts so paid. and it any Yien remains ensalislied atter all payiments are made, the Contrictor shall refurd 1o the FLBLIC
BUILOING COMMISSION OF CHICAGO nll nneys that the Sattes may be competled o pay in discharging such a lien including all cosis and a reasanable
altorney's fee,

T Ui

Name - Carin Vashle
‘Title - Project A¢coniant

Subseribed mnd swom 10 before sie this 351 day of November 2021,

ENas Qj‘%&ﬁh

Notary Public

My Commission exping: ] — e Do)

OFFICIAL SEAL {

r

: PATRICIA A LOWE

4 NOTARY_ PUI}LIG, STATE OF ILLINOIS
Mli Comimssmn Expires July 23, 2022 b
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