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EXECUTION PAGE

Engineer of Record Services — PS3064

THIS AGREEMENT (“Agreement”) effective as of November 18, 2021, but actually executed on the date witnessed, is entered
into by and between the Public Building Commission of Chicago, a municipal corporation of the State of lllinois, having its principal
office at Room 200, Richard J. Daley Center, 50 West Washington Street, Chicago, lllinois 60602, (the "Commission" or “PBC”),
and CKL Engineers, LLC with offices at 700 North Green Street, Suite 106, Chicago, IL 60642 (the “Engineer” or "Consultant").

RECITALS

WHEREAS, the Commission is a municipal corporation organized and operating under the Constitution and laws of the
State of lllinois and on behalf of various governmental agencies including, but not limited to, the City of Chicago, the Chicago
Public Library, the Chicago Park District, the City Colleges of Chicago, and the Chicago Board of Education, (referred to
individually or collectively, as the case may be, in this Agreement as the “‘User Agency”), and intends to undertake the
construction, improvement and/or renovation of one or more projects in Chicago, lllinois (the “Project’);

WHEREAS, the Commission requires certain professional services described in the Agreement in connection with the
Project and desires to retain the Engineer on the terms and conditions set forth in the Agreement to perform such Services; and

WHEREAS, the Engineer desires to be so retained by the Commission and has represented to the Commission that the
Engineer has the knowledge, skill, experience and other resources necessary to perform the Services in the manner provided by
the Agreement; and

WHEREAS, the Engineer represents that it is qualified and competent by education, training, and experience to prepare
drawings, specifications and construction documents necessary to complete the Project in accordance with standards of
reasonable professional skill and diligence and to review drawings, specifications and documents prepared by others for
conformity with design standards established by the Commission; and

WHEREAS, the Commission has relied upon the Engineer’s representations in selecting the Engineer; and

WHEREAS, in reliance upon the Engineer’s representations, the Commission has selected the Engineer to perform the
Services on the terms and conditions set forth in this Agreement as modified from time to time by Task Order.

NOW,THEREFORE, the parties have executed this Agreement on the terms and conditions that follow:
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EXECUTION PAGE
Engineer of Record Services — PS3064

This Agreement is executed by the Commission and the Engineer stated below and made effective by such execution pursuant to
its terms.

PUBLIC BUILDING COMMISSION OF CHICAGO

By:
Lori E. Lightf Date
Chairman
By [_ Al 2 {7/(:\7 O1-24-207 2
naE. Sfﬁd\ez R ) / Date
Secretary
CKL Engineers, LLC
By: Mo ¢ bﬂd A
Print Name: MAC Cc VL TS WO
Title: PES voent [ CES
County of _Puchna ) ) AFFIX CORPORATE
State of tHimdis (¢za., 4 (55 SEAL, IF ANY, HERE
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ry Public
My Commission Expires U.l\, olF ] 2023
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Neal & Leroy, LLC Date
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TERMS AND CONDITIONS

Article I. INCORPORATION OF RECITALS

Section 1.01 The matters recited above, the “Recitals” are incorporated in and made a part of the Agreement.
Article Il. DEFINITIONS AND USAGE

Section 2.01 Definitions. The following phrases have the following meanings for purposes of the Agreement:

(@) Additional Services. Additional services to be provided by the Engineer for the Project pursuant to the provisions of
Schedule A and any applicable Task Order.

(b) Agreement. This Agreement between the Commission and the Engineer, including all attached exhibits, schedules and
documents and all such exhibits, schedules and documents incorporated by reference, all component parts and all
amendments, modifications, revisions and Task Orders made in accordance with its terms.

(c) Engineer. The company or other entity identified in the Agreement, and such successors or assigns, if any, as may be
authorized by the terms and conditions of the Agreement.

(d) Authorized Commission Representative(s). One or more persons designated in writing by the Executive Director for the
purposes of assisting the Commission in managing the Project. As specifically directed by the Commission, the
Authorized Commission Representative will act on behalf of the Commission.

(e) Commission. The Public Building Commission of Chicago, a municipal corporation, acting by and through its Chairman,
Secretary, Assistant Secretary, Executive Director, including the Commission’s Authorized Representative, as designated
by the Executive Director in writing.

()  Completion Date of the Services/Project. The date or dates, as determined by the Authorized Commission
Representative, on which the Engineer has completed all of its obligations under this Agreement and any applicable Task
Order.

(9) Contractor. The firm, corporation, partnership, joint venture or other entity that enters into a contract with the Commission
to perform the Work required in order to complete the Project.

(h) Day. Unless otherwise indicated, the word "day" means calendar day. The phrase "business day" refers to Monday
through Friday, except for national holidays.

(i) Deliverables. The documents, in any format (electronic or hard copy) requested by the Commission, including technical
specifications, designs, drawings, plans, reports, forms, recommendations, analyses, and interpretations, the Engineer is
required, under this Agreement, to provide to the Commission.

()  E-Builder, OCW, or CW System. The on-line collaboration workspace and document management system established
and maintained by the Commission for electronic submission and receipt of documents and reports, including any other
document management system that may be duly authorized and approved by the Commission for such purposes
subsequent to the date of this Agreement.

(k)  Executive Director. The person employed by the Commission as its Executive Director or designee.

()  Key Personnel. Those job titles and individuals identified herein.

(m) Project. The Project identified in the Recitals that will be undertaken by the Commission on behalf of the User Agency.
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(n) Services. Collectively, the duties, responsibilities and tasks that are necessary in order for the Engineer to provide the
Scope of Services required by the Commission under this Agreement.

(0) Subconsultant or Subcontractor. Any person or entity hired or engaged by the Engineer to provide any part of the
Services required under the terms of this Agreement.

(p) Task Order. A document issued by the Commission to the Engineer pursuant to this Agreement that authorizes in writing
Services and/or Deliverables to be provided by the Engineer, together with any applicable exhibits or schedules, a
timetable for any Deliverables and the fees attributable to the Services and/or Deliverables described in the Task Order.

(q) User Agency. The governmental agency or agencies identified in the “Recitals” that requested the Commission to
undertake the construction, improvement and/or renovation of the Project.

Section 2.02  Usage and Conventions

(a) Captions and Headings. The captions and headings of the various sections of the Agreement are used solely for
reference purposes and do not construe, nor will they be deemed or used to construe, interpret, limit, or extend the
meaning or scope of any work, clause, paragraph, or provision of the Agreement.

(b) The term “include,” in all its forms, means “include, without limitation” unless stated otherwise.

(c) Terms of one gender imply the other gender(s) unless the context clearly indicates otherwise. Use of the singular
includes the plural and vice versa.

Article lll. INCORPORATION OF DOCUMENTS

The following documents are incorporated in and made a part of the Agreement. By executing the Agreement, the Engineer
acknowledges that Engineer is familiar with the contents of each of such documents and will comply fully with all applicable
portions of them in performing the Services.

Section 3.01 Policies Concerning MBE and WBE. The Commission's policies concerning utilization of minority business
enterprises ("MBE") and women business enterprises ("WBE") is included as Special Conditions Regarding the Utilization of
Minority and Women Owned Business Enterprises for Professional Services, as the same may be revised from time to time.

Section 3.02  Exhibits and Schedules. All Exhibits and Schedules attached hereto at the time of execution are a part of and
fully incorporated into this Agreement.

Section 3.03  PBC Errors & Omissions (E & O) Committee Manual. The PBC E & O Manual will be amended from time to
time. Any updates or revisions will be provided to the Engineer, and the Engineer will be bound by the PBC E & O Manual in effect
as of the Completion Date of the Services.

Article IV. ENGAGEMENT AND STANDARDS FOR PERFORMING SERVICES

Section 4.01 Engagement. The Commission engages the Engineer, and the Engineer accepts the engagement, to provide
the Services described in this Agreement, as those Services may be amended by an Amendment to the Agreement as provided
below in Section 4.13.

Section 4.02  Key Personnel. The Engineer must not reassign or replace Key Personnel without the written consent of the
Commission. The Commission may at any time in writing notify Engineer that the Commission will no longer accept performance
of Services under this Agreement by one or more Key Personnel listed in the Agreement in Schedule D. Upon the Engineer’s
receipt of such notice, Engineer must immediately suspend the Key Person or Key Persons from performing Services under this
Agreement and must replace him or her with a person possessing comparable professional credentials and experience. Such
replacements are subject to prior written approval by the Commission.
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Section4.03  Adequate Staffing. The Engineer must, upon receiving a fully executed copy of this Agreement, assign and
maintain for the duration of the Agreement an adequate staff of competent personnel that is fully equipped, licensed as
appropriate, available as needed and qualified to perform the Services. The Engineer must include among its staff the Key
Personnel and positions as identified in the Agreement and specified in Schedule D. The level of staffing may be revised from
time to time by notice in writing from Engineer to the Commission and with prior written consent of the Commission. In the event
that the Engineer fails to adequately staff the Project or timely perform its obligations under this Agreement, and the Contractor
files a claim for delay damages as a result of such failures, the Engineer will be liable to the Commission and the User Agency for
any delay damages caused by the Engineer’s failure to comply with the requirements of this Agreement.

Section 4.04  Nondiscrimination. In performing under this Agreement, the Engineer will not discriminate against any worker,
employee, applicant for employment, or any member of the public, because of race, color, creed, national origin, gender, age, or
disability, or otherwise commit an unfair labor practice. The Engineer certifies that he/she is familiar with, and will comply with, all
applicable provisions of the Civil Rights Act of 1964, 28 U.S.C. § 1447, 42 US.C. §§ 1971, 1975a-1975d, 2000a to 2000h-6
(1992); the Age Discrimination in Employment Act of 1967, 29 U.S.C. §§ 623-634 (1992); the Americans with Disabilities Act of
1990, 29 U.S.C. §706,42 U.S.C. §§12101-12213,47 U.S.C. §§ 152, 221, 225, 611 (1992); 41 C.F.R. §60(1992); 41 C.FR. §
60 (1992); reprinted in 42 U.S.C. 2000(e) note, as amended by Executive Order No. 11,375 32 Fed. Reg. 14,303 (1967) and by
Executive Order No. 12,086, 43 Fed. Reg. 46,501 (1978); the Age Discrimination Act, 43 U.S.C. Sec. 6101-6106 (1981); P.L.
101-336; 41 C.F.R. part 60 et seq. (1990); the lllinois Human Rights Act, 775 ILCS 5/1-101 et seq. (1990), as amended; the
Discrimination in Public Contracts Act, 775 ILCS 10/0.01 et seq. (1990), as amended; the Environmental Barriers Act., 410 ILCS
25/1 et seq; and the Chicago Human Rights Ordinance, Chapter 2-160, Section 2-160-010 et seq. of the Municipal Code (1990),
as amended. The Engineer will further furnish such reports and information as may be requested by the Commission, the lllinois
Department of Human Relations, or any other administrative or governmental entity overseeing the enforcement, or administration
of, or compliance with, the above mentioned laws and regulations.

Section4.05  Employment Procedures; Preferences and Compliance. Salaries of employees of the Engineer, performing
work under this Agreement, will be paid unconditionally, and not less often than once a month, without deduction or rebate on any
account except such payroll deductions as are mandatory or permitted by applicable law or regulations. The Engineer certifies
that he/she is familiar with, and will comply with, all applicable provisions of 820 ILCS 130/0.01 through 130/12 (Prevailing Wage
Act), 30 ILCS 570/1 through 570/7 (Employment of lllinois Workers on Public Works Act) and 30 ILCS 560/0.01 through 560/7
(Public Works Preference Act). The Engineer will also comply with all applicable "Anti-Kickback” laws and regulations, including
the "Anti-Kickback" Act of 1986, 41 U.S.C. §§ 51-58 (1992); 18 U.S.C. § 874 (1992); 40 U.S.C. § 276¢ (1986) and the lllinois
Criminal Code of 1961 720 ILCS 5/33E-1 et. seq. If, in the performance of this Agreement, any direct or indirect "kick-back" is
made, as defined in any of the above mentioned laws and regulations, the Commission may withhold from the Engineer, out of
payments due to the Engineer, an amount sufficient to pay any underpaid employees the difference between the salaries required
to be paid under the law and this Agreement and the salaries actually paid such employees for the total number of hours worked.
The amounts withheld may be disbursed by the Commission for and on account of the Engineer to the respective employees to
whom they are due, as determined by the Commission in its sole discretion.

Section 4.06  Compliance with Policies Concerning MBE and WBE. Without limiting the generality of the requirements of the
policies of the Commission referred to in Section 3.01 above, the Engineer will use every reasonable effort to utilize minority
business enterprises and women business enterprises for not less than 30% of the value of the Services, in accordance with the
Resolution passed by the Board of Commissioners of the Commission on October 1, 2004, and the Amended Resolution passed
on June 12, 2012, concerning participation of minority business enterprises and women business enterprises on contracts, other
than construction contracts, awarded by the Commission and to furnish to the Commission, such reports and other information
concerning compliance with such Resolution as may be requested by the Commission from time to time.

Section 4.07  Records. The Engineer must maintain accurate and complete records of expenditures, costs and time incurred
by the Engineer and by any Subcontractor or Subconsultant engaged by the Engineer in connection with the Project, and the
Services. Such records must be maintained in accordance with recognized commercial accounting practices. The Commission
may examine such records at the Engineer's offices upon reasonable notice during normal business hours. The Engineer must
retain all such records for a period of not less than five (5) calendar years after the termination or expiration of the Agreement.
However, if there is a disagreement over fees or a dispute between the Commission and the Engineer, or if a claim or dispute
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pertaining to the Project is filed by the Contractor, then Engineer must retain all such records for five (5) calendar years from the
date of the claim or dispute, or until a final resolution of the matter, whichever occurs later.

Section4.08  Compliance with Laws. In performing its engagement under the Agreement, the Engineer must comply with all
applicable federal, state and local laws, rules, and regulations. The Engineer and its Subcontractors and Subconsultants,
including the respective officers, directors, agents, partners and employees of such entities, shall cooperate with the Inspector
General of the Public Building Commission and the Inspector General of the User Agency in any investigation or hearing
undertaken pursuant to Public Building Commission Resolution 7576 adopted by the Board of Commissioners of the Public
Building Commission of Chicago on October 1, 2010.

The Engineer has read and agrees to comply with all provisions of the Code of Ethics Resolution passed by the Commission on
October 3, 2011, and amended thereafter, which is available on the Commission’s website at
https://www.pbcchicago.com/wp-content/uploads/2017/05/RES_PBC_ecr_CodeofEthicsConsolApril-2013_20130405.pdf, and is
incorporated into this Agreement by reference.

Section 4.09  Defects in Project. The Engineer must notify the Commission immediately if the Engineer obtains knowledge of
an issue or circumstances which could result in a delay in the performance of Services or significant problem in connection with the
Project, including but not limited to construction defects, cost overruns or scheduling delays.

Section 4.10 Performance Standard.

(@) The Engineer represents that the Services performed under the Agreement will proceed with efficiency, promptness and
diligence and will be executed in a competent and thorough manner, in accordance with reasonable professional
standards in the field consistent with that degree of skill and care ordinarily exercised by practicing design professionals
performing services of a scope, purpose, and magnitude comparable with the Services to be provided under this
Agreement. The Engineer will assign at all times during the term of the Agreement the number of experienced,
appropriately trained employees necessary for the Engineer to adequately and timely perform the Services and provide
the Deliverables in the manner required by the Agreement. Failure by the Engineer to adequately perform its obligations
under this Agreement will be deemed an Event of Default subject to Article X of this Agreement.

(b) The Engineer must ensure that all Services that require the exercise of professional skills or judgment are accomplished
by professionals qualified and competent in the applicable discipline and appropriately licensed, if required by law. The
Engineer must maintain current copies of any such licenses and, upon request, provide such copies to the Commission.
The Engineer will remain responsible for the professional and technical accuracy of all Services furnished, whether by the
Engineer or Subcontractors or Subconsultants on its behalf. All Deliverables will be prepared in a form and content
satisfactory to the Commission and delivered in a timely manner consistent with the requirements of the Agreement.

(c) Intentionally Deleted [Same as 4.13].

(d) If the Engineer fails to comply with the obligations under the standards of the Agreement and any applicable Task Order,
the Engineer must perform again, at its own expense and at the direction of the Commission, all Services required to be
re-performed as a direct or indirect result of such failure. Any review, approval, acceptance or payment for any of the
Services or Deliverables by the Commission does not relieve the Engineer of its responsibility to render the Services and
Deliverables with the professional skill and care and technical accuracy required by the Agreement. This provision in no
way limits the Commission’s rights against the Engineer either under the Agreement, at law or in equity.

(e) Evaluations of the Commission’s budget for the Project, the preliminary estimate of the cost of the work and updated
estimates of the cost of the work prepared by the Engineer represent the Engineer’s judgment as a design professional
familiar with the construction industry. It is recognized, however, that neither the Engineer nor the Commission has
control over the cost of labor, materials or equipment, over the contractor's methods of determining bid prices, or over
competitive bidding, market or negotiating conditions.

Section 4.11 Errors and Omissions. As directed by the Commission’s Authorized Representative, the Engineer will, without
additional compensation, prepare addenda, change orders and/or bulletins required to correct or clarify errors, omissions or
ambiguities. The Commission’s Errors and Omissions (“E & 0”) Committee will review the Project for alleged errors and omissions
by the Engineer. The E & O Committee will, as appropriate, conduct an internal review of the alleged error and omission, provide
a written statement of claim regarding the alleged error and omission to the Engineer, allow the Engineer to respond in writing, and
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meet with the Engineer to attempt to settle the claim when the Commission concludes an error or omission has occurred. The
Engineer will attend such meetings and comply with the procedures specified in the E & O Manual without additional
compensation. Upon notice or discovery, and as directed by the Authorized Commission Representative, the Engineer will
perform, without additional compensation, the professional services required in order to issue change orders to the contract
documents that will correct or clarify errors, omissions, or ambiguities. The Commission reserves the right to recover, from the
Engineer, all costs, fees and damages incurred by the Commission or the User Agency resulting from errors or omissions in the
construction documents prepared by the Engineer. The Engineer acknowledges that all recovery may be reserved by the
Commission until the E & O Committee has completed its review of the Project and completion of the Services to be performed
and Deliverables to be provided by the Engineer.

The Commission may withhold payments, in whole or in part, for a material breach of the Agreement, including but not limited to,
the Engineer’s failure to adequately and timely perform the Services or provide the Deliverables, design errors or omissions and
failure to adhere to terms of this Agreement.

If the Commission and the Engineer disagree with regard to the Engineer’s fault or as to whether the Engineer is entitled to
Additional Services for the Services and/or Deliverables required by the Commission, then the Engineer may assert a dispute
pursuant to Article XI of this Agreement. However, the Engineer must continue to perform Services and provide Deliverables as
directed by the Commission during the pendency of any such dispute.

Section 412  Amendments to this Agreement. The Commission may from time to time request changes to the terms and
provisions of the Agreement. Such changes, including any increase or decrease in the amount of compensation and revisions to
the description or duration of the Services, which are mutually agreed upon by and between the Commission and Engineer, will be
incorporated in a written amendment to the Agreement. The Commission will not be liable for any additional payment to the
Engineer until a written amendment is executed by the Engineer and the Commission.

Section 4.13  Limitations on Subconsultants and Subcontractors. Engineer must not use any business or individual who is
disqualified by the Commission or debarred under any other governmental agency’s procedures to provide the Services under the
Agreement.

Section 4.14 Task Orders.

(@) Task Order Service Requests. During the term of the Agreement, the Commission may issue one or more requests or
solicitations for specific Services to be performed under the Agreement (a “Task Order Service Request’ or “TOSR” or
‘RFP”). Each such Task Order Request will identify the Project, describe the specific Services to be performed, the
desired completion date, and any other information or documents to be provided to the Engineer in order to respond to
the Task Order Service Request.

(b) Task Order Proposals. Engineer must submit to the Commission a written response to the Task Order Service Request
by providing the information and documents requested (the “Task Order Proposal”). The Task Order Proposal will
propose a schedule, budget, Deliverables, a list of technical personnel who will perform the Services and any other
information or documents listed in the Task Order Service Request. The Task Order Proposal must be submitted within
the time specified in the Task Order Service Request. Any costs associated with the preparation of such Task Order
Proposal are not compensable under the Agreement and the Commission is not liable for any such costs or fees incurred
by the Engineer or its Subcontractors or Subconsultants to prepare the Task Order Proposal.

(c) Review Process. The Commission will review the Task Order Proposal and may elect to approve it, reject it, or use it as
a basis for further negotiations with the Engineer regarding the Task Order and specific Services to be performed and/or
Deliverables to be provided. If the Commission and Engineer negotiate changes to the Task Order regarding the specific
Services and/or Deliverables to be provided, Engineer must submit a revised Task Order Proposal (based upon such
review procedures) to the Commission.

(d) Notice of Approval of Task Orders. All Task Orders are subject to the written approval of the Commission and no Task
Order will become binding upon the Commission until it is approved in writing by the Executive Director (or designee).
Absent approval of a Task Order, as described below, the Commission will not be obligated to pay or have any liability to
Engineer or its Subcontractors or Subconsultants for any Services or Deliverables provided by Engineer pursuant to such
Task Order. An approved Task Order shall include, a signed approval on Commission letterhead, Engineer's approved
Task Order Proposal, approved Certificate of Insurance, and an approved MBE/WBE Compliance plan.
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(e) No Obligation. Engineer acknowledges and agrees that the Commission is under no obligation to issue any Task
Orders, and that it is within the Commission’s discretion whether to include Engineer in any solicitation for Task Order
Proposals.

Section 4.15 The Commission may require the Engineer to use the Commission’s electronic document management system in
performing the Services and the assigned Task Order. At the direction of the Commission, the Engineer must follow the CW (or
other system in use by the Commission) procedures and submit progress reports and other Deliverables through the CW System
(or system in use by the Commission). The Engineer must attend courses and receive training on the CW System (or system in
use by the Commission) provided by or on behalf of the Commission. Any costs incurred by Engineer as a result of the
attendance of Engineer’s personnel at CW System (or system in use by the Commission) training courses are not compensable by
the Commission.

Article V. TERM

Section 5.01  Duration. The term of this agreement begins on the Effective Date above, and, subject to the provisions in this
section, continues through the Commission’s final acceptance of any outstanding Project Deliverables.

Section 5.02  Termination by the Commission. The Commission has the right, at any time, to terminate this Agreement in
whole or in part, with or without cause, by thirty (30) days written notice given to the Engineer (the “Termination Notice”).
Termination shall be deemed after the date of the Termination Notice (the “Termination Date”). So long as the Engineer is not in
default under this Agreement at the time of the Termination Notice, the Commission will pay the Engineer, in accordance with the
terms of this Agreement, all compensation and reimbursements due to the Engineer for periods up to the Termination Date. The
Commission may exercise any right of set off regarding Engineer’s failure to properly perform Services from payments that are due
to Engineer.

Section 5.03  Suspension by the Commission. The Commission also has the right, at any time and from time to time, with or
without cause, to suspend the performance of the Engineer hereunder with respect to all or any part of the Services, by written
notice (the “Suspension Notice”) given to the Engineer at least five (5) days before the effective date of suspension (the
“Suspension Date”). Upon receipt of the Suspension Notice the Engineer must wind down its Services. So long as the Engineer is
not in default under this Agreement at the time of the Suspension Notice, the Commission will pay the Engineer, in accordance
with the terms of this Agreement, all compensation and reimbursements due to the Engineer for periods up to the Suspension
Date.

(@) During the period the Engineer's performance is suspended, the Engineer is not entitled to incur fees or bill the
Commission, except for Engineer’s time for participating in substantive meetings concerning the Project (but not for
meetings to discuss Engineer’s invoices or claims). The Engineer may bill such time spent during a suspension only if the
Engineer’s participation is requested by the Commission and only for the time of one individual per meeting. Commission
will pay for such time at the applicable hourly billing rate set forth in Schedule B. Participation in meetings at the request
of the Commission is not considered to be resumption of the Engineer's Services or a withdrawal or waiver of the
Suspension Notice.

(b) If the Engineer is required to resume its Services under this Agreement, the Commission shall issue a written notice
(“Revocation of Suspension”) granting Engineer a reasonable period not to exceed ten (10) days to remobilize itself. The
Engineer may bill for reasonable time spent on remobilization so long as the Commission’s Suspension Notice was not
issued for cause attributable to the Engineer. The Commission will pay for such remobilization as is reasonable and billed
at the hourly rate for one Senior Project Manager or less at the hourly billing rate set forth in Schedule B. The number of
days during which the suspension period lasted, including any remobilization time, will be added to the Completion Date
of Services as determined in accordance herein and any applicable Task Order, establishing a revised Completion Date
of Services. The Engineer will re-commence its Services as of the date of the Revocation of Suspension and may resume
billing in accordance with the terms of the Agreement.

Section 5.04  Effect of Termination or Suspension. Termination or suspension of this Agreement in whole or in part does not
relieve the Engineer from liability for its performance of any obligation under this Agreement that was performed or was to have
been performed by the Engineer on or before the Termination Date or Suspension Date. In no event will the Commission be liable
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to the Engineer for any loss, costs or damages, including lost profits, which the Engineer or its Subcontractors or Subconsultants
or any other party may sustain by reason of the termination or suspension of this Agreement.

Section 5.05  Force Majeure. Neither of the parties will be liable to the other for any delay or failure in performance hereunder
due to causes which are beyond the control of the party unable to perform. If a force majeure occurs, the party delayed or unable
to perform will give prompt notice to the other party, and the Commission may, at any time during the continuation of the force
majeure event, elect to suspend the performance of the Engineer under the Agreement for the duration of the force majeure. The
Commission will not be obligated to pay for the Services to the extent and for the duration that performance of the Services is
delayed or prevented by force majeure, but, provided the Engineer is not in default of any obligation of the Engineer under the
Agreement, the Commission will pay to the Engineer, according to the terms of the Agreement, all compensation and
reimbursements due to the Engineer for periods up to the effective date of suspension. The term “force majeure” means an
extraordinary event or effect that the parties could not have anticipated or controlled and that renders performance impossible or
impracticable for the duration of the event or effect. Such events or effects include but are not limited to: extraordinary acts of
nature, such as tornadoes; or of people, such as acts of terrorism; or of governments, such as imposition of martial law.

Article VI. COMPENSATION OF ENGINEER

Section 6.01  Schedule B. The Commission will compensate the Engineer for the Services in the amount and manner set forth
in Schedule B and as modified by each duly executed Task Order.

Section 6.02  Maximum Compensation. Engineer's maximum compensation under this Agreement shall be Five Million
Dollars ($5,000,000). The Engineer's compensation under this Agreement shall be established by duly authorized Task Order(s).

Section 6.03  Delays. The Engineer agrees that no charges for damages or claims for damages shall be asserted by it or its
Subcontractors or Subconsultants against the Commission for any delays or hindrances from any cause whatsoever during the
progress of any portion of the Services. Such delays or hindrances, if any, shall be compensated for by an extension of time to
perform the Services and/or provide the Deliverables for such reasonable period as may be mutually agreed upon between the
Commission and the Engineer, it being understood, however, that the agreement of the Commission to allow the Consultant to
complete the Services and/or the Deliverables or any part of them after the time provided for the completion thereof herein shall in
no way operate as a waiver on the part of the Commission of any of its rights hereunder.

Article V.~ RIGHTS AND OBLIGATIONS OF COMMISSION

Section 7.01 General and Specific. In connection with the administration of the Project by the Commission and the
performance of the Agreement by the Engineer, the Commission has the following rights and obligations, in addition to those
provided elsewhere in the Agreement:

(@) Information. The Commission will provide the Engineer all information reasonably required concerning the Commission's
requirements for the Project and the Services.

(b) Review of Documents. Subject to the provisions of the Agreement, the Commission will make reasonable efforts to
examine documents submitted by the Engineer and render decisions pertaining to them with reasonable promptness.

(c) Site Data. To the extent the Commission determines to be necessary for the Engineer to perform the Services, the
Commission may furnish, or may authorize the Engineer to obtain from a company or companies approved by the
Commission, the following items as Reimbursable Expenses:

(i) A certified survey of the site or sites impacted by the Project providing, as required, all grades and lines of streets,
alleys, pavements and adjoining property, rights-of-way, encroachments, boundaries and contours of the building site.

(i) A certified title commitment.
(iii) Information concerning locations, dimensions and data pertaining to existing buildings and other improvements.
(iv) Title information as to restrictions, easements, zoning and deed restrictions.

)

(v) Information concerning availability of both public and service and utility lines. See Schedule A for more details.
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(d) Tests and Reports. To the extent required for the Engineer to perform the Services, the Commission may furnish
structural, civil, chemical, mechanical, results of test borings and pits for determining soil and subsoil conditions and/or
other tests and reports or may authorize the Engineer to procure such tests and reports from a consultant or consultants
approved in writing by the Commission as Reimbursable Expenses and submit invoices to the Commission for payment
as provided in Schedule B.

Section7.02  Audits. The Commission has the right to audit the books of the Engineer and its Subcontractors and
Subconsultants on all subjects relating to the Project and/or the Services.

Section 7.03  Legal, Auditing and other Services. The Commission will arrange and pay for such legal, auditing, insurance
counseling and other services as the Commission, in its sole discretion, may determine to be required for the Project. Such
payments will not include legal or auditing expenses arising out of or relating to any errors or omissions, or claimed errors or
omissions, of the Engineer or its Subcontractors or Subconsultants.

Section 7.04  Ownership of Documents.  All designs, drawings, documents, data, studies and reports prepared by the
Engineer or its Subcontractors or Subconsultants pertaining to the Project and/or the Services will be the property of the
Commission. Engineer shall provide the Commission with opportunity to review all such documents and shall provide copies to the
Commission upon written request. The Engineer may reuse standard details and specifications on other projects.

(@) The parties intend that, to the extent permitted by law, the drawings, specifications and other design documents to be
produced by the Engineer and its subcontractors pursuant to this Agreement (the “Work”) will conclusively be deemed
“works made for hire” within the meaning and purview of Section 101 of the United States Copyright Act, 17 U.S.C. § 101
et seq., and that the Commission, the User Agency and their successors and assigns, will be the copyright owner of all
aspects, elements and components of them in which copyrights can subsist. To the extent that any of the foregoing does
not qualify as a “work made for hire,” the Engineer hereby irrevocably grants, conveys, bargains, sells, assigns, transfers
and delivers to the Commission, the User Agency and their successors and assigns, all right, title, and interest in and to
the copyrights and all U.S. and foreign copyright registrations, copyright applications and copyright renewals for them,
and all other intangible, intellectual property embodied in or pertaining to the Work contracted for under the Agreement,
free and clear of any liens, claims or other encumbrances, to the fullest extent permitted by law.

(b) The Engineer will execute all documents and, at the expense of the Commission, perform all acts that the Commission
may reasonably request in order to assist the Commission, the User Agency and their successors and assigns, in
perfecting their rights in and to the copyrights relating to the Work.

(c) The Engineer represents to the Commission, the User Agency and their successors and assigns, that (1) the Work
constitutes a work of authorship; (2) on the date of this Agreement the Engineer is the lawful owner of good and
marketable title in and to the copyrights for the Work (including the copyrights on designs and plans relating to the Work);
(3) the Engineer has the legal right to fully assign any such copyright with respect to the Work; (4) the Engineer has not
assigned any copyrights nor granted any licenses, exclusive or non-exclusive, to any other party; and (5) the Engineer is
not a party to any other agreement or subject to any other restrictions with respect to the Work.

(d) In addition, the Engineer represents that the plans and designs for the Work will, upon completion of the Services be
complete, entire and comprehensive in accordance with the typical practices and performance standard of this
Agreement. The Engineer will provide the Commission the final plans and specifications for the project in an editable,
electronic form. Further, the Engineer will not restrict or otherwise interfere with the Commission’s and/or the User
Agency’s future actions in authorizing the use, adaptation, revision, or modification or destruction of the Work provided
that the Engineer is indemnified by the Commission for any damages resulting from any such future re-use or adaptation
of the Work.

Article VIl.  INDEMNIFICATION

(@) Professional Indemnity. The Engineer must indemnify, defend and hold the Commission and the User Agency and their
respective commissioners, board members, officers, officials and employees (hereafter the Indemnified Parties) free and
harmless from and against all claims, demands, suits, losses, costs and expenses, including reasonable fees and
expenses of attorneys, court costs and experts’ fees, that are claimed to be the result of Engineer's performance under
this Agreement, are claimed to be the result of Engineer’s negligent acts, are claimed to be the result of Engineer’s errors
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and omissions and/or are claimed to be the result of Engineer's misconduct in the performance under this Agreement or
the performance of any Subcontractor or Subcontractor retained by the Engineer in connection with this Agreement.

(b)  General Indemnity. For all other claims, the Engineer must protect, indemnify, defend and hold the Commission and the
User Agency and their respective commissioners, board members, officers, officials and employees (hereafter the
Indemnified Parties) free and harmless from and against all claims, demands, suits, losses, costs and expenses, including
the fees and expenses of attorneys, court costs and expert's fees, that may arise out of or be based on any injury to
persons or property that are claimed to be, the result of the Engineer's performance under this Agreement or any
Subcontractor or Subconsultant retained by the Engineer in connection with this Agreement.

(c) The indemnification obligations provided in this Article VIII will be effective to the maximum extent permitted by law. This
indemnity extends to reasonable legal costs, including, without limitation: attorney fees, costs, liens, judgments,
settlements, penalties, professional fees or other expenses incurred by the Indemnified Parties, including but not limited
to reasonable settlement of such claims. This indemnification is not limited by any amount of insurance required under
this Agreement. Further, the indemnity contained in this section will survive the expiration or termination of this
Agreement. For claims subject to the general indemnity, the Engineer shall be solely responsible for the defense of any
and all claims, demands, or suits against the Indemnified Parties, including without limitation, claims by an employee,
subcontractor, agents or servants of the Engineer or its Subcontractors or Subconsultant even though the claimant may
allege that the Indemnified Parties were in charge of the Services or allege negligence on the part of the Indemnified
Parties. An Indemnified Party will have the right, at its sole option, to participate in the defense of any such suit, without
relieving the Engineer of its obligations hereunder.

To the extent permissible by law, the Engineer waives any limits to the amount of its obligations to indemnify or contribute
to any sums due pursuant to Engineer's obligations. Notwithstanding the forgoing, nothing in this Article VIII obligates the
Engineer to indemnify an Indemnified Party for the Indemnified Party's own negligence or willful misconduct. Defense
costs shall be allocated on a comparable fault basis.

Article IX. INSURANCE MAINTAINED BY THE ENGINEER

The Engineer will purchase and maintain at all times during the performance of Services, for the benefit of the Commission, the
User Agency and the Engineer, insurance coverage which will insure the Commission, the User Agency and the Engineer against
claims and liabilities which could arise out of the performance of such Services, including the insurance coverages set forth in
Schedule C to this Agreement.

Article X. DEFAULT

Section 10.01  Events of Default. Each of the following occurrences constitutes an Event of Default by the Engineer under the
Agreement for which Engineer shall have ten (10) days to cure following issuance of written notice of default by the Commission
(“Notice of Default”):

(@) Failure or refusal on the part of the Engineer to duly observe or perform any obligation or agreement on the part of the
Engineer contained in the Agreement or any Task Order, in a timely manner and with such professional skill and diligence
as necessary to ensure the orderly progress of the Project, which failure or refusal continues for a period of ten (10) days
(or such longer period as the Commission, in its sole discretion, may determine if such failure is not capable of being
cured within such ten (10)-day period) after the date on which written notice of it has been given to the Engineer by the
Commission;

(b) Failure or refusal on the part of the Engineer or its Subcontractors or Subconsultants to perform the Services in a timely
manner and with a degree of skill consistent with the Performance Standard as set forth in Section 4.10 of this
Agreement;

(c) Any negligent or intentional misrepresentation made by the Engineer relative to the ability to perform the Services or
provide the Deliverables required by this Agreement;

(d) Any negligent or intentional representation or warranty of the Engineer set forth in this Agreement or otherwise delivered
pursuant to the Agreement was false in any material respect when so made or furnished;
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(e) The Engineer becomes insolvent or ceases doing business as a going concern, or makes an assignment for the benefit of
creditors, or generally fails to pay, or admits in writing its inability to pay, its debts as they become due, or files a voluntary
petition in bankruptcy, or is adjudicated a bankrupt or an insolvent, or files a petition seeking for itself any reorganization,
arrangement, composition, readjustment, liquidation, dissolution, or similar arrangement under any present or future
statute, law or regulation relating to bankruptcy or insolvency, or files an answer admitting the material allegations of a
petition filed against it in any such proceeding, or applies for, consents to or acquiesces in the appointment of a trustee,
receiver, liquidator or other custodian of it or of all or any substantial part of its assets or properties, or if it or its principals
will take any action in furtherance of any of the foregoing;

(f)  Any proceeding is commenced against the Engineer seeking reorganization, arrangement, readjustment, liquidation,
dissolution or similar relief under any present or future statute, law or regulation relating to bankruptcy which is not
vacated, stayed, discharged, bonded or dismissed within (sixty) 60 days following commencement of the proceeding, or
appointment of, without the Engineer's consent or acquiescence, any trustee, receiver, liquidator or other custodian of
Custodian or of all or any substantial part of the Engineer's assets and properties, and such appointment will not have
been vacated, stayed, discharged, bonded or otherwise dismissed within (sixty) 60 days of the appointment.

(9) The Engineer's material failure to perform any of its obligations under the Agreement, including but not limited to any of
the following:

() Failure due to a reason or circumstance within the Engineer's reasonable control to perform the Services with
sufficient and adequately skilled personnel, and equipment or with sufficient material to ensure the performance of
the Services according to this Agreement;

(i) Failure to properly perform the Services or inability to perform the Services as a result of insolvency, filing for
bankruptcy or assignment for the benefit of creditors;

(iii) Failure to promptly re-perform within a reasonable time the Services that were rejected as erroneous or
unsatisfactory in accordance with this Agreement;

(iv) Discontinuance of the Services for reasons within the Engineer’s reasonable control; or

(v) Failure to comply with a material term of the Agreement, including the provisions concerning insurance and
nondiscrimination.

(h) Any change in ownership or control of the Engineer without prior written approval of the Executive Director, which
approval the Executive Director will not unreasonably withhold.

()  The Engineer’s default under any other agreement it presently may have or may enter into with the Commission, the User
Agency or any other governmental agency. Engineer acknowledges that in the event of a default under any such
Agreement the Commission may also declare a default under this Agreement.

Section 10.02  If an Event of Default occurs and continues, then the Commission may exercise any right, power or remedy
permitted to it by law or in equity and has, in particular, without limiting the generality of the foregoing, the right to terminate the
Agreement upon written notice to the Engineer, in which event the Commission has no further obligations hereunder or liability to
the Engineer except as to payment for Services actually received and accepted by the Commission through the effective date of
termination, subject to set off of any claims of the Commission against the Engineer for failure to properly perform its services. No
courses of dealing on the part of the Commission or delay or failure on the part of the Commission to exercise any right will
operate as a waiver of such right or otherwise prejudice the Commission's rights, powers or remedies. The Commissioner’s
decision to terminate the Agreement is not subject to claim or dispute under Article XI. The Commission may withhold payments, in
whole or in part, for a material breach of the Agreement, including but not limited to, the Engineer’s failure to perform services in a
timely manner, design errors or omissions, or failure to adhere to the terms of this Agreement.

Section 10.03  Remedies Not Exclusive. No right or remedy in the Agreement conferred upon or reserved to the Commission is
exclusive of any right or remedy provided or permitted under this Agreement or by law or equity, but each is cumulative of every
other right or remedy given in the Agreement or now or hereafter existing at law or in equity or by statute or otherwise, and may be
enforced concurrently or from time to time.
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Article XI. CLAIMS AND DISPUTES

Section 11.01  General. All claims by the Engineer (“Claim”) arising under, related to or in connection with the terms of this
Agreement or its interpretation, whether involving law or fact or both, including questions concerning entitlement for additional
compensation for Services performed or Deliverables provided by the Engineer, its Subcontractors or Subconsultants, and all
claims for alleged breach of contract must first be presented by the Engineer to the Authorized Commission Representative for
resolution. In the event the Engineer and the Authorized Commission Representative cannot resolve the Engineer's Claim, the
Engineer must file a written dispute (“Dispute”) to the Executive Director for final determination, subject to Section 11.04 below.

Section 11.02  Claim Procedure. The Engineer must make all requests for determination of Claims in writing, specifically
referencing this Section, and include: 1) the issue(s) presented for resolution; 2) a statement of the position of the Engineer; 3) the
facts underlying the Claim; 4) reference to the applicable provisions of the Agreement by page and section; 5) identification of any
other parties believed to be necessary to the resolution of the Claim; and 6) all documentation which describes and relates to the
Claim. The Authorized Commission Representative will have thirty (30) business days to respond in writing to the Claim by
supplementing the submission or providing its own submission. The Authorized Commission Representative will attempt to
negotiate a resolution of the Claim by agreement, but if a negotiated resolution is not achieved, the Authorized Commission
Representative must provide a written ruling within sixty (60) days of receipt of the Claim instructing the Engineer that any dispute
(“Dispute”) must be filed with the Executive Director within thirty (30) days from the date of the ruling. If the Engineer fails to file a
Dispute within thirty (30) days following the ruling by the Authorized Commission Representative, the Engineer will be deemed to
have accepted the ruling and waived its right to challenge it.

Section 11.03  Dispute Procedure. In the event that the Authorized Commission Representative and Engineer cannot resolve
the Claim, the Engineer may file a written Dispute with the Executive Director for final determination. The Dispute submission must
contain the information required in Section 11.02 above and a copy provided to the Authorized Commission Representative. The
Authorized Commission Representative shall file a response within thirty (30) days.

Section 11.04  Executive Director's Determination. The Executive Director’s final determination (“Final Determination”) will be
rendered in writing no more than forty-five (45) business days after the response by the Commission Representative was filed or
was due, unless the Executive Director notifies the Engineer and the Authorized Commission Representative that additional time
for the Final Determination is necessary. The Engineer must follow the procedures set out in this Section to receive the Executive
Director’s Final Determination. In the event the Engineer disagrees with the Executive Director’s Final Determination, the Engineer
may file, a common law writ of certiorari in the Circuit Court of Cook County which shall be the sole and exclusive judicial remedy
of the Engineer. However, the Engineer must have followed the procedures in this section as a condition precedent to filing a
common law writ of certiorari. The Engineer shall not withhold performance of any Services required by the Commission under
this Agreement or any Task Order during the Dispute resolution period.

Section 11.05  Engineer Self-Help Prohibited. The Engineer must never withhold performance of its Services by, for example,
refusing to review and approve appropriately submitted invoices or pay applications, refusing to timely to make recommendations
on general contractor claims, or refusing to promptly issue other appropriate approvals needed by others where doing so would
potentially harm third parties, such as subconsultants, the Contractor, or its subcontractors, or the Project Schedule. Doing so to
gain potential leverage in negotiating or settling the Engineer’'s Claim and/or Dispute against the Commission or User Agency will
constitute bad faith on the Engineer’s part and shall be deemed a failure to perform and a Default under this Agreement. This
provision shall not be interpreted as prohibiting the Engineer from exercising its professional judgment and skills in carrying out its
duties and responsibilities under the Agreement.

Article XIl. ~ CONFIDENTIALITY

All of the Deliverables, including but not limited to reports, information, or data prepared or assembled by the Engineer under the
Agreement are confidential, and except as may be necessary to perform the Services, the Engineer must not make any
Deliverables, including but not limited to reports, information or data available to any party without the prior written approval of the
Commission. In addition, the Engineer must not, without the prior written consent of the Commission, prepare or distribute any
news releases, articles, brochures, advertisements or other materials concerning the Agreement, the Project or the Services. If the
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Engineer is served with a subpoena requiring the production of documents or information which is deemed confidential, the
Engineer will immediately notify the Commission in writing and provide a copy of the subpoena to the Commission in sufficient time
for the Commission to attempt to quash, or take other action in relation to, the subpoena.

Article XIll. ~ ASSIGNMENT

The Engineer acknowledges that the Commission is induced to enter into this Agreement by the professional qualifications of the
principals, staff and employees of the Engineer and, therefore, that neither the Agreement nor any right or obligation in the
Agreement may be assigned by the Engineer, in whole or in part, without the prior written approval of the Commission. For
purposes of this paragraph, if the Engineer undergoes a change in control, the change in control is deemed an assignment of the
Agreement; a change in control is defined as a transfer of more than fifty percent (50%) of the equity ownership of the Engineer
during any 12-month period. In the event of an assignment by the Engineer without the prior written approval of the Commission,
the Commission will have the right to immediately terminate the Agreement without fault or responsibility.

The Engineer further acknowledges that the Engineer represented to the Commission the availability of certain members of the
Engineer's staff who will be assigned to the Project; therefore, in the event of the unavailability of such members for any reason,
the Engineer must so notify the Commission in writing, and must assign other qualified members of the Engineer's staff, as
approved by the Commission, to the Project.

Article XIV.  RELATIONSHIP OF PARTIES

Under the Agreement, the relationship of the Engineer to the Commission is that of an independent contractor, and the Engineer
will have no right or authority to make contracts or commitments for or on behalf of the Commission, to sign or endorse on behalf
of the Commission any instruments of any nature or to enter into any obligation binding upon the Commission. The Agreement will
not be construed as an agreement of partnership, joint venture, or agency.

Article XV.  GENERAL

Section 15.01  Engineer's Authority. The Engineer represents that its execution of the Agreement is authorized by a resolution
of its Board of Directors, if a corporation, or similar governing document if a partnership or a joint venture, and the signatures(s) of
each person signing on behalf of the Engineer have been made with complete and full authority to commit the Engineer to all
terms and conditions of the Agreement, including each and every representation, certification and warranty contained or
incorporated by reference in it.

Section 15.02  Counterparts. The Agreement may be executed in any number of counterparts, any of which will be deemed an
original.

Section 15.03  Entire Agreement. The Agreement together with any Task Orders constitute the entire understanding and
agreement between the parties to this Agreement and supersedes any and all prior or contemporaneous oral or written
representations or communications with respect to the subject matter hereof, all of which communications are merged in this
Agreement. The Agreement must not be modified, amended or in any way altered except by an instrument in writing signed by
both of the parties.

Section 15.04  Governing Law. The Agreement has been negotiated and executed in the State of lllinois and will be construed
under and in accordance with the laws of the State of lllinois.

Section 15.05 No Waiver. The waiver by either party of any breach of the Agreement will not constitute a waiver as to any
succeeding breach.

Section 15.06  Notices. All notices required to be given under this Agreement must be given in writing and must be hand
delivered or sent by United States certified or registered mail, postage prepaid, addressed to the Commission or to the Engineer at
their respective addresses set forth above, as appropriate. If given as provided in this Agreement, such notice is deemed to have
been given on the date of delivery, if delivered by hand, and on the second business day after mailing, if given by mail. The
Commission or the Engineer may, from time to time, change the address to which notices will be sent by giving notice to the other
party in the manner provided in this subparagraph.

Section 15.07  Non-liability of Public Officials. No Board member, employee, agent, officer, or official of the Commission or the
User Agency is personally liable to Engineer or its Subcontractors and Subconsultants, and Engineer and its Subcontractors and
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Subconsultants are not entitled to, and must not attempt to, charge any of them with liability or expense or hold them personally
liable to Engineer or its Subcontractors or Subconsultants under this Agreement.

Section 15.08  Severability. If any provision of the Agreement is held to be invalid or unenforceable by a court of competent
jurisdiction, such provision will be severed from the Agreement and such invalidity or unenforceability will not affect any other
provision of the Agreement, the balance of which will remain in full force and effect; provided, however, that if such provision is
deemed invalid or unenforceable as a matter of law, such provision will be deemed to have been modified so as to be valid and
enforceable to the maximum extent permitted by law.

Section 15.09  Successors and Assigns. Except as otherwise provided in the Agreement, the Agreement is binding upon and
inures to the benefit of each of the parties to the Agreement and their respective successors and assigns.

Section 15.10  Non-appropriation of Funds. If funds have not been appropriated in full or in part, the Commission has the right
to terminate the Agreement. The Commission will not authorize the Engineer to provide services under this Agreement unless
sufficient funds are appropriated to pay for the Services.

Section 15.11  Firearms. The PBC is committed to providing a safe and secure workplace for the benefit of its employees,
consultants, contractors and the general public; therefore, threatening behavior by any person on or about the PBC office
premises, project sites and any place in which PBC business is conducted is prohibited. Further, possession of firearms,
explosives, or other weapons anywhere on PBC property and project sites or while conducting PBC business is prohibited.
Employees and contractors must, at a minimum, comply with all federal, state and local laws relating to the possession and use of
firearms, including the lllinois Firearm Concealed Carry Act, 430 ILCS 66/1, et. seq.; the lllinois Criminal Code — Article 5, Deadly
Weapons, 720 ILCS 5/Art. 24 et. seq.; and the City of Chicago Firearms and Other Weapons Ordinance, Chicago Municipal Code,
Sec. 8-24-005, et. seq. Further, as a condition of employment and/or contract, individuals may not bring weapons onto PBC
premises or project sites (including parking lots), even in situations where such conduct would be allowed under the cited laws.

Article XVI. EXISTING CONTRACT DOCUMENTS
The Contract Documents in existence at the time of execution of this Agreement are as follows:

As defined in herein, the following Schedules and Exhibits are a part of and fully incorporated into this Agreement:

= Schedule A EOR Scope of Services

= Schedule B Compensation of the Engineer
= Schedule C Insurance Requirements
= Schedule D Key Personnel

= Attachment A  Disclosure Affidavit
= AttachmentB  Legal Actions
= AttachmentC  Disclosure of Retained Parties

= AttachmentD  Special Conditions Regarding the Utilization of Minority and Women Owned Business Enterprises for
Professional Services
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SCHEDULE A
ENGINEER OF RECORD SCOPE OF SERVICES

The below serves as the Scope of Services the consultant may be required to provide the Commission. Additional or other
services may be requested and/or required and may be specified in a Task Order issued by the Commission. Please also note
that the Commission undertakes various projects on behalf of various User Agencies. Some projects may be funded by specific
grants. In such instances, the Engineer of Record will be required to provide documentation and services in accordance with each
specific grant, at the direction of the Commission. Examples of such grants include, but are not limited to: IDNR and PARC.
Engineer of Record may also be required to provide specific services related to historic sites or those sites requiring specific
preservationist services. Also, any references to LEED will not apply to any Project(s) not seeking LEED accreditation.

Services required by the Engineer of Record (“Engineer’)may include but are not limited to a range of pre-development and
selected design-phase services for educational, municipal, and infrastructure projects (“Projects”) for a variety of project types
including new construction, additions, renovations, technology, infrastructure, site development projects, and others. Services may
extend through all phases to post construction to ensure compilation of lessons learned to benefit future projects. Scopes may be
included in the contract which will require the Engineer or Record to provide and coordinate consultant services, including but not
limited to planning, architecture, structural, civil, and any other required specialty expertise.

Engineer may be tasked with performing or assisting in unique efforts which may include energy efficiency initiatives, capital plans,
master planning studies, facility condition assessments, planning studies, and pilot municipal research and demonstration projects.
Further, the Engineer may be tasked with providing specific technical studies in support of building-specific or broader planning
initiatives.

The Engineer may be required to perform and assist with tasks identified below, to assist the PBC in developing, from concept
through implementation, a strategic assessment of existing conditions and project feasibility as well as the scope and design
parameters for new projects. For any project the PBC is initiating, the Engineer may be asked to be engaged in or provide the
services of full Pre-Planning and/or Planning Phase activities or may be asked to complete partial tasks, as the project requires:

I. Part |- Planning and Predevelopment
A. Property and Building Assessment Services
Assess existing properties, on an individual or portfolio-wide basis, and document their condition in a format and using

tools which meet PBC and client approval. Make recommendation for action based on assessment.
1. Perform Facility Assessments

a. Review work performed to date provided by PBC and/or the user agency including, but not limited to: existing
facility documentation, FACTS data, historical utility use data, survey, and available utility information.

b. Review all, including but not limited to condition assessments prepared by others, such as architectural and
MEP/FP, including BAS (controls). Author Requests for Clarification (RFC'’s) to obtain sufficient supplemental
information to complete concept design, including but not limited to previous capital improvement documentation
and information, and historic utility use data.

c. Alternatively, perform independent assessments of architectural and MEP/FP / BAS systems with thorough
information to develop scope of work for capital improvement. Utilize consultants where in-house expertise is not
demonstrated and documented in Engineering qualifications, or when directed by PBC.
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d. Visit the site to affirm the condition and general accuracy of the information provided by the User Agency, photo
document and measure key areas, where required. Review the condition and location of proposed work, new
construction, and/or connection point(s) for additions and renovations.

e. For additions and renovations, perform additional MEP/FA assessment, including evaluating existing BAS
system, as necessary to complete conceptual design and establish MEP/FP / BAS strategy.

f. If required, perform additional engineering, and/or architectural assessments as necessary to ensure
accomplishment of project scope, including but not limited to: exterior envelope, deficiencies in accessibility,
historical preservation, environmental impact, architectural finishes, camera, MDF condition, and intercom / fire
systems.

2. Review / evaluate technical reports / supporting information which may be provided by others, i.e.. PBC or Client
Agency, which is to be used to guide scope of work and design decisions, including the following. If pertinent
technical reports are required but not available, notify PBC (also, see E., Project Support)

a. Geotechnical Report.
b. Environmental Report.
c. Traffic Study Report.

d. Existing underground utilities or services provided within the site and public right of way.

B. Prioritized Capital Program Development

1. Develop scope, schedule and budget for individual or multiple projects and/or multiple-building program, to
accomplish PBC and Client facility maintenance and capital improvement goals in prioritized or phased manner.

2. Review or develop, as directed by PBC, and consider in the program development, MEP/FP, controls, and
Architectural / engineering / structural system assessments, both by others and by the Engineer of Record.

3. Recommend priority of work and improvements for strategic undertaking of critical work. Break work into phases
based on condition of existing facilities or systems, tiers of urgency, and budget, schedule and logistical constraints.

4. Provide funding research assistance including grant writing and associated technical documentation, as well as other
funding pursuit tasks as needed.

C. Project Scope, Schedule and Budget Development

1. Planning (Program/ Test Fit/ Conceptual Design): The PBC will, at project outset, and depending upon project type,
request the Engineer and his/her consultants to initiate and undertake a number of tasks intended to develop and vet
basic project requirements with respect to program, basic building layout, and site utilization and suitability. The goal
is to produce a final scope, schedule, and budget that addresses PBC and Client Agency needs and goals and can
be carried further into design. To this end, the PBC may request the Engineer to complete any or all of the services
below.

2. As part of this effort, the Engineer will be required to analyze and integrate information which PBC has gathered,
including Environmental, Geotechnical, Survey, Traffic Study, Cost and Construction Management assessments as
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well as PBC and client goals with respect to sustainability. Where such information does not exist, the Engineer may
be tasked with developing parameters and providing support to obtain the necessary information.

3. Tasks may include but are not limited to:

a. Confirm client agency-furnished program, or support client agency and PBC in developing and/or articulating
program.

b. Assess one or more sites for suitability based on program and client agency goals and site characteristics,
including environmental information.

c. Develop test fit(s) which graphically represent the project program. Evaluate and recommend options and/or best
conceptual approach of program for new building or addition, as required.

d. Adapt client agency design standards or components of standards for inclusion in the development of a new
building; recommend improvements or enhancements to standards to further client agency and PBC broader
goals i.e.: in terms of sustainability, resource savings, and to bring standards up to date with respect to building
code or current materials and technology offerings.

e. Allocate reasonable mechanical, electrical and plumbing spaces in concept plan for further development.
f. Attend walk-through with PBC specialty consultants on project site, as needed.

g. Attend weekly meetings, prepare weekly meeting minutes and action items, and correspond as required with
PBC staff and user agency to develop and present options, refine scope requirements, and document decisions.

h. Issue Request for Clarifications (RFC’s) utilizing PBC’'s document management and business process software
(OCW) currently e-Builder.

i. Review code, zoning and sustainability implications of the conceptual design, in coordination with PBC
Resources.

Perform a conceptual zoning and building code analysis and provide initial zoning information for review
and to prepare a zoning analysis. Outline areas where zoning relief may be required to achieve
program objectives. Attend zoning intake meeting and prepare exhibits for this meeting.

ii.  Schedule and participate in a preliminary meeting with the Mayor’s Office for People with Disabilities
(MOPD) for ADA code compliance.

ii.  Coordinate preliminary review of concept plans with PBC's code compliance resource. Implement
necessary changes as required.

iv.  Develop project-specific, checklists / matrices for code and zoning to be used and expanded upon.

v.  Develop preliminary strategies to comply with Stormwater Ordinance and City of Chicago Sustainable
Development Plan Matrix (vegetated roof or alternative), where applicable.

j- Coordinate the test fit scope with the PBC Cost Estimator. Participate in phone calls and/or meetings to aid in
preliminary pricing.

CN_PBC_JLB_CKLEngineers_ EORSvcs_PS3064_20211118_Final Page 20 of 97



k. Coordinate with PBC sustainability resource to identify sustainability goals, opportunities and implications, and
consider test fits in context of these goals. Integrate opportunities into conceptual design, including green
remediation opportunities. Implement necessary changes as required to optimize sustainability opportunities.

Engineer may be required to participate in and document an Integrated Design Charrette, to establish
design priorities (i.e. aesthetics, innovative technologies, sustainable design, budget).

| Define extents of earthwork scope and demolition/renovation scope and coordinate with PBC environmental
resource and consultants to facilitate appropriate amount of environmental assessment and environmental
scope.

m. Define extent of utility and public right-of-way scope, coordinate with PBC resource and implement scope and
concept design changes as necessary.

n. Include strategy for site development and remediation which addresses:

Environmental Analysis & Design (in consideration of PBC budget and sustainability goals, and ASTM
Standard Guide for Greener Cleanups).

ii.  Geotechnical Analysis & Design

ii.  Regulatory Compliance & Oversight

iv.  Site Remediation and Preparation Contracting & Oversight
D. Project Feasibility Analysis

Evaluate all information gathered during Planning Phase to assist PBC in assessing the feasibility of the project with
respect to scope, schedule and budget, and other criteria for each project.

E. Project Support

Provide support to the PBC Resources in areas identified below. The Engineer is to coordinate with the PBC Resources
throughout planning and design, and in closeout / lessons learned, and may be tasked with supporting or expanding
these efforts with additional resources. Further, the Engineer may be asked to provide information or tools i.e.: exhibits or
calculations to support specific efforts, or may be asked to drive specific efforts, i.e.: grant pursuit for specific projects.

a. Traffic Studies

b. Code Compliance & Permitting, including Stormwater

c. Utility Relocation & Coordination

d. Sustainable Design & Commissioning Management

e. Environmental Remediation & Compliance Coordination

f.  Facility Licensing

g. Survey

h. Geotechnical
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i.  Grants - Pursuit of Alternative Funding Streams.
F. Conceptual Design Development

1. Continue development of project scope, schedule and budget, and preliminary design, in alignment with “C. Project
Scope, Schedule and Budget Development” above.

2. Develop a Concept Design and Site Utilization Plan for PBC and client agency review, and for further development
and refinement.

3. Attend weekly meetings and correspond as required with PBC and client agency to develop the conceptual design.
4. |ssue correspondence, meeting minutes, as required to properly document meetings and decisions.
5. Develop a conceptual design transfer package if required.

G. Conceptual Site Utilization / Operations may include:

1. Attend weekly meetings and correspond as required with PBC and user agency to develop a conceptual site
utilization / operations strategy.

2. Develop a concept Site Utilization plan for PBC and user agency review, and for further development and refinement.
H. Schematic and Design Development Services may include:
In cases where services by the Engineer are required to go beyond conceptual design, provide complete or portions of
professional schematic design, design development, and construction document services consistent with the PBC EOR
Scope of Basic Services.
I.  Performance Criteria and Bridging Documents:
Develop Documents, at the direction of PBC, which will be used to communicate project goals and information, developed
and compiled during Planning and Predevelopment, to Design Build or Architect/Engineer of Record teams for further

project development.

1. Prepare Scope and Performance Criteria intended to define Existing Conditions, Project Goals, Scope and
Performance requirements of the project as well as providing guidance for architectural/engineering design. The
Scope and Performance Criteria document will consist of Narratives, Programs, Drawings, Specifications, and
Reports, etc. The Scope and Performance Criteria documents will be used by the PBC to:

a. Engage Design / Build firms to prepare Proposal Technical Documents for specific Design Build projects.

b. Communicate project goals, information, and development to date to Architect/Engineer of Record
(AOR/EOR) teams.

2. Develop, improve upon, or incorporate existing Design Guidelines, Building Program Standards, and Specifications.
Consult with the PBC, the Client agency and others, as appropriate, for the development, preparation and approval of
Scope and Performance Criteria

3. and consulting Commissioning Authority (CxA), and as directed by the Authorized PBC Representative on the
development of a project-specific Owner’s Project Requirement (OPR) document.

CN_PBC_JLB_CKLEngineers_ EORSvcs_PS3064_20211118_Final Page 22 of 97



4. Develop or support the development of, as directed by PBC, an Owner’s Project Requirements (OPR) document for
the project, which articulates the Owner expectations and standards for performance of the finished building.

a. Consult with the PBC, the Client agency and others as appropriate, including the Commissioning Authority
where possible, to develop the OPR.

b. Issue for review by the PBC and Client Agency(s).

c. The OPR may be an iteration of the Design Standards for the client agency and building type or it may be a
separate document, based on project requirements and PBC direction.

5. Analyze the requirements of the Project against the site conditions, including but not limited to geotechnical and
environmental conditions.

6. Consult and coordinate with PBC internal Resources for Code, Sustainability and Environmental, and with PBC
Specialty Consultants including but not limited to:

Geotechnical Consultant
Environmental Consultant
Traffic Consultant
Surveyor

Commissioning Agent

® o 0 T o

7. Prepare documentation as requested by the Authorized PBC Representative which depicts building program, square
footage, site development area, site development features and any amendments to the public right of way or any
other jurisdictions for the purposes of assisting the PBC in defining the Project regulatory requirements.

8. Prepare and present Site Development Test Fits and three-dimensional Conceptual Design options for review by the
PBC and User Agency(s). Incorporate review comments and preparation of conceptual drawings, design studies, and
preliminary estimate of probable cost (including materials) based upon the Scope and Performance Criteria.

9. Incorporate and coordinate PBC provided documentation into the Scope and Performance Criteria Deliverable
including but not limited to:
a. Zoning Analysis

Civil Surveys

Geotechnical Surveys

Environmental Reports and Surveys

OUC Search Results

Project Construction General Requirements and Specifications

Sustainability goals

Stormwater management strategies

Se o aooT

J. Peer Review Services

Review EOR progress drawings at SD, DD, 30% CD, 60% CD, and 90% CD milestone submissions or such milestones
as are designated for each project. Prepare written review comments to facilitate parity among the user agency projects,
compliance with user agency standards, and compliance with PBC milestone design checklist(s). Provide feedback to
PBC related to opinion of progress, areas for possible improvement, and lessons learned.
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K. Construction Administration and Close-Out:

Assist the PBC with professional construction administration and close-out services as required to assure compliance with
conceptual design packages, and scope and performance criteria, and to contribute to lessons learned process to guides
improvements to future projects and process.

Develop, and maintain for each project, a lesson learned process for each building type and client agency.

IIl. Part Il - Design / Engineering for Site Preparation

A. Scope Development Phase
During the Scope Development Phase, the Engineer shall provide the following Services:

1. Upon review of the Environmental Consultant’s findings, develop a proposed Site Preparation scope of work and a
foundation system scope of work coordinated with the geotechnical consultant findings and the proposed utility
service connections into the new building. The site preparation design may include all work necessary to abate and
demolish existing structures on the site, as well as to prepare the site both environmentally and geotechnically in
order to implement the building construction and site development scope of work, including, but not limited to, the
development of soil management strategies that will be subject to the review and approval of the Commission. The
site preparation scope of work may also require the design of all utilities to be brought within 5 feet of the building
perimeter. The foundation scope of work shall include all work to install the foundation system. These proposed
scopes of work will be submitted to the Authorized Commission Representative for review and approval.

2. Engineer will coordinate the site preparation and foundation phase design with the vertical (building) design such
that the site preparation and foundation design and contract documents support compliance with all project LEED
goals.

B. Construction Documents Phase
During the Construction Documents Phase, the Engineer shall provide the following Services:

1. Partial Construction Documents as directed by Authorized Commission Representative. Preliminary development of
the Site Preparation and Foundation Package inclusive of necessary geotechnical and site utility service
termination, rerouting or connection scope of work and coordination of environmental scope of work with the
Commissions environmental consultant.

a) Site Preparation and Foundation Documents (including specifications).
b) Integrate Sustainability or LEED strategies into the Construction Documents.
c) Site Preparation and Foundation Construction Cost Estimate

2. 100% Construction Documents. Final development of the Site Preparation and Foundation Package inclusive of
necessary geotechnical and site utility service termination, rerouting or connection scope of work and coordination
of environmental scope of work with the Commission’s environmental consultant.

a) Site Preparation and Foundation Documents (including specifications).
b) Provide a list of required submittals and a schedule for submission with the 100% construction documents.
c) Integrate Sustainability or LEED strategies into the Construction Documents.

3. Site Preparation and Foundation Construction Cost Estimate
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C. Bidding and Contract Administration Phase
During the Contract Administration Phase, the Engineer shall provide the following Services:

1. Respond and document Requests for Information (RFI) submitted by the contractor and provide responses within a
reasonable time.

2. Provide field observation of the construction as necessary each week to adequately monitor the progress and
conformance of the permanent features of the Work to the requirements of the Contract Documents. The
Engineer’s on-site representative shall not be removed or replaced before Final Completion of the Project without
the prior written approval of the Authorized Commission Representative. The Engineer’s on-site representative will
be removed immediately upon the written request of the Authorized Commission Representative.

3. Attend and participate in regularly scheduled:

a) Weekly Project meetings.
b) Monthly pay application meetings for approval of contractor pay requests.

4. During Site Preparation Construction administer the Project's LEED compliance and submittal program as
necessary to ensure that LEED / sustainability requirements have been achieved and are documented to support
Vertical Construction goals.

D. Closeout Phase
During the Close-out Phase, the Engineer shall provide the following Services:

1. Conduct a comprehensive final inspection of the Project with the Authorized Commission Representative and User
Agency to verify that the materials furnished, and the work performed are substantially compliant with the contract
documents.

2. The Engineer is responsible for facilitating a walkthrough on site with the Authorized Commission Representative,
Commissioning Agent and User Agency to review punchlist items identified in the Contractor prepared initial
punchlist. The Engineer will consolidate and prepare punch lists indicating the items of work remaining to be
accomplished before a Certificate of Final Acceptance will be issued. Prepare certificates of preliminary and final
completion in consultation with the Commission and the User Agency.

3. Oversee the Contractor’s efforts to prepare and deliver to the Commission “as-built” drawings and site survey for
the Project.

4. Oversee the Contractor’s efforts to prepare and deliver to the Commission all required LEED documentation.

5. Upon completion of the construction contract issue a Certificate of Final Acceptance. A Certificate must not be
issued by the Engineer until, to the best of its knowledge, information and belief, all work has been completed in
accordance with the Contract Documents.

Il. Partlll - Design / Engineering for Building Construction and Site Development
A. Building Assessment and Concept Review
The Commission expects the Engineer to undertake a thorough review of the Concept Design and/or Program for purposes

that include, but are not necessarily limited to, the identification and correction of any errors, omissions, inconsistencies,
ambiguities or other issues, including, but not limited to, compliance with all codes in effect at the time of performance of
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the Services. The Commission will look solely to the Engineer for any and all liabilities that may arise from any error or
omission present in the construction documents for the Project. The Engineer shall create a narrative-based work product
containing sufficient detail to document existing conditions. This product shall include but not be limited to information
provided by landscape, structural, mechanical, electrical, plumbing, fire protection engineers, as necessary. The following
steps will be necessary in order to provide thisdeliverable:

1. Procure and manage a professional, licensed Land Surveyor. Assemble and review all boundary survey
documentation as necessary to define the scope of work.

2. Procure and manage a licensed Environmental Soils Management and licensed Environmental Renovation
/Demolition Consultant(s). Assemble and manage a comprehensive environmental assessment limited to the extent
necessary to define and design the scope of work.

3. Site visits and review of as-built drawings.
4. Detailed review of conceptual estimate.
5. Detailed review of concept design and its compatibility with the existing conditions.

6. Building assessments including, but not limited to architectural, landscape, structural, mechanical, electrical,
plumbing, life safety and civil disciplines.

a) Comprehensive exterior envelope assessment limited to extent necessary to define and design exterior
envelope scope of work at the location of the Project and tandem with interiorrenovations.

b) Comprehensive interior conditions assessment limited to the extent necessary to define interior scope of
work for interior renovations and interior renovations associated with building systems tie-ins.
Comprehensive building systems assessment necessary to define MEP renovations/upgrades, and
scope of work in tandem with the Project.

c) Comprehensive assessment of all roof drains and sanitary waste lines to the extent necessary to define
and design the interior and exterior renovations/upgrades and scope of work related to the existing
plumbing systems. Assessment should include, at minimum, rodding with the possibility of televising.

7. Meeting with User Agency representatives.

8. Meetings with City Agencies as necessary, including but not limited to Bureau of Fire Prevention, MOPD,
Department of Water Management, Chicago Department of Transportations, Landmarks, DPD and others including
but not limited to the purpose of identifying key conceptual design elements and designstrategies.

B. Schematic Design Phase
During the Schematic Design Phase, the Engineer shall provide the following Services:

1. Consultation with the Commission, the User Agency and others, as appropriate, regarding the goals and
requirements of the Project, including the total Project Construction Budget (comprised of the construction budgets
for both Site Preparation and Building Construction/Renovation scope of work).

2. Analysis of the requirements of the Project, including confirmation and development of the established Concept
Design, the conditions of the site and the survey, and consultation with the Commission to establish the final design

scope, Project Schedule and Construction Budget of the Project.

3. Engineer will prepare narratives, plans, elevations and other drawings and outline specifications necessary to
illustrate the scope, phasing, and character of the Project in its essentials including kinds of materials, type of
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structure, mechanical and electrical systems and such other work as may be required.
4. Preparation and presentation of documents necessary for User Agency departmental approvals.

5. Review the Schematic Design Documents along with value engineering items, with the Authorized Commission
Representative and incorporate modifications and revisions into the Schematic Design Documents as required to
align with the Estimate of Probable Construction Costs with the Construction Budget for the Project.

6. Facilitate and document a sustainable design charrette and follow up sessions with all sub consultants and such
other participants as directed by the Authorized Commission Representative. The purpose of the charrette is to
confirm that the Project’s target sustainability or LEED Certification rating to be determined is achievable and to
develop the appropriate design strategies, for all project phases, to ensure that this rating can be achieved or to
make alternative plans if it is determined that the desired rating is notfeasible.

7. If the project is determined to seek LEED certification, register the project as a LEED project under the current
version of LEED with the Green Building Certification Institute (GBCI).

8. Prepare documents necessary for the Planned Development process or the process required to achieve a Planned
Development Waiver as well as participation in any required meetings to facilitate the rezoning of the Project site.

9. Prepare documents necessary to illustrate any required amendments to the public right ofway.

10. Conduct and document preliminary reviews with required regulatory agencies, including, but not limited to, Bureau
of Fire Prevention, Chicago Department of Transportation, Mayor’s Office for People with Disabilities, and Office of
Emergency Management and Communications.

11. Conduct and prepare a code analysis package, including, but not limited to, the following components:
Occupancy classification

Construction type

Occupant load by area and floor

Travel distances

Accessibility

Exit types, units and widths

Plumbing fixture counts

Loading berths and parking requirements

Fire resistance requirements
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C. Design Development Phase
During the Design Development Phase, the Engineer shall provide the following Services:

1. Consultation with the Commission, the User Agency and others, as appropriate, regarding the goals and
requirements of the Project, including the total Project Construction Budget (comprised of the construction budgets
for both Site Preparation and Building Construction/Renovation scope of work).

2. Analysis of the requirements of the Project, including confirmation and development of the established Concept
Design, the conditions of the site and the survey, and consultation with the Commission to establish the final design
scope, Project Schedule and Construction Budget of the Project.

3. Engineer will collaborate in analysis and will prepare conceptual documentation such as narratives, drawings and
specification detail necessary to illustrate alternative design development strategies under consideration by the
Commission, and the Using Agency. These alternative strategies will be forward progression analysis of key
decisions made in concept design and may include but are not limited to: alternative structural detailing; alternative
design applications of base line building systems, sustainable systems and storm water management systems;
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materials; equipment; and constructability considerations.
4. Preparation and presentation of documents necessary for User Agency departmental approvals.

5. Preparation of documents necessary for the Planned Development process or the process required to achieve a
Planned Development Waiver as well as participation in any required meetings to facilitate the rezoning of the Project
site.

6. Preparation of documents necessary to illustrate any required amendments to the public right ofway.

7. Conduct and document preliminary reviews with required regulatory agencies, including, but not limited to, Bureau
of Fire Prevention, Chicago Department of Transportation, Mayor’s Office for People with Disabilities, Department
of Water Management, and Office of Emergency Management and Communications.

8. Conduct and prepare a code analysis package, including, but not limited to, the following components:
Occupancy classification

Construction type

Occupant load by area and floor

Travel distances

Accessibility

Exit types, units and widths

Plumbing fixture counts

Loading berths and parking requirements

Fire resistance requirements
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9. A log of material deviations from the Concept Design must be demonstrated in a final Design Development
Package by the Engineer and approved, in writing, by the Authorized Commission Representative.

10. Using a complete set of Design Development Documents, reflecting all improvements described for the Project, in
the development of the Estimate of Probable Construction Cost.

11. Provide a Sustainable Design / LEED update, with a detailed narrative correlating goals and strategies established
in the sustainability charrette with strategies currently included in the project. Review all VE options with respect to
their impact on sustainability goals.

12. Review the Design Development Documents along with value engineering items, with the Authorized Commission
Representative and incorporate modifications and revisions into the Design Development Documents as required
aligning with the Estimate of Probable Construction Costs with the Construction Budget for the Project.

13. Prepare a Design Development phase presentation to the Commission. Presentation to be made as directed in
writing by the Authorized Commission Representative. Presentation shall include a colored Site Development Plan,
Colored Floor Plans, Colored Elevations and a minimum of two PerspectiveRenderings.

14. Immediately upon the Authorized Commission Representative’s review, written responses to review and written
approval of the deliverables of the Design Development phase, begin the next phase on the updated and approved
schedule.

15. Post all Design Documents of this subsection into the System, as defined.

D. Construction Documents Phase

During the Construction Documents phase, the Engineer shall provide the following Services:

1. Consistent with the approved Design Development Documents, Engineer will prepare all Construction Documents
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as necessary to obtain bids for the construction of the project. Milestone reviews will be performed at 60%, and
90% on the dates listed in Project Schedule, including architectural and engineering working drawings, designs,
plans, calculations and specifications setting forth in detail construction industry standard elements required for the
architectural, structural, civil, mechanical, electrical, plumbing, heating, ventilation, air conditioning, fire protection,
service-connected equipment, site work, and sustainability strategies and requirements. At the completion of every
milestone, provide the Commission with editable electronic drawing files in the most current version of AutoCAD as
well as multiple hard copies at the direction of the Authorized Commission Representative.

2. At a minimum, the Engineer must prepare a combination of elevation and plan detail sections in areas where large
services and/or a significant concentration of smaller services share adjacent space. As part of the 60% Design
Review, the Engineer will propose for the Commission’s concurrence, the locations where these coordination
details will be prepared. These details will typically be prepared for the followingareas:

a) Above ceilings in corridors to confirm that service, fixtures, and other devices can fit between the existing or
designed ceiling height and the bottom of any new or existing structural members or other obstructions. The
horizontal spacing of these items will also be reviewed to confirm that desired locations of lighting fixtures and
other devices can be achieved.

b) Slabs where services would logically be installed within the slab on grade or on deck. The Engineer will confirm
that these services can fit within the slab cross section without compromising the structural integrity of existing
or new slabs. Any limitations on embedded services will be noted on the construction documents.

c) Areas and/or rooms where a significant number of services converge. This includes mechanical rooms, MDF
rooms, IDF rooms, electrical closets, fire pump rooms, and any other areas or rooms where the coordination of
individual or multiple services are required with multiple disciplines. Where a significant number of services
penetrate a wall, floor, ceiling, or roof in close proximity, the Engineer will design and detail an appropriate
chase with respect to structural elements, code issues, and proper installation of the services.

d) Within mechanical, equipment, and other specialty rooms to confirm that the required equipment, panels, racks,
fixtures, ventilation, and other equipment, along with the services entering these rooms will fit within the
designed and existing spaces and layout. Checks will be made for door swings, as well as, equipment
accessibility into and within the room.

e) Locations on the site or under the building where major existing or new utilities come in close proximity to each
other and/or other new or existing structures. This would include locations where these services enter the
building or penetrate the foundations.

3. The Engineer will prepare documents that confirm that the appropriate power, communication, and other low
voltage services are shown running to and from each required device/fixture and back to the appropriate originating
or receiving location are included in the design. This coordination may be a represented by a composite
device/service schedule that cross references the appropriate interface points.

4. The Engineer will prepare documents that confirm that water supply, drainage, condensate lines, and vents for each
required device, fixture, and piece of equipment are included in the design.

5. The Engineer will be responsible for the overall coordination review. As each coordination document is completed,
the Engineer will review and resolve significant conflicts. The Engineer must resolve all known conflicts prior to
issuing the bid documents. Any items where the Engineer recommends leaving coordination to the construction
contractor must be specifically noted, discussed, and reviewed with the Commission’s design review team.

6. Prepare an Inspection and Testing Plan as part of the construction documents. The plan must be in spreadsheet
format, following the specification section numbering system. Each inspection, test and required certificate will be
identified by specification section number. The Authorized Commission Representative will identify the testing firm(s)
that will be used on the Project and provide a sample Inspection and Testing Plan for use of the Engineer. The
Inspection and Testing Plan must provide for:

a) Verification of responsibilities for providing inspections, tests and certificates.
b) Scope of services for the testing and inspection services.
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c) A scorecard to monitor the completion of required inspections and tests, and the submittal of required
certificates.

7. The Engineer shall coordinate their scope with the Environmental Soils Management and Environmental
Renovation /Demolition Consultant(s) in the development of the environmental bid documents and specifications.
Scope coordination shall include but not be limited to the architectural, demoalition, plumbing, mechanical, electrical
sub-consultants. The environmental documents prepared under the supervision of environmental consultants for
the proper management of environmental soils, Asbestos Containing Material (ACM) Lead Based Paint (LBP)
abatement/mitigation, and management/disposal of Hazardous Materials and Universal Waste shall be included as
part of the construction document milestone submittals and bidding documents.

8. Conduct and prepare a code analysis package, including, but not limited to, the following components:

Occupancy classification

Construction type

Occupant load by area and floor

Travel distances

Accessibility

Exit types, units and widths

Plumbing fixture counts

Loading berths and parking requirements
Fire resistance requirements
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9. Prepare 60%, and 90% Construction Documents including modifications and revisions as approved by written
direction of the Authorized Commission Representative. Construction Document Deliverables for each milestone
60% and 90% include:

a) Certification of Compliance with Commission’s Design Checklist
b) Design Guidelines and Standards Deviation Log

c) Request for Clarification (RFC) Log

d) Request for Design Change (RFDC) Log

e) Issue updated Submittal and Closeout Matrix

(1) The Submittal Matrix shall be a list of submittals required during the Construction Phase of the project.
(2) The Closeout Matrix shall be a list of submittals required once Construction is complete and prior to Final
Acceptance.

f)  Site Preparation Construction Documents (including specifications)

g) Building Construction Documents (including specifications)

h) Sustainable Design Goals and LEED documentation, to include a matrix with detailed narrative describing
project- specific strategies integrated into the design to achieve sustainability goals and/or LEED credits that
were targeted in the sustainability charrette, as shown in the Commission’s Design ManagementManual:

i) Sustainable Design submittal package for Commissioning Authority Review. Documentation shall include all
systems and equipment to be commissioned as part of the project. Energy Simulation Modeling using modeling
software acceptable to LEED and for building code. This may include DOE2 based Energy Modeling Software.
Use energy model as a design tool and provide model results to demonstrate achievability of energy efficiency
goals. Model the energy use of the building and provide both a hard copy and electronic version on a compact
disk of the input and the output. The information provided regarding the input and output will become the
property of the Commission. An updated model must be provided with each project milestone. Updated Storm
water Analysis and Management Proposal.

) Compilation of issued meeting minutes

k) Issuance of updated zoning analysis package and required rezoning documentation asrequired

) Issuance of updated code analysis package

m) Issuance of updated MEP coordination documentation

n) Issuance of and coordination with Site Environmental and Environmental Demolition and Renovation drawings
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prepared by the Commissions Consultant
0) Issuance of milestone packages for review

10. Using a complete set of 60% and 90% Construction Documents, reflecting all improvements described for the
Project, assist the Commission’s independent cost consultant in the development of the Estimate of Probable
Construction Cost and review for scope clarification and confirmation.

11. At the completion each Construction Document phase 60% and 90%, prepare a written and oral report of the
Construction Document phase for presentation to the User Agency. Presentation to be made as directed in writing
by the Authorized Commission Representative. Subject to the prior written direction of the Authorized Commission
Representative, incorporate User Agency comments into the subsequent phase of the Construction Documents.

12. Issue hard copies of the 60% and 90% Construction Document Drawings, Outline Specifications, and Narratives to
various stakeholders designated by the Authorized Commission Representative for the Construction Document
Milestone Reviews. Upon receipt of the review comments, the Engineer will be required to respond in writing on the
review form furnished by the Authorized Commission Representative.

13. Review the 60% and 90% Construction Documents along with value engineering items, with the Authorized
Commission Representative. Incorporate modifications and revisions into the Issue for Bid Documents as required
aligning with the Estimate of Probable Construction Costs with the Construction Budget for the Project.

14. Immediately upon the Commission’s review and written approval of the deliverables of each Construction
Documents phase 60% and 90%, begin the next phase on the updated and approved schedule.

15. Prior to submission of 90% Construction Documents to the Commission, Engineer shall prepare coordination
documents to confirm that the various elements of the Construction Documents are sufficiently coordinated to
support an accurate bid process and minimize the potential for change orders during the construction phase of the
project. The Engineer will resolve any known conflicts prior to issuing the Bid Set of documents. Coordination
documents shall address the following, at aminimum:

a) Limited available space for installation or service. Engineer shall overlay plans of each design discipline and
verify space requirements and conflicts between trades and/or disciplines. Engineer shall make revisions to the
design drawings to resolve conflicts between variousdisciplines.

b) Incompatibility between items provided under different disciplines (such as difference in voltage between
equipment specified under Division 15 and electrical power provided under Division 16).

c) Inconsistencies between drawings and specifications (between disciplines and within eachdiscipline).

d) As required to manage discipline coordination, the Engineer must prepare multi layered, color-coded CAD
drawings to manage discipline coordination, resolve conflicts, and present the findings of coordination process
to the Commission’s design review team. The Engineer will provide reproducible and CAD drawing files of
these documents to the Commission.

16. At the completion of 90% Construction Documents, the Engineer shall submit the project for permit following the
protocol of State licensing regulations and City of Chicago requirements for the signing and stamping of the
documents.

a) Permit Submittal Phase: The Engineer or the designated Designer of Record shall enter the project into the
City of Chicago E-Plan permit system, obtain an application number, administer and obtain all required
documentation, and upload all required permit documents into the E-Plan Project Docs system for preliminary
review. The Engineer or the designated Designer of Record shall complete all permit submittal phase tasks on
a timeline to facilitate Preliminary Approval from Department of Buildings Project Manager in accordance with
the approved Commission schedule. For green permit submissions, the permit package shall include:

(1) LEED registration information.
(2) Sustainable Design Goals and LEED documentation, including a detailed narrative describing project-
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specific strategies to achieve each credit.
(3) Current 90% Construction Drawings and Specifications
(4) Energy Simulation Modeling.

b) Permit Review Phase: Engineer shall monitor the progress of permit reviews and report on a weekly basis the
status of reviews to the Authorized Commission Representative. At the conclusion of the first round of all
reviews, the Engineer or Designer of Record shall respond to all permit comments and upload all required
permit document corrections into the E-Plan Project Docs system for second review within a reasonable time
(not to exceed 15 days) or in accordance with the Commissions approved schedule. The Engineer or Designer
of Record shall complete all permit review activiies on a timeline to facilitate permit approval in
accordance with the Commission’s approved schedule.

c) Permit Initiation Phase: Upon receipt of all Contractor permit documentation, upload all documents into the E-
Plan Project Docs system for permitissuance.

17. If requested, attend the Commission’s internal Bid Package Review Conference where the Commission will verify

that the construction documents, including the coordination documents, prepared by the Engineer or Designer of
Record are ready to issue for bids.

18. Commission’s Performance Evaluation of Construction Documents: The Commission will review the Engineer's
performance in providing Construction Documents after the project has been bid. If requested by the Commission
the Engineer will be required to attend a meeting to discuss its performancereview.

19. Provide 100% Construction Documents inclusive of any/all scope, program, and/or other relevant changes
occurring after the 90% Construction Documents were submitted.

20. Provide a list of required submittals and a schedule for submission with the 100% Construction Documents.
21. Provide an ITL Testing Plan.

E. Bidding Phase

During the Bidding Phase, the Engineer shall provide the following Services:

1. Assemble and review all Bid Documents required, including, but not limited to all drawings, and technical
specifications, Commissioning Agent Design Intent and Commissioning Plan.

2. Attend a Pre-Bid Meeting and present the project at the Technical Review Meeting. The purpose of the meeting is
to present the project in detail and respond to questions from prospective bidders.

3. Respond and documents Request for Information (RFI) submitted by the contractor and provide responses within a
reasonable time.

4. Prepare addenda, as directed by the Commission, to address bidder's questions that require clarification. Consider
and document all written requests for product substitutions before receipt ofbids.

5. Review bids and prepare an evaluation and recommendation for award relative to the Project and Construction
Budget. Assist in finalizing the agreement(s) with the contractor(s) to construct the Project. Attend if requested by
the Commission a pre award meeting.

6. Coordinate, assemble and submit the design phase package to the LEED reviewAuthority (GBCI).
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F. Construction Administration

The Engineer shall be on site weekly to conduct construction administration. Time requirement shall be determined by
project complexity and scope of work. During the Construction Administration Phase, the Engineer shall provide the following
Services:

1. Attend and participate in regularly scheduled:
a) Weekly Project meetings

b) Pre-installation meetings

c) Environmental Project meetings

d) Utility Coordination Project meetings

e) Monthly pay applications meetings for approval of contractor pay requests.

2. Provide field observation of the construction each week of construction in order to monitor the progress and
conformance of the permanent features of the work to the requirements of the Contract Documents. Immediately
review with the Authorized Commission Representative and the Contractor any items of non-conformance observed
in the field. Furnish a field observation report documenting observations, items of non-conformance and field
discussions within two (2) days of the site visit. The Engineer's on-site representative shall not be removed or
replaced before final completion of the Project without the prior written approval of the Authorized Commission
Representative. The Engineer’s on-site representative will be removed immediately upon written request of the
Authorized Commission Representative.

3. If necessary, during construction, interpret the meaning and intent of the Contract Documents, and with the
Authorized Commission Representative’s concurrence, transmit such information to the contractor. If requested by
the Authorized Commission Representative, make recommendations on any claims between the Commission and
any contractor with whom the Commission has a contract relating to the Project and any other matters relating to
the execution and progress of the work or the interpretation of the Contract Documents.

4. Unless the Commission specifies, in writing, a shorter or longer time period, within 5 business days following receipt
the Engineer must comment upon and submit to the Authorized Commission Representative responses to requests
for approval of subcontractors, delivery schedules, material lists, shop drawings, samples, and the like. However,
the parties acknowledge that the Engineer's internal costs and efficiencies during the construction phase are
dependent on the Contractor's submittals and inquiries conforming to pre-approved schedules and deadlines and
the Contractor's accuracy and completeness of submittals. Any time limits for the Engineer's review of shop
drawings or other submittals is conditioned upon the Contractor’s preparing and obtaining the Engineer’s approval
of a master schedule of submittals and subsequently transmitting the submittals to the Engineer in accordance with
this schedule. Additionally, if after commencement of construction, the Commission requests the Engineer to review
and analyze a requested product or material substitution, the Engineer shall undertake such review only as an
Additional Service and after obtaining the Commission’s approval to doso.

5. Provide and distribute Construction Documents and explanatory sketches as required during construction. Review
and approve samples, shop drawings, product data, as-built drawings, product substitutions and other submissions
for compliance with the design concept of the Project and fulfillment of the contractor's obligations as set forth in the
Contract Documents.

6. Provide an expert in roofing on the Project Site throughout the construction/installation of the roof for the Project.

7. Implement the Commission’s specifications and procedures for processing scope changes, including applications
for extensions of time. Receive and review all proposals, revisions in drawings and change orders requested by the
contractor, Commission, User Agency, or as required by unforeseen conditions in the field, and make
recommendations regarding practicality, costs, unit prices, time and material changes, effect on completion
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schedule and risk to the project.

8. Submit recommendations to the Authorized Commission Representative for approval before instituting any changes
to the requirements of the Contract Documents. Process and prepare all bulletins, proposals, revisions in drawings
and change orders approved by the Commission. Monitor all scope changes during construction to ensure
compliance with approved revisions.

9. Identify instances of non-conformance of the Work, document such instances in a manner acceptable to the
Authorized Commission Representative, and assist the Authorized Commission Representative in providing notice
to contractors of such instances of non-conformance asnecessary.

10. Issue clarifications for proper execution of the Work required by the Contract Documents; provided, however, the
Engineer shall not have control or charge of and will not be responsible for construction means and methods,
techniques, sequences or procedures, or for safety precautions and programs in connection with the Work or for the
act or omissions of the contractor, subcontractors or any other persons performing any of the work in accordance
with the Contract Documents. Notwithstanding any contrary or potentially ambiguous description of the Engineer’s
Services, it is intended that the Engineer shall have no responsibility for jobsite safety on the Project. The
Contractor and Subcontractors shall have full and sole authority for all safety programs and precautions in
connection with the Work. When the Engineer is present at the site, such presence shall be only for the purpose
reviewing the Work for deviations from the Construction Documents or defects, and the Engineer shall have no
authority to take any action whatsoever on the site regarding safety precautions or procedures.

11. Maintain RFI and Bulletin logs in a format acceptable to the Authorized Commission Representative.

12. During Construction administer the Project's sustainability or LEED compliance and submittal program as part of
construction administration
a) Participate in the Sustainability or LEED Construction kickoff mtg. Agenda by the Commission. Purpose of the
meeting is to outline the General Contractor (GC) responsibilities and path for all pertinent submittals and
information flow throughout the project.

13. For LEED projects (this subsection may be applicable to the Project at sole discretion of the Commission):
a) Serve as LEED On-Line Project Administrator:

i.  Invite GC and whomever else Commission designates to join the LEED On-Line project.

b) Manage LEED On-Line Design Submittal: Coordinate, assemble and submit design package to the Green

Building Certification Institute (GBCI):

i.  Assign Design Credits to consultants etc. to upload; Set reasonable timeline for each credit upload.

ii. Review the uploaded material for compliance with format and intent, and for reasonable quality and clarity
of content, for each credit package prior to submittal of the whole package to GBCI for review.

iii. Once all credit packages are complete and acceptable, submit to GBCI through LEED On-line for review.

iv. Monitor GBCI review timeline.

v. Once GBCI comments are received, assign responsible parties to address clarification requirements, and
timeline to provide responses / revised information to GBCI. Review all responses provided prior to
submittal to GBCI. Review with appropriate commission representative where necessary.

vi. Once all responses acceptable, submit for GBCl re-review.

vii. Credit Interpretations Requests (CIR) and / or Credit Appeals are not part of this proposal.

c) Review/ comment/ approve GC's Sustainability / LEED Plans. Propose formats if required for Plans.
i. LEED AP qualifications,
i. Erosion and Sedimentation Control Plan (ESCP) Plan (narrative and tracking plan)
iii. Waste Management Plan (narrative and tracking format - should align with requirements of Specification
sections 01352 and 01524)
iv. Materials and Resources (MR) and Low Emitting Materials (LEM) Plans - tracking formats and narratives
v. Indoor Air Quality (IAQ) Plans - During Construction and Before Occupancy (Flush Out)

CN_PBC_JLB_CKLEngineers_ EORSvcs_PS3064_20211118_Final Page 34 of 97



d) Administer LEED / Sustainability requirements as part of Construction Administration (CA) Includes:

i.  Review LEED submittals for all materials that need them. (Submittal is incomplete until LEED component
is also complete.)

ii. AORis tosend MEP submittals to the Commissioning Authority (CxA); AOR’s MEP consultant is to triage /
review comments from CxA so only one set of comments is returned to the GC. Inform PBC if there is
conflicting thinking and Owner input is required.

jii. Review monthly Sustainability reports from GC and all backup for adequacy and completeness, and
alignment with pace and submittals reported in overall submittal log.

iv. Have Mechanical engineer calculate or check calculations for flush-out for IAQplan

v. Attend monthly Sustainability meetings to review monthly report content and discuss problems or
concerns.

vi. Identify violations of IAQ management Plans during site walkthroughs. Understand content of GC's Plans
and LEED credit intent.

vii. Keep tabs on Commissioning (Cx) process - make sure MEP consultants are engaged in / informed about
the pace of the process, and any issues encountered.

e) Manage LEED On-Line Construction Submittal: Coordinate, assemble and submit package to GBCI:

i.  Assign Construction Credits; Set reasonable timeline for each creditupload.

ii. Review the uploaded material for compliance with format and intent, and for reasonable quality and clarity
of content of each credit package (does it address LEED credit requirements adequately) prior to submittal
of the whole package to GBCI for review.

iii. Once all credit packages are deemed acceptable, submit to GBCI through LEED On-line for review.

iv. Monitor GBCI review timeline

v. Once GBCI comments are received, assign responsible parties to address clarification requirements, and
timeline to provide responses / revised information to GBCI. Review all responses provided prior to
submittal to GBCI.

vi. Once all responses are acceptable, submit for GBCl re-review.

vii. Credit Interpretations Requests (CIR) and / or Credit Appeals are not part of this proposal.

f)  Serve as project LEED Administrator throughout construction and closeout as required until LEED Certification
is received.

g) Review the Work to establish preliminary acceptance of the Project.

h) Any/all LEED Project requirements are subject to change as required by the Commission in order to comply
with the current USGBC Submittal and Program requirements.

G. Close Out Phase
During the Project Close out Phase, the Engineer shall provide the following Services:
a. Attend and participate in regularly scheduled weekly closeout meetings
b. Conduct a comprehensive final inspection of the Project with the Authorized Commission Representative and User
Agency to verify that the materials furnished, and the work performed are substantially compliant with the contract
documents.
c. The Engineer is responsible for facilitating a walkthrough on site with the Authorized Board Representative,

Commissioning Agent and User Agency to review punch list items identified in the Contractor prepared initial punch
list. The Engineer will consolidate and prepare punch lists indicating the items of work remaining to be
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accomplished before a Certificate of Final Acceptance will be issued. Prepare certificates of preliminary and final
completion in consultation with the Commission and the User Agency.

d. Oversee the Contractor’s efforts to assemble and deliver to the Commission all guarantees, warranties, operating
and maintenance manuals required by the Contract Documents.

e. The User Agency requires a set of record drawings prepared and coordinated by the Engineer. This set of record
drawings must be provided in editable, auto-CAD format. The Engineer shall, accordingly, oversee the Contractor's
efforts to expedite the preparation and delivery of the Contractor's own record, “as-built” drawings and operations
and maintenance manuals of the Project in accordance with the specifications. The “as-built” documents will be
subject to the approval of the Commission. Submit approved “as-built” documents to the Commission upon
completion of the Project.

f. Upon completion of the construction contract and all "punch list" items in accordance with the Contract Documents,
issue a Certificate of Final Acceptance. A Certificate must not be issued by the Engineer until, to the best of its
knowledge, information and belief, all work has been completed in accordance with the Contract Documents.

g. Post Construction Review. The Commission will review Engineer’s performance in providing services during
construction after the project punch list is complete. The Engineer will be required to attend a meeting to discuss
the performance review.

h. Project Close-out Approval Form. The Engineer shall draft and complete the Project Closeout Approval Form for the
Project.

i. Assist the Commission on performing and documenting a warranty inspection 11 months walkthrough following
Substantial Completion of the Project.

j At the 11-month walkthrough the Engineer shall recalibrate the design energy model to incorporate actual
operation, utility and weather information collected during the first 11 months that the building has been occupied,
and any changes made during construction.

IV. PartIV - Additional Responsibilities and Representations within the Engineer’s Base Scope of Services

The Engineer shall provide the following Services:

A. For all parts and phases of the project, if the Authorized Commission Representative requests a change in scope of the
Project, and after review and comment and upon written request of the Authorized Commission Representative,
Engineer shall revise or modify any or all of the Project design, drawings and specifications, as necessary, in a manner
satisfactory to the Commission and consistent process set forth in Schedule A. If the Engineer believes that additional
compensation is due from the Commission because of errors, omissions, inconsistencies or ambiguities in the
Commission-Provided Information, the Commission will consider a request for additional compensation in accordance
with the Commission’s policies and Schedule of Compensation of the Engineer.

B. The Engineer is solely responsible for the development of the Project specifications. Specifications must comply with the
following criteria.

1. Specifications will follow performance criteria outline format.
. Specifications will identify acceptable manufacturers.
3. No proprietary specifications will be permitted without written authorization from the Authorized Commission
Representative.
4. On projects where template specifications have been provided, the Engineer is responsible for the development of
any specifications which have not been provided. The Engineer is responsible for the verification of all manufacturer
names and model numbers as well as the compatibility with other systems and materials specified. Further, the
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Engineer is responsible for verifying that each cited acceptable manufacturer is capable of providing the product as
documented in the performance criteria. Deviations from major systems, materials or specialty items must be
approved in writing on projects where template specifications have been provided.

C. Atall phases of this Project are required to be designed to achieve sustainability goals or a minimum LEED certification
level as the Commission may designate; the requirements for the LEED rating designated by the Commission are set
forth in the US Green Building Council LEED Reference Guide. LEED requirements are to be fully integrated into the bid
documents, including drawings and specifications, and are included in the scope of the Engineer’s responsibilities with
respect to contract administration. The Engineer to provide LEED registration, including fees for Design/Construction
reviews along with final Plaque to Owner.

D. At all phases of the project the Engineer shall review and provide an appropriate design to address the Environmental
and Geotechnical Consultant’s findings, and fully coordinate the Construction Documents. The Engineer shall include
the Environmental and Geotechnical Consultant’s documentation in the Construction Documents at each milestone and
Issue for Bid Documents.

E. Atall phases of the project facilitate and document the value engineering process. Evaluate proposed building systems
as to quality, first cost and life cycle cost, impact on energy efficiency, sustainability goals / LEED certification,
constructability, and material/product availability. Propose alternate materials and system assemblies as well as the
resultant cost savings opportunities.

F. Develop a furniture, fixture and equipment (FFE) plan to locate electronic devices, including power, data,
communications, security and life safety equipment. Provide selection of FFE for the Project inclusive of selection,
development of bid specifications and plans and administration of the project through the FFE installation.

G. The Engineer will be responsible for infrastructure coordination and design integration of any owner-furnished furniture,
fixture and equipment (e.g., furniture, communication equipment, sound systems, security/surveillance cameras,
photovoltaic panels or publicart).

H. The Engineer will provide expertise in vertical transportation design of new or existing construction, initial and final
submittal review of shop drawings, construction phase meetings and on-site final acceptance for compliance with specs
and submittals, all in coordination with the User Agency specifications for the scope of work.

I.  Provide assistance in expediting, coordinating and securing all necessary orders, ordinances, permits, licenses, fees, or
other approvals, as applicable that are required by local, state and federal agencies to permit construction of the Project.
Such assistance will include conferences with and presentations to appropriate regulatory agencies including the
Building Department and Fire Prevention Bureau of the City of Chicago and other governmental bodies. Coordinate all
aspects of the Project with any quasi-public agencies or utility companies involved in the Project. Provide permit
expediter services with due diligence on research for requirements, timeframes and approvals needed for the submittal
process. Include meetings and monitoring for corrections and tracking of documentation. Identify which permit phases
of work are deemed applicable to the project (i.e. OUC, Foundations, Vertical building, DWM, etc).

J. Oversee the Contractor's procurement and assembly of all required permits, licenses, and certificates from the contractor
and arrange delivery of same to the Commission. Provide reimbursable services for permit expediter.

K. The Engineer will be responsible for assisting the Commission with any documentation and coordination necessary to
facilitate amendments to the public right of way.

L. During all phases of the project the Engineer will be responsible for the utility coordination and public infrastructure
aspect of the Project including, but not limited to, the following:

1. Present the Project to the Commission’s Utility Roundtable Meeting attended by each public utility and coordinated
by the Commission’s Utility Coordinator. The Engineer will assist the Utility Coordinator as necessary.
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2. Meet with the engineers from Commonwealth Edison to determine if infrastructure relocations will be required.
Provide all necessary assistance and coordination for the relocations.

3. Provide Commonwealth Edison with the electrical service requirements for the new facility. Provide necessary
assistance and coordination for the new service. Assist and monitor the transition to permanent power for the
facility.

4. Meet with the engineers from AT&T to determine if infrastructure relocations will be required. Provide the necessary
assistance and coordination for the relocation(s).

5. Provide AT&T with voice and data service requirements for the new facility. Provide the necessary assistance and
coordination for the new service.

6. Meet with the engineers from People’s Energy to determine if infrastructure relocations will be required. Provide the
necessary assistance and coordination for the relocation(s).

7. Provide People’s Energy with gas service requirements for the new facility. Provide the necessary assistance and
coordination for the new service.

8. Meet with the Department of Water Management to review and gain approval for water service and sewer design.
Provide the necessary assistance and coordination for the new service.

9. Meet with the engineers from the City of Chicago Department of Streets and Sanitation, Bureau of Electricity to
determine if infrastructure relocations or new street lighting will be required. Provide the necessary assistance and
coordination for the relocations and new lighting.

10. Meet with the Fire Prevention Bureau to determine whether infrastructure relocations or new hydrants will be
required. Provide the necessary assistance and coordination for the relocations and the newhydrants.

11. Meet with the Office of Emergency Management and Communications to determine whether infrastructure
relocations or new infrastructure will be required. Provide the necessary assistance and coordination for the
relocations and new infrastructure.

12. Meet with the Chicago Department of Transportation to determine whether infrastructure relocations or new
infrastructure will be required. Provide the necessary assistance and coordination for the relocations and new
infrastructure.

M. The Engineer shall participate and document all “lessons learned” throughout the design and construction phases of the
Project. The intent of this exercise is to conduct a comprehensive design review, thereby documenting ways in which the
prototype design may be improved during this and future implementations of the prototype design.

N. If the Engineer takes any photographs of the Project for any purpose, the Engineer shall provide a complete set of such
photographs, in negative or digital format, to the Commission.

0. The Engineer shall participate in weekly meetings, provide an agenda for each meeting responsible for creating and
distributing timely, complete meeting minutes.

P. Immediately notify the Authorized Commission Representative in writing if it appears that the Engineer’s fees for the
project will be exceeded or if a request from the Authorized Commission Representative warrants a fee for an additional

service. Any delays by the Engineer to notify the Authorized Commission Representative may waive the Engineer's
right (if any) to additional costs.

REMAINDER OF PAGE LEFT INTENTIONALLY BLANK
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SCHEDULE B
COMPENSATION OF THE ENGINEER OF RECORD

. ENGINEER'S COMPENSATION

The Commission shall, subject to the prior written authorization of the Executive Director, pay the Engineer for the
satisfactory performance of the Services in accordance with the terms of Task Order Service Proposals requested by the
Commission. Proposals may be on the basis of: 1) Fee plus limited Reimbursables (“Proposal Basis”); 2) Hourly Rates (Not-to-
Exceed) plus limited Reimbursables (“Hourly Rate Basis”); or 3) other compensation as agreed by the Commission and the
Engineer.

1. BILLING RATES
The following billing rates shall be in effect for the duration of this agreement. For tasks performed on an Hourly Rate basis,
Commission will pay Engineer for Services performed in accordance with the following agreed upon billing rates:

2021-2025 Standard Billing Rates

SCHEDULE B - Compensation of the Engineer Rate Sheet (Fully Loaded Rates)
Classification/Title 2021 2022 2023 2024 2025
Additional Classifications/Titles are subject to Commission Approval

Project Executive/Principal in Charge 140.30 144.51 148.84 163.31 157.91
Senior Project Manager 131.12 135.056 139.11 143.28 147.58
Project Manager 124.23 127.96 131.80 135.75 139.82
Engineer 100.22 103.23 106.32 109.51 112.80
Project Engineer 98.93 101.90 104.95 108.10 111.35
Architectural Designer

Associate Project Manager/Engineer/Architect

Assistant Project Manager/Engineer/Architect

Technical Engineer

Drafting/CAD operator

Interior Designer

Urban Designer

Engineer - Civil 94.33 97.16 100.07 103.08 106.17
Engineer - Mechanical 94.33 97.16 100.07 103.08 106.17
Engineer - Structural 94.33 97.16 100.07 103.08 106.17
Engineer - Plumbing/Fire Protection 94.33 97.16 100.07 103.08 106.17
Engineer - Electrical 94.33 97.16 100.07 103.08 106.17
VP of Administration 100.22 103.23 106.32 109.51 112.80

Additional titles and billing rates may be added by prior written approval of the Executive Director. The above will be
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. REIMBURSABLE EXPENSES

A. “Reimbursable Expenses” as referred to in this Agreement are actual expenditures at cost without mark-up or
surcharge, incurred by the Engineer, and required for the Services. Reimbursable Expenses must be supported
with proper documentation in the form of itemized invoices which include a notation stating the Project-related
purpose of the expenditure.

The following will be considered Reimbursable Expenses:
1. Environmental investigation, design, technical testing, abatement, and/or reports.
2. Televising drains as directed by the Commission.
3. Destructive, investigative testing as required and directed by the Commission.
4

. Plotting, printing, reproduction and distribution of drawings specifications, and presentation materials
requested by the Commission, or required for scheduled reviews of the progress of the work by the
Commission and/or the User Agency, public or city agency meetings and hearings, and as required for
professional peer reviews of documents as directed by the Commission.

5. Printing and distribution costs associated with shop drawing and submittal reviews during construction.

B. The following are NOT Reimbursable Expenses:

1. Plotting, printing and distribution of drawings and specifications for the purpose of coordination between
members of the Engineer’'s team, or otherwise incidental to the Engineer’'s Services are not
Reimbursable Expenses.

2. Office and administrative expenses, including telephone system expenses, photocopying, duplicating
costs, postage, office & drafting supplies, fax and delivery services (except as noted above in A. 1. and A.
2. are not Reimbursable Expenses.

C. The following shall be Reimbursable Expenses provided that the Engineer has obtained the prior written approval by
the Authorized Commission Representative:

1. Expense of transportation and living of principals and employees traveling in connection with the Project, but
not including travel and expense to and from the job site or within a 50-mile radius of downtown Chicago.
Travel expenses include coach air fare, hotel and per diem costs, auto rental, fuel and insurance, and
must be supported with proper documentation in the form of itemized invoices.

2. Fees and costs of special consulting services requested by the Commission such as acoustical, theater,
food service, masonry, roofing and elevator consultants will be paid as a reimbursable expense. Civil,
structural, mechanical, electrical, plumbing and fire protection engineering services are included within the
Fixed Fee.

3. Costs for rental or purchase of special items or equipment requested by the
Commission.

4. Fees and costs to secure necessary permits or civil agency approvals, including permit fees and
expenditure fees.

5. Costs of surveys and geotechnical.

6. Other direct costs of the Project may be approved as a Reimbursable Expense by Commission’s
Authorized Representative provided that written approval is obtained in advance of incurring the expense and
provided that the expense is to be reimbursed on a Lump Sum basis.
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IV.  METHOD OF PAYMENT

1. Invoices. Once each month, the Engineer will submit an invoice to the Commission for Services performed during
the preceding month.

Each invoice must be supported with such reasonable detail and data as the Commission may require, including
detail and data related to Subconsultant costs. In accordance with the terms of the Agreement, the Engineer must
maintain complete documentation of all costs incurred for review and audit by the Commission or its designated
audit representative(s). Each invoice must be submitted in the format directed by the Commission. Invoices
must be accompanied by a progress report in a format acceptable to the Commission. Such progress report must
identify any variances from budget or schedule and explain and the reasons for such variances.

2. Payment Process. Payments will be processed within 30 days after Commission receives an acceptable invoice from
the Engineer.

3. Invoice Disputes. If the Commission disputes certain items in the Engineer’s invoices, the amount not disputed will
be paid in full. The amount in question must be resolved in accordance with the Claim and Disputes provisions of
this Agreement.

V. INVOICING

The Engineer will submit one original of its monthly invoice to the Authorized Commission Representative for approval.

REMAINDER OF PAGE INTENTIONALLY LEFT BLANK
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SCHEDULE C

ENGINEER OF RECORD SERVICES
INSURANCE REQUIREMENTS PS3064

The Engineer of Record (“Engineer”) must provide and maintain at Engineer's own expense, until expiration or termination of the
agreement and during the time period following expiration if Engineer is required to return and perform any additional work, the
insurance coverage and requirements specified below, insuring all operations related to the Agreement.

C.1.  INSURANCE TO BE PROVIDED:
C.1.1.  Workers’ Compensation and Employers Liability

Workers’ Compensation Insurance, as prescribed by applicable law covering all employees who are to provide a service under the
Agreement and Employers Liability coverage with limits of not less than $1,000,000 each accident, illness, or disease.

C.1.2. Commercial General Liability (Primary and Umbrella)

Commercial General Liability Insurance or equivalent with limits of not less than $2,000,000 per occurrence for bodily injury,
personal injury, and property damage liability. Coverage must include, but are not limited to, the following: All premises and
operations, products/completed operations, defense, and contractual liability. The Public Building Commission of Chicago, the City
of Chicago, and any other required user agency, their respective Board members, employees, elected and appointed officials, and
representatives must be named as Additional Insured on a primary, non-contributory basis for any liability arising directly or
indirectly from the work.

Subcontractors performing work for Engineer must maintain limits of not less than $1,000,000 per occurrence with the same terms
herein.

C.1.3. Automobile Liability (Primary and Umbrella)

When any motor vehicles (owned, non-owned and hired) are used in connection with work to be performed, the Engineer must
provide Automobile Liability Insurance, with limits of not less than $1,000,000 per occurrence for bodily injury and property
damage. The Public Building Commission of Chicago, the User Agency, the City of Chicago, and their respective Board members,
employees, elected and appointed officials, and representatives must be named as Additional Insured on a primary, non-
contributory basis.

Subcontractors performing work for the Engineer must maintain limits of not less than $1,000,000 per occurrence with the same
terms herein.

C.1.4. Professional Liability

When Engineer performs work in connection with the Agreement, Professional Liability Insurance must be maintained with limits of
not less than $2,000,000 covering acts, errors, or omissions. The policy will include coverage for wrongful acts, including but not
limited to errors, acts or omissions, in the rendering or failure to render professional services resulting in a pollution incident. When
policies are renewed or replaced, the policy retroactive date must coincide with, or precede the, start of work on the Agreement.
Coverage must be maintained for two years after substantial completion. A claims-made policy, which is not renewed or replaced,
must have an extended reporting period of two (2) years.

Subcontractors performing work for Engineer must maintain limits of not less than $1,000,000 per occurrence with the same terms

herein. In the event that the subcontractor/subconsultant is performing geotechnical services, that subcontractor/subconsultant
must maintain limits of not less than $1,000,000 per occurrence subject to the same terms herein.
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C.1.5. Property

The Engineer of Record is responsible for all loss or damage to Commission, the User Agency, and/or City of Chicago property at
full replacement cost. The Engineer is responsible for all loss or damage to personal property (including but not limited to
materials, equipment, tools and supplies) owned, rented, or used by Engineer.

C.1.6. Valuable Papers

When any plans, designs, drawings, specifications, data, media, and documents are produced or used under the Agreement,
Valuable Papers Insurance will be maintained in an amount to insure against any loss whatsoever, and will have limits sufficient to
pay for the re-creation and reconstruction of such records.

C.1.7  Pollution Liability

Pollution coverage is required with limits of not less than $1,000,000 per occurrence for any portion of the services, which may
entail, exposure to any pollutants, whether in the course of sampling, remedial work or any other activity under this contract. The
pollution liability policy will provide coverage for sums that the insured become legally obligated to pay as loss as a result of claims
for bodily injury, property damage and/or clean-up costs caused by any pollution incident arising out of the Work including
remediation operations, transportation of pollutants, owned and non-owned disposal sites and any and all other activities of
Contractor and its subcontractors. Pollution incidents will include, but not be limited to, the discharge, dispersal, release or escape
of any solid, liquid, gaseous or thermal irritant or contaminant, including but not limited smoke, vapors, soot, fumes, acids, alkalis,
toxic chemicals, medical waste, waste materials, lead, asbestos, silica, hydrocarbons and microbial matter, including fungi,
bacterial or viral matter which reproduces through release of spores or the splitting of cells or other means, including but not limited
to, mold, mildew and viruses, whether or not such microbial matter is living.

The policy will be maintained for a period of three years after final completion and include completed operations coverage. The
policy will include the Public Building Commission of Chicago, the User Agency, the City of Chicago, and their respective Board
members, employees, elected and appointed officials, and representatives, and others as may be required by the Public Building
Commission of Chicago, as Additional Insured on a primary and non-contributory basis for on-going and completed operations.

Subcontractors performing work for a Contractor must maintain limits of not less than $1,000,000 per occurrence with the same
terms herein.

C.1.8 Railroad Protective Liability

When any work is to be done adjacent to or on railroad or transit property, Engineer must provide or cause to be provided, with respect
to the operations that Engineer or subcontractors perform, Railroad Protective Liability Insurance in the name of railroad or transit entity.
The policy must have limits of not less than the requirement of the operating railroad/transit entity for losses arising out of injuries to or
death of all persons, and for damage to or destruction of property, including the loss of use thereof.

ADDITIONAL REQUIREMENTS

The Engineer must furnish the Public Building Commission Procurement Department, Richard J. Daley Center, Room 200,
Chicago, IL 60602, original Certificates of Insurance, or such similar evidence, to be in force on the date of this Agreement, and
Renewal Certificates of Insurance, or such similar evidence, if any insurance policy has an expiration or renewal date occurring
during the term of this Agreement. The Engineer must submit evidence of insurance to the PBC prior to Agreement award. The
receipt of any certificate does not constitute agreement by the PBC that the insurance requirements in the Agreement have been
fully met or that the insurance policies indicated on the certificate are in compliance with all Agreement requirements. The failure
of the Public Building Commission to obtain certificates or other insurance evidence from Engineer is not a waiver by the PBC of
any requirements for the Engineer to obtain and maintain the specified insurance. The Engineer will advise all insurers of the
Agreement provisions regarding insurance. Non-conforming insurance does not relieve Engineer of the obligation to provide
insurance as specified in this Agreement. Nonfulfillment of the insurance conditions may constitute a breach of the Agreement,
and the PBC retains the right to stop work until proper evidence of insurance is provided, or the Agreement may be terminated.

The PBC reserves the right to obtain copies of insurance policies and records from the Engineer and/or its subcontractors at any

time upon written request.
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The insurance must provide for 30 days prior written notice to be given to the PBC if coverage is substantially changed, canceled,
or non-renewed.

Any deductibles or self-insured retentions on referenced insurance coverage must be borne by Engineer. All self-insurance,
retentions and/or deductibles must conform to these requirements.

The Engineer hereby waives and agrees that their insurers waive their rights of subrogation against the Public Building
Commission of Chicago, the User Agency, the City of Chicago, and their respective Board members, employees, elected and
appointed officials, and representatives.

If Engineer is a joint venture or limited liability company, the insurance policies must name the joint venture or limited liability
company as a Named Insured.

The insurance coverage and limits provided by Engineer in no way limit the Engineer’s liabilities and responsibilities specified within
the Agreement or by law.

Any insurance or self-insurance programs maintained by The Public Building Commission of Chicago, the User Agency, and/or
the City of Chicago, do not contribute with insurance provided by the Engineer under the Agreement.

The required insurance to be carried is not limited by any limitations expressed in the indemnification language in this Agreement
or any limitation placed on the indemnity in the Agreement given as a matter of law.

The Engineer must require all its subcontractors to provide the insurance required in this Agreement, or Engineer may provide the
coverage for its subcontractors. All subcontractors are subject to the same insurance requirements of Engineer unless otherwise
specified in this Agreement.

If Engineer or its subcontractors desires additional coverage, the party desiring the additional coverage is responsible for the
acquisition and cost.

The Public Building Commission maintains the rights to modify, delete, alter or change these requirements as necessary for any and
all projects award under this, or any other related, subsequent, or following Agreement.

REMAINDER OF PAGE INTENTIONALLY LEFT BLANK
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CHERI-1 PID: TD
CERTIFICATE OF LIABILITY INSURANCE DA;:;“:":’,;%';Y;Y)

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED

REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed.
If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement. A statement on
this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

PRODUCER

312-676-2456

Beyer Insurance Agency, Inc.

70 E Lake St Suite 1015
Chicago, IL 60601

Beyer Insurance Agency, Inc.

GONTACT Beyer Insurance Agency, Inc.

W&o, Ext): 312-676-2456 (RS, Noy:

EMAL ... Trey@beyerinsurance.com

INSURER(S) AFFORDING COVERAGE NAIC #

INSURER A :Secura Insurance 22543

INSURED

Cheri K. Lewis Engineers, LLC

Mae Whiteside

700 N. Green ST, STE 106

Chicago, IL 60642

INsUREeR B : Great Midwest Insurance Compan

INsURER ¢ : HUdson Insurance Group

INSURERD :

INSURERE :

INSURERF :

COVERAGES

CERTIFICATE NUMBER:

REVISION NUMBER:

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

INSR

ADDL|SUBR|

L TR TYPE OF INSURANCE INSD| WVD POLICY NUMBER ‘m ﬁﬁ}'[',%}(y%, LIMITS
A COMMERCIAL GENERAL LIABILITY EACH OCCURRENCE $ 2,000,000
CLAIMS-MADE OCCUR X | x |3319213 02/27/2021 | 02/27/2022 | BRMMRES (s ovammence) | § 2,000,000
[ MED EXP (Any one person) $ 10,000
C | X | Pollution RRP013258611139 09/27/2021| 09/27/2022 | PERSONAL & ADV INJURY | $ 2,000,000
| GEN'L AGGREGATE LIMIT APPLIES PER: GENERAL AGGREGATE $ 4,000,000
| X | poLicy |:| FESr Loc PRODUCTS - COMP/OP AGG | $ 4,000,000
OTHER: 5M Occ $ 10M Agg
A | AUTOMOBILE LIABILITY COMBINED SINGLE LIMIT $ 1,000,000
|| ANy auTO X | X [3319213 02/27/2021 | 02/27/2022 | BODILY INJURY (Per person) | $
| X | RO onLy - ATos P BODILY INJURY (Per accident) | $
X | HRED X | NON-OWNED PROPERTY DAMAGE
| A | AUTOS ONLY AUTOS ONLY (Per accident) $
$
A | | UMBRELLALIAB OCCUR EACH OCCURRENCE $ 5,000,000
EXCESS LIAB CLAIMS-MADE| X | X [3319216 02/27/2021| 02/27/2022 | , - -cconte $ 5,000,000
DED ‘ X ‘ RETENTION $ 10000 Follows s Form
A | WORKERS COMPENSATION X | BER ‘ OTH-
AND EMPLOYERS' LIABILITY STATUTE ER
A9y PROPRETOR PARTNERIEXECUTIVE LA X (3319215 02/27/2021 | 02/27/2022 | | ¢ pc AcciDENT s 1,000,000
(Mandatory ih NF) : MAE WHITESIDE EXCLUDED £ DISEASE - EA EMPLOYEH § 1,000,000
If yes, describe under 1.000.000
DESCRIPTION OF OPERATIONS below E.L. DISEASE - POLICY LIMIT | § Y5
B |Professional Liab X AEGM000014201 08/08/2021 | 08/08/2022 |Per Claim 2,000,000
FULL PRIOR ACTS Aggregate 2,000,000

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)

The Public Building Commission of Chicago, the City of Chicago, and their
respective Board members, employees, elected and appointed officials, and
representatives must be named as Additional Insured on a primary, non-
contributory basis for any liability arising directly or indirectly from the

work

CERTIFICATE HOLDER

CANCELLATION

PUBLICB

APPROVED

Public Building Commission JLB

Department

1/14/2022

Richard J Daley Center
50 W Washington st, room 200
IChicago. IL 60602

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE

THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN
ACCORDANCE WITH THE POLICY PROVISIONS.

AUTHORIZED REPRESENTATIVE
Beyer Insurance Agency, Inc.

Stave Featar

ACORD 25 (2016/03) CcO| CKLEngineersLLC_AORSvcs _PS3064 JLB_20220227 © 1988-2015 ACORD CORPORATION. All rights reserved.
The ACORD name and logo are registered marks of ACORD
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THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY

ADDITIONAL INSURED WRAP

This Endorsement modifies insurance provided under the following:
COMMERCIAL GENERAL LIABILITY COVERAGE PART

With respect to coverage provided by this Endorsement, the provisions of the Coverage Part apply unless
modified by this Endorsement.

A. Additional Insured When Required By Written Agreement
1. Operations Performed For An Additional Insured

WHO IS AN INSURED is amended to include as an additional insured any person or organization for
whom you are performing operations when you and such person or organization have agreed in a written
agreement prior to a loss, that such person or organization be added as an additional insured on your
policy. Such person or organization is an additional insured only with respect to liability for "bodily injury”,
"property damage" or "personal and advertising injury" caused, in whole or in part, by:

a. Your acts or omissions; or
b. The acts or omissions of those acting on your behalf;
in the performance of your ongoing operations for the additional insured.

A person's or organization's status as an additional insured under this provision ends at the earlier of
when your operations for that additional insured are completed; or the end of the policy period.

2. Limitations

The Operations Performed For An Additional Insured coverage is limited as follows:

a. This insurance does not apply to "bodily injury”, "property damage" or "personal and advertising
injury" arising out of the rendering of, or the failure to render, any professional architectural,
engineering or surveying services, including:

(1) The preparing, approving, or failing to prepare or approve, maps, shop drawings, opinions,
reports, surveys, field orders, change orders or drawings and specifications; or

(2) Supervisory, inspection, architectural or engineering activities.

b. This insurance does not apply to "bodily injury" or "property damage" occurring after:

(1) All work, including materials, parts or equipment furnished in connection with such work, on the
project (other than service, maintenance or repairs) to be performed by or on behalf of the
additional insured(s) at the location of the covered operations has been completed; or

(2) That portion of "your work" out of which the injury or damage arises has been put to its intended
use by any person or organization other than another contractor or subcontractor engaged in
performing operations for a principal as a part of the same project.

c. The Limits of Insurance applicable to the additional insured are those specified in the written
agreement or in the Declarations for this policy, whichever is less. These Limits of Insurance are
inclusive and not in addition to the Limits of Insurance shown in the Declarations. If other insurance
available to you and written by us is applicable to this additional insured, the maximum recovery
under all coverage forms or policies combined may equal but not exceed the highest applicable limit
under any one coverage form or policy providing coverage on either a primary or excess basis.

d. This insurance does not apply if the person or organization required to be added as an additional
insured is specifically named as an additional insured under any other provision of, or endorsement
added to this policy.

COI_CKLEngineersLLC_AORSvcs_PS3064_JLB_ 20220227
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B. Additional Insured When Required By Written Agreement — Completed Operations

1. Additional Insured — Completed Operations

WHO IS AN INSURED is amended to include as an additional insured any person or organization, when
you and such person or organization have agreed in a written agreement prior to a loss, that such person
or organization be added as an additional insured on your policy, but only with respect to “bodily injury” or
“property damage” caused, in whole or in part, by "your work" performed for that additional insured and
included in the "products-completed operations hazard".

2. Limitations

The Additional Insured - Completed Operations coverage is limited as follows:

a.

This insurance does not apply to "bodily injury" or "property damage" arising out of the rendering of,
or the failure to render, any professional architectural, engineering or surveying services, including:

(1) The preparing, approving, or failing to prepare or approve, maps, shop drawings, opinions,
reports, surveys, field orders, change orders or drawings and specifications; or

(2) Supervisory, inspection, architectural or engineering activities.

A person or organization’s status as an insured under Additional Insured - Completed Operations
continues only until the earlier of the end of the policy period; or the period of time required by the
written agreement. If no time period is required by the written agreement, a person or organization’s
status as an additional insured under this endorsement will not apply beyond the lesser of the end of
the policy period; or five years from the completion of “your work” on the project which is the subject
of the written agreement.

The insurance as provided to the additional insured does not apply to “bodily injury”, “property
damage” or “personal and advertising injury” arising out of “your work” for which a consolidated
(wrap-up) insurance program has been provided by the prime contractor-project manager or owner of
the construction project in which you are involved.

The Limits of Insurance applicable to the additional insured are those specified in the written
agreement or in the Declarations for this policy, whichever is less. These Limits of Insurance are
inclusive and not in addition to the Limits of Insurance shown in the Declarations. If other insurance
available to you and written by us is applicable to this additional insured, the maximum recovery
under all coverage forms or policies combined may equal but not exceed the highest applicable limit
under any one coverage form or policy providing coverage on either a primary or excess basis.

The coverage provided to the additional insured by this endorsement and by paragraph f. of the
definition of “insured contract” under DEFINITIONS do not apply to “bodily injury” or “property
damage” arising out of the “products-completed operations hazard” unless required by the written
agreement.

This insurance does not apply if the person or organization required to be added as an additional
insured is specifically named as an additional insured under any other provision of, or endorsement
added to this policy.

C. Primary And Noncontributory

As respects the coverage provided under this endorsement, the Other Insurance Condition is amended as

follows:

The paragraph regarding Excess Insurance is deleted and replaced with the following:

Excess Insurance

This insurance is excess over any other insurance available to the additional insured whether
primary, excess, contingent or on any other basis unless the written agreement described in A. and B.
above specifically requires that this insurance be either primary or primary and noncontributory. Then
this insurance is primary and not contributing with any insurance available to the additional insured
which covers that person or organization as a named insured.

COI_CKLENgineersLLC_AORSvcs_PS3064_JLB_20220227

CGE 1037
1301

Includes copyrighted material of Insurance Services Office, with its permission Page 2 of 3
© 2013 SECURA INSURANCE, A Mutual Company

CN_PBC_JLB_CKLEngineers_ EORSvcs_PS3064_20211118_Final Page 47 of 97



Page 4 of 9

D. Waiver Of Transfer Of Rights Of Recovery Against Others To Us

As respects the coverage provided under this endorsement, the Transfer Of Rights Of Recovery Against
Others To Us Condition is amended by adding the following:

We waive any right to recover all or part of any payment we have made under this Coverage Part arising
out of your ongoing operations or “your work” done under a written agreement requiring such waiver with
that person or organization. However, our rights may only be waived prior to the “occurrence” for which
we make payment under this Coverage Part. The insured must do nothing after a loss to impair our rights.
At our request, the insured will bring “suit” or transfer those rights to us and help us enforce them.

E. Amendment — Aggregate Limits Of Insurance (Per Project)

Under LIMITS OF INSURANCE shown on the Declarations, the General Aggregate Limit applies separately
to each of your projects away from the premises owned by you or rented to you. This extension does not
apply to the “products-completed operations hazard”.

F. Additional Condition
The following condition is added:
Additional Insured Duty To Notify

The additional insured described in A. or B. above must give written notice of loss, including a demand for
defense and indemnity, to any other insurer having coverage for the loss under its policies. Such notice
must demand full coverage available and the additional insured shall not waive or limit such other
available coverage.

This additional condition does not apply to the insurance available to the additional insured which covers
that person or organization as a named insured.

All other terms and conditions of this policy not in conflict with the terms and conditions of this Endorsement shall
continue to apply.

COIl_CKLEnNgineersLLC_AORSvcs_PS3064_JLB_ 20220227
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THIS ENDORSEMENT CHANGES YOUR POLICY. PLEASE READ IT CAREFULLY.

AUTO ADDITIONAL INSURED WRAP

This endorsement modifies insurance provided under the following:
BUSINESS AUTO COVERAGE FORM

With respect to coverage provided by this endorsement, the provisions of the Coverage Form apply unless
modified by the endorsement.

A. AUTOMATIC ADDITIONAL INSURED - PRIMARY AND NONCONTRIBUTORY
SECTION Il - COVERED AUTOS LIABILITY COVERAGE, subsection A. Coverage, paragraph 1. Who Is An
Insured is amended to add:

d. (1) Automatic Additional Insured — Primary And Noncontributory
Any person or organization is an additional insured when you and such person or organization have
agreed in writing prior to a loss that such person or organization be added as additional insured on
your policy. Such person or organization is an additional insured only with respect to liability for
“bodily injury” or “property damage” resulting from the ownership, maintenance or use of a covered
“auto”, provided the “bodily injury” or “property damage” is caused, in whole or in part, by you or by
those acting on your behalf. This insurance is primary and is not contributing with any other insurance
carried by the additional insured.
(2) Blanket Lessor Additional Insured Provisions
If the additional Insured is a lessor of a “leased auto”;

(a) Coverage

i. Any “leased auto” that is a covered “auto” will be considered a covered “auto” you own and
not a covered “auto” you hire or borrow.

For a covered “auto” that is a “leased auto” Who Is An Insured is changed to include as an
“Insured” the lessor.

i. The coverages provided under this endorsement apply to any “leased auto” until the policy
expiration date, or when the lessor or his or her agent takes possession of the “leased auto”,
whichever occurs first.

(b) Loss Payable Clause

i. We will pay, as interest may appear, you and the lessor for “loss” to a “leased auto”.

ii. The insurance covers the interest of the lessor unless the “loss” results from fraudulent acts
or omissions on your part.

ii. If we make any payment to the lessor, we will obtain his or her rights against any other party.
(c) The lessor is not liable for payment of your premiums.
(d) Additional Definition
As used in this endorsement:
“Leased auto” means an “auto” leased or rented to you including any substitute, replacement or
extra “auto” needed to meet seasonal or other needs, under a leasing or rental agreement that

required you to provide direct primary insurance for the lessor.

CAE 0131 Includes copyrighted material of Insurance Services Offices, Inc., with its permission. Page 1 of 2
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B. WAIVER -- TRANSFER OF RIGHTS OF RECOVERY AGAINST OTHERS TO US
SECTION IV — BUSINESS AUTO CONDITIONS, subsection A. Loss Conditions, paragraph 5. Transfer Of
Rights Of Recovery Against Others To Us is amended to add:

We waive any right of recovery we may have against any person or organization when you and such person
or organization have agreed in writing in a contract or agreement that such person or organization be waived
from recovery because of payments we make for injury or damage arising out of an "accident" and resulting
from the ownership, maintenance or use of a covered "auto". However, our rights may only be waived prior to
the “accident” for which we make payment under this Coverage Part. The insured must do nothing after a loss
to impair our rights.

COl_CKLEngineersLLC_AORSvcs_PS3064_JLB_20220227
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WORKERS COMPENSATION AND EMPLOYERS LIABILITY INSURANCE POLICY WC 0003 13

(Ed. 4-84)

WAIVER OF OUR RIGHT TO RECOVER FROM OTHERS ENDORSEMENT

We have the right to recover our payments from anyone liable for an injury covered by this policy. We will not enforce our
right against the person or organization named in the Schedule. (This agreement applies only to the extent that you
perform work under a written contract that requires you to obtain this agreement from us.)

This agreement shall not operate directly or indirectly to benefit anyone not named in the Schedule.

Schedule
Contract or Waiver Waiver
State  Entity Name Project Number Description of Work Premium Type
IL Organization Any person or organization for BLANKET

whom the Named Insured has
agreed by written contract to
furnish this waiver.

This endorsement changes the policy to which it is attached effective on the date issued unless otherwise stated.
(The information below is required only when this endorsement is issued subsequent to preparation of the policy.)
Endorsement Effective 02/01/2020 Endorsement No. 000

Premium $

Insurance Company Countersigned by

SECURA INSURANCE, A Mutual Company

WC 0003 13
(Ed. 4-84)
© 1983 National Council on Compensation Insurance.
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COMMERCIAL GENERAL LIABILITY
CG 02000118

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

ILLINOIS CHANGES — CANCELLATION
AND NONRENEWAL

This endorsement modifies insurance provided under the following:

COMMERCIAL GENERAL LIABILITY COVERAGE PART

LIQUOR LIABILITY COVERAGE PART

POLLUTION LIABILITY COVERAGE PART

PRODUCTS/COMPLETED OPERATIONS LIABILITY COVERAGE PART
PRODUCT WITHDRAWAL COVERAGE PART

A. Cancellation (Common Policy Conditions) is c. Any insured has violated any of the terms
replaced by the following: and conditions of the Policy;
Cancellation d. The risk originally accepted has measurably
increased,;

1. The first Named Insured shown in the

Declarations may cancel this Policy by mailing
to us advance written notice of cancellation.

. We may cancel this Policy by mailing to you, at
your last mailing address known to us, written
notice stating the reason for cancellation. Proof
of mailing will be sufficient proof of notice. If we
cancel:

a. For nonpayment of premium, we will mail
the notice at least 10 days prior to the
effective date of cancellation.

b. For a reason other than nonpayment of
premium, we will mail the notice at least:

(1) 30 days prior to the effective date of
cancellation if the Policy has been in
effect for 60 days or less.

(2) 60 days prior to the effective date of
cancellation if the Policy has been in
effect for more than 60 days.

. If this Policy has been in effect for more than
60 days, we may cancel only for one or more
of the following reasons:

a. Nonpayment of premium;

b. The Policy was obtained through a material
misrepresentation;

e. Certification to the Director of Insurance of
the loss of reinsurance by the insurer that
provided coverage to us for all or a
substantial part of the underlying risk
insured; or

f. A determination by the Director of
Insurance that the continuation of the Policy
could place us in violation of the insurance
laws of this State.

. Notification of cancellation will also be sent to

your broker, if known, or agent of record, if
known.

. Notice of cancellation will state the effective

date of cancellation. The policy period will end
on that date.

. If this Policy is cancelled, we will send the first

Named Insured any premium refund due. If we
cancel, the refund will be pro rata. If the first
Named Insured cancels, the refund will be less
than pro rata. The cancellation will be effective
even if we have not offered a refund.

COI_CKLENgineersLLC_AORSvcs_PS3064_JLB_20220227

CG 02000118 © Insurance Services Office, Inc., 2017 Page 1 of 2
CN_PBC_JLB_CKLEngineers_ EORSvcs_PS3064_20211118_Final Page 52 of 97



Page 9 of 9

B. The following is added and supersedes any If we fail to mail proper written notice of
provision to the contrary: nonrenewal and you obtain other insurance, this
Nonrenewal Policy will end on the effective date of that

insurance.

If we decide not to renew or continue this Policy,
we will mail you written notice, stating the reason
for nonrenewal, at least 60 days before the end of
the policy period. Proof of mailing will be sufficient
proof of notice. Natification of nonrenewal will also
be sent to your broker, if known, or agent of
record, if known. If we offer to renew or continue
and you do not accept, this Policy will terminate at
the end of the current policy period. Failure to pay
the required renewal or continuation premium
when due shall mean that you have not accepted
our offer.

COIl_CKLENgineersLLC_AORSvcs_PS3064 _JLB_ 20220227
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SCHEDULE D - KEY PERSONNEL

PROVIDE KEY PERSONNEL
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EDUCATION

Bachelor of Science, Civil
Engineering/CM, lllinois Institute of
Technology (1999)

PROFESSIONAL REGISTRATION
PE Illinois/062-059256

PROFESSIONAL CERTIFICATIONS IDOT
Documentation of Contract Quantities
#15-10190

IDOT S-33 Geotechnical Field Testing
and Inspection (2009)

IDOT PCC Level | (2014)

IDOT PCC Level I (2014)

IDOT HMA LEVEL | (2014)

IDOT NUCLEAR DENSITY (2014)

IDOT Mixture Aggregate Technician,
Illinois, (2009)

Tollway E-Builder (2014)

IDOT QC/QA Mixture Aggregate
Technician (3-Day, 2009)

Lake County Storm Water Commission
DECI Training (2014)

PROFESSIONAL AFFILIATIONS

CTA DBE Committee (2021-present)
Member, WTS Chicago & Georgia
Member, ACEC-IL

COMMUNITY AFFLIATIONS & EFFORTS
Social Committee Lead, Roseland
Heights Community Association (2010-
current)

Village of Park Forest—Recruited
companies to hire residents
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Mae C. Whiteside, PE
PRESIDENT, CEO & PROJECT MANAGER

Ms. Whiteside brings twenty years of experience demonstrating project design &
implementation success for Phase Il resident & construction field engineering for
infrastructure, roadway and aviation construction projects, and diversity support
for public agencies.

PROJECT EXPERIENCE

Runway 10C-28C O’Hare International Airport Chicago, IL

This project was for the construction of new runway 10C-28C at O’Hare
International Airport. Ms. Whiteside was a construction inspector for watermain,
storm sewer, and cargo apron site prep and paving. She reviewed engineering
designs, drawings, and other related engineering documents and coordinated with
quality assurance personnel to calculate quantities, and partition lots & sublots for
testing. Additional activities included coordinating with Quality Control and
Quality Assurance to direct proof rolls, density test, grade, sub-grade, soil density
testing, concrete testing, and confirmation of runway lighting, light can layout and
construction closeout documentation.

Runway 10L-28R and 10L Mass Grading (Central Basin and Pump Station)

Ms. Whiteside was a field engineer responsible for geotechnical engineering,
grading/erosion and sedimentation control (ES&C) for 466 acres of mass
excavation that included the relocation of the central detention basin and pump
station. She supervised stability testing of existing subgrade of cleared and
grubbed areas by proof roll, including removal of unsuitable material to the depth
of stable subgrade. On the runway, taxiway and FAA service road locations, she
directed the removal of top layers of unsuitable existing soil to depth by methods
of visual determination, ASTM D 4318 and proof rolling. She ensured proper
subgrade compaction to proctor values typical of the soil type encountered and
supervised borrow soil sampling by split-spoon. Additionally, she was an Erosion
and Sedimentation Inspector for ES&C item placement and contractor adherence
to the SWPPP with measures such as perimeter erosion barrier, temporary and
permanent seeding, construction of temporary sediment traps and basins, rock
check dams, erosion blankets, rip rap, soil erosion and ditch bank grading and
stabilization. Implemented details of SWPPP and ensured contractor adherence.
Responsible for suggesting additional measures of compliance for NPDES permits
after each rainfall with KDSWCD inspectors, and often as needed to minimize
sediment laden sheet water flow offsite into Bensenville waters. Observed
construction of temporary sediment traps, erosion control blanket installation on
slopes of ditches and performed checks for upheaval and instability, directed
pumping of surface water into sediment containment filter bags, and inspected
off-site water flow to monitor effectiveness of all erosion control devices proposed
and added.
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lllinois Department of Transportation, US RTE 41 (Skokie Hwy) Resurfacing, Lake
County, IL (Contract No. 62C77 IL 120 (Belvidere Road) to IL 176 (Rockland Road)
& 62F48 IL 176 (Rockland Road) to Park Avenue West)

Construction engineer responsible for the inspection of 12 miles of resurfacing
including detector loop installation, shoulder grading and shaping, and tree removal.
Ensured work was done according to the plans and the Standard Specifications for
Road and Bridge Construction and made necessary changes to accommodate unique
field conditions. Measured the materials and recorded the location of work
completed for the project and also documented the number of workers and
equipment used for the Inspector’s Daily Reports. Checked force account billing for
extra work performed.

1-13-4612, Elgin O’Hare Western Access, Wetland Mitigation Site

Resident Engineer for the Pine Dunes Forest Preserve Mitigation project in Lake
County, IL. Project consists of constructing new wetlands, prairie, woodlands and
enhancement of existing wetlands, old fields and stream restoration. Includes new
aggregate bike and pedestrian trails and prefabricated trail bridges.

City of Chicago, Department of Transportation, Canal Street Viaducts Project
Chicago, IL

Project Manager for the field data collection activities which included vehicular,
bicycle and pedestrian counts, including master count schedule development, field
staff oversight, assignments and documentation of existing roadway corridor
features. The public involvement activities include research, tracking and creating a
database of property managers and owners along the project corridor. Responsible
for the creation of marketing proposals, public involvement plans, meeting
summaries, reports, as well as developing public outreach materials and project logo.
The public outreach materials creation involves our 48-hour turn around mock up for
project flyers, website, FAQs and posters. Stakeholder facility outreach and location
of public meeting site. Communication involves client and prime consultant
interface and other tasks as assigned.

City of Chicago, Department of Water Management, Woodlawn Sewer
Improvements - Chicago, IL

Project Manager for the sewer construction of 24” to 96” reinforced concrete pipe,
catch basins and drop manholes for S. Woodlawn Avenue. The project included
maintenance of traffic during construction, PCC base course, resurfacing, ADA ramp
construction and lane striping.

City of Chicago, US 41 South Relocation Project - Chicago, IL

Office Engineer & Project Erosion Control Inspector for all construction phases for
the relocation of U.S. 41 between Harbor Avenue and 79th Street. Project consisted
of roadway construction, traffic signal modernization, new street lighting,
landscaped median installation, permeable pavement parking lane construction,
ADA compliant sidewalk work, sewer and drainage structure installation and
pavement marking placement.
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City of Chicago, Department of Transportation, Canal Bridge Repair Project —
Chicago IL

Field Engineer for bridge repair at Canal Street. Work included lattice replacements
at sea wall. Assisted with the coordination of steel delivery and documentation of
quantities.

City of Chicago, Department of Transportation/IDOT- Downtown Pedway Signage
- Chicago, IL (IDOT Contract No. 81256)

Resident Engineer for the five-mile underground way finding signage installation
for the City of Chicago’s Downtown Pedway System that included the research and
creation of the comprehensive list of Pedway building owners and managers. She
was responsible for documenting, tracking and informing contractor of extensive
deletions, additions of contract work. Ensured material inspection all porcelain
signage panels at Contractor’s facility prior to shipment to project site. Prepared pay
estimates, quantity book completion as well as created, processed and
implemented change orders and close out.

Chicago Department of Aviation, O’Hare Modernization Program, Runway 10L-
28R Extension Runway/ 10L Mass Grading (Central Basin and Pump Station) -
Chicago, IL

Field Engineer responsible for geotechnical engineering, grading/erosion and
sedimentation control (ES&C) for 466 acres of mass excavation and grading that
included relocation of central detention basin and pump station. Supervised
stability testing of existing subgrade of cleared and grubbed areas by proof roll,
including removal of unsuitable material to the depth of stable subgrade. In the
runway, taxiway and FAA service road locations, directed the removal of top layers
of unsuitable existing soil to depth by methods of visual determination, ASTM D
4318 and proof rolling. Ensured proper subgrade compaction to proctor values
typical of the soil type encountered. Supervised borrow soil sampling by split-
spoon. Managed the placement of borrow soil in specified lift thickness; then
compaction per the ASTM D 1557 Modified Proctor. Included excavation of
wetland areas, then backfill and compaction with stone and/or suitable borrow
soil.
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CKL ENGINEERS, LLC

700 N Green Street Suite 204
Chicago, IL 60642

Office; 312-763-2989

PROVIDING EXCEPTIONAL SERVICE

EDUCATION

M.S. Civil Engineering, Specialization
in Geomatics (2013)

B.S. Civil Engineering, Specialization in
Geomatics, Minor in Land Surveying
(2012)

Purdue University, West Lafayette,
Indiana

PROFESSIONAL REGISTRATION
PE, IL / 062-070109

PROFESSIONAL CERTIFICATIONS
STTP-S33

IDOT Documentation of Contract
Quantities #18-14041

Lake County Stormwater
Commission DECI Training (2015)

INDUSTRY EXPERIENCE
6 Years

SOFTWARE

E-builder (2014)

CDOT Database (2015)
AutoCAD/Carlson

Autodesk Inventor
Autodesk Revit Architecture
ArcGIS/ArcMap
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CKLENG.COM

ROBERT A. MAINS, PE
SENIOR CONSTRUCTION ENGINEER

Mr. Mains has over six years’ experience in construction engineering and
inspection, construction management, and land surveying work. He is well
versed with IDOT, ISTHA, and CDOT roadway projects and is fully capable of
reading and understanding contract documents and plans.

PROJECT EXPERIENCE

ISTHA, 1-18-4430 — 1-294 NB Mile Long Bridge

Construction Engineer for Bridge Structures, including Caisson drilling and
pouring, Column plumbing and pouring, and Pier cap framing and pouring and
their corresponding rebar cages. Existing 1-294 Mile Long Bridge deck patching
on a monthly basis and emergency situations, including the MOT setups, pickups
and calls into the Tollway Traffic Center. Calculate positive and negative fascia
Beam / Girder Fillets for spans, driving H-Piles to either bearing or elevation.
Slipform dry-run and pouring of bridge parapet walls. Install fiber reinforced
pipe for bridge drainage.

ISTHA, RR-18-4397 - 1-294 Systemwide Fencing and Site Improvements, MP 2.6
to MP 40.5

Construction Engineer for Anti-ram ornamental fencing at Tollway Plazas /
Communication Towers, assist Office Engineer with paperwork / books and job
box files.

ISTHA, 1-18-4694/5 - EOWA (1-490/1-90) Bridge Construction & Building
Demolition/1-90 Collector-Distributors Over Higgins Creek Bridge

Construction Engineer for Overhead Sign Structure foundation, barrier wall and
transition, barrier wall light pole foundation/retaining wall rebar and concrete,
slope wall grading.

IDOT, District 2 Contract No. 64564 - lllinois Route 75 Roadway Reconstruction
Construction Engineer for subgrade improvement, subbase aggregate., PCC and
HMA pavement / sidewalk / multi-use path, curb and gutter, RCP storm sewer,
signalized intersection, sighage, pavement marking, and landscaping.

ISTHA, 1-16-9189 Systemwide Facilities Construction Management Services
Upon Request

Construction Engineer for LED Luminaires, junction boxes, and electrical repairs
for Toll Plazas systemwide.

ISTHA, RR-15-9188 & RR-15-8131 Tollway CA Building South Parking Lot
Improvements and Mainline Toll Plaza Lighting Repairs

Inspection of earth excavation, base course, asphalt binder and surface course,
PCC pavement (jointed) 10-inch and 12-inch, curb and gutter ADA ramps, light
pole foundations, electrical conduit, electrical wire, LED luminaires, pavement
markings, signage, sodding and seeding, 12- inch RCP, type A inlets, type A catch
basins, and cast in place headwalls.
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CKL ENGINEERS, LLC

700 N Green Street Suite 204
Chicago, IL 60642

Office; 312-763-2989

PROVIDING EXCEPTIONAL SERVICE

ENGINEERS, LLC CKLENG.COM
EQUIPMENT ISTHA, 1-13-4612, Elgin O’Hare Western Access Wetland Mitigation Site, ISTHA
Surveying  Equipment: Auto-Level, Construction engineering inspection services for the Pine Dunes Forest Preserve
Total St?t'on: Laser Scanner (Leica project in Lake County, IL. The project consisted of confirming existing footprint
Scan Station 2) of wetlands and expansion limits, prairies, and woodlands stream bank

restoration. The project included the addition of a new aggregate bike and

PROFESSIONAL AFFILIATIONS i i ] ) o
pedestrian trails and prefabricated timber trail bridges.

Indiana Society of Professional

Land Surveyors (ISPLS)
ASCE (since 2010) CDOT B-1-501, Damen, Fullerton, Elston Intersection, Chicago, IL

Construction engineering inspection for the reconstruction and realignment of
Damen, Fullerton, and Elston intersection. The project included the widening of
Damen Avenue for the construction of improved bike accommodations,
widening of the north sidewalk along Fullerton, and the resurfacing of all streets
within the project limits. Initial responsibilities included sanitary and storm
sewer installation / repair, watermain installation, placement of asphalt and PCC
pavement, curb and gutter, sidewalk, tree planting and CDOT database
management. It expanded to traffic signals and cable inspection and
documentation.

ISTHA, 1-13-5675, 1-90, Retaining Wall, Noise Wall and Bridge Widening, IL 53 to
Arlington Heights Road. Construction Management Services

Field engineer for material QA/QC services for the placement of the 1-90
pavement and bridge widening. Provided inspection of retaining and noise wall
panels throughout the project.

CDOT B-2-705, ADA Ramp Design, Various Streets in Chicago, IL. Investigation
and Design Services

Design engineer for ADA ramps at various corners and alley entrances along
Archer, Cermak, Damen, Homan, Laramie, Ogden, and Pulaski Avenue. Duties
included inspection of existing conditions for ADA compliance and overall
condition of concrete. Measured existing sidewalk/ ramp footprint to contain new
design within the same area when possible.

IDOT

Engineering Intern for assisting with the supervision of road paving and storm
sewer installation. Marked out damaged road sections for patching repairs and
completed Materials Quantity Reports and Inspector Daily Reports.
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CKL ENGINEERS, LLC

700 N Green Street Suite 204
Chicago, IL 60642

Office; 312-763-2989

PROVIDING EXCEPTIONAL SERVICE

—ENGINEERS, LLC

EDUCATION
B.S. Mechanical Engineering (2005)
Prairie View A&M University
Prairie View, TX

INDUSTRY EXPERIENCE
10+ Years

PROFESSIONAL CERTIFICATIONS
IDOT Documentation of Contract
Quantities, 18-13607, 2018

SOFTWARE
MicroStation (V8 XM)
Geopak cogo Topcon
tools

E-Builder

CDOT Database (2017)

EQUIPMENT

Surveying Equipment:
Sokkia set-3 total station
SDR33 data collector
Topcon 433-0301 Rover
Topcon 433-0307 Base
Digital Level

PROFESSIONAL AFFILIATIONS
American Society of Mechanical
Engineers
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CKLENG.COM

ARIS. INGRAM
CONSTRUCTION INSPECTOR

Mr. Ingram has over ten years of experience in construction engineering,
inspection, and land surveying work. He is an expert with IDOT, ISTHA, CDOT, and
Metra projects and is fully capable of reading and understanding contract
documents and plans.

PROJECT EXPERIENCE

4446 - 1-294 Retaining Wall Construction, Grading, and Shoulder Rehabilitation —
M.P. 31.5 to M.P. 34.9

Project consisted of the reconstructing the NB and SB outside shoulder per plan,
removal of the existing shoulder pavement using paved shoulder removal variable
depth, excavation of existing granular subbase to provide for the new 9“ shoulder,
warm-mix asphalt shoulders, installation of a temporary soil retention systems and
permanent retaining wall. Responsible for field inspection, documentation of
materials and quantities, and enforcement of IDOT specifications.

IDOT, PTB 188/011, Maintenance of Expressways and Arterial Streets

Civil inspector for Phase Il engineering services required to assist the department
on various expressway and arterial roadside maintenance projects, repair
construction projects, and safety study projects throughout the District One area.
Responsible for monitoring and inspecting sweeping crews to ensure the work
expectations set by the plans and specifications. Documentation included
individual daily reports, traffic control reports, and work orders. The work orders
submitted were for damaged guardrails, cables, and fences in need of repair.

Cook County Highway Department 1628-15166B, Lake Cook Road - Arlington
Heights Road to Raupp Boulevard

Civil inspector for the field evaluation of drainage structures and completed
evaluation forms with details such as the pipe size and direction, invert of each pipe,
structure size, type of pipe, counted and measured the height of rings, and took
photos of inside and outside progress before moving to the next drainage structure.
Inspected and evaluated the existing pavement conditions and created a report
which consisted of the best three rehabilitation methods, and recommended which
of the three was most suitable for the project.

ISTHA, 1-294/57 Interchange, Construction Management Services, Cook County, IL
The project consisted of Phase Ill engineering services for roadway, ramp, and
bridge construction as well as various other construction contracts on the Tri-State
Tollway at Interstate 57 in Cook County, lllinois. Specific tasks include construction
of Ramp M (southbound 1-294 to southbound I-57), retaining wall, and toll facilities.
Engineering duties include review of layout of contract including design changes,
preparing records, maintaining documentation, and all other required engineering
services in accordance with Tollway specifications. Responsible for establishing
control in lllinois State Plane East NAD83 (1997) datum. Performed boundary
verifications and topographic survey for existing conditions and construction
inspection survey for 1-294/57 interchange. Crew Chief for field surveys with GPS
and total station. Processed data for review. Brought points into
MicroStation/Geopak to create tin files for computations and calculations.
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CKL ENGINEERS, LLC

700 N Green Street Suite 204
Chicago, IL 60642

Office; 312-763-2989

PROVIDING EXCEPTIONAL SERVICE
ENGINEERS, LLC CKLENG.COM

11-83/Dixie Hwy

Responsible for establishing control in lllinois State Plane East NAD83 (1997) datum.
Performed boundary verifications, topographic survey for existing conditions, and
construction inspection survey. Topographic survey for finished grade sand
construction inspection survey. Crew Chief for field surveys with GPS and total
station. Construction inspector for landscaping, sign removal, storm sewer,
subgrade, PGE, and pavement markings. Processed data for review.

IDOT Halsted & Harrison Street Bridge Replacement, Roadway Reconstruction,
Lighting, and Traffic Signals, Chicago, IL

Project consisted of the reconstruction of Halsted and Harrison street bridges,
including an addition of expressway lanes, resurfacing, bridgework, storm sewer
removal and installation, and local access road improvements. Responsible for field
inspection, documentation of materials and quantities, and enforcement of IDOT
specifications. Construction inspection included storm sewer removal and
installation, pipe under drain installation, pavement markings, lighting, pedestrian
canopy, and landscaping. Established control in lllinois State Plane East
NADS83(1997) datum. Performed topographic survey for existing conditions and
finished grades. Processed data for review. Brought points into
MicroStation/Geopak for computations and calculations.

CDOT South Wentworth Avenue Section 1 Improvement W. 19 Street to W. 17t
Street Chicago, IL

Responsible for field inspection, documentation of materials and quantities, and
enforcement of CDOT specifications. Construction inspection included storm sewer
removal and installation, pipe under drain installation, pavement removal,
pavement installation, pavement markings, lighting, water main installation, and
landscaping. Performed topographic survey for existing conditions and finished
grades. Processed data for review. Brought points into Topcon Tools for
computations and calculations.

Cook County West Lake Avenue — Wolf Road To Landwehr Road

Project consisted of street resurfacing on West Lake ave. from Wolf rd. to Landwehr
rd. This project included median removal, class C and B patch installation,
combination curb & gutter removal and installation, ADA ramp improvements,
sidewalk removal and replacement, longitudinal joint repairs, and structure
adjustments. Responsible for field inspection, documentation of materials and
quantities, and enforcement of IDOT specifications.

Cook County Ridgeland Avenue Bus Route 384 Various Locations 108" st. to 88
st.

Project consisted of sidewalk and topsoil removal in preparation for bus pad
installation. Responsible for field inspection, documentation of materials and
guantities, and enforcement of IDOT specifications.

CDOT- ADA Ramps and Midblock Improvements

Residential Engineer responsible for layout/design of C & G, ADA ramps, sidewalks,
and alley aprons. Checked existing grades and revised grades with a design change
by using a lazer level. Made sure the proposed grades were compliant in order to
proceed with as-builts. Maintained documentation by updating each operation such
as layouts, breakouts, installation, and as-builts into the system.
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CKL ENGINEERS, LLC

700 N Green Street Suite 204
Chicago, IL 60642

Office; 312-763-2989

PROVIDING EXCEPTIONAL SERVICE

SN—|ENGINEERS, LLC

EDUCATION
MS in Civil Engineering, Gdansk University
of Technology, Poland (2019)

BS in Civil Engineering, Gdansk University
of Technology, Poland (2015)

PROFESSIONAL CERTIFICATIONS

ACI Field Testing Technician — Grade |
IDOT Documentation of Contract
Quantities #17-12488

IDOT Erosion and Sediment Control
Workshop Module I: Fundamental
Module: 10/30/2017

IDOT Erosion and Sediment Control
Workshop Module llI: Inspection Module:
11/13/2017

E-builder Inspector Training, ISTHA, Oct
2017

IDOT Aggregate Technician, awarded on:
2/7/2020

IDOT Portland Cement Concrete QC/QA
Level 1 Inspector Certification
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CKLENG.COM

MAGDALENA JABLONOWSKA
CONSTRUCTION INSPECTOR

Ms. Jablonowska is a results-driven professional of proven ability with experience
in construction inspection and project delivery. She is competent in all phases of
design and construction, strategic planning, and has excellent interpersonal
communication and client relationship-building skills. Ms. Jablonowska's
comprehensive understanding of construction engineering and standards, coupled
with strong decision-making skills and the ability to prioritize and plan effectively,
makes her an ideal candidate for any project.

PROJECT EXPERIENCE

lllinois State Tollway Highway Authority(ISTHA)- Drainage Improvements Reagan
Memorial Tollway (I-88) Eastbound M.P. 131.7to M.P. 132.4

The improvements under this contract were performed along the Reagan
Memorial Tollway (I-88) between Mile Post 131.7 and Mile Post 132.4 in DuPage
County, lllinois. The work under this contract included right-of-way fence removal
and placement with cast in place fence foundations and trenches for secure
clearences between bottom of fence and ground line.The work also included
erosion control measures along approximately 550’ of side slope — shaping and
grading of roadside drainage ditches, applying seeding and mulch to side slopes of
the ditch, re-grading of side slopes and associated earthwork. As a Construction
Inspector for the project, Ms. Jablonowska ensured all work was performed
according to standards and specifications. Documentation tasks included Traffic
Control Inspection Reports, Inspector’s Daily Reports, Weekly Progress Reports,
Quantity Book inputs, Erosion Control Inspection Reports, Change Orders, and
documenting evidence of material inspection. She also performed survey layout
for the ditch re-grading and on-site material checks against delivered tickets and
quality control plans. Ms. Jablonowska confirmed supplier, dimensions, location
and type of fence elements delivered for the project. She checked and revised
depths of concrete foundations and concrete mix used.

lllinois Department Of Transportation (IDOT) - Pavement widening, resurfacing,
traffic signal modernization, and pedestrian ramp improvements for Plainfield
Road at Willow Springs Road, Countryside, IL

Improvements on this project were on Willow Springs Road, 200 feet south of the
intersection with 59t street and extending north past Plainfield Road for a net
length of 869 feet. As Construction Inspector for this project, Ms. Jablonowska
observed the construction of erosion control items, subgrade, HMA shoulder
placement, HMA and PCC driveway replacement, storm sewer and drainage
structure installation, ditch grading and shaping, traffic signal improvements, and
sidewalk and ADA ramps replacement.

ISTHA - RR-15-9188 & RR-15-8131Tollway CA Building South Parking Lot
Improvement sand Mainline Toll Plaza Lighting Repairs

Ms. Jablonowska was Construction Inspector for the pavement rehabilitation and
resurfacing of the tollway building south parking lot, pavement reconstruction of
the eastbound I-88 ramp, pavement reconstruction of the loading dock area and
east-west drive, parking lot expansion, area drainage improvements, lighting and
helipad area upgrades, architectural improvements at the south building entrance,
pavement striping, landscaping and other incidental work.
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CKL ENGINEERS, LLC

700 N Green Street Suite 204
Chicago, IL 60642

Office; 312-763-2989

PROVIDING EXCEPTIONAL SERVICE
ENGINEERS, LLC CKLENG.COM

Chicago Department Of Transportation — Arterial Resurfacing Program North

Area

This project consisted of building and maintaining sidewalks, upgrading utilities,
installing new curbs and gutters, drainage improvements, and traffic signal
adjustments on the north side of Chicago. Ms. Jablonowska served as Construction
Inspector observing construction to ensure work compliance with plans and
CDOT’s standards. Daily tasks involved coordinating work locations and scope with
the contractor. Ms. Jablonowska produced Daily Activity Reports for contractor’s
work with detailed description, location, and documentation of issues
encountered. She also inspected concrete and asphalt placed on site.

City of Chicago Department of Aviation, TSK085-2020-0007 Comprehensive
Facility and Social Distancing COVID-19 Infection Control Assessment Emergency
Planning Services Field technician for COVID-19 site assessment of CDA facilities
such as the Airport Administration Building, Airport Maintenance Center, H&R
Building, ARFF Facilities, and Terminal Operations Building among others at O’Hare
and Midway Airport. Site assessments included inspection of workspaces, offices,
bathrooms, breakrooms, to provide suggestions for increased infection prevention
and safety measures. Created spreadsheets, documentation, diagrams, and
presentations deliverables for the CDA regarding infrastructure improvements.

Lewis University Airport — Reconstruct Taxiway B - Phase Il and Ill

This project consists of the full reconstruction of Taxiway B East of Taxiway C and
West of Runway 2/20, Taxiway D, and Taxiway E partially with bituminous
pavement and partially with PCC pavement. The reconstruction also involves
ancillary work including grading, drainage, and electrical improvements. Ms.
Jablonowska served as an inspector for this project. Her role involved construction
inspection, daily diaries, Inspector’s Daily Reports, documentation of contract
quantities, materials testing, random sampling layout, bituminous paving oversight
and PCC Beam breaking with Rainhart Beam Breaker.
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CKL ENGINEERS, LLC

700 N Green Street Suite 204
Chicago, IL 60642

Office: 312-763-2989

PROVIDING EXCEPTIONAL SERVICE
CKLENG.COM

EDUCATION

B.S. Civil & Environmental
Engineering (2015) University of
Illinois, Urbana-Champaign, IL

PROFESSIONAL REGISTRATION
PE lllinois, 062-072909

INDUSTRY EXPERIENCE

5+ Years in municipal & highway
design, construction inspection, &
project oversight.

PROFESSIONAL CERTIFICATIONS
IDOT Documentation of Contract
Quantities, 20-18050, 2020

SOFTWARE
MicroStation (V8 XM)
Geopak Topcon tools
ICORS

Microsoft Office Suite
eBuilder
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MARILYN SUDKAMP, PE
PROJECT ENGINEER

Deerpath Road Bridge Reconstruction Over Regan Memorial Tollway (I-88)
Resident Engineer for the reconstruction of Deerpath Rd over I-88 in Aurora, IL
for lllinois Tollway. The project included full demolition and reconstruction of
structure number 045-9974, landscaping and erosion control near a wetland,
detour of Deerpath Rd, and extended closures of tollway lanes. Responsible for
all project activities and coordination including field inspection, quantity and
material documentation, meetings among Tollway and the contractor, and
processing changes to the contract.

Cook County Construction Permit Review

Reviewed plans for site development and redevelopment for compliance with
Cook County codes and ordinances for Infrastructure Engineering.

Cook County, West Lake Ave. — Wolf Rd. to Landwehr Rd. & Dempster St. —
Elmhurst Rd. (IL83) to Wolf Rd. Improvement

Project Engineer for road rehabilitation project - West Lake Ave. and Dempster
Street with CCDOT. The project included concrete milling and asphalt grinding,
pavement patching, asphalt overlay, new pavement markings, removal and
replacement of curbs and gutters, sidewalk with ADA improvements, updated
traffic signals and installation of pedestrian pushbuttons, and drainage
structure adjustments. Responsible for preparing daily quantities, field
inspection of paving, structure adjustments, ADA ramps, and pavement
markings, measuring removals, and preparing job files for close out.

BIA School Assessments

Worked with a multidisciplinary team on intensive site visits to BIA schools in
the Navajo and Tohono O’odham Nations to assess risks, outdated
infrastructure, and deteriorated conditions. Focus areas included pavement,
curb, sidewalks, ADA compliance, utility structures, playgrounds, erosion
control, layout, and general safety. The trips culminated in reports with photos,
priority matrices, and detailed recommendations for updating the site.

Delnor & 2", St. Charles, IL

Design engineer for a neighborhood reconstruction project. The area required
full utility reconstruction with burst-in-place sanitary updates, boring of water
main, and coordination with the gas utility. The area required intensive traffic
control planning, including temporary aggregate shoulders, for storage and
access to residences. The design team developed several iterations of profiles
and cross sections to maintain neighborhood character and protect specific
trees at residents’ requests.

Wing & Owasco Parks, Elgin, IL

Civil inspector and assistant design engineer for neighborhood project with
reconstruction of streets with unique slope and wetland challenges. The
Owasco neighborhood has several homes in the floodplain that are accessed by
streets with running slopes approaching 20%. The wetland streets had
deteriorated to a rubble state with standing water. The project mitigated the
condition with drain tiles, culverts, and elevating the roadway.
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CKL ENGINEERS, LLC

700 N Green Street Suite 204
Chicago, IL 60642

Office: 312-763-2989

PROVIDING EXCEPTIONAL SERVICE
ENGINEERS, LLC CKLENG.COM

Stonecrest Subdivision, Plato Township, IL

Inspecting engineer for the Stonecrest subdivision pavement recycling
contract. The project included asphalt pulverization and repaving throughout
the subdivision to improve base strength. The roadways were finished with
lime aggregate shoulders. Additional small tasks were included such as curb
removal and replacement and utility adjustments.

Municipal Plan Review

Reviewed plans for site development and redevelopment for compliance with
municipal codes and county stormwater ordinance. Municipalities included St.
Charles, Geneva, West Dundee and others.

Jackson Shared Use Path, Danville, IL

Lead design engineer and surveyor for plans to reduce the lane widths of
Jackson St and add an 8’ Shared Use Path. Project included preliminary plans
for the anticipated Voorhees Circle roundabout to increase safety near Danville
High School. Other design elements included storm improvements, sanitary
repair, and intensive utility coordination. Prepared documents for bid and
oversaw the letting.

English Circle, Danville, IL

Resident engineer for the 1st roundabout in Vermilion County. The IDOT let
project, involved complete removal of the English/ Jackson intersection and
replacement with concrete pavement and truck apron. Other elements
included subgrade improvements, a rework of the storm and sanitary sewers, a
10’ shared use path, and utility relocations.

South St. Pavement Reduction, Danville, IL

Design & resident engineer for a large pavement reduction project. The design
involved adding vegetated medians up to 40’ wide to reduce a 5-lane road, an
8’ sidewalk near the civic center, ADA ramps, street lighting improvements,
sewer repairs, and a mill and overlay. The design was coordinated with IDOT
for geometric changes and Old National Bank to put a pedestrian access route
through their parking lot to an overflow parking lot for the civic center.

MS4 Permit Compliance Activities, Danville, IL

Engineer assigned to compliance activities for the City of Danville’s MS4 permit.
The primary task was inspecting and mapping the city’s storm outfalls and
developing the inspection schedule. Other work included SESC inspections and
outreach activities. Additionally, responsible for city facility inspections and
annual public works staff training.
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CKL ENGINEERS, LLC

700 N Green Street Suite 204
Chicago, IL 60642

Office: 312-763-2989

PROVIDING EXCEPTIONAL SERVICE
—ENGINEERS, LLC CKLENG.COM

JENNIFER DUMANSKI
CONSTRUCTION INSPECTOR

PROJECT EXPERIENCE

lllinois State Toll Highway Authority (ISTHA) — RR-20-4532 — Deerpath Road Bridge
Reconstruction (M.P. 114.2) Over Ronald Reagan Memorial Tollway (I-88)
Construction Inspector for an lllinois Tollway construction project of the Deerpath
Road Bridge Reconstruction over the Reagan Memorial Tollway (I-88). Project
included complete removal of an existing bridge and construction of a replacement
bridge at Deerpath Road. Project included drainage improvement, environmental
protection, and roadway improvements on 1-88 beneath the bridge reconstruction.
Activities included field Inspection, progress documentation, calculating contract
quantities, and assistance with various day and night lane closures.

EDUCATION PREVIOUS FIRM EXPERIENCE — 2018 to 2021

Bradley University, Peoria, IL, Dial Tool Industries — Senior Quality Engineer

Bachelor of Science in Civil Facilitated corrective action process regarding internal and external complaints.

Engineering Generated responses in 8D format and reports to client. Facilitated corrective action
meetings to gather information and report to customer. Negotiated and coordinated

PROFESSIONAL CERTIFICATIONS on average 5 sorting activities per month to certify material externally to prevent the

IDOT Documentation of Contract risk of shutting customer’s production lines down. Read and interpreted engineering

Quantities, In-process drawings to determine product conformity and worked with cross functional team to
create inspection documents for production purposes. Managed a QA department of

SOFTWARE up to 8 Technicians and Inspectors.

AutoCAD

Inventor Dial Tool Industries — Quality Engineer — 2017 to 2018

Microsoft Office Maintained calibration on internal gages and measuring equipment to ensure

equipment function properly. Read and interpreted engineering drawings to
determine measurement methods that are used by inspectors and technicians. Assist
in gage designs used for PPAP submissions and serial production to determine
product conformity. Prepared production inspection documents with cross
functional team to ensure product conformity, as required per Client.

Burgess-Norton — Quality Engineer — 2016 to 2017

Led corrective action teams to determine root cause on quality concerns through RCA
or utilizing a fishbone diagram, approach. Tracked internal and customer corrective
action through a CAR tracker. Generated 24 hours containment responses and
submitted long term action plan within 5 business days. Supported and designed
Layer Process Audits by tracking number of audits completed and reported findings
to management level to satisfy customer requirements as specified in standard.

Perfection Spring & Stamping — Quality Engineer — 2010 to 2016

Read and interpreted engineering drawings to determine measurement methods
that are used by inspectors and technicians. Assists in gage designs used for PPAP
submissions and serial production that are used to determine product conformity.
Directed audit of finished goods and in-process product and practices. Reviewed and
interpreted ASTM specifications for raw material and plating process to determine
product conformity Prepared production inspection documents with cross functional
team to ensure product conformity, as required per Client. Documentation submitted
to Client for approval per schedule provided by Project Manager.
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ATTACHMENT A
DISCLOSURE AFFIDAVIT

(FORM FOLLOWS)
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ATTACHMENT A
DISCLOSURE AFFIDAVIT

Any firm proposing to conduct any business transactions with the Public Building Commission of Chicago must
complete this Disclosure Affidavit. Please note that in the event the Contractor is a joint venture, the joint venture
and each of the joint venture partners must submit a completed Disclosure Affidavit.

The undersigned Mae C. Whiteside ,as President & CEO
Name Title

and on behalf of CKL Engineers, LLC
(“Bidder/Proposer/Respondent or Contractor”) having been duly sworn under oath certifies the following:

Name of Firm:
CKL Engineers, LLC
Address:
700 N. Green St., Suite 106 Chicago, IL 60642
Telephone: Fax:
312-763-2989 312-277-3867
FEIN: SSN:
26-4682142
1.
2.
3
4,

5. Nature of transaction (check the appropriate box):

[] Sale or purchase of land

[] Construction Contract

A Professional Services Agreement
[ ] Other

6. Disclosure of Ownership Interests
Pursuant to Resolution No. 5371 of the Board of Commissioners of the Public Building Commission of
Chicago, all bidders/proposers shall provide the following information with their bid/proposal. If the question
is not applicable, answer “NA”. If the answer is none, please answer “none”.

[] Corporation M Limited Liability Company
[] Partnership (] Limited Liability Partnership
[_] Sole Proprietorship (] Not-for-profit Corporation
[] Joint Venture [ ] other:
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CORPORATIONS AND LLC'S

1. State of Incorporation or organization: __lllinois

2. Authorized to conduct business in the State of lllinois: /] Yes [ ] No

3. Identify the names of all officers and directors of the business entity (attach list if necessary).

Name Title

Mae C. Whiteside President & CEO

4. Identify all shareholders whose ownership percentage exceeds 7.5% of the business entity (attach list if

necessary).
Ownership Interest
Name Address Percentage
Mae C. Whiteside 750 N. Hudson Ave Chicago, IL 60654 100%

5. LLC's ONLY, indicate management type and name:
[] Member-managed

/] Manager-managed
Name: Mae C. Whiteside

6. Is the corporation or LLC owned partially or completely by one or more other corporations or legal entities?
[ ]Yes
A No

If “yes” provide the above information, as applicable, for each such corporation or entity such that any
person with a beneficial ownership interest of 7.5% or more in the corporation contracting in the PBC is
disclosed. For example, if Corporation B owns 15% of Corporation A, and Corporation A is contracting with
the PBC, then Corporation B must complete a Disclosure Affidavit. If Corporation B is owned by
Corporations C and D, each of which owns 50% of Corporation B, then both Corporations C and D must
complete Disclosure Affidavits.

REMAINDER OF PAGE INTENTIONALLY LEFT BLANK

CN_PBC_JLB_CKLEngineers_ EORSvcs_PS3064_20211118_Final Page 69 of 97



PARTNERSHIPS

1. If the bidder/proposer or Contractor is a partnership, indicate the name of each partner and the percentage of interest of
each therein. Also indicate, if applicable, whether general partner (GP) or limited partner (LP)

Ownership Interest
Name Percentage

SOLE PROPRIETORSHIP

1. The bidder/proposer or Contractor is a sole proprietorship and is not acting in any representative capacity on behalf of
any beneficiary: [ Yes []No

If the answer to the previous question is no, complete items 2 and 3 of this section.

2. If the sole proprietorship is held by an agent(s) or a nominee(s), indicate the principal(s) for whom the agent or nominee
holds such interest.

Name(s) of Principal(s)

3. If the interest of a spouse or any other party is constructively controlled by another person or legal entity, state the name
and address of such person or entity possessing such control and the relationship under which such control is being or
may exercised

Name Address

CONTRACTOR CERTIFICATION

A. CONTRACTORS

1. The Contractor, or any affiliated entities of the Contractor, or any responsible official thereof, or any other official,
agent or employee of the Contractor, any such affiliated entity, acting pursuant to the direction or authorization of a
responsible official thereof has not, during a period of three years prior to the date of execution of this certification:

a. Bribed or attempted to bribe, or been convicted of bribery or attempting to bribe a public officer or employee
of the City of Chicago, the State of lllinois, any agency of the federal government or any state or local
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government in the United States (if an officer or employee, in that officer's or employee’s official capacity);
or

b. Agreed or colluded, or been convicted of agreement or collusion among bidders or prospective bidders in
restraint of freedom of competition by agreement to bid a fixed price or otherwise; or

c. Made an admission of such conduct described in 1(a) or (b) above which is a matter of record but has not
been prosecuted for such conduct.

2. The Contractor or agent, partner, employee or officer of the Contractor is not barred from contracting with any unit of
state or local government as a result of engaging in or being convicted of bid-rigging? in violation of Section 3 of
Article 33E of the lllinois Criminal Code of 1961, as amended (720 ILCS 5/33E-3), or any similar offense of any state
or the United States which contains the same elements as the offense of bid-rigging during a period of five years
prior to the date of Submission of this bid, proposal or response.

3. The Contractor or any agent, partner, employee, or officer of the Contractor is not barred from contracting with any
unit of state or local government as a result of engaging in or being convicted of bid-rotating* in violation of Section 4
of Article 33E of the lllinois Criminal Code of 1961, as amended (720 ILCS 5/33E-4), or any similar offense of any
state or the United States which contains the same elements as the offense of bid-rotating.

4. The Contractor understands and will abide by all provisions of Chapter 2-56 of the Municipal Code entitled “Office of
the Inspector General” and all provisions of the Public Building Commission Code of Ethics Resolution N0.5339, as
amended by Resolution No. 5371.

5. The Contractor certifies to the best of its knowledge and belief, that it and its principals:

a. Are not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded
from covered transactions by any federal, state or local department or agency.

b. Have not within a three-year period preceding this bid or proposal been convicted of or had a civil judgment
rendered against them for: commission of fraud or a criminal offense in connection with obtaining,
attempting to obtain, or performing a public (federal, state or local) transaction or contract under a public
transaction; violation of federal or state antitrust statutes; commission of embezzlement, theft, forgery,
bribery, falsification or destruction of records; making false statements; or receiving stolen property;

c. Are not presently indicted for or otherwise criminally or civilly charged by a governmental entity (federal,
state or local) with commission of any of the offenses enumerated in paragraph (5)(b) above; and

d. Have not within a three-year period preceding this bid or proposal had one or more public transactions
(federal, state or local) terminated for cause or default.

B. SUBCONTRACTORS

1. The Contractor has obtained from all subcontractors being used in the performance of this contract or agreement, known
by the Contractor at this time, disclosures substantially in the form of Section 1, and certifications substantially in the
form of Section 2, of this Disclosure Affidavit. Based on such disclosures and certification(s), and any other
information known or obtained by the Contractor, is not aware of any such subcontractor or subcontractor’s affiliated
entity or any agent, partner, employee or officer of such subcontractor or subcontractor's affiliated entity having
engaged in or been convicted of (a) any of the conduct described as prohibited in this document; (b) bid-rigging, bid-
rotating, or any similar offense of any state or the United States which contains the same elements as bid-rigging or
bid-rotating, or having made an admission of guilt of the conduct described in Section 2 which is matter of record but
has/have not been prosecuted for such conduct.

2. The Contractor will, prior to using them as subcontractors, obtain from all subcontractors to be used in the performance of
this contract or agreement, but not yet known by the Contractor at this time, certifications substantially in the form of
this certification. The Contractor shall not, without the prior written permission of the Commission, use any of such
subcontractors in the performance of this contract if the Contractor, based on such certifications or any other
information known or obtained by Contractor, became aware of such subcontractor, subcontractor’s affiliated entity or
any agent, employee or officer of such subcontractor or subcontractor's affiliated entity having engaged in or been
convicted of (a) any of the conduct described as prohibited in this document of or (b) bid-rigging, bid-rotating or any
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similar offenses of any state or the United States which contains the same elements as bid-rigging or bid-rotating or
having made an admission of guilt of the conduct described as prohibited in this document which is a matter of record
but has/have not been prosecuted for such conduct. The Contractor shall cause such subcontractors to certify as to
all necessary items. In the event any subcontractor is unable to certify to a particular item, such subcontractor shall
attach an explanation to the certification.

3. For all subcontractors to be used in the performance of this contract or agreement, the Contractor shall maintain for the
duration of the contract all subcontractors’ certifications required by this document and Contractor shall make such
certifications promptly available to the Public Building Commission of Chicago upon request.

4. The Contractor will not, without the prior written consent of the Public Building Commission of Chicago, use as
subcontractors any individual, firm, partnership, corporation, joint venture or other entity from whom the Contractor is
unable to obtain a certification substantially in the form of this certification.

5. The Contractor hereby agrees, if the Public Building Commission of Chicago so demands, to terminate its subcontractor
with any subcontract if such subcontractor was ineligible at the time that the subcontract was entered into for award
of such subcontract. The Contractor shall insert adequate provisions in all subcontracts to allow it to terminate such
subcontract as required by this certification.

C. STATE TAX DELINQUENCIES

1. The Contractor is not delinquent in the payment of any tax administered by the lllinois Department of Revenue or, if
delinquent, the Contractor is contesting, in accordance with the procedures established by the appropriate Revenue
Act, its liability for the tax or amount of the tax.

2. Alternatively, the Contractor has entered into an agreement with the lllinois Department of Revenue for the payment
of all such taxes that are due and is in compliance with such agreement.

3. If the Contractor is unable to certify to any of the above statements, the Contractor shall explain below. Attach
additional pages if necessary.

If the letters “NA”, the word “None” or no response appears on the lines above, it will be conclusively presumed that
the Undersigned certified to the above statements.

4. If any subcontractors are to be used in the performance of this contract or agreement, the Contractor shall cause
such subcontractors to certify as to paragraph (C)(1) or (C)(2) of this certification. In the event that any subcontractor
is unable to certify to any of the statements in this certification, such subcontractor shall attach an explanation to this
certification.

D. OTHER TAXES/FEES
1. The Contractor is not delinquent in paying any fine, fee, tax or other charge owed to the City of Chicago.

2. If Contractor is unable to certify to the above statement, Contractor shall explain below and (attach additional pages if
necessary).

If the letters “NA”", the word “None” or no response appears on the lines above, it will be conclusively presumed that
the Undersigned certified to the above statements.

E. PUNISHMENT

1. A Contractor who makes a false statement material to Section 1I(A)(2) of this certification commits a Class 3 felony.
720 ILCS 5/33E-11(b).

F. JUDICIAL OR ADMINISTRATIVE PROCEEDINGS

1. The Contractor is not a party to any pending lawsuits against the City of Chicago or the Public Building Commission
of Chicago nor has Contractor been sued by the City of Chicago or the Public Building Commission of Chicago in any
judicial or administrative proceeding.

2. If the Contractor cannot certify to the above, provide the (1) case name; (2) docket number; (3) court in which the
action is or was pending; and (4) a brief description of each such judicial or administrative proceeding. Attach
additional sheets if necessary.
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If the letters “NA”", the word “None” or no response appears on the lines above, it will be conclusively presumed that
the Undersigned certified to the above statements.

CERTIFICATION OF ENVIRONMENTAL COMPLIANCE

A. Neither the Contractor nor any affiliated entity of the Contractor has, during a period of five years prior to the date of
execution of this Affidavit: (1) violated or engaged in any conduct which violated federal, state or local Environmental
Restriction®, (2) received notice of any claim, demand or action, including but not limited to citations and warrants, from
any federal, state or local agency exercising executive, legislative, judicial, regulatory or administrative functions relating
to a violation or alleged violation of any federal, state or local statute, regulation or other Environmental Restriction; or (3)
been subject to any fine or penalty of any nature for failure to comply with any federal, state or local statute, regulation or
other Environmental Restriction.

If the Contractor cannot make the certification contained in the above paragraph, identify any exceptions (attach
additional pages if necessary):

If the letters “NA”", the word “None” or no response appears on the lines above, it will be conclusively presumed that the
Undersigned certified to the above statements.

B. Without the prior written consent of the Public Building Commission of Chicago, Contractor will not employ any
subcontractor in connection with the contract or proposal to which this Affidavit pertains without obtaining from such
subcontractor a certification similar in form and substance to the certification contained in Paragraph A of this Section llI
prior to such subcontractor’s performance of any work or services or furnishing any goods, supplies or materials of any
kind under the proposal or the contract to which this Affidavit pertains.

C. Until completion of the Contract's performance under the proposal or contract to which this Affidavit pertains, the
Contractor will not violate any federal, state or local statute, regulation or other Environmental Restriction, whether in the
performance of such contract or otherwise.

INCORPORATION INTO CONTRACT AND COMPLIANCE

The above certification shall become part of any contract awarded to the Contractor set forth on page 1 of this Disclosure
Affidavit and are a material inducement to the Public Building Commission of Chicago’s execution of the contract, contract
modification or contract amendment with respect to which this Disclosure Affidavit is being executed and delivered on behalf
of the Contractor. Furthermore, Contractor shall comply with these certifications during the term and/or performance of the
contract.
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VERIFICATION

Under penalty of perjury, | certify that | am authorized to execute this Disclosure Affidavit on behaf of the Contraclor set forth
on page 1, that | have personal knowledge of all the certifications made herein and that the same are true.

The Contractor must report any change in any of the facts stated in this Affidavit to the Public Building Commission of Chicago
within 14 days of the effective date of such change by completing and submitting a new Disclosure Affidavit. Failure to comply
with this requirement is grounds for your firm to be deemed non-qualified to do business with the PBCC. Deliver any such
new Disclosure Affidavit to: Public Building Commission of Chicago, Director of Compliance, 50 W, Washington, Room 200,
Chicago, IL 60602.

Mae C. Whiteside T‘”\OKD ¢ U\f[mg\

Name of Authorized Officer (Print or Type) Signature of Authorized Officer
President & CEQ 773-433-0519

Title Telephone Number

Stateof _—L & .

County of Cock.

Signed and sworn to before me on this_o? _Zdayof [ S 202( by
Mee Winitesido (Name) asPre <z, / CEO (Tl of

Ckt Crzineere (L0, (Bidder!PmposerfRespowwctor)

e iy W

Notary Public Signatufe and

I

tz,  TERRENCE M LARKIN t
=% OFFICIAL SEAL
3 R Notary Pubiic, State of lilinois E

/ My Cormmission Expires
May 12, 2022

= a1
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ATTACHMENT B
LEGAL ACTIONS

(FORM FOLLOWS)
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ATTACHMENT B
LEGAL ACTIONS

FIRM NAME: CKL Engineers, LLC

If the answer to any of the questions below is YES, you must provide a type written, brief description, and/or explanation on a
separate sheet following this page. Each question must be answered.

Question Yes No
Has the firm or venture been issued a notice of default on any contract awarded to it in the last 3 [
years?
Does the firm or venture have any legally filed judgments, claims (liquidated damages, or other), [
arhitration proceedings or suits pending or outstanding against the firm or venture or its officers?

If the answer to the preceding question is “Yes”, provide the requisite explanation on a separate
sheet and enter the dollar amount of claims or judgments and the contract value of the contract
on which the claim was filed

Within the past 3 years has the firm or venture been a party to any lawsuits or arbitration ]
proceedings with regard to any contracts?

Within the last 3 years, has any officer or principal of the firm or venture ever been an officer or
principal of another organization that failed to complete any contract as a result of termination, ] x]
litigation, arbitration or similar matter?

Has any key person with the firm or venture or its predecessor ever been convicted of or
charged with any state or federal crime (excluding traffic violations), including but not limited to, []
embezzlement, theft, forgery, bribery, falsification or destruction of records, receipt of stolen
property, criminal anti-trust violations, bid-rigging or bid-rotating?

Has the firm or venture ever been temporarily or permanently debarred from contract award by
any federal, state, or local agency?

Within the last 3 years, has the firm or venture been investigated or assessed penalties for any [
statutory or administrative violations (including but not limited to MBE, WBE, EEOC violations)?

Within the last three years, has the firm or venture received any notices of violation from the
Chicago or lllinois Department of Public Heath, the Illinois or United States Environmental ]
Protection Agency?

Has the firm or venture ever failed to complete any work awarded to it?
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ATTACHMENT C
DISCLOSURE OF RETAINED PARTIES

(FORM FOLLOWS)
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ATTACHMENT C
DISCLOSURE OF RETAINED PARTIES

Definitions and Disclosure Requirements
As used herein, “Consultant” means a person or entity who has any contract with the Public Building Commission of
Chicago (“Commission”).

Commission bids, contracts, and/or qualification submissions must be accompanied by a disclosure statement
providing certain information about lobbyists whom the Consultant has retained or expects to retain with respect to
the contract. In particular, the Consultant must disclose the name of each such person, his or her business address,
the name of the relationship, and the amount of fees paid or estimated to be paid. The Consultant is not required to
disclose employees who are paid solely through the Consultant’s regular payroll.

“Lobbyists” means any person who (a) for compensation or on behalf of any person other than himself undertake to
influence any legislative or administrative action or (b) any part of whose duties as an employee of another includes
undertaking to influence any legislative or administrative action.

Certification

Consultant hereby certifies as follows:

This Disclosure relates to the following transaction(s):

Description or goods or services to be provided under Contract:

Name of Consultant:

EACH AND EVERY lobbyist retained or anticipated to be retained by the Consultant with respect to or in connection
with the contract listed below. Attach additional pages if necessary.

Retained Parties:
Relationship Fees

Business Address (Attorney, Lobbyist,  (indicate total whether paid
etc.) or estimated)

A Check Here If No Such Persons Have been Retained or Are Anticipated To Be Retained
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The Consultant understands and agrees as follows:

a. The information provided herein is a material inducement to the Commission execution of the contract or
other action with respect io which this Disclosure of Retained Parties form is being executed, and the
Commission may rely on the information provided herein. Furthermore, if the Commission determines that
any information provided herein is false, incomplete, or inaccurate, the Commisslon may terminate the
contract or other transaction, terminate the Consultant's participation in the confract or other transactions
with the Commission.

b. If the Consultant is uncertain whether a disclosure is required, the Consultant must either ask the
Commission's Representative or his or her manager whether disclosure is required or make the disclosure.

¢. This Disclosure of Retained Parties form, some or all of the information provided herein, and any
attachments may be made available o the public on the Internet, in response to a Freedom of Information
Act request, or otherwise. The Consultant waives and releases any possible rights or claims it may have
against the Commission in cannection with the public release of information contained in the completed
Disclosure of Retained Parties form and any attachments,

Under penalty of perjury, | certify that | am authorized to execute this Disclosure of Retained Parties on
behalf of the Consultant and that the information disclosed herein is true and complete.

A 0w ¢ b feft—— \2-2- 2024

Signature Date

Mae C. Whiteside President & CEOQ
Name {Type or Print) Title

Subscribed and sworn to before me

ths _ &2 2 dayof [ 209[

Notary Public

TERRENCE M LARKIN
2, OFFICIAL SEAL
" % notary Public, State of litinais
=0 My Commission Expires
4 May 12, 2022

i e
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ATTACHMENT D

SPECIAL CONDITIONS REGARDING THE UTILIZATION OF
MINORITY AND WOMEN OWNED BUSINESS ENTERPRISES
FOR PROFESSIONAL SERVICES

(FORM AND SCHEDULES FOLLOW)
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ATTACHMENT D
SPECIAL CONDITIONS REGARDING THE UTILIZATION OF
MINORITY AND WOMEN OWNED BUSINESS ENTERPRISES
FOR PROFESSIONAL SERVICES

1. Policy Statement

a. ltis the policy of the Public Building Commission of Chicago (“PBC") to ensure competitive business opportunities
for MBE and WBE firms in the performance of Contracts, to prohibit discrimination in the award of or participation
in Contracts, and to abolish arbitrary barriers to full participation in Contracts by all persons, regardless of race,
sex or ethnicity. Therefore, during the performance of this Contract, the Professional Service Provider must agree
that it will not discriminate against any person or business on the basis of race, color, religion, ancestry, age,
marital status, physical or mental handicap, unfavorable discharge from military service, parental status, sexual
orientation, national origin or sex, in the solicitation or the purchase of goods and services or the subcontracting of
work in the performance in this Contract.

b. The Commission requires the Professional Service Provider also agree to take affirmative action to ensure that
MBE and WBE firms have the maximum opportunity to compete for and perform subcontracts with respect to this
Contract.

c. The Commission requires the Professional Service Provider to notify MBE and WBE firms, utilized on this
contract, about opportunities on contracts without affirmative action goals.

2. Aspirational Goals

a. Upon the effective date of these Special Conditions, the bi-annual aspirational goals are to award 25% of the
annual dollar value of all Commission Construction Contracts to certified MBEs and 5% of the annual dollar value
of all Commission Construction Contracts to qualified WBEs.

b.  The contract specific goal for MBE/WBE participation is a minimum of 30% MBE/WBE. This goal may be met by
participation of a MBE firm, WBE firm, or a combination of both.

c.  Further, the Professional Service Provider must agree to use its best efforts to include MBE and WBE firms in any
Contract modification work that increases the Contract value. Where the proposed contract modification involves
work which can be performed by MBEs and WBEs already performing work on the contract such MBEs and
WBEs will participate in such work specified in the contract modification..

d. Failure to carry out the commitments and policies set forth in this Program constitute a material breach of contract
and may result in termination of the Professional Service Provider or such other remedy, as the Commission
deems appropriate.

3. Definitions
a. For purposes of this Special Condition, the following definitions applies:

(1) “Certified Minority Business Enterprise” means a person or entity granted certification by the City of Chicago
or County of Cook.

(2) “Certified Women'’s Business Enterprise” means a person or entity granted certification by the City of Chicago
or County of Cook.

(3) “Construction Contract” means a contract for the construction, repair, alteration, renovation or improvement of
any building, facility or other structure.

(4) “Contract Specific Goals” means the subcontracting goals for MBE and WBE participation established for a
particular contract based upon the availability of MBEs and WBES to perform any anticipated scope of work
of the contract and the Commission’s progress towards meeting the aspirational goals.

(5) “Contractor” means any person or business entity that seeks to enter into a Construction Contract with the
Commission and includes all partners, affiliates and joint ventures of such person or entity.

(6) “Established Business” means a person or entity granted certification by the City of Chicago.

(7) “Executive Director” means the Executive Director of the Commission or his/her duly designated
representative as appointed in writing.

(8) “Good faith efforts” means actions undertaken by a Contractor to achieve a Contract Specific Goal that by
their scope, intensity and appropriateness to the objective can reasonably be expected to fulfill the Program’s
requirements.
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(9) “Joint venture” means an association of two or more persons or entities or any combination of two or more
business enterprises and persons numbering two or more, proposing to perform a single for-profit business
enterprise, in which each joint venture partner contributes property, capital, efforts, skill and knowledge, and
in which the MBE or WBE s responsible for a distinct, clearly-defined portion of the work of the contract and
whose share in the capital contribution, control, management, risks and profits of the joint venture is equal to
its ownership interest. Joint ventures must have an agreement in writing specifying the terms and conditions
of the relationships between the parties and their relationship and responsibilities to the contract.

(10) “Participating Established Business” means an established business which is eligible to participate in the
minority- and women-owned business enterprise program set forth in Section 8 below.

(12) “Professional Service Provider" means any person or business entity that seeks to enter into Professional
Service Contract with the Commission and includes all partners affiliates, and joint ventures of such person
or entity.

(12) “Program” means the minority- and women-owned business enterprise construction procurement program
established in this special condition.

4. Determining MBE/WBE Utilization

a.  The methodology for determining MBE and WBE utilization will be determined for purposes of analysis with
respect to this contract as follows:

b. The total dollar value of the contract awarded to the certified MBE or WBE firm will be credited to such
participation. Only minority business participation may be counted toward MBE participation and only
women business participation may be counted toward WBE participation.

c. The total dollar value of a contract with a firm owned and controlled by minority women is counted toward
either the MBE or WBE goal, but not both. The Professional Service Provider employing the firm may
choose the goal to which the contract value is applied. Various work done by one and the same sub-
consultant will be considered, for the purpose of this principle, as work effectively done under one
subcontract only, which sub-consultant may be counted toward only one of the goals, not toward both.

d. A Professional Service Provider may count toward its MBE or WBE goal the portion of the total dollar value
of a contract with an eligible joint venture equal to the percentage of the ownership and control of the MBE or
WBE partner in the joint venture. A joint venture seeking to be credited for MBE participation may be formed
among certified MBE and WBE firms, or between certified MBE and WBE firms and a non-MBE/WBE firm. A
joint venture satisfies the eligibility standards of this Program if the certified MBE or WBE participant of the
joint venture:

(1) Shares in the ownership, control, management responsibilities, risks and profits of the joint venture; and

(2) Is responsible for a clearly defined portion of work to be performed in proportion to the MBE or WBE
ownership percentage.

e. A Professional Service Provider may count toward its MBE and WBE goals only expenditures to firms that
perform a commercially useful function in the work of a contract. A firm is considered to perform a
commercially-useful function when it is responsible for execution of a distinct element of the work of a
contract and carries out its responsibilities by actually performing, managing, and supervising the work
involved. To determine whether a firm is performing a commercially useful function, the Commission will
evaluate the amount of work subcontracted, industry practices and other relevant factors.

e. Consistent with normal industry practices, a MBE or WBE firm may enter into subcontracts. If a MBE or
WBE Professional Service Provider subcontracts a significantly greater portion of the work of a contract than
would be expected on the basis of normal industry practices, the MBE or WBE will be rebuttably presumed
not to be performing a commercially-useful function.

f. A Professional Service Provider may count toward its goals expenditures to MBE or WBE manufacturers
(i.e., suppliers that produce goods from raw materials or substantially alters them before resale).

g. A Professional Service Provider may count toward its goals expenditures to MBE or WBE suppliers provided
that the supplier performs a commercially useful function in the supply process.

5. Submission of Proposals

a. The following schedules and documents constitute the Proposer's MBE/WBE compliance proposal and must
be submitted at the time of the proposal.

1) Evidence of Certification: Affidavit of MBE/WBE. A copy of each proposed MBE and WBE firm's
Letter of Certification from the City of Chicago, Department of Procurement Services or any other entity

CN_PBC_JLB_CKLEngineers_ EORSvcs_PS3064_20211118_Final Page 82 of 97



accepted by the Public Building Commission of Chicago must be submitted. The PBC accepts certification
by the City of Chicago, and County of Cook.

2 Schedule B: Affidavit of MBE/Non-MBE or WBE/Non-WBE Joint Ventures. Where the Proposer's
MBE/WBE compliance proposal includes participation of any MBE or WBE as a joint venture participant, the
Proposer must submit a “Schedule B: Affidavit of MBE/Non-MBE or WBE/Non-WBE Joint Venture” with an
attached copy of the joint venture agreement proposed among the parties. The Schedule B and the joint
venture agreement must clearly evidence that the MBE or WBE participant will be responsible for a clearly
defined portion of the work to be performed and that the MBE or WBE firm’s responsibilities are in proportion
with its ownership percentage.

(3) Schedule C: Letter of Intent to Perform as a sub-consultant, Subconsultant, or Material Supplier,
Schedule C, executed by the MBE/WBE firm (or Joint Venture sub-consultant) must be submitted by the
Proposer for each MBE/WBE included on the Schedule D. Schedule C must accurately detail the work to be
performed by the MBE or WBE firm and the agreed rates and prices to be paid.

(4) Schedule D: Affidavit of Prime Professional Service Provider Regarding MBE or WBE Utilization. A
completed Schedule D committing to the utilization of each listed MBE or WBE firm. Unless the Proposer
has submitted a completed request for a waiver of participation by MBE/WBE firms (See Request for Waiver
procedures in Section 7), the Proposer must include the specific dollar amount or percentage of participation
of each MBE/WBE firm listed on its Schedule D. The total dollar commitment to proposed MBE firms must at
least equal the MBE goal, and the total dollar commitment to proposed WBE firms must at least equal the
WBE goal. Proposers are responsible for calculating the dollar equivalent of MBE or WBE utilization as
percentages of their total proposal.

b.  The submittals must have all blank spaces on the Schedule pages applicable to the contract correctly filled
in. Agreements between a Proposer and a MBE/WBE in which the MBE/WBE promises not to provide
subcontracting quotations to other Proposers are prohibited.

6. Evaluation of Compliance Proposals

a. The Proposer's MBE/WBE compliance proposal will be evaluated by the Commission. The Proposer agrees
to provide, upon request, earnest and prompt cooperation to the Executive Director or his / her designee in
submitting to interviews that may be necessary, in allowing entry to places of business, in providing further
documentation, or in soliciting the cooperation of a proposed MBE or WBE firm in providing such assistance.
A proposal may be treated as non-responsive by reason of the determination that the Proposer's proposal
did not contain a sufficient level of Certified MBE or WBE participation, that the Proposer was unresponsive
or uncooperative when asked for further information relative to the proposal, or that false statements were
made in the Schedules.

b. If the Commission’s review of a Proposer’s proposal concludes that the MBE or WBE proposal was deficient,
the Commission will promptly notify the Proposer of the apparent deficiency and instruct the Proposer to
submit (within 3 business days of such notice given by the Commission) a modification of the MBE or WBE
Proposal, in proper format, which remedies the deficiencies cited. Failure to correct all deficiencies cited by
the Commission will be cause for rejection of the Proposer’s proposal as non-responsive.

c. Proposers will not be permitted to modify their MBE/WBE compliance proposal except insofar as directed to
do so by the Commission. Therefore, all terms and conditions stipulated for prospective MBE and WBE
consultants or suppliers should be satisfactorily negotiated prior to the submission to the Commission of the
Proposer's MBE/WBE compliance proposal. If circumstances should arise, however, where a proposed
MBE/WBE is no longer available, the process described in Section 12 should be followed.

d. If the Compliance Proposal includes participation by material suppliers, the PBC will request copies of the
offers from such suppliers. The offers must be furnished to the PBC within three (3) business days of the
bidder’s receipt of the request for such offers from the PBC. The PBC may make such request by electronic
mail. The offers must specify: (i) the particular materials, equipment and/or supplies that will be furnished; (ii)
the supplier's price for each of the items; (iii) the total price of the items to be furnished by the supplier, (iv)
the supplier's source for the items (e.g., manufacturer, wholesaler) and (v) the subcontractor that the
supplies will be purchased by

7. Request for Waiver

a. IfaProposer is unable to identify qualified MBE and WBE firms to perform sufficient work to fulfill the MBE or
WBE percentage goals for this Contract, the proposal must include a written request for waiver. A request
for waiver must be sent to the Executive Director and must set forth the Proposer’s inability to obtain
sufficient MBE and WBE firms notwithstanding good faith attempts to achieve such participation.

b.  Good Faith efforts to achieve participation include but are not limited to:
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(1) Attendance at the Pre-bid conference;

(2) Solicit certified MBE and WBE firms. Soliciting through reasonable and available means at least 50% of
MBE and WBE firms certified in the anticipated scope(s) of work.

(3) The Bidder's general affirmative action policies regarding the utilization of MBE and WBE firms, plus a
description of the methods used to carry out those policies;

(4) Advertise the contract opportunity in trade association newsletters, other media, and/or venues oriented
toward and minority and woman-oriented;

(5) Timely notification (at least seven (7) days in advance of the hid due date) of specific sub-bid
opportunities must be made to MBE and WBE firms and corresponding assistance agencies/
associations;

(6) Provide interested MBE and WBE firms with adequate information regarding the plans, specifications,
and contract requirements in a timely manner;

(7) Make efforts to assist interested MBE and WBE firms in obtaining bonding, lines of credit, or insurance;

(8) Make efforts to assist interested MBE and WBE firms in obtaining necessary equipment, supplies,
materials, or related assistance/services;

(9) Effectively use the services of the City; minority or women community organizations/assistance groups,
and other organizations to provide assistance in the recruitment and placement of MBE and WBE firms.

(10) Negotiate in good faith with interested MBE/WBE firms and provide a description of direct negotiations
with MBE and WBE firms for specific sub-bids, including:

i.  The name, address and telephone number of MBE and WBE firms contacted;

ii. A description of the information provided to MBE and WBE firms regarding the portions of the work
to be performed; and

iii. -~ The reasons why additional MBE and WBE firms were not obtained in spite of negotiations.

(11) A statement of the efforts made to select portions of the work proposed to be performed by MBE and
WBE firms (such as sub-supplier, transport, engineering, distribution, or any other roles contributing to
production and delivery as specified in the contract) in order to increase the likelihood of achieving sub
participation;

(12) Decision to reject MBE and WBE firms deemed unqualified must be sound and based on a thorough
investigation of firms capabilities. As to each MBE and WBE contacted which the Bidder considers to be
not qualified, a detailed statement of the reasons for the Bidder’s conclusion;

(13) Efforts made by the Bidder to expand its search for MBE and/or WBE firms beyond usual geographic
boundaries.

(14) Must take appropriate, documented steps to follow up initial solicitations with interested MBE and WBE
firms.

(15) General efforts made to assist MBE and WBE firms to overcome participation barriers.

c. The Executive Director, after review and evaluation of the request provided by the Bidder, may grant a
waiver request upon the determination that:

(1) Sufficient qualified MBE and/or WBE firms capable of providing the goods or services required by the
contract are unavailable despite the good faith efforts of the Bidder;

(2) The price(s) quoted by potential MBE and/or WBE firms for goods or services is above competitive
levels to an extent unwarranted by any increased cost of doing business attributable to the present
effects of disadvantage or discrimination.

8. Established Business Participation in the MBE and WBE Procurement Program

a. Alocal business entity which meets all the requirements to be certified as an MBE or WBE under this article
except that it has become an established business may participate in the minority- and women-owned
business enterprise program as follows:

(1) For a one-year period after the business entity has become an established business, only 75 percent of
such business’s participation in the Contract shall account for the MBE or WBE, as applicable,
participation requirement set forth in Section 4;

(2) For a one-year period starting on the one-year anniversary of the date the business entity became an
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established business, only 50 percent of such business’s participation in the Contract shall account for
the MBE or WBE, as applicable, participation requirement set forth in Section 4.

For a one-year period starting on the two-year anniversary of the date the business entity became an
established business, only 25 percent of such business’s participation in the Contract shall account for
the MBE or WBE, as applicable, participation requirement set forth in Section 4.

b.  An Establish Business entity shall not be eligible to participate in the minority- and women-owned business
enterprise procurement program starting on the three-year anniversary of the date the business entity
became an established business.

9. Failure To Achieve Goals

a. |If the Contractor cannot achieve the contract specific goals, as the Project proceeds, it must have
documented its good faith efforts to do so. In determining whether the contractor has made such good faith
efforts, the performance of other contractors in meeting the goals may be considered. The Executive
Director shall consider, at a minimum, the Contractor’s efforts to do the following:

©)

2

Soliciting through reasonable and available means the interest of MBEs or WBES that provide interested
MBEs or WBEs with adequate information about the plans, specifications and requirements of the
contract, including addenda, in a timely manner to assist them in responding to the solicitation.

Provide interested MBEs or WBEs with adequate information about the plans, specifications and
requirements of the contract, including addenda, in a timely manner to assist them in responding to the
solicitation.

Negotiating in good faith with interested MBEs or WBES that have submitted bids. Documentation of
negotiation must include the names, addresses and telephone numbers of MBEs or WBES that were
solicited; the date of each such solicitation; a description of the information provided regarding the plans
and specifications for the work selected for subcontracting; and evidence as to why agreements could
not be reached with MBEs or WBEs to perform the work. That there may be some additional costs
involved in solicitation and using MBEs and WBES is not a sufficient reason for a contractor’s failure to
meet the goals, as long as such costs are reasonable.

Not rejecting MBEs or WBEs as being unqualified without sound reasons based on the thorough
investigation of their capabiliies. The MBES' or WBES' standing within its industry, membership in
specific groups, organizations, or associations and political or social affiliations are not legitimate cases
for rejecting or not soliciting bids to meet the goals.

Making a portion of the work available to MBE or WBE subcontractors and suppliers and to select those
portions of the work or material consistent with the available MBE or WBE subcontractors and suppliers,
S0 as to facilitate meeting the goals.

Making good faith efforts despite the ability or desire of a Contractor to perform the work of a contract
with its own organization. A Contractor that desires to self-perform the work of a contract must
demonstrate good faith efforts unless the goals have been met.

Selecting portions of the work to be performed by MBEs or WBEs in order to increase the likelihood that
the goals will be met. This includes, where appropriate, breaking out contract work items into
economically feasible units to facilitate MBE or WBE participation even when the Contract might
otherwise prefer to perform these items with its own forces.

Making efforts to assist interested MBEs or WBEs in obtaining bonding lines of credit or insurance as
required by the Commission or Contractor.

Making efforts to assist interested MBES or WBES in obtaining necessary equipment, supplies, materials
or related assistance or services, including participation in a mentor-protégée program; and

(10) Effectively using the services of the Commission; minority or women community organizations; minority

or women contractors’ groups; local, state and federal minority or women business assistance offices;
and other organizations to provide assistance in the recruitment and placement of MBES or WBES.

b. In the event the Public Building Commission Procurement Officer determines that the Contractor did not
make a good faith effort to achieve the goals, the Contractor may file a Dispute to the Executive Director as
provided in the Section on Disputes.

10. Reporting and Record-Keeping Requirements

a. The Professional Service Provider, within 5 working days of contract award, must execute a formal subcontract or
purchase order in compliance with the terms of the Professional Service Provider's proposal and MBE/WBE
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assurances. Upon request by the PBC, the Professional Service Provider must provide copies of the contracts or
purchase orders executed between it and the MBE and WBE firms. During the performance of the contract, the
Professional Service Provider will submit partial and final waivers of lien from MBE and WBE sub-consultant and
suppliers indicating the current payment amount and the cumulative dollar amount of payments made to date.

b.  The Professional Service Provider must maintain records of all relevant data with respect to the utilization of MBE
and WBE firms, including without limitation payroll records, tax returns and records, and books of account in such
detail as the Commission requires, and retain such records for a period of at least 3 years after final acceptance of
the work. Full access to such records will be granted to the Commission and/or its designees, on 5 business
days’ notice in order for the Commission to determine the Professional Service Provider's compliance with its
MBE and WBE commitments and the status of any MBE or WBE firm performing any portion of the contract.

c. The Professional Service Provider will file regular MBE and WBE utilization reports on the form entitled “Status
Report of MBE and WBE Sub-Contract Payments”, at the time of submitting each monthly invoice. The report
should indicate the current and cumulative payments to the MBE and WBE sub-contractors.

11. Disqualification of MBE or WBE

a. The Contract may be terminated by the Executive Director upon the disqualification of the Professional Service
Provider as an MBE or WBE if the sub-consultants status as an MBE or WBE was a factor in the award and such
status was misrepresented by the Professional Service Provider.

b. The Contract may be terminated by the Executive Director upon the disqualification of any MBE or WBE if the
sub-consultants or supplier's status as an MBE or WBE was a factor in the award of the contract and the status of
the sub-consultant or supplier was misrepresented by the Professional Service Provider. If the Professional
Service Provider is determined not to have been involved in any misrepresentation of the status of the disqualified
sub-consultant or supplier, the Professional Service Provider shall make good faith efforts to engage a qualified
MBE or WBE replacement.

12. Prohibition On Changes To MBE/WBE Commitments

a. The Professional Service Provider must not make changes to its contractual MBE and WBE commitments or
substitute such MBE or WBE sub-consultants without the prior written approval of the Executive Director.
Unauthorized changes or substitutions, including performing the work designated for a sub-consultant with the
Professional Service Provider's own forces, is a violation of this section and a breach of the contract with the
Commission, and may cause termination of the contract for breach, and/or subject the Professional Service
Provider to contract remedies or other sanctions. The facts supporting the request must not have been known nor
reasonably should have been known by the parties prior to entering into the subcontract.

13. MBE/WBE Substitution Requirements and Procedures

a. Arbitrary changes by the Contractor of the commitments earlier certified in the Schedule D are prohibited.
Further, after once entering into each approved MBE and WBE sub-contract agreement, the Contractor shall
thereafter neither terminate the subcontract, nor reduce the scope of the work to be performed by the MBE or
WBE, nor decrease the price to the MBE or WBE, without in each instance receiving the prior written approval of
the Executive Director. In some cases, however, it may become necessary to substitute a new MBE or WBE in
order to actually fulfill the MBE or WBE requirements. In such cases, the Executive Director must be given
reasons justifying the release by the Contractor of prior specific MBE or WBE commitments established in the
contract, and will need to review the eligibility of the MBE or WBE presented as a substitute. The substitution
procedure will be as follows:

(1) If needed and in order to sustain the fulfillment of the MBE/WBE contract requirements, the Contractor must
notify the Executive Director immediately in writing of an apparent necessity to reduce or terminate a MBE or
WBE subcontract and to propose a substitute firm for some phase of work.

(2) The Contractor's notification should include the specific reasons for the proposed substitution. Stated
reasons which would be acceptable include any of the following reasons: a) unavailability after receipt of
reasonable Notice to Proceed; b) failure of performance; c) financial incapacity; d) refusal by the
subcontractor to honor the bid or proposal price or scope; e) mistake of fact or law about the elements of the
scope of work of a solicitation where a reasonable price cannot be agreed; f) failure of the subcontractor to
meet insurance, licensing or bonding requirements; g) the subcontractor's withdrawal of its bid or proposal;
or h) decertification of the subcontractor as MBE or WBE.

(3) The Contractor's position must be fully explained and supported with adequate documentation. Stated
reasons which will not be acceptable include: replacement firm has been recruited to perform the same work
under terms more advantageous to the Contractor; issues about performance by the committed MBE or
WBE were disputed (unless every reasonable effort has already been taken to have the issues resolved or
mediated satisfactorily); an MBE or WBE has requested reasonable price escalation which may be justified
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due to unforeseen circumstances.

(4) The Contractor's notification should include the names, address and principal official of any proposed
substitute MBE or WBE and the dollar value and scope of work of the proposed subcontract. Attached
should be all the same MBE/WBE affidavits, documents and Letters of Intent which are required of the
proposed MBE or WBE firms, as enumerated above in Section on Submission of Bid Proposals.

(5) The Executive Director will evaluate the submitted documentation, and respond within fifteen (15) business
days to the request for approval of a substitution. The response may be in the form of requesting more
information, or requesting an interview to clarify or mediate the problem. In the case of an expressed
emergency need to receive the necessary decision for the sake of job progress, the Executive Director will
instead respond as soon as practicable.

(6) Actual substitution of a replacement MBE or WBE to fulfill contract requirements must not be made before
the Executive Director's approval is given of the acceptability of the substitute MBE or WBE. This
subcontract must be executed within five (5) business days, and a copy of the MBE WBE subcontract with
signatures of both parties to the agreement should be submitted immediately to the Executive Director.

i. The Executive Director will not approve extra payment for escalated costs incurred by the Contractor
when a substitution of subcontractors becomes necessary for the Contractor in order to comply with
MBE/WBE contract requirements.

i No relief of the MBE/WBE requirements will be granted by the Executive Director except in exceptional
circumstances. Requests for complete or partial waiver of the MBE/WBE requirements of this contract
must be made in writing, stating all details of the request, the circumstances, and any additional relevant
information. The request must be accompanied by a record of all efforts taken by the Contractor to
locate specific firms, solicit MBE and WBE hids, seek assistance from technical assistance agencies,
and other good faith efforts undertaken to achieve compliance with the MBE/WBE goals.

14. Non-Compliance

a. The Executive Director has the authority to apply suitable sanctions to the Professional Service Provider if the
Professional Service Provider is found to be in non-compliance with the MBE and WBE requirements. Failure to
comply with the MBE or WBE terms of this contract or failure to use MBE or WBE firms as stated in the
Professional Service Provider's assurances constitutes a material breach of the contract, and may lead to the
suspension or termination of the contract in part or in whole. In some cases, monthly progress payments may be
withheld until corrective action is taken.

b.  When the contract is completed, if the Executive Director has determined that the Professional Service Provider
did not comply in the fulfillment of the required MBE and/or WBE goals, and a grant of relief of the requirements
was not obtained, the Commission will be damaged in the failure to provide the benefit of participation to minority
or women business to the degree set forth in this Special Condition. In that case, the Commission may disqualify
the Professional Service Provider from entering into future contracts with the Commission.

15. Severability

a. If any section, subsection, paragraph, clause, provision or application of these Special Conditions is held invalid
by any count, the invalidity of such section, paragraph, clause or provision will not affect any of the remaining
provisions hereof.

REMAINDER OF PAGE INTENTIONALLY LEFT BLANK
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SCHEDULE B
Joint Venture Affidavit

(SCHEDULE FOLLOWS)
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SCHEDULE B
Joint Venture Affidavit (1 of 3)

This form is not required if all joint venturers are MBE/Non-MBE or WBE/Non-WBE firms. In such case, however, a
written joint venture agreement among the MBE/Non-MBE or WBE/Non-WBE firms should be submitted. Each
MBE/WBE joint venturer must also attach a copy of their current certification letter.

A.

B.

Name of joint venture

Address of joint venture

Phone number of joint venture

Identify the firms that comprise the joint venture

1. Describe the role(s) of the MBE/WBE firm(s) in the joint venture. (Note that a “clearly defined portion of work”
must here be shown as under the responsibility of the MBE/WBE firm.)

2. Describe very briefly the experience and business qualifications of each non-MBE/WBE joint venturer.

Nature of joint venture’s business

Provide a copy of the joint venture agreement.

Ownership: What percentage of the joint venture is claimed to be owned by MBE/WBE? %
Specify as to:

1. Profit and loss sharing %

2. Capital contributions, including equipment %

3. Other applicable ownership interests, including ownership options or other agreements which restrict ownership or
control.
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SCHEDULE B
Joint Venture Affidavit (2 of 3)

4. Describe any loan agreements between joint venturers, and identify the terms thereof.

I.  Control of and participation in this Contract: Identify by name, race, sex, and "firm" those individuals (and their titles)
who are responsible for day-to-day management and policy decision making, including, but not limited to, those with
prime responsibility for:

1. Financial decisions

2. Management decisions such as:

a. Estimating

b. Marketing and Sales

. Hiring and firing of management personnel

d. Other

3. Purchasing of major items or supplies

4. Supervision of field operations

5. Supervision of office personnel

6. Describe the financial controls of the joint venture, e.g., will a separate cost center be established; which venturer
will be responsible for keeping the books; how will the expense therefor be reimbursed; the authority of each joint
venturer to commit or obligate the other. Describe the estimated contract cash flow for each joint venturer.

7. State approximate number of operational personnel, their craft and positions, and whether they will be employees
of the majority firm or the joint venture.

J.  Please state any material facts of additional information pertinent to the control and structure of this joint venture.
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SCHEDULE B
Joint Venture Affidavit (3 of 3)

THE UNDERSIGNED SWEAR THAT THE FOREGOING STATEMENTS ARE CORRECT AND INCLUDE ALL MATERIAL
INFORMATION NECESSARY TO IDENTIFY AND EXPLAIN THE TERMS AND OPERATIONS OF OUR JOINT VENTURE AND
THE INTENDED PARTICIPATION BY EACH JOINT VENTURER IN THE UNDERTAKING. FURTHER, THE UNDERSIGNED
COVENANT AND AGREE TO PROVIDE TO THE PUBLIC BUILDING COMMISSION OF CHICAGO CURRENT, COMPLETE
AND ACCURATE INFORMATION REGARDING ACTUAL JOINT VENTURE WORK AND THE PAYMENT THEREFOR AND
ANY PROPOSED CHANGES IN ANY OF THE JOINT VENTURE AGREEMENTS AND TO PERMIT THE AUDIT AND
EXAMINATION OF THE BOOKS, RECORDS, AND FILES OF THE JOINT VENTURE, OR THOSE OF EACH JOINT
VENTURER RELEVANT TO THE JOINT VENTURE, BY AUTHORIZED REPRESENTATIVES OF THE COMMISSION. ANY
MATERIAL MISREPRESENTATION WILL BE GROUNDS FOR TERMINATING ANY CONTRACT WHICH MAY BE AWARDED
AND FOR INITIATING ACTION UNDER FEDERAL OR STATE LAWS CONCERNING FALSE STATEMENTS.

Note: If, after filing this Schedule B and before the completion of the joint venture's work on this Contract, there is any significant
change in the information submitted, the joint venture must inform the Public Building Commission of Chicago, either directly or
through the Prime if the joint venture is a subcontractor.

Name of Joint Venturer Name of Joint Venturer

Signature Signature

Name Name

Title Title

Date Date

State of County of State of County of

On this day of , 20 On this day of , 20

before me appeared (Name) before me appeared (Name)

to me personally known, who, being duly sworn, to me personally known, who, being duly sworn,
did execute the foregoing affidavit, and did state did execute the foregoing affidavit, and did state
that he or she was properly authorized by that he or she was properly authorized by
(Name of Joint Venture) (Name of Joint Venture)

to execute the affidavit and did so as his or her to execute the affidavit and did so as his or her
free act and deed. free act and deed.

Notary Public Notary Public

Commission expires: Commission expires:

(SEAL) (SEAL)
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SCHEDULE C
Letter of Intent from MBE/WBE To Perform As
Subcontractor, Subconsultant, and/or Material Supplier

(SCHEDULE FOLLOWS)
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SCHEDULE C
Letter of Intent from MBE/WBE (1 of 2)
To Perform As
Subcontractor, Subconsultant, and/or Material Supplier

Name of Project:

Project Number:

FROM:
MBE WBE
(Name of MBE or WBE)
TO:
and Public Building Commission of Chicago
(Name of Bidder)

The undersigned intends to perform work in connection with the above-referenced project as (check one):

a Sole Proprietor a Corporation
a Partnership a Joint Venture

The MBE/WBE status of the undersigned is confirmed by the attached Letter of Certification, dated
. In addition, in the case where the undersigned is a Joint Venture with a non-MBE/WBE firm,
a Schedule B, Joint Venture Affidavit, is provided.

The undersigned is prepared to provide the following described services or supply the following described goods in connection
with the above-named project.

The above-described services or goods are offered for the following price, with terms of payment as stipulated in the Contract
Documents.
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SCHEDULE C
Letter of Intent from MBE/WBE (2 of 2)
To Perform As
Subcontractor, Subconsultant, and/or Material Supplier

PARTIAL PAY ITEMS
For any of the above items that are partial pay items, specifically describe the work and subcontract dollar amount:

If more space is needed to fully describe the MBE/WBE firm's proposed scope of work and/or payment schedule, attach
additional sheet(s).

SUB-SUBCONTRACTING LEVELS
% of the dollar value of the MBE/WBE subcontract will be sublet to non-MBE/WBE contractors.
% of the dollar value of the MBE/WBE subcontract will be sublet to MBE/WBE contractors.

If MBE/WBE subcontractor will not be sub-subcontracting any of the work described in this Schedule, a zero (0) must be
filled in each blank above. If more than 10% percent of the value of the MBE/WBE subcontractor's scope of work will be
sublet, a brief explanation and description of the work to be sublet must be provided.

The Undersigned (Contractor) will enter into a formal agreement for the above work with the Bidder, conditioned upon its
execution of a contract with the Public Building Commission of Chicago, and will do so within five (5) working days of receipt
of a notice of Contract award from the Commission.

Additionally, the Undersigned certifies to the best of its knowledge and belief that it, its principals and any subcontractors
used in the performance of this contract, meet the Agency requirements and have not violated any City or Sister Agency
policy, codes, state, federal or local laws, rules or regulations and have not been subject to any debarment, suspension or
other disciplinary action by any government agency. Additionally, if at any time the Contractor becomes aware of such
information, it must immediately disclose it to the Commission.

BY:
Name of MBE/WBE Firm (Print) Signature
Date Name (Print)
Phone
IF APPLICABLE:
BY:
Joint Venture Partner (Print) Signature
Date Name (Print)
MBE WBE Non-MBE/WBE ___
Phone
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SCHEDULE D
Affidavit of Professional Service Provider Regarding MBE/WBE Participation

(SCHEDULE FOLLOWS)
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Name of Project: TBD

SCHEDULE D
Affidavit of Professional Service Provider Regarding MBE/WBE Participation (1 of 2)

STATE OF ILLINOIS }
186
COUNTY OF COOK }

In connection with the above-captioned contract, | HEREBY DECLARE AND AFFIRM that | am the

President and CEQ

Title and duly authorized representative of

CKL Engineers, LLC

Name of Profassional Service Provider whose address is

700 N. Green St., Suite 106

in the City of __Chicago , State of __ lllinois

and that | have personally reviewed the material and facts submitted with the attached Schedules of MBE/WBE participation

in the above-referenced Contract, including Schedule C and Schedule B (if applicable), and the following is a statement of
the extent fo which MBE/WBE firms will participate in this Contract if awarded to this firm as the Contractor for the Project.

Type of Work to be Done in

Dollar Credit Toward MBE'WBE

Name of MBEAWBE Contractor Accordance with Sehedule C E Goals T
TBD $ TBD $ TBD
$ $
$ $
$ $
$ $
] )
3 3
Total Net MBEMWBE Credit | $§  TBD § TBD
Percent of Total Base Bid TBD % 8D %

The Prime may count toward its MBE/WBE goal a portion of the total dollar value of a contract with a joint venture equal to
the percentage of the ownership and control of the MBE/WBE partner.
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SCHEDULE D
Affidavit of Professional Service Provider Regarding MBEWBE Participation (2 of 2)

The Undersigned will enter into a formal agreement for the above work with the abovereferenced MBEAVBE firms,
conditioned upon performance as Contractor of a Contract with the Commission, and will do so within five (5} business days
of receipt of a notice of Contract award from the Commission.

Additionally, the Undersigned certifies to the best of its knowledge and belief that it, its principals and any subcontractors
used in the performance of this contract, meet the Agency requirements and have not violated any City or Sister Agency
policy, codes, state, federal or local laws, rules or regulations and have not been subject to any debarment, suspension or
other disciplinary action by any government agency. Additionally, if at any time the Coniractor becomes aware of such
information, it must immediately disclose it to the Commission.

BY:
CKL Engineers, LLC MM ¢ M

Name of Contractor {Print} Signature
j2-27-wez | Mae C. Whiteside

Date Name (Print
773-439-0519 Pl Z ; i%
Phone e LARKIN

TERRENCE M |
% OFFICIAL SEAL |
[F APPLICABLE: . 18 Notary Public, State of 11{mmsi
N “y My Commission szpnres 3
\ L/ 2
BY: ﬂ;Lt‘:- o May 12, 20
Joint Venture Pariner (Print) Signature
Date Name (Print)

MBE ___ WBE ____ Non-MBE/WBE __
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