
Public Building Commission of Chicago 
Contractor Payment Information 

 

Follow this project on Twitter @PBCChi #DecaturAnnex 
 

 

 

Project: Decatur Classical School Annex & Renovations 

Contract #: PS3021A  

Contractor: Berglund Construction Company 

Payment Application: #23    

Amount Paid: $ 8,742.15 

Date of Payment to Contractor:  1/13/22 

 The posting of all or any portion of a Contractor’s payment 
application on the PBC’s website is done solely for the purpose of 
providing information to subcontractors with respect the amount the 
Contractor has requested as payment for its subcontractors on the 
posted portion of the payment application.  The PBC makes no 
representations or warranties with respect to any of the information 
provided by Contractors on the Contractors’ payment applications.  If 
you are a subcontractor, and have any questions regarding the 
information on a posted payment, you should contact the Contractor. 

 

 

 

 

 

 

 

 

  



Pay Application No.:
For the Period:
Contract No.:

PUBLIC BU]LDING COTMISSION OF CHICAGO
EXHIBIT S

CERTIFICATE OF ARCHITECT . ENGINEER

DATE:

PROJECT:

12nt2021

Decatur Classlcal School Annex & Renovations

23
11t1t2021 to 1'll3ol2o21
PS302tA

lnaccordancewithResolutionNo,-,adoptedbythePUblicBuildingcommisSionofchicagoon-,relatingtothe$-RevenueBondS
issued by the Public Building Commission of Chicago for the financing of this project (and all terms used herein shall have the same meaning as in said Resolution),
I hereby certify to the Commission and to ils Trustee, that:

1. Obligations in the amounts stated herein have been incuned by the Commission and that each item thereof is a proper charge against the
Construction Account and has not been paid; and

2. No amount hereby approved for payment upon any contract will, when added to all amounts previously paid upon such contract, exceed 90% of
curent estimates approved by the Architect - Engineer until the aggregate amount of payments withheld equals 5olo of the Contract Price (said
retained funds being payable as set forth in said Resolulion).

Earned,
but Not to Exceed 1 

o/o of Contract Price
b) Liens and Other Withholding

c) Liquidated Damages Withheld

TOTAL PAID TO DATE (lnclude thls Payment)

LESS: ATOUNT PREVIOUSLY PAID

AMOUNT DUE THIS PAYiIENT

$ 21 1,514.49

$ 20,2U,019.72

8,742.15

Architect Engineer:

$

Berglund Construction
1 1'l E. Wacker Drive, Suite 2450, Chiego, lL 60601

THE CONTRACTOR:

8,742.15$l3 now entltled to the sum of:

FOR: General Construction Serylces

GONTRACTOR PRTCE $22,389,600.00

$0.00

$0.00

$0.00ADOITION OR DEDUCTION

CONTRACT PRICE

$

$AL RETENTION

EARNEO

signature, date

20.275,277.57

$

u





PUBUC BUILDING COMMISSION OF CHICAGO

EXHIBIT A. PART I
CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT

LMion 7030 N. Sacmmento Ave., Chrcago, lL 60645

Owner Public Building Commi$ion Of Chicago

tu ectr4dsctu AffiaMh

Prcjed #0521 5

lpre con; t,'ad*; gd rq)

Set h BMng tuN.ro M. U tu pulE d pr@un4. Fdd paymd d

lof
CONTRACTOR

APPLEATION FOR PAYMENT I3

4,742.15 und* h bms d sid Conhdl

STATE OF |LL|NOTS l SS

couNry oF c@K )

furnEhed or prepared by each ofthem to or on accounl ofsaid work, as steted.

-----Work Completed----

Genl Cont Adiu6led ConlGct %
sovl

Original conkact
amount initial GMP

PBC Change
Ode6

ooo o00 2AOO77 00 1000/. 2AOO77 00 000 2ao o77 00 000 2AO O77 00 000 o0000500

Eerglund Conskuction
111 E. Wacker Dr., Suile 2450 chicego,

rL 60601 Preconstruction S6rvi€s 280.077.00

280.077.00 0.00 0.00 280,077.OO 1000h 280,077.00 0.00 2ao,o77.oo 0.00 280,077.00 0.00 0.00Subtotel Preconstructlon Serulces

TRADE COI'ITRAGIOR COSTS

Onginal contcd PBC Change
OrdeE

Genl Cont
Chanoe Ordere

Adjusted Contad
% Comdek Current Total to date retainaoe net amounl due

ITEM {

sov)

A5 550 00 tt roooo -1 620 00 95 t30 00 940/" 88 S51 17 o00 88 951 17 889 51 88 061 66 000 7 068 3401601

City Lights
9993 Vrrgrnia Ave

Chicaoo Ridoe. lL 6(M15 Temoomrv Eleclriel Site

ooo 1464400 14 6Aa OO 1rloq" 1468400 ooo 14 684 00 M6 A4 14 537 16 000 ua a401742

Con$rudion Cleanin9 Company
516 N. Ogden #129
Chicaoo lL 60642 Final Clean 0.00

7q 850 00 e3% 74 445 5n ooo 74 AA5 50 743 46 7a 60) 04 000 6)t7 *01760

Built Be$ Fence
615 W. Fadory Rd.
tudison lL 50101 T6mo Fencino 65.000.00 0.00 14.850.00

ooo 5C 651 00 sc6 51 56 664 d5 2?RAM01cl5

Profesronals Associated
7100 N Tripp Ave.

Sutuevino 40 443 00 0.00 19.211.00 59.654.00 1OO9o 59.651.00 599.51

ooo ono ooo01920 Suruevor 8 497 00 000 -8 497.00 0.00 #Drv/0! 0.00 0.00 0.00 0.00

n)14)

Netionwide Envfonmental I Demo
1 1 53 Lee Street *244
DE Pl,i.E ll 6nO16 000 5 000 00 6 800 00 1 I 800.00 1000/o 1 't.800.00 0.00 1 1,800.00 I 18.00 1 1.682.00 0.00 118.00

51 600 00 ooo -25 800 00 25 800 00 1000/. 25 800 00 0.00 25.800.00 258.00 25.542.O0 000 258 0002200

&ua Vibe Engineering, LLC
125 S. Budon Pla@

Adinoton HeEhtE. lL 60005 Oewaterino

ooo t6 000 00 ooo 1600000 't 000/6 t6 000 00 000 16.000 00 160.00 15 840 00 000 150 0002230

Carson Environmeilal
65 E. Wacker Place, Sufre 2210

Chrcaoo. lL 60601 Environm6ntsl

-9r1 135 00 ooo {Dtvror ooo 000 000 000 000 o0002242 Nol Let Dileterino 921.135.@ 0.00

MUtCl&IsffiATMAMh

r6^,,ht ihiti.l GMO

onn
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DocuSign Envelope lD: 1 785324C-C363-4C08-8E20-EEA564238C88

PUBLIC BUILD]NG COilIMISSION OF CHICAGO

EXHIBIT A

CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT (3 of 3)

Contractor cerlifies that to the best of its knowledge, information and belief, the work is rn accordance with the Contract Documents; that suppliers of
materials, services, labor and all Subcontractors (including all significant sublevels thereof) are being currently paid, and that the amount ofthe payments

applied for are justified. These provisions should not be construed as conferring any rights hereunder for the benefit of Subcontractors, suppliers, workers or
employees, nor as enlarging or altering the application or effect of existrng lien laws.

That the Waivers oflien and submitted herewith by affiant and each ofthe aforesaid persons, are true, correct, and genuine, that each and every Waiver of
Lien was delivered unconditionally; that there is no claim either legal or equitable to defeat the validity of any of said Waivers of Lien; that said Waivers of
Lien include such Waivers of Lien from all Subcontractors, suppliers of material or other agents acting on behalf of affiant in connection with the work or
arising out ofthe Work; and that so far as alTiant has knowledge or information, the said Waivers of Lien include all the labor and material for which a claim
could be made and for which a lien could be filed.

That neither the partial payment nor any part thereof has been assigned.

That said Contractor herein expressly affirms that should it at any time appear that any illegal or excess payments have been made to said Contractor by or on

behalf of the PUBLIC BUILDING COMMISSION OF CHICAC,O, the said Contractor will repay on demand to the PUBLIC BUILDING COMMISSION OF
CHICACO the amount or amounts so paid; and if any lien remains unsatisfied after all payments are made, the Contractor shall refund to the PUBLIC
BUILDING COMMISSION OF CHICAGO all moneys that the latter may be compelled to pay in discharging such a lien including all costs and a reasonable

attomeys fee.

by:

fvvl fufurwl
Titlc: President

Subscri[gd and swom to before me this 7th day ofDecember,202l.

Itl^^ il,l^,
Notary Public
My Commission exnires: p,1ruy t 1 , lrO Z-(

AMOUNT OF OR]G]NAL
CONTRACT $22,389,600.00 TOTAL AMOUNT REQUESTED $20,495,534.21

EXTRAS TOCONTRACT $0.00 LESS 1% RETAINED $211,514.49

OTAL CONTRACT AND EXTRAI $22,389,600.00 NET AMOUNT EARNED $20,284,019.72

CREDITS TO CONTRACT $o.oo
AMOUNT OF PREVIOUS

PAYMENTS $20,275,277.57

ADJUSTED CONTRACT PRICE $22,389,600.00 AMOUNT DUE THIS PAYMENT $8,742.15

BALANCE TO COMPLETE $2,105,580.28
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