Public Building Commission of Chicago
Z Contractor Payment Information

o

Project: Locke Elementary Renovation
Contract #: PS3025D

Contractor: Berglund Construction
Payment Application: #29

Amount Paid: $ 92,661.73

Date of Payment to Contractor: 1/13/22

The posting of all or any portion of a Contractor’s payment
application on the PBC’s website is done solely for the purpose of
providing information to subcontractors with respect the amount the
Contractor has requested as payment for its subcontractors on the
posted portion of the payment application. The PBC makes no
representations or warranties with respect to any of the information
provided by Contractors on the Contractors’ payment applications. If
you are a subcontractor, and have any questions regarding the
information on a posted payment, you should contact the Contractor.

Follow this project on Twitter @PBCChi #LockeReno



PUBLIC BUILDING COMMISSION OF CHICAGO
EXHIBIT §
CERTIFICATE OF ARCHITECT - ENGINEER

DATE: 1/6/2022

PROJECT. GPS Locke Elementary Renovation

Pay Application No.. 29

For the Period: 12172021 o 123172021

Contraci No.: PS30250

In accordance with Resclution No. , adopled by the Public Building Commission of Chicago on Jelating fo the §. Revenue Bonds

issued bty the Public Building Commission of Chicago far the Rinancing of this project fand alt terms used herein shall have the same meaning a3 in s8id Resclution},
| heereby certify to the Commission and to its Trustee, that:

1. Qbligations in the amounts stated herein have been incurred by the Commisgion and that aach item thereof is a proper charge against the
Construction Account and has not been paid; and

2. No amount hereby approved for payment upon any contract will, when added to all amounts previously paid upon such contract, excesd 90% of
current estimates approved by the Architect - Enginger until the aggregate amount of payments withheld equals 5% of the Contract Price (said
retained funds being payable as set forth in said Resolution).

THE CONTRACTOR: Berglund Construction
111 E Wacker Drive, Sulte 2450, Chicaga. IL 60801

FOR: General Construction Services

& now entitled to the sum of: $ -

ORIGINAL CONTRACTOR PRICE $24,160,000.00
ADDITIONS $0.00
DEDUCTIONS $0.00

NET ADDITION OR DEDUCTION $0.00
ADJUSTED CONTRACT PRICE $24,160,000.00

TOTAL AMOUNT EARNED 22.557,712.92

o R

TOTAL RETENTION 338,241.49

a) Reserve Withheld € 1% of Total Amount Eamed,

but Nol i Exceed 1% of Gontract Price 3 358,241 49
b) Liens and Other Withholding 3 -
) Liquidated Damagas Withheld 3 -

TOTAL PAID TO DATE (Include this Paymant} $ 22,199.471.43

LESS: AMOUNT PREVIOUSLY PAID ¥ 22,106 809.70

AMOUNT DUE THIS PAYMENT 3 92,661.73

Architect Engineer:

signalure, dete




DocuSign Envelope ID: 144438D3-52F9-4FD9-B3AB-FTOMECOCENSS

APPLICATION AND CERTIFICATE FOR PAYMENT taveice #: 5117
ToOwner:  Public Bullding Commission of Chicaga  Project: $19012- CPS Locks Elementary Appliaation Me. ! 24 UE
50 Weet Washington Streat Room 200 Rencvetion m
Richard J Daley Center .
Chicago, IL 60602 Period To; 12/31/2021 C=2] contraoter
Frow Contracter:  Barglund Congtruction VaArhise:  RADA Architects E
B410 S South Chicago Avenus 233 N. Michigan Avenue, Suito 1900  Project Noa:
Chicagoe, IL 60817 Chicago IL 80801
Cewiraot For: Contxacd Date:
CONTRACTOR'S APPLICATION FOR PAYMENT The undersigned Contractor certifies that to the best of the Coniractor's knowiedge,
o information, and belis!, the work covered by this Application for Payment has been
%W“;'“WNM“MW»“MWWW compisted In accordanca with the Contract Documants. That all amounts have baan
uation Sheet |6 attached. peid by the Contractor for Work for which previous Certificates for Payment were
Issuad and paymants received from the Owner, and that current peyment shown
1. Original € Sum herein is now due.
. Origi omactSum ... $24,160,000.00 i
2. Net Change By Change Order .. .................. $0.00 CONTRACTOR:  Berglund Construction
3. ContractSumToDale ..................... 000, $24,160,000.00 DocuSignes by: i / /
Frd Budwnd . 6fer
4. Totel Completed and Stored ToDate .. ............. $22557.712.02 y: /. Date:
5. M: MGSSCSST‘GO...
a 18 of Compleiad Work samot Ml o5 VA comtyot. (oot
$358,241.48 Subscribed end 1o bafore me t (, dey of
B 000% of Stored Material $0.00 Notary Public: ) 'J'G‘nuw»/ Loy,
My issi /
T ROtAINAGE ... $358,241.49 M
8. Total Eamed Less Ratsinage .. ................. $22,198,471.43 ARCHITECT'S CERTIFICATE FOR PAYMENT
In sccondance with the Contracl Documants, basad on o
j the abave ication, the Archilact certiies i the
7, Less Previous Certificates For Payments . ......... $22.106,809.70 B o D rrmaton. whd Cohe v Word
L Cument Payment DUe .. ... the qualily of the Work Is in sccordance with the Conbrsl
8. Cument Payment Due : §82,681.73 is enited 10 payment of the AMOUNT CERTIFIED.
9. Balance To Finsh, PlusRetainage . .............. 1,960,528.57
s A2 AMOUNT CERTIFIED $02 B61.73 Y
fAnach sxplanation ¥ amourst cartied differs from bive amourd applied. initial oif Agures on this Appiicdes
Continuation Shee! thel sre changed 0 conform with the smount ceriified. }
CHANGE ORDER SUMMARY Additions Daductions
Total chimges approved
i prwvious monthe by Cmer $0.00 $0.00 ARCHITECT: Ow )ul.l— 01/06/22
Totel Aoproved this Month $0.00 $0.00 By: Date:
TOTALS $0.00 $0.00 This Certificata is not nagoliable. The AMOUNT CERTIFIED is payable ony to the
. . Contractor named herein. ssuance, payment, and acceptance of peyment are without
Met Changes By Chanpe Order $0.00 prejudion Ic any rights of the Owner or Contractor under this Contract,



agarbooshian
Stamp


PUBLIC BLELDING COMMISSION OF CHICAGO

EXHEIT A . PART 1
CONTRACTOR'S BWORN STATEMENT AND AFFIDAIT FOR PARTIAL PAYMENT {page 108 2)

[Frowed <5 Lowis Ewmenrary Revevacon CONTRACTDR  Barglund Construction
B Projsct #5345 l ]

Joty Localion ZB28 horth Oak Awenoe, Chicage, IL 0634

e
Cwrer Puslc Buikkng Commisaion Of Chicago |mmrm FOR PAYMENT 0 I

MOy CUB and D BE0MA s 10 430H of tnam resDectivily. Thal s glatemant isa full. rue. ahd complale staisment ol all such patsang ang of the Tull 3Mmound Ndvw dus BN 1Hhe Mnounl heMalate Bawd 1 each of them for such 12bor. matenels, squipment, SRR, and 32races.
fumished o prapaned by sach of (em e o on Account of S3i work, 35 slated

[CONSTRUCTION {pre con; races; gel req)

STATE GF LLINOIE ] 5B
COUNTY OF CODK. |
The affant, Eing A duly Swon o0 ooth. depopen and cays 1t hedbhe ia Fred - Presgent, of an o , and duty o main Ihs Atidaryil (0 bt of s corpormion, snd individually. Inat heishe s well Boquaintad with the 1acts han set fordh snd
that G corporation i (ha Contractor wilth tha PUBLIC BUILDING COMMIESION OF CHICASO, Owmer. under cwm No F53025D amted the 10h ﬂly of Sy . 201%. tor e g o et
CPE Laoky Elmeriary Renovaton

Wit O fotkovniny) #imtiemants Bre mede for Bw purposs Of procung & pertal gyt ol 9221 71 uniisr the e of s Coniract;
Thiak the work 1o which paymesnt s readuasted had been comphated. frae and cear of any and all S, end, Charges, Shd eupenses of any knd or natum . and i ol 1N the COMEES documents 3nd the requirements of sikd Owmer under iham  That bor the
pruipoeas of eald contract, the (owing porsons Nave Daoh Cormiaowd with, and have or supplias. and selvices for. and hawing done (3561 on sad | mprovement. Thal ihe respective amounts set fofh opposite 1hair namas 13 the Tull amount of

[PRECONSTRUCTION SERVICES —et¥ork Compiowd———:
{=ame on Owigenad contract RHANECom AQused Comrac %
Subcontracior Mame & Asdress Tips of Work amount._invl GMP | PBG Drders | Changs Orderg Ak COMmpieny Prewous Current Tal o gate retainege et previous bilng | nel amount due TEMi N B el
Berghund Comstuchon
111 £ Wacker Dr., Suita 2450
00500 Chicagu, IL BD60A Preconstruction Services 143 000 .00 Q.00 090 143 000.00 100% 143 000 00 000 14300000 000 143,000.00 0.00 0.00
Valor Technatogies
3 Horhpont Court
00510 BoNngivook (L 60440 Abatement S Break Work Exploratwy 11.835.00 L.o6 000 11,885 00 100% 11,8585.00 (1] 1] 11,885 DO 0.0G 11,885.00 .00 0.00
Erndenpunger Fumbng
243 W 171 5t
Lmeago. 1L 50653 Talevica Roof Drains Pre-con 8 75000 0.00 0.00 6,750 00 100% 6,750.00 o000 6,750.00 £.00 #,7%0.00 0.00 0.00
Bengund Consirattion
111 E Wacker D, Sue 2450
00530 Chicago. L 60601 Spring Break & Spandrel Bearn Exploastary Wik 3341400 209 D.0g 3841400 100% 31400 $.00 39,414.00 0.00 3841400 0.00 0.00
Subbctal P troction Servicea|  200,049.00 900 .00 200,040.00 100% 200,049.00 0.08 200,049.00 0.00 200,040.00 0.00 0.00
COBT OF WORK
TRADE CONTRACTOR COSYS
EM s
Ongunal contryct Gend Condr Adjusted Conlract
Subcrwtiractsr Mame & Addrass Type af Wark armourd  Iniisl QWP | PEC Change Orgers | Change Orders. Al Comy Finnous Current Total ko dalw retainace i prrvous biling | ol amount due. TRMaing 10 il
G WINLE Inkeniars.
4420 BLUmemeio Foad
Hilde: 1L 60162 ‘Window Trassments 400 112,083.00 8898 82 1201956 82 100% 120,856 &2 0 O 120,964 8% 1,209.60 119.750.22 0.00 1,209.60
BoC Sitm \Work .00 9404083 28,818.11 120.856.74 100% | 12085674 0.00 120,855 74 1,208 57 11945017 0.00 1208657
Bergtund Conginuction
B0 B South Chicago Awe.
Chicago IL 60617 Ex Schedule C 0.00 733,022 00 0.00 7A3022.00 | 100% | 73302200 0.00 733,022 00 7,330.25 725,891.75 0.00 7.330.25
Baln Waberproofing Spsdems
S521W. 11080 5t Unk#%
Dak Lawn, )L 80453 ‘Wasterprootng 0.00 31, 250.00 120919 A2 45919 100% 32,459.19 0.00 3245319 324.5% ErR kL1 .00 324.59
Uity Feting
2532 W Yvaran B,
Chieags, L 80612 Temporary Fence 11,108.00 1729013 10.00 2842613 100% 28,4201} 0.00 28 42013 284 29 28,144,854 .00 28429
Powargerd Yo OFnetas Removedginstall Windows 38,234.00 0.00 -36,234 00 0.00 #OIVIO 0.00 0.00 000 £.00 0.00 0.00 0.00




DocuSign Envelops 1D: 144438D3-52F3-4FDS-BIAR-FT04ECOCEQID
PUBLIC BUILDING COMMSSION OF CHICAGO

EXHIBIT A
CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT (3 of 3)
AMOUNT OF DRIGINAL
CONTRACT $24,160,000.00 TOTAL AMOUNT REQUESTED $22,557,712.92
EXTRAS TO CONTRACT $0.00 LESS 1% RETAINED $358,241.49
'OTAL CONTRACT AND EXTRA! $24,160,000.00 NET AMOUNT EARNED $22,199,471.43
AMOUNT OF PREVIOUS
CREDITS TO CONTRACT $0.00 _ PAYMENTS $22,106,809.70
ADJUSTED CONTRACT PRICE $24,160,000.00 AMOUNT DUE THIS PAYMENT $92,661.73
BALANCE TQ COMPLETE $1,960,528.57

Contractor certifies that to the best of its knowledge. information and belief, the work is in accordance with the Contract Documents, that suppliers of
malerials, services, labor and all Subcontractors {including all significant sublevels (hereof) are being currently paid. and that the amount of the payments
applied for are justified. These provisions should not be construed as conferring any rights hereunder for the benefit of Subcontractors, suppliers, workers or
employees, nor as enlarging or altering the application or effect of existing lien laws.

That the Waivers of Lien and submitted herewith by affiant and each of the aforesaid persons, are true, correct, and genuine; that each and every Waiver of
Lien was delivered unconditionally; that there is no ¢laim ¢ither legal or equitable to defeat the validity of any of said Waivers of Lien; that said Waivers of
Lien include such Waivers of Lien from all Subcontractots, suppliers of material or other agents acting on behalf of affiant in connection with the work or
arising oul of the Work; and that so far as affiant has knowledge or information, the said Waivers of Lien inciude &ll the labor and materizl for which a claim
could be mede and for which & lien could be filed.

That neither the partial payment nor any part thersof has been assigned.

That said Contractor herein expressly affirms that should it at any time appear that any illegal or excess payments have been made to said Contractor by or on
behalf of the FUBLIC BUILDING COMMISSION OF CHICAGO. the said Contractor will repay on demand to the PUBLIC BUILDING COMMISSION OF
CHICAGO the amount or amounts so paid; and if any lien remains unsatisfied afier all payments are made, the Contractor shall refund 10 the PUBLIC
BUILDING COMMISSION OF CHICAGO all moneys that the latter may be compelled 1o pay in discharging such a lien including all costs and a reasonable
attormey's fec.

DoculSigned by.
Ef
st o Batrglund

Title: President

Subscribed and swom fore me this 6th day of January, 20232,

WV\.’ aﬂ/\,
Notary Public
My Commission expires: MH 11 Lony”

ATy, -, MR pyiuie
“OFFICIAL SEAL”

: MARNIE WARNER

}  Netary Public, Stote of iitinois

| My Commission Expires May 17, 2025

A orasion Mo, BS5575

e e e
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