Public Building Commission of Chicago
Z Contractor Payment Information

o

Project: Locke Elementary Renovation
Contract #: PS3025D
Contractor: Berglund Construction
Payment Application: #30
Amount Paid: $675,787.34
Date of Payment to Contractor: 2/3/2022
Amount Paid: $21,506.79
Date of Payment to Contractor: 4/25/2022
Amount Paid: $630.00
Date of Payment to Contractor: 4/25/2022

The posting of all or any portion of a Contractor’s payment
application on the PBC’s website is done solely for the purpose of
providing information to subcontractors with respect the amount the
Contractor has requested as payment for its subcontractors on the
posted portion of the payment application. The PBC makes no
representations or warranties with respect to any of the information
provided by Contractors on the Contractors’ payment applications.
If you are a subcontractor, and have any questions regarding the

information on a posted payment, you should contact the
Contractor.

Follow this project on Twitter @PBCChi #LockeReno



PUBLIC BUILDING COMMISSION OF CHICAGO
EXHIBIT §
CERTIFICATE OF ARCHITECT - ENGINEER

DATE: 22022

PROJECT: CPS Locke Elemantary Renovation

Pay Application No.: 30

For the Period; 1112022 1o 143152022

Contract No.: PS3025D

In accordance with Resolution Na., . adopted by the Public Buikling Commission of Chicago on Jelatingto the 3 Revenue Borxds

issued by the Public Building Commission of Chicago for the financing of this project {and all terms used herain shall have the same meaning as in said Resolution),
| hereby certify to the Commission and to its Trustee, that:

1. Obligations in the amounts stated herein have been incurred by the Commission and that each item thereof is a proper charge against the
Construction Account and has not been paid; and

2. No amount hereby approved for payment upon any contract will, when added to all amounts previously paid upon such confract, exceed 90% of
current estimates approved by the Architect - Engineer until the aggregate amount of payments withheld equals 5% of theé Contract Price (said
retained funds being payable as sat farth in said Resotution).

THE CONTRACTOR: Berglund Construction
111 E. Wacker Drive, Suite 2450, Chicago, IL 50801

FOR: General Construction Services

Is now entitted to the sum of: $ -

ORIGINAL CONTRACTOR PRICE $24,160,000.00
ADDITIONS $0.00
DEDUCTIONS $0.00

NET ADODITION OR DEDUCTION $0.00
ADJUSTED CONTRACT PRICE $24,160,000.00

TOTAL AMOUNT EARNED 23,268,739.50

371,343.94

£ €|

TOTAL RETENTION

a) Reserve Withheld @ 1% of Total Amount Earned,
but Not to Exceed 1% of Contract Price 3 371,343,904

—_— ey

b) Liens and Other Withholding ] -
¢) Liquidated Damages Withheld 3 -

TOTAL PAID TO DATE {include this Payment) ¥ 22,897.395.56

LESS: AMOUNT PREVIOUSLY PAID 3 22,199,471.43

AMOUNT DUE THIS PAYMENT 3 697,924.13

Architect Engineer:

signature, date




DocuSign Envelope 10; 8453A990-BC6F-4C37-8852-C3ASF561D15E

APPLICATION AND CERTIFICATE FOR PAYMENT Invoice #: 52004
To Owner: Public Building Commission of Chicago  Project  519012- CPS Locke Elamentary Application No. : 30 Distribution to :
50 West Washington Street Room 200 Renovation % Ovner
Richard J Daley Center period To: = :whitoet
Chicago, IL 60602 : 11312022 =
From Contractor: Berglund Construction viaArchitect  RADA Architects —
8410 S South Chicago Avenue 233 N. Michigan Avenue, Suite 1800  Project Nos:
Chicago, IL 80617 Chicago IL 60601
Contract For: Contract Date:
CONTRACTOR'S APPLICATION FOR PAYMENT The undersigned Contractor certifies that to the best of the Contractor's knowledge,
o . o information, and belief, the work covered by this Application for Payment has been
Application is made for payment, as shown belaw, in connection with Ihe Coniract. completed in accordance with the Contract Documents. That all amounts have been
rwalion Sheet s atlached. paid by the Contractor for Work for which previous Certificates for Payment were

issued and payments received from the Owner, and that current payment shown
herein is now due.

1. Original ContractSum  ......... ... i $24.160,000.00
2.NetChange By Change Order .................... $0.00 CONTRACTOR: Berglund Construction
3.Contract SumToDate ..............covvuirenen. $24,160,000.00 DocusSigned by:
4. Total Completed and Stored ToDate . . .. ........... $23,268,739.50 BY: Frd WM Date: 2/2/2022
. A9IEBIICESG 1480,
5. Retainage: { ]
a  160% of Completed Work State of; 11 N0 4 Gounty of. C w0k
$371,343.04 Subscribed and sworp}o before me thig ~L" day of F oro Tlovr,
b.  0.00% of Stored Matenial $0.00 Notary Public: M\\,
My Commission : w\f\
TotalRetainage . .......... ... ... ... .. $371,343.94
6. Total Earned Less Retainage ................... $22,897,395.56 ARCHITECTS CERTIF!CATE FOR PAYMENT o "
In accordance with the Contract Documents, based on * pUSEIma S
; A comprising the above application, the Architect certifies IO QW :
7. Less Previous Certificates For Payments . . ... .. ... $22,199,471.43 Architect's knowledge, information, and belief, the Work has proghieeg
8 CurrentPaymentDue ......................... $697,924.13 the quality of the Work is in accordance with the Contract Docurriol
e is anlitied to payment of the AMOUNT CERTIFIED.
9. Balance To Finish, Plus Retainage ............... $1,262,604.44
AMOUNT CERTIFIED $697,024.13
{Attach explanation if amount certified differs from the amourit applied. Initial all figures on this Appiication and on th
Coridinuation Sheel thal are changed to conform with the amount ceriified,)
CHANGE ORDER SUMMARY Additions Deductions
Total cha roved
in previous monts by Owner $0.00 $0.00 ARCHITECT: O“:j | |
Total Approved this Month $0.00 $0.00 By: Date: 02/03/22
This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the
TOTALS $0.00 $0.00 Contractor named hergin. Issuance, payment, and acceptance of payment are without
Net Changes By Change Order $0.00 prejudice to any rights of the Owner or Contractor under this Contract.



agarbooshian
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PUBLIC BLNLIIHG COMMISSION OF CHICAQD

EXHIMT A - PART 1
CONTRACTOR'S SWORN STATEMENT ANC AFFIDAVIT FOR PARTIAL PAYMENT (page 1 of 2}

[Froiect | CPS Covke Emmmntary Revoveton CONTRACTOR  Barglund Construction

PBC Froyect #5345 l |

[Job Locatvon 2828 Morlh Oak Avenus, Cheoage, L S0634

Owmer Publlc Buikiing Commission Of Chicago [AEPLCATION FOR PAYMENT %30 |

STATE OF O )

COUNTY OF COGK. }
The aHian], bewnp Irel duly Sworn on call, Seposes and says Thal heishe i Fred By - Presidenl, of B ey, a0 Mo and duly
That sdad codparalion I3 Ihe Comiractor wilh Ine PUBLIC BLINDING COMMISSIGN OF CHICAGO, Cwner, undar Conlrael Ha. PE30Z50 daled the 10 day of

55

2019, fof Ifw

CFS Locke

Rencvaiion
1hvad vk $olceang tbamalntE: e i kche R Ml PLIPORE Bf PROCUNNG b AR [y and of 807 a4 13 Al Wk W o ] Coniact

Thiat the work hor which paymant o requasted nas been compleled, Irnmmdmyamﬂmlnmmm wexpemsofanyklmume . and wn Il wilh tha conlract docurnents and (he raquirsmsnts of soed Ownier ondar Iham. Thal for Ihe
prposes of SR coniTact, ihe 1oBovang pemons have been conitacied wilh, and have Wlu-ﬂmwwhvlqmlmmm o . Theal tha resp st forih opposile Ihalr namas L& (ha Tull amounl of
mmmmmmdwmewdﬂmmﬁmlv‘I'nam-sstalmmua'ull.mandoompluemmeﬂlofa||wcnpmnsand01lnelullamou\tnwduoandImmlncrmlutpadmmnmmlumhhwmhmoqu-pmmpphesamumm
Tumighed or prepared by each of them o o on ascount of said work. a3 wated

CONSTRUCTION {pre con; trades; gef regq)

ko Mk T Afticlrsil in bl of $ail corportion, and intdhviduadly, hal hefgh 8 well géquainted with he facts heren 26t lonh and
ing project:

PRECONSTRUCTION SERVICES wereenWork Completede—...
Fee®
isame on Original ¢oniract Gar Contr Adgjusted Contracy )
SOV Subcontragion N & Address Type of Waork Anviwrl:_initial GMP | PEC Cl Orders | Change Orders Amt Complele Previoug Cument Total ko date retainage et prarvsOus bing | oed amount due remaining o bl
Sergiund Consruclion
111 E Wacker Or, Suile 2450
00500 Chicago, L B0S01 Preconsiruction Services 143.000.00 Q.00 0.00 143 000.00 100% 143 000,00 0.00 143.000.00 0.00 143.000.00 0.00 0.00
Walar Tachnalogles
3 Northpoind Gourt
10| Boinghook i 60as0 | abatement Speing Break Work Explorstory 11,885.00 0.00 0.00 1885060 | 100 | 1160500 0.0¢ 11,695.00 000 11,885.00 0.00 000
nburger Plumbing
JHMSW 1THh S
Q0511 Checago_ 1L BOGE5 Televize Roof Brains Pre-con 6.750.00 Q00 0.00 €750 00 100% 6,750.00 0.00 6, 750.00 000 & 750.00 0.00 0.00
Bargiund Conatnclion
111 E. wWackar Of , Sulke 2450
00530 Chicago, L SUSH Spring Break & Spandre Beam Exploralory Whork 38.414.00 0.00 Q.00 38.414.00 100% 35 414.00 0.00 38.414.00 0.00 3641400 0.00 Q.00
Subtotal Fraconstruction Services 200,049.00 .00 1.00 200,049.00 100% 200,049.00 0.00 200,049.00 .00 200.049.00 .00 0.00
Original coarract Ganl Gohir Adpusted Contract
S04 Subgoniractor Mamd & Address Typa of Work pmout:_Inftind GMP | PHC Changs Ovders ; Changs CHOsrs Aol Previgws Cuman Todsd ko date retalnage rvef presious biling | ned amound dus remaining b bl
all Vinte Inenons
443 Butlerfield Road
imooo Hisgsde. B 60162 Windew Treatments Q00 112 063.00 5.808.82 120,953 82 100% 120,959.82 Q.00 120.559.82 1.209.60 118,750.22 000 1,309.60
01188 Bee Site Work 0.00 9404083 26618.11 120.656.74 100% 12065674 Q00 120,656.74 1,205 57 11945617 0.00 1.208.57
Barglund Consthuction
B4t 5. South Chicage Ave.
01215 Chieago, IL B0817 E ted Schedule C 0.00 733.022.00 0.00 733,022 00 100% 732.022.00 0.00 73202200 733025 125691.75 000 733025
Bote Waterproofling Syshems
S521W 110th St Undt 8
01535 Ok Lwem, IL 50453 Wterpoofing 200 _31,250.00 120919 3245919 100% 32,459.19 0.00 32,459.19 324.50 3213460 0.00 324.59
Unilty Fencing
2532 W Waren B
Q1575 Chicago. IL 60812 Temporury Fence 11,105 00 17.320.13 0.00 2642013 100% 2042913 0.00 28,429.13 284.29 2814484 0.00 28429
|01 700 Awanded to Ornelas Ramove/Reinstall Windows 36,224 00 0.00 -36.234.00 0.00 #DOI 000 0.00 000 0.00 000 0.00 0.00




Camey & Company
636 Schnesder Orve
01751 South Eigin, 1L 50177 Furnish Temporary Lockers 0.00 13,020.00 0.00 13,02000 100% 13,020.00 0.00 13.020.00 130.20 12.886.80 0.00 120.20
Corsaits Structural Shst
2516 hhew Lennon Fd.
31851 Joket, L 60433 fesl Tubular 0.00 0.00 23.100.00 23, 100.00 100% 23,100.00 0.00 23,100.00 231.00 22 96%.00 000 23100
Safe Ervironmental
10030 Expeans D, Suile A B &
02000 Hightand, i 36323 Demo & Abatemeet 254, 348.00 §16.385.16 1044600 1184162 16 | 100% | 118416216 0.00 1,184,162 16 11.841.82 117232054 &80 11,841562
) e Fumitwe removeirglocate 1 000 | 6000000 | . 000 6000000 | 100% | 60,000.00 0.00 60,000.00 600.00 59,400 00 0.00 £00.00
Baighund Corstructon
2410 & South Checage Ave,
03300 |  Chesge 6de1? | Concrete Repairs Masoary & Sieel 2.875,460 00 7,324,980.52 12329403 | 1012474355 | 100% | 9550 52594 57421761 10124 743 55 | 101,247.43 9,455 02089 568 475.43 101,247 .43
Ornelas Conalruclion
12520 Horsarshows Crlve
08100 | Hew Lenox IL 50651 Carpentry 104,955 00 350,B59.44 548371.14 | 100418658 | 100% §93,183.74 1102284 1.004 186.58 10.041.96 963,232 11 1091261 | 004188 |
MW, Powsll
2445 S Lawrndale Ave.
7 Chicao, IL 60623 Roofing 105,000.00 928,934, 47 9088320 | 112481776 | 100% | 112481766 9.00 112481768 | 1124897 | 11358049 000 11,248.27
07590 Bce Ro T Satewa 0.00 0.00 519410 5.194.10 100% 5184.10 0.00 5194.10 256.70 4,534 40 0.00 25970
Speay Inaulalions
FEEY M. Nagle Ave.
07800 Modon Geove, L 80053 | Spray Fireproofing 0.00 8502500 0.00 £5,025.00 100% 8502500 0.00 £5,025.00 BE0.25 8417475 0.00 §50.25
Modeminid
240 & Wesigale Dme
38350 Corol Siream_ L 80188 Falding Partilions 0.00 25625.00 000 25,625.00 100% 25625.00 0.00 2552500 256 25 25368.75 000 256.25
bensan Window Corporaban
TE41 W, 1000 Place
[OB400 | = Brdgewew, LEO45S ) WindowGlazing 0.00 1.123.576.00 1,040.00 1,12461600 | 100% | 1,124 616.00 0.00 1,124 616 00 11,246 18 1113369684 000 11,246 16
JF Philips
3220 Woll Road
00102 | Franidin Park. IL 60131 PlastorDrywll $.912.00 37317602 96.52265 | 1167 ] 100% ! 53304474 | 1556603 | 1167 | 548612 | 52771429 1541126 5,486.12
Congolldated Fioonng
152 N Franklm St, $ih Floor
09600 Chicago, L B0506 Floarng 7,500 00 144 631 25 7.079.50 159.210.75 100% 159210 75 Q.00 158.210.75 159212 15761863 0.00 1.502.12
Coninental Painting & Dacorading
2755 5 Wabath Ave.
09600 |  Chicago IL 60616 Pamting A8,800.00 214 597 .56 3193783 29533538 100% 2085 335,39 0.00 295,335 38 295336 262 2.00 295336
Guality Erectors. 1 .
5100 Brsstine Rord
10220 |  Cswepo ik 80543 Permanent Lockers 0.00 16652500 0.00 186,525.00 100% 166,525.00 0.00 166,525,00 166525 164,859.75 000 1.665.25
LiSA Frar Protaciion
26427 N. Ballard
13800 Lake Forset il 60045 Fre Subresston 0.00 £,240.00 -1.110.00 5130.00 100% 5,130.00 0.00 5130.00 51.30 507870 Q.00 51.30
‘[13085 ol Lat Berghind Alwance Allemates 000 £02.805.08 60265657 | 14851 0% 0.00 0.00 0.00 0.00 000, 0.00 14851
15350 Boo Fire Walch Q.00 34,702 00 0.00 34,702.00 106% 3470200 000 34,702.00 24702 34 354 98 0.00 347.02
R Group
002 Harrwrw Rod VW,
(18500 [  Oak Lawn 1L 60453 Elgetric 172,800.C0 528 060 86 56 502 30 757363 18 5% £88 736.26 27,218 80 72595516 3620776 86379045 | 2545795 67705 76
€ J Enckgon Flumbing .
4141W 124th Place
22000 Absip, I 60803 Plumbxing 145,000.00 262 20668 1672256 483 999 24 100% 432 002 38 51.626.85 483 929.24 4839 350.802.15 45,734 16 48,392.93
Amiber Mechanical Coniracions ’
11950 & Central e
23000 Alp 1 60803 Mechanical 164,200 00 659,355 49 147303 825028.52 100% 622 47300 256549 825,028 852 82 503,85 740,235.73 220094 82,502 85
Bavarty Aaphall Pavann
1514 yvast Parsheng Road
32100 | Checago, i 50530 Asphalt Paving 0.00 10,120.00 4,930.00 15.050.00 100% 15,050.00 Q.00 15.050.00 150.50 14 895.50 0.00 150.50
Fance Mastens
20400 5. Coltafa Grove
32500 | Chwane Halghts, 4 B0a11 Parmanent Fencing 0.00 367500 19,635 00 23,310.00 100% 23,310.00 0.00 23.310.00 23210 23,076 90 200 23310
Tunn Caks Landscapng
957 Harvey Road
22900 Owego, 1L 80543 Landscaping 0.00 156,600.00_ £.00 15650000 | 100% | 15660000 | o000 15660000 | 156600 |  156034.00 000 1,566 00
01850-2 TeD Pipe Scaffaid 0.00 69,089.00 -68,089.00 .00 JDNIA 0.00 000 0.00 0.00 0.00 0.00 0.00
Salway Allantic
625 5. IL Roule B3
01850-3 Elmhurst I 65181 Pipe Scaffaid 0.00 55 ,208.00 142 26628 197 494 28 100% 197 484 28 Q00 197,494 28 1,974.94 165 518.34 0.00 1,0574.94
0.00 0.00 000 A0 0.00 0.00 0.00 0.00 0.00 0.00 0.00




SUBTOTAL TRADE CONTRACTOR COSTS] _ 3,774,320.00 16,208,082.29 497,063.26 | 19.478,465.58 | 100% | 18,784,290.32 | 68280862 | 1944680804 | 341,821.10 | 1541588840 | 666,861.35 373,077.80
Barghund Consiruciion
111 E. Wacker Dv., Sulle 2460
01001 Chicago, 1L 60601 G I Ragpal 125.745.00 828 47682 98,949.50 1,053,110.41 100% | 1.063,110.41 0.00 1,052,110.41 10,531.10 1,042,579.31 Q00 10,531.10
| SUBTOTAL COST OF CONSTRUCTION & tredes) 08500 | 1603488941 | sseasies | 2083160898 | 200 | 1narzgoe7s| esasenss | 206000035 | 36208220 | 1947626871 | eenem.s8 20
————Work Co| -
Tganal contraet Adlosied Contracl |
Subcontracter Name & Address Typs of work amount. vilial GMP | FBC Change Orders | Chanpe Crders At fe Camy Praviows Currant Total to dals retalnage nal pravious bding | net smound due ramanning 1o bill
PBC Contingency 71211500 ~16,73406 0.00 69338004 | 0% 0.00 0.00 0.00 0.00 000 0.00 693.300.04.
PBC Allowance. Masonry 100,000.00 -98.039.53 0.00 396047 0% 0.00 Q00 Q.00 0.00 Q.00 0.00 3.980.47
PBC Allowance: Envirpnmgr sl 50.000.00 -13.853. 16 0.00 36.146.94 0% .00 0.00 0.00 0.00 0.00 0.00 36,148 94
PEC Alcwance. Concrete Repairg 400, 00000 -389,169.45 0.00 10,830.54 % 0.00 000 0.00 2.00 0.00 0.00 10,830.54
PBC Allowanca Sile Work 25.000.00 0.00 0.00 25.000.00 0% 0.00 Q.00 0.00 0.00 Q.00 0.00 25.000.00
Eimtglond Constrochon
11 E. Wacker DI, Sie 2450
[95000-01 Checago, L 60601 LM Contingency 200,000.00 A12,509.00 -558,405.85 5459215 L) 0.00 0.00 0.0 0.00 0.00 0.00 54,692.15
SUGTOTAL CONTINGENCYIALE OWARCES|  1,487,115.00 Aoarerzt | .553,408.88 | s23e0e4 | 0% 0.00 0.00 0.00 0.00 0.00 0.00 523.910.94
] ]
TOTAL COST OF THE WORK (e con;trades; ; aflowances; 5,686.229.00 15,929, 761.90 37.536.00 | 266552680 | 9% | 20.0M7.549.73 | 662,603.62 | 20.700,058.35 | 35206229 | 19.679,214.71 869,691.35 1,207.519.84
Lmd Construclion
111 E. Wacker Dr, Sulls 2450
Lhicago, 1L 60601 Sond 42,000.00 10100000 0.00 143,000.00 100% 143,000.00 0.00 143,0060.00 0.00 143,000.00 Q.00 .00
Baghund Conglruction
111 E. Wacker Dr _ Suile 2450
Chicago. 1L 60601 Subcontractor Defauk Insurance 56.610.00 21446500 000 2107500 100% 271,075 00 0.00 2H,075.00 0.00 271.075.00 0.00 G 0g
nd Construction
111 E. Wacker O, Sule 2450
01122 Chicago, IL 50601 Gensgral Liabilty Insurance A5,036.00 160,405.00 Q.00 225441.00 100% 225 441 00 p.oo 22544100 0.00 225.441.00 Q.00 .00
) - BUBTOTAL INSURANCE/BOND 143,646.00 A98.070.00 0.0 £239,618.00 100% §35,318.00 0.00 §39,516.00 0.0 639,516.00 .00 0.00
|
Varghund Consinucion
111E Wacher Dv, Suiter 2450
01000 Chicago, ILBDED 1 General Condilions 345.672.00 649087 43 0.00 904 959 42 100% | 994050.42 0.00 904 959.43 5,949.56 28500994 0.00 9,949.5%
) ) SUBTOTAL GENERAL comm‘ 587200 549,007.43 0.00 994.969.43 104% 954,959.43 0.00 94.959.43 £.949.59 935,009.84 0.0 9,945.5%
|
I MANAGEMENT FEE
Berghund Co i
111 E Wacker Dr, Suite 2450
Crucage. L 60601 Construction Management Fee 251,835.00 718,113 67 0.00 569,998 67 % 205,687 76 2061796 934,206 72 $,342 08 Do6 63080 2823278 4513501
&.I_B'IWDTN.WTUI MANAGEMENT SERVICES 261,686.00 T18,913.87 9.0 $99,998.87 DE% $6.687.76 20,517.96 $34,205.72 9,342.06 $96,830.68 32.70 45,138.01
TOTAL INTIAL GMP i’ﬁo_.mc'rcosr $,329.832.00 17,762,833.00 IT.E3500 | 24160,000.00 | 96% | 22887,712.92 | T11,026.88 | 2)268730.80 | ITIMIN4 | 2219047143 | 69792413 1,262,604.44




DocuSign Envelope ID: 8453A999-BC6F-4C37-8852-C3A9F561D15E
PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBIT &
CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT (3 of 3)
AMOUNT OF ORIGINAL

CONTRACT $24,160,000.00 TOTAL AMOUNT REQUESTED $23,268,739.50

EXTRAS TO CONTRACT $0.00 LESS 1% RETAINED $371,343.94
'OTAL CONTRACT AND EXTRAY $24,160,000.00 NET AMOUNT EARNED $22,897,395.56

AMOUNT OF PREVIOUS

CREDITS TO CONTRACT $0.00 PAYMENTS $22,199,471.43

ADJUSTED CONTRACT PRICE $24,160,000.00 AMOUNT DUE THIS PAYMENT $697,924.13
BALANCE TO COMPLETE $1,262,604.44

Contractor certifies that to the best of its knowledge, information and belief, the work is in accordance with the Contract Documents; that suppliers of
materials, services, tabor and all Subcontractors (including all sighificant sublevels thereof) are being currently paid, and that the amount of the payments
applied for are justified. These provisions should not be construed as conferring any rights hereunder for the benefit of Subcontractors, suppliers, workers or
employees, nor as enlarging or altering the application or effect of existing lien laws.

That the Waivers of Lien and submitted herewith by affiant and each of the aforesaid pérsons, are true, correct, and genuine; that each and every Waiver of
Lien was delivered unconditionally, that there is no claim either legal or equitable to defeal the validity of any of said Waivers of Lien; that said Waivers of
Lien include such Waivers of Lien from all Subcontractors, suppliers of material or other agents acting on behalf of affiant in connection with the work or

arising out of the Work; and that so far as affiant has knowledge or information, the said Waivers of Lien include all the labor and material for which a claim
could be made and for which a lien could be filed. :

That neither the partial payment nor any part thereof has been assigned.

That said Contractor herein expressly affirms that should it at any time appear that any illegal or excess payments have been made to said Contractor by or on
behalf of the PUBLIC BUILDING COMMISSION OF CHIC AGO, the said Contractor will repay on demand to the PUBLIC BUILDING COMMISSION OF
CHICAGO the amount or amounts so paid; and if any lien remains unsatisfied after all payments are made, the Contractor shall refund to the PUBLIC
BUILDING COMMISSION OF CHICAGO all moneys that the latter may be compelled to pay in discharging such a lien including all costs and a reasonable

attomey's fee.

DocuSigned by:

frd Budwund

m:imiﬂlvrglund
Title: President

Subseribed and swom to before me this 2nd day of February, 2022,

e \Lo

Notary Public
My Commission expires: (Y\m{ 17, 2oLy

G)FFlCIAL SEALT %

MAR::,LE s\?’:RNER
of
X Cormmsesion Expiees My !'7"05325
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