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Public Building Commission of Chicago
Contractor Payment Information

Project: Read Dunning School - New Construction
Contract Number: C1591

General Contractor: K.R. Miller Contractors Inc.
Payment Application: #34

Amount Paid: $ 597,513.23

Date of Payment to General Contractor: 7/18/22

The posting of all or any portion of a contractor’s payment
application on the PBC’s website is done solely for the purpose of
providing information to subcontractors with respect the amount the
contractor has requested as payment for its subcontractors on the
posted portion of the payment application. The posting of this
information is provided for in the PBC’s Standard Terms and
Conditions for Construction Contracts Section 16.09 entitled, Prompt
Payment to Subcontractors. The PBC makes no representations or
warranties with respect to any of the information provided by
contractors on the contractors’ payment applications. If you are a
subcontractor, and have any questions regarding the information on a
posted payment application, you should contact the general
contractor.

Follow this project on Twitter @PBCChi #ReadDunningSchool



PUBLIC BUILDING COMMISSION OF CHICAGO
EXHIBIT 8
CERTIFICATE OF ARCHITECT - ENGINEER

DATE: 04/30/2022

PROJECT: Read Dunning School - New Construction

Pay Application No.: 34

For the Period: 1/01/2022 to _04/30/2022
Contract No.: G159

in accordance with Resolution No._C1591 , adopted by the Pubkic Building Commission of Chicago on_313/2018__relating to the
$_51,137,000.00_Revenue Bonds issued by the Pubkic Building Commission of Chicago for the financing of this project {ari afl terms used herain shall have the
same mesaning as in said Resolution), | hereby certify to the Commission and fo its Trustee, that:

1. Obligations in the amounts stated herein have been incurred by the Commission and that each item thereof is a proper charge against the
Construction Account and has nof been paid; and

2. No amount hereby approved for payment upon any contract will, when added to all amourts previously paid upon such contract, exceed 90% of
cument estimates approved by the Architect - Engineer unlil the aggregate amount of payments withheld equals 5% of the Contract Price (said
retained funds being payable as set forth in said Rasolution).

THE CONTRACTOR:

K.R. Miller Contractors, Inc.

1624 Colonlal Parkway, Inverenss, IL 60067
FOR: Read Dunning School - New Construction

s now entitied to the sum of: $ 597,513.23

ORIGINAL CONTRACTOR PRICE $51,127,000.00

ADDITIONS $635.972.85

DEDUCTIONS {$905,9532.87)

NET ADDITION OR DEDUCTION ($269,981.02)

ADJUSTED CONTRACT PRICE $50,867,018.98

TOTAL AMOUNT EARNED 50,827,174.56

o |en

TOTAL RETENTION * No retention being held on items 0100, 0200 and 0300 and Some
lines remain at 10% retention - See Bold items on Sworn Statement $ 121,910.00

a) Reserve Withheld @ 5% of Total Amount Earned,

but Not to Exceed 5% of Contract Price $ 12191000 % 121,910.00
b} Liens and Other Withholding 3 -
¢} Liquidated Damages Withheld F
TOTAL PAID TO DATE {Include this Paymant) $ 50,705,264.56
LESS: AMOUNT PREVIOUSLY PAID 5 50,107,751.33
AMOUNT DUE THIS PAYMENT 3 567 513.23

Architect Engingar: s
%ZM /,Z_ 6/17/22
e

signature, date

|05165_PA_KRM_PA 33 02 07_12_ 20220614 |




PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBIT A
APPLICATION AND CERTIFICATION FOR PAYMENT PAGE 1 OF 1 PAGES
TO OWNER: Public Building Commission of Chicago PROJECT: Read Dunning School - New Construction Distribution to:
Richard ] Daley Center Contract #C1591
50 West Washington Street - Room 200 APPLICATION #: 34 OWNER
Chicago, IL 60602 PERIOD FROM: 01/01/22 ARCHITECT
PERIOD TO: 04/30/22 CONTRACTOR
FROM CONTRACTOR: VIA ARCHITECT:
K.R. Miller Contractors, Inc,
1624 Colonial Patkway
Inverness, IL 60067
CONTRACTOR'S APPLICATION FOR PAYMENT The undersigned Contractor certifies that to the best of the Contractors knowledgs,
Application is made for payment, as shown below, in connection with the Contract. information and belief the Work covered by this Application for Payment has been
Continuation Sheet, AIA Document G703, is attached. completed in accordance with the Contract Documents, that all amounts have been paid by
the Contractor for Work for which previous Certificates for Paymnent were issued and
payments received from the Owner, and that curvent payment shown herein is now due.
1. ORIGINAL CONTRACT SUM $  51,137,000.00 ¢
2. Net change by Change Orders s (269,981.02) CONTRACTOR: :: OFFICIAL SEAL
3. CONTRACT SUM TO DATE (Line 1 £ 2) b3 50,86 ?,U 18.98 ¥ b
4. TOTAL COMPLETED & STORED TO $~30.827.174.36 ‘ 2 WD 13012022
DATE  {Columm G on G703} :
5. RETAINAGE:
a. 0/3% % of Completed Work $ 121.910.00
(Column D + E on G703)
b. % of Stored Material $ -
(Column F on G703)
Total Retainage (Lines 5a + Shor
Total in Column I of G703) 3 121,910.00
6. TOTAL EARNED LESS RETAINAGE 3 , 100,204, In accordance with the Contract Documents, based on on-site observations and the data
(Line 4 Less Line 5 Total} comprising the application, the Architect certifies to the Owner that 1o the best of the
7. LESS PREVIOUS CERTIFICATES FOR Architect's knowledge, information and belief the Work has progressed as indicated,
PAYMENT (Line 6 from prior Certificate) $  50,107.751.33 the quality of the Work is in accordance with the Coniract Documents, and the Contractor
8. CURRENT PAYMENT DUE $ 597,513.23 is entitled to payment of the AMOUNT CERTIFIED.
9. BALANCE TO FINISH, INCLUDING $ 161,754.42
RETAINAGE (Line 3 less Line €) AMOUNT CERTIFIED . ... ....... $ 597.813.23
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS {Attach explanation if amornt certified differs from the amownt applied. Initial all figures on this
Total changes approved Application and onthe Continuation Sheet that are changed to conform with the amownt certified)
in previous months by Owner $635,972.85 $801.749.24 ARCHITECT:
Taial approved this Month $104,204.63 By: Date:
TOTALS $635.972.85 $905,953.87 This Ceriificate is not negotiabte. The AMOUNT CERTIFIED is payable only fo the
Contractor pamed heremn. Issuance, payment and acceptance of payment ar¢ without
NET CHANGES by Change Order {$269,981.02) prejudice to any rights of the Owner or Contractor under this Contract.

AlA DOCUMENT G702 - APFLICATION AND CERTIFICATION FOR PAYMENT + 1992 EDITION - ALk - ©1962

Users may obtain validation of this document by requesting a completed AlA Document D401 - Certification of Document's Authenticity from the Licenses.

THE AMERICAN INSTITUTE OF ARCHITECTS, 1736 NEW YORIK AVE.. NW., WASHINGTON, OC 20006-5292



PUBLIC BUNLDING COMMSEIDN OF CHICAGD

EXHIBIT A
LONTRAGTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT (pago 1 of _)
i NIMO‘ g:g‘ﬂunmnn School -New Construction CONTRAGTOR _[,R. Miller Gontractors, Inc. - 1624 Colonial Parkway. Inverness, IL 60067 1
Job Location 4071 ML Qak Park Avenne, Chicaga, IL 80924
[Cwnor  Fubllc Bulding Commission OF Chicage I-\H’LK‘MIUK FOR PAYMENT 534 ]
ATATE OF ILLINGHE ) =
COUNTY OF COOK )
The efiant, balag #rst duly swors on cath, daposes and 3ay3 Is Pojact of KA. Milkw Ine., an Atnols thon, and duly suthorized to meke ths AfMdavit in bebalf of said comporation, and mdividuakty; that
Taha (s wal waqualnbd with tha facts beeein 3o forth and that saks corparsilon b the Confrachar with tha PUBILLC BLALIING COMMISSION OF Cwnar, under GISP1 duind th 13 day of Masch, 2018, for the iolowieg
peojuct: READ DUNMING SCHOOL - Now Comsinuction
L it Fo it Pt of pr P $367.512.23 el 7 thee terow o vabd Comdrmen
That the work for which has beon free and clear of any and all clalms, llens, chwu,-néumnmﬂnmmnu h and bn full = with th iyt
and buuqn:lmunhmmdovmumndu tham. That for the purposes of sald contract, the following persons have b with, and hawa sl pmant, supplies, s pervices for,
and having done labor on sald That the sal forth opposite thelr names hm!\lumwnle!mﬂmdmnnﬂbbmnambomﬂmnm That this striemont b a full, lus,
end complate statemont of all such persons and of the full amount now due and the amount herotofore pald to each of them for such Labos, k pples, and 3orvices, or pragamd by asch of
tham lo or on account of sald work, as stated:
[ —meewme— ]
Bubconfraclor Mame & PBC Change Ganl Conir
TEME Advdrasn Tooa of Work Ol eantract ama Ordams Channe Orders Contract At | % Comg Previous Currant Totad o dake et pravious vl Mo dus remaining ko bl
K.R. Wl Contractors
1624 Colankad Plowy,
osop |rwemow, LEWGT ooy 231,747.00 231,747.00 100% | $231747.00 $231.747.00 3000 1,747 00 $0.00 $0.00
K.R. Wilar Gortrectors
1624 Colanial Plowy, $0. $0.00
gz0p _|invemass, IL S0057 Irsurance 322,000.00 207,000.00 100% |  $522.000.00 $322,000.00 $0.00 $322.000.00 00 00
K.R.. Wller Conbracicrs
1624 Colonls) Piowy,
| _o3go |tmvemoss. IL 50067 Bid Riak 42.390.00 42.390.00 100% | $42,390.08 $42 360,00 £0.00 $42,390.00 £0.00 $0.00
KR, Miier Contractors
1524 Colonlal Phowy,
Inwemees, iL B00GT
0400 LEED 26,000.00 4.984.00 42,9084 00 100% | $32 864.00 $32.984 00 $0.00 $32,084.00 $0.00 $0.00
K R, Willer Contractom
1624 Colonial Flowy,
asgp_|reomess 1L 6007 GCs&OHEP 2.505,850.04 12,31981 | (370,735 82) 223743473 100% | $221243492 | $24.00000 | $223743473 | $3500000 | 3192928446 | $27315057 |  $3500000 |
KR, Miller Confractor
1624 Cokenial Phwy,
Imiamesa, IL 60067
0800 Moblizstion 50,000.0 150,000.08 100% | $150,000.00 _$150,000.00 £3.00 $150,00000 | 000 $0.00
K.R. Milar Conlrectors
1624 Colonie! Plowy,
oron |Imvemses. I $0067 4,800,000,00 1,900,000.00 | 100% | $1,800.000.00 $1,800,000.00 oot | $180000000 £0.00 $0,00
0800 200,000.00 (6,156,000 293,6844.00 100% | $203,844.00 $203.844.00 $0.00 £793.644.00 $0.00 $0.00
K R. Miller { Claridge
1624 Coloral Phowy,
ooy |Ivemesa, IL 60067 Visual Disptay Bosrds _%8.17500 (137484) | (117716} EB.5T3.00 100% | $55573.00 $55.573.00 30,00 5,573.00 5000 0.00
KR MEer | Canamas
1824 Colonlal Plowy, Mibork !
1o0p | Wvemess, 1L 80057 BenchesPanels 462.200.00 530000 | 107.300.00 574,800.00 100% | $574,800,00 74,800.00 $0.00 57480000 $0,00 $000 |
KR Mmear Coniractors
1624 Colonia) Plowy,
sogr | Iwemess, IL 80067 TBL 438,920.18 {338,920.16) 0.00 % $0.00 $0.00 3000 $0.00 $0.00
K.R. Mibor Contractors
1624 Calonia) Plowy, Bechical Sk
sogz_|Imiemess, IL 6067 Conrete 250,000.00 250,000.00 100% | %250.000.00 _$350,000.00 £0.00 $250,000.00 £0.00 $0.00
KR Wlar § Matro
1624 Colonal Phwy,
rogy _|mvermness, IL 60067 FM! 140,000.00 961200 149.812.00 100% | $149,612,00 $149,612.00 $000 | $149612.00 $0.00 30.00
KR, Mlar Confracion:
1624 Colonlal Py,
toga |\memess, LG0T |crange Order 8001 2551108 2551108 100% 511.00 82551140 50.00 $26,51108 spoo |  sooe |
KR, Wller Coniractors
1624 Colonial Plwy,
10044 | L 60067 Change Ordar 8002 16,009.37 18.088.37 100% | 318.0989.97 _ $18.080.37 0.00 $18,006.37 g000 |  sooo |
KR MMer Conbrastors
1524 Colonla) Py, Change Order #006 -
so0dn |Invemess, IL 60067 LD Cradt £491,136.36) (49113838 | 0% | -3491,13636 440113636 £0.00 540113838 $0.00 $0.00
SUBTOTAL pagut 6.718,233.10 (437,437.13} | (56883714} 5.802 858 B3 100% | 566765908 | 2400080 | 566285883 | 35.000.00 5,364.706.26 37345097 35,000.00




PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBIT A
CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT (4 of 4)
AMOUNT OF ORIGINAL

CONTRACT $61,137,000.00 TOTAL AMOUNT REQUESTED $50,827,174.56

EXTRAS TO CONTRACT $635,972.86 LESS 3% RETAINED $121,910.00
"OTAL CONTRACT AND EXTRAS $51,772,972.85 NET AMOUNT EARNED $50,705,264.56

AMOUNT OF PREVIOUS

CREDITS TO CONTRACT $905,953.87 PAYMENTS $50,107,751.33

ADJUSTED CONTRACT PRICE $50,867,018.98 AMOUNT DUE THIS PAYMENT $597,513.23

BALANCE TO COMPLETE $161,754.42

Contractor certifies that to the best of its knowledge, information and belief, the work is in accordance with the Contract Documents; that suppliers of
materials, services, labor and all Subcontractors (including all significant sublevels thereof) are being currently paid, and that the amount of the payments
applied for are justified. These provisions should not be construed as conferring any rights hereunder for the benefit of Subcontractors, suppliers, workers or
employees, nor as enlarging or altering the application or effect of existing lien faws.

That the Waivers of Lien and submitted herewith by affiant and each of the aforesaid persons, are true, correct, and genuine; that each and every Waiver of
Lien was delivered unconditionally; that there is no claim either legal or equitable to defeat the validity of any of said Waivers of Lien; that said Waivers of
Lien include such Waivers of Lien from all Subcontractors, suppliers of material or other agenis acting on behalf of affiant in connection with the work or
arising out of the Work; and that so far as affiant has knowledge or information, the said Waivers of Lien include all the labor and material for which a claim
could be made and for which a lien could be filed.

That neither the partial payment nor any part thereof has been assigned.

That said Contractor herein expressly affirms that should it at any time appear that any illegal or excess payments have been made to said Contractor by or on
behalf of the PUBLIC BUILDING COMMISSION OF CHICAGO, the said Contractor will repay on demand to the PUBLIC BUILDING COMMISSION OF
CHICAGO the amount or amoeunts so paid; and if any lien remains unsatisfied after all payments are made, the Contractor shall refund to the PUBLIC
BUILDING COMMISSION OF CHICAGO all moneys that the latter may be compelled to pay in discharging such a lien including all costs and a reasonable
attorney's fee.

-

CLeoul &

Name: Laurie LaReck - K.R. Miller Contractors, Inc.
Title: Project Accountant

Subscribed and sworn tp before\me thi

th day of April, 2022

PP PN PSP PP PP
OFFICIAL SEAL
JULIA DEWITT

NOTARY PUBLIC - STATE OF ILLINQIS
MY COMMISSION EXPIRES: 12101122

My Commission expires: 12/01/2022

CMPRPPIINT T
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