a Public Building Commission of Chicago
z Contractor Payment Information

Project: New Hancock Replacement School
Contract #: PS3022

Contractor: K.R.M./ALL Joint Venture
Payment Application: #33

Amount Paid: § 7,926.00

Date of Payment to Contractor: 12/7/22

The posting of all or any portion of a Contractor’s payment
application on the PBC’s website is done solely for the purpose of
providing information to subcontractors with respect the amount the
Contractor has requested as payment for its subcontractors on the
posted portion of the payment application. The PBC makes no
representations or warranties with respect to any of the information
provided by Contractors on the Contractors’ payment applications. If
you are a subcontractor, and have any questions regarding the
information on a posted payment, you should contact the Contractor.

Follow this project on Twitter @PBCChi #HancockHS



PUBLIC BUILDING COMMISSION OF CHICAGO
EXHIBITS
CERTIFICATE OF ARCHITECT - ENGINEER

DATE: 11/01/2022

PROJECT: John Hancock College Preparatory High Schaool
Pay Application No.: 33

For the Period: 070142022 fo 10/131/2022
Contract No.: PS3022

In accordance with Resolution No._PS3022_, adopted by the Public Building Commission of Chicage on__3/19/2018__ relating to the $_36 516,786.00_Revenue
Bonds issued by the Public Building Commission of Chicago for the financing of this project (and all terms used herein shall have the same mieaning as in said
Resolution), | hereby certify to the Commissian and to its Trustee, that:

1. Obligations in the amounts stated herein have been incurred by the Commission and that each item thereof is a proper charge against the
Consiruction Account and has not been paid; and

2. No amount hereby approved for payment upon any contract will, when added to all amounts previously paid upon such contract, exceed 90% of

current estimates approved by the Architect - Engineer until the aggregate amount of payments withhald equals 5% of the Contract Price (said
retained funds being payable as set forth in said Resolution).

THE CONTRACTOR: KRM ALL JOINT VENTURE LLG.

FOR: New Hancock Replacement School

Is now entitled to the sum of: $ #
DRIGINAL CONTRACTOR PRICE $36,516,786.00
ADDITIONS $39,141,819.00
DEDUCTIONS $2,185,630.00
NET ADDITION OR DEDUCTION $36,956,189.00
ADJUSTED CONTRACT PRICE $73,472,875.00
TOTAL AMOUNT EARNED 5 71,979, 738.27
3 =
TOTAL RETENTION $ 883,378.74
a) Reserve Withheld @ 1% of Tatal Amount Earned,
but Not to Exceed 5% of Contract Price § 88357874
b) Liens and Other Withholding 3 B
¢) Liguidated Damages Withheld 3 =
TOTAL-PAID TO DATE (Include this Payment) 3 71,096,360.53
LESS: AMOUNT PREVIOUSLY PAID 3 71,088,434.53
Amount due this paymeni: Design $7,926.00
Amount due this payment: Construction $0.00
TOTAL AMOUNT DUE THIS PAYMENT $ 7,826.00

Mark Lindstrom, PBC 11/01/22

signature, date

05795_PA_KRWMALL_PA_33_02_07_17_20
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APPLICATION AND CERTIFICATE FOR PAYMENT

EXHIBIT A - G702

TO (OWNER):

FROM (Contractor):

CONTRACT FOR:

Public Building Commission
50 West Washington Street
Chicago, IL 60602

KRM ALL JOINT VENTURE LLC

312 N. May Street - Suite 100

Chicago, IL 60607

John Hancock College Preparatory High School
Contract # PS3022

PROJECT:
Addrass:

Via {Architect):

S S S Dfs(ﬂ:buﬂoﬂ tO.'
APPLICATIONNO: | 33 Owner X
APPLICATION DATE: i 1140172022 Design / Builder
PERIODFROM: | 07/01/2022 Lender
E‘ERIQD TO ) 103112022 Architect
PROJECTNO: T os1e5 | ot
CONTRACTDATE: ____ March 19, 2019 | Title Co.

CONTRACTOR'S APPLICATION FOR PAYMENT
Application is made for Payment, as shown below, in connection with the Contract. The undersigned Contractor certiffeds that to the best of the Confractor's knowledge information
Continuation Sheet, AlA Document G703 is aftached, an belief the work covered by this Application for Payment has been completed in acordance with
the contract documents, that all amounis have been paid bythe Contracior for Work for which
previous Cerlificates for Payments were issued and payments received from the Owner, and that
1. ORIGINAL CONTRAGCT SUM $36,516,786.00 currenf payment shown herein is now due.
2. CHANGE ORDERS TO DATE $36,956,180.00 [CONTRACTOR: kR ALL JOINT VE TU‘BE-
3. CONTRACT SUM TO DATE $73,472,875.00 2
a. TOTAL COMPLETED & STORED 70 DATE $71,979,739.27 |By: ﬂ AL Date.  11/01/2022
5, RETAINAGE -
. 1/315% of Completed Work $883,37874 State of filinois: County of Cook:
of Stored Material Subscribed and sworn o before me this 1st day of Movemb OFFICIAL SEAL
$883,378.74 : , JULIA DEWITT
6. TOTAL EARNED LESS RETAINAGE $71,096,360.53 {Notary Publit ¢ NOTARY PUBLIC - STATE OF ILLINOIS
7, LESS PREVIOUS CERTIFICATES FOR PAYMENT $71,088,434.53 \ A g i‘?f?'C{” FW“QFsipm !2 2 4
B. CURRENT PAYMENT DUE $7,926.00 My Commissenexpires; taliadae
9. BALANCE TO FINISH, PLUS RETAINAGE $2,376,614.47|Stamp:
ARCHITECTS CERTIFICATE FOR PAYMENT
In acordance with the Contract Documents, based on on-sidte observations and the data
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS Compﬁsing the app;'fcaﬁon, the Architect certifieds to the Owner that to the best of the Archifect's
Total Change Orders spproved I;mpw!edge, mfom’.-e_.-fron and belief the Work has progressed as mdrf:ated: the quality of the work
inl previous months by Owiar is in accordance with the Contract Documents, and the Contractor is entitled fo payment of the
TOTAL $39,141,819.00 $0.00 | AMOUNT CERTIFIED.,
Approved this monith by Owner $2,185,630.00 JAMOUNT CERTIFIED..................... $7,926.00
TOTLS $39,141,81900 $2,185,630.00 (ATTACH explanation if amount certified differs from the amount applied. Initial all figures on this
Net change by Change Orders $36,956,189.00 |appfication and on the Continuation Sheet that are changed to conform with the amount certified.)




PUBLIC BUILDING COMMISSION OF CHICAGD

EXHIBIT A
CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT (page 1of _)

[Fraiuet Nama Jahn Hanceek College Preparatory High Scheol CONTRAGTOR KRM ALL JOINT VENTURE LLG.
FBG Project # 05185
Job Location 5437 W. 64tk Place
‘Cwner Public Bullding Commission Of Chicaga MPL.[CATION FOR PAVMENT #33 |

STATE OF ILLENOIS ] SN

COUNTY OF COOK ]

Tha affiant, being firat duly swom on oath, depeses end says that helshe is Project Accountank, of KRM ALL JOINT VENTURE LLG., an Hiinels cerporation, and duly authanized to make this Affidavit in behalf of said corporation, and indiviiually; that heshe is well acquainted with the
tacts hereln set forth and that said corporation is the Gentractor with the PUBLIC BUILDING GOMMISSION OF CHICAGO, Ganet, under Contract Mo, PS3022 dated the 14th day of March, 2019, for the fofiowing project: John Hancock College Preparatory High Schoal

wisde Eor pnrtial paynsent of $7.926.00 wisdor e dermis of wnld Cotrogt;
That the work for which payment s reiuested has been completed, free and clear of any and all clalms, llens, charges, and expenses of any kind or nabure wk and infull with the contract documents and the requiremants of said Gwner under
them, That tor the purposes of said contract, the following parsons hava bean with, and have i of pregared i supplies, and services for, and having dons laber on said imp Thal the respact! I3 setforlh
opposite thelr names Is the Fall amount of money due and to become duo to each of them 1 That this afuik, rue, and plete of all such persons and of ihe full amount now dua and tho amatint heretofore patd to each of them

for sueh Iaber, matarials, equipmont, supplies, and services, lunished or prepared by each of Ihem o or on aceount of sakl wark, as stated:

DESIGN SERVICES Mok Camplated=---
ITEM | Subcontyactor Mame & Original Gonfract |4 iment 1« |4 d 2- A cment 3 - PBE Changa Gend Contr Adjusted Confract
# Address Type of Work | Armount FGEMP FGMP FGMP Orders Change Orders At 5 Gomplety Previous Currenl Totak o date retainage Jnet presdous biling  |net amaeunt due remaining to kil
KRM ALL JV LLC
32 M. May Street
g”mm 1 DD"- 50807 Precenstruction
10 [1HAE% Bervicas, 264,456.00 0.00 000 0,00 26448600 | 100.00% | _$264,486.00 §264 486,00 $0.00 264 486,00 $0.00 50.00
KRM f Davey LIty
Bervices (In Deaign
Phaso)
1770 5 Randall Rd
Ste AR110 Utility Coordination
0200 |Genaya, Il 50134 Caonsultant 12,500.00 2,500.00 £.040 0.00 15,000.00 84.25% $14,137.50 $14,137.50 30,00 314,137.50 $0.00 5062 50
Legat Architects
851 W Washlngton Blvd, | Architecture
Sta One (ADRManagement
0300 [Chicage, Il 0661 Load) 488047000 | 18516762 2,220.00 5067 86662 099.92% | $5063874.12 §5,063.874.12 $0.00 $5.063,874 12 $0.00 $3,902 50
KRM / Smilh Seckmman
Reid Inc (35R) {In
Design Phaea)
400 W Liberty D, Ste B
pap PR LOUIET | rssioning 203,725,00 0.00 0.00 29372500 | 100.00% | $265.796.00 | $7.82600 | $203725.00 $0.00 §285.709,00 $7.926.00 $0.00
Page 1 DESIGN TOTAL: 5461.190.00 | 187.667.62 0.00 2,220.00 a.00 55641,077.62 | 99.91% | 552620682 | 7,926.00 | 5863622062 0.00 5§28,206.62 7,026.00 4.855.00




CONSTRUCTION: COST OF WORK

—-—Work Completed-—-—

HKRM ALL JOINT VENTURE LLC
TEM | Subcentractor Name & Original Confract | / Il - PBC Change | Gent Contr | Adjusted Contract |
# Address Tupe of Work | Amount PGMP EGME FGMP QOrders | Change Orders At % Comple] Previous Cument Total e {ainage revious billing {nel amount duel  ramalni bill

KRMALL B LLE
NZ N, May Street
Suits 100 Geriral

10op {<heage, IL B0SO7 Requitemarns 48600000 | 1,147.681.34 | 50022902 | {334,720.24} 0.00 $10487.54) | 1,789.00348 | 96.93% | $1.724,085.08 $1,734088,08 | $17,890.93 | $1716,198.05 $0.00 $72,895.43
KRM ALL JV LLC
312 M. May Street
Eniin 100 Site Wark Mowancs

1ogs [Chieagn. IL 60607 Autharizations 0.00 0.00 556,50 0.00 556.90 100.00% | $556.00 $556.90 $5.57 $551.33 $0.00 $5.57
KRM ALL JV LLG
12N May Sireet
Suite 100 Contingency Usage

7006 |Chleago, IL 60607 Muhrarizalion #009 £.00 2.00 0.00 15.933.54 0.00 15,933.54 100.00% | §15,833.54 $15,922,54 $159.34 §15,774.20 $0.00 5159.34

SUBTOTAL page2 48600000 | 114768134 | 50032002 | (324.720.34) | 1649044 | (10,187.54) | 1,805583.92 o7 | 1,750.579.42 0.00 1,750,570.42 | 18,055.94 1,732,523.58 0.00 73,0680.34




K RMILLER CONTRACTORS, INC.

=eeeWifork Completed.

ITEM | Subconfractor Name & Criginal Cantract dh 1- |A d A 3. |(PBC Changa| GenlContr |Adjusted Conlract
# Address Twpe of Work | Ameunt PGME FOME FGMP Orders | Change Orders Amt % ComplajPrevious Currant Tolal fo date {retainage ned previous billing |net amaunt due|  remalning to bill
¥ R Miller Contractors
lﬁmca:;oml_a]slu’g:?lmay 1Buitding Fondation
2000 + Conerala 1.371.590.00¢ {9,324.09) 11,00 63,029.14 1.425,284 15 100.00% | $1,425204.15 $1,425 29415 $14,252 94 51.411.041.21 $0.00 514,252 .04
K R Miller Contractors
1624 Golonlal Parkway
Invemess, IL 6067 LnlEs6n S|
2005 * Removat 130,571,682 .00 9,440.40 o.00 140,012.02 100.00% | §$140,02.02 $140,012.02 $1,400.12 $138,611.90 $0.00 §1,400.12
K R Mifler / Storm Trap
Tl ——
2010 : Datention Materlat 358,462.00 .00 0.00 0.00 368,462.00 199.00% | $358,462.00 $358,462.00 $3,584.62 $354,077.38 $0.00 $3,584 .62
K R Mot / Harris Rebar
152 oo PO et
2015 > Material 145.025.00 0.00 0.00 {7.326.00} 137.697.00 100.00% | $137697.00 8137,687.00 $1,376.97 5134,320.03 $0.00 $1.376.87
K R Miller { Glarldge
1624 Colonial Parkway
2020 | Hemese, 1L 6067 Markar Boards 56,060.00 55,00 58,705.00 100.00% | $66,705.00 $56,705.00 $567.05 $56,137.95 $0.00 $587.05
KR Miler G &H
1624 Colonkal Parlway
Hrverness, [L G067 Projections Screens
2025 Flag Poles 16,850.00 3.125.00 19.475.00 $00.00% | £18,975.00 $19.975.00 §190.75 $19.776.25 $0.00 $188.75
A2 Landseapn Canlr.
4414 N Kenneth fwe
Chicagn, IL 80630
2030 Land: i 243 ,694.10 2080715 27,545,865 382,151,214 100.00% $392,151.21 $342 15121 $3.921.51 $388.229.70 $0.00 $3,921.51
Abitus Sewer Water &
Plumblng
B705 Pyott Road
Lake in the Hills IL
2035 60156 Plumbing 2,445,000.00 607.71 34,866.27 2.480,472.98 100.00% | $2,480.472.98 $2,4B0,472.98 | $24804.73 $2 466 668.25 $0.00 524,804 73
Alrlght Concrate Go,
1500 Rembhewrod Drive
Streamwond, IL 60107 | Conerata Building
2040 Slak 2,162,008.00 5.690.56 2167 680.58 100.00% | $2.167680.56 $2 1676B0.66 | $21676.81 62,146,003.75 $0.00 $21.676.81
Achitoetural Comp
Sign Co,
7410 Miles Center Road
| 2045 §Skele, L 60077 Signage 83,370.00 498400 88,354.00 | 100.00% | $88.354.00 $86,354.00 $883.54 $87 47046 $0.00 $883.54
Brovarly Asphalt Paving
1514 W Pershing Road
Chicage, IL 60608
2050 Aaphall, Striping 106,280.00 7.033.92 22,848.00 136, 161.92 100.00% $136,161.92 5136,167.02 $1,361.62 3134 800.30 50.00 $1,361.62
Biofoam, ins.
3627 Hartison Strast
Clicago, Il 60624 Fireproofing / Spray
2058 : 230,800,00 19,028.36 24987836 | 100.00% | $249,820.36 $245,828.36 | $2,498.28 |  5247,330.08 $0.00 $2,498.26
Blackhawk HVAC
B910W 182nd Street
Makena, Il 50448
2080 HVAC 810.000.00 | 4552 373.00 7.692.98 BE,307.21 545827317 99.67% | $5.440,273.17 $5,440,273.17 | $163,748.20 $6.276,524. 07 $0.00 $181,748,20
Bofo Waterptaofing
5521 W, 110th Stieet
Oak Lawn, IL 50453
2065 F £4,480.00 Bd 480,00 100.00% 584 480.00 $84 480,00 $844.50 F835,635.20 $0.00 $844.80
© E Karsgard Company
1911 8, Busse Road
It Prospect, IL 60056
2070 Flooring 1,102,300.00 252 BBS.7E 1,356,185.78 100.00% | $1,355,186.78 51,3565,185,78 $13,551.86 $1,341.633.92 $0.00 513,551.86
C R Schmidt Ine
3 S 215 Talbot Ave
Warrenville, L. 0555
2075 Unit Paving 108 ,000.00 109,000.00 100.00% $108,000.00 $1D09,000.00 $1,090.00 107, 210,00 $0.00 $1,000.00
Cenantes { Salgado
Architectaral
1001 dicLit e Waod Casework [
2080 n SR o 536,510.00 7,936.57 544,446.57 | 100.00% | $544.445 57 5544 446,57 | $5,444.47 $539,002.10 50.00 $5.444.47
SUBTOTAL page 3 TA422,6408.62 | 7.212805.82 0.00 45,074.43 523,562 85 15,204,179.72 100% | 15.186,179.72 0.00 15,1686,179.72 | 261.207.26 14,824,972.46 0.00 279.207.26




PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBIT A
CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT {4 of 4)

AMOUNT OF ORIGINAL
CONTRACT $36,516,786.00 TOTAL AMOUNT REQUESTED $71,979,739.27
EXTRAS TO CONTRACT $39,141,819.00 LESS 1% / 3% OR 5% RETAINED $883,378.74
'OTAL CONTRACT AND EXTRAS $75,658,805.00 NET AMOUNT EARNED $71,096,360.53
AMOUNT OF PREVIOUS
CREDITS TO CONTRACT $2,185,630.00 PAYMENTS $71,088,434.53
ADJUSTED CONTRACT PRICE $73,472,975.00 AMOUNT DUE THIS PAYMENT $7,926.00
BALANCE TO COMPLETE $2,376,614.47

Coniractor certifies that to the best of its knowledge, information and belief. the work is in accordance with the Contract Documents; that suppliers of
materials, services, labor and all Subconiractors (including all significant sublevels thereof) are being currently paid, and that the amount of the pavments
applied for are justified. These provisions should not be consirued as conferring any rights hereunder for the benefit of Subcontractors, suppliers, workers or
employees, nor as enlarging or altering the application or effect of existing lien laws.

That the Waivers of Lien and submitied herewith by affiant and each of the aforesaid persons, are true, correct, and genuine; that each and every Waiver of
Lien was delivered unconditionally, that there is no claim either legal or equilable to defeat the validity of any of said Waivers of Lien: that said Waivers of
Lien include such Waivers of Lien from all Subcontractors, suppliers of material or other agents acting on behalf of affiant in connection with the work or
arising out of the Work; and that so far as affiant has knowledge or information, the said Waivers of Lien include all the labor and material for which a claim
could be made and for which a lien could be filed.

That neither the partial payment nor any part thereof has been assigned.

That said Contractor herein expressly affirms that should it at any time appear that any illegal or excess payments have been made to said Contractor by or on
behalf of the PUBLIC BUILDING COMMISSION OF CHICAGO, the said Contractor will repay on demand to the PUBLIC BUILDING COMMISSION OF
CHICAGO the amount or amounts so paid; and if any lien remains unsatisfied after all payments arc made, the Contractor shall refund to the PUBLIC
BUILDING COMMISSION OF CHICAGO all moneys that the latter may be compelled to pay in discharging such a lien including all costs and a reasonable
attorney's fee.

DB,

Nouie: Laurie LaBeck - KRM ALL JOINT VENTURE LLC
" OFFICIAL SEAL
JULIA DEWITT

Title: Project Accountant
NOTARY PUBLIC - STATE OF ILLINOIS

Subscribed and sworn to b me thig, st of November, 2022

\ \ ~ \

\ \& an : b
@ 2 MY COMMISSION EXPIRES:12M,- ",
My I {0:1 expires: AAAPAPIAPASPPRIFINTETE

12/01/2022 - -
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