Public Building Commission of Chicago
Z Contractor Payment Information

o

Project: Kenwood Academy HS Renovations
Contract #: PS3025C

Contractor: Gilbane Building Company
Payment Application: #18

Amount Paid: $ 9,577.63

Date of Payment to Contractor: 12/22/22

The posting of all or any portion of a Contractor’s payment
application on the PBC’s website is done solely for the purpose of
providing information to subcontractors with respect the amount the
Contractor has requested as payment for its subcontractors on the
posted portion of the payment application. The PBC makes no
representations or warranties with respect to any of the information
provided by Contractors on the Contractors’ payment applications. If
you are a subcontractor, and have any questions regarding the
information on a posted payment, you should contact the Contractor.

Follow this project on Twitter @PBCChi #KenwoodAcademyReno



PUBLIC BUILDING COMMISSION OF CHIGAGD
EXHIBIT $
CERTIFICATE OF ARCHITECT - ENGINEER

DATE: 1413012022

PROJECT: Ko d Acadomy

Pay Application Mo.: 18

For the Perked: 112022 fo 1143042022
Contracl No.: P3S3025C

tn accordance with Resolution No._1____, adopied by the Pubfc Bullding Commission of Chitago on___8/21 ,relating to the $

Bonds

issued by the Public Buliding Commission of Chicage for the financing of this project (and all terms used harein shall have the same meaning as in sai.l:l Resclution), I

hereby certify to the Commizsion and to its Trustee, that:

1. Obligations in the amounls slated herein have been incurmed by the Commission and that each item thereof is a proper charge against the
Conatnsction Account and has not been paid: and

2, No amourst hereby agproved for paymend upon any contract will, when added to all smaunts previcusly paid upon such contract, excaed 90% of
current esimates approvad by the Architect - Enginear until the aggregate amount of payments withheld equals 5% of the Contract Price (said
retained funds being payable as set forth in said Resalution).

’We CONTRACTOR: Gilbane Bullding
Company

FOR: Kenwood Academy 05325

Is now entited to the sum of:

$9,577.63

ORIGINAL CONTRACTOR PRICE

$3,8040,000.60

ADIITIONS

$8,181,175.80

DEPUCTIONS

NET ADDITION OR DEDUCTION

$8,181,175.00

ADNISTED CONTRACT PRICE

$11,991,175.00

TOTAL AMOUNT EARNED

TOTAL RETENTION

11,873,238.50

a} Reserve Withheld @ 10% of Total Amount Eamed,
but Not 16 Exceed 3% of Contract Price
b} Lianis and Other Withholding
o} Liquidated Damages Withheld
TOTAL PAID TO DATE {Include this Payment)
LESS: AMOUNT PREVIOUSLY PAID

AMOUNT DUE THIS PAYMENT

L |

J &

A.-:hib'ad Enﬁlneon

Lol

signatura, date

[WS_PA_GBG_PA_MB_&_‘ 7_13_20221130 ]

11.873,239.50

11.863,661.87

9.577.63




Ok to process

PUBLIC BUILDING COMMISSION OF CHICAGO Pzt (. W , PBC PM, 12/6/2022

EXHIBIT A
APPLICATION AND CERTIFICATION FOR PAYMENT PAGE 1 OF PAGES
TO OWNER:  Public Building Commission of Chicago CPS Kenwood Academy High
PROJECT: School Renovations Project 05325 Distribution to:
Richard J Daley Center
50 West Washington Street - Room 200 APPLICATION #:; 13 OWNER
Chicago, IL 60602 PERIOD FROM: 1111722 ARCHITECT
PERIOD TO: 11/30/22 CONTRACTOR
FROM CONTRACTOR: VIA ARCHITECT:
Gilbane Building Company Milhouse
123 N. Wacker Drive, Z6th Floor 333 South Wacker Ave, Suite 2901
Chicago, IL 60606 Chicago, I 60604
CONTRACTOR'S APPLICATION FOR PAYMENT The undersigned Contractor cettifies that to the best of the Contractor's knowledge,
Application is made for payment, a3 shown below, in connection with the Contract, information and belief the Work covered by this Application for Payment has been
Continuation Sheet, AIA Document G703, is atiached, completed in accordance with the Contract Documents, that all amounts have been paid by
the Comtractor for Work for which previous Certificates for Payment were issued and
payments received from the Owner, and that current payment shown herein is now due.
1. ORIGINAL CONTRACT SUM $ 3,800,000.00
2. Net change by Change Orders 5 8,181,175.00 CONTRACTOR:
3. CONTRACT SUM TO DATE (Line 1 £2) H b 11,981,175.00
4. TOTAL COMPLETED & STORED TO s__ 11,393,661.87 oV ”&\\)\ 11/30/2022
DATE  (Column G on G703) By: o Date:
3. RETAINAGE: ] =07
a 10_% of Completed Work Stas of: Tiioois i/ County of:
(Column D + E on G703) Subscribed and sWorn _te‘befo;( Ahis 30th Day of]
b. % of Stored Material $ - Notary Public: { o704 / p ey OFFICIAL SEAL
(Column F on G703) My Commissionexpires: " . ANASTASIA E SAM
Total Retaimage (Lines 5a + 5b or 12114724 i € mm
Total in Column [ of GT03) $ (.00 My Commission Expires 12114124
6. TOTAL EARNED LESS RETAINAGE $ 11,873,239.50 In accordance with the Contract Documents, based on on-site cbsarvati
{Lin¢ 4 Less Line 5 Total) comprising the application, the Architect certifies io the Owner that to the best of the
7. LESS PREVIOUS CERTIFICATES FOR Architect's knowledge, information and belicf the Work has progressed as indicated,
PAYMENT {Line 6 from prior Cettificate) $ 11,863,661.87 the quality of the Work is in accordance with the Contract Documents, and the Costractor
8. CURRENT PAYMENT DUE $ 9,577.63 is entitled to payment of the AMOUNT CERTIFIED.
9. BALANCE TO FINISH, INCLUDING $ 107,935.50
RETAINAGE (Line 3 less Line §) AMOUNT CERTIFIED ........... 3 9.577.63
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS {Attach explanarion if amount certified differs froms the amount applied. Initial all figures on this
Total changes approved Application and on the Continuation Sheet that ave changed to conforn: with the amount certified,)
in previous months by Owner $8,181,175.00 50.00 ARCHITECT:
g A '/ z
Total approved this Month $0.00 $0.00 By: Py - Date:
v ' i
TOTALS 38,181,175.00 $0.00 This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the
Lontractor named herein. Issushce, payment and acceptance ot payment are without
MET CHANGES by Change Order $8,181,175.00 prejudice to any rights of the Owner or Contractor under this Contract.
AlA DOCUMENT GT0Z - APPLICATION AND CERTIFICATION FOR PAYMENT - 1953 EDITION - M - 91992 THE AMERICAN INSTITUTE OF ARCHITELTS, 1735 NEW YORK AVE., N.W., WASHINGTCN, DC 20006 5292

Users may obtain validation of thls document by reguesting a completed AlA Document D401 - Certification of Document's Authenticity from tha Licensee.



PUBLIC BANLDING COMMIBEIIN OF CHICAGO

EXHIMY A - PART 1
CONTRACTOR'S SWORN BTATEMEMT AN AFFIDAMIT FOR PARTIAL PAYMENT (page 1 of 2}
Propact CPE Kenwood Acsdemy CONTRACTOR
PAC Projsct PEARSC Hanwood Acadamy
Job Lacalion - 50 West Washington Sirest, Chicaga, IL 80500
Crwmar Publlz Buliding Compmissian 0 Chicego APPLICATION FOR PAYMENT # 18
ETATE OF ILLINOIE ) 2]
COUNTY OF COOK
The afflani, being first duly sworn on oaln, depoess. and Says that she is Corin Vahle- Profecl Accountanl, of Gilbane Bullding Compamy , an Winoks Wlﬂnn‘ , and duly authorizad to make this Affidavit in beralt of sak) comaralion, and kelivituslly; that hasshe s wal syteinied with the
. Komwood
Thal #¢ following slatemants are mads for e puipoes of proturing & parlal paymend ot $9.57763 undar Lhe tame of sald Gonlrack:
Thet ive work far which pay hus been fraa and chear of any and o claling, llens, charges, and axpanses of any Kind of nalurs and In full comph with (s contraa o and i fo JaahOmarmuarmm
muﬂuwpmsdmmm mnumnmmnwmwwmam Mven.uniduduplﬁmdmm&mMmpﬂMmdmmrw.mwwmhwmm P That the nat il cpposhe thelr
#aomerd in the ull amount of maney dus snid b bacoms dus bo sach of them reip Iy. Thet this ol'ulampumrumduihmlmmnmdumdﬂnwommwﬂmpudluemduunf«mm
PRECOMTTRUCTION SERVICES —vemiWork Complated ——
ITEM & Original contract
{same on amound. wllsl  Pariel GMPa 1 FBC Changs  Ganl Cone Adfustedt nat emount dus remalning to bill
SOV Subconimgior Name & Addreas Type of Work anp 32 Amandrn 3 Ordars Changs Ordurs  Contract Amt % Complede Provious - Gross Cumvent- Gross  Tolal todale retsinage  nst pravious biling  (L-M-N) HH-O}
Glibany Buiking Compony, 123 N Wacksr,  Preconsirucion Lump Sum
A 26th Floor, Chicago, I 60805 Sorvices 17197000 0,00 2.00 2.00 [ 11, 970.00 100 1M, 17000 000 171,170.00 0,00 1T1,170.00 0,00 2.00
SUBTOTAL PRECONSTRUCTION SERVICES {11, 174.08 0.00 .00 o400 (1) 171,970.08 100%, 1M,97000 b.0b 11,9700 [T 1080 (1) (1.
GENERAL CONDITIONS
ITEM & Original contrect
{AAA o amound: knitldl  Pariial BMPs 1 PEC Change Genl Conir Adjusiad el amount dus remalning te bl
Bubconimcion Marme & Addreas Type of Work N -2 Amgngmant 3 Qrders Chongo Ordots  ConttietAmb % Complebe Praviows » Giors Curent- Grome Tolaltodate  retolnage et pesvious blling  {L-3-N) [H-H-0}
Glbana Bulkding Company, 123 N Wacker, Garar Conditlons Lump
B 26th Floor, Chicage, IL 80808 Sugm 424,978.00 Bg1,55045 45324229 .00 0.60 1,426,674 45 W 1,424,553.81 .00 +.424 53391 00 1,424,839 L3 1] 1, 140.54
FUBTOTAL GENERAL CORIITIONS d24, 078,80 521.9%0.45 490,242.29 .00 .o 1,428,674 45 0% 1,454,530 T8 142450 .91 LB 1,424,632.04 .00 1,140.54
TRADES
TEM# Qrigingl conbract
{same on omount! Initlal  Partial GMPa 1 PBC Changs  Ganl Conke Adpreiad reet prwvious blling nal amaimt die ramalning to bid
Subcomirecior Name & Addresy Type of Work Qe +2 Amendmant 3 Onders Changs Ordsra  Sonliect Amt % Complete Previous - Grops Cument- Grose  Totdllodate realegs 6) {L-M-N) [HHR0)
Colfax. Corporation, 2441 N Leavill, Chicapo, i
ozh a0aar DomoiAbabormont Work 65.003.00 0.00 .00 170, 108.54 269, 225.45 498, 33400 1004 406.334.00 0,00 456,33.00 000 456.334.00 00 090
Collax Corporation, 2447 M Lagntt. Chicaga, IL
2B L0647 Satacive Do Work 0.00 T.000.00 0.00 526918 552402 344,254,584 100% 34425454 .00 344, 254.84 .00 M4.254.84 .00 000
Apin Demolitton Services LLC, 3515 Skem
fac Avonus, Bt Chodes, 1L 60174 Saltacive Dare: Work 0.00 000 Q.00 0.00 74,355.00 T0,253.00 100% 78,355.00 .00 T4.345.00 000 TB.A65.00 0.00 el r]
Edwin Anderson Construction 8526 W, Alnsle
06A St Schilor Park, ¥ 60176 Ganaral Trades Yok 000 BT, GO0, Lk 0.0 100,506.77 62.062.80 30,572,683 100% B30.572.83 0.0a 00, 57263 000 I E7 L83 [HEi v L2 1]

a7a

Knickerbocker Rocfing & Paving, 16328 South
Latwep Ave, Harvey, IL S0426 Roofing/Faving 54.500.00 5.830.00 .00 000 .00 60.830.00 100% 60,630.00 n.on 60.830.00 .00 HO.EH00 .00 0.0



Just Rite Acoustios, 1501 Estan Ave, ER Gy
A Village, IL 80047 FinlshestAcoutical Cellinga 167.000.00 35,428.00 apa 0.00 0.00 202,626.00 100% 202.820.00 0.00 202.626.00 00 202.428.00 .00 0.0

A&H Prumblng, 330 Bond Sireat, Elk Grove
LY Vilags, N GDODT Plumbing Work. G 319,500.00 000 &, 197.96 10,157 87 337 845,23 100% 337.845.23 .00 BT 0.00 A7 846,23 Q.00 00

Edwards Enginssring ino, 000 Toughy Avs,
A E Grovs Vikege, (L 8007 Machanical Work 47, 300,00 0.00 0.00 0.00 24 22800 763.526.00 100% 7B8,528.00 Q.00 T88.520.00 .00 T28,528.00 .60 .00

Edwards Enginssring inc, 1000 Toughy Ave,
238 Bk Geava Vilage, I 80007 HViC Work .00 5.690,200.00 .00 a5 18584 204.328.06 A G372 100% 4.928,295.92 749200 4,932, 78782 0. 4.926,296.02 TA92.00 0.00

Edhwards Engineading ke, 1000 Toughy Avs.
28 Bk Geova Villags, IL 80007 HVAG Wark -t lesue LY 000 000 0.00 0.00 0,00 % 0.00 0.00 0.00 0.00 0,00 .00 0.00

Anchor Machanical 255 N, Callkorni Ayn,,

30 Chicego, IL 6D612 Fnaumati: Work 0,00 n.og .00 115718 1.2325.24 1236244 100% 12,382.44 L] 1235244 0.00 12,382.44 GO0 0.0
Anchor Machanical 256 N, Callfornia Avw.,
230 Chisags, IL 60012 Proumatic Work - Unused 200 LB 0.06 o00 .00 2.00 % 0,00 0.00 2.00 0.00 .00 00 0.06
Candor Elacic ine, B0 W Bth Slreet.
264 Chicego, IL 80820 Elacirinal Work 270,360.00 45.531.00 000 000 13.898.00 335,885 00 0% J38.585.00 0.00 339,958.00 LE: 339,886.00 0.0 0.0
Broadway Electric inc., £31 Qokton Siroat, Eik
nB Grova Vilage, 1L B000T Boctrical Work 0.00 852,000.00 00 21.790.76 A7 20528 B25,896.01 w0 426,996.01 00 426.908.01 0.00 926,000.01 Oty 0.00
Glibans Bullding Compeny, 123 N Wacker, TRADES TO BE LET -
[+] 26th Floor, Chicago, IL 60508 Contruction 122,980.00 164,508,231 000 .00 =307 48623 0.00 100% .60 .00 0.00 .00 Q.00 000 .00
Escorplla, 827 N, Aany Ave, Sulle 11,
Ca Chicage, IL 60812 Drywill 1411] .00 a00 0,00 51, 708.00 G3,708.00 100% 63, 70800 .00 #3,704.00 .00 §3,T00.00 0.00 .00
SUBTOTAL TRADES  1.239.40R.00 4390 0.00 188004437 hadasp T .512,905.07 1% S50 HMI0T TAIRZM  .513,005.07 008 50840397 T.492.00 400
GEMERAL REQUEBREMEMTS
ITEM # Original coniract
(soncie on amount: Inttfll  Partig! GMPE 1 PBC Change  Genl Conir Adjustod Tant aireound dus Fesnoin|ng to bl
30V Subconiractor Heme & Address Type of Work P +2 Amandment 3 Crders. Ohange Ordern. Conirect Amt % Comiplote Provious - Gross Current - Gross  Toisltodals retainage net previous Bling LR {HN-0)
Gllbana Bulding Company, 123 N Wacker,
E 261 Floo, Shicage, IL 50606 {3eneral Requirements 635,066.T1 2477983 ~19,384.33 000 34,404 52 208,050.88 T4 167,521,584 23012 167,751.98 0.00 107.6521.84 23092 58,200.73
SUBTOTAL GENERAL REQUNRENENTS  ce5.00nTY T8 A0 5 now BT h ] 25,058.60 T 19752164 25012 07,751,968 LY ELrA v iF ] 23042 B, 79072
ALLOWANCES & COMTINGENCY werererifork Covmplatedenmcs
ITEM & Qrigingl coniracl
{same on omound: Indtisl  Partiad GMPa 1 PBC Changs  Ganl Gonlr Adjuetad nel amount due nemasining to bill
s0V)y Eubconiractor Mame & Address Type of Work GNP +2 Amandrignt 3 Ontors. Changs Orders  Conlraci Amt % Complobe Previous - Gross Cumend - Grgs Total o date retainage 1t (rovious biling LN THN-D)
o1 FBC Enwiranmonlal Alwance 50,000.00 150,000, 00 2848 A, 10084 0.00 .60 ™% .00 0.00 0.00 0.00 o0 .00 D
Dz PBLC Rl Dech Allowance 76.000.00 450, CHOO -20,328.10 4 6T300 0,00 .00 % .00 a.00 .00 0.00 000 .00 0.co
Gibene Bultding Company, 123 N Wackar,
=k 261 Floor, Chicago, 1L 6DE08 Gibane Cantinganoy 200,000.00 100,000.00 00 0.0 -265,302.51 469678 ok 000 o.co 0.00 .o GO0 G.00 469619
4 PEC Commission Contingency SO0, 00 670000 20000020 505, %307 000 4061713 [0 0,00 Q.00 000 n.oo 0.00 060 40,6817,92

SUBTOTAL ALLOWANGES 5 CONTIGENCY  908,8008.08 6700008 1T LIS 9500 4551332 ~ .00 .00 .08 o.08 0.50 a0 45.313.32



INSURANCE | BOND

ITEM #
[5eey O

F1

F3

ITEM &
[sama on

Subcontrechr Nerses & ddidosy Type of Work

Glbane Bullding Company, 125 N Wacker,

Z26th Flowr, Chicags, IL 60606 araral Linbiiity Insumnce

Glisane Bulding Company, 123 N Wacker,

28 Floor, Chicago, IL 80802 Bulider's Risk Insurmnos

Gilbane Bullding Company, 123 N Wacker, Puaymaent & Ferformance
281h Floor, Chicago, Il 80808 Bandg

SUBTOTAL NSURANCEBOND
Subconiragior Nams & Addreas Typs al Wark
Consincion L
Foe - 3.76% of
Gllbana Bulking Compeny, 123 NWacker,  Preconetruction Servi
26th Floor, Chicago, IL 60805 Coal of Wi
BUBTOTAL FEK

TOTAL BTIAL and PARTIAL GMP PROVECT COHY

Original contract
amount: Inlial  Partisd GhiPs 1
ane -2
T7.860.00 000
1%0.000.00 0.00
£4,000.00 0.0k
261,850.80 0,00
Qriginal coniract
amound: initisl  Partisl GMPa 1
GMP *2
112.524.29 257,078.40
112.524.20 5747840
3,000, 500,08 T/634, 00000

FBC Change Gaed Conlr

Amendmient3  Orders  Change Ocdera
.00 0.00 27854.00
47,260.00 0.00 055400
000 0.00 12,000.00
£7,200.00 .00 0.00
PEC Changs  Ganl Cone
Amendmentd  Dedere  Changs Orders
480089 0.00 0.00
AR%0.80 o.00 0.00
B4T.179.08 .00 600

Adproted
Conlrect Amt. % Compisis Provious - Gross Cument - Gross  Tolal 1o date

105 504.00 % 100, 70817 1.865.51 A0, 620,68
23.065.00 100% 23.086.00 0.00 23,086.00
B6,000.00 100%: 58,000.00 0.0 5, 000,00
194.570-00 "k 1,817 1,B55.54 191, 856.54
Adjusted

Cantract Asst % Complote Previous - Gross Curent - Grees  Total by date
37449147 100% e R 000 a7a,181.88
Fid A 47 1% bre R Pl L5 ) 374 100.85

11.681,175.00 0% 11,863.661.97 #ETTEY 157150

net amoun Juo remmdining to bl
raininsgs el pravious bifling

(LN {HH0)
0.00 100,786.17 185651 288332
0.00 22.000.00 .00 0.00
0.00 66.000,00 0.00 0.00
0.00 1B0,831.47 1,694.51 288032

et mount dus remalning to bill

retainage  nat provicus Biling LN H-N-0)
.00 0,191 88 0.00 248.59
0,00 49188 .00 Fo b
008 11,588,801 .87 1578 107,835,490



PUBLIC BUILIING COMMISSION OF CHICAGO

EXHIBIT A
CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT (3 of 3)
AMOUNT OF ORIGINAL

CONTRACT $3,800,000.00 TOTAL AMOUNT REQUESTED $11,873,239.50

EXTRAS TO CONTRACT $8,181,175.00 LESS 3% RETAMED $0.00
TOTAL CONTRACT AND EXTRAS $11,981,175.00 NET AMOUNT EARNED $11,873,239.50

AMOUNT OF PREVIOUS
CREDITS TO CONTRACT $0.00 PAYMENTS $11,863,661.87
ADJUSTED CONTRACT PRICE $11,981,175.00 AMOUNT DUE THIS PAYMENT $9,577.63
BALANCE TO COMPLETE $107,935.50

Contractor certifies that to the best of its knowledge, information and belief, the work Is in accordance with the Contract Documents; that suppliets of materials,
services, labor and all Subcontractors (including all significant sublevels thercof) are being currently paid, and that e amount of the payments applied for are
justified. These provisions should not be construed as conferring any rights hereunder for the benefit of Subcontractors, suppliers, workers or employses, nor as
enlarging or altering the application or effect of existing lien laws.

That the Waivers of Lien and submitted herewith by affiant and each of the aforesaid persons, are true, correct, and genuine; that cach and every Waiver of Lien
was delivered unconditionally; that there is no claim either legal or equitable to defeat the validity of any of said Waivers of Lien; that said Waivers of Lien
inchade such Waivers of Lien from all Subcontractors, suppliers of material or other agents acting on behalf of affiant in connection with the work or arising out
of the Work; and that so far as affiant bas knowledge or informnation, the said Waivers of Lien mclude all the labor and material for which a claim could be made
and for which a {ien could be filed.

That neither the partial payment nor any part thereof has been assigned.

That said Contractor herein expressly affivms that should it at any time appear that any illegal or excess paymenis have been made to said Contractor by or on
behalf of the PUBLIC BUILDING COMMISSION OF CHICAGQ, the said Contractor will repay on demand to the PUBLIC BUILDING COMMISSION OF
CHICAGO the amouwnt or amounts so paid; and if any lien remains unsatisfied after all payments are made, the Contractor shall refind to the PURLIC
BUILDING COMMISSION OF CHICAGO all moneys that the latter may be compelled to pay in discharging such a lien including all costs and a reasonable
anorney's fee.

Name - Carin Vahle
Title - Project Accoutant

/
Subscribed snd sivorn to beffe me this 30rh day of November, 2022,

ff.(---.' (o fv < |
Notary Public
My Commission expires: 12114424
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