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Please MUTE your computers and/or cellphones
• Press *6 to unmute (if asked to speak) 

Please CHANGE your screen name
• Use ‘Your Name (Company Name (or Initials))

EXAMPLE: James Borkman (PBC)

Please ADD your name to Chat
• Use ‘Your Name|Company Name (or Initials)’

EXAMPLE: James Borkman (PBC)

Please WAIT for Q&A to ask questions
• Q&A session will be at the end of each meeting

• Feel free to use the ‘Chat’ feature
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Chicago Department of 
Transportation Capital Program 

Alleys (Various Locations) 
Package 1

C1607

Pre-Bid and Technical Review 
Meeting

April 11, 2024 at 10:00am 



Introductions

Procurement Details

Compliance 
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Introductions



PBC

CDOT

General Contractors

Sub-Contractors/Suppliers 



Procurement Details



Project Locations

• Belle Plaine – Project No. 22356A – (Ward 47)

• Roscoe/Clark – Project No. 22356B – (Ward 44)

• Waveland/Troy – Project No. 22356C – (Ward 33)

• Hollywood/Hermitage – Project No. 22356D – (Ward 40)

• Glenlake/Paulina – Project No. 22356E – (Ward 40)

• Wilson/Sunnyside – Project No. 22356F – (Ward 33)

• North Shore/Artesian – Project No. 22356G – (Ward 50)

Procurement Details

PROJECT OVERVIEW



General Scope of Work
 Reconstruction of alleys, sewers, subgrade and pavement utilizing ‘green’

construction materials
 Proper handling and disposal of onsite material
 Portland Cement concrete base course
 Hot-Mix Asphalt Surface course
 Sewer and Drainage Structures including televising
 Vortex Restrictors
 Concrete Curb, Gutter, ADA Curb Ramps, Sidewalks, Driveways and aprons
 Pre-molded rubber speed humps
 Permeable concrete block pavers
 Geotechnical fabric, topsoil, and hydraulic seeding

Procurement Details

PROJECT OVERVIEW



Time of Completion

Liquidated Damages
• $500.00 per day – For failure to achieve Substantial Completion

• $500.00 per day - For failure to achieve milestone date(s)

Procurement Details

PROJECT OVERVIEW



AVAILABILITY OF DOCUMENTS

Online Planroom
Cross Rhodes Print & Technology

Printer Contact Information
Cross Rhodes Reprographics d/b/a

Cross Rhodes Print & Technologies

30 Eisenhower Lane North

Lombard, Illinois 60148

Contact Name: Dan Rust

Telephone Number: (630) 963-4700 ext. 309

Procurement Details

BOOK 1 BOOK 2 BOOK 3 

 Introduction 
 General Project Details 
 IFB Instructions 
 Submission Requirements 

Highlights: 
 Bid Form 
 MBE/WBE/EEO Goals 
 Community Area Map 

 Standard Terms & 
Conditions for 
Contracts 

 Technical Specifications 
 Construction Plans 

(Prepared by EOR) 

https://www.x-rhodesplanroom.com/


Assist Agencies

Procurement Details



TECH REVIEW MEETING

Date/Time
April 11, 2024 at 10:30 a.m.
(Immediately following this meeting)

Procurement Details

SITE VISIT
None has been scheduled.

Notwithstanding
 Failure of the Bidders to become familiar with the Project shall

not relieve or alter the Bidder’s responsibility for completing

the Work as required by the Contract Documents.



REQUEST FOR INFORMATION (RFI’S)
Sole Point of Contact
James Borkman, Contract Officer

james.borkman@cityofchicago.org

Deadline
Current: April 26, 2024 by 4:00 p.m.

Addenda
None issued to date

Procurement Details

mailto:james.borkman@cityofchicago.org


BID DUE DATE/TIME

Due Date/Time
May 7, 2024 at 11:00 a.m.
(Subject to Change via Addendum)

Virtual Meeting Details
NOTE:  The Bid Opening will be streamed LIVE and will be RECORDED and AVAILABLE on our website for 

viewing on PBC’s Home Page www.pbcchicago.com and on the Current Opportunity page for this project found 

here:    https://www.pbcchicago.com/opportunities/advertisement-for-bids-contract-c1603-

wpastreetreconstructionmedillave/

Procurement Details

http://www.pbcchicago.com/
https://www.pbcchicago.com/opportunities/advertisement-for-bids-contract-c1603-wpastreetreconstructionmedillave/
https://www.pbcchicago.com/opportunities/advertisement-for-bids-contract-c1603-wpastreetreconstructionmedillave/


If Hardcopy Submission Needed
 Bidders who are unable to submit their bids electronically may request instruction for submitting a “hard

copy” of their bid in writing to the Contract Officer: James Borkman at james.borkman@cityofchiago.org

BID SUBMISSION REQUIREMENTS

Electronic Submission
 One complete copy of bid document

 Original Signatures (blue ink) or Digital Signature

 Include Bid Bond

 Include Master Bid Form (Master Bid Tab, ALL SEVEN Schedule of Prices, Award Criteria sheet)

in EXCEL and PDF format separately within email

NOTE: The pdf documents should be searchable PDF form and not a scanned copy.

 Email to: bids@pbcchicago.com AND james.borkman@cityofchicago.org

Procurement Details

mailto:james.borkman@cityofchiago.org
mailto:bids@pbcchicago.com
mailto:james.borkman@cityofchicago.org


PRE-AWARD MEETING
Date/Time
Thursday, May 9, 2024 at 11:00 a.m. (Virtual)
(Subject to Change via Addendum)

NOTICE OF AWARD
Anticipated Schedule
 Anticipated release of the Notice of Award (NOA) is May 2024 following the

PBC Board of Commissioners Meeting

 Successful General Contractor will be required to provide compliant

Certificate of Insurance and Payment and Performance Bond within 7 days

of NOA issuance

Procurement Details



Book 1 & 2 Highlights
&

Compliance



Highlights

Budget, Staffing, and Additional Requirements
 Estimated Construction Budget (Book 1, Page 4) – $2,500,000 - $2,800,000
 Mandatory Project Staffing (Book 1, Page 3)
 Scheduling Software Requirements (Book 1, Page 4)
 Liquidated Damages (Book 1, Page 4)
 Prevailing Wage Rates (Book 1, Page 5 and Page 64)

 Contractor will be required to prepare a Phasing and Logistics Plan for review and 
approval by CDOT and PBC, prior to the mobilization and commencement of any 
Work.

 Regarding Work in the 50th Ward (Project No. 22356G; CDOT No. S-3-356), on site 
construction activities may not be performed after sunset on Fridays through 
sunset on Saturdays.

 On site construction work at each alley location must be completed within 45 
calendar days from commencement.

BOOK 1 AND BOOK 2 HIGHLIGHTS 



Joint Venture Opportunities
 Schedule B – Joint Venture Affidavit 
 (Book 1, Page 25)
 JV Agreement
 Certification Letter

Highlights

BOOK 1 AND BOOK 2 HIGHLIGHTS 



THE BID FORM

Highlights



THE BID FORM

Highlights

Each Alley has a separate tab
(7 TOTAL)

Enter your unit pricing for ALL SEVEN (7) Alleys

The Master Bid Form will automatically TOTAL 



THE BID FORM – SCHEDULE OF PRICES

Highlights



THE BID FORM

Highlights



THE BID FORM – MASTER BID TOTAL & FIRM INFO

Highlights

• The TOTAL from ALL Alleys will populate here

• Enter your Surety & Firm Information



Highlights

AWARD CRITERIA FIGURE



Compliance

MBE/WBE 
PARTICIPATION
MBE/WBE Goal
26%, MBE

6%, WBE

MBE/WBE Special Conditions
Book 2, Article 23

MBE/WBE Certifications
 City of Chicago

 Cook County



Award Criteria Figure
Maximum 70% 

Minority Journeyworker,       
Apprentice, and;
Laborer

Maximum 15% 
Female Journeyworker,       
Apprentice, and;
Laborer

BOOK 1 AND BOOK 2 HIGHLIGHTS 
City Residency &

Community Hiring

Compliance



Community Hiring

MAP

Compliance



MBE/WBE 
COMPLIANCE

Documentation and Monitoring
 B2Gnow: MBE/WBE Compliance monitoring

 Established Business, Manufacturers, Suppliers, and 

Brokers

 Schedule D

 Schedule C

Compliance



Schedule D

MBE/WBE 
COMPLIANCE

Compliance



Schedule C

MBE/WBE 
COMPLIANCE

Compliance



Highlights

Basis of Award (Book 1, Page 8, 10) (Addendum No. 1 – anticipated)

 Award will be made to the Bidder submitting the Grand Total Award Criteria Figure (Line 30 of Bid Form) 

whose corresponding Grand Total Base Bid (Line 29 of Bid Form) is within the Available Funds for each 

alley and is otherwise responsive to all requirements of the Contract Documents.

 Firms are required to fill out the entire BID FORM to be considered responsive.

 The Commission reserves the right to reject any and all bids wherever such rejection is in the best interest 

of the Commission. 

 Bids that the PBC considers to be materially unbalanced will be rejected.

BOOK 1 AND BOOK 2 HIGHLIGHTS 



James Borkman
james.borkman@cityofchicago.org

PBC CONTACT



Technical Review



Project Locations

Project Overview

 W Belle Plaine - Irving Park; Paulina -

Ashland

 Roscoe - Buckingham; Clark - Halsted

 Waveland - Addison; Troy - Albany

 Hollywood - Olive; Hermitage - Ashland

 Glenlake - Peterson; Paulina - Clark

 W Wilson Av - W Sunnyside Av (N 

Spaulding Av - N Sawyer Av to  )

 North Shore - Albion; Artesian - Western

Project Overview
 Existing Conditions

 Proposed Work



Project Locations

Project Overview

 W Belle Plaine - Irving Park; Paulina -

Ashland

Project Overview
 Existing Conditions

 Proposed Work

W Belle Plaine 
Avenue
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 Existing Conditions

-Alley currently ponds water

-Existing pavers will need to be reset on W Irving 

Park Rd

-Existing utility poles located within the existing 

ROW



Project Locations

Project Overview

 W Belle Plaine - Irving Park; Paulina -

Ashland

Project Overview
 Existing Conditions

 Proposed Work

W Belle Plaine 
Avenue
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 Proposed Work

-106’ of 18” DIP is proposed drainage solution since 

it doesn’t meet the 3’ cover by CDWM (this is more 

water friendly)

-Sheet flow for majority of the alley



Project Locations

Project Overview

 W Belle Plaine - Irving Park; Paulina -

Ashland

 Roscoe - Buckingham; Clark - Halsted

Project Overview
 Existing Conditions

 Proposed Work

 Existing Conditions

-Existing utility poles located within the existing ROW

-Deteriorating pavement

-Pavers will need to be reset if disturbed

-Construction Work Caution Area (CWCA). Minor 

levels of lead. Recommended PPE are gloves, 

protective eyewear, long sleeves, and long pants.

W Roscoe St

W Buckingham Pl
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Project Locations

Project Overview

 W Belle Plaine - Irving Park; Paulina -

Ashland

 Roscoe - Buckingham; Clark - Halsted

Project Overview
 Existing Conditions

 Proposed Work

 Proposed Work

-R.O.W is 16ft and 20ft for respective parts of the 

alley

-Sheet flow for the alley

-Alley Aprons in good condition so match existing

W Roscoe St

W Buckingham Pl
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Project Locations

Project Overview

 W Belle Plaine - Irving Park; Paulina -

Ashland

 Roscoe - Buckingham; Clark - Halsted

 Waveland - Addison; Troy - Albany

Project Overview
 Existing Conditions

 Proposed Work

W Waveland Ave
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 Existing Conditions

-Deteriorating pavement and speed humps

-Water ponding

-No existing drainage structures present

-Existing utility poles located within the existing 

ROW



Project Locations

Project Overview

 W Belle Plaine - Irving Park; Paulina -

Ashland

 Roscoe - Buckingham; Clark - Halsted

 Waveland - Addison; Troy - Albany

Project Overview
 Existing Conditions

 Proposed Work

W Waveland Ave
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 Proposed Work

-Adding Catch Basins and Manholes through out 

the alley

-8”, 15” (~147’) and 18” (~276’) ESVCP will be installed

- Difference in pipe sizes is essential for maximizing 

storage volume while ensuring cost effectiveness



Project Locations

Project Overview

 W Belle Plaine - Irving Park; Paulina -

Ashland

 Roscoe - Buckingham; Clark - Halsted

 Waveland - Addison; Troy - Albany

 Hollywood - Olive; Hermitage - Ashland

Project Overview
 Existing Conditions

 Proposed Work

W Hollywood 
Ave
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W Olive Ave
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 Existing Conditions

-Deteriorating pavement and speed humps

-CWCA. Minor levels of lead. Recommended PPE 

are gloves, protective eyewear, long sleeves, and 

long pants.

-Permeable Subbase. Existing sewer system to 

remain in place, just need to clean and adjust 

accordingly

-Existing utility poles located within the existing 

ROW



Project Locations

Project Overview

 W Belle Plaine - Irving Park; Paulina -

Ashland

 Roscoe - Buckingham; Clark - Halsted

 Waveland - Addison; Troy - Albany

 Hollywood - Olive; Hermitage - Ashland

Project Overview
 Existing Conditions

 Proposed Work

W Hollywood 
Ave
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W Olive Ave
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 Proposed Work

-1 Brick Catch Basin to be removed and replaced



Project Locations

Project Overview

 W Belle Plaine - Irving Park; Paulina -

Ashland

 Roscoe - Buckingham; Clark - Halsted

 Waveland - Addison; Troy - Albany

 Hollywood - Olive; Hermitage - Ashland

 Glenlake - Peterson; Paulina - Clark

Project Overview
 Existing Conditions

 Proposed Work

 Existing Conditions

-Deteriorating pavement 

-Encroaching fence in R.O.W to remain.

-Encroaching tree in R.O.W to remain.

-Permeable Subbase. No existing sewer system

-Existing utility poles located within the existing 

ROW

W Glenlake Ave
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Project Locations

Project Overview

 W Belle Plaine - Irving Park; Paulina -

Ashland

 Roscoe - Buckingham; Clark - Halsted

 Waveland - Addison; Troy - Albany

 Hollywood - Olive; Hermitage - Ashland

 Glenlake - Peterson; Paulina - Clark

Project Overview
 Existing Conditions

 Proposed Work

 Proposed Work

-Brick Paver Alley. Lead time for procuring pavers 

varies but on average 8-10 weeks depending on 

order size and time

-Pavers come in standard widths from Unilock

W Glenlake Ave
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Project Locations

Project Overview

 W Belle Plaine - Irving Park; Paulina -

Ashland

 Roscoe - Buckingham; Clark - Halsted

 Waveland - Addison; Troy - Albany

 Hollywood - Olive; Hermitage - Ashland

 Glenlake - Peterson; Paulina - Clark

 W Wilson Av - W Sunnyside Av (N 

Spaulding Av - N Sawyer Av to  )

Project Overview
 Existing Conditions

 Proposed Work

 Existing Conditions

-Deteriorating pavement 

-No existing drainage structures present

-Existing utility poles located within the existing 

ROW

W Wilson Avenue
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W Sunnyside Avenue
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Project Locations

Project Overview

 W Belle Plaine - Irving Park; Paulina -

Ashland

 Roscoe - Buckingham; Clark - Halsted

 Waveland - Addison; Troy - Albany

 Hollywood - Olive; Hermitage - Ashland

 Glenlake - Peterson; Paulina - Clark

 W Wilson Av - W Sunnyside Av (N 

Spaulding Av - N Sawyer Av to  )

Project Overview
 Existing Conditions

 Proposed Work

 Proposed Work

-Sheet flow for the alley

W Wilson Avenue
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Project Locations

Project Overview

Project Overview
 Existing Conditions

 Proposed Work

 W Belle Plaine - Irving Park; Paulina -

Ashland

 Roscoe - Buckingham; Clark - Halsted

 Waveland - Addison; Troy - Albany

 Hollywood - Olive; Hermitage - Ashland

 Glenlake - Peterson; Paulina - Clark

 W Wilson Av - W Sunnyside Av (N 

Spaulding Av - N Sawyer Av to  )

 North Shore - Albion; Artesian - Western

 Existing Conditions

-Deteriorating pavement and speed humps

-Existing Brick Manhole to be removed and 

replaced

-Existing utility poles located within the existing 

ROW

W North Shore Avenue
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Project Locations

Project Overview

Project Overview
 Existing Conditions

 Proposed Work

 W Belle Plaine - Irving Park; Paulina -

Ashland

 Roscoe - Buckingham; Clark - Halsted

 Waveland - Addison; Troy - Albany

 Hollywood - Olive; Hermitage - Ashland

 Glenlake - Peterson; Paulina - Clark

 W Wilson Av - W Sunnyside Av (N 

Spaulding Av - N Sawyer Av to  )

 North Shore - Albion; Artesian - Western

 Proposed Work

- 8” ESVCP and 18” (~226’) of DIP is 

proposed drainage solution since it doesn’t 

meet the 3’ cover by CDWM

W North Shore Avenue
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W Albion Avenue
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